

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: Few Good Men Limited

Applicant number: 51822131

Applicant type: Organisation

What is your organisation's legal name? Few Good Men Limited

What name is your bank account registered in? Few Good Men Limited

Please give any other names your organisation uses: N/A

Which option most closely describes your organisation? Commercial organisation

Which option most closely describes your organisation's status? Company limited by shares

Which category most closely describes your organisation? Professional organisation

Are you a registered charity? No

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: First Floor

Street: North Westgate House

Locality:

Town / city: HARLOW

Postcode: CM20 1YS

Main contact number: 07521207675

Email address: admin@lagosnight.co.uk
(Organisation email address if applicant is an organisation)

Website address: www.fewgoodmen.co.uk

Fax number:

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Grant administrator	Yes	Uzoma	Ihedoro	07521207675	admin@lagosnight. ...

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Contact details

Contact type: Grant administrator

Is this the main contact for the applicant? ☒

First name: Uzoma

Middle name:

Last name: Ihedoro

Position: Director

Primary contact number: 07521207675

Alternate contact number:

Mobile phone number:

Email address: admin@lagosnight.co.uk

Fax number:

Financial background

In what year was your organisation formed? 2023

What is your organisation's company number? 15268909
(if applicable)

What was your organisation's turnover in the last full financial year? (£) £55,000

If you are a new organisation, please estimate your income for the first year.

Estimate

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	certificate of incorporation	19/03/2024	Governance document

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Attachment details

Document description: certificate of incorporation

Other attachment type: Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 28/06/2024

Project end date: 08/11/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Afrifest East (AE) is a daytime festival showcasing the rich culture of pan African music, dance, literature & lifestyle; promoting social cohesion & racial equality via a community led, social prescription type model. AE targets East Anglian audiences, where a lack of Afri-centric cultural activity inhibits the development of African musicians, textile artists, dancers & poets. Collabs with 5 major African diaspora communities via. focus groups, increases community engagement.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Pan-African culture, music, dance & literature festival, family-friendly, social cohesion

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☒

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Afrifest East (AE) is a festival produced by Few Good Men, platforming pan African cultural activities in East Anglia; to improve access through immersive, multidisciplinary performances & events. A pilot project; AE is evaluating process & impact in this iteration, with an ambition to deliver annual iterations, increasing funding & visibility by testing audience demand for specific cultural outputs; severely lacking in this area.

AE is an eclectic showcase of multiple, non-homogenised African cultures & art; it promotes autonomous & representative exchanges between African diaspora groups in the UK; responding to their needs & interests to increase engagement from wider, local, white majority communities.

AE offers live music & dance from multidisciplinary artists, & 'see it to be it' inspirational & ambitious work; decoded in folkloric, educational, hands on wkshp offers.

The festival includes:

- live performances of African music idioms; Congolese rumba/rock, djembe drumming, talking drum, shekere, udu, agogo & a kora performance by Sefo Kanuteh
- dance performances from the African continent to inc. Adowa dance, Jersarema, Maasai jumping dance & Chaoui dance by Rosy May
- 2 intergenerational wkshps on choreography & history with ACD Arts African Drum & Dance
- a demonstration of West African Adire & Ankara textile art & cultural dress from Nigeria & Ghana
- DJs playing Afrobeats, Amapiano & Hi-Life
- immersive set design using handmade Calabash, African Mats, Masquerade & empty Palm Wine kegs.

AE will work in a place-based partnership with Norwich City Council & local orgs to develop a community owned social prescription model to reduce the negative impacts of racial hate crime, using the festival to increase social cohesion between the African diaspora & East Anglia's majority white population. The festival will diversify cultural activities in East Anglia by platforming nationally renowned African artists, like Sefo Kanuteh, in the area. The festival will therefore increase cultural engagement & cross-connections between diverse communities.

AE leverages faith & community grps connectivity to reach rural African diaspora communities to co-devise outputs/outcomes. 5 pre/post-festival focus grps & a community Town Hall with Nigerian, Congolese, Ghanaian, Zimbabwe & South African cohorts will explore:

- experiences of exclusion/inclusion
- common misconceptions; challenging the homogenisation of African culture
- strategies for improving visibility & cultural capital
- cultural events as conduits for social cohesion
- improving feedback mechanisms for future events.

Resultant findings & audience feedback inform a post-festival impact report that will leverage multi-iteration support for the work, to improve longitudinal outcomes via a locally developed cultural festival, engaging the community in RnD for future programmes & connecting to existing local strategies &

partnerships via work with Norwich City Council.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

There is a lack of authentic African cultural events for & by the community in East Anglia. Since 2021, there has been an increase in polarisation leading to racial tension & increased hate crime. Afrifest East promotes social cohesion & develops an informal social prescription model in partnership with Norwich City Council to elevate the visibility of the artists & build the referral system via nascent partnerships with local community grps. Since 2022, they have successfully delivered & promoted 3 pop-up night-time events in Norwich; testing the work.

AE are musicians, DJs & performers of Nigerian descent. AE is their 1st day-festival devised to offer agency to culturally secluded communities whose connectivity to formal social prescription is barriered by language & custom.

AE's programming improves the quality of the pan-African artistic experience while providing a testing ground for the informal model to support cultural solutions to social issues.

AE's development & delivery will test new working methods that capture their longitudinal engagement with African diaspora communities; ensuring their voices are heard. This is also the organisation's 1st formal engagement with institutional partners, such as Norwich City Council & New Routes Integration, using creative activity as a conduit for cultural/social impact

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Evaluation is at the forefront of the AE. 5 focus groups with pan-African diaspora groups across Norfolk will be conducted before & after the event, interrogating:

- social challenges & negative health outcomes experienced as a result of institutional racism & poor representation
- artistic interests & tastes; mapping out the diversity of creative mediums & genres in African culture
- the social, financial & physical barriers to participation.

AE will meet with Norwich City Council before & after the festival to develop an informal social prescription model, prioritising strategies to improve depression, isolation, dislocation & other negative health outcomes of racism.

Success is:

- a clear pathway to future iterations of the festival, leveraging institutional partnerships to improve the informal model with input from mental health institutions (Black Minds Matter UK)
- the production of AE's 1st impact report
- improved visibility for African artists & more performance opps. for artists locally
- increased visibility of the local cultural scene that diaspora communities can tap into for support
- increased connectivity across groups; de-siloing communities & combating isolation.

AE's impact report (including audience surveys & F2F feedback measuring the artistic experience of the festival) will be disseminated to local stakeholders (like theatres, venues, dance schools, etc.) to increase visibility & develop AE's audience.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://youtu.be/ZbFCVdO3Q9o?si=aPDXh9RgIV3M6ynM>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

Residents living in East of England (Norfolk, Suffolk and Cambridge)
Adults & Children, families
African Diaspora living in East Anglia (recent migrants, refugees, students, etc)

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.

People who share a particular ethnicity.

X

Audience type - Ethnicity - Black/Black British - African, Audience type - Ethnicity - Black/Black British - Caribbean, Audience type - Ethnicity - Any other Black/African/Caribbean background, Audience type - Ethnicity - Mixed/multiple – White & Black African, Audience type - Ethnicity - Mixed/multiple – White & Black Caribbean, Audience type - Ethnicity - Any other Mixed/Multiple ethnic background

People who have a particular disability.

People with a particular sexual orientation.

People who are of a particular gender.

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 750

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 25

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 5

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 40

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

The capacity of the festival is capped at 1000. Afrifest East are expecting an estimated 75% turn-out; 750 people.

A total of 45 people, including creative practitioners, Afrifest East's core team & volunteers will be involved:

- 3 organisers in the core team
- 5 stewards from New Routes Integration
- 8 Event hosts
- 2 DJs
- Bantu performance group: 5 performers
- Grupo Lokito: 7 performers
- 1 spoken word poet performer
- 1 Kora/Balafon player
- Richard Olatunde Baker - 4 West African drumming & dance Performers
- Gary Newman: events consultant
- 2 visual/textiles artists

25 participants (5 people x 5 sessions) will be in the focus groups before & after the event. The same participants will also be invited to a community town hall with the organisers & supporting artists.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Afrifest East will hire a social media manager to launch a campaign between 6-8 weeks before the event. This, combined with flyering in the local area will reach both local audiences & audiences willing to travel to the event.

The organisers are triaging key audiences & participants from their target demographic (African Diaspora in East Anglia) through Churches, faith groups & local businesses (eg. hair salons, braiders, caterers/restaurants etc.) They will also flyer through University of East Anglia to reach African international students.

Afrifest East are focusing their marketing activities on reaching local audiences across East Anglia, paying special attention to physical marketing tactics, including postering, flyering & banners. Poster & flyer locations will be concentrated at establishments where the African diaspora regularly congregate, such as churches & various local businesses across Norfolk. These include:

- African Kitchen + BBQ Stuff
- Chris Cutz (Barber Salon)
- Series Hair Studio
- Luis Neto Hair Dressers
- Clara's weaving and Braiding
- Melanie Estate
- University of East Anglia student union bar
- Soul Church
- Eternity Church
- Redeemed Christian Church of God.

Local radio stations (BBC Radio Norwich) will feature segments advertising AE to reach larger mainstream audiences in the surrounding areas of East Anglia, Norwich & Norfolk.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☒	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☐	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Nigerian Society Focus Grou...	One physical place	Churchman House	Norwich	28/06/2024	28/06/2024	1	Confirmed to happ...
Congolese Group focus group...	One physical place	Churchman House	Norwich	01/07/2024	01/07/2024	1	Confirmed to happ...
Ghanian focus group (Pre-Ev...	One physical place	Churchman House	Norwich	02/07/2024	02/07/2024	1	Confirmed to happ...
Zimbabwe focus group (Pre-E...	One physical place	Churchman House	Norwich	03/07/2024	03/07/2024	1	Confirmed to happ...
South African focus group (...)	One physical place	Churchman House	Norwich	04/07/2024	04/07/2024	1	Confirmed to happ...
Event Day: Afrifest East; p...	One physical place	Chapel Field Gardens	Norwich	10/08/2024	10/08/2024	1	Confirmed to happ...
Post Event: Nigerian Societ...	One physical place	Churchman House	Norwich	19/08/2024	19/08/2024	1	Confirmed to happ...
Post Event: Congolese Group...	One physical place	Churchman House	Norwich	27/08/2024	27/08/2024	1	Confirmed to happ...
Post Event: Ghanian focus g...	One physical place	Churchman House	Norwich	02/09/2024	02/09/2024	1	Confirmed to happ...
Post Event: Zimbabwe focus ...	One physical place	Churchman House	Norwich	09/09/2024	09/09/2024	1	Confirmed to happ...
Post Event: South Africa fo...	One physical place	Churchman House	Norwich	17/09/2024	17/09/2024	1	Confirmed to happ...

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Post Event: Community Town ...	Streaming or Broadcast		Harlow	24/09/202 4	24/09/202 4	1	Confirmed to happen
--------------------------------------	---------------------------	--	--------	----------------	----------------	---	------------------------

Location details

Name of activity: Nigerian Society Focus Group (Pre-Event)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 28/06/2024

End date: 28/06/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Congolese Group focus group (Pre-Event)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 01/07/2024

End date: 01/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Ghanian focus group (Pre-Event)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 02/07/2024

End date: 02/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Zimbabwe focus group (Pre-Event)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 03/07/2024

End date: 03/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: South African focus group (Pre-Event)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 04/07/2024

End date: 04/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Event Day: Afrifest East; performances, workshops, music

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Chapel Field Gardens

Street: Chapel Field East

Town/city: NORWICH

Postcode: NR2 1SF

Local authority: Norwich

Start date: 10/08/2024

End date: 10/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ted Leggett

Contact email address for the place:

Email: tedleggett@norwich.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Post Event: Nigerian Society Focus Group

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 19/08/2024

End date: 19/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Post Event: Congolese Group focus group

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 27/08/2024

End date: 27/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveney.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Post Event: Ghanaian focus group

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 02/09/2024

End date: 02/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Post Event: Zimbabwe focus group

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 09/09/2024

End date: 09/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Post Event: South Africa focus group

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Churchman House

Street: Bethel Street

Town/city: NORWICH

Postcode: NR2 1NR

Local authority: Norwich

Start date: 17/09/2024

End date: 17/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kate Frost

Contact email address for the place:

Email: churchmangroups@norfolkandwaveneymind.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Post Event: Community Town Hall

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Harlow

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority: Norwich

Local authority: Norfolk

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Local authority: Cambridge

Start date: 24/09/2024

End date: 24/09/2024

Number of times streamed/ broadcast:

Number: 1

Name of broadcaster or streaming service/host:

Name: Zoom

Is the stream or broadcast

Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

In recent years, African music & dance have broken into the mainstream, with Afrobeats & Amapiano experiencing a huge surge in popularity. However, African arts in the UK, particularly within the festival circuit is riddled with gatekeeping by a majority white-male music industry & majority white audiences. Black performers of African descent often lack the resources, networks & power to reap the benefits of owning & producing their cultural capital. Afrifest East is an opportunity to empower African artists by giving them a platform & including the community at all stages of organising.

AE's creative activities are delivered as an informal social prescription model to combat racial tension & hate crime in Norfolk. Due to cultural norms, African communities are less likely to refer to GPs or the NHS for negative health outcomes of racism (depression, dislocation, isolation, anxiety, PTSD etc.) AE is a flagship event for a social prescription model that is community-lead vs. state-run.

There is strong evidence from the DCMS that arts engagement can enhance aspects of social cohesion, including reducing individual loneliness and isolation, increasing prosocial behaviours, reducing aggression and discrimination, and improving social consciousness. AE builds their informal model on this evidence.

In 2023 alone, over 2000 individuals of African origin permanently relocated to Norfolk as skilled professionals & students attending the University of East Anglia. In response to this rapid demography shift, AE are implementing an inclusivity strategy involving:

- focus groups & community town halls directly involving the community in the process of delivering & reviewing the festival; encouraging connectivity, building solidarity between communities & raising their collective social & cultural capital
- free tickets for focus group participants; removing financial barriers
- welcoming language & communication around the event, both during marketing & on-site to centre education about the plethora of cultures showcased at the festival; offering accessible entry points for non-African audiences to engage & learn
- hosting the festival at Chapelfield Gardens; close to Norwich Station & other public transport links.

All 3 directors of Few Good Men Limited, who are organising Afrifest East, are of Nigerian descent. They are deeply embedded in East Anglia's African diaspora communities, acting as stewards of their own culture. The performers involved are all Black artists of African descent - notably Sefo Kanuteh; a Gambian Kora & Balafon player. Platforming performers & artists from a diverse range of African cultures serves as a counternarrative to harmful racial stereotypes, promoting understanding & reducing the potential for polarisation.

By centring the needs of the African diaspora, AE diversifies both audiences & participants, creating a safe space for African artists & audiences feel represented, seen & safe through shared expression.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 28/06/2024

Project End Date: 08/11/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
28/06/2024		Pre-production: Full day planning meeting with Sam, Charles & Uzo - run through timeline & partners	Samuel Apeh
28/06/2024		Nigerian Society Focus Group (Pre-Event)	Charles Sopuruchi Mokwe
01/07/2024		Congolese Group focus group (Pre-Event)	Charles Sopuruchi Mokwe
02/07/2024		Ghanian focus group (Pre-Event)	Charles Sopuruchi Mokwe
03/07/2024		Zimbabwe focus group (Pre-Event)	Charles Sopuruchi Mokwe
04/07/2024		South Africa focus group (Pre-Event)	Charles Sopuruchi Mokwe
05/07/2024		Liaise with chosen schools to confirm their selected activity for the event	Charles Sopuruchi Mokwe
05/07/2024	12/07/2024	Collate findings from Focus Groups to inform R&D sessions	Charles Sopuruchi Mokwe
01/07/2024	15/07/2024	R&D: Create contents for website and social media	David C. Victor
01/07/2024	15/07/2024	R&D: Visual artist to create & design sets	David C. Victor
15/07/2024		R&D: Studio sessions with Afrobeats DJs	Charles Sopuruchi Mokwe
16/07/2024		R&D: Finalise on Poetry/spoken words performance	Charles Sopuruchi Mokwe
17/07/2024		R&D: Choreo/workshop development with African Cultural Dancers	Samuel Apeh

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

19/07/2024		R&D: Studio session with Traditional Ogene (West African Band)	Samuel Apeh
20/07/2024		R&D: Development of Costume for African Groups at Event	Uzoma Joe Ihedoro
22/07/2024		R&D: Development of Traditional African Drumming	Samuel Apeh
24/07/2024		R&D: Workshop/Choreo development with African Band (General on-stage band)	Charles Sopuruchi Mokwe
25/07/2024		R&D: Workshop/Choreo development with Norfolk African Choir	Uzoma Joe Ihedoro
26/07/2024		R&D: Development of textile designs, patterns & presentation, sourcing of fabric	Uzoma Joe Ihedoro
27/07/2024	31/07/2024	R&D: Collate findings from R&D to inform final programme of events	Charles Sopuruchi Mokwe
29/07/2024		R&D: Meeting with New Route on their contribution towards the event (Volunteers)	Samuel Apeh
29/06/2024		Production 1: Confirming Vendors (Retailers, Food & Drinks)	Samuel Apeh
29/07/2024		Production 2: Finalise & sign contracts for Performers	Samuel Apeh
24/07/2024		Production 3: Finalise and Print Site-Map	Gary Newland
06/07/2024	13/07/2024	Production 4: Finalise, Sign, send and receive safeguarding and Safety Documents for Vendors	Samuel Apeh
29/07/2024		Marketing 1: Create social media assets & posting schedule	David C. Victor
29/06/2024	06/07/2024	Marketing 2: Create Traditional Jingles for social media	David C. Victor
07/07/2024	09/08/2024	Marketing 3: Launch Digital campaigns (E.g. Social Media)	David C. Victor
01/07/2024		Marketing 4: Write social media copy	David C. Victor
02/07/2024	12/07/2024	Marketing 5: Deliver designed newsletters to local schools for distribution	David C. Victor
29/06/2024	13/07/2024	Marketing 6: Design & Print marketing materials/merchandise	Samuel Apeh
22/07/2024	03/08/2024	Marketing 7: Distribute flyers & posters across local businesses, charities in East Anglia	Uzoma Joe Ihedoro
26/07/2024	09/08/2024	Marketing 8: Attend Radio Shows & Events (Future Radio, BBC Radio Norfolk)	Charles Sopuruchi Mokwe
26/07/2024	09/08/2024	Marketing 9: Attend interviews, comms. with print media (E.g. EDP, Norwich News)	Uzoma Joe Ihedoro
29/06/2024	09/08/2024	Marketing 9: Promote at other local events i.e. Norwich Lord Mayors Show, Norwich & Norfolk Festival	Samuel Apeh
09/08/2024		Rehearsals 1: Marque, Gazebo & Tent set-up	Samuel Apeh
09/08/2024		Rehearsals 2: Sound/tech/stage/lighting check	Samuel Apeh
09/08/2024		Rehearsals 3: Welcome out of region artists performing at the Event	Charles Sopuruchi Mokwe
09/08/2024		Rehearsals 4: Meet crew members to brief on H&S, DBS, Safeguarding (Security, Stewards, Volunteers)	Uzoma Joe Ihedoro
09/08/2024		Rehearsals 5: Set-up & meet vendors	Samuel Apeh
09/08/2024		Rehearsal 6: Meeting with Stewards to debrief on feedback collection on the event	Samuel Apeh
10/08/2024		Event Day: Afrifest East Festival	Samuel Apeh

10/08/2024		Event Day: Meet & Greet Attendees	Samuel Apeh
10/08/2024		Event Day: Dance group performance	Rosy May
10/08/2024		Event Day: Arts & crafts making with CYP	Graham Andrew
10/08/2024		Event Day: African Visual Arts Demonstration & workshop for CYP	Graham Andrew
10/08/2024		Event Day: CYP workshop - African Dance	Titus Raj
10/08/2024		Event Day: Music Performance (Traditional African Talking Drum)	Richard Olatunde Baker
10/08/2024		Event Day: African Band (Permanently positioned on stage)	T. Edwards
10/08/2024		Event Day: Music Performance DJ	Lazard Kisamba
10/08/2024		Event Day: Music Performance - African Traditional Kora Instrument Performance	Sefo Kanuteh
10/08/2024		Event Day: African Textiles presentation	Uzoma Joe Ihedoro
10/08/2024		Event Day: Poetry Performance	Uzoma Joe Ihedoro
10/08/2024		Event Day: African Story Telling	Uzoma Joe Ihedoro
10/08/2024		Event Day: Traditional Ogene presentation	Richard Olatunde Baker
10/08/2024		Event Day: Collect Feedback throughout the day (Via Steward's Mobile Tablets)	Gee Cook
10/08/2024		Event Day: Collect Feedback via attendee videos with adequate consent	Nana Quesi
10/08/2024		Event Day: Safe shut-down of site	Samuel Apeh
11/08/2024		Post Event: Safe Breakdown of Infrastructure	Samuel Apeh
12/08/2024	26/08/2024	Post Event: Edit pictures & videos from event	Joshua Nyamse
19/08/2024		Post Event: Nigerian Society Focus Group	Charles Sopuruchi Mokwe
27/08/2024		Post Event: Congolese Group focus group	Charles Sopuruchi Mokwe
02/09/2024		Post Event: Ghanaian focus group	Charles Sopuruchi Mokwe
09/09/2024		Post Event: Zimbabwe focus group	Charles Sopuruchi Mokwe
17/09/2024		Post Event: South Africa focus group	Charles Sopuruchi Mokwe
24/09/2024		Post Event: Community Town Hall	Charles Sopuruchi Mokwe
26/09/2024	06/10/2024	Post Event: Summarise Findings from focus groups & feedback from Event Day attendees	Charles Sopuruchi Mokwe
07/10/2024	21/10/2024	Prepare and collate information and data for final reporting and analysis	Charles Sopuruchi Mokwe
23/10/2024		Consultation with Norwich City Council	Ted Leggett
29/10/2024		Outreach planning for next year's festival - creation of 3 day programming	Samuel Apeh

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

01/11/2024	08/11/2024	Final ACE report writing and submission	Samuel Apeh
------------	------------	---	-------------

Project plan details

Start date: 28/06/2024

End date:

Activity or task details: Pre-production: Full day planning meeting with Sam, Charles & Uzo - run through timeline & partners

Task lead: Samuel Apeh

Project plan details

Start date: 28/06/2024

End date:

Activity or task details: Nigerian Society Focus Group (Pre-Event)

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Congolese Group focus group (Pre-Event)

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 02/07/2024

End date:

Activity or task details: Ghanaian focus group (Pre-Event)

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date:

03/07/2024

End date:

Activity or task details:

Zimbabwe focus group (Pre-Event)

Task lead:

Charles Sopuruchi Mokwe

Project plan details

Start date:

04/07/2024

End date:

Activity or task details:

South Africa focus group (Pre-Event)

Task lead:

Charles Sopuruchi Mokwe

Project plan details

Start date:

05/07/2024

End date:

Activity or task details:

Liaise with chosen schools to confirm their selected activity for the event

Task lead:

Charles Sopuruchi Mokwe

Project plan details

Start date:

05/07/2024

End date:

12/07/2024

Activity or task details:

Collate findings from Focus Groups to inform R&D sessions

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 01/07/2024

End date: 15/07/2024

Activity or task details: R&D: Create contents for website and social media

Task lead: David C. Victor

Project plan details

Start date: 01/07/2024

End date: 15/07/2024

Activity or task details: R&D: Visual artist to create & design sets

Task lead: David C. Victor

Project plan details

Start date: 15/07/2024

End date:

Activity or task details: R&D: Studio sessions with Afrobeats DJs

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 16/07/2024

End date:

Activity or task details: R&D: Finalise on Poetry/spoken words performance

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 17/07/2024

End date:

Activity or task details: R&D: Choreo/workshop development with African Cultural Dancers

Task lead: Samuel Apeh

Project plan details

Start date: 19/07/2024

End date:

Activity or task details: R&D: Studio session with Traditional Ogene (West African Band)

Task lead: Samuel Apeh

Project plan details

Start date: 20/07/2024

End date:

Activity or task details: R&D: Development of Costume for African Groups at Event

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 22/07/2024

End date:

Activity or task details: R&D: Development of Traditional African Drumming

Task lead: Samuel Apeh

Project plan details

Start date: 24/07/2024

End date:

Activity or task details: R&D: Workshop/Choreo development with African Band (General on-stage band)

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 25/07/2024

End date:

Activity or task details: R&D: Workshop/Choreo development with Norfolk African Choir

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 26/07/2024

End date:

Activity or task details: R&D: Development of textile designs, patterns & presentation, sourcing of fabric

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date:

27/07/2024

End date:

31/07/2024

Activity or task details:

R&D: Collate findings from R&D to inform final programme of events

Task lead:

Charles Sopuruchi Mokwe

Project plan details

Start date:

29/07/2024

End date:

Activity or task details:

R&D: Meeting with New Route on their contribution towards the event (Volunteers)

Task lead:

Samuel Apeh

Project plan details

Start date:

29/06/2024

End date:

Activity or task details:

Production 1: Confirming Vendors (Retailers, Food & Drinks)

Task lead:

Samuel Apeh

Project plan details

Start date:

29/07/2024

End date:

Activity or task details:

Production 2: Finalise & sign contracts for Performers

Task lead: Samuel Apeh

Project plan details

Start date: 24/07/2024

End date:

Activity or task details: Production 3: Finalise and Print Site-Map

Task lead: Gary Newland

Project plan details

Start date: 06/07/2024

End date: 13/07/2024

Activity or task details: Production 4: Finalise, Sign, send and receive safeguarding and Safety Documents for Vendors

Task lead: Samuel Apeh

Project plan details

Start date: 29/07/2024

End date:

Activity or task details: Marketing 1: Create social media assets & posting schedule

Task lead: David C. Victor

Project plan details

Start date: 29/06/2024

End date: 06/07/2024

Activity or task details: Marketing 2: Create Traditional Jingles for social media

Task lead: David C. Victor

Project plan details

Start date: 07/07/2024

End date: 09/08/2024

Activity or task details: Marketing 3: Launch Digital campaigns (E.g. Social Media)

Task lead: David C. Victor

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Marketing 4: Write social media copy

Task lead: David C. Victor

Project plan details

Start date: 02/07/2024

End date: 12/07/2024

Activity or task details: Marketing 5: Deliver designed newsletters to local schools for distribution

Task lead: David C. Victor

Project plan details

Start date: 29/06/2024

End date: 13/07/2024

Activity or task details: Marketing 6: Design & Print marketing materials/merchandise

Task lead: Samuel Apeh

Project plan details

Start date: 22/07/2024

End date: 03/08/2024

Activity or task details: Marketing 7: Distribute flyers & posters across local businesses, charities in East Anglia

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 26/07/2024

End date: 09/08/2024

Activity or task details: Marketing 8: Attend Radio Shows & Events (Future Radio, BBC Radio Norfolk)

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 26/07/2024

End date: 09/08/2024

Activity or task details: Marketing 9: Attend interviews, comms. with print media (E.g. EDP, Norwich News)

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 29/06/2024

End date: 09/08/2024

Activity or task details: Marketing 9: Promote at other local events i.e. Norwich Lord Mayors Show, Norwich & Norfolk Festival

Task lead: Samuel Apeh

Project plan details

Start date: 09/08/2024

End date:

Activity or task details: Rehearsals 1: Marque, Gazebo & Tent set-up

Task lead: Samuel Apeh

Project plan details

Start date: 09/08/2024

End date:

Activity or task details: Rehearsals 2: Sound/tech/stage/lighting check

Task lead: Samuel Apeh

Project plan details

Start date: 09/08/2024

End date:

Activity or task details: Rehearsals 3: Welcome out of region artists performing at the Event

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 09/08/2024

End date:

Activity or task details: Rehearsals 4: Meet crew members to brief on H&S, DBS, Safeguarding (Security, Stewards, Volunteers)

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 09/08/2024

End date:

Activity or task details: Rehearsals 5: Set-up & meet vendors

Task lead: Samuel Apeh

Project plan details

Start date: 09/08/2024

End date:

Activity or task details: Rehearsal 6: Meeting with Stewards to debrief on feedback collection on the event

Task lead: Samuel Apeh

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Afrifest East Festival

Task lead: Samuel Apeh

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Meet & Greet Attendees

Task lead: Samuel Apeh

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Dance group performance

Task lead: Rosy May

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Arts & crafts making with CYP

Task lead: Graham Andrew

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: African Visual Arts Demonstration & workshop for CYP

Task lead: Graham Andrew

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: CYP workshop - African Dance

Task lead: Titus Raj

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Music Performance (Traditional African Talking Drum)

Task lead: Richard Olatunde Baker

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: African Band (Permanently positioned on stage)

Task lead: T. Edwards

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Music Performance DJ

Task lead: Lazard Kisamba

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Music Performance - African
Traditional Kora Instrument Performance

Task lead: Sefo Kanuteh

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: African Textiles presentation

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Poetry Performance

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: African Story Telling

Task lead: Uzoma Joe Ihedoro

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Traditional Ogene presentation

Task lead: Richard Olatunde Baker

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Collect Feedback throughout the day (Via Steward's Mobile Tablets)

Task lead: Gee Cook

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Collect Feedback via attendee videos with adequate consent

Task lead: Nana Quesi

Project plan details

Start date: 10/08/2024

End date:

Activity or task details: Event Day: Safe shut-down of site

Task lead: Samuel Apeh

Project plan details

Start date: 11/08/2024

End date:

Activity or task details: Post Event: Safe Breakdown of Infrastructure

Task lead: Samuel Apeh

Project plan details

Start date: 12/08/2024

End date: 26/08/2024

Activity or task details: Post Event: Edit pictures & videos from event

Task lead: Joshua Nyamse

Project plan details

Start date: 19/08/2024

End date:

Activity or task details: Post Event: Nigerian Society Focus Group

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 27/08/2024

End date:

Activity or task details: Post Event: Congolese Group focus group

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 02/09/2024

End date:

Activity or task details: Post Event: Ghanaian focus group

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 09/09/2024

End date:

Activity or task details: Post Event: Zimbabwe focus group

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 17/09/2024

End date:

Activity or task details: Post Event: South Africa focus group

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 24/09/2024

End date:

Activity or task details: Post Event: Community Town Hall

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 26/09/2024

End date: 06/10/2024

Activity or task details: Post Event: Summarise Findings from focus groups & feedback from Event Day attendees

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 07/10/2024

End date: 21/10/2024

Activity or task details: Prepare and collate information and data for final reporting and analysis

Task lead: Charles Sopuruchi Mokwe

Project plan details

Start date: 23/10/2024

End date:

Activity or task details: Consultation with Norwich City Council

Task lead: Ted Leggett

Project plan details

Start date: 29/10/2024

End date:

Activity or task details: Outreach planning for next year's festival - creation of 3 day programming

Task lead: Samuel Apeh

Project plan details

Start date: 01/11/2024

End date: 08/11/2024

Activity or task details: Final ACE report writing and submission

Task lead: Samuel Apeh

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Afrifest East will be delivered by a core team comprising of:
 -artistic director Uzoma Joe Ihedoro; overseeing visual set up, design & aesthetic of the festival. Uzo brings his extensive knowledge of African textile art to the project, bringing an elevated level of authenticity to the event
 -project manager Samuel Apeh; bringing his experience in event production during Black History Month & working in non-profits to deliver the festival
 -community manager Sopuruchi Mokwe (Charles); leveraging his networks within faith-based communities with large African diaspora to reach Afrifest East's audiences. Charles is also a medical doctor & use his professional experience to develop AE's informal social prescription model

AE will support from Gary Newland; a major name in the East Anglian festival scene, with 26 years of experience in arts & performance. He will connect AE to Norwich City Council & act as their main point of contact.

Performers such as Sefo Kanuteh (virtuoso Kora & Balafon player from Gambia) & Bantu Arts (specialising in Ugandan & East African dance) will be featured at the festival.

New Routes Integration will provide volunteers to act as stewards at the festival.

Churches/faith based orgs. (Soul Church & Eternity Church) are triage partners for African diaspora communities. Focus group participants will come from these groups.

Joshua Nyamse & Nana Quesi will be the onsite photographers & videographers.

To add a partner
 To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Samuel Apeh		admin@lagosnight.co.uk	Sam is a a highly skilled a...	Confirmed
Uzoma Ihedoro		fewgoodmen009@gmail.com	Uzo has a passion for Afric...	Confirmed
Charles Sopuruchi Mokwe		sopuru.mokwe@gmail.com	Sopuru is a Norwich based M...	Confirmed
Nigerian Norwich Community Group	Brown Odiyoma	nigeriacommunitynorwich@gmail.com	The local Nigerian communit...	Confirmed
Ghanian Norwich Community Group	Michael Gyapong	Michael.gyapong1@gmail.com	The local Ghanian community...	Confirmed
New Routes Integration	Gee Cook	gee.cook@newroutes.org.uk	A local Norwich charity hel...	Confirmed
Yes Tents	Paul Wassell	paul@yestents.com	Responsible for the provisi...	Confirmed

Ideal Events	Andy Bunn	ideal-events@hotmail.co.uk	Contractors providing light...	Confirmed
Audio Solutions PA/sound	Joe Toll	joetoll@gmail.com	Speakers & Audio set-up/rental	Confirmed
Amherst radio and walkie talkie	Giles Toman	radios@amherst.co.uk	Provision of radios	Confirmed
VTs Event Medical services	Andy Segon	admin@vtseventmedical.uk	Experienced company providi...	Confirmed
Joshua Nyamse		info@nyamsephoto.com	Joshua is an exceptional Ph...	Confirmed
Nana Quesi		nanaquesidaniel@gmail.com	Video Coverage of the event...	Confirmed
Rosy May		rosymay.dancer@gmail.com	Experienced Afrocaribbean e...	Confirmed
Traditional Ogene Groups	Richard Olatunde Baker	richardolatunde@go.oglemail.com	Richard has delivered vario...	Confirmed
DJ Laz	Lazard Kisamba	info@djlaz.co.uk	Laz is a popular DJ in Norf...	Confirmed
ACD Arts African Drums And Dance	Titus Raj	info@acdarts.com	They will be providing tail...	Confirmed
Funforce	Graham Andrew	funforce@ymail.com	For the whole day to ensure...	Confirmed
Biffa	Roy Gaunt	services@biffa.co.uk	A responsible and reliable ...	Confirmed
Norwich T Shirt Printer	Steve Euston	norwichtshirtprinter@gmail.com	Minuteman Press will be pro...	Confirmed
BBC Radio Norfolk	Nick Conrad	radionorfolk@bbc.co.uk	BBC Radio Norfolk will offe...	Confirmed
Future Radio	Grace Richardson	info@futureradio.co.uk	Future Radio is a local com...	Confirmed
Eastern Daily Press	Eleanor Storey	eleanormaystorey@gmail.com	Reporter at the local Press...	Confirmed
Eternity Church	Ijeoma Onyebuenyi	norwich@weareeternity.com	This is a faith based commu...	Confirmed
Soul Church	Sopuruchi Mokwe	sopuru.mokwe@gmail.com	This is a faith based commu...	Confirmed
University of East Anglia student union bar	Dan Boom	dan.boom.bip@gmail.com	University of East Anglia h...	Confirmed
David C. Victor)		davevicky87@gmail.com	Social Media manager respon...	Confirmed
Sefo Kanuteh		sefokanuteh@gmail.com	Sefo is a virtuosic, soulf...	Confirmed
Bantu Arts	T. Edwards	info@bantuarts.org	Bantu Arts is an entertainm...	Confirmed
African Kitchen + BBQ Stuff	Fay Apeh	afkitchen@hotmail.com	African Kitchen is well kno...	Confirmed

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Ramsees Street Food	Salah Nagar	salahelnagar123@g mail.com	Ramsees is an Egyptian/North...	Confirmed
Gary Newland		gary@musicworldwi de.co.uk	Gary is a experienced event...	Confirmed
Black Minds Matter UK	Darlington Zvionere	Info@blackmindsm atteruk.com	Darlington Zvionere is the ...	Confirmed
Zimbabwe Community Group Norwich	Mansfield Mabeyah	mabeyah@hotmail. com	The local Zimbabwe communit...	Confirmed
Norwich City Council	Ted Leggett	tedleggett@norwich .gov.uk	Norwich City Council are th...	Confirmed

Partners details

Name: Samuel Apeh

Main contact (if organisation):

Email address: admin@lagosnight.co.uk

Role in project: Sam is a highly skilled and qualified project manager with keen interest in African Traditions and Culture. He has been involved in Musical events, festivals and celebrations such as Black History Month. He has held Trustee positions in various Non-profit organisation that support refugees, Asylum seekers and immigrants. He is Afrifest East's project manager.

Confirmed or expected: Confirmed

Partners details

Name: Uzoma Ihedoro

Main contact (if organisation):

Email address: fewgoodmen009@gmail.com

Role in project: Uzo has a passion for African visual arts & textile arts. He will be Afrifest East's artistic director. He will infusing the use of African arts & craft in appealing visual display. Uzo is the Lead Artist on the team and will be responsible for liaising with the Artist, conducting workshop sessions/practice, designing and finalising performances to be on display on the event day.

Confirmed or expected: Confirmed

Partners details

Name: Charles Sopuruchi Mokwe

Main contact (if organisation):

Email address: sopuru.mokwe@gmail.com

Role in project: Sopuru is a Norwich based Medical Doctor with an interest music, spoken word poetry & nightlife. He is one of the founding members of Lagos Night brand with the main aim of providing Afrocentric night time entertainment to a teeming Afro-Caribbean population in Norwich. He is experienced in event planning and logistics having also been stage manager for Gospel concerts while studying in Ukraine. He will oversee the development of the informal social prescription model.

Confirmed or expected: Confirmed

Partners details

Name: Nigerian Norwich Community Group

Main contact (if organisation): Brown Odiyoma

Email address: nigeriacommunitynorwich@gmail.com

Role in project: The local Nigerian community group who Soporu will be working with to develop the programme of Afrifest East, ensuring the unique cultural heritage is protected & authentically produced during the event. They will pay special attention to the textile arts installation.

Confirmed or expected: Confirmed

Partners details

Name: Ghanaian Norwich Community Group

Main contact (if organisation): Michael Gyapong

Email address: Michael.gyapong1@gmail.com

Role in project: The local Ghanaian community group who Soporu will be working with to develop the programme of Afrifest East, ensuring the unique cultural heritage is visible during the event. Special attention will be paid to the textile arts installation.

Confirmed or expected: Confirmed

Partners details

Name: New Routes Integration

Main contact (if organisation): Gee Cook

Email address: gee.cook@newroutes.org.uk

Role in project: A local Norwich charity helping Asylum seekers intergate into the society which includes the provision of relevant work based skills. They'll be a link to providing stewards and volunteers for the event who will use this experience as a work based experience .

Confirmed or expected: Confirmed

Partners details

Name: Yes Tents

Main contact (if organisation): Paul Wassell

Email address: paul@yestents.com

Role in project: Responsible for the provision of Heras, Festoon, Staging, Generators and Distribution

Confirmed or expected: Confirmed

Partners details

Name: Ideal Events

Main contact (if organisation): Andy Bunn

Email address: ideal-events@hotmail.co.uk

Role in project: Contractors providing lighting, stage hire and toilet facilities

Confirmed or expected: Confirmed

Partners details

Name: Audio Solutions PA/sound

Main contact (if organisation): Joe Toll

Email address: joetoll@gmail.com

Role in project: Speakers & Audio set-up/rental

Confirmed or expected: Confirmed

Partners details

Name: Amherst radio and walkie talkie

Main contact (if organisation): Giles Toman

Email address: radios@amherst.co.uk

Role in project: Provision of radios

Confirmed or expected: Confirmed

Partners details

Name: VTS Event Medical services

Main contact (if organisation): Andy Segon

Email address: admin@vtseventmedical.uk

Role in project: Experienced company providing first aid and medical services at events throughout Norfolk, Suffolk and Cambridgeshire. We have chose them because they are local company and experienced with event in Norfolk and have relationship with local authorities.

Confirmed or expected: Confirmed

Partners details

Name: Joshua Nyamse

Main contact (if organisation):

Email address: info@nyamsephotography.com

Role in project: Joshua is an exceptional Photographer, who has developed his craft over the years. We have worked with Joshua over the years to deliver captivating and engaging photos at previous events.

Confirmed or expected: Confirmed

Partners details

Name: Nana Quesi

Main contact (if organisation):

Email address: nanaquesidaniel@gmail.com

Role in project: Video Coverage of the event. www.synmation.com Instagram: synmation_studios An experienced videographer who has delivered various Afro-centric piece in both the UK and Ghana. Nana also has significant experience capturing moments the reveal the true meaning of actions/activities. This is seen in his various advertisement videos. In addition, he joins the team at a heavily subsidised rate due to his personal interest in the event."

Confirmed or expected: Confirmed

Partners details

Name: Rosy May

Main contact (if organisation):

Email address: rosymay.dancer@gmail.com

Role in project: Experienced Afrocarribean entertainer, well established in the East of Anglia. Afrifest East's audience are familiar with the artist and comfortable with their performances.

Confirmed or expected: Confirmed

Partners details

Name: Traditional Ogene Groups

Main contact (if organisation): Richard Olatunde Baker

Email address: richardolatunde@gmail.com

Role in project: Richard has delivered various Afro-drumming workshops and performances across the UK and Europe. He also has a lot connections within the art community who specialise in African Arts & Heritage. He is highly experienced & affordable compared to similar artists. He will provide 4 traditional west African drumming performers to perform at the festival.

Confirmed or expected: Confirmed

Partners details

Name: DJ Laz

Main contact (if organisation): Lazard Kisamba

Email address: info@djLaz.co.uk

Role in project: Laz is a popular DJ in Norfolk who specialise in African traditional events such as weddings, birthday parties etc. He is also well connected with local night clubs and delivers excellence everytime he is called upon. We have worked with Laz for over a year and have always found his service to be reliable, flexible and affordable.

Confirmed or expected: Confirmed

Partners details

Name: ACD Arts African Drums And Dance

Main contact (if organisation): Titus Raj

Email address: info@acdarts.com

Role in project: They will be providing tailored African workshops educating the audience on the sounds and rythme of the African beats. ACD-arts is a World Music and Dance group that specializes in both contemporary and traditional African Music especially from East Africa. They've been invited to the event

Confirmed or expected: Confirmed

Partners details

Name: Funforce

Main contact (if organisation): Graham Andrew

Email address: funforce@ymail.com

Role in project: For the whole day to ensure the kids are entertained. Graham brings with him the experience and skill focused on ensuring the kids are educated and entertained.

Confirmed or expected: Confirmed

Partners details

Name: Biffa

Main contact (if organisation): Roy Gaunt

Email address: services@biffa.co.uk

Role in project: A responsible and reliable waste collection & disposable company in Norfolk. They have a strong positive reputation for delivering excellent service in the area and come in highly recommended by our partners at the local council.

Confirmed or expected: Confirmed

Partners details

Name: Norwich T Shirt Printer

Main contact (if organisation): Steve Euston

Email address: norwichtshirtprinter@gmail.com

Role in project: Minuteman Press will be producing all our promotion printed materials e.g. flyers, posters, banners and t-shirts for stewards

Confirmed or expected: Confirmed

Partners details

Name: BBC Radio Norfolk

Main contact (if organisation): Nick Conrad

Email address: radionorfolk@bbc.co.uk

Role in project: BBC Radio Norfolk will offer Afrifest East an opportunity on one of their radio shows to talk about the event and promote it.

Confirmed or expected: Confirmed

Partners details

Name: Future Radio

Main contact (if organisation): Grace Richardson

Email address: info@futereradio.co.uk

Role in project: Future Radio is a local community radio station that promotes local talents, events and services. They will promote Afrifest East during the weeks leading up to the event.

Confirmed or expected: Confirmed

Partners details

Name: Eastern Daily Press

Main contact (if organisation): Eleanor Storey

Email address: eleanormaystorey@gmail.com

Role in project: Reporter at the local Press who has shared our contents and event in the local newspaper and interested in engaging with the event. This partnership will help promote the event and lead to increased ticket sales.

Confirmed or expected: Confirmed

Partners details

Name: Eternity Church

Main contact (if organisation): Ijeoma Onyebuenyi

Email address: norwich@weareeternity.com

Role in project: This is a faith based community which host people from various community but majority are of the African diaspora. We will share and promote the event at the venue & encourage members to engage in presenting their unique culture at the event

Confirmed or expected: Confirmed

Partners details

Name: Soul Church

Main contact (if organisation): Sopuruchi Mokwe

Email address: sopuru.mokwe@gmail.com

Role in project: This is a faith based community which host people from diverse community. We will share and promote the event at the venue & encourage members to engage in presenting their unique culture at the event

Confirmed or expected: Confirmed

Partners details

Name: University of East Anglia student union bar

Main contact (if organisation): Dan Boom

Email address: dan.boom.bip@gmail.com

Role in project: University of East Anglia has a large population of African international students. Afrifest East has a contact at the student union bar who will support the event by promoting it to their clients/customers

Confirmed or expected: Confirmed

Partners details

Name: David C. Victor)

Main contact (if organisation):

Email address: davevicky87@gmail.com

Role in project: Social Media manager responsible to create, post and engage social media audience through out x2 main channels (Instagram and TikTok)

Confirmed or expected: Confirmed

Partners details

Name: Sefo Kanuteh

Main contact (if organisation):

Email address: sefokanuteh@gmail.com

Role in project: Sefo is a virtuosic, soulful and authentic Kora and Balafon player from The Gambia. He is well known in Norfolk and has performed in Afro-centric events/activities hosted in the area. He has a spotless reputation for delivering excellent, exciting and engage piece everytime he performs and one artist that would help us achieve are target ticket sales

Confirmed or expected: Confirmed

Partners details

Name: Bantu Arts

Main contact (if organisation): T. Edwards

Email address: info@bantuarts.org

Role in project: Bantu Arts is an entertainment and production organisation that focuses on delivering Afro-centric performances and workshops. Although they deliver many African traditional dance steps, they are specialised in Ugandan and East African culture. They have worked with reputable businesses such as Google, Llyods Bank, LinkedIn, HSBC etc.

Confirmed or expected: Confirmed

Partners details

Name: African Kitchen + BBQ Stuff

Main contact (if organisation): Fay Apeh

Email address: afkitchen@hotmail.com

Role in project: African Kitchen is well known food catering business in Norfolk. They cater for most major African events in the region which demonstrates the quality of service they provide. They specialise in West African menu. They are registered with the local authority and have a 5 star hygiene rating.

Confirmed or expected: Confirmed

Partners details

Name: Ramsees Street Food

Main contact (if organisation): Salah Nagar

Email address: salahelnagar123@gmail.com

Role in project: Ramsees is an Egyptian/North African caterer with a strong reputation for excellent food at Festivals and local events. Having Ramsees at our event ensures we offer varied food types and experience to attendees.

Confirmed or expected: Confirmed

Partners details

Name: Gary Newland

Main contact (if organisation):

Email address: gary@musicworldwide.co.uk

Role in project: Gary is a experienced events consultant, who has built experience over 26 years in the arts and performance industry East Anglian. He is the lead liaison for all event site and council contact

Confirmed or expected: Confirmed

Partners details

Name: Black Minds Matter UK

Main contact (if organisation): Darlington Zvionere

Email address: Info@blackmindsmatteruk.com

Role in project: Darlington Zvionere is the head of Clinical Governance at Black Minds Matter UK. Afrifest East's team are in discussion with BMMUK to continue their referral programme for their informal prescription model. Through Darlington, they will invite members of the charity to attend the event. At the end of the project, AE will send BMMUK their impact report.

Confirmed or expected: Confirmed

Partners details

Name: Zimbabwe Community Group Norwich

Main contact (if organisation): Mansfield Mabeyah

Email address: mabeyah@hotmail.com

Role in project: The local Zimbabwe community group who Soporu will be working with to develop the programme of Afrifest East, ensuring the unique cultural heritage is presented authentically during the event. Special attention will be paid to the dance programming.

Confirmed or expected: Confirmed

Partners details

Name: Norwich City Council

Main contact (if organisation): Ted Leggett

Email address: tedleggett@norwich.gov.uk

Role in project: Norwich City Council are the owners of Chapelfield Gardens - AE's site. They will provide the site on the day & also support with referrals to Afrifest East's informal social prescription model. They will consult with AE's team to develop a framework for impact reporting & outcomes for the prescription model.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,500

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Afrifest East are using Musicians Union (MU), Artists Union England (AUE) & Equity Union to inform their pay rates.

Equity £120.00/day min for single performances. MU suggests £192.00/performance + 3 hour rehearsals.

Supporting artists & performers paid well over this amount to reflect their skill level.

Afrifest East directors are paid £200/day for low impact admin work relating to the preparation of the festival.

How many people working with you to deliver your project will be employed on a freelance basis? 45

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	27.65%	£12,500
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	6.64%	£3,000
Income total (cash)	34.29%	£15,500
Support in kind	0.44%	£200
Arts Council England Funding	65.27%	£29,500
Income total	100.00%	£45,200

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	57.32%	£9,000
Confirmed	42.68%	£6,700
Income total	100.00%	£15,700

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Reserves	Confirmed	---	£2,000
Private income	Sponsorship (Melanie Estates)	Confirmed	---	£1,000
Earned income	PRESALES Norwich Fest: 25% of tickets (1000 cap, 250 x £10)	Confirmed	---	£2,500
Earned income	Ticket Sales Norwich Fest: 50% 1000 cap, 500 x £15)	Expected	11/08/2024	£7,500
Earned income	Vendor African Kitchen	Confirmed	---	£120
Earned income	Vendor Ice Cream	Confirmed	---	£120
Earned income	Vendor Egyptian Food	Confirmed	---	£120
Earned income	Vendor Eastern African Food	Confirmed	---	£120
Earned income	Vendor Bar & Drinks Sales	Expected	11/08/2024	£1,500
Earned income	Arts & Crafts Traders (4)	Confirmed	---	£400
Earned income	Embira Jewellery	Confirmed	---	£120
Support in kind	Marketing Support in Kind by Melanie Estates	Confirmed	---	£200

Income details

Income heading: Private income

Description: Reserves

Expected or confirmed: Confirmed

Amount (£): £2,000

Income details

Income heading: Private income

Description: Sponsorship (Melanie Estates)

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Earned income

Description: PRESALES Norwich Fest: 25% of tickets (1000 cap, 250 x £10)

Expected or confirmed: Confirmed

Amount (£): £2,500

Income details

Income heading: Earned income

Description: Ticket Sales Norwich Fest: 50% 1000 cap, 500 x £15)

Expected or confirmed: Expected

When will this expected income be confirmed: 11/08/2024

Amount (£): £7,500

Income details

Income heading: Earned income

Description: Vendor African Kitchen

Expected or confirmed: Confirmed

Amount (£): £120

Income details

Income heading: Earned income

Description: Vendor Ice Cream

Expected or confirmed: Confirmed

Amount (£): £120

Income details

Income heading: Earned income

Description: Vendor Egyptian Food

Expected or confirmed: Confirmed

Amount (£): £120

Income details

Income heading: Earned income

Description: Vendor Eastern African Food

Expected or confirmed: Confirmed

Amount (£): £120

Income details

Income heading: Earned income

Description: Vendor Bar & Drinks Sales

Expected or confirmed: Expected

When will this expected income be confirmed: 11/08/2024

Amount (£): £1,500

Income details

Income heading: Earned income

Description: Arts & Crafts Traders (4)

Expected or confirmed: Confirmed

Amount (£): £400

Income details

Income heading: Earned income

Description: Embira Jewellery

Expected or confirmed: Confirmed

Amount (£): £120

Income details

Income heading: Support in kind

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Description: Marketing Support in Kind by Melanie Estates

Expected or confirmed: Confirmed

Amount (£): £200

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Confirmed Income:

Few Good Men Limited are earmarking £2,000 of company reserves & investing it into the project.

Melanie Estates, an estate agency in Norwich will be sponsoring the Afrifest East with £1,000 investment. They will also offer marketing support in kind by sharing the event through their networks & staff. The festival organisers have a long-term working relationship with Melanie Estates; this project is an extension of their partnership.

Afrifest East have sold early bird presale tickets at a discounted rate of £10/ticket. 25% of tickets have sold for this price (1000 cap, 250 x £10) = £2,500

Vendor fees for food vendors & craft vendors have been confirmed. 4 food vendors pay £120/each for a stall. 4 craft vendors pay £100/each for a stall & Embira Jewellery pays £120 for their stall. Total: £1,000

TOTAL CONFIRMED INCOME: £6,500

Expected Income:

Afrifest East's main source of income will be ticket sales. They are using a conservative estimate of 50% turn out. The festival's site has a capacity of 1000. AE expects 500 tickets to sell at £15/each, for a total of £7,500

AE will also take 15% cut of food & drink sales. They estimate £10,000 in food & drink sales, based off previous sales at night-time events.

TOTAL EXPECTED INCOME: £9,000

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	45.76%	£20,685
Other artistic or creative costs for delivering the activity	29.55%	£13,355
Making your work accessible	0.00%	£0
Developing your organisation and people	7.39%	£3,340
Marketing and developing audiences	7.30%	£3,300
Overheads	6.47%	£2,925
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.49%	£220
Other	2.60%	£1,175
Personal access costs	0.00%	£0
Expenditure total (cash)	99.56%	£45,000
Support in kind	0.44%	£200
Expenditure total	100.00%	£45,200

Total income (for information): £45,200

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Developing your organisation and people	Structuring focus group feedback sessions, report making, embedding...	£2,100
Developing your organisation and people	Consulting with New Routes Integration to increase safeguarding & c...	£540

Developing your organisation and people	Website Development (Design and hosting cost)	£300
Developing your organisation and people	Stewards + Feedback Collectors (£80 each x 5)	£400
Environmental responsibility costs	Bin, recycling Hire (post event clean up)	£220
Marketing and developing audiences	Printing Flyers, Banners, Posters	£2,000
Marketing and developing audiences	Social Media Campaigns (Instagram, Google & TikTok)	£500
Marketing and developing audiences	Social Media manager (20 days , 2hrs/day, 40 hours, £20/hour)	£800
Other	Contingency fee 2.5%	£1,175
Other artistic or creative costs for delivering the activity	High-V's vests, ground marker/spray	£50
Other artistic or creative costs for delivering the activity	Purchase & printing of branded T-shirts for staff & stewards	£500
Other artistic or creative costs for delivering the activity	360 Camera Hire (Whole Day)	£300
Other artistic or creative costs for delivering the activity	Control desk build for Sound & Lighting Engineer/tech	£450
Other artistic or creative costs for delivering the activity	Festoons & Flood Lighting hire	£1,945
Other artistic or creative costs for delivering the activity	8X6M Stage + Roof + Loading Ramp and 2x side Wings hire	£3,500
Other artistic or creative costs for delivering the activity	8 X 6 Open Air stage with Roof hire & build	£550
Other artistic or creative costs for delivering the activity	Hire generator (20KVA) and Installation + Fuel	£150
Other artistic or creative costs for delivering the activity	Pedestrian Barriers x 30 hire	£100
Other artistic or creative costs for delivering the activity	Handmade African Set design & build	£1,250
Other artistic or creative costs for delivering the activity	Set building; ground matts hire and install	£100
Other artistic or creative costs for delivering the activity	Rolling risers with wheels - drum riser 8x8, FOH and PA risers	£200
Other artistic or creative costs for delivering the activity	PA & Sounds Systems Hire	£350
Other artistic or creative costs for delivering the activity	Refreshments/Diems (Volunteers, Staff & Performers)	£585
Other artistic or creative costs for delivering the activity	Site Tools (Cable ties, wrist bands, stamp kit)	£240
Other artistic or creative costs for delivering the activity	Focus Group Room Hire (10 hours x £15)	£150
Other artistic or creative costs for delivering the activity	Focus Group Refreshments Diems	£175
Other artistic or creative costs for delivering the activity	African Themed Decorations (Set design)	£1,000

Other artistic or creative costs for delivering the activity	Norwich City Council Site Rent	£640
Other artistic or creative costs for delivering the activity	Radio Hire (walkies-talkies)	£250
Other artistic or creative costs for delivering the activity	Stage Lightning Hire	£870
Overheads	Event Security (8 people x £225)	£1,800
Overheads	First Aiders (£300/day x 3 first aiders)	£900
Overheads	Stationary (Office Supplies)	£100
Overheads	Event Insurance £25/month x 5 months (Project duration)	£125
Paying people - artistic, creative, specialist costs	Lead Artist Uzo: Planning, Admin (20 weeks, 1 day/week £200/day x20)	£4,000
Paying people - artistic, creative, specialist costs	Producer Sam: Artist & Partnership Management (20 weeks, 1 day/week...	£4,000
Paying people - artistic, creative, specialist costs	Event Consultant (Gary Newland) - Council liaising (£250/day x 8 days)	£2,000
Paying people - artistic, creative, specialist costs	Kora Player (Sefo Kanuteh)	£350
Paying people - artistic, creative, specialist costs	Poetry/Spoken Word Artist	£300
Paying people - artistic, creative, specialist costs	Traditional Group (Richard Olatunde Baker - West African Performers...	£1,500
Paying people - artistic, creative, specialist costs	Afrobeats/Highlife DJs (DJ Laz, Afronauts)	£500
Paying people - artistic, creative, specialist costs	Rosy May (Dancer)	£250
Paying people - artistic, creative, specialist costs	Photography	£415
Paying people - artistic, creative, specialist costs	Videographer	£600
Paying people - artistic, creative, specialist costs	2x textile artists/visual artists (Whole Day)	£720
Paying people - artistic, creative, specialist costs	CYP Workshop facilitator (Mango Tree Kids Workshop)	£1,600
Paying people - artistic, creative, specialist costs	CYP Workshop facilitator (Funforce - Whole Day)	£600
Paying people - artistic, creative, specialist costs	Set designer fee	£900
Paying people - artistic, creative, specialist costs	African band (Grupo Lokito) - 7 performers	£1,550
Paying people - artistic, creative, specialist costs	Bantu - 5 performers	£1,400

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Structuring focus group feedback sessions, report making, embedding community needs & voices into company (7 days @ £300/day)

Amount (£): £2,100

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Consulting with New Routes Integration to increase safeguarding & creative outcomes for volunteers & migrant groups

Amount (£): £540

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Website Development (Design and hosting cost)

Amount (£): £300

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Stewards + Feedback Collectors (£80 each x 5)

Amount (£): £400

Expenditure details

Expenditure heading: Environmental responsibility costs

Description: Bin, recycling Hire (post event clean up)

Amount (£): £220

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Printing Flyers, Banners, Posters

Amount (£): £2,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social Media Campaigns (Instagram, Google & TikTok)

Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social Media manager (20 days , 2hrs/day, 40 hours, £20/hour)

Amount (£): £800

Expenditure details

Expenditure heading: Other

Description: Contingency fee 2.5%

Amount (£): £1,175

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: High-V's vests, ground marker/spray

Amount (£): £50

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Purchase & printing of branded T-shirts for staff & stewards

Amount (£): £500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: 360 Camera Hire (Whole Day)

Amount (£): £300

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Control desk build for Sound & Lighting Engineer/tech

Amount (£): £450

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Festoons & Flood Lighting hire

Amount (£): £1,945

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: 8X6M Stage + Roof + Loading Ramp and 2x side Wings hire

Amount (£): £3,500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: 8 X 6 Open Air stage with Roof hire & build

Amount (£): £550

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Hire generator (20KVA) and Installation + Fuel

Amount (£): £150

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Pedestrian Barriers x 30 hire

Amount (£): £100

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Handmade African Set design & build

Amount (£): £1,250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Set building; ground matts hire and install

Amount (£): £100

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rolling risers with wheels - drum riser 8x8, FOH and PA risers

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: PA & Sounds Systems Hire

Amount (£): £350

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Refreshments/Diems (Volunteers, Staff & Performers)

Amount (£): £585

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Site Tools (Cable ties, wrist bands, stamp kit)

Amount (£): £240

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Focus Group Room Hire (10 hours x £15)

Amount (£): £150

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Focus Group Refreshments Diems

Amount (£): £175

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: African Themed Decorations (Set design)

Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Norwich City Council Site Rent

Amount (£): £640

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Radio Hire (walkies-talkies)

Amount (£): £250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Stage Lightning Hire

Amount (£): £870

Expenditure details

Expenditure heading: Overheads

Description: Event Security (8 people x £225)

Amount (£): £1,800

Expenditure details

Expenditure heading: Overheads

Description: First Aiders (£300/day x 3 first aiders)

Amount (£): £900

Expenditure details

Expenditure heading: Overheads

Description: Stationary (Office Supplies)

Amount (£): £100

Expenditure details

Expenditure heading: Overheads

Description: Event Insurance £25/month x 5 months (Project duration)

Amount (£): £125

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Artist Uzo: Planning, Admin (20 weeks, 1 day/week £200/day x20)

Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Producer Sam: Artist & Partnership Management (20 weeks, 1 day/week, £200/day x20)

Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Event Consultant (Gary Newland) - Council liaising (£250/day x 8 days)

Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Kora Player (Sefo Kanuteh)

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Poetry/Spoken Word Artist

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Traditional Group (Richard Olatunde Baker - West African Performers) (4 performers @ £375 Each)

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Afrobeats/Highlife DJs (DJ Laz, Afronauts)

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rosy May (Dancer)

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Photography

Amount (£): £415

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Videographer

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 2x textile artists/visual artists (Whole Day)

Amount (£): £720

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: CYP Workshop facilitator (Mango Tree Kids Workshop)

Amount (£): £1,600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: CYP Workshop facilitator (Funforce - Whole Day)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Set designer fee

Amount (£): £900

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: African band (Grupo Lokito) - 7 performers

Amount (£): £1,550

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Bantu - 5 performers

Amount (£): £1,400

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Afrifest East's core team includes project manager Samuel Apeh & lead artist Uzoma Joe Ihedoro. They will both be paid £200/day for 20 days of work organising the festival. (£4,000 each)

Gary Newland, an experienced & well known events producer will support AE with consultation on event production for £250 x 8 days. (£2,000)

Artist fees for their performances on the festival day include:

- Sefo Kanuteh; £350 for a Kora performance
- poetry/spoken word performer; £300
- traditional African instrument performers from Richard Olatunde Baker, West African Performers, 4 performers paid £375 each; £1,500 total
- DJ Laz & Afronauts to play afrobeats & highligh sets, £250 each; £500 total
- Rosy May, a mixed African & Caribbean dancer; £250
- x2 textile artists & visual artists to design concept for handmade sets, £360 each; £720 total
- x2 family-friendly workshop facilitators, £2,400 total
- fee for set designer labour; £900
- Grupo Lokito, African music & dance band with 7 performers; £1,500
- Bantu, 5 performers; £1,400

A photographer & videographer will be paid £415 & £600 respectively to document the event, creating legacy assets for Afrifest East.

TOTAL COSTS FOR PAYING PEOPLE: £20,685

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

The festival has considerable costs relating to site safety, rental, fencing, staging, lighting hire, sound system hire & sets.

A control desk will be built for sound & lighting engineers & tech (£450)

A generator with fuel will be hired & installed on site (£150)

Radio (walkie-talkies) will be hired for onsite staff, ensuring seamless communication across the site. (£250)

Lighting hire include festoons, flood lighting (£1,945) & stage lighting. (£870)

A 8x6M stage with a roof, loading ramp & 2 side wings will be hired for the event (£3,500).

Another 8x6m open air stage will be hired & built on set (£550).

£1,250 will be dedicated to sourcing set building materials, props, design that add to the aesthetic of the event. A further £1000 is budgeted for the rental of decorations.

Sound systems will be hired for £350

Total Festival tech, sound hire, fencing, lighting hire & set build costs: £10,955

Other safety costs include site tools, the purchase & printing of branded t-shirts for staff/stewards & hire of high-visibility vests, & ground markers/spray paint. (£790)

Afrifest East is renting the Chapelfield Gardens from Norwich City Council; £640

Focus groups with African diaspora groups: room hire is budgeted at £15/hour, for 10 hours (£150) (1 hour per focus group) with small budget for diems & refreshments for participants (£175)

All hire fees are based on direct quotes from suppliers.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

£300/day for 7 days is budgeted for Charles Sopuruchi Mokwe to structure focus group sessions, document the feedback & write strategies for embedding community needs into the festival. This also covers their labour for organising focus groups & the community town hall. (£2,100)

New Routes Integration will work with Afrifest East to provide volunteers for the fair. They will provide consultation to Afrifest East's organisers to brief them on safeguarding for volunteers. Their one off consulting fee is £540; this is a direct quote from the company.

5 volunteers will serve as stewards & feedback collectors during the event - they will be paid a stipend of £80/each to cover travel & diems for the day.

A small budget of £300 is dedicated to updating the website & hosting costs for the duration of the project.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Afrifest East are taking a hybrid approach to marketing & developing their audiences. £2,000 is budgeted for flyer, banner & poster design & printing.

The breakdown is as follows:

- A5 flyers (£200)
- A3 posters (£500)
- 8 banners (£800)
- poster design (£500)

A social media advertising budget of £500 is budgeted for. This will be spread across Instagram, Google Ads & TikTok to reach young, digitally savvy audiences.

A social media manager will be paid for 20 days of work, 2 hrs a day, £20/hour (£800)

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

First aiders will be present at the event in the case of medical emergencies or minor health concerns. There will be 3 first aiders, paid £300 each. (£900)

£1,800 will go towards paying 8 event security workers (8 people x £225/day)

Basic office stationary & supplies are budgeted for at £100 to cover the overhead costs of organising the event.

Public Liability Insurance for the project duration (£25/month, 5 month project) £125

How have you worked out the environmental responsibility costs in your budget?

Up to 1500 characters

Waste disposal bins & recycling hire & post event clean up is budgeted at £220

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency fee of 2.5% is used to cover unforeseen costs. A conservative contingency is used to reflect Afrifest East's organisers' wealth of experience producing events. They are confident in their budgeting & planning, with plenty of risk management under their belt.

Total contingency fee: £1,175

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Safeguarding risk - focus groups may include sensitive topics surrounding racism, isolation & violence that may be triggering to participants.

Risk 2: Impact risk - AE's social prescription model is informal; this is their 1st iteration. There is a risk that the outcomes of the social prescription model are poorly realised due to underdeveloped frameworks. AE are in the early stages of leveraging partnerships; there is a risk that the project fails to meet it's long-term outcomes due to lack of long-term relationship building.

Risk 3: Accessibility - festival environments can experience crowding & present significant barriers for those with neurodiversity. Festivals can be overstimulating environments - attendees with neurodiversity may find the event inaccessible due to loud music & crowding, resulting in a lack of engagement

Risk 4: Health & Safety - Festival grounds may become hard to navigate; attendees & performers may get lost on their way in & out of the festival

Risk 5: Creative Risk - negative feedback from diaspora communities about the presentation & quality of music & performances. There is a chance that the production of an African event that covers so much of the continent becomes watered down; presenting African culture is too far removed from it's authentic roots.

Risk 6: Creative Risk - mainstream, non-African audiences do not learn from the event & experience it purely as a surface-level festival gig; the social prescription model & potential for cultural education gets lost.

Risk 7: Marketing/turn out risk - lack of audience turn out & lack of ticket sales. Festivals globally are experiencing a downturn in ticket sales. Unforeseen circumstances like train strikes, or lack of marketing can reduce attendance numbers, & therefore reduce the impact Afrifest East will have.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Risk 1: Focus groups will be heavily facilitated, participants will receive agendas beforehand to emotionally & mentally prepare for the conversations.

Risk 2: AE will be delivered with Norwich City Council to develop frameworks & set realistic goals during pre-festival focus groups. Charles Sopuruchi Mokwe is a certified medical doctor and will lead on the implementation & development of the informal social prescription model to mitigate risk.

Risk 3: The festival will have a dedicated “quiet” space for attendees to combat overstimulation. This area will be tented & monitored to manage overcrowding.

Risk 4: Signage will be posted around the festival to lead & manage the flow of attendees. Event hosts have been hired to escort artists to appropriate areas. There will be signage backstage for artists to navigate the festival. Maps will be printed as posters & available to download through QR codes to further support navigation.

Risk 5: Focus groups & a community town hall will be organised after the event to gather feedback on how to improve Afrifest East’s creative offering. The organisers are prepared & expecting some level of critique; the goal of gathering feedback is to iterate on an improved future version.

Risk 6: Educational & contextual communication about the event, performers & art forms will be published alongside marketing material. Performers & dance groups will be asked to speak about their work & provide write ups that give historical & cultural context to the art. Further information will be published on the website to encourage learning.

Risk 7: Afrifest East are using a tried & true method of marketing that has worked well for previous events. Previous events have sold out tickets. They will utilize the networks of triage partners such as University of East Anglia to ensure audience reach.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 3

Number of board/council members: 0

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:		Yes	No	No	No	Technical and Craft Occupations
Artistic Director:		Yes	No	No	No	Senior Managers and Administrators
Executive Director:		Yes	No	No	No	Traditional Professional Occupations
Chairperson:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	
Irish	
Gypsy, Roma or Irish Traveller	
Any other White background	

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

Mixed:	
White and Black Caribbean	
White and Black African	
White and Asian	
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	
Any other Asian background	

Black/Black British:	
African	3
Caribbean	
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	3
Queer	
Number who identify in another way	
Prefer not to say	
Not known	

*** Enter the total number of board/management members by the category of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	
Clerical and Intermediate Occupations	
Senior Managers and Administrators	1
Technical and Craft Occupations	1
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	1
Self-employed	
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	2
35-49	1
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Number of D/deaf and/or Disabled people, or who have a long term health condition:

Applicant: Few Good Men Limited

51822131

Project: AFRIFEST EAST: Bringing African music, performance & culture to East Anglia

NLPG-00723359-V2

	Number:
D/deaf and/or Disabled	
Not D/deaf and/or Disabled	3
Prefer not to say	
Not known	

* Neurodivergent:

**Number of neurodivergent
board/management:** 0

Sex:

Sex	Number:
Female	
Male	3
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	
Man	3
Non-binary	
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

**Number whose gender identity is different to
their sex as registered at birth:** 0

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Uzoma Ihedoro

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

- **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**
- **confers an economic advantage on one or more enterprises; and**

- is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and
- has, or is capable of having, an effect on —
 - (i) competition or investment within the United Kingdom,
 - (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
 - (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

**Arts Council provided the guidance needed to
complete a Project Grants application**

**The guidance provided by Arts Council was
easy to find**

**The questions in the application form were
easy to understand**

**The questions in the application form helped
with planning my project**

What do you value about Project Grants?

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	03/04/2024
Address information	03/04/2024
Contact information	03/04/2024
Financial background	17/04/2024
Governance document	03/04/2024
Your project	24/04/2024
Time limited priorities	No Input Required
At a glance	24/04/2024
In more detail	24/04/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	17/04/2024
Where	17/04/2024
Location	17/04/2024
Inclusivity and Relevance	23/04/2024
Your planning	No Input Required
Project timeline	17/04/2024
Who you are working with	24/04/2024
Budget: How much are you applying to us for?	17/04/2024

Fair pay	17/04/2024
Budget - Income	17/04/2024
Questions	25/04/2024
Budget - Expenditure	17/04/2024
Questions	17/04/2024
Risks and challenges	23/04/2024
Monitoring information	23/04/2024
Declaration	23/04/2024
How did we do	No Input Required



**CERTIFICATE OF INCORPORATION
OF A
PRIVATE LIMITED COMPANY**

Company Number **15268909**

The Registrar of Companies for England and Wales, hereby certifies that

FEW GOOD MEN LIMITED

is this day incorporated under the Companies Act 2006 as a private company, that the company is limited by shares, and the situation of its registered office is in England and Wales.

Given at Companies House, Cardiff, on **8th November 2023**.

The above information was communicated by electronic means and authenticated by the
Registrar of Companies under section 1115 of the Companies Act 2006



Companies House



**THE OFFICIAL SEAL OF THE
REGISTRAR OF COMPANIES**