

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: Natalia Varela Gonzalez

Applicant number: 50397288

Applicant type: Individual

What name is your bank account registered in? Natalia Varela Gonzalez

Main art form: Combined arts

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 4 Weyland Rd

Street: Weyland Road

Locality: Headington

Town / city: OXFORD

Postcode: OX3 8PD

Main contact number: 07838696676

Mobile:

Email address: natalia.varela1978@gmail.com
**(Organisation email address
if applicant is an organisation)**

Website address:

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 10/07/2024

Project end date: 11/04/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Lilly & the Wave (L&TW) is a national touring, community arts project & exhibition, collaboratively devised in participatory arts wkshps in UK libraries.

L&TW's immersive audio experience is a stimulus, inspiring families to create artworks which are integrated into an interactive, audio-visual "Wave" sculpture, & publicly exhibited.

L&TW dismantles historic demarcation lines between community & professional practice, & facilitates engagement in high quality creative activity.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

audio-interactive; community stories; participant informed practice; participant led storytelling.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

X

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Lilly & the Wave (L&TW) is a touring, participatory project, that centres an audio story about a drop of water that dreams of becoming a wave.

Strategic, place-based partnerships with local libraries & community orgs triage families (esp. at-risk, socio-economically challenged & marginalised adults & CYP via indexed / marginalised demographics) to an immersive, audio-visual skills development & exhibition programme.

Culminating in a co-created audio-visual tableau/exhibition, L&TW encourages some of the UK's most underrepresented communities into a visual arts space.

L&TW:

- meets families where they are; touring 20 libraries
- forms strategic partnerships with grassroots orgs & libraries servicing local demographics for longitudinal engagement
- enables >1000 ppl to create an original, collaborative art exhibition, facilitating active engagement in creative activity.

Empowering families through bespoke storytelling experiences (using headphones) to leverage creative activity; it unites adults & CYP in skills building. The project, in multi-generational wkshps (supported by the national Summer Reading Challenge teams & objectives) contributes to both:

- creative skills dev; delivering 40 FREE visual arts wkshps (2p/d >25 participants x 20 venues) responding to the audio story. Using water-drop shaped paper, ppl reimagine their life stories & draw/paint responses to the question 'What does your wave of hope look like?' 100% biodegradable Notpla paper, stimulates conversations re. environmental responsibility

AND

- connectivity across the sector by inviting families to visit (free) /view live stream of final public artwork, built by the team's sculptor & sound artists. An interactive, audio-visual "wave" sculpture, platforms recordings of each cohort's voices, & 1000's of 'droplet artworks' enrich the immersive wave sculpture; a walk-through, sound & visual installation.

FREE access to the installation; presented at art/wkshp venue, The Old Fire Station, Oxford, sees visitors further embellish the sculpture with their own droplet artwork (paper/supplies provided) & extends reach / impact.

Bespoke storytelling training for library staff, in digital wkshps, provides a framework for future in-house wkshp delivery, facilitating longitudinal impact.

L&TW posits that shared experiences of hope & perseverance, creatively responding to global uncertainty will:

- support families to increase participation in high quality creative activity by making & contributing to original art
- promote creative & cultural opps via collab working with place-based partnerships
- enable creative lead, Natalia to develop a new working model with national / longitudinal scope
- culminate in a national artwork connecting people & places.

A documentary made throughout the tour provides promo/legacy assets for

future iterations, with intentions to tour the exhibition sculpture to each participating venue in 26/27.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

A Spanish migrant to the UK pre-Brexit, Natalia created L&TW to imagine a future where even a drop of water creates change. Natalia creates multidisciplinary arts projects focusing on uniting communities & improving access to arts for marginalised grps. With engagement embedded in the process, she uses the power of storytelling to unlock individual potential & strengthen community cohesion. Previous projects (21Dreams/Masaya - Nat Lott Com Fund) focused on single venue micro-stories & empowering female survivors of sexual violence.

L&TW marks a substantial up-scale by:

- expanding creative ambition; stimulated by one story, participatory cohorts respond with 100's of visual creative expressions, gathered into a audio visual sculpture, platforming the artistic collab.
- engaging a more diverse cohort >1000 ppl in 20 regions.
- reaching families, positioning creativity as a means of communication between CYP & caretakers.
- providing longitudinal employment to 7 artists & 2 consultants contributing to CPD & career sustainability.

LT&W enables:

- scalability: packaging the format into experiences that travel well, offered with limited resources & maintaining artistic quality
- visibility: national exposure, audience development opps
- testing: format with diverse audiences, gathering insights to understand response & impact
- impact reporting: informing future iterations
- org dev: formalises artistic collab, partners & infrastructure.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

L&TW embeds eval throughout, capturing data using quantitative & qualitative means.

Qualitative:

- consulting with partners & libraries pre-project, outcomes inform delivery
- pre-project focus grps, establish needs based approaches
- mood capture - post-its, anon in a jar/for CYP, emoji response system/bean in jar to represent feelings pre/post wkshp
- oral/video feedback recordings throughout - testimonials used in a project documentary, disseminated to partners
- participant feedback surveys (paper 'ballot' style &/or digitally using QR codes)
- survey disseminated to artists, libraries & partners pre/post project capturing experiences
- longitudinal impact tracking - follow-up with libraries to understand how L&TW has informed internal iterations of the project & to gauge interest in future wkshps
- comment book available to participants/audiences for reflections throughout the exhibition
- digital survey disseminated to exhibition audiences
- post-project focus grps with partners & stakeholders.

Quantitative:

- effective use of technology informs data capture/metric tracking on sign up (digital) numbers, demographics
- tracking marketing analytics to understand reach/impact to include social media hits, engagement, marketing site traffic etc.

A published impact report, shared with partners & stakeholders, disseminates key outcomes. Post project consultation with partners investigates future potential for the model.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	L&TW Conceptual p...	29/04/2024

Attachment Details

Document description: L&TW Conceptual presentation

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

L&TW reaches families and/or children & adult caregivers. With a particular focus on families that are disadvantaged, experiencing crisis, refugees, immigrants, at risk of homelessness and/or survivors of violence. The exhibition will present a holistic view of UK diversity.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☐
People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space	☐
As audience members in a digital space	☒

How many people? 500

As visitors in a physical space ☒

How many people? 2,000

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 1,000

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 20

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 9

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

- 500 exp. remote viewers of final installation form project participants
- Approx 2000 ppl, inc. participants, will visit the installation. Derived from successful projects & marketing efforts in all 20 locations
- 25 participants per wkshp, 2 wkshps p/d at 20 libraries in the UK
- 20 volunteers supporting delivery will be provided by library hosts/partners
- 7 artist practitioners will create L&TW; 2 creative consultants.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Project manager Amelia has 20yrs exp in business & marketing, managing >50 projects (budgets 30k-2M) for clients inc. Dell, Enel & UNICEF.

L&TW's marketing strategy includes:

- social media campaign across L&TW artists/public networks
- leveraging artists existing digital networks
- local outreach, project info in hard copy to each venue (coffee shops, libraries, public venues etc.)
- local radio station interview in each location
- documentary journeying process, created throughout wkshps (inc participants, partners, libraries, artists, etc.) will publicise the final exhibition. Shared with partners, libraries, galleries & museums to promote 2026/27 project & exhibition tour.

Libraries will promote L&TW with wkshps announced in the library media. Aligning the tour with the Summer Reading Challenge, widens reach especially to adults who may not otherwise engage.

12 local partners + an extensive network of charities serving families & at-risk CYP will promote L&TW locally. Utilising networks/databases/online/offline media platforms to target appropriate audiences.

Notpla paper from G.F. Smith, a prominent UK paper manufacturer. They will promote L&TW through their database of clients & social media outlets.

The installation venue, The Old Firestation will support marketing as part of their scheduled programming.

The final exhibition, coinciding with the Oxford International Women's Festival, likely to be included in their marketing material.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
X	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
X	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Creative Workshop 1	Several physical places	Lincoln Central L...	Lincoln	30/07/2024	30/07/2024	2	Confirmed to happ...
Creative Workshop 2	Several physical places	Clifton Explore L...	York	01/08/2024	01/08/2024	2	Confirmed to happ...
Creative Workshop 3	Several physical places	Walker Library	Newcastle upon Tyne	03/08/2024	03/08/2024	2	Confirmed to happ...
Creative Workshop 4	Several physical places	Barrow Library	Westmorland and Furness	06/08/2024	06/08/2024	2	Confirmed to happ...
Creative Workshop 5	Several physical places	Central Library	Blackpool	08/08/2024	08/08/2024	2	Confirmed to happ...
Creative Workshop 6	Several physical places	Gorton Library	Manchester	10/08/2024	10/08/2024	2	Confirmed to happ...
Creative Workshop 7	Several physical places	Bentilee Library	Stoke-on-Trent	13/08/2024	13/08/2024	2	Confirmed to happ...
Creative Workshop 8	Several physical places	Druids Heath Library	Birmingham	15/08/2024	15/08/2024	2	Confirmed to happ...
Creative Workshop 9	Several physical places	Avonmouth Library	Bristol, City of	17/08/2024	17/08/2024	2	Confirmed to happ...
Creative Workshop 10	Several physical places	Truro Library	Cornwall	20/08/2024	20/08/2024	2	Confirmed to happ...
Creative Workshop 11	Several physical places	Canford Cliffs Li...	Bournemouth, Christchurch a...	22/08/2024	22/08/2024	2	Confirmed to happ...
Creative Workshop 12	Several physical places	Wood Avenue Library	Folkestone and Hythe	24/08/2024	24/08/2024	2	Confirmed to happ...

Creative Workshop 13	Several physical places	Westcliff Library	Southend-on-Sea	27/08/2024	27/08/2024	2	Confirmed to happ...
Creative Workshop 14	Several physical places	Norfolk & Norwich...	Norwich	29/08/2024	29/08/2024	2	Confirmed to happ...
Creative Workshop 15	Several physical places	Cambridge Library	Cambridge	31/08/2024	31/08/2024	2	Confirmed to happ...
Creative Workshop 16	Several physical places	Cowley Library	Oxford	03/09/2024	03/09/2024	2	Confirmed to happ...
Creative Workshop 17	Several physical places	Deptford Library	Lewisham	05/09/2024	05/09/2024	2	Confirmed to happ...
Creative Workshop 18	Several physical places	Princes Risboroug...	Buckinghamshire	07/09/2024	07/09/2024	2	Confirmed to happ...
Creative Workshop 19	Several physical places	Artizan Library	City of London	10/09/2024	10/09/2024	2	Confirmed to happ...
Creative Workshop 20	Several physical places	Central Library	Reading	14/09/2024	14/09/2024	2	Confirmed to happ...
Exhibition	One physical place	The Old Firestation	Oxford	21/02/2025	23/03/2025	22	Confirmed to happ...
Live stream of final instal...	Streaming or Broadcast		Oxford	22/02/2025	22/02/2025	1	Confirmed to happen

Location details

Name of activity: Creative Workshop 1

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Lincoln Central Library

Street: Free School Lane

Town/city: LINCOLN

Postcode: LN2 1EZ

Local authority: Lincoln

Start date: 30/07/2024

End date: 30/07/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Louise Woolley

Contact email address for the place:

Email: Louise.Woolley@gll.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 2

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Clifton Explore Library

Street: Rawcliffe Lane

Town/city: YORK

Postcode: YO30 5SJ

Local authority: York

Start date: 01/08/2024

End date: 01/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Lindsay Glover

Contact email address for the place:

Email: Lyndsay.Glover@exploreYork.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 3

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Walker Library

Street: Wharrier Street

Town/city: NEWCASTLE UPON TYNE

Postcode: NE6 3BR

Local authority: Newcastle upon Tyne

Start date: 03/08/2024

End date: 03/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Leah Adams

Contact email address for the place:

Email: Library.childrens@newcastle.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 4

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Barrow Library

Street: Ramsden Square

Town/city: BARROW-IN-FURNESS

Postcode: LA14 1LL

Local authority: Westmorland and Furness

Start date: 06/08/2024

End date: 06/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Pippa Martin

Contact email address for the place:

Email: pippa.martin@cumbria.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 5

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Central Library

Street: Queen Street

Town/city: BLACKPOOL

Postcode: FY1 1PX

Local authority: Blackpool

Start date: 08/08/2024

End date: 08/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Robin Crawshaw

Contact email address for the place:

Email: Robin.Crawshaw@lancashire.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 6

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Gorton Library

Street: Garratt Way

Town/city: MANCHESTER

Postcode: M18 8HE

Local authority: Manchester

Start date: 10/08/2024

End date: 10/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Elena Kretinina

Contact email address for the place:

Email: elena.kretinina@manchester.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 7

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Bentilee Library

Street: Dawlish Drive

Town/city: STOKE-ON-TRENT

Postcode: ST2 0EU

Local authority: Stoke-on-Trent

Start date: 13/08/2024

End date: 13/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Amy Capewell

Contact email address for the place:

Email: Amy.Capewell@stoke.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 8

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Druids Heath Library

Street: Idmiston Croft

Town/city: BIRMINGHAM

Postcode: B14 5NJ

Local authority: Birmingham

Start date: 15/08/2024

End date: 15/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Saiman Ali

Contact email address for the place:

Email: Druids.Heath.Library@birmingham.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 9

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Avonmouth Library

Street: Avonmouth Road

Town/city: BRISTOL

Postcode: BS11 9EN

Local authority: Bristol, City of

Start date: 17/08/2024

End date: 17/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Gordon Rudston

Contact email address for the place:

Email: gordon.rudston@bristol.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 10

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Truro Library

Street: Union Place

Town/city: TRURO

Postcode: TR1 1EP

Local authority: Cornwall

Start date: 20/08/2024

End date: 20/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Crea Brooks

Contact email address for the place:

Email: truro.library@liscornwall.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 11

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Canford Cliffs Library

Street: Western Road

Town/city: POOLE

Postcode: BH13 7BN

Local authority: Bournemouth, Christchurch and Poole

Start date: 22/08/2024

End date: 22/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Frankie

Contact email address for the place:

Email: canfordcliffslibrary@bcpcouncil.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 12

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Wood Avenue Library

Street: Wood Avenue

Town/city: FOLKESTONE

Postcode: CT19 6HS

Local authority: Folkestone and Hythe

Start date: 24/08/2024

End date: 24/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Andrea Elice Anderson

Contact email address for the place:

Email: Andrea.Anderson@kent.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 13

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Westcliff Library

Street: London Road

Town/city: WESTCLIFF-ON-SEA

Postcode: SS0 9PD

Local authority: Southend-on-Sea

Start date: 27/08/2024

End date: 27/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Toby Evans

Contact email address for the place:

Email: TobyEvans@southend.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 14

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Norfolk & Norwich Millennium Library

Street: Millennium Plain

Town/city: NORWICH

Postcode: NR2 1AW

Local authority: Norwich

Start date: 29/08/2024

End date: 29/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Michelle Parkins

Contact email address for the place:

Email: libraries@norfolk.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 15

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Cambridge Library

Street: Lion Yard

Town/city: CAMBRIDGE

Postcode: CB2 3QD

Local authority: Cambridge

Start date: 31/08/2024

End date: 31/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Anna McMahon

Contact email address for the place:

Email: Anna.McMahon@cambridgeshire.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 16

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Cowley Library

Street: Temple Road

Town/city: OXFORD

Postcode: OX4 2EZ

Local authority: Oxford

Start date: 03/09/2024

End date: 03/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Marisa Mulargia

Contact email address for the place:

Email: marisa.mulargia@oxfordshire.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 17

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Deptford Library

Street: Giffin Street

Town/city: LONDON

Postcode: SE8 4RH

Local authority: Lewisham

Start date: 05/09/2024

End date: 05/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Sona Kalenderian

Contact email address for the place:

Email: deptfordlibrary@lewisham.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 18

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Princes Risborough Library

Street: Bell Street

Town/city: PRINCES RISBOROUGH

Postcode: HP27 0AA

Local authority: Buckinghamshire

Start date: 07/09/2024

End date: 07/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Katie DeJoux

Contact email address for the place:

Email: Katie.DeJoux@buckinghamshire.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 19

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Artizan Library

Street: Artizan Street

Town/city: LONDON

Postcode: E1 7AF

Local authority: City of London

Start date: 10/09/2024

End date: 10/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Claire Doolan

Contact email address for the place:

Email: ArtizanLib@cityoflondon.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative Workshop 20

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Central Library

Street: Abbey Square

Town/city: READING

Postcode: RG1 3BQ

Local authority: Reading

Start date: 14/09/2024

End date: 14/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Suzan Davis

Contact email address for the place:

Email: Suzan.Davis@reading.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Exhibition

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Old Firestation

Street: George Street

Town/city: OXFORD

Postcode: OX1 2AQ

Local authority: Oxford

Start date: 21/02/2025

End date: 23/03/2025

Number of times the activity is happening:

Number: 22

Contact name for the place:

Name: E. West

Contact email address for the place:

Email: e.west@oldfirestation.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Live stream of final installation

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Oxford

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Start date: 22/02/2025

End date: 22/02/2025

Number of times streamed/ broadcast:

Number: 1

Name of broadcaster or streaming service/host:

Name: FB/Insta live & Zoom

Is the stream or broadcast

Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

L&TW reaches families in libraries, meeting them where they are, in local spaces of safety & shelter.

Using The Index of Multiple Deprivation (IMD) 2019 to identify specific areas of need, L&TW's positions its outreach intentionally, through libraries embedded in underserved communities; those living in socio economic deprivation who are marginalised &/or at risk. Triaging library teams to identify demographic concerns, maximises understanding & ensures needs based provision.

L&TW implements a policy of inclusion removing participation barriers ensuring:

- delivery venues, known to the community are selected for local demographic reach & supportive environments fostering inclusion & openness to creative learning.

- library pastoral support staff & volunteers are known to local communities, instilling confidence & a sense of safety.

- disability support; Natalia, a registered nurse, is trained to attend to people with specific needs.

- reduced geographical barriers; accessible locations are chosen for proximity to public transport &/or walking distance to residential areas

- reduced financial barriers; all wkshps (inc. materials) & final exhibition delivered FREE

- wkshp delivery is tailored to meet needs of any age group

- 2 wkshps p/d provide flexibility to families with work/care commitments

- L&TW does not align to particular western sensibilities & is inclusive in context & language

- alternate means of gathering qualitative responses are provided e.g hardcopy surveys, oral recordings, video capture

- L&TW story is conceptually conceived to foster unity & trust between caregivers & CYP

- L&TW is printed in braille & text to include hearing/site impairments.

- live stream of final event supports those who face barriers to attending (geographically remote/financially restricted).

L&TW deals with concepts of hope, perseverance & optimism.

Research tells us that "Parental self-efficacy, the confidence that one can manage effectively the parental role & assist their children in managing problems that occur, has been found to be correlated to adaptive family environments & positive outcomes for children" (Parental Self-Efficacy & Parenting through Adversity, C Scannell).

Meaning that caregivers who perceive themselves ill-equipped to overcome adversity are less able to convey these concepts to their children.

L&TW's communal creative process builds communication channels between caregivers & their children ensuing effective emotional expression & self-advocacy.

The wkshps provide pathways into this mindset while the exhibition galvanises & presents a physical representation of what happens when communities create together.

L&TW tour & exhibition will platform diverse voices across the UK, all of whom contribute to the British story.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 10/07/2024

Project End Date: 11/04/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
10/07/2024	11/07/2024	Receive funding confirmation/ Invoice ACE installment 1	Natalia
10/07/2024	12/07/2024	PM: 1 hr Weekly planning review meeting with Project Manager Consultant (every Wednesday)	Amelia
10/07/2024	12/07/2024	PM: Revise and update project planning and requirements from each partner	Natalia
10/07/2024	12/07/2024	PM: Email artists and other partners to confirm funding and request availability for a meeting	Natalia
10/07/2024	12/07/2024	Marketing: Define sign up strategy, "Admin: Draft contracts and invoices for artists and LoA for libr	Amelia
10/07/2024	12/07/2024	Admin: Create risk assessment of workshop for Libraries and Green Policy for the Tour	Amelia
13/07/2024	16/07/2024	Logistic: Complete campervan and campersite booking	Natalia
13/07/2024	16/07/2024	Marketing: Create social media profiles (FB / IG)-Update Natalia website	Amelia
13/07/2024	16/07/2024	PM: Schedule onboarding meetings with partners to review requirements	Natalia
13/07/2024	16/07/2024	PM: Send story text to editor for proofreading and refinement / invoice details requested	Sofia
13/07/2024	16/07/2024	PM: Meetings with audio-story artists	Natalia
13/07/2024	16/07/2024	PM: Send contracts to audio-story artists and request invoice details	Natalia
13/07/2024	16/07/2024	Audio story: Receive and approve final story text / receive invoice	Sofia
13/07/2024	16/07/2024	Audio story: Send text to braille translators and printers	Natalia
13/07/2024	16/07/2024	PM: Send final story to all audio-story artists	Natalia

13/07/2024	16/07/2024	Audio Story: Visual artist to create image for the story / request invoice details	Belen
13/07/2024	16/07/2024	Audio Story: Voice actress to record the story / request invoice details	Amy
13/07/2024	16/07/2024	Audio Story: Sound artist to create sound design and music	Sylvain
13/07/2024	16/07/2024	Workshop: Complete order of Notpla paper from G.F Smith	Natalia
13/07/2024	16/07/2024	Workshop: Complete order workshops materials (arts materials - paints, brushes, glue, etc.)	Natalia
13/07/2024	16/07/2024	Complete hire- sound equipment (headphones / sound / mixer)	Natalia
13/07/2024	16/07/2024	Complete purchase of second hand camera and zoom	Natalia
17/07/2024	20/07/2024	PM: 1 hr Weekly planning review meeting with Project Manager Consultant (every Wednesday)	Amelia
17/07/2024	20/07/2024	PM: Flexible meetings with artists to clarify creative process queries	Natalia
17/07/2024	20/07/2024	Workshop tour: Meeting with each Charity / identify volunteers / send LoA	Natalia
17/07/2024	20/07/2024	Admin: Draft participant consent form (personal image / sound / video during workshops)	Natalia
17/07/2024	20/07/2024	Admin: Draft workshop follow-up survey (and share with charities for sensitivity check)	Amelia
17/07/2024	20/07/2024	Audio story: Receive final illustration/collage	Belen
17/07/2024	20/07/2024	Marketing: Create social media images from illustration / post FB/IG and update website	Amelia
17/07/2024	20/07/2024	Marketing: Create Eventbrite page per site	Amelia
17/07/2024	20/07/2024	Marketing: Develop sign up form for each library to send	Amelia
17/07/2024	20/07/2024	Marketing: Create FAQs document for website and to send to participants/ partners	Amelia
17/07/2024	20/07/2024	Workshop: Create volunteer guide and "application form"	Amelia
17/07/2024	20/07/2024	Audio story: receive voice recorded story/ request invoice	Amy
17/07/2024	20/07/2024	Send audio story to sound artist to mix with sound and music	Sylvain
22/07/2024	27/07/2024	Marketing: Eventbrite pages with sign up forms (20) to go live (1 per venue)	Natalia
22/07/2024	27/07/2024	Workshop tour: Send libraries and charities promotional materials to forward and link to eventbrite	Natalia
22/07/2024	27/07/2024	Audio Story completed	Sylvain
22/07/2024	27/07/2024	PM: 1 hr Weekly planning review meeting with Project Manager Consultant (every Wednesday)	Amelia
22/07/2024	22/07/2024	Receive art materials, Notpla paper and printed versions of the story in text and braille	Natalia
22/07/2024	22/07/2024	Admin: All Letters of Agreement / contracts due signed	Amelia
22/07/2024	27/07/2024	Admin: receive story invoices (voice actress, illustrator, editor, singer, sound artist)	Amelia
22/07/2024	22/07/2024	Pay audio story invoices (voice actress, illustrator, editor, singer, sound artist)	Natalia
22/07/2024	27/07/2024	Admin: Send invoices to sponsors	Natalia
22/07/2024	27/07/2024	Admin: DBS certificates due and safeguarding training completed for all workshop facilitators	Natalia

22/07/2024	27/07/2024	Marketing: Social Media strategy development	Amelia
22/07/2024	27/07/2024	Marketing: Identify key radio programs to promote workshops	Natalia
22/07/2024	27/07/2024	Marketing: create social media assets for partners to share (sponsors, staff)	Amelia
22/07/2024	27/07/2024	Marketing: Draft message (press release or dossier) to send to Radio Stations	Amelia
22/07/2024	27/07/2024	Workshop: Draft confirmation/ welcome email for volunteers and participants	Natalia
22/07/2024	27/07/2024	Audio story: Print story & laminate for hearing impaired participants	Natalia
22/07/2024	27/07/2024	Sculpture: Send sculptor paper for testing and conceptualization by post	Natalia
22/07/2024	27/07/2024	Marketing: Reach out to radio stations for interviews	Natalia
22/07/2024	27/07/2024	PM: Weekly planning review meeting	Natalia
22/07/2024	27/07/2024	Workshop: Create workshop minute by minute agenda to share w/ staff, volunteers	Natalia
22/07/2024	27/07/2024	Marketing: Meeting with marketing lead to review social media strategy	Natalia
22/07/2024	27/07/2024	Marketing: Create social media editorial planning (weekly content until 14/9)	Amelia
22/07/2024	27/07/2024	Marketing: reminder email to libraries and local charities with spots still available	Natalia
22/07/2024	27/07/2024	Marketing: draft follow up and thank you email templates to send to participants who sign up	Amelia
27/07/2024	10/09/2024	Marketing: schedule radio interviews	Natalia
27/07/2024	27/07/2024	Marketing: Social media campaigns to promote sign ups (5 weeks, 2 ads)	Amelia
29/07/2024	29/07/2024	PM: Develop template for attendance reports to share with charities and libraries post event	Amelia
29/07/2024	29/07/2024	Logistics: Collect campervan & Lincoln arrival	Natalia
29/07/2024	21/08/2024	Workshop: Weekly follow up on volunteer ask / confirm volunteers and send guide	Natalia
29/07/2024	13/09/2024	Workshop: send participants confirmation email the day before each workshop	Natalia
29/07/2024	29/07/2024	Workshop: Day 1 tour- site visit and materials prep	Natalia
30/07/2024	30/07/2024	Workshop: Day 1 Tour - deliver workshops at Lincoln Library (AM)	Natalia
30/07/2024	30/07/2024	Take pictures, film for social media communication of Day 1 of the Tour + check number of sign ups	Natalia
31/07/2024	31/07/2024	PM: Weekly planning review meeting	Natalia
31/07/2024	31/07/2024	Logistics: Arrival at York - site visit of Clifton Library and materials prep	Natalia
01/08/2024	01/08/2024	Day 2 Tour - deliver workshops at Clifton Library- York (AM)	Natalia
01/08/2024	01/08/2024	Take pictures, film for social media communication of Day 2 of the Tour + check number of sign ups	Sylvain
02/08/2024	02/08/2024	Logistics: Arrival at Newcastle Upon Tyne. Library & charity visit, radio interview & material prep	Natalia

03/08/2024	03/08/2024	Day 3 Tour - deliver workshops at Walker Library-Newcastle Upon Tyne (AM)	Natalia
03/08/2024	03/08/2024	Take pictures, film for social media of Day 3 of the Tour + review attendance vs. sign ups	Natalia
05/08/2024	05/08/2024	Logistics: Arrival at Cumbria. Library & charity visit, radio interview & material prep	Natalia
05/08/2024	05/08/2024	Evaluation of social media & send report to libraries & thank you email to participants week 1	Amelia
06/08/2024	06/08/2024	Day 4 Tour - deliver workshops at Barrow Library - Cumbria (AM)	Natalia
06/08/2024	06/08/2024	Take pictures, film for social media of Day 4 of the Tour + review attendance vs. sign ups	Sylvain
07/08/2024	07/08/2024	PM: Weekly planning review meeting	Natalia
07/08/2024	07/08/2024	Arrival at Blackpool. Library & charity visit, radio interview & material prep	Natalia
08/08/2024	08/08/2024	Day 5 Tour - deliver workshops at Blackpool Central Library (AM)	Natalia
08/08/2024	08/08/2024	Take pictures, film for social media communication of Tour Day 5 + review attendance vs. sign ups	Sylvain
09/08/2024	09/08/2024	Arrival at Manchester. Library & charity visit, radio interview & material prep	Natalia
10/08/2024	10/08/2024	Day 6 Tour - deliver workshops at Gorton Library - Manchester (AM)	Natalia
10/08/2024	10/08/2024	Take pictures, film for social media communication of Tour Day 6 + review attendance vs. sign ups	Sylvain
12/08/2024	12/08/2024	Arrival at Stoke on Trent - Library & charity visit, radio interview & material prep	Natalia
12/08/2024	12/08/2024	Evaluation of social media & send report to libraries & thank you email to participants week 2	Amelia
13/08/2024	13/08/2024	Day 7 Tour - deliver workshops at Bentilee Library - Stoke on Trent (AM)	Natalia
13/08/2024	13/08/2024	Take pictures, film for social media communication of Tour Day 7 + review attendance vs. sign ups	Sylvain
14/08/2024	14/08/2024	PM: Weekly planning review meeting	Amelia
14/08/2024	14/08/2024	Arrival at Birmingham - Library & charity visit, radio interview & material prep	Natalia
15/08/2024	15/08/2024	Day 8 Tour - deliver workshops at Druids Heath Library - Birmingham (AM)	Natalia
15/08/2024	15/08/2024	Take pictures, film for social media communication of Tour Day 8 + review attendance vs. sign ups	Sylvain
16/08/2024	16/08/2024	Arrival at Bristol - Library & charity visit, radio interview & material prep	Natalia
17/08/2024	17/08/2024	Day 9 Tour - deliver workshops at Avonmouth Library - Bristol (AM)	Natalia
17/08/2024	17/08/2024	Take pictures, film for social media communication of Tour Day 9 + review attendance vs. sign ups	Sylvain
19/08/2024	19/08/2024	Logistics: Arrival at Truro - Library & charity visit, radio interview & material prep	Natalia
19/08/2024	19/08/2024	Evaluation of social media & send report to libraries & thank you email to participants week 3	Amelia
20/08/2024	20/08/2024	Day 10 Tour - deliver workshops at Truro Library	Natalia

20/08/2024	20/08/2024	Take pictures, film for social media communication of Tour Day 10 + review attendance vs. sign ups	Sylvain
21/08/2024	21/08/2024	PM: Weekly planning review meeting	Natalia
21/08/2024	21/08/2024	Logistics: Arrival at Bournemouth - Library & charity visit, radio interview & material prep	Natalia
22/08/2024	22/08/2024	Day 11 Tour - deliver workshops at Canford Cliffs Library- Poole (AM)	Natalia
22/08/2024	22/08/2024	Take pictures, film for social media communication of Tour Day 11 + review attendance vs. sign ups	Sylvain
23/08/2024	23/08/2024	Logistics: Arrival at Folkestone - Library & charity visit, radio interview & material prep	Natalia
24/08/2024	24/08/2024	Day 12 Tour - deliver workshops at Wood Avenue Library - Kent (AM)	Natalia
24/08/2024	24/08/2024	Take pictures, film for social media communication of Tour Day 12 + review attendance vs. sign ups	Sylvain
26/08/2024	26/08/2024	Logistics: Arrival at Southend - Library & charity visit, radio interview & material prep	Natalia
26/08/2024	26/08/2024	Evaluation of social media & send report to libraries & thank you email to participants week 4	Amelia
27/08/2024	27/08/2024	Day 13 Tour - deliver workshops at Westcliff Library - Southend on Sea (AM)	Natalia
27/08/2024	27/08/2024	Take pictures, film for social media communication of Tour Day 13 + review attendance vs. sign ups	Sylvain
28/08/2024	28/08/2024	Logistics: Arrival at Norfolk - Library & charity visit, radio interview & material prep	Natalia
29/08/2024	29/08/2024	Day 14 Tour - deliver workshops at Norwich Millennium Library - Norfolk (AM)	Natalia
29/08/2024	29/08/2024	Take pictures, film for social media communication of Tour Day 14 + review attendance vs. sign ups	Sylvain
30/08/2024	30/08/2024	PM: Weekly planning review meeting	Amelia
30/08/2024	30/08/2024	Logistics: Arrival at Cambridge - Library & charity visit, radio interview & material prep	Natalia
31/08/2024	31/08/2024	Day 15 Tour - deliver workshops at Cambridge Library (AM)	Natalia
31/08/2024	31/08/2024	Take pictures, film for social media communication of Tour Day 15 + review attendance vs. sign ups	Sylvain
01/09/2024	01/09/2024	Logistics: Return campervan and return to Oxford	Natalia
02/09/2024	02/09/2024	Evaluation of social media & send report to libraries & thank you email to participants week 5	Amelia
02/09/2024	02/09/2024	Workshop: Day 16 tour- Library & charity visit, radio interview & material prep	Natalia
03/09/2024	03/09/2024	Day 16 Tour - deliver workshops at Oxford Library (AM)	Natalia
03/09/2024	03/09/2024	Take pictures, film for social media communication of Tour Day 16 + review attendance vs. sign ups	Sylvain
04/09/2024	04/09/2024	PM: Weekly planning review meeting	Natalia
05/09/2024	05/09/2024	Workshop: Day 17 tour- Library & charity visit, radio interview & material prep (AM)	Natalia
05/09/2024	05/09/2024	Day 17 Tour - deliver workshops at Deptford Library, London in the afternoon	Natalia

05/09/2024	05/09/2024	Take pictures, film for social media communication of Tour Day 17 + review attendance vs. sign ups	Sylvain
05/09/2024	05/09/2024	Arrangements for 2 day residential for sculptor & sound artist (accommodation & materials)	Natalia
07/09/2024	07/09/2024	Workshop: Day 18 tour- site visit in the morning and materials prep	Natalia
07/09/2024	07/09/2024	Day 18 Tour - deliver workshops at Princes Risborough Library - in the afternoon	Natalia
07/09/2024	07/09/2024	Take pictures, film for social media communication of Tour Day 18 + review attendance vs. sign ups	Sylvain
10/09/2024	10/09/2024	Workshop: Day 19 tour- Library & charity visit, radio interview & material prep (AM)	Natalia
10/09/2024	10/09/2024	Day 19 Tour - deliver workshops at Artizan Library, London- in the afternoon	Natalia
10/09/2024	10/09/2024	Take pictures, film for social media communication of Tour Day 19 + review attendance vs. sign ups	Sylvain
10/09/2024	10/09/2024	Evaluation of social media & send report to libraries & thank you email to participants week 6	Natalia
14/09/2024	14/09/2024	Workshop: Day 20 tour- Library & charity visit, radio interview & material prep (AM)	Natalia
14/09/2024	14/09/2024	Day 20 Tour - deliver workshops at Reading Central Library in the afternoon	Natalia
14/09/2024	14/09/2024	Take pictures, film Social media communication of Tour Day 20 + review attendance vs. sign ups	Sylvain
17/09/2024	17/09/2024	Workshop: videographer to work on workshop summary video (use on web and social)	Sylvain
17/09/2024	17/09/2024	Admin: Receive invoice from sound technician for work during tour and pay invoice	Natalia
18/09/2024	20/09/2024	Marketing: Update social media editorial planning (weekly content until Nov)	Amelia
18/09/2024	11/04/2025	PM: Weekly planning review meeting	Natalia
20/09/2024	20/09/2024	Logistics: Sound artist travel to sculptor studio, for 2-day residential with materials from workshop	Sylvain
20/09/2024	21/09/2024	Sculpture: 2 Day residential between sculptor and sound artist to finalise conceptualization	Kirsty
20/09/2024	21/09/2024	Exhibition: Take photos and videos during residential	Sylvain
20/09/2024	20/09/2024	Evaluation of social media & send report to libraries & thank you email to participants week 7	Natalia
23/09/2024	23/09/2024	Sculpture: Meeting with artists to discuss outcome of residential, vision & materials required	Kirsty
24/09/2024	24/09/2024	Sculpture: order materials for sculpture development	Natalia
24/09/2024	24/09/2024	Sculpture: Receive invoice artist (Kirsty & Sylvain) for 2 day residential and payment of invoices	Natalia
24/09/2024	26/09/2024	Marketing: Develop promotional material for exhibition based on residential and test days	Natalia
30/09/2024	30/09/2024	Train & hotel arrangement for Sound artist stay at sculptor's Studio (Lincoln)- Test 1 (1 day)	Natalia
02/10/2024	02/10/2024	Sculpture: Receive materials for sound and sculpture (sent to artists)	Natalia

03/10/2024	04/10/2024	Sculpture: Sound artist to work on audio material throughout the tour workshops, selection of audios	Sylvain
07/10/2024	18/10/2024	Sculpture: Mixed- Media artist to work on sculpture creation (6 days total)	Kirsty
07/10/2024	18/10/2024	Sculpture: Sound artist to compose soundscape for sculpture (3 days total)	Sylvain
11/10/2024	11/10/2024	PM: Meeting with Sylvain and Kirsty to discuss progress of the sculpture.	Natalia
14/10/2024	14/10/2024	PM: Offer charities 30min online training sessions so they can facilitate similar workshops	Natalia
17/10/2024	17/10/2024	Sculpture: Test 1- Sound incorporated to the sculpture	Sylvain
17/10/2024	17/10/2024	Marketing: take pictures, film and record sounds for social media and final video	Sylvain
18/10/2024	18/10/2024	Sculpture: Light artist consultancy to advise on best way to illuminate sculpture	Sharon (Light Collective)
21/10/2024	21/10/2024	Sculpture: Meeting with Sylvain and Kirsty to discuss test of the sculpture	Natalia
22/10/2024	22/10/2024	Sculpture: Order lighting material	Natalia
23/10/2024	25/10/2024	Marketing: Develop promotional material for exhibition based on Test 1	Amelia
11/11/2024	11/11/2024	Sculpture: Receive lighting materials (sent to studio)	Natalia
12/11/2024	15/11/2024	Sculpture: Possible modifications to the sculpture / sound based on meeting and lighting materials	Kirsty
19/11/2024	25/11/2024	Exhibition: Define interactive and documentary materials to display (photo, txt panels, video, etc.)	Natalia
27/11/2024	27/11/2024	Exhibition: Share videos from tests and have meeting with curatorial writer to explain project	Natalia
27/11/2024	04/12/2024	Exhibition: Curatorial text created for the exhibition (describe sculpture and materials)	Kimberlie Birks
02/12/2024	02/12/2024	Marketing: Share promotional materials with gallery, libraries and charities	Amelia
06/12/2024	10/12/2024	Exhibition: Curatorial text to be translated into braille language & texts send to printer	Natalia
16/01/2025	01/02/2025	Contact galleries to explore interest in hosting installation after exhibition at Old Fire Station	Natalia
16/01/2025	20/02/2025	Promotional campaign of the upcoming exhibition	Amelia
10/02/2025	10/02/2025	Logistics: make hotel reservation and van rental for Kirsty stay in Oxford to install sculpture	Natalia
14/02/2025	14/02/2025	Exhibition: All texts and supporting interactive materials printed and ready for installation	Natalia
19/02/2025	20/03/2025	Marketing: Social media campaign to promote exhibition- 1 (FB, IG, Ads)	Amelia
19/02/2025	20/02/2025	Exhibition: Install & test sculpture, sound, lights, signage, documentary & interactive materials	Kirsty
19/02/2025	20/02/2025	Exhibition: Video recording of the installation. Set up of live stream (venue resourced)	Sylvain
21/02/2025	23/03/2025	Exhibition at Old Fire Station Gallery	Natalia

22/02/2025	22/02/2025	Inaugural/launch event (talk/ filming of visitor impressions). Live stream to wkshp participants	Natalia
24/02/2025	24/02/2025	Admin: Receive final invoices (artists, editors, consultants, PM) and pay invoices	Natalia
28/02/2025	28/02/2025	Completion of promotional video including testimonials from inauguration	Sylvain
25/03/2025	11/04/2025	Exhibition: Dismantle sculpture and store (privately)	Kirsty
26/03/2025	26/03/2025	PM: Return rented materials used in exhibition (sound, headphones, lighting)	Natalia
28/03/2025	28/03/2025	Admin: Receive remaining invoices from gallery and rental agencies and pay invoices	Natalia
31/03/2025	07/04/2025	Gather eval data/write impact report/arrange follow up meet re future opps with libraries/partners	Amelia
07/04/2025	07/04/2025	PM:Final project report to send to ACE	Amelia
11/04/2025	11/04/2025	Admin: Invoice ACE balance (part 2)	Natalia

Project plan details

Start date: 10/07/2024

End date: 11/07/2024

Activity or task details: Receive funding confirmation/ Invoice ACE installment 1

Task lead: Natalia

Project plan details

Start date: 10/07/2024

End date: 12/07/2024

Activity or task details: PM: 1 hr Weekly planning review meeting with Project Manager Consultant (every Wednesday)

Task lead: Amelia

Project plan details

Start date: 10/07/2024

End date: 12/07/2024

Activity or task details: PM: Revise and update project planning and requirements from each partner

Task lead: Natalia

Project plan details

Start date: 10/07/2024

End date: 12/07/2024

Activity or task details: PM: Email artists and other partners to confirm funding and request availability for a meeting

Task lead: Natalia

Project plan details

Start date: 10/07/2024

End date: 12/07/2024

Activity or task details: Marketing:Define sign up strategy, "Admin: Draft contracts and invoices for artists and LoA for libr

Task lead: Amelia

Project plan details

Start date: 10/07/2024

End date: 12/07/2024

Activity or task details: Admin: Create risk assessment of workshop for Libraries and Green Policy for the Tour

Task lead: Amelia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Logistic: Complete campervan and campersite booking

Task lead: Natalia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Marketing: Create social media profiles (FB / IG)-
Update Natalia website

Task lead: Amelia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: PM: Schedule onboarding meetings with partners
to review requirements

Task lead: Natalia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: PM:Send story text to editor for proofreading and
refinement / invoice details requested

Task lead: Sofia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: PM:Meetings with audio-story artists

Task lead: Natalia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: PM: Send contracts to audio-story artists and request invoice details

Task lead: Natalia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Audio story: Receive and approve final story text / receive invoice

Task lead: Sofia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Audio story: Send text to braille translators and printers

Task lead: Natalia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: PM: Send final story to all audio-story artists

Task lead: Natalia

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Audio Story: Visual artist to create image for the story / request invoice details

Task lead: Belen

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Audio Story: Voice actress to record the story / request invoice details

Task lead: Amy

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Audio Story: Sound artist to create sound design and music

Task lead: Sylvain

Project plan details

Start date: 13/07/2024

End date: 16/07/2024

Activity or task details: Workshop: Complete order of Notpla paper from G.F Smith

Task lead: Natalia

Project plan details

Start date:

13/07/2024

End date:

16/07/2024

Activity or task details:

Workshop: Complete order workshops materials (arts materials - paints, brushes, glue, etc.)

Task lead:

Natalia

Project plan details

Start date:

13/07/2024

End date:

16/07/2024

Activity or task details:

Complete hire- sound equipment (headphones / sound / mixer)

Task lead:

Natalia

Project plan details

Start date:

13/07/2024

End date:

16/07/2024

Activity or task details:

Complete purchase of second hand camera and zoom

Task lead:

Natalia

Project plan details

Start date:

17/07/2024

End date:

20/07/2024

Activity or task details:

PM: 1 hr Weekly planning review meeting with Project Manager Consultant (every Wednesday)

Task lead:

Amelia

Project plan details

Start date:

17/07/2024

End date:

20/07/2024

Activity or task details:

PM: Flexible meetings with artists to clarify creative process queries

Task lead:

Natalia

Project plan details

Start date:

17/07/2024

End date:

20/07/2024

Activity or task details:

Workshop tour:Meeting with each Charity / identify volunteers / send LoA

Task lead:

Natalia

Project plan details

Start date:

17/07/2024

End date:

20/07/2024

Activity or task details:

Admin: Draft participant consent form (personal image / sound / video during workshops)

Task lead:

Natalia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Admin: Draft workshop follow-up survey (and share with charities for sensitivity check)

Task lead: Amelia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Audio story: Receive final illustration/collage

Task lead: Belen

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Marketing: Create social media images from illustration / post FB/IG and update website

Task lead: Amelia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Marketing: Create Eventbrite page per site

Task lead: Amelia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Marketing: Develop sign up form for each library to send

Task lead: Amelia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Marketing: Create FAQs document for website and to send to participants/ partners

Task lead: Amelia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Workshop: Create volunteer guide and "application form"

Task lead: Amelia

Project plan details

Start date: 17/07/2024

End date: 20/07/2024

Activity or task details: Audio story: receive voice recorded story/ request invoice

Task lead: Amy

Project plan details

Start date:

17/07/2024

End date:

20/07/2024

Activity or task details:

Send audio story to sound artist to mix with sound and music

Task lead:

Sylvain

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

Marketing: Eventbrite pages with sign up forms (20) to go live (1 per venue)

Task lead:

Natalia

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

Workshop tour: Send libraries and charities promotional materials to forward and link to eventbrite

Task lead:

Natalia

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

Audio Story completed

Task lead: Sylvain

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: PM: 1 hr Weekly planning review meeting with Project Manager Consultant (every Wednesday)

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 22/07/2024

Activity or task details: Receive art materials, Notpla paper and printed versions of the story in text and braille

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 22/07/2024

Activity or task details: Admin: All Letters of Agreement / contracts due signed

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Admin: receive story invoices (voice actress, illustrator, editor, singer, sound artist)

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 22/07/2024

Activity or task details: Pay audio story invoices (voice actress, illustrator, editor, singer, sound artist)

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Admin: Send invoices to sponsors

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Admin: DBS certificates due and safeguarding training completed for all workshop facilitators

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: Social Media strategy development

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: Identify key radio programs to promote workshops

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: create social media assets for partners to share (sponsors, staff)

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: Draft message (press release or dossier) to send to Radio Stations

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Workshop: Draft confirmation/ welcome email for volunteers and participants

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Audio story: Print story & laminate for hearing impaired participants

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Sculpture: Send sculptor paper for testing and conceptualization by post

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: Reach out to radio stations for interviews

Task lead: Natalia

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

PM: Weekly planning review meeting

Task lead:

Natalia

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

Workshop: Create workshop minute by minute agenda to share w/ staff, volunteers

Task lead:

Natalia

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

Marketing: Meeting with marketing lead to review social media strategy

Task lead:

Natalia

Project plan details

Start date:

22/07/2024

End date:

27/07/2024

Activity or task details:

Marketing:Create social media editorial planning (weekly content until 14/9)

Task lead: Amelia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: reminder email to libraries and local charities with spots still available

Task lead: Natalia

Project plan details

Start date: 22/07/2024

End date: 27/07/2024

Activity or task details: Marketing: draft follow up and thank you email templates to send to participants who sign up

Task lead: Amelia

Project plan details

Start date: 27/07/2024

End date: 10/09/2024

Activity or task details: Marketing: schedule radio interivews

Task lead: Natalia

Project plan details

Start date: 27/07/2024

End date: 27/07/2024

Activity or task details:

Marketing: Social media campaigns to promote sign ups (5 weeks, 2 ads)

Task lead:

Amelia

Project plan details

Start date:

29/07/2024

End date:

29/07/2024

Activity or task details:

PM: Develop template for attendance reports to share with charities and libraries post event

Task lead:

Amelia

Project plan details

Start date:

29/07/2024

End date:

29/07/2024

Activity or task details:

Logistics: Collect campervan & Lincoln arrival

Task lead:

Natalia

Project plan details

Start date:

29/07/2024

End date:

21/08/2024

Activity or task details:

Workshop: Weekly follow up on volunteer ask / confirm volunteers and send guide

Task lead:

Natalia

Project plan details

Start date: 29/07/2024

End date: 13/09/2024

Activity or task details: Workshop: send participants confirmation email the day before each workshop

Task lead: Natalia

Project plan details

Start date: 29/07/2024

End date: 29/07/2024

Activity or task details: Workshop: Day 1 tour- site visit and materials prep

Task lead: Natalia

Project plan details

Start date: 30/07/2024

End date: 30/07/2024

Activity or task details: Workshop: Day 1 Tour - deliver workshops at Lincoln Library (AM)

Task lead: Natalia

Project plan details

Start date: 30/07/2024

End date: 30/07/2024

Activity or task details: Take pictures, film for social media communication of Day 1 of the Tour + check number of sign ups

Task lead: Natalia

Project plan details

Start date:

31/07/2024

End date:

31/07/2024

Activity or task details:

PM: Weekly planning review meeting

Task lead:

Natalia

Project plan details

Start date:

31/07/2024

End date:

31/07/2024

Activity or task details:

Logistics: Arrival at York - site visit of Clifton Library and materials prep

Task lead:

Natalia

Project plan details

Start date:

01/08/2024

End date:

01/08/2024

Activity or task details:

Day 2 Tour - deliver workshops at Clifton Library- York (AM)

Task lead:

Natalia

Project plan details

Start date:

01/08/2024

End date:

01/08/2024

Activity or task details:

Take pictures, film for social media communication of Day 2 of the Tour + check number of sign ups

Task lead: Sylvain

Project plan details

Start date: 02/08/2024

End date: 02/08/2024

Activity or task details: Logistics: Arrival at Newcastle Upon Tyne.
Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 03/08/2024

End date: 03/08/2024

Activity or task details: Day 3 Tour - deliver workshops at Walker
Library-Newcastle Upon Tyne (AM)

Task lead: Natalia

Project plan details

Start date: 03/08/2024

End date: 03/08/2024

Activity or task details: Take pictures, film for social media of Day 3 of
the Tour + review attendance vs. sign ups

Task lead: Natalia

Project plan details

Start date: 05/08/2024

End date: 05/08/2024

Activity or task details: Logistics: Arrival at Cumbria. Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 05/08/2024

End date: 05/08/2024

Activity or task details: Evaluation of social media & send report to libraries & thank you email to participants week 1

Task lead: Amelia

Project plan details

Start date: 06/08/2024

End date: 06/08/2024

Activity or task details: Day 4 Tour - deliver workshops at Barrow Library - Cumbria (AM)

Task lead: Natalia

Project plan details

Start date: 06/08/2024

End date: 06/08/2024

Activity or task details: Take pictures, film for social media of Day 4 of the Tour + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 07/08/2024

End date: 07/08/2024

Activity or task details: PM: Weekly planning review meeting

Task lead: Natalia

Project plan details

Start date: 07/08/2024

End date: 07/08/2024

Activity or task details: Arrival at Blackpool. Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 08/08/2024

End date: 08/08/2024

Activity or task details: Day 5 Tour - deliver workshops at Blackpool Central Library (AM)

Task lead: Natalia

Project plan details

Start date: 08/08/2024

End date: 08/08/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 5 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date:

09/08/2024

End date:

09/08/2024

Activity or task details:

Arrival at Manchester. Library & charity visit, radio interview & material prep

Task lead:

Natalia

Project plan details

Start date:

10/08/2024

End date:

10/08/2024

Activity or task details:

Day 6 Tour - deliver workshops at Gorton Library - Manchester (AM)

Task lead:

Natalia

Project plan details

Start date:

10/08/2024

End date:

10/08/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 6 + review attendance vs. sign ups

Task lead:

Sylvain

Project plan details

Start date:

12/08/2024

End date:

12/08/2024

Activity or task details:

Arrival at Stoke on Trent - Library & charity visit, radio interview & material prep

Task lead:

Natalia

Project plan details

Start date:

12/08/2024

End date:

12/08/2024

Activity or task details:

Evaluation of social media & send report to libraries & thank you email to participants week 2

Task lead:

Amelia

Project plan details

Start date:

13/08/2024

End date:

13/08/2024

Activity or task details:

Day 7 Tour - deliver workshops at Bentilee Library - Stoke on Trent (AM)

Task lead:

Natalia

Project plan details

Start date:

13/08/2024

End date:

13/08/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 7 + review attendance vs. sign ups

Task lead:

Sylvain

Project plan details

Start date: 14/08/2024

End date: 14/08/2024

Activity or task details: PM: Weekly planning review meeting

Task lead: Amelia

Project plan details

Start date: 14/08/2024

End date: 14/08/2024

Activity or task details: Arrival at Birmingham - Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 15/08/2024

End date: 15/08/2024

Activity or task details: Day 8 Tour - deliver workshops at Druids Heath Library - Birmingham (AM)

Task lead: Natalia

Project plan details

Start date: 15/08/2024

End date: 15/08/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 8 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date:

16/08/2024

End date:

16/08/2024

Activity or task details:

Arrival at Bristol - Library & charity visit, radio interview & material prep

Task lead:

Natalia

Project plan details

Start date:

17/08/2024

End date:

17/08/2024

Activity or task details:

Day 9 Tour - deliver workshops at Avonmouth Library - Bristol (AM)

Task lead:

Natalia

Project plan details

Start date:

17/08/2024

End date:

17/08/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 9 + review attendance vs. sign ups

Task lead:

Sylvain

Project plan details

Start date:

19/08/2024

End date:

19/08/2024

Activity or task details:

Logistics: Arrival at Truro - Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 19/08/2024

End date: 19/08/2024

Activity or task details: Evaluation of social media & send report to libraries & thank you email to participants week 3

Task lead: Amelia

Project plan details

Start date: 20/08/2024

End date: 20/08/2024

Activity or task details: Day 10 Tour - deliver workshops at Truro Library

Task lead: Natalia

Project plan details

Start date: 20/08/2024

End date: 20/08/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 10 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 21/08/2024

End date: 21/08/2024

Activity or task details: PM: Weekly planning review meeting

Task lead: Natalia

Project plan details

Start date: 21/08/2024

End date: 21/08/2024

Activity or task details: Logistics: Arrival at Bournemouth - Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Day 11 Tour - deliver workshops at Canford Cliffs Library- Poole (AM)

Task lead: Natalia

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 11 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Logistics: Arrival at Folkestone - Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Day 12 Tour - deliver workshops at Wood Avenue Library - Kent (AM)

Task lead: Natalia

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 12 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Logistics: Arrival at Southend - Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date:

26/08/2024

End date:

26/08/2024

Activity or task details:

Evaluation of social media & send report to libraries & thank you email to participants week 4

Task lead:

Amelia

Project plan details

Start date:

27/08/2024

End date:

27/08/2024

Activity or task details:

Day 13 Tour - deliver workshops at Westcliff Library - Southend on Sea (AM)

Task lead:

Natalia

Project plan details

Start date:

27/08/2024

End date:

27/08/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 13 + review attendance vs. sign ups

Task lead:

Sylvain

Project plan details

Start date:

28/08/2024

End date:

28/08/2024

Activity or task details:

Logistics: Arrival at Norfolk - Library & charity visit, radio interview & material prep

Task lead:

Natalia

Project plan details

Start date:

29/08/2024

End date:

29/08/2024

Activity or task details:

Day 14 Tour - deliver workshops at Norwich Millennium Library - Norfolk (AM)

Task lead:

Natalia

Project plan details

Start date:

29/08/2024

End date:

29/08/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 14 + review attendance vs. sign ups

Task lead:

Sylvain

Project plan details

Start date:

30/08/2024

End date:

30/08/2024

Activity or task details:

PM: Weekly planning review meeting

Task lead:

Amelia

Project plan details

Start date: 30/08/2024

End date: 30/08/2024

Activity or task details: Logistics: Arrival at Cambridge - Library & charity visit, radio interview & material prep

Task lead: Natalia

Project plan details

Start date: 31/08/2024

End date: 31/08/2024

Activity or task details: Day 15 Tour - deliver workshops at Cambridge Library (AM)

Task lead: Natalia

Project plan details

Start date: 31/08/2024

End date: 31/08/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 15 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 01/09/2024

End date: 01/09/2024

Activity or task details: Logistics: Return campervan and return to Oxford

Task lead: Natalia

Project plan details

Start date:

02/09/2024

End date:

02/09/2024

Activity or task details:

Evaluation of social media & send report to libraries & thank you email to participants week 5

Task lead:

Amelia

Project plan details

Start date:

02/09/2024

End date:

02/09/2024

Activity or task details:

Workshop: Day 16 tour- Library & charity visit, radio interview & material prep

Task lead:

Natalia

Project plan details

Start date:

03/09/2024

End date:

03/09/2024

Activity or task details:

Day 16 Tour - deliver workshops at Oxford Library (AM)

Task lead:

Natalia

Project plan details

Start date:

03/09/2024

End date:

03/09/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 16 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 04/09/2024

End date: 04/09/2024

Activity or task details: PM: Weekly planning review meeting

Task lead: Natalia

Project plan details

Start date: 05/09/2024

End date: 05/09/2024

Activity or task details: Workshop: Day 17 tour- Library & charity visit, radio interview & material prep (AM)

Task lead: Natalia

Project plan details

Start date: 05/09/2024

End date: 05/09/2024

Activity or task details: Day 17 Tour - deliver workshops at Deptford Library, London in the afternoon

Task lead: Natalia

Project plan details

Start date: 05/09/2024

End date: 05/09/2024

Activity or task details:

Take pictures, film for social media communication of Tour Day 17 + review attendance vs. sign ups

Task lead:

Sylvain

Project plan details

Start date:

05/09/2024

End date:

05/09/2024

Activity or task details:

Arrangements for 2 day residential for sculptor & sound artist (accommodation & materials)

Task lead:

Natalia

Project plan details

Start date:

07/09/2024

End date:

07/09/2024

Activity or task details:

Workshop: Day 18 tour- site visit in the morning and materials prep

Task lead:

Natalia

Project plan details

Start date:

07/09/2024

End date:

07/09/2024

Activity or task details:

Day 18 Tour - deliver workshops at Princes Risborough Library - in the afternoon

Task lead:

Natalia

Project plan details

Start date: 07/09/2024

End date: 07/09/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 18 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 10/09/2024

End date: 10/09/2024

Activity or task details: Workshop: Day 19 tour- Library & charity visit, radio interview & material prep (AM)

Task lead: Natalia

Project plan details

Start date: 10/09/2024

End date: 10/09/2024

Activity or task details: Day 19 Tour - deliver workshops at Artizan Library, London- in the afternoon

Task lead: Natalia

Project plan details

Start date: 10/09/2024

End date: 10/09/2024

Activity or task details: Take pictures, film for social media communication of Tour Day 19 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date:

10/09/2024

End date:

10/09/2024

Activity or task details:

Evaluation of social media & send report to libraries & thank you email to participants week 6

Task lead:

Natalia

Project plan details

Start date:

14/09/2024

End date:

14/09/2024

Activity or task details:

Workshop: Day 20 tour- Library & charity visit, radio interview & material prep (AM)

Task lead:

Natalia

Project plan details

Start date:

14/09/2024

End date:

14/09/2024

Activity or task details:

Day 20 Tour - deliver workshops at Reading Central Library in the afternoon

Task lead:

Natalia

Project plan details

Start date:

14/09/2024

End date:

14/09/2024

Activity or task details:

Take pictures, film Social media communication of Tour Day 20 + review attendance vs. sign ups

Task lead: Sylvain

Project plan details

Start date: 17/09/2024

End date: 17/09/2024

Activity or task details: Workshop: videographer to work on workshop summary video (use on web and social)

Task lead: Sylvain

Project plan details

Start date: 17/09/2024

End date: 17/09/2024

Activity or task details: Admin: Receive invoice from sound technician for work during tour and pay invoice

Task lead: Natalia

Project plan details

Start date: 18/09/2024

End date: 20/09/2024

Activity or task details: Marketing: Update social media editorial planning (weekly content until Nov)

Task lead: Amelia

Project plan details

Start date: 18/09/2024

End date: 11/04/2025

Activity or task details: PM: Weekly planning review meeting

Task lead: Natalia

Project plan details

Start date: 20/09/2024

End date: 20/09/2024

Activity or task details: Logistics:Sound artist travel to sculptor studio, for 2-day residential with materials from workshop

Task lead: Sylvain

Project plan details

Start date: 20/09/2024

End date: 21/09/2024

Activity or task details: Sculpture: 2 Day residential between sculptor and sound artist to finalise conceptualization

Task lead: Kirsty

Project plan details

Start date: 20/09/2024

End date: 21/09/2024

Activity or task details: Exhibition: Take photos and videos during residential

Task lead: Sylvain

Project plan details

Start date: 20/09/2024

End date: 20/09/2024

Activity or task details: Evaluation of social media & send report to libraries & thank you email to participants week 7

Task lead: Natalia

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Sculpture: Meeting with artists to discuss outcome of residential, vision & materials required

Task lead: Kirsty

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Sculpture: order materials for sculpture development

Task lead: Natalia

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Sculpture: Receive invoice artist (Kirsty & Sylvain) for 2 day residential and payment of invoices

Task lead: Natalia

Project plan details

Start date:

24/09/2024

End date:

26/09/2024

Activity or task details:

Marketing: Develop promotional material for exhibition based on residential and test days

Task lead:

Natalia

Project plan details

Start date:

30/09/2024

End date:

30/09/2024

Activity or task details:

Train & hotel arrangement for Sound artist stay at sculptor's Studio (Lincoln)- Test 1 (1 day)

Task lead:

Natalia

Project plan details

Start date:

02/10/2024

End date:

02/10/2024

Activity or task details:

Sculpture: Receive materials for sound and sculpture (sent to artists)

Task lead:

Natalia

Project plan details

Start date:

03/10/2024

End date:

04/10/2024

Activity or task details:

Sculpture: Sound artist to work on audio material throughout the tour workshops, selection of audios

Task lead: Sylvain

Project plan details

Start date: 07/10/2024

End date: 18/10/2024

Activity or task details: Sculpture: Mixed- Media artist to work on sculpture creation (6 days total)

Task lead: Kirsty

Project plan details

Start date: 07/10/2024

End date: 18/10/2024

Activity or task details: Sculpture: Sound artist to compose soundscape for sculpture (3 days total)

Task lead: Sylvain

Project plan details

Start date: 11/10/2024

End date: 11/10/2024

Activity or task details: PM: Meeting with Sylvain and Kirsty to discuss progress of the sculpture.

Task lead: Natalia

Project plan details

Start date: 14/10/2024

End date: 14/10/2024

Activity or task details: PM: Offer charities 30min online training sessions so they can facilitate similar workshops

Task lead: Natalia

Project plan details

Start date: 17/10/2024

End date: 17/10/2024

Activity or task details: Sculpture: Test 1- Sound incorporated to the sculpture

Task lead: Sylvain

Project plan details

Start date: 17/10/2024

End date: 17/10/2024

Activity or task details: Marketing: take pictures, film and record sounds for social media and final video

Task lead: Sylvain

Project plan details

Start date: 18/10/2024

End date: 18/10/2024

Activity or task details: Sculpture: Light artist consultancy to advise on best way to illuminate sculpture

Task lead: Sharon (Light Collective)

Project plan details

Start date: 21/10/2024

End date: 21/10/2024

Activity or task details: Sculpture: Meeting with Sylvain and Kirsty to discuss test of the sculpture

Task lead: Natalia

Project plan details

Start date: 22/10/2024

End date: 22/10/2024

Activity or task details: Sculpture: Order lighting material

Task lead: Natalia

Project plan details

Start date: 23/10/2024

End date: 25/10/2024

Activity or task details: Marketing: Develop promotional material for exhibition based on Test 1

Task lead: Amelia

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: Sculpture: Receive lighting materials (sent to studio)

Task lead: Natalia

Project plan details

Start date: 12/11/2024

End date: 15/11/2024

Activity or task details: Sculpture: Possible modifications to the sculpture / sound based on meeting and lighting materials

Task lead: Kirsty

Project plan details

Start date: 19/11/2024

End date: 25/11/2024

Activity or task details: Exhibition: Define interactive and documentary materials to display (photo, txt panels, video, etc.)

Task lead: Natalia

Project plan details

Start date: 27/11/2024

End date: 27/11/2024

Activity or task details: Exhibition: Share videos from tests and have meeting with curatorial writer to explain project

Task lead: Natalia

Project plan details

Start date: 27/11/2024

End date: 04/12/2024

Activity or task details: Exhibition: Curatorial text created for the exhibition (describe sculpture and materials)

Task lead: Kimberlie Birks

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: Marketing: Share promotional materials with gallery, libraries and charities

Task lead: Amelia

Project plan details

Start date: 06/12/2024

End date: 10/12/2024

Activity or task details: Exhibition: Curatorial text to be translated into braille language & texts send to printer

Task lead: Natalia

Project plan details

Start date: 16/01/2025

End date: 01/02/2025

Activity or task details: Contact galleries to explore interest in hosting installation after exhibition at Old Fire Station

Task lead: Natalia

Project plan details

Start date: 16/01/2025

End date: 20/02/2025

Activity or task details: Promotional campaign of the upcoming exhibition

Task lead: Amelia

Project plan details

Start date: 10/02/2025

End date: 10/02/2025

Activity or task details: Logistics: make hotel reservation and van rental for Kirsty stay in Oxford to install sculpture

Task lead: Natalia

Project plan details

Start date: 14/02/2025

End date: 14/02/2025

Activity or task details: Exhibition: All texts and supporting interactive materials printed and ready for installation

Task lead: Natalia

Project plan details

Start date: 19/02/2025

End date: 20/03/2025

Activity or task details: Marketing: Social media campaign to promote exhibition- 1 (FB, IG, Ads)

Task lead: Amelia

Project plan details

Start date: 19/02/2025

End date: 20/02/2025

Activity or task details: Exhibition: Install & test sculpture, sound, lights, signage, documentary & interactive materials

Task lead: Kirsty

Project plan details

Start date: 19/02/2025

End date: 20/02/2025

Activity or task details: Exhibition: Video recording of the installation. Set up of live stream (venue resourced)

Task lead: Sylvain

Project plan details

Start date: 21/02/2025

End date: 23/03/2025

Activity or task details: Exhibition at Old Fire Station Gallery

Task lead: Natalia

Project plan details

Start date: 22/02/2025

End date: 22/02/2025

Activity or task details: Inaugural/launch event (talk/ filming of visitor impressions). Live stream to wkshp participants

Task lead: Natalia

Project plan details

Start date: 24/02/2025

End date: 24/02/2025

Activity or task details: Admin: Receive final invoices (artists, editors, consultants, PM) and pay invoices

Task lead: Natalia

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: Completion of promotional video including testimonials from inauguration

Task lead: Sylvain

Project plan details

Start date: 25/03/2025

End date: 11/04/2025

Activity or task details: Exhibition: Dismantle sculpture and store (privately)

Task lead: Kirsty

Project plan details

Start date: 26/03/2025

End date: 26/03/2025

Activity or task details: PM: Return rented materials used in exhibition (sound, headphones, lighting)

Task lead: Natalia

Project plan details

Start date: 28/03/2025

End date: 28/03/2025

Activity or task details: Admin: Receive remaining invoices from gallery and rental agencies and pay invoices

Task lead: Natalia

Project plan details

Start date: 31/03/2025

End date: 07/04/2025

Activity or task details: Gather eval data/write impact report/arrange follow up meet re future opps with libraries/partners

Task lead: Amelia

Project plan details

Start date: 07/04/2025

End date: 07/04/2025

Activity or task details: PM:Final project report to send to ACE

Task lead: Amelia

Project plan details

Start date: 11/04/2025

End date: 11/04/2025

Activity or task details: Admin: Invoice ACE balance (part 2)
Task lead: Natalia

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Natalia Varela leads the L&TW artistic team supported by Sylvain Moreau, Amy Brown (Netflix 'Supacell', NT Dancing at Lughnasa), Kirsty Dring (mixed media artist) & Kimberlie Birks (curator of exhibition texts) to deliver the final sculpture.

Amelia Hernandez, with 20 yrs business dev exp. (clients inc. Dell, UNICEF) supports company org dev, lending invaluable experience & learning opps to the team.

12 hyper-local grassroots charities are conduits between artists & participants, fostering connections with relevant local communities, ensuring L&TW reaches its target demographic. Orgs have been selected for their trusted position within the local community. Confirmations from a further 8, ensuring each venue is locally supported, is expected.

Community libraries spanning the country, representing communities UK wide are confirmed. Each venue is deeply rooted in its locality, has the trusted 'ear' of local residents & is invested to ensure maximum reach in areas of deprivation & low artistic engagement.

Exhibition partner, The Old Firestation is a hyper-local arts venue whose ethos centres ppl who may be defined by their personal struggles to discover strengths through creative engagement with a local grassroots arts venue. They are committed to supporting emerging artists, providing free working spaces & promoting L&TW through their comprehensive networks

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Natalia Varela - Gonzalez		natalia.varela1978@gmail.com	Creative Dir/Project Manage...	Confirmed
Sylvain Moreau		contact@sylvainmoreau.com	Audio Design & Tech - Sylva...	Confirmed
Kirsty Dring		kirstydring85@gmail.com	Sculpture Designer - Kirsty...	Confirmed
PEPPED Productions	Amy Brown	amy@peppedproductions.co.uk	Lilly & the Wave Audio Stor...	Confirmed
Belen Lopez Yanez		bly@belenlyanez.com	Visual Installation Artist...	Confirmed
Nefur	Laura Guarch	laurarg.music@gmail.com	Singer of Songs on Lilly & ...	Confirmed
Sofia Smith-Laing		sofia.smith.laing@gmail.com	Editor Lilly & the Wave Sto...	Confirmed
Kimberlie Birks		info@kimberliebirks.com	Arts/Design Writer - Curat...	Confirmed
Amelia Hernandez		ameliamhernandez@gmail.com	Marketing Manager, Project ...	Confirmed

G.F Smith	Beth-Louise Powell	bpowell@gfsmith.co m	Contributer of Notpla Paper ...	Confirmed
Lincoln Central Library	Louise Woolley	Louise.Woolley@gll .org	Workshop Host/Consultancy- ...	Confirmed
Clifton Library	Lindsay Glover	Lyndsay.Glover@ex ploreymoreyork....	Workshop Host/Consultancy - ...	Confirmed
Walker Library	Leah Adams	Library.childrens@n ewcastle...	Workshop Host/Consultancy - ...	Confirmed
Barrow Library	Pippa Martin	pippa.martin@cumb ria.gov.uk	Workshop Host/Consultancy - ...	Confirmed
Blackpool Central Library	Robin Crawshaw	Robin.Crawshaw@l ancashire.g...	Workshop Host/Consultancy - ...	Confirmed
Gorton Library	Elena Kretinina	elena.kretinina@ma nchester....	Workshop Host/Consultancy - ...	Confirmed
Bentilee Library	Amy Capewell	Amy.Capewell@sto ke.gov.uk	Workshop host/consultancy -...	Confirmed
Druids Heath Library	Saiman Ali	Druids.Heath.Librar y@birmin...	Workshop Host/Consultancy - ...	Confirmed
Avonmouth Library	Gordon Rudston	gordon.rudston@bri stol.gov.uk	Workshop Host/Consultancy - ...	Confirmed
Truro Community Library	Crea Brooks	truro.library@liscorn wall.o...	Workshop Host/Consultancy - ...	Confirmed
Canford Cliffs Library	Frankie	canfordcliffslibrary @bcpcou...	Workshop Host/Consultancy - ...	Confirmed
Wood Avenue Library	Andrea Elice Anderson	Andrea.Anderson@ kent.gov.uk	Workshop Host/Consultancy - ...	Confirmed
Westcliff Library	Toby Evans	TobyEvans@southe nd.gov.uk	Workshop Host/Consultancy - ...	Confirmed
The Norfolk and Norwich Millennium Library	Michelle Parkins	libraries@norfolk.go v.uk	Workshop Host/Consultancy - ...	Confirmed
Cambridge Library	Anna McMahon	Anna.McMahon@c ambridgeshire...	Workshop Host/Consultancy - ...	Confirmed
Cowley Library	Marisa Mulargia	marisa.mulargia@o xfordshire...	Workshop Host/Consultancy - ...	Confirmed
Deptford Library	Sona Kalenderian	deptfordlibrary@lew isham.go...	Workshop Host/Consultancy - ...	Confirmed

Princes Risborough Library	Katie DeJoux	Katie.DeJoux@buckinghamshire.gov.uk	Workshop Host/Consultancy - ...	Confirmed
Artizan Library	Claire Doolan	ArtizanLib@cityoflondon.gov.uk	Workshop Host/Consultancy - ...	Confirmed
Central Library	Suzan Davies	Suzan.Davis@reading.gov.uk	Workshop Host/Consultancy - ...	Confirmed
Old Fire Station	E. West	e.west@oldfirestation.org.uk	The Old Firestation: Exhibi...	Confirmed
Family Lives	Ceri Cobain	ceric@familylives.org.uk	Local Advisor/Marketing & O...	Confirmed
Family Action	Lee Denton	info@family-action.org.uk	Local Advisor/Marketing & O...	Confirmed
Welcome to the UK	Ilda Stafa	ilda.stafa@welcometotheuk.com	Local Advisor/Marketing & O...	Confirmed
Refugee Women of Bristol	Neget Hussien	info@refugeewomenofbristol....	Local Advisor/Marketing & O...	Confirmed
Birmingham Settlement	Amy Jacklin	info@bsettlement.org.uk	Local Advisor/Marketing & O...	Confirmed
Wood Street Mission	Kin Yip	info@woodstreetmission.org.uk	Local Advisor/Marketing & O...	Confirmed
Nacro	Elise Temple	elise.temple@nacro.org.uk	Local Advisor/Marketing & O...	Confirmed
Kyra's Women Project	Anna Perrett	anna.perrett@kyra.org.uk	Local Advisor/Marketing & O...	Confirmed
Lincolnshire action Trust	Claire Burton	hello@LATcharity.org.uk	Local Advisor/Marketing & O...	Confirmed
ARK-T	Tony Lorenzo	tony@ark-t.org	Local Advisor/Marketing & O...	Confirmed
The Reading Agency	Clare Williams	clare.williams@readingagency.org.uk	Local Advisor/Marketing & O...	Confirmed
Oxford International Women Festival	Tracy Burnes	oxfordwomen@gmail.com	Local Advisor/Marketing & O...	Confirmed

Partners details

Name: Natalia Varela - Gonzalez

Main contact (if organisation):

Email address: natalia.varela1978@gmail.com

Role in project: Creative Dir/Project Manager/Workshop Delivery - Natalia is an Arts Therapist and Creative Director. She is passionate about projects involving the community & the use of arts. She has received grants from the National Lottery Community Awards in 2019 & 2021 with which she developed Masaya and 21Dreams, projects targeting women & survivors of sexual violence. She searches for creative projects that are committed environmentally & that ultimately inspire & empower their participants

Confirmed or expected: Confirmed

Partners details

Name: Sylvain Moreau

Main contact (if organisation):

Email address: contact@sylvainmoreau.com

Role in project: Audio Design & Tech - Sylvain will create the sounds & music of the audio story, he will also record the voices of participants in workshops & will collaborate with sculptor in the design & installation of the interactive sculpture. He is a film composer & sound designer. He was awarded best original music for his work Last of the Elephant Men & has taken part in previous projects with Natalia. Sylvain is an innovative artist who creates immersive & interactive sound installations.

Confirmed or expected: Confirmed

Partners details

Name: Kirsty Dring

Main contact (if organisation):

Email address: kirstydring85@gmail.com

Role in project: Sculpture Designer - Kirsty will design & build the sculpture in collaboration with sound artist Sylvain. Kirsty Dring is a mixed media artist based in the wilds of Lincolnshire. With a degree in mixed media art and a PGCE in secondary art education, Kirsty specialises in large scale collaborative art projects in schools, galleries & community hubs. Frequently these projects focus on experimentation with processes & exploring environmental themes such as recycling.

Confirmed or expected: Confirmed

Partners details

Name: PEPPED Productions

Main contact (if organisation): Amy Brown

Email address: amy@peppedproductions.co.uk

Role in project: Lilly & the Wave Audio Story Voiceover - Amy Brown is a professional RADA trained actor & voiceover artist who specialises in character voices. Amy has had a busy year, working on set for both Netflix ('Supacell') & BBC3 ('Boarders' as Ms Harper) & also at the National Theatre, on Josie Rourke's production of 'Dancing at Lughnasa'.

Confirmed or expected: Confirmed

Partners details

Name: Belen Lopez Yanez

Main contact (if organisation):

Email address: bly@belenlyanez.com

Role in project: Visual Installation Artist - L&TW collage creator
promo material - Belen L.Yanez is a performance
& visual artist. Her work explores human
interactions through collective participatory
practices combining performance, visual art &
installation.

Confirmed or expected: Confirmed

Partners details

Name: Nefur

Main contact (if organisation): Laura Guarch

Email address: laurarg.music@gmail.com

Role in project: Singer of Songs on Lilly & the Wave Audio Story
- Néfur processes natural sounds from
threatened environments into original
compositions & performances in combination
with her singing. Her work threads from a deep
connection with the landscape, merging the
erotic with the mystic. She composed her new
album The Water, The Lover, with the sounds of
Icelandic glaciers & her voice as the only
instruments.

Confirmed or expected: Confirmed

Partners details

Name: Sofia Smith-Laing

Main contact (if organisation):

Email address: sofia.smith.laing@gmail.com

Role in project: Editor Lilly & the Wave Story prior to recording-
Sofia works as an assistant editor at Pushkin
Press. She holds degrees in philosophy &
languages from Smith College & UCL. She
began her publishing career in scouting, & she
translates from French & Spanish.

Confirmed or expected: Confirmed

Partners details

Name: Kimberlie Birks

Main contact (if organisation):

Email address: info@kimberliebirks.com

Role in project: Arts/Design Writer - Curator of exhibition texts - studied art history at Brown University & design criticism at the School of Visual Arts, where she wrote a graduate thesis on playground design. Her writing has featured in Dwell, Domus, Metropolis & Azure. Kimberlie has also been involved in the curatorial text of my first exhibition with Masaya. She will develop the curatorial texts

Confirmed or expected: Confirmed

Partners details

Name: Amelia Hernandez

Main contact (if organisation):

Email address: ameliamhernandez@gmail.com

Role in project: Marketing Manager, Project Manager Consultant & Mentor - Amelia has collaborated with Natalia previously with social media management & comms support. Over 20 years experience as consultant & business manager. She has managed over 50 projects with budgets ranging from €30k to €2M for international clients of all sectors. Teams ranging from 2 to 9 people, plus vendor management.

Confirmed or expected: Confirmed

Partners details

Name: G.F Smith

Main contact (if organisation): Beth-Louise Powell

Email address: bpowell@gfsmith.com

Role in project: Contributor of Notpla Paper for workshops/Promoter /Sponsor- G. F Smith is an English paper company & since 1885 has not only supplied paper, but have offered a full range of additional services tailored to help you realise your creative ambitions.

Confirmed or expected: Confirmed

Partners details

Name: Lincoln Central Library

Main contact (if organisation): Louise Woolley

Email address: Louise.Woolley@gll.org

Role in project: Workshop Host/Consultancy- The library is situated within the city of Lincoln. Although there are areas of affluence there are also many pockets of deprivation alongside health inequalities, language barriers, educational attainment & unemployment. Central library serves communities in the three areas with the highest deprivation rates in at least one dimension according to 2021 census: 1) Ermine 2) Bracebridge North and Boultham Moor and 3) Pelham Birdge.

Confirmed or expected: Confirmed

Partners details

Name: Clifton Library

Main contact (if organisation): Lindsay Glover

Email address: Lyndsay.Glover@exploreYork.org.uk

Role in project: Workshop Host/Consultancy - Clifton Library is situated in the suburb & civil parish of Clifton Without & has a population of 5,903 residents. It contains a diverse mix of industrial, retail & residential areas. Clifton Without is one of the five areas most deprived in York, approximately 52.3% of households were deprived based on the 2021 census results.

Confirmed or expected: Confirmed

Partners details

Name: Walker Library

Main contact (if organisation): Leah Adams

Email address: Library.childrens@newcastle.gov.uk

Role in project: Workshop Host/Consultancy - Walker has 6187 residents & it is a residential suburb & electoral ward in the south-east of Newcastle upon Tyne. Walker used to have a large shipbuilding industry but this has declined over the past 50 years & the area has suffered as a result, with many jobs being taken away from the community. 73.1% of households were deprived in at least one dimension in 2021.

Confirmed or expected: Confirmed

Partners details

Name: Barrow Library

Main contact (if organisation): Pippa Martin

Email address: pippa.martin@cumbria.gov.uk

Role in project: Workshop Host/Consultancy - Barrow Library is located in Barrow-and-Furness & has a total population of 67,407. Barrow-in-Furness, within Cumbria, stands out as the most deprived district. 12 communities (LSOAs) within Barrow-in-Furness are among the 10% most deprived areas in England. The district faces challenges related to child poverty, with some wards having significantly higher levels of relative low-income families.

Confirmed or expected: Confirmed

Partners details

Name: Blackpool Central Library

Main contact (if organisation): Robin Crawshaw

Email address: Robin.Crawshaw@lancashire.gov.uk

Role in project: Workshop Host/Consultancy - Central Library is located in Blackpool. Blackpool is the most deprived area in England, according to the 2019 Indices of Multiple Deprivation. It has the most concentrated deprivation in the country & ranks as 12th worst in terms of the extent of deprivation. Blackpool has the largest proportion of its working age population employment deprived in England, & the third largest percentage income deprived. It is the poorest of England's larger seaside towns.

Confirmed or expected: Confirmed

Partners details

Name: Gorton Library

Main contact (if organisation): Elena Kretinina

Email address: elena.kretinina@manchester.gov.uk

Role in project: Workshop Host/Consultancy - The library is situated in Gorton. Gorton has 20,800 residents & it is a district in Manchester that has faced economic challenges & is considered one of the most deprived areas in the city. However, there are ongoing efforts to revitalize & improve the local environment.

Confirmed or expected: Confirmed

Partners details

Name: Bentilee Library

Main contact (if organisation): Amy Capewell

Email address: Amy.Capewell@stoke.gov.uk

Role in project: Workshop host/consultancy - The Bentilee Library is located at the Bentilee Neighbourhood Centre (with 11,538 residents), on Dawlish Drive in Stoke-on-Trent. This estate was at one time Europe's largest housing estate. Speaking with community leaders, it became clear that Bentilee has suffered greatly from the austerity measures of the previous Conservative City Council administration. Residents living within the Bentilee ward fall in the top 10% of the most deprived residents within the city.

Confirmed or expected: Confirmed

Partners details

Name: Druids Heath Library

Main contact (if organisation): Saiman Ali

Email address: Druids.Heath.Library@birmingham.gov.uk

Role in project: Workshop Host/Consultancy - Druids Heath is a large housing estate in southern Birmingham with 11,645 residents. Part of Druids Heath were ranked as the most deprived area in Birmingham & among the top fifty most deprived areas in the country in the 2019 Multiple Deprivation.

Confirmed or expected: Confirmed

Partners details

Name: Avonmouth Library

Main contact (if organisation): Gordon Rudston

Email address: gordon.rudston@bristol.gov.uk

Role in project: Workshop Host/Consultancy - Avonmouth is located in North West of Bristol & is known for its massive industrialisation & its docks. The community faces challenges such as unemployment, low income levels, & limited access to amenities & services, which have been even worsened with the cost of living crisis.

Confirmed or expected: Confirmed

Partners details

Name: Truro Community Library

Main contact (if organisation): Crea Brooks

Email address: truro.library@liscornwall.org.uk

Role in project: Workshop Host/Consultancy - Truro is the only City in Cornwall, with a population of over 23,000. Whilst Truro has a wonderful cultural hub in the Hall for Cornwall, many cannot afford to attend events that are held here. There are 23 primary schools within the Truro catchment area. There are pockets of deprivation in many of the housing estates, the Library works with to develop projects around alleviating these issues.

Confirmed or expected: Confirmed

Partners details

Name: Canford Cliffs Library

Main contact (if organisation): Frankie

Email address: canfordcliffslibrary@bcpcouncil.gov.uk

Role in project: Workshop Host/Consultancy - Library has 9,369 residents & it is situated in Canford Cliffs Village very near to a mental health provision of service, bringing to the Library communities under the service. Also this suburb of Poole in Dorset, there is a significant population of retired individuals, where grandchildren spend their holidays, attracting a great number of families during the summer session.

Confirmed or expected: Confirmed

Partners details

Name: Wood Avenue Library

Main contact (if organisation): Andrea Elice Anderson

Email address: Andrea.Anderson@kent.gov.uk

Role in project: Workshop Host/Consultancy - Folkestone has a long tradition of welcoming refugees. In recent times, Folkestone has become a frontline for far-right sentiments related to refugee crossings. However, some residents are actively fighting back, recalling the town's historical legacy of welcoming those in need.

Confirmed or expected: Confirmed

Partners details

Name: Westcliff Library

Main contact (if organisation): Toby Evans

Email address: TobyEvans@southend.gov.uk

Role in project: Workshop Host/Consultancy - The library is located in the West area of Southend, the community is incredibly diverse which includes a high disparity in living standards, education, & employment. 39.5% are economically inactive. Also the current situation regarding refugees in Southend is a matter of both urgency & compassion. The library is situated very near to the Charity Welcome to the UK that is supporting the project.

Confirmed or expected: Confirmed

Partners details

Name: The Norfolk and Norwich Millennium Library

Main contact (if organisation): Michelle Parkins

Email address: libraries@norfolk.gov.uk

Role in project: Workshop Host/Consultancy - Library is located in the city centre of Norwich. Library is in an area serving communities with significant disparities in income levels across different neighborhoods. The closest community they serve is Eaton with a population of 8,781 residents, an area showing some of the biggest income differences between adjacent areas. While some areas thrive economically, others face entrenched challenges, including poverty & poor housing conditions.

Confirmed or expected: Confirmed

Partners details

Name: Cambridge Library

Main contact (if organisation): Anna McMahon

Email address: Anna.McMahon@cambridgeshire.gov.uk

Role in project: Workshop Host/Consultancy - Despite its affluence, Cambridge faces pockets of deprivation. Some neighborhoods that the Library serves experience economic hardship, limited access to resources, & social challenges such as East Barnwell. Central Library plays a crucial role in bridging gaps by providing access to knowledge, education, & community programs. The library also has targeted offers for all new arrivals including refugees & asylum seekers.

Confirmed or expected: Confirmed

Partners details

Name: Cowley Library

Main contact (if organisation): Marisa Mulargia

Email address: marisa.mulargia@oxfordshire.gov.uk

Role in project: Workshop Host/Consultancy - Library is based in Cowley an area with 7,672 residents. It is surrounded by Rose Hill, Blackbird Leys, & Littlemore, in the top 20% most deprived areas of the UK, according to the 2019 Multiple Index of Deprivation. In the Cowley Marsh ward, where the library is located live 5625 people, whose those 50.5% of children speak English as a second language; 28.2% of children live in poverty & 20.2% of people belong to a black or minority ethnic communities.

Confirmed or expected: Confirmed

Partners details

Name: Deptford Library

Main contact (if organisation): Sona Kalenderian

Email address: deptfordlibrary@lewisham.gov.uk

Role in project: Workshop Host/Consultancy - Deptford is located in the southeast of London and has a total population of 17,002 residents. It is a diverse community with a mix of cultures, backgrounds, & beliefs. The community faces challenges such as unemployment, poor health, & low educational attainment among children & young people. Despite its rich ethnic & culturally diverse population, the area grapples with socio-economic disparities.

Confirmed or expected: Confirmed

Partners details

Name: Princes Risborough Library

Main contact (if organisation): Katie DeJoux

Email address: Katie.DeJoux@buckinghamshire.gov.uk

Role in project: Workshop Host/Consultancy - Princes Risborough has a population of 8,554 residents & is nestled in Buckinghamshire in between Aylesbury & High Wycombe. 33.3% of the households in this area are deprived in one dimension (employment, education, health & disability, & household overcrowding), according to the 2021 census.

Confirmed or expected: Confirmed

Partners details

Name: Artizan Library

Main contact (if organisation): Claire Doolan

Email address: ArtizanLib@cityoflondon.gov.uk

Role in project: Workshop Host/Consultancy - Artizan Library is in the Spitalfields area, with a population of 12,578 residents, located in the East End of London. Over the years, it has been home to various communities, including Huguenot silk weavers, Jewish tailors, & Bangladeshi shopkeepers. Spitafields has a significantly lower level of home ownership than the national average, this is an indicative or an economically deprived area.

Confirmed or expected: Confirmed

Partners details

Name: Central Library

Main contact (if organisation): Suzan Davies

Email address: Suzan.Davis@reading.gov.uk

Role in project: Workshop Host/Consultancy - Reading is one of the most diverse places in the country. In 2015 more than half of births in the town (54.2%) were to parents not born in the UK. There are lot of families from the Indian subcontinent who come to work in the Thames Valley tech industries, a 1st & 2nd wave of Polish residents, a Gurkha community that are currently working towards becoming a City of Sanctuary as we have so many refugees from Afghanistan, Ukraine, & many other parts of the world.

Confirmed or expected: Confirmed

Partners details

Name: Old Fire Station

Main contact (if organisation): E. West

Email address: e.west@oldfirestation.org.uk

Role in project: The Old Firestation: Exhibition Host - Is a centre for creativity in Oxford housing two organisations: the homelessness charity Crisis & Arts at the Old Fire Station (AOFS). We share their building. AOFS encourages people from all backgrounds to understand & shape the world in which we live through stories, creativity & the arts & by connecting with others. THis ethos reflects those of L&TW and the venue is keen to support the project not only in housing the exhibition but in marketing & promo

Confirmed or expected: Confirmed

Partners details

Name: Family Lives

Main contact (if organisation): Ceri Cobain

Email address: ceric@familylives.org.uk

Role in project: Local Advisor/Marketing & Outreach Support - Family Lives is a national charity that supports families in local communities facing multiple challenges: isolation, language barriers, poverty, poor physical, emotional or mental health. Family lives will spread the word among their volunteers & families & provide volunteers to support workshops. They will act as a conduit between artists & communities, encouraging engagement & supporting throughout

Confirmed or expected: Confirmed

Partners details

Name: Family Action

Main contact (if organisation): Lee Denton

Email address: info@family-action.org.uk

Role in project: Local Advisor/Marketing & Outreach Support - Family Action is an award-winning national charity working in the heart of local communities across England & Wales. Similar to Family Lives, the charity will support the project by spreading the word providing volunteers at locations where the workshop take place to support the workshop at the library, becoming the perfect connectors between the families & the library.

Confirmed or expected: Confirmed

Partners details

Name: Welcome to the UK

Main contact (if organisation): Ilda Stafa

Email address: ilda.stafa@welcome2theuk.com

Role in project: Local Advisor/Marketing & Outreach Support - Welcome to the UK was set up to support families from overseas to positively engage in their community. Ilda will encourage engagement among members & arrange for a volunteer to support the workshop at Southend.

Confirmed or expected: Confirmed

Partners details

Name: Refugee Women of Bristol

Main contact (if organisation): Neget Hussien

Email address: info@refugeewomenofbristol.org.uk

Role in project: Local Advisor/Marketing & Outreach Support - Refugee Women of Bristol (RWOB) is the only multi-ethnic, multi-faith organisation that specifically targets the needs of refugee women in Bristol, they are directly governed by women of the refugee and asylum-seeking community. RWOB will spread the word among their communication channels & will provide volunteers to support the workshop in Bristol.

Confirmed or expected: Confirmed

Partners details

Name: Birmingham Settlement

Main contact (if organisation): Amy Jacklin

Email address: info@bsettlement.org.uk

Role in project: Local Advisor/Marketing & Outreach Support - Birmingham Settlement's work concentrates on providing support to women and families in deprived areas of Birmingham. Information of the workshop at Birmingham will be shared with their staff, volunteers & members.

Confirmed or expected: Confirmed

Partners details

Name: Wood Street Mission

Main contact (if organisation): Kin Yip**Email address:** info@woodstreetmission.org.uk**Role in project:** Local Advisor/Marketing & Outreach Support - Wood Street Mission is a children's charity helping children and families living on a low income in Manchester and Salford. They will act as advisors during the project, support in engaging their communities and provide volunteers to the workshops**Confirmed or expected:** Confirmed

Partners details

Name: Nacro**Main contact (if organisation):** Elise Temple**Email address:** elise.temple@nacro.org.uk**Role in project:** Local Advisor/Marketing & Outreach Support - Nacro works closely with people to help them build independence and to move forward to a better future. Nacro provides practical help and personalised support through their education, housing, justice and health and wellbeing services. They will act as informal advisors on the project, disseminate information to their networks, encouraging sign-up, & provide volunteers for the workshops.**Confirmed or expected:** Confirmed

Partners details

Name: Kyra's Women Project**Main contact (if organisation):** Anna Perrett**Email address:** anna.perrett@kyra.org.uk**Role in project:** Local Advisor/Marketing & Outreach Support - Kyra Women's Project is a registered charity in York that exists to help local women make positive change in their lives. They will support the project by reaching their networks to encourage engagement and sign-up, & providing volunteers for the workshops.

Confirmed or expected: Confirmed

Partners details

Name: Lincolnshire action Trust

Main contact (if organisation): Claire Burton

Email address: hello@LATcharity.org.uk

Role in project: Local Advisor/Marketing & Outreach Support - Lincolnshire Action Trust reconnects individuals involved in the criminal justice system with their communities. LAT will inform their staff, volunteers & members about the workshop & will provide volunteers to support workshop by welcoming participants & taking part in the workshop.

Confirmed or expected: Confirmed

Partners details

Name: ARK-T

Main contact (if organisation): Tony Lorenzo

Email address: tony@ark-t.org

Role in project: Local Advisor/Marketing & Outreach Support - ARK-T uses creativity to tackle the inequality in our community, through transformative programmes that unlock people's potential and strengthen communities. Tony has agreed to spread the word of the workshop among their social media channels & networks, encouraging sign-up & to support as a volunteer in the workshop.

Confirmed or expected: Confirmed

Partners details

Name: The Reading Agency

Main contact (if organisation): Clare Williams

Email address: clare.williams@readingagency.org.uk

Role in project: Local Advisor/Marketing & Outreach Support -
The Reading agency is a UK charity with a mission to empower people of all ages to read. We are currently in conversations with the Programme Manager of the Summer Reading Challenge to explore possible ways of collaboration. We are hoping to be added to their programme bringing greater visibility for the project & reaching more families.

Confirmed or expected: Confirmed

Partners details

Name: Oxford International Women Festival

Main contact (if organisation): Tracy Burnes

Email address: oxfordwomen@gmail.com

Role in project: Local Advisor/Marketing & Outreach Support -
The Oxford International Women's Festival (OIWF) exists to celebrate women's achievements and solidarity and to highlight local, national & international issues. It is organised by local women to reflect a wide range of backgrounds & experiences. We are currently in conversations with OIWF to include Lilly and the Wave Exhibition as part of the 36th Oxford International Women Festival that will take place March 2025, bringing visibility to the exhibition

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,731

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)?

Yes

What industry standard did you use?
Up to 600 characters

Creative director & story artist (Natalia) - Artist Union England/ITC comparison.
Sound artist and composer (Sylvain) - Musicians Union.
Mixed-media sculptor (Kirsty) - Artist Union England.
Voice actress (Amy) - BBC/ EQUITY: Audio Agreement 2023/2024.
Singer (Laura) - BBC/Equity: Audio Agreement 2023/2024.
Illustrator (Belén) - Artist Union England.
Writer (Sofia) - Artist Union England.

Consultants
Art writer (Kimberlie Birks) - Artist Union England & ITC comparison
Marketing, communication & project management (Amelia) - ITC/Industry
Standard consultancy fee

How many people working with you to deliver your project will be employed on a freelance basis?

9

Statutory responsibilities

Tick the option that feels relevant:

If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	0.00%	£0
Local authority funding	0.00%	£0
Other public funding	6.57%	£2,754
Private income	5.97%	£2,500
Income total (cash)	12.54%	£5,254
Support in kind	16.48%	£6,901
Arts Council England Funding	70.98%	£29,731
Income total	100.00%	£41,886

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	22.66%	£2,754
Confirmed	77.34%	£9,401
Income total	100.00%	£12,155

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Other public funding	The Elephant Trust: Specific outgoings, to include - 2 day resident...	Expected	19/05/2024	£2,754
Private income	Company Reserves	Confirmed	---	£2,500
Support in kind	G. F Smith (2000 pages of Biogradable Notpla paper - 2000 pages of ...	Confirmed	---	£3,072
Support in kind	Libraries venues: 2 hrs per workshop venue + 1 hr venue turnaround...	Confirmed	---	£1,200
Support in kind	Old Fire Station Gallery - FoH staff member Tuesday - Saturday, 10a...	Confirmed	---	£2,179
Support in kind	PR- Family Lives - promoting workshops on their social media.	Confirmed	---	£150
Support in kind	PR - The Reading Agency - promoting workshops on their social media.	Confirmed	---	£150
Support in kind	PR - Welcome to the UK - Promoting workshops on their social media.	Confirmed	---	£150

Income details

Income heading: Other public funding

Description: The Elephant Trust: Specific outgoings, to include - 2 day residential x 2 artists @£256/p/d, sound materials £520, sculpture materials £460, video recording/editing 10hr @£75/hr).

Expected or confirmed: Expected

When will this expected income be confirmed: 19/05/2024

Amount (£): £2,754

Income details

Income heading: Private income

Description: Company Reserves

Expected or confirmed: Confirmed

Amount (£): £2,500

Income details

Income heading: Support in kind

Description: G. F Smith (2000 pages of Biogradable Notpla paper - 2000 pages of 280gr = £2350, 500 pages of 360gr = £722, - total value £3,072.

Expected or confirmed: Confirmed

Amount (£): £3,072

Income details

Income heading: Support in kind

Description: Libraries venues: 2 hrs per workshop venue + 1 hr venue turnaround (£20/h x 3h x 20 libraries).

Expected or confirmed: Confirmed

Amount (£): £1,200

Income details

Income heading: Support in kind

Description: Old Fire Station Gallery - FoH staff member Tuesday - Saturday, 10am-4pm, 5 week show + 2 additional staff members required for opening event (3hrs)

Expected or confirmed: Confirmed

Amount (£): £2,179

Income details

Income heading: Support in kind

Description: PR- Family Lives - promoting workshops on their social media.

Expected or confirmed: Confirmed

Amount (£): £150

Income details

Income heading: Support in kind

Description: PR - The Reading Agency - promoting workshops on their social media.

Expected or confirmed: Confirmed

Amount (£): £150

Income details

Income heading: Support in kind

Description: PR - Welcome to the UK - Promoting workshops on their social media.

Expected or confirmed: Confirmed

Amount (£): £150

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Expected Income:

Elephant Trust Funding: total £2,754.

- Ongoing conversations suggest funding will be confirmed in May & is likely to be successful.

Confirmed Income:

Company Reserves: £2500, further reserves can be utilised if required. Should full funding not be successful, the project is scalable in terms of wkshp delivery & reduction of residencies, reducing outgoings. In addition funding can be supplemented by further company reserves.

In-kind support:

G. F Smith sustainable Notpla paper for wkshps

- 2000 pages of 280gr - £2350
- 500 pages of 360gr - £722
- total value £3,072.

Libraries x 2 hrs wkshp + 1 hr venue turnaround time (half hr either side of each wkshp) (£20/h x 3h x 20 libraries)

- total £1200.

Old Fire Station Gallery - FoH staff member Tuesday - Saturday, 10am-4pm, 5 wk show. +2 additional staff members required for opening event (3hrs),

- total value £2179.

- Family Lives - promote wkshps in social media - £150
- The Reading Agency - promote wkshps in social media - £150
- Welcome to the UK - promote wkshps in social media - £150
- total value £450.

The value of support in kind for L&TW, demonstrates enthusiasm, commitment & national appetite for the project, elevating the intrinsic quality of the programme

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	21.34%	£8,938
Other artistic or creative costs for delivering the activity	12.04%	£5,042
Making your work accessible	0.51%	£212
Developing your organisation and people	17.61%	£7,375
Marketing and developing audiences	4.09%	£1,713
Overheads	23.83%	£9,980
Assets - buildings, equipment, instruments and vehicles	2.27%	£950
Environmental responsibility costs	0.00%	£0
Other	1.85%	£775
Personal access costs	0.00%	£0
Expenditure total (cash)	83.52%	£34,985
Support in kind	16.48%	£6,901
Expenditure total	100.00%	£41,886

Total income (for information): £41,886

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Developing your organisation and people	Project Management: (Natalia) - daily project management & coordin...	£4,000
Developing your organisation and people	Creative director: (Natalia) - @ £31.25/hr x 4hr p/w x 10 weeks = ...	£1,250

Developing your organisation and people	Workshop delivery: (Natalia) - 2hr per workshop venue x 20 days ...	£1,000
Developing your organisation and people	Project Management: (Amelia) project management consulting & strate...	£1,125
Paying people - artistic, creative, specialist costs	Audio Story: Text editing with assistant editor - 2hrs @ £25/hr = ...	£50
Paying people - artistic, creative, specialist costs	Audio Story: Visual artist illustration - 1 x day @ £194.93/day - AUE.	£195
Paying people - artistic, creative, specialist costs	Audio Story: Voice actress - 1 x day @ £211/day - BBC/ EQUITY: Audi...	£211
Paying people - artistic, creative, specialist costs	Audio Story: Singer - 1 x day @ £211/day - BBC/ EQUITY: Audio Agree...	£211
Paying people - artistic, creative, specialist costs	Audio Story: (Sylvain) soundtrack creation (music/sound/audio story...	£1,267
Paying people - artistic, creative, specialist costs	Workshops: (Sylvain) sound tech, wkshp recordings - @£25/hr x 2hr/w...	£1,000
Paying people - artistic, creative, specialist costs	Sculpture: (Sylvain) 2 day residential - sculpture soundscape pre-p...	£512
Paying people - artistic, creative, specialist costs	Sculpture: (Kirsty) 2 day residential - sculpture dev - 2 x £256/da...	£512
Paying people - artistic, creative, specialist costs	Sculptor: (Kirsty) sculpture creation - 8 days @ £255p/d inc. Test ...	£2,040
Paying people - artistic, creative, specialist costs	Sculpture: (Sylvain) sound artist composition of soundscape for scu...	£760
Paying people - artistic, creative, specialist costs	Sculpture: Sound material (10 pair Dayton exciter 5w x £36/pair; di...	£520
Paying people - artistic, creative, specialist costs	Exhibition: Making of Video of project during exhibition showing de...	£750
Paying people - artistic, creative, specialist costs	Exhibition: Sculpture installation sculptor (Kirsty) - 2 days x £2...	£455
Paying people - artistic, creative, specialist costs	Exhibition: Sound installation sound artist (Sylvain) - 2 days x £2...	£455
Other artistic or creative costs for delivering the activity	Audio story: Printing and laminating of illustration & text @ £25 &...	£75
Other artistic or creative costs for delivering the activity	Workshop: Art supplies (watercolours: 10 packs x £4.25/pack, paint-...	£188
Other artistic or creative costs for delivering the activity	Workshops: Hire Headsets for the tour - @ £25/day x 34 days + 1 bac...	£1,050
Other artistic or creative costs for delivering the activity	Exhibition: Hire Light equipment for exhibition 3 x Mettlelite TLX1...	£177
Other artistic or creative costs for delivering the activity	Sculpture: Sculpture materials (Chicken Wire (10m) x 4 @ £30 each,...	£460
Other artistic or creative costs for delivering the activity	Exhibition: Gallery hire - 5 wks exhibition incl VAT x £255.6/per ...	£1,278
Other artistic or creative costs for delivering the activity	Exhibition: Printing for documentary display at gallery (selected i...	£85
Other artistic or creative costs for delivering the activity	Exhibition: Hire Tascam US-16x08 - Sound cards for exhibition (soun...	£590

Other artistic or creative costs for delivering the activity	Exhibition: Hire sound equipment - M audio BX3 speakers £83 x 8, 12...	£1,139
Overheads	Logistics: Workshop tour - motorhome rental (34 days x £150) + ins...	£5,695
Overheads	Logistics: Workshop tour: motorhome parking site (34 days x £35/day...	£1,190
Overheads	Logistics: Workshop tour: gas Mileage (1600 miles @ £20/100 miles) ...	£320
Overheads	Logistics: Workshop tour: per diem meal allowance for Natalia and S...	£1,700
Overheads	Logistics: Per diem for Sylvain for 2 day residential - 1 travel da...	£75
Overheads	Logistics: Per diem for Sylvain for tests - 1 travel days / 1 worki...	£50
Overheads	Logistics: Return train ticket for sound artist to sculptor studio ...	£150
Overheads	Logistics: Hotel at residential for sound artist - 2 day residenti...	£200
Overheads	Logistics: Return train ticket for sound artist to sculptor studio ...	£150
Overheads	Logistics: Hotel for sound artist - Test 1 (1 night) = £100.	£100
Overheads	Logistics: Van hire to transport sculpture from sculptor's studio t...	£250
Overheads	Logistics: Hotel for sculptor in Oxford for installation (Kirsty) -...	£100
Assets - buildings, equipment, instruments and vehicles	Developing organisation: Second hand camera for archiving and docum...	£950
Marketing and developing audiences	Marketing: (Natalia) Community engagement manager (meetings, liaisi...	£338
Marketing and developing audiences	Marketing: (Amelia) Communication and marketing strategy manager, £...	£1,125
Marketing and developing audiences	Social Media Campaigns (5 campaigns on FB, IG and Google Ads) = £250.	£250
Making your work accessible	Admin: DBS check certificate fee: Natalia & Sylvain (wkshp delivery...	£180
Making your work accessible	Admin: Safeguard certificate fee: level 1 course: Sylvain (wkshp de...	£32
Other	Contingency	£775

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Project Management: (Natalia) - daily project management & coordination/logistics - @ £25/hr x 4hr p/w x 40 weeks

Amount (£): £4,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Creative director: (Natalia) - @ £31.25/hr x 4hr p/w x 10 weeks = £1250.

Amount (£): £1,250

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Workshop delivery: (Natalia) - 2hr per workshop venue x 20 days delivery @ £25/h = £1,000.

Amount (£): £1,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Project Management: (Amelia) project management consulting & strategic mentoring, elaborate evaluation/ impact reports - @ £22.5 x 2hrs x 25 weeks = £1125.

Amount (£): £1,125

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Audio Story: Text editing with assistant editor - 2hrs @ £25/hr = £50.00 - Artist Union England (AUE)

Amount (£): £50

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Audio Story: Visual artist illustration - 1 x day @ £194.93/day - AUE.

Amount (£): £195

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Audio Story: Voice actress - 1 x day @ £211/day - BBC/ EQUITY: Audio Agreement.

Amount (£): £211

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Audio Story: Singer - 1 x day @ £211/day - BBC/ EQUITY: Audio Agreement.

Amount (£): £211

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Audio Story: (Sylvain) soundtrack creation (music/sound/audio story production) - @£42.24/hr x 6hr/p/d x 5 days = £1267.20 - Musicians Union.

Amount (£): £1,267

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshops: (Sylvain) sound tech, wkshp recordings - @£25/hr x 2hr/wkshp x 20 = £1,000.00 - Musician Union.

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sculpture: (Sylvain) 2 day residential - sculpture soundscape pre-production - 2 x £256/day) = £512.00 - AUE.

Amount (£): £512

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sculpture: (Kirsty) 2 day residential - sculpture dev - 2 x £256/day = £512.00 - AUE.

Amount (£): £512

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sculptor: (Kirsty) sculpture creation - 8 days @ £255p/d inc. Test 1 = £2,040.00 - AUE.

Amount (£): £2,040

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sculpture: (Sylvain) sound artist composition of soundscape for sculpture - £42.24/hr x 6 hrs/p/d x 3 days, inc. Test 1 = £760.32 - AUE.

Amount (£): £760

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sculpture: Sound material (10 pair Dayton exciter 5w x £36/pair; divers electronic parts £20 x 3; small Dayton exciter 10 x £10)

Amount (£): £520

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Exhibition: Making of Video of project during exhibition showing development process of the sculpture (video recording and production) - videographer 10hrs @ £75p/h

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Exhibition: Sculpture installation sculptor (Kirsty)
- 2 days x £227.50 = £455 - AUE.

Amount (£): £455

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Exhibition: Sound installation sound artist
(Sylvain) - 2 days x £227.50 = £455 - AUE.

Amount (£): £455

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Audio story: Printing and laminating of illustration
& text @ £25 & braille translation @ £50 = £75.

Amount (£): £75

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Workshop: Art supplies (watercolours: 10 packs x
£4.25/pack, paint-brushes: 2 packs x £10/pack,
scissors: 2 packs x £10/pack, smocks: 15 x
£7/smock) = £187.50.

Amount (£): £188

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Workshops: Hire Headsets for the tour - @ £25/day x 34 days + 1 back transmitter @ £200 for 34 days = £1050.00.

Amount (£): £1,050

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Exhibition: Hire Light equipment for exhibition 3 x Mettlelite TLX1 RGB Tube Light LED Full Color @ £59 each

Amount (£): £177

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Sculpture: Sculpture materials (Chicken Wire (10m) x 4 @ £30 each, cardbox(£10 x 15), paper (£50), PVA 10L @ £20 , wall attachments 12 x £10)

Amount (£): £460

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Exhibition: Gallery hire - 5 wks exhibition incl VAT x £255.6/per week = £1,278.

Amount (£): £1,278

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Exhibition: Printing for documentary display at gallery (selected images, descriptive text) = £85.

Amount (£): £85

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Exhibition: Hire Tascam US-16x08 - Sound cards for exhibition (sound installation) £295 x 2 = £590.

Amount (£): £590

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Exhibition: Hire sound equipment - M audio BX3 speakers £83 x 8, 12 stands x £25.7 sound bags 7 x £23.8 = £1,139.00.

Amount (£): £1,139

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Workshop tour - motorhome rental (34 days x £150) + insurance (£595) = £5,695.00.

Amount (£): £5,695

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Workshop tour: motorhome parking site (34 days x £35/day) = £1,190.00.

Amount (£): £1,190

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Workshop tour: gas Mileage (1600 miles @ £20/100 miles) = £320.

Amount (£): £320

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Workshop tour: per diem meal allowance for Natalia and Sylvain (£25/day x 2 people x 34 days) = £1,700.00.

Amount (£): £1,700

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Per diem for Sylvain for 2 day residential - 1 travel day / 2 working days = £75.

Amount (£): £75

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Per diem for Sylvain for tests - 1 travel days / 1 working days = £50.

Amount (£): £50

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Return train ticket for sound artist to sculptor studio (Oxford to Lincoln) - 2 day residential = £150.

Amount (£): £150

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Hotel at residential for sound artist - 2 day residential (2 nights) = £200.

Amount (£): £200

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Return train ticket for sound artist to sculptor studio (Oxford to Lincoln) - Test 1 = £150.

Amount (£): £150

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Hotel for sound artist - Test 1 (1 night) = £100.

Amount (£): £100

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Van hire to transport sculpture from sculptor's studio to gallery (Lincoln to Oxford) - 2 days = £250.

Amount (£): £250

Expenditure details

Expenditure heading: Overheads

Description: Logistics: Hotel for sculptor in Oxford for installation (Kirsty) - 1 night = £100.

Amount (£): £100

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles

Description: Developing organisation: Second hand camera for archiving and documentary filming for marketing and exhibition purposes: Olympus OM-D E-M1 Mark II (£450) + second hand zoom: Olympus M.Zuiko Digital ED 12-40mm f2.8 PRO MFT (£400) + 2 battery Olympus OM-D E-M1 Mark II Battery £50 x 2 = £950.

Amount (£): £950

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing: (Natalia) Community engagement manager (meetings, liaising with partners, interviews, social media posting/stories) - £18.75/hr x 3 hrs/week x 6 weeks - £337.5.

Amount (£): £338

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing: (Amelia) Communication and marketing strategy manager, £22.5ph x 2 hrs p/w x 25wks

Amount (£): £1,125

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social Media Campaigns (5 campaigns on FB, IG and Google Ads) = £250.

Amount (£): £250

Expenditure details

Expenditure heading: Making your work accessible

Description: Admin: DBS check certificate fee: Natalia & Sylvain (wkshp delivery) = £180.

Amount (£): £180

Expenditure details

Expenditure heading: Making your work accessible

Description: Admin: Safeguard certificate fee: level 1 course:
Sylvain (wkshp delivery) = £32.

Amount (£): £32

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £775

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Industry standard workshop fees based on Artist Union/Equity/Musician Union recommendations have been observed throughout

text editing with assist editor - 2hrs @ £25/hr = £50.00 - Artist Union England (AUE).

visual artist illustration - 1 x day @ £194.93/day - AUE.

voice actress - 1 x day @ £211/day - EQUITY.

singer - 1 x day @ £211/day - EQUITY.

(Sylvain) soundtrack creation (music/sound/audio story production) - @£42.24/hr x 6hr/p/d x 5 days = £1267.20 - Musicians Union.

(Sylvain) sound tech, wkshp recordings - @£25/hr x 2hr/wkshp x 20 = £1,000.00 - Musician Union.

(Kirsty) sculpture creation - 8 days @ £255p/d inc. Test 1 = £2,040.00 - AUE.

(Sylvain) sound artist composition of soundscape for sculpture - £42.24/hr x 6 hrs/p/d x 3 days, inc. Test 1 = £760.32 - AUE.

sculpture installation sculptor (Kirsty) - 2 days x £227.50 = £455 - AUE.

sound installation sound artist (Sylvain) - 2 days x £227.50 = £455 - AUE.

Elephant trust Funded:

(Sylvain) 2 day residential - sculpture soundscape pre-production - 2 x £256/day) = £512.00 - AUE.

(Kirsty) 2 day residential - sculpture dev - 2 x £256/day = £512.00 - AUE. as above)

sound material (10 pair Dayton exciter 5w x £36/pair; divers electronic parts £20 x 3; small Dayton exciter 10 x £10) = £520 - quotes by artist

video of project during exhibition showing dev process of sculpture (video recording & production) - videographer 10hrs @£75p/h = £750 - AUE.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Printing & laminating of illustration & text @ £25 & braille translation @ £50 = £75 - quotes provided by <https://www.leopardpress.com/> / <https://www.inrealtimetranslation.com/>.

Workshop:

art supplies (watercolours: 10 packs x £4.25/pack, paint-brushes: 2 packs x £10/pack, scissors: 2 packs x £10/pack, smocks: 15 x £7/smock) = £187.50 - Amazon quote

hire Headsets for the tour - @ £25/day x 34 days + 1 back transmitter @ £200 for 34 days = £1050.00 - quote from <https://www.sound-services.co.uk/hire/audio-hire-packages/>.

Exhibition:

hire Lighting equipment for the sculpture during the exhibition period = £177 - quote from Amazon (3 sets of Mettlelite TLX1 RGB Tube Light LED Full Color @ £59 p/tube).

gallery hire - 5 wks exhibition incl VAT x £255.6/per week = £1,278 - The Old Firestation gallery quote

Printing for documentary display at gallery (selected images, descriptive text) = £85 - quote from www.leopardpress.com

hire Tascam US-16x08 - Sound cards for exhibition (sound installation) £295 x 2 = £590 - quote from <https://www.sound-services.co.uk/>

hire sound equipment - M audio BX3 speakers £83 x 8, 12 stands x £25.7 sound bags 7 x £23.8 = £1,139.00 - quote from <https://www.sound-services.co.uk/>

Elephant trust Funded:

sculpture: materials (Chicken Wire: 10m x 4 @ £30 each, cardbox: £10 x 15, paper: £50, PVA: 10L @ £20, wall attachments: 16 x £10 = £460.00 - based on sculptor's quote.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Both artists require DBS checking, as Natalia already has a safeguarding certificate only one is required for Sylvain.

Admin: DBS check certificate fee: Natalia & Sylvain (wkshp delivery) = £180 - quote from <https://ebcglobal.co.uk/>.

Admin: safeguard certificate fee: level 1 course: Sylvain (wkshp delivery) = £32 - quote from <https://www.highspeedtraining.co.uk/>.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Time required to complete a task has been measured in minutes based on previous projects, this figure has been divided by hour and by day.

Natalia will be actively working throughout project duration (40wks).

Amelia will be engaged part-time predominantly during July - Sept & Jan - March 2025 (25wks).

Project management (Natalia) - daily project management & coordination/logistics - @ £25/hr x 4hr p/w x 40 weeks = £4000. (AUE rates).

Creative director: (Natalia) - @ £31.25/hr x 4hr p/w x 10 weeks = £1250. (AUE rates).

Workshop delivery (Natalia) - 2hr per workshop venue x 20 days delivery @ £25/h = £1,000.(AUE rates).

Project Management: PM: (Amelia) Project management consulting and strategic mentoring, elaborate evaluation/ impact reports - £22.5 2hrs x 25 wks = £1,125 (quoted by Amelia, based on industry rates & usual quoted fee).

The project will have its own accounting mechanism & cost coding. All freelance contributors are required to submit invoices prior to payment which are receipted & paid within 14 days. Fees & costs are fixed at the time of proposal & have been costed to allow for minor fluctuations.

All costs have been fully researched & confirmed based on prior experience &/or industry rates

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

As per above, time required to complete a task has been measured in minutes based on previous projects, this figure has been divided by hour and by day. Fees are based on industry standard rates in relation to experience level & direct quotes provided by Amelia Hernandez

Marketing: (Natalia) Community engagement manager (meetings, liaising with partners, interviews, social media posting/stories) - £18.75/hr x 3 hrs/week x 6 weeks = £337.5.

Marketing: (Amelia) Communication and marketing strategy manager: £22.5/hr x 2 hrs/week x 25 weeks = £1,125.

Social Media Campaigns (5 campaigns on FB, IG and Google Ads) = £250.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

Travelling across UK to venues via motorhome presented an alternative more affordable mode of travel while also accommodating artists -Logistics:

Motorhome rental (34 days x £150) + insurance (£595) = £5,695.00 - quote <https://www.goboony.co.uk/>.

Motorhome parking site (34 days x £35/day) = £1,190.00 - quote www.pitchup.com.

Gas Mileage (1600 miles @ £20/100 miles) = £320 - based on current fuel prices.

Per diem:

Meal allowance for Natalia and Sylvain = £1,700.00. Industry per diem rate @ £25/day x 2 people x 34 days.

Sylvain for 2 day residential - 1 travel day / 2 working days = £75 - Industry per diem rate @ £25 p/d.

Sylvain for tests - 1 travel days / 1 working days = £50 - Industry per diem rate @ £25 p/d.

Return train ticket, sound artist to sculptor studio - 2 day residential = £150 - quote www.thetrainline.com.

Hotel at residential for sound artist - (2 nights) = £200 - quote www.booking.com.

Return train ticket for sound artist to sculptor studio - Test 1 = £150 - quote www.thetrainline.com.

Hotel, sound artist - Test 1 (1 night) = £100 - quote www.booking.com.

Van hire to transport sculpture to gallery (Lincoln to Oxford) - 2 days = £250 - quote www.enterprise.co.uk.

Hotel for sculptor in Oxford for installation (Kirsty) - 1 night = £100 - quote www.booking.com.

How have you worked out the costs of the assets included in your budget?

Up to 1500 characters

Developing organisation:

Second hand camera for archiving and documentary filming for marketing and exhibition purposes:

olympus OM-D E-M1 Mark II : £450 - quote from
<https://www.parkcameras.com/>

zoom : Olympus M.Zuiko Digital ED 12-40mm f2.8 PRO MFT: £400 - quote
from <https://www.cameraworld.co.uk/>

2x new battery Olympus OM-D E-M1 Mark II Battery 2x50: £100 quote from
<https://www.duracelldirect.co.uk/>

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A contingency of £775 is included to allow for fluctuations in costs &/or unforeseen expenses.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Creative Risks:

- R1 - participants do not sign up to the experience
- R2 - participants do not enjoy wkshps, feel self conscious about doing 'art' or feel shy & don't engage
- R3 - vulnerable women may feel uncomfortable in public spaces
- R4 - artists might not understand presenting needs.

Visibility/Agency & Autonomy Risks:

- R5 - delivery times might act as barriers to engagement if they are unsuitable or put women at risk requiring returning home in the dark
- R6 - neurodiverse/deaf/disabled artists, participants & audiences might struggle to engage
- R7 - materials reflective of homogenised Western values/norms.

Organisational Risks:

- R8 - partners decide to remove support
- R9 - libraries decide to remove support & venue
- R10 - failure of communications between libraries & partners
- R11 - tight timelines might pose schedule challenges
- R12 - inability to achieve full funding
- R13 - delivery/artistic team sickness/un-availability
- R14 - workshop participants unable to attend the final exhibition.

Should participants not finish their work in the given time they are welcome to join another wkshp, or continue their work at a spare table in the space. Library spaces will offer workstations at tables or at floor level on cushions & rugs if preferred. All libraries are equipped to serve their local communities, with welcoming spaces for delivery. At the end of each wkshp participants will be given a small gift bag of pencils, colouring book & a healthy snack. Each venue is fully accessible.

Robust marketing activity throughout the Summer leading to the exhibition will ensure audience engagement. Local partners will work in collaboration with the exhibition venue, The Old Firestation & marketing lead Amelia to ensure relevant & fruitful marketing activity.

Evaluation from Natalia's previous project delivery ensures an informed experiential approach to risk consideration.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1 - partners will engage in recruitment process & marketing activity, leveraging local networks, distributing risk. Consultation with each confirms similar activities are usually well received & attended.

M2 - participants/audiences able to leave at any point. Varied templates offer pathways into the creative process. Vols known to the participants act as 'anchors' providing familiarity

M3 - vols will support delivery. Natalia has vast experience of delivery to vulnerable women.

M4 - consultation to take place prior to delivery to ensure delivery team are aware of specific needs

M5 - wkshps delivered throughout the day, in Summer months enabling flexibility & daylight attendance for vulnerable families

M6 - L&TW audio-story provided in printed text & braille. Feedback given in written format to those unable to communicate verbally. Captioning & audio descriptions of the sculpture offered at the exhibition

M7 - L&TW story embraces diverse cultural influences. Shared with venues prior to delivery to flag any issues relating to cultural disconnect.

M8 - all partners confirmed & expectations formalised with letters of agreement. Relationships have been built up over a significant time with public support fostering accountability

M9 - as above. Natalia has a waiting list of libraries keen to host

M10 - weekly meetings scheduled to review planning & ensure regular comms

M11 - reservations made at each site, no journey time is longer than 3 hrs, team arrives 1 day before delivery to mitigate any travel problems. A day of rest has been built into each week

M12 - the project is scalable, reducing expenditure if required. Further company reserves available.

M13 - reserve delivery team able to step in at short notice if required. Artists will be formally contracted

M14 - wkshp attendees unable to attend the exhibition will be invited to do so via live stream on the launch date of the event.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☒

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:

Applicant: Natalia Varela Gonzalez

50397288

Project: Lilly and the Wave

NLPG-00710977

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? Administrator

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☒
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:**Is your gender identity different to your sex as registered at birth?**

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Natalia Varela Gonzalez

Date of birth: 26/12/1978

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Introduction		No Input Required
Application submission	Page 174	07/05/2024

Applicant details	15/03/2024
Address information	15/03/2024
Your project	03/05/2024
Time limited priorities	No Input Required
At a glance	06/05/2024
In more detail	07/05/2024
Example	29/04/2024
People and communities	No Input Required
Who will experience it	07/05/2024
Where	03/05/2024
Location	07/05/2024
Inclusivity and Relevance	06/05/2024
Your planning	No Input Required
Project timeline	03/05/2024
Who you are working with	07/05/2024
Budget: How much are you applying to us for?	06/05/2024
Fair pay	02/05/2024
Budget - Income	06/05/2024
Questions	03/05/2024
Budget - Expenditure	07/05/2024
Questions	07/05/2024
Risks and challenges	07/05/2024
Monitoring information	02/05/2024
Declaration	07/05/2024

Lilly and the Wave Tour

A travelling story
to spark creativity

By Natalia Varela Gonzalez

This document aims to outline the key elements of the creative concept, as part of the application process for support from the Arts Council England.

AT A GLANCE

Who is it for?

Families from diverse backgrounds living in deprived areas. Seeking to reach:

- 1000 children and their caretakers, with the support of local charities.

What will happen?

Community engagement through creative-arts and co-creation

- Audio story development
- 40 Creative-arts workshops (the tour)
- 1 Mixed-media interactive “Wave” sculpture
- 1 public art exhibition

Where will it take place?


- 20 local public libraries from
- 20 locations across England

When does it occur?

- End of July 2024 - March 2025

Why Lilly, why now?

- **Engage communities through transformative storytelling and creative arts.** The tour invites vulnerable families (children and adults) to local public libraries to experience the power of storytelling and gain familiarity with creative arts as tools for self-expression.
- **Spread a message of unity and hope.** In the face of astounding uncertainty, Lilly's story reminds people they are a part of a greater community that can be powerful when united.
- **Contribute to a sustainable project.** The workshops will use 100% biodegradable Notpla seaweed paper & recycled materials.



*Excerpt from Lilly and the Wave story
& conceptual illustration*

“... The sun was in her face, and she felt sooo good. She was part of a small ripple that little by little, started to grow, and suddenly, in the most natural way, she reached the sea, or the sea reached her.

She started to merge with the other drops and for moments she felt she was much more than just a blob of water...”

A tour through the imagination of families across England.



Audio story

Tour

Exhibition

What's next?

The project: Key elements

Lilly and the Wave is the story of a small drop of water that dreams of becoming a big ocean wave. The story will be voice recorded and mixed with sound and music.

40 creative workshops will tour 20 local public libraries, coinciding with the Summer Reading Challenge. After listening to the audio story, participants will use recycled paper in the shape of a drop of water to reflect on the story.

Artwork and recordings collected from each session will be used to create an interactive mixed-media “Wave” sculpture. It will show at a free exhibition and will feature a documentary about the project.

Lilly and the Wave plans to continue its journey as a touring exhibition 2026/27 where workshops took place (*out of scope for current application*).





Creating space for community reflection.

The tour will culminate in an **Interactive electro- acoustic structure** made by artists Kristy Dring (Sculptor) and Sylvain Moreau (Sound Artist).

Visitors can go through the sculpture like **traveling through a portal accompanied by the voices of community members** who participated in the workshops, allowing them to connect with their own wave of hope. Guests are also invited to embellish their own “drops of water” to be incorporated at future exhibitions.

Kirsty Dring is a mixed-media artist specialising in large-scale collaborative art projects in schools, galleries and community hubs.

Sylvain Moreau is an award-winning sound artist passionate about immersive experiences that deeply engage and captivate audiences.



Conceptual sketches for the exhibition.

About Natalia, creative director

Natalia is passionate about developing community projects that **empower people through the creative arts**.

Community work:

- 21 Dreams: collective storytelling to empower women
- Masaya: co-creation and performance art
- Arts Therapist within NHS community teams

She pursues projects involving transformational stories to allow participants to create **new pathways of possibilities**.

www.nataliavarela.net

Previous exhibitions and projects:



21 Dreams: Collective stories



SUPPORTED BY

COMMUNITY GRANT



MASAYA: exhibition in Oxford,
including performance art.