

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: Somerset Arts Well

Applicant number: 59823569

Applicant type: Organisation

What is your organisation's legal name? Somerset Arts Well

What name is your bank account registered in? Somerset Arts Well

Please give any other names your organisation uses:

Which option most closely describes your organisation? Arts organisation

Which option most closely describes your organisation's status? Community Interest Company (CIC)

Which category most closely describes your organisation? Professional organisation

Are you a registered charity? No

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: Wintersweet Cottage

Street: Old Ditch

Locality: Westbury Sub Mendip

Town / city: WELLS

Postcode: BA5 1HN

Main contact number: 07887683856

Email address: eliza@somersetartswell.co.uk
(Organisation email address
if applicant is an organisation)

Website address: www.somersetartswell.co.uk

Fax number:

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Grant administrator	No	Eliza	Wylie	07887683856	eliza@somersetart. ..
Board member	Yes	Eliza	Wylie	07887683856	eliza@hopskipands ...
Board member	No	Carrie	Hemmings	07884180334	carrie@somersetar. ..

Contact details

Contact type: Grant administrator

Is this the main contact for the applicant? ☐

First name: Eliza

Middle name: Brigid

Last name: Wylie

Position: Director

Primary contact number: 07887683856

Alternate contact number: 01749871086

Mobile phone number: 07887683856

Email address: eliza@somersetartswell.co.uk

Fax number:

Contact details

Contact type: Board member

Is this the main contact for the applicant? ☒

First name: Eliza

Middle name: Brigid

Last name: Wylie

Position: Director

Primary contact number: 07887683856

Alternate contact number: 01749871086

Mobile phone number: 07887683856

Email address: eliza@hopskipandsing.co.uk

Fax number:

Contact details

Contact type: Board member

Is this the main contact for the applicant? ☐

First name: Carrie

Middle name:

Last name: Hemmings

Position: Secretary

Primary contact number: 07884180334

Alternate contact number:

Mobile phone number: 07884180334

Email address: carrie@somersetartswell.co.uk

Fax number:

Financial background

In what year was your organisation formed?

2019

What is your organisation's company number?
(if applicable)

12079752

What was your organisation's turnover in the last full financial year? (£)

£21,000

If you are a new organisation, please estimate your income for the first year.

Actual

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	Articles of Association	18/06/2024	Governance document

Attachment details

Document description: Articles of Association
Other attachment type: Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 11/09/2024

Project end date: 15/08/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Music for Wellbeing (MfW) delivers wkly intergenerational music making & playing wkshps for dementia sufferers & Yng Adults with physical & learning disabilities in Somerset, over 40 wks. Weaving connective, creative arteries through rural communities, MfW enables ppl to actively make, learn & sustain something new.

A triaging network of local orgs support MfW's model of place based commissioning which contributes to primary care solutions via an 'arts on prescription' activity model.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Music for the Brain, Rural Music Connections, Arts on Prescription, Participation

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☒

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Music for Wellbeing (MfW) explores the health & wellbeing impact & creative efficacy of music playing & making via weekly wkshps delivered to intergenerational grps of vulnerable adults & Yng Adults (YA) adversely impacted by health conditions (dementia, learning challenges & disabilities).

MfW is embedded in collaborative working partnerships with hyper-local, grassroots triage orgs (Heads Up, Stepping Out, The Lawrence Centre, & local health connector, Freya Staniforth). MfW's arts prescription model of musical intervention, equips ppl with autonomy & mobilises dis-connected rural communities into hubs of creative activity.

MfW offer comprises:

- 40 wkly 2 hr music (singing/drumming/movement/songwriting wkshps) for > 30 intergenerational ppl
- 6 FREE further outreach wkshps > 30 people (reaching those unable to attend main wkly sessions)
- 1 christmas special wkshp with Wells City Band
- FREE Tea, coffee & cake time built into sessions to encourage social cohesion & community building.

In its first publicly funded incarnation MfW will:

- expand upon its thriving weekly community music group; MfW will formalise infrastructure, evolving the breadth & depth of offer, supporting local ppl living with dementia, their carers, families & YA with disabilities & improving health & wellbeing through creative & cultural activity
- provide continuity & consistency; collaborative creative making, plus chat, tea & cake time enriches potential for relationship building, solidifying social cohesion in a demographically dissipated rural area, improving access to cultural opportunities wherever ppl live, while delivering creative opportunities to ppl at all stages of their lives
- strengthen local supporting networks; an integrated triaging approach with hyper-local partners builds interlaced webs of connectivity across geographically disconnected rural areas. Collaborative methodology instils agency across organisations, communities & individuals, driving capacity for collective longitudinal creative engagement
- enable creative & professional upskilling; cross-pollination of knowledge between emerging & established artists (Eliza > Carrie) & contextual application of enhanced learning (Eliza, MA in Music Therapy) provides meaningful longitudinal sector employment whilst developing & improving pathways towards sustainable careers in the creative industries
- mark an upscale in activity; strategic mentorship & enhanced practitioner CPD throughout the project expedites professional organisational & creative development, strengthening the delivery model, providing a robust framework for future iterations

MfW reframes societal models of disability, subverting dis-abling barriers, building community resilience via supportive, cohesive & inclusive creative activity, diminishing isolation & championing preventative pathways to wellbeing via increased cultural engagement & the widened range of social benefits it affords.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Lead artist & head of Somerset Arts Well CIC, Eliza has 22 yrs of exp. developing her creative practice in situ, delivering music projects within & for her local community. She successfully runs 5 hyper-local place-based music grps, managing & running projects independently.

MfW contrasts prior projects by:

- developing delivery skills with new & familiar ppl; testing novel activities within the added context of intergeneration, widening impact at local level
- co-facilitating with an assoc. artist; Carrie H supported by Eliza W in her CPD, with supplemental mentorship for Eliza W (Liv M & Jennie L) propagates a unique learning exchange environment, feeding cyclical creative dev. at grassroots level
- introducing movement; utilising Carrie's exp. with her 'Love to Move' programme of creative therapeutic movement, MfW integrates physical creative expression within wkshps, enhancing the creative offer
- intrinsically embedding theoretical knowledge (Eliza) through creative practice, enriching participant exp. & providing learning & reflection opps. for artists
- building enduring partner relations to insure informed & relevant offers via consultation, social prescription & robust evaluative processes.

MfW marks an upscale, interpolating org. & creative dev. which supports learning & mentorship, capacitating growth & formalising working practices; ergo building infrastructure & laying robust foundations for future iterations.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Opps. for learning & reflection are embedded throughout MfW, extended delivery timeframes enhance capacity for longitudinal impact & outcome tracking.

Qualitative:

- pre-project consultation establishes needs based approach
- consultation with grassroots partners throughout facilitates evolution of delivery
- participant feedback surveys (paper 'ballot' style &/or digitally using QR codes) throughout project enables an agile approach to relevant offer
- mood capture - 'post it wall' in session captures in-the-moment experiences
- oral/video feedback recordings - testimonials used in a final comms film, disseminated to partners & available digitally
- survey > artists & partners pre/during/post project capturing continuing experiences
- post-project reflection & discussion forum with partners & stakeholders provides inclusive reflection opps
- 2-3 case studies throughout provide insight into intrinsic experiences of participants
- delivery team wkly reflection sess provides knowledge sharing opps, continually informing practice.

Quantitative

- tracking audience engagement & marketing analytics to understand reach/impact, inc. social media hits, marketing traffic etc.
- sign-up forms provide demographic, quantitative & protected characteristic data
- final eval & impact report shared with partners & stakeholders disseminates key outcomes enabling informed discussions investigating potential for future iterations.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://www.somersetartswell.co.uk>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

Geographically - Somerset, Wells community and local villages.
Demographically - those affected by dementia, their carers & young adults with learning & physical disabilities.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☒

Audience type - Disability - Invisible disabilities,
Audience type - Disability - Cognitive or learning disabilities, Audience type - Disability - Mental impairment, Audience type - Disability - Physical impairment

People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☐

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 90

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 1

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 7

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Participants - 30 ppl attending 40 sessions + 1 carer every 2 ppl = 45
+ 30 ppl x 6 outreach session + 1 carer for every 2 ppl = 45

Regular volunteer = 1
Judith Denton.

Practitioners = 7
Lead artist - Eliza Wylie
Co-artist - Carrie Hemmings
Creative mentor - Liv MacLennan: Sounds Better CIC
Org dev mentor - Jennie Loader: Take Art
IT support - Paul Wylie
Marketing /admin support - Heidi Shakespeare
Digital archiving - Brunton Media.

Partners triage delivery, engagement & recruitment of ppl from surrounding communities
Wells Dementia Action Alliance
The Lawrence Centre
The Memory Cafe
Wells City Band
Wells Community Network
Stepping Out in Somerset CIC
Heads Up
Wells Refugee Aid
Somerset Diverse Communities
Health Connections Mendip.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Eliza has 22 yrs exp. working within the local community; well known & embedded in the local creative & cultural scene, she will work collaboratively with long-held partners serving target demographics.

Marketing lead Heidi (local Creative People & Places project marketing manager) will develop a comprehensive marketing strategy inc.

- in-house mailing lists, databases etc. to engage with existing networks
- online campaigns (google ads/insta/FB/X/Eb) ensuring targeted reach
- interviews > local radio
- on the ground flyers/posters > retail outlets & residential communities
- tracking online metrics & engagement via marketing media tools (platform analytics, data tracking) reviewing activities throughout
- attending community events, e.g The Wells 'Community Day', at the Cathedral where MfW will have a promo stall
- including MfW in WCN newsletter & The Voice > 73,000 homes locally.

Partners will bring their service users to MfW & promote via est. networks & SM platforms inc.

- Stepping Out
- The Lawrence Centre
- Heads Up
- The Wells Community Network
- Somerset Diverse Communities
- Wells Refugee Aid
- The Memory Cafe
- Wells Dementia Action Alliance.
- Health Connections Mendip - arts on prescription via community GP services

Rural communities engage in activity via trusted word of mouth. Eliza has historically delivered projects locally for many yrs & has an extensive network of returning participants.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☐	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☐	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Workshops - Music for Wellb...	One physical place	Seager Hall	Somerset	09/10/2024	09/10/2024	10	Confirmed to happ...
Outreach Workshops - Music ...	One physical place	Heads Up	Somerset	09/10/2024	20/11/2024	6	Confirmed to happ...
Workshop - Music for Wellbe...	One physical place	Seager Hall	Somerset	18/12/2024	18/12/2024	1	Confirmed to happ...
Workshops - Music for Wellb...	One physical place	Seager Hall	Somerset	08/01/2025	09/04/2025	14	Confirmed to happ...
Workshops - Music for Wellb...	One physical place	Seager Hall	Somerset	16/04/2025	23/07/2025	15	Confirmed to happ...

Location details

Name of activity: Workshops - Music for Wellbeing, term 1:
drumming/singing/playing/

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Seager Hall

Street: Union Street

Town/city: WELLS

Postcode: BA5 2PU

Local authority: Somerset

Start date: 09/10/2024

End date: 09/10/2024

Number of times the activity is happening:

Number: 10

Contact name for the place:

Name: Terry Whitman

Contact email address for the place:

Email: terrywhitman99@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Outreach Workshops - Music for Wellbeing - extra accessibility workshops catering to those who are unable to attend regular wkly sessions - supported by partners Heads Up

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Heads Up

Street: Upper Breach

Town/city: WELLS

Postcode: BA5 3QG

Local authority: Somerset

Start date: 09/10/2024

End date: 20/11/2024

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Philippa Forsey

Contact email address for the place:

Email: philippa@headsupsomerset.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop - Music for Wellbeing: Christmas celebratory playing and singing session with Wells City Band, filmed for archiving & eval documentary

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Seager Hall

Street: Union Street

Town/city: WELLS

Postcode: BA5 2PU

Local authority: Somerset

Start date: 18/12/2024

End date: 18/12/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Terry Whitman

Contact email address for the place:

Email: terrywhitman99@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshops - Music for Wellbeing, term 2:
songwriting, playing, movement

Location options: One physical place

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Seager Hall

Street: Union Street

Town/city: WELLS

Postcode: BA5 2PU

Local authority: Somerset

Start date: 08/01/2025

End date: 09/04/2025

Number of times the activity is happening:

Number: 14

Contact name for the place:

Name: Terry Whitman

Contact email address for the place:

Email: terrywhitman99@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshops - Music for Wellbeing, term 3: group song writing, sharing & showing (internal) dancing & playing

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Seager Hall

Street: Union Street

Town/city: WELLS

Postcode: BA5 2PU

Local authority: Somerset

Start date: 16/04/2025

End date: 23/07/2025

Number of times the activity is happening:

Number: 15

Contact name for the place:

Name: Terry Whitman

Contact email address for the place:

Email: terrywhitman99@gmail.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

MfW reaches target grps in Wells, Somerset, bringing ppl together to make music in accessible centralised spaces. MfW builds creative hubs of collective activity contributing to community cohesion, reducing the isolation often prevailing within marginalised grps in rural communities.

MfW implements a policy of inclusion removing participation barriers by ensuring:

- disability support; experienced vol. & accompanying carers support participants needs, Eliza is trained in deliver to vulnerable adults with disabilities
- consultation with prospective participants; ensures informed approach to flexible timetabling, travel to/from provided by partners, centralised location enables access by public transport
- safeguarding & dementia awareness training provided. Safeguarding & H&S, policies in place, risk asses. & DBS's required
- pay-what-you-can reduces financial barriers
- Eliza, well know to local communities, is a friendly face, who has the trust of partners & participants
- hyper-local delivery in familiar environments foster inclusion & openness to creative learning
- wkshps tailored to needs, facilitators exp. in pedagogic methodologies appropriate to target grps
- 6 xtra FREE wkshps reach participants from 'Heads Up' unable to attend the reg. sessions addressing specific barriers to engagement
- pastoral support provided by regular vol. & supporting carers who attend for free
- inclusive cultural referencing extends beyond traditional western musical influences
- alternate means of monitoring & eval e.g hardcopy surveys, digital, oral recordings, video capture
- spaces inc. clear signage, non reflective flooring, recognisable seating, natural light, accessible facilities & dementia friendly separate spaces for time-outs.

Relevance:

All parliamentary grp Arts for Health & Wellbeing report states; 'An effective antidote to physical & psychological pain, arts participation forms a vital part of social prescribing'.

Age UK est. 1.2m older ppl in the UK are chronically lonely, citing engagement in arts activity as key to overcoming isolation, acting as a protective factor against dementia.

With 29.5% of people in Wells 65+ in age, MfW addresses these stats, reducing the adverse impact of diminishing cognitive ability, relieving impairments & encouraging cross demographic creative engagement in music playing & making

Sue Philcox, dir. of partner org Stepping Out tells us; 'The sessions are invaluable, they provide a strong sense of community which allows people to feel supported & included without reliance on a member of staff. We are very pleased to be partnered with such a worthwhile organisation'.

Recent cuts to council discretionary offers places increasing pressure on already stretched social services to fill the gap created by a reduction in local therapeutic arts provision. MfW is dearly loved in Wells, with the community previously raising over 2K (Go Fund Me) on hearing funding was in jeopardy.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 11/09/2024

Project End Date: 15/08/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
11/09/2024	11/09/2024	PM - recieve ACE funding, notify partners/team, re-confirm dates with artists, venues, partners	Eliza Wylie
11/09/2024	11/09/2024	PM - meeting, plans & obj (pre-scheduled) book Carrie meet, assign/tasks/eval & mon processes/EDI	Eliza Wylie
11/09/2024	11/09/2024	PM - book meets >mentors Jennie/Liv/write meet schedule for partners & mentors (bi-monthly reviews)	Eliza Wylie
11/09/2024	11/09/2024	Marketing - meeting with Heidi to design marketing strategy & comms schedule	Eliza Wylie
11/09/2024	17/09/2024	Marketing - assets design/create social media profiles/posts/ FB, IG, etc.	Heidi Shakespeare
12/09/2024	12/09/2024	Marketing/admin - engage known networks prev parts/direct/via partners > gauge interest re sign up	Heidi Shakespeare
12/09/2024	12/09/2024	IT - update website - accessibility/news update/schedules and announcements	Paul Wylie
13/09/2024	13/09/2024	1st meet with partners - consult/best practice, access & inc. eval meth etc. sign up info	Eliza Wylie
14/09/2024	16/07/2025	Marketing - go live/engage local radio/arrange interviews/opps for pub	Heidi Shakespeare
14/09/2024	16/07/2025	Marketing - publicity > local publications, Wells Voice magazine	Heidi Shakespeare
14/09/2024	16/07/2025	Marketing - publicity > local publications WCN newsletter	Heidi Shakespeare
14/09/2024	16/07/2025	Marketing - publicity > local publicationsPEW magazine, roundabout,	Heidi Shakespeare
14/09/2024	16/07/2025	Marketing - publicity > local publications Wells Journal	Heidi Shakespeare
14/09/2024	16/07/2025	Marketing - publicity > local publications Wells Nub News	Heidi Shakespeare

14/09/2024	16/07/2025	PM - book staff courses, confirm DBS status, up date/apply for as required for facilitators	Eliza Wylie
16/09/2024	16/07/2025	Marketing - local radio shout outs/interviews	Heidi Shakespeare
16/09/2024	15/08/2025	PM - instagram marketing course	Eliza Wylie
17/09/2024	18/09/2024	PM - design sign-up processes, monitoring and evaluation strategy & prepare risk assessments	Eliza Wylie
17/09/2024	18/09/2024	PM - ACE invoice part 1/prepare financial monitoring, cash flow/reconciliation systems etc.	Eliza Wylie
17/09/2024	18/09/2024	PM - write/update safeguarding/H&S/staff conduct/anti-bullying/volunteer training policies	Eliza Wylie
17/09/2024	18/09/2024	PM - draft contracts & send, organise payment processes for participants	Eliza Wylie
17/09/2024	18/09/2024	PM - LoA's > partners/mentors/filming permission form created & sent to partners & participants etc.	Eliza Wylie
20/09/2024	20/09/2024	Dementia training Carrie & Eliza - The Lawrence Centre	The Lawrence Centre
21/09/2024	21/09/2024	Volunteer training with Judith	Eliza Wylie
23/09/2024	23/09/2024	PM - check sign up numbers/discuss with partners/create over-flow/waiting list if required	Eliza Wylie
23/09/2024	23/09/2024	PM - confirm contracts returned & signed/agreements in place with partners	Eliza Wylie
24/09/2024	24/09/2024	Safeguarding - online course Eliza & Carrie	Eliza Wylie
25/09/2024	25/09/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
25/09/2024	25/09/2024	PM - prep & planning meeting with Carrie (co-facilitator)	Carrie Hemmings
25/09/2024	25/09/2024	PM - re-confirm venue/risk assessments in place/resources/equip prepared for 1st session	Eliza Wylie
26/09/2024	26/09/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
03/10/2024	03/10/2024	PM - meeting 1 with Jennie Loader Take Art mentor	Jennie Loader
04/10/2024	04/10/2024	Planning check in with Carrie	Carrie Hemmings
04/10/2024	04/10/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
09/10/2024	09/10/2024	Session 1 AM visit 1/session with CD mentor Liv MacLennan/outreach session 1 of 6 PM - Heads Up grp	Liv MacLennan
11/10/2024	11/10/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
14/10/2024	14/10/2024	Planning check in with Carrie	Carrie Hemmings
14/10/2024	14/10/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
16/10/2024	16/10/2024	Session 2 AM/outreach session session 2 of 6 PM - Heads Up group	Eliza Wylie
18/10/2024	18/10/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
21/10/2024	21/10/2024	Planning check in with Carrie	Carrie Hemmings
21/10/2024	21/10/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
23/10/2024	23/10/2024	Session 3 AM/outreach session session 3 of 6 PM - Heads Up group	Eliza Wylie
25/10/2024	25/10/2024	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare

29/10/2024	29/10/2024	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
29/10/2024	29/10/2024	Planning check in with Carrie	Carrie Hemmings
29/10/2024	29/10/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
30/10/2024	30/10/2024	Session 4 AM/outreach session session 4 of 6 PM - Heads Up group	Eliza Wylie
30/10/2024	30/10/2024	IT updates as required	Paul Wylie
01/11/2024	01/11/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
04/11/2024	04/11/2024	Planning check in with Carrie	Carrie Hemmings
04/11/2024	04/11/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
06/11/2024	06/11/2024	Session 5 - visit 2 & post workshop session with CD mentor Liv Maclennan	Liv Maclennan
08/11/2024	08/11/2024	Marketing - weekly admin and marketing check day Heidi - promo Christmas celebration	Heidi Shakespeare
11/11/2024	11/11/2024	Planning check in with Carrie	Carrie Hemmings
11/11/2024	11/11/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
11/11/2024	11/11/2024	PM - meeting with Wells City Band - co-ordinate Christmas celebration, resources/times/schedule etc.	Eliza Wylie
13/11/2024	13/11/2024	Session 6 AM/outreach session session 5 of 6 PM - Heads Up group	Eliza Wylie
15/11/2024	15/11/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
18/11/2024	18/11/2024	Planning check in with Carrie	Carrie Hemmings
18/11/2024	18/11/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
20/11/2024	20/11/2024	Session 7 AM/outreach session session 6 of 6 PM - Heads Up group	Eliza Wylie
22/11/2024	22/11/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
25/11/2024	25/11/2024	Planning check in with Carrie	Carrie Hemmings
25/11/2024	25/11/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
27/11/2024	27/11/2024	Session 8	Eliza Wylie
28/11/2024	28/11/2024	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
29/11/2024	29/11/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
02/12/2024	02/12/2024	Planning check in with Carrie	Carrie Hemmings
02/12/2024	02/12/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
02/12/2024	02/12/2024	PM - co-ordinate/gather all monitoring and eval responses for 6 outreach sessions with Heads Up	Eliza Wylie
04/12/2024	04/12/2024	Session 9 - first video recording of session & interviews with the team	Eliza Wylie
05/12/2024	05/12/2024	2nd meeting with partners - course check-in re meeting needs, feedback from participants/partners	Eliza Wylie
06/12/2024	06/12/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare

09/12/2024	09/12/2024	Planning check in with Carrie - review feedback from partners adapt delivery accordingly	Carrie Hemmings
11/12/2024	11/12/2024	Session 10	Eliza Wylie
11/12/2024	11/12/2024	IT updates as required	Paul Wylie
09/12/2024	09/12/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
18/12/2024	18/12/2024	Session 11 - Christmas celebration with Wells City Band - second video recording of session	Eliza Wylie
19/12/2024	10/01/2025	Editing of video and consultation on final cut	Brunton Media
19/12/2024	19/12/2024	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
20/12/2024	20/12/2024	PM - meeting 2 with Jennie Loader Take Art Mentor	Jennie Loader
23/12/2024	23/12/2024	Marketing - weekly admin and marketing check in day Heidi	Heidi Shakespeare
23/12/2024	23/12/2024	Planning check in with Carrie	Carrie Hemmings
23/12/2024	23/12/2024	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
08/01/2025	08/01/2025	Session 12	Eliza Wylie
08/01/2025	08/01/2025	IT updates as required	Paul Wylie
09/01/2025	09/01/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
10/01/2025	10/01/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
13/01/2025	13/01/2025	Planning check in with Carrie	Carrie Hemmings
13/01/2025	13/01/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
15/01/2025	15/01/2025	Session 13	Eliza Wylie
17/01/2025	17/01/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
20/01/2025	20/01/2025	PM - continue building further relationships in consultation with mentors	Eliza Wylie
20/01/2025	20/01/2025	PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations	Eliza Wylie
21/01/2025	21/01/2025	Planning check in with Carrie	Carrie Hemmings
21/01/2025	21/01/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
22/01/2025	22/01/2025	Session 14 - visit 3 & post workshop session with CD mentor Liv MacLennan	Liv MacLennan
24/01/2025	24/01/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
27/01/2025	27/01/2025	Planning check in with Carrie	Carrie Hemmings
27/01/2025	27/01/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
29/01/2025	29/01/2025	Session 15	Eliza Wylie
31/01/2025	31/01/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare

03/02/2025	03/02/2025	Planning check in with Carrie	Carrie Hemmings
03/02/2025	03/02/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
05/02/2025	05/02/2025	Session 16	Eliza Wylie
06/02/2025	06/02/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
07/02/2025	07/02/2025	Meeting 3 with Jennie Loader Take Art Mentor	Jennie Loader
10/02/2025	10/02/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
11/02/2025	11/02/2025	PM - continue building further relationships in consultation with mentors	Eliza Wylie
11/02/2025	11/02/2025	PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations	Eliza Wylie
11/02/2025	11/02/2025	Planning check in with Carrie	Carrie Hemmings
11/02/2025	11/02/2025	IT updates as required	Paul Wylie
11/02/2025	11/02/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
12/02/2025	12/02/2025	Session 17	Eliza Wylie
13/02/2025	13/02/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
14/02/2025	14/02/2025	Planning check in with Carrie	Carrie Hemmings
17/02/2025	17/02/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
19/02/2025	19/02/2025	Session 18	Eliza Wylie
20/02/2025	20/02/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
21/02/2025	21/02/2025	Planning check in with Carrie	Carrie Hemmings
24/02/2025	24/02/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
26/02/2025	26/02/2025	Session 19	Eliza Wylie
26/02/2025	26/02/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
27/02/2025	27/02/2025	Planning check in with Carrie	Carrie Hemmings
28/02/2025	28/02/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
05/03/2025	05/03/2025	Session 20	Eliza Wylie
05/03/2025	05/03/2025	IT updates as required	Paul Wylie
06/03/2025	06/03/2025	3rd meeting with partners - mid point course check-in responses feedback participants/partners etc.	Eliza Wylie
07/03/2025	07/03/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
10/03/2025	10/03/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
11/03/2025	11/03/2025	Planning check in with Carrie, review feedback from partners and adapt accordingly	Carrie Hemmings

11/03/2025	11/03/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
12/03/2025	12/03/2025	Session 21	Eliza Wylie
13/03/2025	13/03/2025	PM - continue building further relationships in consultation with mentors	Eliza Wylie
13/03/2025	13/03/2025	PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations	Eliza Wylie
13/03/2025	13/03/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
14/03/2025	14/03/2025	Planning check in with Carrie	Carrie Hemmings
17/03/2025	17/03/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
19/03/2025	19/03/2025	Session 22	Eliza Wylie
18/03/2025	18/03/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
24/03/2025	24/03/2025	Planning check in with Carrie	Carrie Hemmings
24/03/2025	24/03/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
26/03/2025	26/03/2025	Session 23	Eliza Wylie
27/03/2025	27/03/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
31/03/2025	31/03/2025	Planning check in with Carrie	Carrie Hemmings
31/03/2025	31/03/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
02/04/2025	02/04/2025	Session 24 - visit 4 & post workshop session with CD mentor Liv MacLennan	Liv MacLennan
03/04/2025	03/04/2025	PM - Meeting 4 with Jennie Loader Take Art Mentor	Jennie Loader
04/04/2025	04/04/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
07/04/2025	07/04/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
07/04/2025	07/04/2025	Planning check in with Carrie	Carrie Hemmings
07/04/2025	07/04/2025	IT updates as required	Paul Wylie
08/04/2025	08/04/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
09/04/2025	09/04/2025	Sesssion 25	Eliza Wylie
10/04/2025	10/04/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
14/04/2025	14/04/2025	Planning check in with Carrie	Carrie Hemmings
15/04/2025	15/04/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
16/04/2025	16/04/2025	Session 26	Eliza Wylie
17/04/2025	17/04/2025	PM - continue building further relationships in consultation with mentors	Eliza Wylie

17/04/2025	17/04/2025	PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations	Eliza Wylie
17/04/2025	17/04/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
22/04/2025	22/04/2025	Planning check in with Carrie	Carrie Hemmings
22/04/2025	22/04/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
23/04/2025	23/04/2025	Session 27	Eliza Wylie
24/04/2025	24/04/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
28/04/2025	28/04/2025	Planning check in with Carrie	Carrie Hemmings
29/04/2025	29/04/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
30/04/2025	30/04/2025	Session 28	Eliza Wylie
01/05/2025	01/05/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
02/05/2025	02/05/2025	Planning check in with Carrie	Carrie Hemmings
06/05/2025	06/05/2025	PM - Meeting 5 with Jennie Loader Take Art Mentor	Jennie Loader
06/05/2025	06/05/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
06/05/2025	06/05/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
07/05/2025	07/05/2025	Session 29	Eliza Wylie
07/05/2025	07/05/2025	IT updates as required	Paul Wylie
08/05/2025	08/05/2025	Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film	Heidi Shakespeare
12/05/2025	12/05/2025	Planning check in with Carrie	Carrie Hemmings
13/05/2025	13/05/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
14/05/2025	14/05/2025	Session 30	Eliza Wylie
15/05/2025	15/05/2025	4th meet with partners - meeting needs, feedback, dates for final reflect sess	Eliza Wylie
16/05/2025	16/05/2025	PM - continue building further relationships in consultation with mentors	Eliza Wylie
16/05/2025	16/05/2025	PM - meetings with potential sponsors etc. invite to observe/marketing for future iterations	Eliza Wylie
16/05/2025	16/05/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
19/05/2025	19/05/2025	Planning check in with Carrie, review feedback from partners and adapt accordingly	Carrie Hemmings
19/05/2025	19/05/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
21/05/2025	21/05/2025	Session 31	Eliza Wylie
25/05/2025	27/05/2025	Planning check in with Carrie/marketing & weekly admin check in with Heidi	Carrie Hemmings

27/05/2025	27/05/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
28/05/2025	28/05/2025	Session 32	Eliza Wylie
29/05/2025	29/05/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
02/06/2025	02/06/2025	Planning check in with Carrie	Carrie Hemmings
02/06/2025	02/06/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
03/06/2025	03/06/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
04/06/2025	04/06/2025	Session 33	Eliza Wylie
05/06/2025	05/06/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
09/06/2025	09/06/2025	Planning check in with Carrie	Carrie Hemmings
09/06/2025	09/06/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
11/06/2025	11/06/2025	Session 34 - visit 5 & post workshop session with PD mentor Liv MacLennan	Liv MacLennan
12/06/2025	12/06/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
16/06/2025	16/06/2025	Planning check in with Carrie	Carrie Hemmings
17/06/2025	17/06/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
18/06/2025	18/06/2025	Session 35	Eliza Wylie
19/06/2025	19/06/2025	PM - continue building further relationships in consultation with mentors	Eliza Wylie
19/06/2025	19/06/2025	PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations	Eliza Wylie
20/06/2025	20/06/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
23/06/2025	23/06/2025	Planning check in with Carrie	Carrie Hemmings
23/06/2025	23/06/2025	IT updates as required	Paul Wylie
24/06/2025	24/06/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
25/06/2025	25/06/2025	Session 36	Eliza Wylie
26/06/2025	26/06/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
30/06/2025	30/06/2025	Planning check in with Carrie	Carrie Hemmings
30/06/2025	30/06/2025	PM - monthly admin check in/re-confirm all final meetings taking place after session 40	Eliza Wylie
01/07/2025	01/07/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
01/07/2025	01/07/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
02/07/2025	02/07/2025	Session 37	Eliza Wylie
03/07/2025	03/07/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
07/07/2025	07/07/2025	Planning check in with Carrie	Carrie Hemmings
08/07/2025	08/07/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie

09/07/2025	09/07/2025	Session 38	Eliza Wylie
10/07/2025	10/07/2025	Marketing - weekly admin and marketing check in with Heidi	Heidi Shakespeare
14/07/2025	14/07/2025	Planning check in with Carrie	Carrie Hemmings
15/07/2025	15/07/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
16/07/2025	16/07/2025	Session 39	Eliza Wylie
16/07/2025	16/07/2025	IT updates as required	Paul Wylie
17/07/2025	17/07/2025	Marketing - weekly admin/mark check / marketing of future iterations of project/de-brief on exper.	Heidi Shakespeare
21/07/2025	21/07/2025	Planning check in with Carrie	Carrie Hemmings
21/07/2025	21/07/2025	PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready	Eliza Wylie
23/07/2025	23/07/2025	Session 40	Eliza Wylie
24/07/2025	24/07/2025	PM - monthly admin/catch up - gather all monitoring & eval material	Eliza Wylie
25/07/2025	25/07/2025	PM - monthly finance catch up day/invoices/payments/reconciliation etc.	Eliza Wylie
30/07/2025	30/07/2025	PM - reflective session > participants - eval/reflection of project - proposals for 2nd iteration	Eliza Wylie
01/08/2025	01/08/2025	5th meeting with partners - consult & eval, discussion & poss 2nd iteration/dev of offer - filmed	Eliza Wylie
05/08/2025	07/08/2025	PM - final meeting (6) with mentors Liv & Jennie to discuss progression routes/next steps	Eliza Wylie
07/08/2025	11/08/2025	PM - Sasolo evaluation, impact reporting support	Sasolo
13/08/2025	13/08/2025	PM - meeting Eliza & Carrie - reflection/project review/planning progression & next steps	Eliza Wylie
13/08/2025	15/08/2025	IT - sharing of impact report on website, updating of website etc.	Paul Wylie
14/08/2025	14/08/2025	Paying any final invoices/budget management & reconciliation etc.	Eliza Wylie
14/08/2025	15/08/2025	PM - complete final ACE report/invoice for final 10% funding	Eliza Wylie

Project plan details

Start date: 11/09/2024

End date: 11/09/2024

Activity or task details: PM - recieve ACE funding, notify partners/team, re-confirm dates with artists, venues, partners

Task lead: Eliza Wylie

Project plan details

Start date: 11/09/2024

End date: 11/09/2024

Activity or task details: PM - meeting, plans & obj (pre-scheduled) book Carrie meet, assign/tasks/eval & mon processes/EDI

Task lead: Eliza Wylie

Project plan details

Start date: 11/09/2024

End date: 11/09/2024

Activity or task details: PM - book meets >mentors Jennie/Liv/write meet schedule for partners & mentors (bi-monthly reviews)

Task lead: Eliza Wylie

Project plan details

Start date: 11/09/2024

End date: 11/09/2024

Activity or task details: Marketing - meeting with Heidi to design marketing strategy & comms schedule

Task lead: Eliza Wylie

Project plan details

Start date: 11/09/2024

End date: 17/09/2024

Activity or task details: Marketing - assets design/create social media profiles/posts/ FB, IG, etc.

Task lead: Heidi Shakespeare

Project plan details

Start date: 12/09/2024

End date: 12/09/2024

Activity or task details: Marketing/admin - engage known networks prev parts/direct/via partners > gauge interest re sign up

Task lead: Heidi Shakespeare

Project plan details

Start date: 12/09/2024

End date: 12/09/2024

Activity or task details: IT - update website - accessibility/news update/schedules and announcements

Task lead: Paul Wylie

Project plan details

Start date: 13/09/2024

End date: 13/09/2024

Activity or task details: 1st meet with partners - consult/best practice, access & inc. eval meth etc. sign up info

Task lead: Eliza Wylie

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: Marketing - go live/engage local radio/arrange interviews/opps for pub

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: Marketing - publicity > local publications, Wells Voice magazine

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: Marketing - publicity > local publications WCN newsletter

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: Marketing - publicity > local publications PEW magazine, roundabout,

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: Marketing - publicity > local publications Wells Journal

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: Marketing - publicity > local publications Wells Nub News

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/09/2024

End date: 16/07/2025

Activity or task details: PM - book staff courses, confirm DBS status, up date/apply for as required for facilitators

Task lead: Eliza Wylie

Project plan details

Start date: 16/09/2024

End date: 16/07/2025

Activity or task details: Marketing - local radio shout outs/interviews

Task lead: Heidi Shakespeare

Project plan details

Start date: 16/09/2024

End date: 15/08/2025

Activity or task details: PM - instagram marketing course

Task lead: Eliza Wylie

Project plan details

Start date: 17/09/2024

End date: 18/09/2024

Activity or task details: PM - design sign-up processess, monitoring and evaluation strategy & prepare risk assessments

Task lead: Eliza Wylie

Project plan details

Start date: 17/09/2024

End date: 18/09/2024

Activity or task details: PM - ACE invoice part 1/prepare financial monitoring, cash flow/reconciliation systems etc.

Task lead: Eliza Wylie

Project plan details

Start date: 17/09/2024

End date: 18/09/2024

Activity or task details: PM - write/update safeguarding/H&S/staff conduct/anti-bullying/volunteer training policies

Task lead: Eliza Wylie

Project plan details

Start date: 17/09/2024

End date: 18/09/2024

Activity or task details: PM - draft contracts & send, organise payment process for participants

Task lead: Eliza Wylie

Project plan details

Start date: 17/09/2024

End date: 18/09/2024

Activity or task details: PM - LoA's > partners/mentors/filming permission form created & sent to partners & participants etc.

Task lead: Eliza Wylie

Project plan details

Start date: 20/09/2024

End date: 20/09/2024

Activity or task details: Dementia training Carrie & Eliza - The Lawrence Centre

Task lead: The Lawrence Centre

Project plan details

Start date: 21/09/2024

End date: 21/09/2024

Activity or task details: Volunteer training with Judith

Task lead: Eliza Wylie

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: PM - check sign up numbers/discuss with partners/create over-flow/waiting list if required

Task lead: Eliza Wylie

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: PM - confirm contracts returned & signed/agreements in place with partners

Task lead: Eliza Wylie

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Safeguarding - online course Eliza & Carrie

Task lead: Eliza Wylie

Project plan details

Start date: 25/09/2024

End date: 25/09/2024

Activity or task details: Marketing - weekly admin and marketing check in day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 25/09/2024

End date: 25/09/2024

Activity or task details: PM - prep & planning meeting with Carrie (co-facilitator)

Task lead: Carrie Hemmings

Project plan details

Start date: 25/09/2024

End date: 25/09/2024

Activity or task details: PM - re-confirm venue/risk assessments in place/resources/equip prepared for 1st session

Task lead: Eliza Wylie

Project plan details

Start date: 26/09/2024

End date: 26/09/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 03/10/2024

End date: 03/10/2024

Activity or task details: PM - meeting 1 with Jennie Loader Take Art mentor

Task lead: Jennie Loader

Project plan details

Start date: 04/10/2024

End date: 04/10/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 04/10/2024

End date: 04/10/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 09/10/2024

End date: 09/10/2024

Activity or task details: Session 1 AM visit 1/session with CD mentor Liv MacLennan/outreach session 1 of 6 PM - Heads Up grp

Task lead: Liv MacLennan

Project plan details

Start date: 11/10/2024

End date: 11/10/2024

Activity or task details: Marketing - weekly admin and marketing check in day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/10/2024

End date: 14/10/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 14/10/2024

End date: 14/10/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 16/10/2024

End date: 16/10/2024

Activity or task details: Session 2 AM/outreach session session 2 of 6
PM - Heads Up group

Task lead: Eliza Wylie

Project plan details

Start date: 18/10/2024

End date: 18/10/2024

Activity or task details: Marketing - weekly admin and marketing check in
day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 21/10/2024

End date: 21/10/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 21/10/2024

End date: 21/10/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 23/10/2024

End date: 23/10/2024

Activity or task details: Session 3 AM/outreach session session 3 of 6 PM - Heads Up group

Task lead: Eliza Wylie

Project plan details

Start date: 25/10/2024

End date: 25/10/2024

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 29/10/2024

End date: 29/10/2024

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 29/10/2024

End date: 29/10/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 29/10/2024

End date: 29/10/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 30/10/2024

End date: 30/10/2024

Activity or task details: Session 4 AM/outreach session session 4 of 6
PM - Heads Up group

Task lead: Eliza Wylie

Project plan details

Start date: 30/10/2024

End date: 30/10/2024

Activity or task details: IT updates as required

Task lead: Paul Wylie

Project plan details

Start date:

01/11/2024

End date:

01/11/2024

Activity or task details:

Marketing - weekly admin and marketing check in day Heidi

Task lead:

Heidi Shakespeare

Project plan details

Start date:

04/11/2024

End date:

04/11/2024

Activity or task details:

Planning check in with Carrie

Task lead:

Carrie Hemmings

Project plan details

Start date:

04/11/2024

End date:

04/11/2024

Activity or task details:

PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead:

Eliza Wylie

Project plan details

Start date:

06/11/2024

End date:

06/11/2024

Activity or task details: Session 5 - visit 2 & post workshop session with CD mentor Liv MacLennan

Task lead: Liv MacLennan

Project plan details

Start date: 08/11/2024

End date: 08/11/2024

Activity or task details: Marketing - weekly admin and marketing check day Heidi - promo Christmas celebration

Task lead: Heidi Shakespeare

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: PM - meeting with Wells City Band - co-ordinate Christmas celebration, resources/times/schedule etc.

Task lead: Eliza Wylie

Project plan details

Start date: 13/11/2024

End date: 13/11/2024

Activity or task details: Session 6 AM/outreach session session 5 of 6
PM - Heads Up group

Task lead: Eliza Wylie

Project plan details

Start date: 15/11/2024

End date: 15/11/2024

Activity or task details: Marketing - weekly admin and marketing check in
day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 18/11/2024

End date: 18/11/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 18/11/2024

End date: 18/11/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 20/11/2024

End date: 20/11/2024

Activity or task details: Session 7 AM/outreach session session 6 of 6 PM - Heads Up group

Task lead: Eliza Wylie

Project plan details

Start date: 22/11/2024

End date: 22/11/2024

Activity or task details: Marketing - weekly admin and marketing check in day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 27/11/2024

End date: 27/11/2024

Activity or task details: Session 8

Task lead: Eliza Wylie

Project plan details

Start date: 28/11/2024

End date: 28/11/2024

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 29/11/2024

End date: 29/11/2024

Activity or task details: Marketing - weekly admin and marketing check in day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: PM - co-ordinate/gather all monitoring and eval responses for 6 outreach sessions with Heads Up

Task lead: Eliza Wylie

Project plan details

Start date: 04/12/2024

End date: 04/12/2024

Activity or task details: Sesssion 9 - first video recording of session & interviews with the team

Task lead: Eliza Wylie

Project plan details

Start date: 05/12/2024

End date: 05/12/2024

Activity or task details: 2nd meeting with partners - course check-in re meeting needs, feedback from participants/partners

Task lead: Eliza Wylie

Project plan details

Start date: 06/12/2024

End date: 06/12/2024

Activity or task details: Marketing - weekly admin and marketing check in day Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 09/12/2024

End date: 09/12/2024

Activity or task details: Planning check in with Carrie - review feedback from partners adapt delivery accordingly

Task lead: Carrie Hemmings

Project plan details

Start date:

11/12/2024

End date:

11/12/2024

Activity or task details:

Session 10

Task lead:

Eliza Wylie

Project plan details

Start date:

11/12/2024

End date:

11/12/2024

Activity or task details:

IT updates as required

Task lead:

Paul Wylie

Project plan details

Start date:

09/12/2024

End date:

09/12/2024

Activity or task details:

PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead:

Eliza Wylie

Project plan details

Start date:

18/12/2024

End date:

18/12/2024

Activity or task details:

Session 11 - Christmas celebration with Wells City Band - second video recording of session

Task lead: Eliza Wylie

Project plan details

Start date: 19/12/2024

End date: 10/01/2025

Activity or task details: Editing of video and consultation on final cut

Task lead: Brunton Media

Project plan details

Start date: 19/12/2024

End date: 19/12/2024

Activity or task details: PM - monthly finance catch up
day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 20/12/2024

End date: 20/12/2024

Activity or task details: PM - meeting 2 with Jennie Loader Take Art
Mentor

Task lead: Jennie Loader

Project plan details

Start date: 23/12/2024

End date: 23/12/2024

Activity or task details:

Marketing - weekly admin and marketing check in day Heidi

Task lead:

Heidi Shakespeare

Project plan details

Start date:

23/12/2024

End date:

23/12/2024

Activity or task details:

Planning check in with Carrie

Task lead:

Carrie Hemmings

Project plan details

Start date:

23/12/2024

End date:

23/12/2024

Activity or task details:

PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead:

Eliza Wylie

Project plan details

Start date:

08/01/2025

End date:

08/01/2025

Activity or task details:

Session 12

Task lead:

Eliza Wylie

Project plan details

Start date: 08/01/2025

End date: 08/01/2025

Activity or task details: IT updates as required

Task lead: Paul Wylie

Project plan details

Start date: 09/01/2025

End date: 09/01/2025

Activity or task details: PM - monthly finance catch up
day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 10/01/2025

End date: 10/01/2025

Activity or task details: Marketing - weekly admin and marketing check in
day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 15/01/2025

End date: 15/01/2025

Activity or task details: Session 13

Task lead: Eliza Wylie

Project plan details

Start date: 17/01/2025

End date: 17/01/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 20/01/2025

End date: 20/01/2025

Activity or task details: PM - continue building further relationships in consultation with mentors

Task lead: Eliza Wylie

Project plan details

Start date: 20/01/2025

End date: 20/01/2025

Activity or task details: PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations

Task lead: Eliza Wylie

Project plan details

Start date: 21/01/2025

End date: 21/01/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 21/01/2025

End date: 21/01/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 22/01/2025

End date: 22/01/2025

Activity or task details: Session 14 - visit 3 & post workshop session with CD mentor Liv MacLennan

Task lead: Liv MacLennan

Project plan details

Start date: 24/01/2025

End date: 24/01/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 27/01/2025

End date: 27/01/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 27/01/2025

End date: 27/01/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 29/01/2025

End date: 29/01/2025

Activity or task details: Session 15

Task lead: Eliza Wylie

Project plan details

Start date: 31/01/2025

End date: 31/01/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 05/02/2025

End date: 05/02/2025

Activity or task details: Session 16

Task lead: Eliza Wylie

Project plan details

Start date: 06/02/2025

End date: 06/02/2025

Activity or task details: PM - monthly finance catch up
day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 07/02/2025

End date: 07/02/2025

Activity or task details: Meeting 3 with Jennie Loader Take Art Mentor

Task lead: Jennie Loader

Project plan details

Start date: 10/02/2025

End date: 10/02/2025

Activity or task details: Marketing - weekly admin and marketing check in
day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 11/02/2025

End date: 11/02/2025

Activity or task details: PM - continue building further relationships in consultation with mentors

Task lead: Eliza Wylie

Project plan details

Start date: 11/02/2025

End date: 11/02/2025

Activity or task details: PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations

Task lead: Eliza Wylie

Project plan details

Start date: 11/02/2025

End date: 11/02/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 11/02/2025

End date: 11/02/2025

Activity or task details: IT updates as required

Task lead: Paul Wylie

Project plan details

Start date: 11/02/2025

End date: 11/02/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 12/02/2025

End date: 12/02/2025

Activity or task details: Session 17

Task lead: Eliza Wylie

Project plan details

Start date: 13/02/2025

End date: 13/02/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/02/2025

End date: 14/02/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 17/02/2025

End date: 17/02/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 19/02/2025

End date: 19/02/2025

Activity or task details: Session 18

Task lead: Eliza Wylie

Project plan details

Start date: 20/02/2025

End date: 20/02/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 21/02/2025

End date: 21/02/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date:

24/02/2025

End date:

24/02/2025

Activity or task details:

PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead:

Eliza Wylie

Project plan details

Start date:

26/02/2025

End date:

26/02/2025

Activity or task details:

Session 19

Task lead:

Eliza Wylie

Project plan details

Start date:

26/02/2025

End date:

26/02/2025

Activity or task details:

Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead:

Heidi Shakespeare

Project plan details

Start date:

27/02/2025

End date:

27/02/2025

Activity or task details:

Planning check in with Carrie

Task lead:

Carrie Hemmings

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 05/03/2025

End date: 05/03/2025

Activity or task details: Session 20

Task lead: Eliza Wylie

Project plan details

Start date: 05/03/2025

End date: 05/03/2025

Activity or task details: IT updates as required

Task lead: Paul Wylie

Project plan details

Start date: 06/03/2025

End date: 06/03/2025

Activity or task details: 3rd meeting with partners - mid point course check-in responses feedback participants/partners etc.

Task lead: Eliza Wylie

Project plan details

Start date: 07/03/2025

End date: 07/03/2025

Activity or task details: PM - monthly finance catch up
day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 10/03/2025

End date: 10/03/2025

Activity or task details: Marketing - weekly admin and marketing check in
day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 11/03/2025

End date: 11/03/2025

Activity or task details: Planning check in with Carrie, review feedback
from partners and adapt accordingly

Task lead: Carrie Hemmings

Project plan details

Start date: 11/03/2025

End date: 11/03/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 12/03/2025

End date: 12/03/2025

Activity or task details: Session 21

Task lead: Eliza Wylie

Project plan details

Start date: 13/03/2025

End date: 13/03/2025

Activity or task details: PM - continue building further relationships in consultation with mentors

Task lead: Eliza Wylie

Project plan details

Start date: 13/03/2025

End date: 13/03/2025

Activity or task details: PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations

Task lead: Eliza Wylie

Project plan details

Start date: 13/03/2025

End date: 13/03/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/03/2025

End date: 14/03/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 17/03/2025

End date: 17/03/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 19/03/2025

End date: 19/03/2025

Activity or task details: Session 22

Task lead: Eliza Wylie

Project plan details

Start date: 18/03/2025

End date: 18/03/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 24/03/2025

End date: 24/03/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 24/03/2025

End date: 24/03/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 26/03/2025

End date: 26/03/2025

Activity or task details: Session 23

Task lead: Eliza Wylie

Project plan details

Start date: 27/03/2025

End date: 27/03/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 31/03/2025

End date: 31/03/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 31/03/2025

End date: 31/03/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 02/04/2025

End date: 02/04/2025

Activity or task details: Session 24 - visit 4 & post workshop session with CD mentor Liv MacLennan

Task lead: Liv MacLennan

Project plan details

Start date: 03/04/2025

End date: 03/04/2025

Activity or task details: PM - Meeting 4 with Jennie Loader Take Art Mentor

Task lead: Jennie Loader

Project plan details

Start date: 04/04/2025

End date: 04/04/2025

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 07/04/2025

End date: 07/04/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 07/04/2025
End date: 07/04/2025
Activity or task details: Planning check in with Carrie
Task lead: Carrie Hemmings

Project plan details

Start date: 07/04/2025
End date: 07/04/2025
Activity or task details: IT updates as required
Task lead: Paul Wylie

Project plan details

Start date: 08/04/2025
End date: 08/04/2025
Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready
Task lead: Eliza Wylie

Project plan details

Start date: 09/04/2025
End date: 09/04/2025
Activity or task details: Sesssion 25
Task lead: Eliza Wylie

Project plan details

Start date: 10/04/2025

End date: 10/04/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/04/2025

End date: 14/04/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 15/04/2025

End date: 15/04/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 16/04/2025

End date: 16/04/2025

Activity or task details: Session 26

Task lead: Eliza Wylie

Project plan details

Start date: 17/04/2025

End date: 17/04/2025

Activity or task details: PM - continue building further relationships in consultation with mentors

Task lead: Eliza Wylie

Project plan details

Start date: 17/04/2025

End date: 17/04/2025

Activity or task details: PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations

Task lead: Eliza Wylie

Project plan details

Start date: 17/04/2025

End date: 17/04/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 22/04/2025

End date: 22/04/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date:

22/04/2025

End date:

22/04/2025

Activity or task details:

PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead:

Eliza Wylie

Project plan details

Start date:

23/04/2025

End date:

23/04/2025

Activity or task details:

Session 27

Task lead:

Eliza Wylie

Project plan details

Start date:

24/04/2025

End date:

24/04/2025

Activity or task details:

Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead:

Heidi Shakespeare

Project plan details

Start date:

28/04/2025

End date:

28/04/2025

Activity or task details:

Planning check in with Carrie

Task lead:

Carrie Hemmings

Project plan details

Start date: 29/04/2025

End date: 29/04/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 30/04/2025

End date: 30/04/2025

Activity or task details: Session 28

Task lead: Eliza Wylie

Project plan details

Start date: 01/05/2025

End date: 01/05/2025

Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film

Task lead: Heidi Shakespeare

Project plan details

Start date: 02/05/2025

End date: 02/05/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 06/05/2025

End date: 06/05/2025

Activity or task details: PM - Meeting 5 with Jennie Loader Take Art Mentor

Task lead: Jennie Loader

Project plan details

Start date: 06/05/2025

End date: 06/05/2025

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 06/05/2025

End date: 06/05/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 07/05/2025
End date: 07/05/2025
Activity or task details: Session 29
Task lead: Eliza Wylie

Project plan details

Start date: 07/05/2025
End date: 07/05/2025
Activity or task details: IT updates as required
Task lead: Paul Wylie

Project plan details

Start date: 08/05/2025
End date: 08/05/2025
Activity or task details: Marketing - weekly admin and marketing check in day Heidi /upload & sharing of final comms film
Task lead: Heidi Shakespeare

Project plan details

Start date: 12/05/2025
End date: 12/05/2025
Activity or task details: Planning check in with Carrie
Task lead: Carrie Hemmings

Project plan details

Start date: 13/05/2025

End date: 13/05/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 14/05/2025

End date: 14/05/2025

Activity or task details: Session 30

Task lead: Eliza Wylie

Project plan details

Start date: 15/05/2025

End date: 15/05/2025

Activity or task details: 4th meet with partners - meeting needs, feedback, dates for final reflect sess

Task lead: Eliza Wylie

Project plan details

Start date: 16/05/2025

End date: 16/05/2025

Activity or task details: PM - continue building further relationships in consultation with mentors

Task lead: Eliza Wylie

Project plan details

Start date: 16/05/2025

End date: 16/05/2025

Activity or task details: PM - meetings with potential sponsors etc. invite to observe/marketing for future iterations

Task lead: Eliza Wylie

Project plan details

Start date: 16/05/2025

End date: 16/05/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 19/05/2025

End date: 19/05/2025

Activity or task details: Planning check in with Carrie, review feedback from partners and adapt accordingly

Task lead: Carrie Hemmings

Project plan details

Start date: 19/05/2025

End date: 19/05/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 21/05/2025

End date: 21/05/2025

Activity or task details: Session 31

Task lead: Eliza Wylie

Project plan details

Start date: 25/05/2025

End date: 27/05/2025

Activity or task details: Planning check in with Carrie/marketing & weekly admin check in with Heidi

Task lead: Carrie Hemmings

Project plan details

Start date: 27/05/2025

End date: 27/05/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 28/05/2025

End date: 28/05/2025

Activity or task details: Session 32

Task lead: Eliza Wylie

Project plan details

Start date: 29/05/2025

End date: 29/05/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 02/06/2025

End date: 02/06/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 02/06/2025

End date: 02/06/2025

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 03/06/2025

End date: 03/06/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 04/06/2025

End date: 04/06/2025

Activity or task details: Session 33

Task lead: Eliza Wylie

Project plan details

Start date: 05/06/2025

End date: 05/06/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 09/06/2025

End date: 09/06/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 09/06/2025

End date: 09/06/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 11/06/2025

End date: 11/06/2025

Activity or task details: Session 34 - visit 5 & post workshop session with PD mentor Liv MacLennan

Task lead: Liv MacLennan

Project plan details

Start date: 12/06/2025

End date: 12/06/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 16/06/2025

End date: 16/06/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 17/06/2025

End date: 17/06/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 18/06/2025

End date: 18/06/2025

Activity or task details: Session 35

Task lead: Eliza Wylie

Project plan details

Start date: 19/06/2025

End date: 19/06/2025

Activity or task details: PM - continue building further relationships in consultation with mentors

Task lead: Eliza Wylie

Project plan details

Start date: 19/06/2025

End date: 19/06/2025

Activity or task details:

PM - meetings with potential sponsors etc. Invite to observe/marketing for future iterations

Task lead:

Eliza Wylie

Project plan details

Start date:

20/06/2025

End date:

20/06/2025

Activity or task details:

Marketing - weekly admin and marketing check in with Heidi

Task lead:

Heidi Shakespeare

Project plan details

Start date:

23/06/2025

End date:

23/06/2025

Activity or task details:

Planning check in with Carrie

Task lead:

Carrie Hemmings

Project plan details

Start date:

23/06/2025

End date:

23/06/2025

Activity or task details:

IT updates as required

Task lead:

Paul Wylie

Project plan details

Start date:

24/06/2025

End date: 24/06/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 25/06/2025

End date: 25/06/2025

Activity or task details: Session 36

Task lead: Eliza Wylie

Project plan details

Start date: 26/06/2025

End date: 26/06/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 30/06/2025

End date: 30/06/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 30/06/2025

End date: 30/06/2025

Activity or task details: PM - monthly admin check in/re-confirm all final meetings taking place after session 40

Task lead: Eliza Wylie

Project plan details

Start date: 01/07/2025

End date: 01/07/2025

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 01/07/2025

End date: 01/07/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 02/07/2025

End date: 02/07/2025

Activity or task details: Session 37

Task lead: Eliza Wylie

Project plan details

Start date: 03/07/2025

End date: 03/07/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 07/07/2025

End date: 07/07/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 08/07/2025

End date: 08/07/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 09/07/2025

End date: 09/07/2025

Activity or task details: Session 38

Task lead: Eliza Wylie

Project plan details

Start date: 10/07/2025

End date: 10/07/2025

Activity or task details: Marketing - weekly admin and marketing check in with Heidi

Task lead: Heidi Shakespeare

Project plan details

Start date: 14/07/2025

End date: 14/07/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 15/07/2025

End date: 15/07/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 16/07/2025

End date: 16/07/2025

Activity or task details: Session 39

Task lead: Eliza Wylie

Project plan details

Start date: 16/07/2025

End date: 16/07/2025

Activity or task details: IT updates as required

Task lead: Paul Wylie

Project plan details

Start date: 17/07/2025

End date: 17/07/2025

Activity or task details: Marketing - weekly admin/mark check /
marketing of future iterations of project/de-brief
on exper.

Task lead: Heidi Shakespeare

Project plan details

Start date: 21/07/2025

End date: 21/07/2025

Activity or task details: Planning check in with Carrie

Task lead: Carrie Hemmings

Project plan details

Start date: 21/07/2025

End date: 21/07/2025

Activity or task details: PM - evaluation materials needed/paper forms/post-its/ digital/ record equip etc. prepped & ready

Task lead: Eliza Wylie

Project plan details

Start date: 23/07/2025

End date: 23/07/2025

Activity or task details: Session 40

Task lead: Eliza Wylie

Project plan details

Start date: 24/07/2025

End date: 24/07/2025

Activity or task details: PM - monthly admin/catch up - gather all monitoring & eval material

Task lead: Eliza Wylie

Project plan details

Start date: 25/07/2025

End date: 25/07/2025

Activity or task details: PM - monthly finance catch up day/invoices/payments/reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 30/07/2025

End date: 30/07/2025

Activity or task details: PM - reflective session > participants - eval/reflection of project - proposals for 2nd iteration

Task lead: Eliza Wylie

Project plan details

Start date: 01/08/2025

End date: 01/08/2025

Activity or task details: 5th meeting with partners - consult & eval, discussion & poss 2nd iteration/dev of offer - filmed

Task lead: Eliza Wylie

Project plan details

Start date: 05/08/2025

End date: 07/08/2025

Activity or task details: PM - final meeting (6) with mentors Liv & Jennie to discuss progression routes/next steps

Task lead: Eliza Wylie

Project plan details

Start date: 07/08/2025

End date: 11/08/2025

Activity or task details: PM - Sasolo evaluation, impact reporting support

Task lead: Sasolo

Project plan details

Start date: 13/08/2025

End date: 13/08/2025

Activity or task details: PM - meeting Eliza & Carrie - reflection/project review/planning progression & next steps

Task lead: Eliza Wylie

Project plan details

Start date: 13/08/2025

End date: 15/08/2025

Activity or task details: IT - sharing of impact report on website, updating of website etc.

Task lead: Paul Wylie

Project plan details

Start date: 14/08/2025

End date: 14/08/2025

Activity or task details: Paying any final invoices/budget management & reconciliation etc.

Task lead: Eliza Wylie

Project plan details

Start date: 14/08/2025

End date: 15/08/2025

Activity or task details: PM - complete final ACE report/invoice for final 10% funding

Task lead: Eliza Wylie

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Eliza W (22 years delivering inclusive music projects within local communities, current offer > 5 music grps wkly inc. 'Singing Mamas' & 'Hop, Skip & Sing') creatively leads & project manages MfW, supported by Carrie Hemmings (The Lawrence Centre wkshp facilitator 'Love to Move')

Partners - Stepping Out, Head Up, Wells Refugee Aid, Somerset Diverse Communities, The Lawrence Centre, & Wells DAA etc. will bring service users to MfW & promote across their networks & SM platforms, ensuring a demographic, economic 'broad church' in representation & reach. They support the team to understand & facilitate members' needs.

Health Connections Mendip - Freya Staniforth (health connector) works with GP practices, on site & in homes across the region. Deploying the 'arts on prescription' model of referral she will socially prescribe MfW to service users

Org dev mentor Jennie L (Take Art 'Making & Believing project) brings yrs of exp. dev./delivering community arts projects.

Creative dev mentor Liv M (PHD intergenerational music engagement) supports MfW in dev. meaningful creative practice.

Paul W (MA in IT) - back-end IT

Heidi S - front-end marketing & comms support.

Brunton Media - prior exp. on music for dementia projects. They will produce a film documenting MfW, providing a comms asset contributing to eval & reporting.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Carrie Hemmings		carriehemmings1@gmail.com	Co-facilitator - Carrie has...	Confirmed
Somerset Arts Well CIC	Eliza Wylie	eliza@hopskipandsing.co.uk	Lead artist - Eliza Wylie h...	Confirmed
Sounds Better CIC	Liv MacLennan	livmclennan@yahoo.com	Creative mentorship - Liv h...	Confirmed
Take Art	Jennie Loader	jennie@takeart.org	Org Dev - Mentoring, budget...	Confirmed
Heidi Shakespeare		hshakespeare2016@gmail.com	Marketing & admin manager -...	Confirmed
Brunton Media	Carlton Brunton	bruntonmedia@gmail.com	Documentation & archiving -...	Confirmed
Wells Dementia Action Alliance	Denise Denis (Chair)	denise.denis1@icloud.com	Triage partner - WDAA s a h...	Confirmed

The Lawrence Centre	Maggie Charlesworth	mcharlesworth@the lawrencece...	Triage partner - The Lawren...	Confirmed
The Memory Cafe	Claire Chettoe	clairechettoe@gmai l.com	Triage partner - The Memory...	Confirmed
Wells City Band	Caron Potts	bookings@wellscity band.org	The Wells City Band are a c...	Confirmed
Wells Community Network	Phil Welch	philipwelch21@btint ernet.com	Triage partner - WCN will ...	Confirmed
Stepping Out in Somerset CIC	Sue Philcox (Director)	suephilcox19@gmai l.com	Triage partner - SOS CIC a...	Confirmed
Heads Up	Philippa Forsey	philippa@headsups omerset.or...	Social prescriber/triage pa...	Confirmed
Judith Denton		dentonja@hotmail.c om	Volunteer - Judith has been...	Confirmed
Wells Refugee Aid	Cathy Salisbury	salisbury.family@tal ktalk.net	Triage partner - Wells Refu...	Confirmed
Somerset Diverse Communities	Jusna Mustafa	jusna@somersetccc .org.uk	Triage Partner - Jusna Must...	Confirmed
Health Connections Mendip	Freya Staniforth - Health C...	freya.staniforth2@n hs.net	Social prescriber/triage pa...	Confirmed
Paul Wylie		paulisabout@yahoo .com	Back-end IT support - Paul ...	Confirmed
Sasolo Arts Development	Saskia Coburn	saskia@sasolo.co.u k	Sasolo will support MfW to ...	Confirmed

Partners details

Name: Carrie Hemmings

Main contact (if organisation):

Email address: carriehemmings1@gmail.com

Role in project: Co-facilitator - Carrie has extensive experience of working musically with people living with dementia. We helped promote her chair exercises as we knew how beneficial they are for our clients. She is connected with the community through her work at the Lawrence Centre, as well as her seated chair exercise classes.

Confirmed or expected: Confirmed

Partners details

Name: Somerset Arts Well CIC

Main contact (if organisation): Eliza Wylie

Email address: eliza@hopskipandsing.co.uk

Role in project: Lead artist - Eliza Wylie has been working musically with people of all ages since 2002. She has been co facilitating the Wells "Singing for the Brain" group since January 2022. She is an Early Years music specialist as well as a 'Singing Mamas' leader. Her theoretical (MA MT) experience as an artist & creative facilitator & passion for the sector ensures a rounded supported offer

Confirmed or expected: Confirmed

Partners details

Name: Sounds Better CIC

Main contact (if organisation): Liv MacLennan

Email address: livmclennan@yahoo.com

Role in project: Creative mentorship - Liv has extensive experience of music with dementia and learning disabilities she is a music leader with extensive experience of working with groups both living with dementia but also learning disabilities. She also has a background in early years music and is working on her PHD on intergenerational music. Her reflections & support on the work will be invaluable and will help develop ELiza's creative and professional practice.

Confirmed or expected: Confirmed

Partners details

Name: Take Art

Main contact (if organisation): Jennie Loader

Email address: jennie@takeart.org

Role in project: Org Dev - Mentoring, budget & org dev support provided by Jennie Loader, Take Art Project Manager. She will bring her many years of experience in successfully developing and delivering community art projects with funding from grant providers such as Youth Music, National Lottery and Paul Hamlyn Foundation to support the MfW project.

Confirmed or expected: Confirmed

Partners details

Name: Heidi Shakespeare

Main contact (if organisation):

Email address: hshakespeare2016@gmail.com

Role in project: Marketing & admin manager - Heidi Shakespeare is an arts marketing professional based locally with experience of marketing and promotion of community arts projects as well as project management and web design. She will be acting as marketing manager and will spend half a day a week on keeping the project communications going on social media and in local publications.

Confirmed or expected: Confirmed

Partners details

Name: Brunton Media

Main contact (if organisation): Carlton Brunton

Email address: bruntonmedia@gmail.com

Role in project: Documentation & archiving - documentation of MfW over two filming days producing a film which will form part of impact reporting. They are a local video editing company who have made films for similar CICs (Salisbury International music festival, Sounds Better CIC). Having worked on previous dementia projects they have extensive understanding of the nature of the work. Examples of previous work can be found here: <https://www.bruntonmedia.com/our-video-projects>

Confirmed or expected: Confirmed

Partners details

Name: Wells Dementia Action Alliance

Main contact (if organisation): Denise Denis (Chair)

Email address: denise.denis1@icloud.com

Role in project: Triage partner - WDAA is a hub for spreading the word about MfW. They will promote the project via their networks. They are an alliance of services who have come together to work for people living with dementia in Wells (Memory Cafe, NHS health connector - Mendip area, Lawrence Centre) and are a first port of call for dementia sufferers. MfW attends their reg meetings, placing the work at the roots of the community with other services enhancing the lives of people with dementia.

Confirmed or expected: Confirmed

Partners details

Name: The Lawrence Centre

Main contact (if organisation): Maggie Charlesworth

Email address: mcharlesworth@thelawrencecentre.org.uk

Role in project: Triage partner - The Lawrence Centre staff will provide training in dementia awareness in kind to enhance knowledge of good practice in delivery to dementia sufferers. They are a daycare centre in Wells which provides weekday care for people living with memory issues and people with dementia. They will bring their service users to the wkshps & promote across their networks & SM platforms

Confirmed or expected: Confirmed

Partners details

Name: The Memory Cafe

Main contact (if organisation): Claire Chettoe

Email address: clairechettoe@gmail.com

Role in project: Triage partner - The Memory cafe, for people living with Dementia and memory issues, runs on the 3rd Wednesday of every month in Wells and helps promote MfW by on the ground, via their networks & SM platforms in addition to invitations to open mic sessions/events in the cafe to promote our work.

Confirmed or expected: Confirmed

Partners details

Name: Wells City Band

Main contact (if organisation): Caron Potts

Email address: bookings@wellscityband.org

Role in project: The Wells City Band are a community brass band who regularly play for city events. They will be coming to play to service users in the 18th December wrkshp and share some christmas carols

Confirmed or expected: Confirmed

Partners details

Name: Wells Community Network

Main contact (if organisation): Phil Welch

Email address: philipwelch21@btinternet.com

Role in project: Triage partner - WCN will support our work through advertising the group & accompanying people who may need support to access the group. The WCN chair, Phil Welch (ex mayor of Wells, part of the WDA) produces a newsletter each month and also the Wells Voice which is distributed to 73,000 households. WCN is a coordinated network of volunteers and organisations that work together to support the local community.

Confirmed or expected: Confirmed

Partners details

Name: Stepping Out in Somerset CIC

Main contact (if organisation): Sue Philcox (Director)

Email address: suephilcox19@gmail.com

Role in project: Triage partner - SOS CIC a help young adults with learning & physical disabilities live well and thrive. They run as a day care centre and their support workers will bringmembers to MfW. They will actively promoting the project via their networks and across their social media platforms. They will support learning and understanding of members needs

Confirmed or expected: Confirmed

Partners details

Name: Heads Up

Main contact (if organisation): Philippa Forsey

Email address: philippa@headsupsomerset.org.uk

Role in project: Social prescriber/triage partner - a mental health & wellbeing charity in Wells, Somerset who will host extra MfW outreach wkhs their service users who include both people living with dementia and people suffering from anxiety and poor mental health. These 6 extra sessions are provided to ensure inclusion & accessibility as they are keen to engage in the offer but are unable to attend the reg. wkly grp. They will promote via networks & SM platforms & support understanding of users needs.

Confirmed or expected: Confirmed

Partners details

Name: Judith Denton

Main contact (if organisation):

Email address: dentonja@hotmail.com

Role in project: Volunteer - Judith has been involved since 2022 and knows the prior users well. She is very well connected in Wells and volunteers with other organisations including Somerset Drug and Alcohol support. In the past 12 months she has completed courses in first aid, self harm, fire training, safeguarding level 2 and 3, duty of care and handling equality, domestic abuse. She is also very knowledgeable in dementia and was a first responder in a Doctor's surgery.

Confirmed or expected: Confirmed

Partners details

Name: Wells Refugee Aid

Main contact (if organisation): Cathy Salisbury

Email address: salisbury.family@talktalk.net

Role in project: Triage partner - Wells Refugee Aid are a charity based in Wells supporting refugees, they will refer appropriate users of their services to MfW to supporting them to engage with the grp while promoting the project across their networks & SM platforms. Additionally they will support understanding of specific users needs.

Confirmed or expected: Confirmed

Partners details

Name: Somerset Diverse Communities

Main contact (if organisation): Jusna Mustafa

Email address: jusna@somersetccc.org.uk

Role in project: Triage Partner - Jusna Mustafa, community engagement is supporting local ethnically diverse communities & will refer appropriate users of services to MfW, supporting them to engage with the grp. Additionally they will promote the project across their networks & SM platforms & support understanding of specific users needs.

Confirmed or expected: Confirmed

Partners details

Name: Health Connections Mendip

Main contact (if organisation): Freya Staniforth - Health Connector

Email address: freya.staniforth2@nhs.net

Role in project: Social prescriber/triage partner - West Mendip PCN is attached to GP surgeries working in the community. Health Connectors have knowledge of local arts projects and publicise these to clients they work with, referring patients through a social prescribing framework. Freya has brought several clients previous projects & will continue to do so prescribing MfW where appropriate.

Confirmed or expected: Confirmed

Partners details

Name: Paul Wylie

Main contact (if organisation):

Email address: paulisabout@yahoo.com

Role in project: Back-end IT support - Paul Wylie has a Masters in IT and many years experience. He has been involved as IT support since the start of Somerset Arts Well and designed the website and marketing assets. He will be actively supporting the PM with IT support through the project.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo Arts Development

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasolo.co.uk

Role in project: Sasolo will support MfW to continue to evaluate, review & future proof the work to ensure they capitalise on ACE investment by improving their portfolio of policies & review their work in a more comprehensive & articulate way. They are a development & strategy agency whose Hidden Artist Network (funded by ACE) is a platform that allows artists to network, connect to gatekeepers & build out their connection, policies, strategies & future concept development.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £28,148

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Creative team - Musician Union rates.
Project management, marketing management - Artists Union England rates + industry quotes & comparisons.
IT consultancy, mentors - industry quotes & comparisons.
Brunton Media - industry quotes rates & comparison.

How many people working with you to deliver your project will be employed on a freelance basis? 7

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is [here](#).

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	8.10%	£3,000
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	12.57%	£4,660
Income total (cash)	20.67%	£7,660
Support in kind	3.37%	£1,250
Arts Council England Funding	75.96%	£28,148
Income total	100.00%	£37,058

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	52.30%	£4,660
Confirmed	47.70%	£4,250
Income total	100.00%	£8,910

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Company reserves	Confirmed	---	£3,000
Private income	Go Fund Me - a new campaign after the last successful one	Expected	28/08/2024	£1,660
Support in kind	The Lawrence Centre - promoting workshops through their networks & ...	Confirmed	---	£150
Support in kind	Wells Community Network - promoting workshops through their network...	Confirmed	---	£150
Support in kind	The Lawrence Centre - dementia training day x 2 facilitator @100% s...	Confirmed	---	£200
Support in kind	Heads Up - room hire for six week outreach singing group - £25p/hr ...	Confirmed	---	£300
Support in kind	Wells Dementia Action Alliance - promoting workshops through their ...	Confirmed	---	£150
Support in kind	The Memory Cafe - promoting workshops through their networks & soci...	Confirmed	---	£150
Support in kind	Stepping Out in Somerset CIC - - promoting workshops through their ...	Confirmed	---	£150
Earned income	Participant weekly subs calculated at £60 per week (30 capacity x 5...	Expected	23/07/2025	£3,000

Income details

Income heading: Private income

Description: Company reserves

Expected or confirmed: Confirmed

Amount (£): £3,000

Income details

Income heading: Private income

Description: Go Fund Me - a new campaign after the last successful one

Expected or confirmed: Expected

When will this expected income be confirmed: 28/08/2024

Amount (£): £1,660

Income details

Income heading: Support in kind

Description: The Lawrence Centre - promoting workshops through their networks & social media 100% subsidy

Expected or confirmed: Confirmed

Amount (£): £150

Income details

Income heading: Support in kind

Description: Wells Community Network - promoting workshops through their networks & social media 100% subsidy

Expected or confirmed: Confirmed

Amount (£): £150

Income details

Income heading: Support in kind

Description: The Lawrence Centre - dementia training day x 2 facilitator @100% subsidy

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: Heads Up - room hire for six week outreach singing group - £25p/hr x 2 hrs per/wk x 6 wks @100% subsidy

Expected or confirmed: Confirmed

Amount (£): £300

Income details

Income heading: Support in kind

Description: Wells Dementia Action Alliance - promoting workshops through their networks & social media 100% subsidy

Expected or confirmed: Confirmed

Amount (£): £150

Income details

Income heading: Support in kind
Description: The Memory Cafe - promoting workshops through their networks & social media 100% subsidy
Expected or confirmed: Confirmed
Amount (£): £150

Income details

Income heading: Support in kind
Description: Stepping Out in Somerset CIC - - promoting workshops through their networks & social media 100% subsidy
Expected or confirmed: Confirmed
Amount (£): £150

Income details

Income heading: Earned income
Description: Participant weekly subs calculated at £60 per week (30 capacity x 50% turnout x £5 p/session x 40 sessions)
Expected or confirmed: Expected
When will this expected income be confirmed: 23/07/2025
Amount (£): £3,000

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Confirmed: Company reserves = £3000.

Expected: £4660.

Go Fund Me = £1,660 - conservative estimate, historical efforts have achieved in excess of 2K

Participant weekly subs calculated at £60 per week (30 capacity x 50% turnout x £5 p/session x 40 sessions) = £3000.

In Kind: £1,250.

The Lawrence Centre - promoting workshops through their networks & social media 100% subsidy = £150.

Wells Community Network - promoting workshops through their networks & social media 100% subsidy = £150.

Wells Dementia Action Alliance - promoting workshops through their networks & social media 100% subsidy = £150.

The Memory Cafe - promoting workshops through their networks & social media 100% subsidy = £150.

Stepping Out in Somerset CIC - promoting workshops through their networks & social media 100% subsidy = £150.

The Lawrence Centre - dementia training day x 2 facilitator @100% subsidy = £200

Heads Up - room hire for six week outreach singing group - £25p/hr x 2 hrs per/wk x 6 wks @100% subsidy = £300.

Significant SIK from local organisations demonstrates enthusiasm & appetite at local level for MfW.

Any risk of funding deficit can be mitigated with use of further reserves.

The project is scalable in terms of delivery & outgoings.

A healthy contingency allows for any unexpected costs.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	52.89%	£19,600
Other artistic or creative costs for delivering the activity	0.00%	£0
Making your work accessible	16.16%	£5,987
Developing your organisation and people	9.20%	£3,410
Marketing and developing audiences	4.91%	£1,820
Overheads	5.37%	£1,991
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	8.10%	£3,000
Personal access costs	0.00%	£0
Expenditure total (cash)	96.63%	£35,808
Support in kind	3.37%	£1,250
Expenditure total	100.00%	£37,058

Total income (for information): £37,058

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Co-facilitator/associate artist - Carrie Hemmings planning and deli...	£4,400
Paying people - artistic, creative, specialist costs	Facilitator/lead Artist - Eliza Wylie planning and delivery - 2hr s...	£4,400

Paying people - artistic, creative, specialist costs	Project & outreach manager (PM) - Eliza Wylie (strategic planning, ...	£6,000
Paying people - artistic, creative, specialist costs	IT support - Paul Wylie (webpage re-design and updating project pag...	£1,800
Paying people - artistic, creative, specialist costs	Marketing/admin manager - Heidi Shakespeare (PR, advertising, promo...	£3,000
Developing your organisation and people	Jennie Loader - organisational development mentor fee @£250 per day...	£1,500
Developing your organisation and people	Sasolo evaluation support, impact report writing	£1,850
Making your work accessible	Brunton Media - documentation, filming and editing @ £1000p/d x 3 d...	£3,000
Making your work accessible	Liv MacLennan - professional development mentor fee @£250 per day x...	£1,500
Making your work accessible	Eliza Wylie - planning and delivery of singing group for Heads Up S...	£660
Making your work accessible	DBS certificates x 2 (for facilitators)	£180
Making your work accessible	Expenses (travel and meal costs for volunteer (Judith) - @£15 per s...	£600
Marketing and developing audiences	Marketing assets design - Heidi Shakespeare @£150 p/d x 7 days (des...	£1,050
Developing your organisation and people	Instagram marketing course (for lead artist Eliza Wylie to develop ...	£60
Marketing and developing audiences	Printing promotional materials - 500 flyers to promote group, 250 f...	£270
Marketing and developing audiences	Social media campaigns (10 campaigns on FB, IG, & google adds)	£500
Overheads	Room hire - Seager Hall @£20p/hr x 2 hrs/p/w x 40 weeks)	£1,600
Overheads	Refreshments weekly - cakes (£4.50), milk (£1.70)and OJ (£2) weekly...	£328
Overheads	Refreshments monthly coffee @£4.50 tea @1.75 = £6.25 x 10mths	£63
Other	Contingency	£3,000
Making your work accessible	Safeguarding vulnerable adults course fee @£20 plus vat x 2	£47

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Co-facilitator/associate artist - Carrie Hemmings planning and delivery - 2hr sess @£30p/h + 2hrs planning @£25 p/h = £110 x 40 weeks

Amount (£): £4,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Facilitator/lead Artist - Eliza Wylie planning and delivery - 2hr sess @£30p/h + 2hrs planning @£25 p/h = £110 x 40 weeks

Amount (£): £4,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project & outreach manager (PM) - Eliza Wylie (strategic planning, logistics, resources, finance, contracts, venues, outreach partners, evaluation etc. - @£25p/hr x 6hrs per wk x 40 wks

Amount (£): £6,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: IT support - Paul Wylie (webpage re-design and updating project pages monthly) @£150 per day x 12 days

Amount (£): £1,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Marketing/admin manager - Heidi Shakespeare (PR, advertising, promotions, social media content, flyer design etc.) @£25 per hour x 3 hours per week = £75 per week x 40 weeks
Amount (£): £3,000

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Jennie Loader - organisational development mentor fee @£250 per day x 6 days
Amount (£): £1,500

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Sasolo evaluation support, impact report writing
Amount (£): £1,850

Expenditure details

Expenditure heading: Making your work accessible
Description: Brunton Media - documentation, filming and editing @ £1000p/d x 3 days, production and edit
Amount (£): £3,000

Expenditure details

Expenditure heading: Making your work accessible

Description: Liv Maclennan - professional development mentor fee @£250 per day x 6 days - supporting accessibility & practical delivery

Amount (£): £1,500

Expenditure details

Expenditure heading: Making your work accessible

Description: Eliza Wylie - planning and delivery of singing group for Heads Up Somerset clients - outreach 2hr sess @£30p/h + 2hrs planning @£25 p/h = £110 x 6 weeks)

Amount (£): £660

Expenditure details

Expenditure heading: Making your work accessible

Description: DBS certificates x 2 (for facilitators)

Amount (£): £180

Expenditure details

Expenditure heading: Making your work accessible

Description: Expenses (travel and meal costs for volunteer (Judith) - @£15 per session x 40 sessions

Amount (£): £600

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Marketing assets design - Heidi Shakespeare
@£150 p/d x 7 days (design of all social media
adverts/promo/hard copy assets etc.)
Amount (£): £1,050

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Instagram marketing course (for lead artist Eliza
Wylie to develop her marketing skills)
Amount (£): £60

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Printing promotional materials - 500 flyers to
promote group, 250 flyers for Christmas
celebration, 250 flyers for Heads Up group, 50
posters
Amount (£): £270

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Social media campaigns (10 campaigns on FB,
IG, & google adds)
Amount (£): £500

Expenditure details

Expenditure heading: Overheads

Description: Room hire - Seager Hall @£20p/hr x 2 hrs/p/w x 40 weeks)

Amount (£): £1,600

Expenditure details

Expenditure heading: Overheads

Description: Refreshments weekly - cakes (£4.50), milk (£1.70)and OJ (£2) weekly = £8.20 weekly x 40 wks

Amount (£): £328

Expenditure details

Expenditure heading: Overheads

Description: Refreshments monthly coffee @£4.50 tea @1.75 = £6.25 x 10mths

Amount (£): £63

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £3,000

Expenditure details

Expenditure heading: Making your work accessible

Description: Safeguarding vulnerable adults course fee @£20
plus vat x 2

Amount (£): £47

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Artist fees based on ITC rates, production role fees based on industry standard, & cross referenced with ITC/Artist Union England.

Co-facilitator/associate artist - Carrie Hemmings planning & delivery - 2hr sess @£30p/h + 2hrs planning @£25 p/h = £110 x 40 weeks = £4,400.

Facilitator/lead Artist - Eliza Wylie planning & delivery - 2hr sess @£30p/h + 2hrs planning @£25 p/h = £110 x 40 weeks = £4,400.

Project & outreach manager (PM) - Eliza Wylie (strategic planning, logistics, resources, finance, contracts, venues, outreach partners, evaluation etc) @£25p/hr x 6hrs per wk x 40 wks = £6000.

IT support - Paul Wylie (webpage re-design & updating project page monthly) @£150 per day x 12 days = £1,800 - quote by supplier/industry standard compared

Marketing/admin manager - Heidi Shakespeare (PR, advertising, promotions, social media content, flyer design etc.) @£25 per hour x 3 hours per week = £75 per week x 40 weeks = £3000.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Liv MacLennan - creative development mentor fee @£250 per day x 6 days - supporting accessibility & practical delivery = £1,500 - quotes by supplier/cross checked with industry standard rates.

Eliza Wylie - planning and delivery of singing group for Heads Up Somerset clients - outreach 2hr sess @£30p/h + 2hrs planning @£25 p/h = £110 x 6 weeks = £660 - ITC delivery rates.

Safeguarding vulnerable adults course fee @£20 plus vat x 2 = £47 - quote by cpdonline.co.uk safeguarding vulnerable adults (SOVA) level 2.

DBS certificates x 2 (for facilitators) = £180 - Quote from <https://ebcglobal.co.uk/>.

Expenses (travel and meal costs for volunteer - Judith) - @£15 per session x 40 sessions = £600 - average cost of travel by public transport from home > venue + food allowance.

Brunton Media - documentation, filming and editing @£1000p/d x 3 days, production & edit = £3000.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Jennie Loader - organisational development mentor fee @£250 per day x 6 days = £1,500 - quote supplied by provider/cross reference with Artist Union England rates/Industry comparisons.

Artistic development, impact reporting & evaluation support with Sasolo Arts Development - ACE funded, development & strategy agency dealing with everything from theory of change to artistic policies & ecological fit for artists & organisation. They will support MfW to evaluate, review, develop & future proof their work to ensure they capitalise on ACE investment by improving their portfolio of policies & review their work in a more comprehensive & articulate way = £1850 - as quoted by organisation/industry compared.

Instagram marketing course (for lead artist Eliza Wylie to develop her marketing skills) = £60 - quote by The Complete Instagram Marketing Masterclass 2024, includes 6.5 hours of on demand video, assignments, full lifetime access, cert of completion.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Marketing assets design - Heidi Shakespeare @£150 p/d x 7 days (design of all social media adverts/promo/hard copy assets etc.) = £1050 - quote by supplier/cross checked with industry standard rates.

Printing promotional materials - 500 flyers to promote groups, 250 flyers for Christmas celebration, 250 flyers for Heads Up group, 50 posters = £270 - <https://www.vistaprint.co.uk>.

Social media campaigns (10 campaigns on FB, IG, & google ads) = £500 - quote by supplier.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

Room hire - Seager Hall @£20p/hr x 2 hrs/p/w x 40 weeks) = £1,600 - quote by venue/cross checked against costs for other similar local venues.

Refreshments weekly - cakes (£4.50), milk (£1.70) and OJ (£2) weekly > £8.20 weekly x 40 wks = £328 - quote by Tescos.

Refreshments monthly coffee @£4.50 + tea @1.75 = £6.25 x 10 mths = £63 - quote by Tescos.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency = £3000 - allows for fluctuating costs or unexpected expenses.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Creative risks:

R1 - participants do not sign up for sessions.

R2 - participants do not enjoy wkshps, feel self conscious or are unclear of expectations & don't engage.

R3 - introducing movement into wkshps may prove overwhelming & difficult to manage.

R4 - facilitators might not understand or be able to manage diverse needs of the grp.

Visibility/agency and autonomy for marginalised groups:

R5 - delivery times might act as barriers to engagement if they are unsuitable or put participants attending alone in vulnerable circs.

R6 - neurodiverse/disabled artists/dementia patients, might struggle to understand instructions impacting engagement.

R7 - materials/resources reflective of homogenised Western values/norms.

R8 - wkshp cohort fails to attract a culturally diverse cohort, only reaching White Western communities.

Organisational risks/partner liaison/development/management issues:

R9 - partners may remove support.

R10 - mentors/co-facilitator may become unavailable.

R11 - budget/financial mis-management.

Audience development/PR/Marketing failure:

R12 - no new participants engage, despite extensive marketing strategy.

R13 - unsuccessful in achieving funding.

Safeguarding & at risk groups:

R14 - a safeguarding situation arises.

Efforts have been made to ensure all spaces utilised for workshops meet dementia friendly and disability standards, to minimise risk of danger or potential for cognitive confusion with consideration given to spaces inc. clear signage, no reflective flooring or heavily patterned carpeting, recognisable seating, natural light, accessible facilities & dementia friendly separate spaces for time-outs.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1 - previous delivery popular, partners will support recruitment/marketing activity, leveraging local networks, distributing risk.

M2 - varied resources offer pathways into the creative process. Vols/carers known to the participants act as 'anchors'.

M3 - facilitators have 20+ years exp. in multi- disciplinary practice, agile delivery & adaptation.

M4 - consultation prior to delivery to ensure the team is aware of needs. Participants may attend with family/carers providing additional support. Eliza comes from a neurodiverse family & has a thorough understanding of differing needs.

M5 - wkshps delivered in AM to ensure daylight hrs. Venue is close to public transport, in a safe, well populated area.

M6 - facilitators will undertake dementia awareness training, both are exp. in delivery to this specific target grp.

M7 - sessions embrace diverse world wide music cultural influences. Wrkshp plans shared with partners prior to delivery to flag any issues relating to cultural disconnect.

M8 - recent relationships with local partners representing culturally diverse grps (Wells Refugee Aid, Somerset Diverse Communities) have been cultivated to ensure equitable accessibility.

M9 - long-standing relationships, built over many yrs, as has Eliza's reputation. Public support fosters accountability. Formal partnership agreements in place.

M10 - reserve team able to step in at short notice. Mutually beneficial relationships are long-standing; roles formally contracted.

M11 - cash flow monitoring & robust financial plans in situ. Overseen by org dev mentor Jennie L.

M12 - a returning core grp will continue to engage, a considered marketing strategy + partner support mitigates risk

M13 - project is scalable, reducing exp. if required. Further company reserves available.

M14 - robust safeguarding protocols in place. Eliza & Carrie have safeguarding, dementia awareness training & are familiar with working in challenging contexts.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 2

Number of board/council members: 0

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:	Eliza Wylie	No	No	No	Yes	Prefer not to say
Artistic Director:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable
Executive Director:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable
Chairperson:	Carrie Hemmings	No	No	No	Yes	Prefer not to say

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	2
Irish	
Gypsy, Roma or Irish Traveller	
Any other White background	

Mixed:	
White and Black Caribbean	
White and Black African	
White and Asian	
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	
Any other Asian background	

Black/Black British:	
African	
Caribbean	
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	2
Queer	
Number who identify in another way	
Prefer not to say	
Not known	

*** Enter the total number of board/management members by the category of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	
Clerical and Intermediate Occupations	
Senior Managers and Administrators	
Technical and Craft Occupations	
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	
Self-employed	
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	2
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	
35-49	1
50-64	1
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Number of D/deaf and/or Disabled people, or who have a long term health condition:

	Number:
D/deaf and/or Disabled	
Not D/deaf and/or Disabled	2
Prefer not to say	
Not known	

* Neurodivergent:

**Number of neurodivergent 0
board/management:**

Sex:

Sex	Number:
Female	2
Male	
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	2
Man	
Non-binary	
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

**Number whose gender identity is different to 0
their sex as registered at birth:**

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Eliza Wylie

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

• financial assistance which is given, directly or indirectly, from public resources by a public authority; and

• confers an economic advantage on one or more enterprises; and

• is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and

- has, or is capable of having, an effect on —
 - (i) competition or investment within the United Kingdom,
 - (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
 - (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.

☐

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"?

No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

☒

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application Neither agree or disagree

The guidance provided by Arts Council was easy to find Strongly disagree

If you'd like to, tell us more about your answer:

Up to 2000 characters

Complex & confusing

The questions in the application form were easy to understand Tend to disagree

If you'd like to, tell us more about your answer:

Up to 2000 characters

The questions in the application form helped with planning my project Neither agree or disagree

What do you value about Project Grants? It's always open

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	19/06/2024
Address information	19/06/2024
Contact information	19/06/2024
Financial background	19/06/2024
Governance document	19/06/2024
Your project	30/06/2024
Time limited priorities	No Input Required
At a glance	27/06/2024
In more detail	01/07/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	30/06/2024
Where	20/06/2024
Location	27/06/2024
Inclusivity and Relevance	27/06/2024
Your planning	No Input Required
Project timeline	30/06/2024
Who you are working with	01/07/2024
Budget: How much are you applying to us for?	28/06/2024
Fair pay	27/06/2024
Budget - Income	27/06/2024

Application submission	Page 159	01/07/2024
------------------------	----------	------------

Questions	27/06/2024
Budget - Expenditure	28/06/2024
Questions	30/06/2024
Risks and challenges	20/06/2024
Monitoring information	21/06/2024
Declaration	20/06/2024
How did we do	No Input Required

The Companies Act 2006

Community Interest Company Limited by Guarantee

Articles of Association¹

of

Somerset Arts Well [Community Interest Company]

(CIC Limited by Guarantee, Schedule 1, Small Membership)

The Companies Act 2006
Community Interest Company Limited by Guarantee

INDEX TO THE ARTICLES

INTERPRETATION	1
1. Defined Terms	1
2. Community Interest Company	1
3. Asset Lock	1
4. Not for profit	2
OBJECTS, POWERS AND LIMITATION OF LIABILITY	2
5. Objects	2
6. Powers	2
7. Liability of members	2
DIRECTORS	2
DIRECTORS' POWERS AND RESPONSIBILITIES	2
8. Directors' general authority	2
9. Members' reserve power	3
10. Chair	3
11. Directors may delegate	3
DECISION-MAKING BY DIRECTORS	3
12. Directors to take decisions collectively	3
13. Calling a Directors' meeting	3
14. Participation in Directors' meetings	4
15. Quorum for Directors' meetings	4
16. Chairing of Directors' meetings	5
17. Decision-making at meetings	5
18. Decisions without a meeting	5
19. Conflicts of interest	5
20. Directors' power to authorise a conflict of interest	6
21. Register of Directors' interests	6
APPOINTMENT AND RETIREMENT OF DIRECTORS	7
22. Methods of appointing Directors	7
23. Termination of Director's appointment	7
24. Directors' remuneration	7
25. Directors' expenses	8
MEMBERS	8
BECOMING AND CEASING TO BE A MEMBER	8
26. Becoming a member	8
27. Termination of membership	8
DECISION MAKING BY MEMBERS	9
28. Members' meetings	9
29. Written resolutions	9
ADMINISTRATIVE ARRANGEMENTS AND MISCELLANEOUS	10
30. Means of communication to be used	10
31. Irregularities	10
32. Minutes	10
33. Records and accounts	11
34. Indemnity	11
35. Insurance	12

36. Exclusion of model articles.....	12
SCHEDULE.....	13

The Companies Act 2006

Articles of Association

of

Somerset Arts Well [Community Interest Company]

INTERPRETATION

1. Defined Terms

1.1 The interpretation of these Articles is governed by the provisions set out in the Schedule at the end of the Articles.

COMMUNITY INTEREST COMPANY AND ASSET LOCK

2. Community Interest Company

Somerset Arts Well is to be a community interest company.

3. Asset Lock²

3.1 The Company shall not transfer any of its assets other than for full consideration.

3.2 Provided the conditions in Article 3.3 are satisfied, Article 3.1 shall not apply to:

- (a) the transfer of assets to any specified asset-locked body, or (with the consent of the Regulator) to any other asset-locked body; and
- (b) the transfer of assets made for the benefit of the community other than by way of a transfer of assets into an asset-locked body.

3.3 The conditions are that the transfer of assets must comply with any restrictions on the transfer of assets for less than full consideration which may be set out elsewhere in the memorandum and Articles of the Company.

3.4 If:

3.4.1 the Company is wound up under the Insolvency Act 1986; and

3.4.2 all its liabilities have been satisfied

any residual assets shall be given or transferred to the asset-locked body specified in Article 3.5 below.

3.5 For the purposes of this Article 3, the following asset-locked body is specified as a potential recipient of the Company's assets under Articles 3.2 and 3.4:

Name: []

(Please note that a community interest company cannot nominate itself as the asset locked body. It also cannot nominate a non-asset locked body. An asset locked body

is defined as a CIC or charity, a permitted industrial and provident society or non-UK based equivalent.)

Charity Registration Number (if applicable): []

Company Registration Number (if applicable): []

Registered Office: Wintersweet Cottage, Old Ditch, Westbury-sub-Mendip, Somerset BA5 1HN

4. Not for profit

4.1 The Company is not established or conducted for private gain: any surplus or assets are used principally for the benefit of the community.

OBJECTS, POWERS AND LIMITATION OF LIABILITY

5. Objects³

The objects of the Company are to carry on activities which benefit the community and in particular (without limitation) to Music Education and wellbeing through music and arts working with diverse groups in the community.

6. Powers

6.1 To further its objects the Company may do all such lawful things as may further the Company's objects and, in particular, but, without limitation, may borrow or raise and secure the payment of money for any purpose including for the purposes of investment or of raising funds.

7. Liability of members⁴

The liability of each member is limited to £1, being the amount that each member undertakes to contribute to the assets of the Company in the event of its being wound up while he or she is a member or within one year after he or she ceases to be a member, for:

- 7.1 payment of the Company's debts and liabilities contracted before he or she ceases to be a member;
- 7.2 payment of the costs, charges and expenses of winding up; and
- 7.3 adjustment of the rights of the contributories among themselves.

DIRECTORS

DIRECTORS' POWERS AND RESPONSIBILITIES⁵

8. Directors' general authority

Subject to the Articles, the Directors are responsible for the management of the Company's business, for which purpose they may exercise all the powers of the Company.

9. Members' reserve power

- 9.1 The members may, by special resolution, direct the Directors to take, or refrain from taking, specific action.
- 9.2 No such special resolution invalidates anything which the Directors have done before the passing of the resolution.

10. Chair

The Directors may appoint one of their number to be the chair of the Directors for such term of office as they determine and may at any time remove him or her from office.

11. Directors may delegate⁶

- 11.1 Subject to the Articles, the Directors may delegate any of the powers which are conferred on them under the Articles or the implementation of their decisions or day to day management of the affairs of the Company:
- 11.1.1 to such person or committee;
 - 11.1.2 by such means (including by power of attorney);
 - 11.1.3 to such an extent;
 - 11.1.4 in relation to such matters or territories; and
 - 11.1.5 on such terms and conditions;
- as they think fit.
- 11.2 If the Directors so specify, any such delegation of this power may authorise further delegation of the Directors' powers by any person to whom they are delegated.
- 11.3 The Directors may revoke any delegation in whole or part, or alter its terms and conditions.

DECISION-MAKING BY DIRECTORS

12. Directors to take decisions collectively⁷

Any decision of the Directors must be either a majority decision at a meeting or a decision taken in accordance with Article 18. [In the event of the Company having only one Director, a majority decision is made when that single Director makes a decision.]

13. Calling a Directors' meeting

- 13.1 Two Directors may (and the Secretary, if any, must at the request of two Directors) call a Directors' meeting.

- 13.2 A Directors' meeting must be called by at least seven Clear Days' notice unless either:
- 13.2.1 all the Directors agree; or
 - 13.2.2 urgent circumstances require shorter notice.
- 13.3 Notice of Directors' meetings must be given to each Director.
- 13.4 Every notice calling a Directors' meeting must specify:
- 13.4.1 the place, day and time of the meeting; and
 - 13.4.2 if it is anticipated that Directors participating in the meeting will not be in the same place, how it is proposed that they should communicate with each other during the meeting.
- 13.5 Notice of Directors' meetings need not be in Writing.
- 13.6 Notice of Directors' meetings may be sent by Electronic Means to an Address provided by the Director for the purpose.

14. Participation in Directors' meetings

- 14.1 Subject to the Articles, Directors participate in a Directors' meeting, or part of a Directors' meeting, when:
- 14.1.1 the meeting has been called and takes place in accordance with the Articles; and
 - 14.1.2 they can each communicate to the others any information or opinions they have on any particular item of the business of the meeting.
- 14.2 In determining whether Directors are participating in a Directors' meeting, it is irrelevant where any Director is or how they communicate with each other.⁸
- 14.3 If all the Directors participating in a meeting are not in the same place, they may decide that the meeting is to be treated as taking place wherever any of them is.

15. Quorum for Directors' meetings⁹

- 15.1 At a Directors' meeting, unless a quorum is participating, no proposal is to be voted on, except a proposal to call another meeting.
- 15.2 The quorum for Directors' meetings may be fixed from time to time by a decision of the Directors, but it must never be less than two, and unless otherwise fixed it is two.
- 15.3 If the total number of Directors for the time being is less than the quorum required, the Directors must not take any decision other than a decision:
- 15.3.1 to appoint further Directors; or

15.3.2 to call a general meeting so as to enable the members to appoint further Directors.

16. Chairing of Directors' meetings

The Chair, if any, or in his or her absence another Director nominated by the Directors present shall preside as chair of each Directors' meeting.

17. Decision-making at meetings¹⁰

17.1 Questions arising at a Directors' meeting shall be decided by a majority of votes.

17.2 In all proceedings of Directors each Director must not have more than one vote.¹¹

17.3 In case of an equality of votes, the Chair shall have a second or casting vote.

18. Decisions without a meeting¹²

18.1 The Directors may take a unanimous decision without a Directors' meeting in accordance with this Article by indicating to each other by any means, including without limitation by Electronic Means, that they share a common view on a matter. Such a decision may, but need not, take the form of a resolution in Writing, copies of which have been signed by each Director or to which each Director has otherwise indicated agreement in Writing.

18.2 A decision which is made in accordance with Article 18.1 shall be as valid and effectual as if it had been passed at a meeting duly convened and held, provided the following conditions are complied with:

18.2.1 approval from each Director must be received by one person being either such person as all the Directors have nominated in advance for that purpose or such other person as volunteers if necessary ("the Recipient"), which person may, for the avoidance of doubt, be one of the Directors;

18.2.2 following receipt of responses from all of the Directors, the Recipient must communicate to all of the Directors by any means whether the resolution has been formally approved by the Directors in accordance with this Article 18.2;

18.2.3 the date of the decision shall be the date of the communication from the Recipient confirming formal approval;

18.2.4 the Recipient must prepare a minute of the decision in accordance with Article 32.

19. Conflicts of interest¹³

19.1 Whenever a Director finds himself or herself in a situation that is reasonably likely to give rise to a Conflict of Interest, he or she must declare his or her interest to the Directors unless, or except to the extent that, the other Directors are or ought reasonably to be aware of it already.

- 19.2 If any question arises as to whether a Director has a Conflict of Interest, the question shall be decided by a majority decision of the other Directors.
- 19.3 Whenever a matter is to be discussed at a meeting or decided in accordance with Article 18 and a Director has a Conflict of Interest in respect of that matter then, subject to Article 20, he or she must:
- 19.3.1 remain only for such part of the meeting as in the view of the other Directors is necessary to inform the debate;
 - 19.3.2 not be counted in the quorum for that part of the meeting; and
 - 19.3.3 withdraw during the vote and have no vote on the matter.
- 19.4 When a Director has a Conflict of Interest which he or she has declared to the Directors, he or she shall not be in breach of his or her duties to the Company by withholding confidential information from the Company if to disclose it would result in a breach of any other duty or obligation of confidence owed by him or her.

20. Directors' power to authorise a conflict of interest

- 20.1 The Directors have power to authorise a Director to be in a position of Conflict of Interest provided:
- 20.1.1 in relation to the decision to authorise a Conflict of Interest, the conflicted Director must comply with Article 19.3;
 - 20.1.2 in authorising a Conflict of Interest, the Directors can decide the manner in which the Conflict of Interest may be dealt with and, for the avoidance of doubt, they can decide that the Director with a Conflict of Interest can participate in a vote on the matter and can be counted in the quorum;
 - 20.1.3 the decision to authorise a Conflict of Interest can impose such terms as the Directors think fit and is subject always to their right to vary or terminate the authorisation.
- 20.2 If a matter, or office, employment or position, has been authorised by the Directors in accordance with Article 20.1 then, even if he or she has been authorised to remain at the meeting by the other Directors, the Director may absent himself or herself from meetings of the Directors at which anything relating to that matter, or that office, employment or position, will or may be discussed.
- 20.3 A Director shall not be accountable to the Company for any benefit which he or she derives from any matter, or from any office, employment or position, which has been authorised by the Directors in accordance with Article 20.1 (subject to any limits or conditions to which such approval was subject).

21. Register of Directors' interests

The Directors shall cause a register of Directors' interests to be kept. A Director must declare the nature and extent of any interest, direct or indirect, which he or she has in

a proposed transaction or arrangement with the Company or in any transaction or arrangement entered into by the Company which has not previously been declared.

APPOINTMENT AND RETIREMENT OF DIRECTORS¹⁴

22. Methods of appointing Directors

22.1 Those persons notified to the Registrar of Companies as the first Directors of the Company shall be the first Directors.

22.2 Any person who is willing to act as a Director, and is permitted by law to do so, may be appointed to be a Director by a decision of the Directors.

23. Termination of Director's appointment¹⁵

A person ceases to be a Director as soon as:

- (a) that person ceases to be a Director by virtue of any provision of the Companies Act 2006, or is prohibited from being a Director by law;
- (b) a bankruptcy order is made against that person, or an order is made against that person in individual insolvency proceedings in a jurisdiction other than England and Wales or Northern Ireland which have an effect similar to that of bankruptcy;
- (c) a composition is made with that person's creditors generally in satisfaction of that person's debts;
- (d) notification is received by the Company from the Director that the Director is resigning from office, and such resignation has taken effect in accordance with its terms (but only if at least two Directors will remain in office when such resignation has taken effect); or
- (e) the Director fails to attend three consecutive meetings of the Directors and the Directors resolve that the Director be removed for this reason.
- (f) the Director ceases to be a member.

24. Directors' remuneration¹⁶

24.1 Directors may undertake any services for the Company that the Directors decide.

24.2 Directors are entitled to such remuneration as the Directors determine:

- (a) for their services to the Company as Directors; and
- (b) for any other service which they undertake for the Company.

24.3 Subject to the Articles, a Director's remuneration may:

- (a) take any form; and

- (b) include any arrangements in connection with the payment of a pension, allowance or gratuity, or any death, sickness or disability benefits, to or in respect of that director.

24.4 Unless the Directors decide otherwise, Directors' remuneration accrues from day to day.

24.5 Unless the Directors decide otherwise, Directors are not accountable to the Company for any remuneration which they receive as Directors or other officers or employees of the Company's subsidiaries or of any other body corporate in which the Company is interested.

25. Directors' expenses

25.1 The Company may pay any reasonable expenses which the Directors properly incur in connection with their attendance at:

- (a) meetings of Directors or committees of Directors;
- (b) general meetings; or
- (c) separate meetings of any class of members or of the holders of any debentures of the Company,

or otherwise in connection with the exercise of their powers and the discharge of their responsibilities in relation to the Company.

MEMBERS¹⁷

BECOMING AND CEASING TO BE A MEMBER¹⁸

26. Becoming a member¹⁹

26.1 The subscribers to the Memorandum are the first members of the Company.

26.2 Such other persons as are admitted to membership in accordance with the Articles shall be members of the Company.

26.3 Each member of the company shall be a Director.

26.4 No person shall be admitted a member of the Company unless he or she is approved by the Directors.

26.5 Every person who wishes to become a member shall deliver to the company an application for membership in such form (and containing such information) as the Directors require and executed by him or her.

27. Termination of membership²⁰

27.1 Membership is not transferable to anyone else.

27.2 Membership is terminated if:

27.2.1 the member dies or ceases to exist;

27.2.2 otherwise in accordance with the Articles; or

27.2.3 a member ceases to be a Director.

DECISION MAKING BY MEMBERS

28. Members' meetings²¹

28.1 The Directors may call a general meeting at any time.

28.2 General meetings must be held in accordance with the provisions regarding such meetings in the Companies Acts.²²

28.3 A person who is not a member of the Company shall not have any right to vote at a general meeting of the Company; but this is without prejudice to any right to vote on a resolution affecting the rights attached to a class of the Company's debentures.²³

28.4 Article 28.3 shall not prevent a person who is a proxy for a member or a duly authorised representative of a member from voting at a general meeting of the Company.

29. Written resolutions

29.1 Subject to Article 29.3, a written resolution of the Company passed in accordance with this Article 29 shall have effect as if passed by the Company in general meeting:

29.1.1 A written resolution is passed as an ordinary resolution if it is passed by a simple majority of the total voting rights of eligible members.

29.1.2 A written resolution is passed as a special resolution if it is passed by members representing not less than 75% of the total voting rights of eligible members. A written resolution is not a special resolution unless it states that it was proposed as a special resolution.

29.2 In relation to a resolution proposed as a written resolution of the Company the eligible members are the members who would have been entitled to vote on the resolution on the circulation date of the resolution.

29.3 A members' resolution under the Companies Acts removing a Director or an auditor before the expiration of his or her term of office may not be passed as a written resolution.

29.4 A copy of the written resolution must be sent to every member together with a statement informing the member how to signify their agreement to the resolution and the date by which the resolution must be passed if it is not to lapse. Communications in relation to written notices shall be sent to the Company's auditors in accordance with the Companies Acts.

- 29.5 A member signifies their agreement to a proposed written resolution when the Company receives from him or her an authenticated Document identifying the resolution to which it relates and indicating his or her agreement to the resolution.
- 29.5.1 If the Document is sent to the Company in Hard Copy Form, it is authenticated if it bears the member's signature.
- 29.5.2 If the Document is sent to the Company by Electronic Means, it is authenticated [if it bears the member's signature] or [if the identity of the member is confirmed in a manner agreed by the Directors] or [if it is accompanied by a statement of the identity of the member and the Company has no reason to doubt the truth of that statement] or [if it is from an email Address notified by the member to the Company for the purposes of receiving Documents or information by Electronic Means].
- 29.6 A written resolution is passed when the required majority of eligible members have signified their agreement to it.
- 29.7 A proposed written resolution lapses if it is not passed within 28 days beginning with the circulation date.

ADMINISTRATIVE ARRANGEMENTS AND MISCELLANEOUS

30. Means of communication to be used

- 30.1 Subject to the Articles, anything sent or supplied by or to the Company under the Articles may be sent or supplied in any way in which the Companies Act 2006 provides for Documents or information which are authorised or required by any provision of that Act to be sent or supplied by or to the Company.
- 30.2 Subject to the Articles, any notice or Document to be sent or supplied to a Director in connection with the taking of decisions by Directors may also be sent or supplied by the means by which that Director has asked to be sent or supplied with such notices or Documents for the time being.
- 30.3 A Director may agree with the Company that notices or Documents sent to that Director in a particular way are to be deemed to have been received within an agreed time of their being sent, and for the agreed time to be less than 48 hours.

31. Irregularities

The proceedings at any meeting or on the taking of any poll or the passing of a written resolution or the making of any decision shall not be invalidated by reason of any accidental informality or irregularity (including any accidental omission to give or any non-receipt of notice) or any want of qualification in any of the persons present or voting or by reason of any business being considered which is not referred to in the notice unless a provision of the Companies Acts specifies that such informality, irregularity or want of qualification shall invalidate it.

32. Minutes

- 32.1 The Directors must cause minutes to be made in books kept for the purpose:

- 32.1.1 of all appointments of officers made by the Directors;
- 32.1.2 of all resolutions of the Company and of the Directors (including, without limitation, decisions of the Directors made without a meeting); and
- 32.1.3 of all proceedings at meetings of the Company and of the Directors, and of committees of Directors, including the names of the Directors present at each such meeting;

and any such minute, if purported to be signed (or in the case of minutes of Directors' meetings signed or authenticated) by the chair of the meeting at which the proceedings were had, or by the chair of the next succeeding meeting, shall, as against any member or Director of the Company, be sufficient evidence of the proceedings.

- 32.2 The minutes must be kept for at least ten years from the date of the meeting, resolution or decision.

33. Records and accounts²⁴

The Directors shall comply with the requirements of the Companies Acts as to maintaining a members' register, keeping financial records, the audit or examination of accounts and the preparation and transmission to the Registrar of Companies and the Regulator of:

- 33.1 annual reports;
- 33.2 annual returns; and
- 33.3 annual statements of account.
- 33.4 Except as provided by law or authorised by the Directors or an ordinary resolution of the Company, no person is entitled to inspect any of the Company's accounting or other records or Documents merely by virtue of being a member.

34. Indemnity

- 34.1 Subject to Article 34.2, a relevant Director of the Company or an associated company may be indemnified out of the Company's assets against:
 - (a) any liability incurred by that Director in connection with any negligence, default, breach of duty or breach of trust in relation to the Company or an associated company;
 - (b) any liability incurred by that Director in connection with the activities of the Company or an associated company in its capacity as a trustee of an occupational pension scheme (as defined in section 235(6) of the Companies Act 2006); and
 - (c) any other liability incurred by that Director as an officer of the Company or an associated company.

34.2 This Article does not authorise any indemnity which would be prohibited or rendered void by any provision of the Companies Acts or by any other provision of law.

34.3 In this Article:

- (a) companies are associated if one is a subsidiary of the other or both are subsidiaries of the same body corporate; and
- (b) a “relevant Director” means any Director or former Director of the Company or an associated company.

35. Insurance

35.1 The Directors may decide to purchase and maintain insurance, at the expense of the Company, for the benefit of any relevant Director in respect of any relevant loss.

35.2 In this Article:

- (a) a “relevant Director” means any Director or former Director of the Company or an associated company;
- (b) a “relevant loss” means any loss or liability which has been or may be incurred by a relevant Director in connection with that Director’s duties or powers in relation to the Company, any associated company or any pension fund or employees’ share scheme of the company or associated company; and
- (c) companies are associated if one is a subsidiary of the other or both are subsidiaries of the same body corporate.

36. Exclusion of model articles

The relevant model articles for a company limited by guarantee are hereby expressly excluded.

SCHEDULE

INTERPRETATION

Defined terms

1. In the Articles, unless the context requires otherwise, the following terms shall have the following meanings:

Term	Meaning
1.1 “Address”	includes a number or address used for the purposes of sending or receiving Documents by Electronic Means;
1.2 “Articles”	the Company’s articles of association;
1.3 “asset-locked body”	means (i) a community interest company, a charity ²⁵ or a Permitted Industrial and Provident Society; or (ii) a body established outside the United Kingdom that is equivalent to any of those;
1.4 “bankruptcy”	includes individual insolvency proceedings in a jurisdiction other than England and Wales or Northern Ireland which have an effect similar to that of bankruptcy;
1.5 “Chair”	has the meaning given in Article 10;
1.6 “Circulation Date”	in relation to a written resolution, has the meaning given to it in the Companies Acts;
1.7 “Clear Days”	in relation to the period of a notice, that period excluding the day when the notice is given or deemed to be given and the day for which it is given or on which it is to take effect;
1.8 “community”	is to be construed in accordance with accordance with Section 35(5) of the Company’s (Audit) Investigations and Community Enterprise) Act 2004;
1.9 “Companies Acts”	means the Companies Acts (as defined in Section 2 of the Companies Act 2006), in so far as they apply to the Company;
1.10 “Company”	[] [Community Interest Company/C.I.C.];
1.11 “Conflict of Interest”	any direct or indirect interest of a Director (whether personal, by virtue of a duty of loyalty to another organisation or otherwise) that conflicts, or might conflict with the interests of the Company;

1.12	“Director”	a director of the Company, and includes any person occupying the position of director, by whatever name called;
1.13	“Document”	includes, unless otherwise indicated, any document sent or supplied in Electronic Form;
1.14	“Electronic Form” and “Electronic Means”	have the meanings respectively given to them in Section 1168 of the Companies Act 2006;
1.15	“Hard Copy Form”	has the meaning given to it in the Companies Act 2006;
1.16	“Memorandum”	the Company’s memorandum of association;
1.17	“participate”	in relation to a Directors’ meeting, has the meaning given in Article 14;
1.18	“Permitted Industrial and Provident Society”	an industrial and provident society which has a restriction on the use of its assets in accordance with Regulation 4 of the Community Benefit Societies (Restriction on Use of Assets) Regulations 2006 or Regulation 4 of the Community Benefit Societies (Restriction on Use of Assets) Regulations (Northern Ireland) 2006;
1.19	“the Regulator”	means the Regulator of Community Interest Companies;
1.20	“Secretary”	the secretary of the Company (if any);
1.21	“specified”	means specified in the memorandum or articles of association of the Company for the purposes of this paragraph;
1.22	“subsidiary”	has the meaning given in section 1159 of the Companies Act 2006;
1.23	“transfer”	includes every description of disposition, payment, release or distribution, and the creation or extinction of an estate or interest in, or right over, any property; and
1.24	“Writing”	the representation or reproduction of words, symbols or other information in a visible form by any method or combination of methods, whether sent or supplied in Electronic Form or otherwise.

2. **Subject to clause 3** of this Schedule, any reference in the Articles to an enactment includes a reference to that enactment as re-enacted or amended from time to time and to any subordinate legislation made under it.
3. Unless the context otherwise requires, other words or expressions contained in these Articles bear the same meaning as in the Companies Acts as in force on the date when these Articles become binding on the Company.

¹ On articles of association generally, see [Part 5] of the Regulator’s information and guidance notes. If you are an existing company wishing to become a community interest company, there is no need to adopt completely new articles, but you must comply with the requirements of the Community Interest Company Regulations 2005 (as amended) (“the Regulations”) by including the provisions set out in Schedule 1 to the Regulations in the articles of your company.

² See [Part 6] of the Regulator’s information and guidance notes. Inclusion of the provisions contained in article 3.1 to 3.3 is mandatory, reflecting sub-paragraphs (1) to (3) of paragraph 1 of Schedule 1 to the Regulations

³ On the specification of the company’s objects, see [Part 5] of the Regulator’s information and guidance notes

⁴ On limited liability, see [Part 3] of the Regulator’s information and guidance notes. On guarantees generally see [Chapter 3.2] of the Regulator’s information and guidance notes.

⁵ Note that although this model constitution assumes that all Directors are Members and all Members are Directors, and the Directors are given wide powers, under the Articles (and company law more generally) there are still some decisions which Members must make as Members (either in general meeting under the Companies Act 2006 (article 28.2), or by written resolution in accordance with article 29). [See in general the Companies House guidance booklet, “Resolutions” (available online at <http://www.companieshouse.gov.uk/about/gbhtml/gba7.shtml>).].

⁶ Article 11 permits the Directors to delegate any of their functions. Delegation may take the form of, for instance, the Directors giving a managing director general authority to run the company’s day to day business, or responsibility for specific matters being delegated to particular directors (e.g. financial matters to a finance director); or it may be equally appropriate to delegate matters to persons other than Directors. In all cases, it is important to remember that delegation does not absolve Directors of their general duties towards the company and their overall responsibility for its management. This means that, amongst other things, Directors must be satisfied that those to whom responsibilities are delegated are competent to carry them out.

⁷ Article 12 states that the Directors must make decisions by majority at a meeting in accordance with article 14; or unanimously if taken in accordance with article 18.

⁸ Article 14.2 is designed to facilitate the taking of decisions by the directors communicating via telephone or video conference calls. Note the requirement to keep a written record of meetings and decisions (article 32).

⁹ The quorum may be fixed in absolute terms (e.g. “two Directors”) or as a proportion of the total number of Directors (e.g. “one third of the total number of Directors”). You may even wish to stipulate that particular named Directors, or Directors representing particular stakeholder interests, must be present to constitute a quorum.

¹⁰ Article 17 reflects paragraph 4 of Schedule 1 to the Regulations, which is required to be included in the articles of all community interest companies.

¹¹ You may wish to include a provision which gives the chair of the board a casting vote. This will enable the directors to resolve any deadlock at board level.

¹² Article 18 is designed to facilitate the taking of decisions by directors following discussions in the form of, for example, email exchanges copied to all the directors. Note the requirements as to recording the decision in articles 18.2 and 32.

¹³ The provisions in articles 19 and 20 reflect the position under the Companies Act 2006. However, it is recommended that, as a matter of good practice, all actual and potential conflicts of interest are disclosed in writing or at a meeting, as the case may be.

¹⁴ Private companies are obliged to have at least one director. Provisions can be inserted into the articles providing for a minimum number of directors. Where the company has just one director, that director must be a natural person. Article 12 notes that, where there is only one director, a majority decision is reached when that director makes a decision. In the case of a single director, the quorum provisions (article 15) will need to be amended accordingly.

¹⁵ The board of directors cannot remove a director other than in accordance with the provisions in article 23 and the Companies Act 2006.

¹⁶ See the guidance on directors’ remuneration in [Part 9] of the Regulator’s information and guidance notes.

¹⁷ See section 112 of the Companies Act 2006. A company’s members are (i) the subscribers to its memorandum; and (ii) every other person who agrees to become a member of the company and whose name is entered in its register of members.

¹⁸ There is no need for all those who wish to become Members to subscribe to the Memorandum on incorporation; they can become Members and be entered in the register of Members after the company has been formed. However, since this model constitution assumes that all Members are also Directors, all Members will also have to be validly appointed as Directors under article 22.

¹⁹ Inclusion of the provisions in article 26 (other than 26.3) is mandatory and reflects paragraphs 2(1)-(4) of Schedule 1 to the Regulations. [Directors should ensure that the information to be included on an application

form includes all the information which will be required to fill in Companies House Form [288a] on the appointment of the new Member as a Director (see: <http://www.companieshouse.gov.uk/forms/generalForms/288A.pdf>).] Article 26.3 provides that the Directors are also members of the company.

²⁰ Inclusion of the provisions of article 27.1 and 27.2.1 – 27.2.2 (reflecting sub-paragraphs (5) and (6) of paragraph 2 of Schedule 1 to the Regulations), is mandatory.

²¹ The Companies Act 2006 has removed the need for private companies to hold annual general meetings and therefore these Articles follow suit; however, if you wish, you can insert an additional provision which obliges the company to hold annual general meetings.

²² Article 28.2 provides that general meetings must be held in accordance with the provisions of the Companies Act 2006. You may insert additional provisions that specify how many Members are required to be present to hold a valid general meeting. The quorum may be fixed in absolute terms (e.g. “four Members”) or as a proportion of the total number of Members (e.g. “three quarters of the Members from time to time”). You may even wish to stipulate that particular named Members, or Members representing particular stakeholder interests, must be present to constitute a quorum. In any event, it is recommended that the quorum should never be less than half of the total number of Members.

²³ Inclusion of the provisions of article 28.3 (reflecting paragraph 3(1) of Schedule 1 to the Regulations) is mandatory.

²⁴ See the Companies House guidance booklet, “Accounts and Accounting Reference Dates” (available online at <http://www.companies-house.gov.uk/about/gbhtml/gba3.shtml>).] On the annual community interest company report, see [Part 8] of the Regulator’s information and guidance notes.

²⁵ Section 1(1) of the Charities Act 2006 defines “charity” as an institution which “is established for charitable purposes only, and falls to be subject to the control of the High Court in the exercise of its jurisdiction with respect to charities.”.