

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Our Strategy, Let's Create

Let's Create is our ten-year Strategy 2020-2030. It explains how we want our funding to make a difference. It includes three Outcomes and their Elements, and four Investment Principles.

We recommend reading **Let's Create** before you apply. This is so you're familiar with the difference that we want projects to make (the Outcomes and their Elements). It will also help you to use the Investment Principles to shape and deliver a successful project.

We will ask questions in the application form which relate to the Outcomes, their Elements and the Investment Principles. We will tell you which questions these are.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference using the Outcomes and Investment Principles. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: Henge

Applicant number: 56129294

Applicant type: Organisation

What is your organisation's legal name? Cosmic Dross LTD

What name is your bank account registered in? Cosmic Dross LTD

Please give any other names your organisation uses: Henge

Which option most closely describes your organisation? Arts organisation

Which option most closely describes your organisation's status? Company limited by shares

Which category most closely describes your organisation? Professional organisation

Are you a registered charity? No

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: Flat 10 Corduba Mews

Street: 34 Alexandra Road South

Locality:

Town / city: MANCHESTER

Postcode: M16 8HZ

Main contact number: 07905032711

Email address: roymedhurst@hotmail.com
(Organisation email address
if applicant is an organisation)

Website address: www.hengemusic.com

Fax number:

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Grant administrator	Yes	Roy	Medhurst	07905032711	roymedhurst@hotmail.com

Contact details

Contact type: Grant administrator

Is this the main contact for the applicant? ☒

First name: Roy

Middle name:

Last name: Medhurst

Position: Board Member

Primary contact number: 07905032711

Alternate contact number:

Mobile phone number:

Email address: roymedhurst@hotmail.com

Fax number:

Financial background

In what year was your organisation formed? 2015

What is your organisation's company number? 11593043
(if applicable)

What was your organisation's turnover in the last full financial year? (£) £167,454

If you are a new organisation, please estimate your income for the first year.

Actual

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	Governance	15/05/2019	Governance document

Attachment details

Document description: Governance

Other attachment type: Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need 12 weeks to process applications for £30,001 and over, your start date must be more than 12 weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 04/03/2024

Project end date: 28/02/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

HENGE are a multidisciplinary 'sci-fi' rock band; releasing a narrative concept album, Voltus B, inspired by the power of the atom.

The Voltus B project (VB) centres a new, immersive stage production with custom sets, lighting, costumes, visuals & BSL integration, premiering at Shambala Festival 2024 & a relaxed show in Manchester.

HENGE will further deliver a series of workshops in 4 schools; exploring the intersections of music, art & science to develop creative skills in CYP in KS5.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Multidisciplinary, sci-fi music, D/deaf accessible live shows, art & science school workshops

Let's Create Outcomes and Elements

This question is about Let's Create Outcomes and Elements. You can find out more about them [here](#)

What does your project focus on?

- This gives us a good sense of how you see your project
- You can select one, two or three options
- The descriptions below are a guide to help you decide
- This helps us to understand how your project will make a difference>
- We'll check we agree with the options you've selected when we look at your application

Outcome 1: Creative People

My project is about the public taking part in creative activity, either during the project or in the future.

X

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

Please select the Element you think best reflects the difference your project will make.

D: Widening and improving opportunities for children and young people to take part in creative activities inside schools

Outcome 2: Cultural Communities

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

Outcome 3: A Creative and Cultural Country

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

Please select the Element you think best reflects the difference your project will make.

M: Supporting new types of creative practice, new forms of cultural content and new ways of reaching new and existing audiences and participants

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

HENGES are a multidisciplinary sci-fi concept band blending electronic, rock music & theatrical storytelling. They draw inspiration from scientific subject matter such as genetics, astronomy & the climate crisis.

Project VB is a conceptual narrative album exploring the power of the atom & humanity's hubris; exploiting the power of nature, science & innovation. The VB album features 2 endings, depicting utopian/dystopian nuclear futures. HENGES will:

- record, mix & master the album
- use double cutting for the album's vinyls to create 2 endings
- implement a comprehensive album release cycle; physical CD/vinyl releases & digital streaming platforms.

HENGES will work with innovative tech partners pushing the boundaries of their performances; creating a 360 immersive world that is inclusive, immersive & future facing. They will pioneer new creative practices & innovative ways of reaching audiences (D/deaf/neurodiverse/YP) & participants through:

- 6 shows across the UK / EU to bring world-class culture to the both, build their international audience, test their proof of concept (PoC) & develop feedback from audiences for future shows
- New dancers, walkabout performers & custom costumes; sets & lightboxes; supporting an ecosystem of creatives & enhancing HENGES's 'world building' in live shows & digital media
- Collab with BSL consultants during performance development; testing beat blocks & use of haptic floor tiles in live shows, offering meaningful engagement with HENGES's music for D/deaf audiences
- Premier of evolved live show at Shambala Festival 2024 & New Century Hall Manchester (D/deaf/neurodiverse focused); developing a blueprint for how festivals can fully integrate BSL & D/deaf accessibility.

HENGES are widening access to & improving creative opportunities for YP aged 16-19 through the delivery of extracurricular workshops across 4 colleges/music schools in Greater Manchester, Wigan & Yorkshire. These will include:

- The science of music (physics & sound, biological impact of music, somatics & music as communication); inspiring YP to nurture an interest in science x art; & see themselves as creatives, with creative futures
- The history of electronic music tech, soundwaves, synth playing; illustrating the creative possibilities of tech innovation
- Art making & music jams; demystifying the creative process, encouraging creative risk-taking in YP, an inclusive process that decodifies 'professional', improving career sitelines
- A guest lecture by HENGES's comic book artist; exploring visual & audio artistic disciplines, foregrounding music as storytelling; the legacy assets will be projected on an LED screen at the 2 main shows & showcased on their website as a digital exhibition; platforming the work of YP & increasing their creative confidence.

Project VB is thus an interdisciplinary, immersive stage/audio experience; ensuring HENGES's narrative has multiple access points & connected creativity.

Ambition, Quality and Dynamism

The next two questions are about our Ambition and Quality and Dynamism Investment Principles. You can find more about them here.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?

- You can write this in full paragraphs or in bullet points

In this 3rd iteration, HENGE build on 2 ACE funded interdisciplinary & immersive performance projects. Funding the development of the staging, costumes etc. is essential to their offer; their inclusive, integrative genre-redefining approach informs their 1st opportunity to headline the main stage at Shambala.

HENGE's band members have academic backgrounds in science; Project VB explores the creative potential of their scientific knowledge & pushes musical boundaries. Voltus B is influenced by rave, electronic music, prog. & space rock, seeking rare & "unusual" elements, harmonies & sonic textures, expanding the palettes of these genres. This process will be the muse for workshops with YP.

HENGE's 2024 shows are an ambitious step up in quality & scale, inc:

- Custom costumes for band members, dancers & walkabout performers; scaling-up the immersive experience & production value
- Software integrated lightboxes for each band member from set builder & lighting engineer Venya Krutikov; testing new processes
- Improved D/deaf accessibility & BSL integration using haptic feedback floor tiles, interpreters & visuals; reaching new, traditionally excluded audiences in the festival/touring circuit (also for neurodiverse cohorts).

HENGE's headline slot at Shambala festival 2024 will secure a new profile & trajectory:

- Confirmed show in 2025 with Bluedot
- Interest from Camp Bestival & Latitude Festival
- High volume of enquiries for 2024 tour.

How will you know if you've achieved what you set out to do?

Surveys (online or in-person), Bespoke evaluation framework, Peer review, Post-event forum

Select the evaluation method(s) you'll use:

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Aims:

- Project VB levels up the production value & D/deaf accessibility of HENGE live shows
- Increase in multidisciplinary entanglements between music, performance, visual art & dance: provides employment to a range of creatives - sound engineers, visual artists & graphic designers, dancers, costume makers & more.

Process & Methodology: HENGE & evaluation partner Sasolo will measure growth & feedback using:

- Social media platform analytics (YouTube, Instagram, Facebook & streaming data - target avg. 40% growth across all platforms)
- F2F feedback at shows
- New Century Hall show: audiences to receive QR codes printed on their tickets - leading to google form questionnaire; measuring experience, level of engagement, areas for improvement
- Shambala festival organisers to have a post-show meeting debrief
- Ticket sales as a proxy for growth, popularity & future viability of the band.

Quantitative Success Measures: host schools co- define & measure KPI's & outcomes; GLO & GSOs for YP such as:

- Increased interest in the arts
- Increased confidence in the creative process & showcasing work.

Manchester Deaf Centre & BSL consultants & interpreters assess HENGE's impact on D/deaf audiences:

- Production rehearsal evaluation & report states improvement; using effort/impact matrix to assess feasibility of future activities
- Qualitative outcomes: feeling of belonging, deeper engagement/understanding of the music & art.

Environmental Responsibility

This question is about our Environmental Responsibility Investment Principle.

You can read more about this in the Being environmentally responsible section of the Guidance Library.

What are you doing to make your project environmentally responsible? Alternative travel and transport for people involved in your project, Production models - for example concept touring or local casting, Materials and resource use – for example reducing waste or up-cycling

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- What are the environmental actions or targets for your project?
- Are you testing any new approaches or ideas?
- How will you evaluate and share your environmental approach?

HENGE is piloting a process that will develop their environmental metrics: frameworks, baselines & interventions to reduce the impact of their project.

As performers who must travel long distances to gigs, transportation planning will have the most environmental impact. HENGE are opting to:

- carpool all band members using one car
- drive to all their gigs (not fly) in 2024, e.g. to their gig at KadeRock (Netherlands).

They will make an initial environmental impact assessment measuring the car miles used by the band over project duration.

By driving instead of flying, HENGE reduce their carbon footprint by 66%.
(Carbon footprint of flying: 0.18 tonnes, carbon footprint of driving: 0.06 tonnes.)

To minimise impact, HENGE will:

- Require all food provided to be vegetarian backstage; avoiding increased carbon footprint through meat consumption
- order local catering, reducing transport emissions
- ban single-use plastic containers, cups, cutlery or bags throughout the duration of the project
- instruct costume designer Mary Lamb to source recycled, deadstock & non-polyester textiles/fabric & non-toxic paints for bespoke costumes; reducing new plastics in circulation & micro-plastic pollution during washes between use
- instruct CRAM Duplication to use eco-friendly third-party vinyl presses for the album's physical copies.

This process will inform their 1st environmental rider policy.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: https://youtu.be/Ubm138FI_mw?si=VkDEG8CFYgM6n5MG

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

We want the projects we fund to reach and engage people and communities in England. This might be during a project or after a project has finished.

We believe that the best art and culture happens when it reflects the creative and cultural talent, voices and experiences of people from a range of backgrounds and communities. We call this the Creative Case for Diversity.

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

Existing fans - appealing to wide demographic of ages & interest groups
Ppl interested in science & art intersection
D/deaf audiences (& their comfortability at festivals)
Neurodiverse communities (anonymous questionnaire; 20% of respondents identified as neurodiverse)
16-19 YP

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☐
People who share a particular ethnicity. ☐
People who have a particular disability. ☒

Audience type - Disability - Cognitive or learning disabilities, Audience type - Disability - Hearing impairment/Deaf

People with a particular sexual orientation. ☐
People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 6,800

As audience members in a digital space ☒

How many people? 49,100

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 160

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 44

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☒

What information have you used to work out how many people will experience your project?

Up to 800 characters

A total of 44 creative practitioners will be part of the project: this includes:

- HENGE band members
- Dancers
- Costume & Set Designers
- Artists
- Animators
- Videographers
- Sound & lighting engineers
- Consultants / BSL interpreters

An estimated 160 YP will participate in the school workshops across 4 schools/colleges.

6800 physical audiences (at 75% capacity) will experience HENGE's full scale, D/deaf accessible live show;

- Shambala Festival's mainstage capacity is 6000
- New Century Hall capacity is 800

49100 digital audiences will experience filmed & animated sequences from the project - this is based on previous views from HENGE's mainstage set at Bluedot festival; Shambala Festival is likely to be similarly popular.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

HENGE are working with multiple triage partners to reach their participants & audiences; the 4 schools hosting HENGE's music x science workshops will ensure cohorts are integrated to the workshop activities. At least 4 weeks notice will be given to students by their supervisors & schools; reducing scheduling conflicts & ensuring maximum attendance.

Manchester Deaf Centre (MDC) will co-promote HENGE's shows at Shambala Festival & New Century Hall to their internal & external networks, increasing attendance from D/deaf audiences.

All live shows will be jointly marketed by HENGE band members on social media accounts. HENGE email newsletters & venue/festival operator marketing campaigns & promoters announcing HENGE as part of their line-ups & selling tickets through their social media channels, inc:

- Shambala Festival (@shambalafest on IG) have 51k followers
- New Century Hall (@newcenturymcr on IG) have 22.9k followers
- Rescue Rooms Nottingham (@rescuerooms on IG) have 15k followers
- WOMAD festival (@womadfestival on IG) have 29.9k followers
- Kendal Calling festival (@kendalcalling) have 65.4k followers
- HENGE's instagram account (@henge_cosmicdross): 12.7k followers.

HENGE's album launch is supported by experienced PR & distribution partners Sonic PR, Singing Light & Wecanhelp.digital through:

- online advertising
- promoting HENGE's music through 8 week PR campaigns
- radio plugging
- playlisting on digital streaming platforms.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☐	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Gig - Rescue Rooms, Nottingham	One physical place	Masonic Hall	Nottingham	07/03/2024	07/03/2024	1	Confirmed to happ...
Gig - The Bootleg Social, B...	One physical place	Bootleg Social	Blackpool	08/03/2024	08/03/2024	1	Confirmed to happ...
Gig - The Parish, Huddersfield	One physical place	Parish Huddersfi e...	Kirklees	09/03/2024	09/03/2024	1	Confirmed to happ...
Gig - Bar Silo, Cornwall	One physical place	Bar Silo, South T...	Cornwall	29/03/2024	29/03/2024	1	Confirmed to happ...
Gig - Barrelhouse, Totnes	One physical place	The Barrel House	South Hams	30/03/2024	30/03/2024	1	Confirmed to happ...
Workshop day 1 - Yorkshire ...	One physical place	Yorkshire Young M...	North Yorkshire	19/05/2024	19/05/2024	1	Confirmed to happ...
Workshop day 2 - Loretto Co...	One physical place	Loreto College	Manchester	20/05/2024	20/05/2024	1	Confirmed to happ...
Workshop day 3 - TMP College	One physical place	The Music Projects	Wigan	21/05/2024	21/05/2024	1	Confirmed to happ...
Workshop day 4 - Oldham Col...	One physical place	Oldham College	Oldham	22/05/2024	22/05/2024	1	Confirmed to happ...
Announce New Centrury Hall ...	Digital Experience		Manchester				Confirmed to happen
Gig - KadeRock Festival	One physical place	KadeRock Festival	Manchester	29/06/2024	29/06/2024	1	Confirmed to happ...
Gig - WOMAD Festival	One physical place	WOMAD Festival	Wiltshire	26/07/2024	26/07/2024	1	Confirmed to happ...

Applicant: Henge

56129294

Project: Project Humanity: inclusive music for humans

NLPG-00687126-V2-OV-20231201

Gig - Kendal Calling	One physical place	Kendal Calling, L...	Westmorland and Furness	02/08/2024	02/08/2024	1	Confirmed to happ...
Headline Performance at Sha...	One physical place	Shambala Festival...	West Northamptonshire	23/08/2024	23/08/2024	1	Confirmed to happ...
Release festival show montage	Digital Experience		Manchester				Confirmed to happen
Release 'Costume Call' video	Digital Experience		Manchester				Confirmed to happen
New Century Hall show	One physical place	New Century Hal	Manchester	27/10/2024	27/10/2024	1	Confirmed to happ...

Location details

Name of activity: Gig - Rescue Rooms, Nottingham

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Masonic Hall

Street: Goldsmith Street

Town/city: NOTTINGHAM

Postcode: NG1 5LB

Local authority: Nottingham

Start date: 07/03/2024

End date: 07/03/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Joseph Patten

Contact email address for the place:

Email: Joseph.Patten@dhpfamily.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Gig - The Bootleg Social, Blackpool

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Bootleg Social

Street: Topping Street

Town/city: BLACKPOOL

Postcode: FY1 3AQ

Local authority: Blackpool

Start date: 08/03/2024

End date: 08/03/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Milo McManus

Contact email address for the place:

Email: milo@bootlegsocial.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Gig - The Parish, Huddersfield

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Parish Huddersfield Ltd

Street: Queen Street

Town/city: HUDDERSFIELD

Postcode: HD1 2SP

Local authority: Kirklees

Start date: 09/03/2024

End date: 09/03/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Aaron Snowdon

Contact email address for the place:

Email: aaron@parishevents.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Gig - Bar Silo, Cornwall

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Bar Silo, South Torfrey Farm

Street:

Town/city: FOWEY

Postcode: PL23 1LA

Local authority: Cornwall

Start date: 29/03/2024

End date: 29/03/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Joe Andrews

Contact email address for the place:

Email: barsilocornwall@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Gig - Barrelhouse, Totnes

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Barrel House

Street: 59a High Street

Town/city: TOTNES

Postcode: TQ9 5PB

Local authority: South Hams

Start date: 30/03/2024

End date: 30/03/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Tracie Gillies

Contact email address for the place:

Email: tracie@barrelhousetotnes.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop day 1 - Yorkshire Young Musicians

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Yorkshire Young Musicians

Street: Market Place

Town/city: THIRSK

Postcode: YO7 1LW

Local authority: North Yorkshire

Start date: 19/05/2024

End date: 19/05/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Helen Murray

Contact email address for the place:

Email: helen.murray@yorkshireyoungmusicians.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop day 2 - Loretto College

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Loreto College

Street: Chichester Road

Town/city: MANCHESTER

Postcode: M15 5PB

Local authority: Manchester

Start date: 20/05/2024

End date: 20/05/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: David Lloyd-Mostyn

Contact email address for the place:

Email: office@loreto.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop day 3 - TMP College

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Music Projects

Street: Ormskirk Road

Town/city: WIGAN

Postcode: WN5 8EX

Local authority: Wigan

Start date: 21/05/2024

End date: 21/05/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Katie Hamer

Contact email address for the place:

Email: katiehamer@tmpcollege.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop day 4 - Oldham College

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Oldham College

Street: Rochdale Road

Town/city: OLDHAM

Postcode: OL9 6AA

Local authority: Oldham

Start date: 22/05/2024

End date: 22/05/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Thomas Edgerly

Contact email address for the place:

Email: thomas.edgerley@oldham.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Announce New Centrury Hall show with promo video release

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: Manchester

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Gig - KadeRock Festival

Location options: One physical place

Location details

Click to use postcode search:

or

Click if international venue: ☒

Name of place: KadeRock Festival

Street: Soestdijksekade 345

Town/city: 2574 AL Den Haag

As you have clicked 'International venue', please provide the country:

Country: Netherlands

Start date: 29/06/2024

End date: 29/06/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Stichting Musicon Producties

Contact email address for the place:

Email: info@musicon.nl

Is the activity

Confirmed to happen here

Location details

Name of activity: Gig - WOMAD Festival

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: WOMAD Festival

Street: Charlton Park

Town/city: MALMESBURY

Postcode: SN16 9LL

Local authority: Wiltshire

Start date: 26/07/2024

End date: 26/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Steve Haddrell

Contact email address for the place:

Email: steve@stevehaddrell.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Gig - Kendal Calling

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Kendal Calling, Lowther Deer Park

Street: Lake District, Cumbria

Town/city: PENRITH

Postcode: CA10 3DY

Local authority: Westmorland and Furness

Start date: 02/08/2024

End date: 02/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Andy Smith

Contact email address for the place:

Email: andy@kendalcalling.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Headline Performance at Shambala Festival

Location options: One physical place

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: Shambala Festival, Kelmarsh Estate

Street: Market Harborough

Town/city: NORTHAMPTON

Postcode: NN6 9LY

Local authority: West Northamptonshire

Start date: 23/08/2024

End date: 23/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Dan Rafferty

Contact email address for the place:

Email: dan@shambalafestival.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Release festival show montage

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: Manchester

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Release 'Costume Call' video

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: Manchester

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: New Century Hall show

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: New Century Hal

Street: 34 Hanover Street

Town/city: MANCHESTER

Postcode: M4 4AH

Local authority: Manchester

Start date: 27/10/2024

End date: 27/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ruth Hemmingfield

Contact email address for the place:

Email: ruth@newcenturyhall.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

This question relates to our Inclusivity and Relevance Investment Principle.
You can find more about it [here](#)

What steps are you taking to make your project inclusive and relevant?

Up to 3500 characters

Inclusivity

- How have you embraced a wide range of diverse influences and practices in bringing your project together?
- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?
- If it's relevant, how will the project team reflect the people and communities your project will reach?

HENGE's general audience consists of a diverse range of normative & non-normative arts audiences.

- Rock crowd
- Ravers/party-goers
- Sci-fi enthusiasts
- Festival-goers
- Science community.

Target cohort for project VB

- Existing fans - appealing to wide demographic of ages & interest groups (at festival events)
- Ppl interested in science & art intersection (via festivals/internet/album)
- D/deaf audiences (& their comfortability at festivals); BBC reports an estimated 150,000 people in the UK use hearing aids & BSL
- Neurodiverse communities (anonymous questionnaire; 20% of respondents identified as neurodiverse)
- 16-19 YP; according to a 2018 study by Arts Connect on YP's creative journeys, creative participation decreases with age due to time constraints & responsibilities, dropping from 50% average creative participation of all 10-11 year olds to only 29% for 16-19 year olds.

Project VB centres the access needs of the above target cohorts using the following inclusion methods:

- In recognition of the audience's diverse neurological needs, there will be a designated 'Calm Space' within the Manchester venue; offering a modified space for audiences who experience overstimulation
- For D/deaf audiences; consultation provided by Manchester Deaf centre & BSL interpreters, setting a precedent for Shambala Festival & other festivals across the UK to integrate D/deaf audiences & participants into their events
- Manchester Deaf Centre will offer free tickets for D/deaf people.

Project VB prioritises relevancy when delivering music, art & science workshops to YP. A report by the Mohn Westlake Foundation illustrates the difficulties YP face:

- pressure from school
- concerns about career prospects.

In this environment, the arts can be shelved as 'not useful' or relevant. HENGE are dispelling negative perceptions of the arts as 'boring' or 'irrelevant' through:

- Workshops for YP delivered with relaxed, accessible language; approaching music pedagogy with age appropriate complexity; challenging the "snobbery" & elitist tropes in traditional/classical music pedagogy
- YP workshops that critically challenge notions of lowbrow & highbrow music, dispelling myths about both, & opening music practice to students from diverse backgrounds
- Science integration at GCSE level understanding, analysis & language
- Music jamming & music career talks that cater to a wide range of abilities across YP cohorts - encouraging an interest in pursuing the arts at both casual engagement & professional levels
- Partnering with schools & colleges, implementing their internal inclusion policies around racial & gender inclusivity; adjusting pedagogy to suit students from different backgrounds.

HENGE will prioritise financial accessibility to their work, offering a 'low income'

ticket tier for the New Century Hall show; 50% discount for any individual (& their family) who claim any of the following:

- Universal Credit
- Working Tax Credit
- Job Seekers Allowance (JSA)
- Personal Independence Payment (PIP)
- Disability Allowance (DLA).

Tiered ticket systems open up access to music & live performance to audiences with complex socio-economic backgrounds, further diversifying the crowd.

HENGE workforce & partners are diverse, in experienced partnerships with track records & adherence to mission & impact, working in service of the aforementioned groups.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 04/03/2024

Project End Date: 28/02/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
04/03/2024		Pre-production 1: Receive funding, planning prep meeting with band members	Roy Medhurst
04/03/2024		Pre-production 2: Confirm funding & finalise dates with partners	Matthew Whitaker
04/03/2024		Pre-production 3: Meeting with Invisible Wind Factory to develop stage set pieces (lightboxes)	Venya Krutikov
05/03/2024	08/03/2024	Set design: Creation & development of stage set pieces, light show & integration with software	Venya Krutikov
05/03/2024		Pre-production 4: Confirm New Century Hall show - meeting with venue operator	Andre Marmot
05/03/2024	26/03/2024	Music making: Record album (8 tracks, sci-fi inspired rave, electronic music, prog. & space rock)	Jim Spencer
06/03/2024		Evaluation 1: Develop evaluation strategy for albums sales, ticket sales & school workshops	Matthew Whitaker
06/03/2024	12/03/2024	Costuming 1: Astronaut costume design for the band (live performances, shows & gigs.)	Mary Lamb
07/03/2024		Live performance 1: Gig - Rescue Rooms, Nottingham	Andre Marmot
08/03/2024		Live performance 2: Gig - The Bootleg Social, Blackpool	Andre Marmot
09/03/2024		Live performance 3: Gig - The Parish, Huddersfield	Andre Marmot
11/03/2024	18/04/2024	Set building: Physical lightbox constructing, testing electricals & connectivity to tech	Venya Krutikov
11/03/2024		Evaluation 2: Reflection on first 3 gigs - ticket sales, audience feedback, venue feedback	Matthew Whitaker
12/03/2024		Costuming 2: Measuring HENGE band members for Astronaut costume pattern	Mary Lamb

13/03/2024	19/03/2024	Costuming 3: Astronaut costume construction for HENGE band (cutting, sewing, embellishment)	Mary Lamb
15/03/2024		Costuming 4: Astronaut costume for HENGE band - 1st fitting	Mary Lamb
19/03/2024		Costuming 5: Astronaut costume for HENGE band - final fitting & costume collection	Mary Lamb
25/03/2024	29/03/2024	Costuming 6: Alien mask making for dancers & performers	Stephen McClure
25/03/2024	29/03/2024	Costuming 7: Alien costume design for dancers & performers	Mary Lamb
29/03/2024		Live performance 4: Gig - Bar Silo, Cornwall	Andre Marmot
01/04/2024	10/04/2024	Costuming 8: Alien costume making for dancers & performers (including scientist add-ons)	Mary Lamb
01/04/2024		Workshop Prep 1: HENGE band members & Phil Buckenham to apply for DBS check	Roy Medhurst
03/04/2024		Evaluation 3: Set clear impact metrics & learning outcomes for school workshops	Saskia Coburn
05/04/2024		Costuming 9: Alien costumes for dancers & performers -1st fitting	Mary Lamb
08/04/2024		Costuming 10: Alien costumes for dancers & performers - final fitting	Mary Lamb
08/04/2024		Costuming 10: Alien costumes for dancers & performers - final fitting	Mary Lamb
08/04/2024	19/04/2024	Pre-production 5: Video Screen Content creation	Roy Medhurst
11/04/2024	12/04/2024	Costuming 11: Bespoke, branded labcoats costume making	Mary Lamb
12/04/2024	17/04/2024	Costuming 12: Bespoke BSL signers costume making	Mary Lamb
15/04/2024		Book accommodation for Phil Buckenham	Roy Medhurst
22/04/2024	03/05/2024	Music making 2: Mixing album	Jim Spencer
22/04/2024	25/04/2024	Promotion 1: Album artwork design & creation	Jim Wallace
26/04/2024		Promotion 2: Album artwork digitisation/preparation for manufacturing	Roy Medhurst
01/05/2024		Asset Purchase 1: Buy LED scrolling sign for stage set	Roy Medhurst
01/05/2024		Asset Purchase 2: Buy art materials for school music/science workshops	Matthew Whitaker
01/05/2024		Asset Purchase 3: Buy oscilloscope	Roy Medhurst
03/05/2024		Book accommodation for BSL consultant/interpreter	Roy Medhurst
06/05/2024	10/05/2024	Shambala Festival prep 1: Initial stage lighting design	Chris Extance
06/05/2024		Workshop Prep 2: Safeguarding course (HENGE band members, Jason Badiozzaman, Phil Buckenham)	Matthew Whitaker
07/05/2024		Workshop Prep 3: Prepare 'The Science of Music' talk for school workshops	Peter Turner
08/05/2024		Workshop Prep 4: Prepare 'Observation & Interpretation' talk for school workshops	Phil Buckenham
08/05/2024	10/05/2024	Shambala Festival prep 2: lighting design for pieces of set ('control stations')	Venya Krutikov
09/05/2024		Workshop Prep 5: Prepare 'Synthesis' Tutorial for school workshops	Roy Medhurst
13/05/2024		Workshop Prep 6: Prepare 'The Music of Science' talk for school workshops	Matthew Whitaker
13/05/2024	17/05/2024	Music making 3: Album mastering	Frank Arkwright
19/05/2024		Workshop day 1 - Yorkshire Young Musicians	Helen Murray

20/05/2024		Workshop day 2 - Loretto College	David Lloyd-Mostyn
21/05/2024		Workshop day 3 - TMP College	Katie Hamer
22/05/2024		Workshop day 4 - Oldham College	Thomas Edgerly
23/05/2024	25/05/2024	Album production 1: Cutting album master	Martin Sukale
24/05/2024		Evaluation 4: Review outcomes from School workshops - make recommendations for future workshops	Saskia Coburn
27/05/2024		Album production 2: Send Album Masters to Manufacturer	Roy Medhurst
27/05/2024	30/05/2024	Post-Workshop: Animating Students Artworks	Antony Barkworth Knight
02/06/2024		Digital Content Creation 1: Write script for 'Costume Call' video	Matthew Whitaker
03/06/2024	07/06/2024	Shambala Festival prep 3: Dance Choreography	Emmy Lahouel
03/06/2024	06/06/2024	Post-Workshop: Arranging/mixing audio from school workshops	Matthew Whitaker
03/06/2024		Accessibility 1: Send set list, lyrics and 'Costume Call' script to BSL interpreter	Lynnn Stewart-Talyor
04/06/2024	07/06/2024	Accessibility 2: BSL interpreter to work on translations	Lynnn Stewart-Talyor
11/06/2024		Production rehearsal 1: (lighting, sound, visuals) + Beat Blocks to install two 'podiums'	Jason Badiozzaman
12/06/2024		Production rehearsal 2: (lighting, sound, visuals, BSL, Beat Blocks + dancers + camera crew)	Jason Badiozzaman
12/06/2024		Accessibility 3: Film BSL translation for promo video + broadcasting (booking info, costume call)	Ric Lowe
13/06/2024		Major live show prep 4: Write up production notes + send around to all performers and crew	Jason Badiozzaman
17/06/2024	18/06/2024	Digital Content Creation 2: Editing live show promo and 'Costume Call' video	Roy Medhurst
19/06/2024		Accessibility 3: Write access guide for New Century Hall show	Rowan James
19/06/2024		Marketing & Promo 1: Write up promotional copy for the New Century Hall show	Matthew Whitaker
19/06/2024		Marketing & Promo 2: Send promotional assets to New Century Hall	Matthew Whitaker
19/06/2024		Marketing & Promo 3: New Century Hall to set up ticket links	Ruth Hemmingfield
21/05/2024		Marketing & Promo 4: Announce New Century Hall show with promo video release + BSL adapted versions	Matthew Whitaker
03/06/2024	02/09/2024	Album production 3: Vinyl + CD duplication	CRAM Duplication
29/06/2024		Live performance 5: Gig - KadeRock Festival, Netherlands	Andre Marmot
26/07/2024		Live performance 6: Gig - WOMAD Festival	Andre Marmot
02/08/2024		Live performance 7: Gig - Kendal Calling	Andre Marmot
23/08/2024		LIVE PERFORMANCE 8: Headline Performance at Shambala Festival	Dan Rafferty
23/08/2024		Filming Shambala Performance	Ric Lowe
02/09/2024	03/09/2024	Edit festival show footage	Roy Medhurst
04/09/2024	05/09/2024	Marketing & Promo 5: Create album promo video	Roy Medhurst
05/09/2024	26/10/2024	Marketing & Promo 6: Ads running for New Century Hall Show	Alexander Reid

23/09/2024		Evaluation 5: Create feedback form with QR code link	Peter Turner
24/09/2024		New Century Hall Show Prep 1: 'Boarding card' (ticket for New Century Hall Show) design	Roy Medhurst
25/09/2024	09/10/2024	New Century Hall Show Prep 2: 'Boarding card' (ticket for New Century Hall Show) printing	Roy Medhurst
01/10/2024	28/02/2025	Marketing & Promo 7: Start album marketing campaign with Sonic PR	Matthew Whitaker
18/10/2024		Digital Experience 1: Release 'Costume Call' video	Matthew Whitaker
27/10/2024		LIVE PERFORMANCE 9: New Century Hall show	Andre Marmot
28/10/2024		Upload and release student's artwork from workshops	Toby French
08/11/2024		Music Release 1: Release 'Power of the Atom' song with animated artwork visualiser.	Matthew Whitaker
08/11/2024		Music Release 2: Announce Album/Launch Presales	Toby French
02/12/2024		Music Release 3: Send physicals (vinyls & CDs) to distributor	Bradley Kulisic
01/01/2025		Digital Experience 2: Release festival show video	Matthew Whitaker
31/01/2025		Music Release 4: Comprehensive Album Release (physical + digital streaming platforms, etc)	Bradley Kulisic
04/02/2025		Evaluation 6: Analyse feedback form data & ticket sales	Matthew Whitaker
18/02/2025		Evaluation 7: Assess new album metrics - listens, streams, physical sales & album reviews	Matthew Whitaker
04/03/2024	30/09/2024	Planning: Admin, task delegation, project management, liaison with partners & venues (1 day/week)	Matthew Whitaker

Project plan details

Start date: 04/03/2024

End date:

Activity or task details: Pre-production 1: Receive funding, planning prep meeting with band members

Task lead: Roy Medhurst

Project plan details

Start date: 04/03/2024

End date:

Activity or task details: Pre-production 2: Confirm funding & finalise dates with partners

Task lead: Matthew Whitaker

Project plan details

Start date: 04/03/2024

End date:

Activity or task details: Pre-production 3: Meeting with Invisible Wind Factory to develop stage set pieces (lightboxes)

Task lead: Venya Krutikov

Project plan details

Start date: 05/03/2024

End date: 08/03/2024

Activity or task details: Set design: Creation & development of stage set pieces, light show & integration with software

Task lead: Venya Krutikov

Project plan details

Start date: 05/03/2024

End date:

Activity or task details: Pre-production 4: Confirm New Century Hall show - meeting with venue operator

Task lead: Andre Marmot

Project plan details

Start date: 05/03/2024

End date: 26/03/2024

Activity or task details: Music making: Record album (8 tracks, sci-fi inspired rave, electronic music, prog. & space rock)

Task lead: Jim Spencer

Project plan details

Start date: 06/03/2024

End date:

Activity or task details: Evaluation 1: Develop evaluation strategy for albums sales, ticket sales & school workshops

Task lead: Matthew Whitaker

Project plan details

Start date: 06/03/2024

End date: 12/03/2024

Activity or task details: Costuming 1: Astronaut costume design for the band (live performances, shows & gigs.)

Task lead: Mary Lamb

Project plan details

Start date: 07/03/2024

End date:

Activity or task details: Live performance 1: Gig - Rescue Rooms, Nottingham

Task lead: Andre Marmot

Project plan details

Start date: 08/03/2024

End date:

Activity or task details: Live performance 2: Gig - The Bootleg Social, Blackpool

Task lead: Andre Marmot

Project plan details

Start date: 09/03/2024

End date:

Activity or task details: Live performance 3: Gig - The Parish, Huddersfield

Task lead: Andre Marmot

Project plan details

Start date: 11/03/2024

End date: 18/04/2024

Activity or task details: Set building: Physical lightbox constructing, testing electricals & connectivity to tech

Task lead: Venya Krutikov

Project plan details

Start date: 11/03/2024

End date:

Activity or task details: Evaluation 2: Reflection on first 3 gigs - ticket sales, audience feedback, venue feedback

Task lead: Matthew Whitaker

Project plan details

Start date: 12/03/2024

End date:

Activity or task details: Costuming 2: Measuring HENGE band members for Astronaut costume pattern

Task lead: Mary Lamb

Project plan details

Start date: 13/03/2024

End date: 19/03/2024

Activity or task details: Costuming 3: Astronaut costume construction for HENGE band (cutting, sewing, embellishment)

Task lead: Mary Lamb

Project plan details

Start date: 15/03/2024

End date:

Activity or task details: Costuming 4: Astronaut costume for HENGE band - 1st fitting

Task lead: Mary Lamb

Project plan details

Start date: 19/03/2024

End date:

Activity or task details: Costuming 5: Astronaut costume for HENGE band - final fitting & costume collection

Task lead: Mary Lamb

Project plan details

Start date: 25/03/2024

End date: 29/03/2024

Activity or task details: Costuming 6: Alien mask making for dancers & performers

Task lead: Stephen McClure

Project plan details

Start date: 25/03/2024

End date: 29/03/2024

Activity or task details: Costuming 7: Alien costume design for dancers & performers

Task lead: Mary Lamb

Project plan details

Start date: 29/03/2024

End date:

Activity or task details: Live performance 4: Gig - Bar Silo, Cornwall

Task lead: Andre Marmot

Project plan details

Start date: 01/04/2024

End date: 10/04/2024

Activity or task details: Costuming 8: Alien costume making for dancers & performers (including scientist add-ons)

Task lead: Mary Lamb

Project plan details

Start date: 01/04/2024

End date:

Activity or task details: Workshop Prep 1: HENGE band members & Phil Buckenham to apply for DBS check

Task lead: Roy Medhurst

Project plan details

Start date: 03/04/2024

End date:

Activity or task details: Evaluation 3: Set clear impact metrics & learning outcomes for school workshops

Task lead: Saskia Coburn

Project plan details

Start date: 05/04/2024

End date:

Activity or task details: Costuming 9: Alien costumes for dancers & performers -1st fitting

Task lead: Mary Lamb

Project plan details

Start date: 08/04/2024

End date:

Activity or task details: Costuming 10: Alien costumes for dancers & performers - final fitting

Task lead: Mary Lamb

Project plan details

Start date: 08/04/2024

End date:

Activity or task details: Costuming 10: Alien costumes for dancers & performers - final fitting

Task lead: Mary Lamb

Project plan details

Start date: 08/04/2024

End date: 19/04/2024

Activity or task details: Pre-production 5: Video Screen Content creation

Task lead: Roy Medhurst

Project plan details

Start date: 11/04/2024

End date: 12/04/2024

Activity or task details: Costuming 11: Bespoke, branded labcoats costume making

Task lead: Mary Lamb

Project plan details

Start date: 12/04/2024

End date: 17/04/2024

Activity or task details: Costuming 12: Bespoke BSL signers costume making

Task lead: Mary Lamb

Project plan details

Start date: 15/04/2024

End date:

Activity or task details: Book accommodation for Phil Buckenham

Task lead: Roy Medhurst

Project plan details

Start date: 22/04/2024

End date: 03/05/2024

Activity or task details: Music making 2: Mixing album

Task lead: Jim Spencer

Project plan details

Start date: 22/04/2024

End date: 25/04/2024

Activity or task details: Promotion 1: Album artwork design & creation

Task lead: Jim Wallace

Project plan details

Start date: 26/04/2024

End date:

Activity or task details: Promotion 2: Album artwork
digitisation/preparation for manufacturing

Task lead: Roy Medhurst

Project plan details

Start date: 01/05/2024

End date:

Activity or task details: Asset Purchase 1: Buy LED scrolling sign for
stage set

Task lead: Roy Medhurst

Project plan details

Start date: 01/05/2024

End date:

Activity or task details: Asset Purchase 2: Buy art materials for school music/science workshops

Task lead: Matthew Whitaker

Project plan details

Start date: 01/05/2024

End date:

Activity or task details: Asset Purchase 3: Buy oscilloscope

Task lead: Roy Medhurst

Project plan details

Start date: 03/05/2024

End date:

Activity or task details: Book accommodation for BSL consultant/interpreter

Task lead: Roy Medhurst

Project plan details

Start date: 06/05/2024

End date: 10/05/2024

Activity or task details: Shambala Festival prep 1: Initial stage lighting design

Task lead: Chris Extance

Project plan details

Start date: 06/05/2024

End date:

Activity or task details: Workshop Prep 2: Safeguarding course (HENGE band members, Jason Badiozzaman, Phil Buckenham)

Task lead: Matthew Whitaker

Project plan details

Start date: 07/05/2024

End date:

Activity or task details: Workshop Prep 3: Prepare 'The Science of Music' talk for school workshops

Task lead: Peter Turner

Project plan details

Start date: 08/05/2024

End date:

Activity or task details: Workshop Prep 4: Prepare 'Observation & Interpretation' talk for school workshops

Task lead: Phil Buckenham

Project plan details

Start date: 08/05/2024

End date: 10/05/2024

Activity or task details: Shambala Festival prep 2: lighting design for pieces of set ('control stations')

Task lead: Venya Krutikov

Project plan details

Start date: 09/05/2024

End date:

Activity or task details: Workshop Prep 5: Prepare 'Synthesis' Tutorial for school workshops

Task lead: Roy Medhurst

Project plan details

Start date: 13/05/2024

End date:

Activity or task details: Workshop Prep 6: Prepare 'The Music of Science' talk for school workshops

Task lead: Matthew Whitaker

Project plan details

Start date: 13/05/2024

End date: 17/05/2024

Activity or task details: Music making 3: Album mastering

Task lead: Frank Arkwright

Project plan details

Start date: 19/05/2024

End date:

Activity or task details: Workshop day 1 - Yorkshire Young Musicians

Task lead: Helen Murray

Project plan details

Start date: 20/05/2024

End date:

Activity or task details: Workshop day 2 - Loretto College

Task lead: David Lloyd-Mostyn

Project plan details

Start date: 21/05/2024

End date:

Activity or task details: Workshop day 3 - TMP College

Task lead: Katie Hamer

Project plan details

Start date: 22/05/2024

End date:

Activity or task details: Workshop day 4 - Oldham College

Task lead: Thomas Edgerly

Project plan details

Start date: 23/05/2024

End date: 25/05/2024

Activity or task details: Album production 1: Cutting album master

Task lead: Martin Sukale

Project plan details

Start date: 24/05/2024

End date:

Activity or task details: Evaluation 4: Review outcomes from School workshops - make recommendations for future workshops

Task lead: Saskia Coburn

Project plan details

Start date: 27/05/2024

End date:

Activity or task details: Album production 2: Send Album Masters to Manufacturer

Task lead: Roy Medhurst

Project plan details

Start date: 27/05/2024

End date: 30/05/2024

Activity or task details: Post-Workshop: Animating Students Artworks

Task lead: Antony Barkworth Knight

Project plan details

Start date: 02/06/2024

End date:

Activity or task details: Digital Content Creation 1: Write script for 'Costume Call' video

Task lead: Matthew Whitaker

Project plan details

Start date: 03/06/2024

End date: 07/06/2024

Activity or task details: Shambala Festival prep 3: Dance Choreography

Task lead: Emmy Lahouel

Project plan details

Start date: 03/06/2024

End date: 06/06/2024

Activity or task details: Post-Workshop: Arranging/mixing audio from school workshops

Task lead: Matthew Whitaker

Project plan details

Start date: 03/06/2024

End date:

Activity or task details: Accessibility 1: Send set list, lyrics and 'Costume Call' script to BSL interpreter

Task lead: Lynnn Stewart-Talyor

Project plan details

Start date: 04/06/2024

End date: 07/06/2024

Activity or task details: Accessibility 2: BSL interpreter to work on translations

Task lead: Lynnn Stewart-Talyor

Project plan details

Start date: 11/06/2024

End date:

Activity or task details: Production rehearsal 1: (lighting, sound, visuals) + Beat Blocks to install two 'podiums'

Task lead: Jason Badiozzaman

Project plan details

Start date: 12/06/2024

End date:

Activity or task details: Production rehearsal 2: (lighting, sound, visuals, BSL, Beat Blocks + dancers + camera crew)

Task lead: Jason Badiozzaman

Project plan details

Start date: 12/06/2024

End date:

Activity or task details: Accessibility 3: Film BSL translation for promo video + broadcasting (booking info, costume call)

Task lead: Ric Lowe

Project plan details

Start date: 13/06/2024

End date:

Activity or task details: Major live show prep 4: Write up production notes + send around to all performers and crew

Task lead: Jason Badiozzaman

Project plan details

Start date: 17/06/2024

End date: 18/06/2024

Activity or task details: Digital Content Creation 2: Editing live show promo and 'Costume Call' video

Task lead: Roy Medhurst

Project plan details

Start date: 19/06/2024

End date:

Activity or task details: Accessibility 3: Write access guide for New Century Hall show

Task lead: Rowan James

Project plan details

Start date: 19/06/2024

End date:

Activity or task details: Marketing & Promo 1: Write up promotional copy for the New Century Hall show

Task lead: Matthew Whitaker

Project plan details

Start date: 19/06/2024

End date:

Activity or task details: Marketing & Promo 2: Send promotional assets to New Century Hall

Task lead: Matthew Whitaker

Project plan details

Start date: 19/06/2024

End date:

Activity or task details: Marketing & Promo 3: New Century Hall to set up ticket links

Task lead: Ruth Hemmingfield

Project plan details

Start date: 21/05/2024

End date:

Activity or task details: Marketing & Promo 4: Announce New Century Hall show with promo video release + BSL adapted versions

Task lead: Matthew Whitaker

Project plan details

Start date: 03/06/2024

End date: 02/09/2024

Activity or task details: Album production 3: Vinyl + CD duplication

Task lead: CRAM Duplication

Project plan details

Start date: 29/06/2024

End date:

Activity or task details: Live performance 5: Gig - KadeRock Festival, Netherlands

Task lead: Andre Marmot

Project plan details

Start date: 26/07/2024

End date:

Activity or task details: Live performance 6: Gig - WOMAD Festival

Task lead: Andre Marmot

Project plan details

Start date: 02/08/2024

End date:

Activity or task details: Live performance 7: Gig - Kendal Calling

Task lead: Andre Marmot

Project plan details

Start date: 23/08/2024

End date:

Activity or task details: LIVE PERFORMANCE 8: Headline Performance at Shambala Festival

Task lead: Dan Rafferty

Project plan details

Start date: 23/08/2024

End date:

Activity or task details: Filming Shambala Performance

Task lead: Ric Lowe

Project plan details

Start date: 02/09/2024

End date: 03/09/2024

Activity or task details: Edit festival show footage

Task lead: Roy Medhurst

Project plan details

Start date: 04/09/2024

End date: 05/09/2024

Activity or task details: Marketing & Promo 5: Create album promo video

Task lead: Roy Medhurst

Project plan details

Start date: 05/09/2024

End date: 26/10/2024

Activity or task details: Marketing & Promo 6: Ads running for New Century Hall Show

Task lead: Alexander Reid

Project plan details

Start date: 23/09/2024

End date:

Activity or task details: Evaluation 5: Create feedback form with QR code link

Task lead: Peter Turner

Project plan details

Start date: 24/09/2024

End date:

Activity or task details: New Century Hall Show Prep 1: 'Boarding card' (ticket for New Century Hall Show) design

Task lead: Roy Medhurst

Project plan details

Start date: 25/09/2024

End date: 09/10/2024

Activity or task details: New Century Hall Show Prep 2: 'Boarding card' (ticket for New Century Hall Show) printing

Task lead: Roy Medhurst

Project plan details

Start date:

01/10/2024

End date:

28/02/2025

Activity or task details:

Marketing & Promo 7: Start album marketing campaign with Sonic PR

Task lead:

Matthew Whitaker

Project plan details

Start date:

18/10/2024

End date:

Activity or task details:

Digital Experience 1: Release 'Costume Call' video

Task lead:

Matthew Whitaker

Project plan details

Start date:

27/10/2024

End date:

Activity or task details:

LIVE PERFORMANCE 9: New Century Hall show

Task lead:

Andre Marmot

Project plan details

Start date:

28/10/2024

End date:

Activity or task details: Upload and release student's artwork from workshops

Task lead: Toby French

Project plan details

Start date: 08/11/2024

End date:

Activity or task details: Music Release 1: Release 'Power of the Atom' song with animated artwork visualiser.

Task lead: Matthew Whitaker

Project plan details

Start date: 08/11/2024

End date:

Activity or task details: Music Release 2: Announce Album/Launch Presales

Task lead: Toby French

Project plan details

Start date: 02/12/2024

End date:

Activity or task details: Music Release 3: Send physicals (vinyls & CDs) to distributor

Task lead: Bradley Kulisic

Project plan details

Start date: 01/01/2025

End date:

Activity or task details: Digital Experience 2: Release festival show video

Task lead: Matthew Whitaker

Project plan details

Start date: 31/01/2025

End date:

Activity or task details: Music Release 4: Comprehensive Album Release (physical + digital streaming platforms, etc)

Task lead: Bradley Kulisic

Project plan details

Start date: 04/02/2025

End date:

Activity or task details: Evaluation 6: Analyse feedback form data & ticket sales

Task lead: Matthew Whitaker

Project plan details

Start date: 18/02/2025

End date:

Activity or task details: Evaluation 7: Assess new album metrics - listens, streams, physical sales & album reviews

Task lead: Matthew Whitaker

Project plan details

Start date: 04/03/2024

End date: 30/09/2024

Activity or task details: Planning: Admin, task delegation, project management, liaison with partners & venues (1 day/week)

Task lead: Matthew Whitaker

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

HENGE are working with a suite of multidisciplinary artists, makers & specialists with over 20+ years experience to create an ambitious stage show:

- Mary Lamb of Fabrication Studios & Stephen McClure are creating bespoke costumes, props & masks
- Antony Barkworth-Knight will animate accompanying visuals
- Venya Krutikov of Invisible Wind Factory will build bespoke set designs
- Jason Badiozzaman & Chris Extance will work as sound & lighting engineers for HENGE
- Choreographer Emmy Lahouel will work with dancers, creating "zero gravity" movement that reflects HENGE's outer-space themes.

HENGE will work with Manchester Deaf Centre & BSL interpreter, Lynn Stewart Taylor to integrate D/deaf accessibility into their live show. They will provide consultation on production & interpreting services. Beat Blocks will be providing haptic tile rental to the project.

HENGE's new album Voltus B will be supported by Producer Jim Spencer & CD & Vinyl mix & master lead Frank Arkwright, also with over 20 years experience in the industry.

School workshops will be delivered in partnership with Phil Buckenham, HENGE's comic book artist. The 4 hosting schools across Greater Manchester, Wigan & Yorkshire will provide supervision & support during workshops.

Sasolo will support HENGE with their creative & impact evaluation consultation & recommendations.

All partners are confirmed.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
HENGE	Matthew Whitaker	matthew.whitaker@live.co.uk	"HENGE are a science-fictio...	Confirmed
Matthew Whitaker		matthew.whitaker@live.co.uk	Matthew is the project lead...	Confirmed
Roy Medhurst		roymedhurst@hotmail.com	Roy, as well as being the s...	Confirmed
Peter Turner		peter@peterturner.com	Pete plays bass for HENGE. ...	Confirmed
Samuel Draper		jazzymansam@gmail.com	Sam plays drums for HENGE p...	Confirmed
Invisible Wind Factory	Venya Krutikov	venya@invisiblewindfactory.com	Venya Krutikov will use his...	Confirmed
Beat Blocks	Rowan James	info@beatblocks.co.uk	Rowan James is the founder ...	Confirmed

Lynn Stewart Taylor		lynnstewarttaylor@i cloud.com	Lynn will integrate of BSL ...	Confirmed
Manchester Deaf Centre	Mark Woodall	markwoodall@man chesterdeafc...	"Manchester Deaf Centre wil...	Confirmed
Jim Spencer		jimspencer123@gm ail.com	Jim Spencer is a highly acc...	Confirmed
Frank Arkwright		frankarkwright@hot mail.com	Frank Arkwright will master...	Confirmed
Ramona Records	Martin Sukale	martin@sukale.com	Martin will cut the dubplat...	Confirmed
Singing Light	Bradley Kulisic	bradley@singing- light.co.uk	Singing Light will distribu...	Confirmed
Emmy Lahouel		merakicollectivept@ gmail.com	Emmy is choreographing 3 ne...	Confirmed
Fabrication Studios	Mary Lamb	marylamb@atelier3 60.co.uk	Mary Lamb will custom-make ...	Confirmed
Stephen McClure		stevemcclure2010 @googlemail...	Stephen will create four al...	Confirmed
Yorkshire Young Musicians	Helen Murray	helen.murray@york shireyoung...	Yorkshire Young Musicians (...)	Confirmed
TMP College	Katie Hamer	katiehamer@tmpcol lege.org	TMP College in Wigan are ho...	Confirmed
Oldham College	Thomas Edgerly	thomas.edgerley@o ldham.ac.uk	Oldham College will host a ...	Confirmed
Loretto College	David Lloyd-Mostyn	dlloydmostyn@loret o.ac.uk	Loreto College will host a ...	Confirmed
Shambala Festival	Dan Rafferty	dan@shambalafesti val.org	Shambala Festival is granti...	Confirmed
Antony Barkworth-Knight		abarkworthknight@ gmail.com	Antony Barkworth- Knight is ...	Confirmed
Jim Wallace		jimthirtybob@hotma il.co.uk	Jim, who has been HENGE's a...	Confirmed
Toby French		toby@tfdesignandw eb.com	Toby will manage HENGE's on...	Confirmed
Wecanhelp.digital	Alex Reid	alex@wecanhelp.di gital	Alex will implement and mon...	Confirmed
Jason Badiozzaman		j.badiozzaman@gm ail.com	In addition to his role as ...	Confirmed
Chris Extance		chrisextance@hotm ail.co.uk	Chris will assume the role ...	Confirmed
Ric Lowe		rlowephoto@gmail. com	Ric will be the Director of...	Confirmed
Earth Agency	André Marmot	andre@earth- agency.com	André is HENGE's booking ag...	Confirmed
Sonic PR	Thom Williams	thom@sonicpr.co.u k	Sonic PR will lead on HENGE...	Confirmed
Phil Buckenham		philbuckenhamart@ hotmail.com	Phil Buckenham will deliver...	Confirmed

Applicant: Henge

56129294

Project: Project Humanity: inclusive music for humans

NLPG-00687126-V2-OV-20231201

Sasolo Arts Development	Saskia Coburn	saskia@sasolo.co.uk	Sasolo will provide project...	Confirmed
Cram Duplication	Adam Merchant	info@cramduplication.co.uk	Album Pressing - Cram will ...	Confirmed

Partners details

Name: HENG

Main contact (if organisation): Matthew Whitaker

Email address: matthew.whitaker@live.co.uk

Role in project: "HENG are a science-fiction concept band that skilfully blend elements of electronic and rock music with theatrical storytelling. These ""extra-terrestrial joy-mongers"" captivate audiences across the UK & Europe for the past eight years since their arrival on Planet Earth. Awarded ""Best Live Act"" at the Independent Festival Awards in 2018: they have continued to solidify their reputation with 3 highly acclaimed albums, extensive tours & frequent appearances on the main stages of festivals.

Confirmed or expected: Confirmed

Partners details

Name: Matthew Whitaker

Main contact (if organisation):

Email address: matthew.whitaker@live.co.uk

Role in project: Matthew is the project lead. He will provide the guitar & vocal parts for recording & performance parts of the project, he will take charge of leading the workshop sessions, delivering the 'Music of Science' talk, arranging & mixing the music performed by the students during the workshop jam session to create a finished piece. Matthew Whitaker is the vocalist, guitarist & bandleader of HENG. He plays the alien character of Zpor in the band. Most of the band's fictional backstory is his work.

Confirmed or expected: Confirmed

Partners details

Name: Roy Medhurst

Main contact (if organisation):

Email address: roymedhurst@hotmail.com

Role in project: Roy, as well as being the synthesiser player for HENGE, has a number of other important roles. This includes managing the accounts, editing videos and photographs for Social Media and YouTube and a number of essential background tasks which keep everything running smoothly. He has been a professional synthesiser player since 2009 and has given lessons on Synthesis Theory to various professional musicians over the years.

Confirmed or expected: Confirmed

Partners details

Name: Peter Turner

Main contact (if organisation):

Email address: peter@peterturner.com

Role in project: Pete plays bass for HENGE. He will deliver the 'Science of Music' talk as part of the HENGE workshop program. He performs as 'Brother Goo' in HENGE. Pete has long-standing appreciation for jazz, electronic, rock, & experimental music, developed through his time with HENGE. Pete has a degree in Physics from the University of Manchester. He has various scientific & engineering roles in organisations such as the National Nuclear Laboratory (NNL) & Hydrock.

Confirmed or expected: Confirmed

Partners details

Name: Samuel Draper

Main contact (if organisation):

Email address: jazzymansam@gmail.com**Role in project:** Sam plays drums for HENGES project. He will also take part in the workshops, guiding & encouraging those students with an interest in drums and percussion. Sam performs as 'Nom' in HENGES. He is proficient in the cornet, trumpet, & drums. He went on to pursue music at degree level, earning a Bmus (hons) in Jazz and popular music at Newcastle College University from 2000 to 2003, with a primary focus on drums. Before moving into teaching.**Confirmed or expected:** Confirmed

Partners details

Name: Invisible Wind Factory**Main contact (if organisation):** Venya Krutikov**Email address:** venya@invisiblewindfactory.com**Role in project:** Venya Krutikov will use his 20 years + of experience to create bespoke stage set pieces for the new HENGES production. This will consist of custom-made sci-fi 'control stations' for the bass, synth and frontman positions. The control stations will have fully programmable lightboxes which Venya will control at the live shows. Venya is the director of creative technology at the Kazimier. His specialises in software, hardware, and production, with a background in live video.**Confirmed or expected:** Confirmed

Partners details

Name: Beat Blocks**Main contact (if organisation):** Rowan James**Email address:** info@beatblocks.co.uk

Role in project: Rowan James is the founder of Beat Blocks, creating haptic floor tiles. Their innovative technology enables deaf audiences to experience music through tactile sensations, offering a range of advantages for venues & hearing audiences. Rowan will oversee the installation of 2 podiums of Beat Blocks at New Century Hall. He will work closely with the audio tech team as a technical engineer, ensuring the seamless integration of the vibrating blocks with music & production.

Confirmed or expected: Confirmed

Partners details

Name: Lynn Stewart Taylor

Main contact (if organisation):

Email address: lynnstewarttaylor@icloud.com

Role in project: Lynn will integrate of BSL into the HENGES show. This will involve collaborating with the two interpreters to devise interpretations for song lyrics and spoken passages, advising during the rehearsal stage, and being present at the Shambala and New Century Hall shows. Lynn Stewart-Taylor has been a BSL consultant for 21 years, a Deaf Consultant and Specialist Researcher, dedicated to finding practical solutions to overcome these barriers.

Confirmed or expected: Confirmed

Partners details

Name: Manchester Deaf Centre

Main contact (if organisation): Mark Woodall

Email address: markwoodall@manchesterdeafcentre.com

Role in project: "Manchester Deaf Centre will provide support and feedback during the research and development phase of the new HENGE show and will also be helping to promote the event within the deaf community. Established in 1846, Manchester Deaf Centre is the largest local organisation to provide support to the local deaf community and beyond in Greater Manchester."

Confirmed or expected: Confirmed

Partners details

Name: Jim Spencer

Main contact (if organisation):

Email address: jimspencer123@gmail.com

Role in project: Jim Spencer is a highly accomplished freelance Music Producer, Mix Engineer, and Sound Engineer. With over two decades of experience, he has dedicated his career to crafting records for renowned artists, including New Order, Johnny Marr, The Charlatans, and HENGE. Jim's extensive portfolio includes his significant role in producing three albums for HENGE, in addition to his involvement with Ogenesis Records, an independent label established by The Charlatans' very own Tim Burgess.

Confirmed or expected: Confirmed

Partners details

Name: Frank Arkwright

Main contact (if organisation):

Email address: frankarkwright@hotmail.com

Role in project: Frank Arkwright will master the album for CD, vinyl and digital formats and prepare the vinyl audio for the cutting engineer. Frank seamlessly integrates analogue and digital equipment in his work, revelling in the creative process he shares with artists in the studio. During Frank's 20 year career, he has worked in renowned studios like Metropolis, Townhouse, and Whitfield Street and most recently Abbey Road

Confirmed or expected: Confirmed

Partners details

Name: Ramona Records

Main contact (if organisation): Martin Sukale

Email address: martin@sukale.com

Role in project: Martin will cut the dubplate of the album (including the double groove on side B) for vinyl production. Martin is a German lacquer cutting and vinyl pressing engineer. Founder and owner of pressing plants Ameise and Ramona Records in Hamburg.

Confirmed or expected: Confirmed

Partners details

Name: Singing Light

Main contact (if organisation): Bradley Kulisic

Email address: bradley@singing-light.co.uk

Role in project: Singing Light will distribute the album physically and digitally. Singing Light is an organisation based in Newcastle upon Tyne, dedicated to fostering sustainable businesses in the music industry. They specialise in working closely with artists and labels, offering a comprehensive array of services that include campaign management, releasing records, physical and digital distribution and rights management.

Confirmed or expected: Confirmed

Partners details

Name: Emmy Lahouel

Main contact (if organisation):

Email address: merakicollectivept@gmail.com

Role in project: Emmy is choreographing 3 new dance pieces for the show. Working with the new bespoke costumes and masks, she will choreograph 'zero gravity' moves for the two astronaut characters, devise a routine for four dancers involving stylised 'alien' movement, and a third routine in which scientist versions of the aliens will conduct 'experiments'. Emmy Lahouel is an interdisciplinary Artist and Organiser working Nationally and Internationally across cultural organisations, venues and unusual spaces.

Confirmed or expected: Confirmed

Partners details

Name: Fabrication Studios

Main contact (if organisation): Mary Lamb

Email address: marylamb@atelier360.co.uk

Role in project: Mary Lamb will custom-make 6 new costumes for the new HENGE live production including 2 astronaut and 4 alien costumes. Managed by Mary Lamb, Fabricationstudios is a fully equipped Costume and Fashion studio situated in Liverpool's Fabric District. Specialising in research, design, and production, this studio offers a comprehensive service for a wide range of performance events, TV shows, theatre productions, and collaborative artist commissions.

Confirmed or expected: Confirmed

Partners details

Name: Stephen McClure

Main contact (if organisation):

Email address: stevemccclure2010@googlemail.com

Role in project: Stephen will create four alien masks to be worn by HENGE dancers as part of the new production. These masks will prioritise the comfort of the dancers, allowing them to see clearly and breathe freely while still maintaining a visually striking appearance. The masks represent the alien race that emerges upon the spaceship's arrival at the planet 'Voltus B'. Stephen McClure has worked as a freelance supervising sculptor, model & propmaker & concept artist in the TV & film industry since 1993.

Confirmed or expected: Confirmed

Partners details

Name: Yorkshire Young Musicians

Main contact (if organisation): Helen Murray

Email address: helen.murray@yorkshireyoungmusicians.uk

Role in project: Yorkshire Young Musicians (YYM) are hosting a HENGE workshop. YYM is a Sunday music centre based in Leeds & Hull for promising young musicians aged 8 – 18, welcoming all, regardless of means, social or ethnic background or disability. YYM offers instruction from accomplished professionals, one-on-one lessons, group classes, opportunities to participate in various ensembles. performance, composition, music theory, improvisation, production, Dalcroze eurythmics, musicianship, & more.

Confirmed or expected: Confirmed

Partners details

Name: TMP College
Main contact (if organisation): Katie Hamer
Email address: katiehamer@tmpcollege.org
Role in project: TMP College in Wigan are hosting a HENGE workshop TMP College, Wigan's biggest creative institution for students aged 16 and above, is dedicated to nurturing diversity, creativity, and academic success, even for those with previous negative educational experiences. TMP College offers invaluable connections and opportunities for students to realise their dream careers. Exceptional students may also become tutors, support tutors, and industry specialists.
Confirmed or expected: Confirmed

Partners details

Name: Oldham College
Main contact (if organisation): Thomas Edgerly
Email address: thomas.edgerley@oldham.ac.uk
Role in project: Oldham College will host a HENGE workshop. The institution offers a diverse array of courses that provide a direct path to the desired destination, whether it be immediate entry into the workforce, pursuit of apprenticeships, T Levels, or higher education. Oldham College supports aspiring musicians through a comprehensive foundation of practical and technical expertise.
Confirmed or expected: Confirmed

Partners details

Name: Loretto College
Main contact (if organisation): David Lloyd-Mostyn

Email address: dlloydmostyn@loreto.ac.uk**Role in project:** Loreto College will host a HENGGE workshop. Loreto College is deeply committed to the holistic development of its students, allowing students to develop employability and life skills that prepares them for their next steps, be that studying at university, a training apprenticeship or employment and beyond. The institution is proud to boast a distinguished team of staff members, individuals who have honed their expertise in the field of sixth form education.**Confirmed or expected:** Confirmed

Partners details

Name: Shambala Festival**Main contact (if organisation):** Dan Rafferty**Email address:** dan@shambalafestival.org**Role in project:** Shambala Festival is granting their Friday night headline slot to HENGGE for the premiere of their new production, and will accommodate a multi camera video shoot and multitrack recording. This will enable the show to be accessible online and serve as a valuable promotional asset for both Shambala and HENGGE in the future. Shambala Festival has blended creativity & participation for well over a decade.**Confirmed or expected:** Confirmed

Partners details

Name: Antony Barkworth-Knight**Main contact (if organisation):****Email address:** abarkworthknight@gmail.com

Role in project: Antony Barkworth-Knight is a filmmaker from Manchester, UK. His role is to turn students' atom-inspired artworks into engaging animated visuals that will play on a video wall behind the band at the Shambala and New Century Hall shows. He creates diverse work encompassing artist film, documentary, music video & live performance. Central to his work is an interplay between audio & visual. He uses techniques such as hand drawn animation, abstract video, field recordings & intimate interviews.

Confirmed or expected: Confirmed

Partners details

Name: Jim Wallace

Main contact (if organisation):

Email address: jimthirtybob@hotmail.co.uk

Role in project: Jim, who has been HENGE's artist throughout their career, is responsible for creating the album artwork. His extensive contribution includes art for all four HENGE releases, numerous posters, promotional images, and logos. His work establishes strong brand identity & is crucial for maintaining consistent branding. Jim will provide front & back covers suitable for screen printing in vinyl & CD dimensions, a circular image for the CD top and vinyl labels, & imagery for the CD digipack interior.

Confirmed or expected: Confirmed

Partners details

Name: Toby French

Main contact (if organisation):

Email address: toby@tfdesignandweb.com

Role in project: Toby will manage HENGE's online presence: announcing the album, making presales available & fulfilling merch orders. He will also create an online gallery page on the HENGE website to display the students' works. After 15 years of web dev, design & management within the music, live events & education sectors, Toby French launched his own studio in 2018. Toby's clients include creative individuals, teams & businesses, mainly in music, theatre & arts.

Confirmed or expected: Confirmed

Partners details

Name: Wecanhelp.digital

Main contact (if organisation): Alex Reid

Email address: alex@wecanhelp.digital

Role in project: Alex will implement and monitor online advertising for the project. Alex has been working with digital marketing since leaving university in 2010. He's worked in a number of industries and sectors, and for some big names, including Philips, Salomon, Wilson Golf & Tennis and more. Since establishing Wecanhelp.digital in 2021, Alex has helped a wide range of clients to grow their businesses via successful digital marketing strategies and campaigns.

Confirmed or expected: Confirmed

Partners details

Name: Jason Badiozzaman

Main contact (if organisation):

Email address: j.badiozzaman@gmail.com

Role in project: In addition to his role as front-of-house sound engineer at the Shambala and New Century Hall shows, Jason will assume the role of production manager during rehearsal days. He will handle the technical preparations with the venue and oversee the coordination of the entire technical team on the event day. Additionally, he will be on hand during school workshops to serve as the sound engineer for the HENGE performance, ensuring that the audio for the workshop jam sessions is properly recorded.

Confirmed or expected: Confirmed

Partners details

Name: Chris Extance

Main contact (if organisation):

Email address: chrisextance@hotmail.co.uk

Role in project: Chris will assume the role of lighting designer and operator for the new HENGE production. He has been serving as HENGE's lighting engineer since the autumn of 2022, following his prior roles of managing merchandise and overseeing tour management for the band since 2018. Chris works as a freelance lighting engineer at venues such as New Century Hall, Blues Kitchen, Albert's Schloss, Gorilla, Diecast, Academy 1, 2 & 3 (2021 - present)

Confirmed or expected: Confirmed

Partners details

Name: Ric Lowe

Main contact (if organisation):

Email address: rlowephoto@gmail.com

Role in project: Ric will be the Director of Photography for production rehearsal, the Shambala Festival performance, & the New Century Hall show. He will supervise a team of camera operators, guaranteeing comprehensive coverage of both on-stage & crowd activities, & coordinating with the venues' technical crews. Ric has 15 years' experience working on commercial & independent projects. His commercial credits include L'oriel, Co-Op, ITV & BBC (The Voice, Ridley Road, University Challenge & Blue Peter).

Confirmed or expected: Confirmed

Partners details

Name: Earth Agency

Main contact (if organisation): André Marmot

Email address: andre@earth-agency.com

Role in project: André is HENGE's booking agent. He books venue shows and festivals appearances for the band nationally as well as working internationally along with overseas partners in Germany (Patchanka), Netherlands (EBB), France (Loud Booking), Czechia (Mighty Sounds). He is a vital member of the team, working closely with HENGE manager Matthew Whitaker to plan tours. He joined London's Earth Agency as an agent in 2018, specialising in the common ground between African, jazz and global electronic music.

Confirmed or expected: Confirmed

Partners details

Name: Sonic PR

Main contact (if organisation): Thom Williams

Email address: thom@sonicpr.co.uk

Role in project: Sonic PR will lead on HENGE's UK press campaign for their Jan 2025 record release, pitching news pieces, album reviews, single coverage, interviews/Q&As during the album cycle. For 17+ years the company has worked with many established acts the likes of Nick Cave, Everything But The Girl, Erasure, Metronomy, Fontaines DC, Pet Shop Boys, New Order, Laura Marling, Idles, Courtney Marie Andrews, Peter Dinklage, Graham Nash, Ezra Collective and many more.

Confirmed or expected: Confirmed

Partners details

Name: Phil Buckenham

Main contact (if organisation):

Email address: philbuckenhamart@hotmail.com

Role in project: Phil Buckenham will deliver a talk for HENGE's school workshops on the cross between tech, science, art & the role of AI in art-making. Phil is a freelance illustrator & comic book artist from the UK. Phil works with HENGE, providing them with covers & interiors. Phil is an officially licensed artist for Upper Decks' trading cards featuring X-men, Agents of Shield, Deadpool, Spider-Man, Black Widow, & much more.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo Arts Development

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasolo.co.uk

Role in project: Sasolo will provide project / management consultation, strategy, consultation in support of key project deliverables, mentorship & impact evaluation support through the project delivery phase. Sasolo is a grassroots consultancy, working to support individual artists and organisations, whose outputs impact creativity and culture in the UK and internationally.

Confirmed or expected: Confirmed

Partners details

Name: Cram Duplication

Main contact (if organisation): Adam Merchant

Email address: info@cramduplication.co.uk

Role in project: Album Pressing - Cram will press the physical copies of the album. They will oversee the printing of the artwork, the pressing on to vinyl and CD and the shipping of the stock to the distributors, the band's webshop and the band's own touring stock.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £49,999

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

HENGE uses rates given by the Artists Union/Musicians Union, previous iterations & industry standards to inform their pay for band members & creative practitioners.

HENGE band members are using Musician's Union rates as a general guideline for gig, rehearsal & prep payment.

Dancers + choreographers are paid based on Equity rates of £440 minimum for rehearsals & performance.

BSL consultants & interpreters are paid above avg. rates based on the National Union of British Sign Language Interpreter fees (£280/day), to account for specialist skills, consultation & interpreting at events.

How many people working with you to deliver your project will be employed on a freelance basis? 23

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
 By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
 Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line
 To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	43.27%	£48,795
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	8.04%	£9,062
Income total (cash)	51.31%	£57,857
Support in kind	4.35%	£4,900
Arts Council England Funding	44.34%	£49,999
Income total	100.00%	£112,756

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	36.37%	£22,826
Confirmed	63.63%	£39,931
Income total	100.00%	£62,757

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Shambala Performance Fee	Confirmed	---	£4,000
Earned income	New Century Hall Performance Fee	Confirmed	---	£4,554
Earned income	New Century Hall Projected Merch Sales - averaged from previous mer...	Expected	28/10/2024	£1,681
Earned income	07/03/24 Gig, Rescue Rooms, Nottingham	Confirmed	---	£1,800
Earned income	Merch Sales Estimate, Rescue Rooms, Nottingham - averaged from prev...	Expected	08/03/2024	£850
Earned income	08/03/24 Gig, The Bootleg Social, Blackpool	Confirmed	---	£1,500
Earned income	Merch Sales Estimate, The Bootleg Social, Blackpool - averaged from...	Expected	09/03/2024	£850
Earned income	09/03/24 Gig, The Parish, Huddersfield	Confirmed	---	£1,500
Earned income	Merch Sales Estimate, The Parish, Huddersfield - averaged from prev...	Expected	10/03/2024	£850
Earned income	29/03/24 Gig, Bar Silo, Cornwall	Confirmed	---	£2,000
Earned income	Merch Sales Estimate, Bar Silo, Cornwall - averaged from previous m...	Expected	30/03/2024	£850
Earned income	26/07/24 Gig, WOMAD Festival	Confirmed	---	£4,000
Earned income	Merch Sales Estimate, WOMAD Festival - averaged from previous merch...	Expected	27/07/2024	£850
Earned income	02/08/24 Gig, Kendal Calling Festival	Confirmed	---	£4,000
Earned income	Merch Sales Estimate, Kendal Calling Festival - averaged from previ...	Expected	02/08/2024	£850
Earned income	29/06/24 Gig, KadeRock Festival	Confirmed	---	£2,615
Earned income	Merch Sales Estimate, KadeRock Festival - averaged from previous me...	Expected	30/06/2024	£850
Earned income	Album CD pre-sales estimate based on previous album	Expected	27/02/2025	£420
Earned income	Album CD sales estimate, first 4 weeks based on previous album	Expected	27/02/2025	£310
Earned income	Album Vinyl pre-sales estimate based on previous album	Expected	27/02/2025	£4,400
Earned income	Album Vinyl sales estimate, first 4 weeks based on previous album	Expected	27/02/2025	£250
Earned income	Album Download sales estimate, first 4 weeks based on previous sales	Expected	27/02/2025	£20
Earned income	Album Streaming income estimate, first 4 weeks based on previous fi...	Expected	27/02/2025	£139
Earned income	Online Merch Sales estimate, 4/3/24 - 28/2/25 (T-Shirts £17.68 x 33...	Expected	27/02/2025	£9,656

Support in kind	Sound Engineer, reduced rate from £350/day to £150/day x 7 gigs	Confirmed	---	£1,400
Support in kind	Hope Mill Recording Studio, reduced rate from £200/day to £150/day ...	Confirmed	---	£500
Support in kind	Recording Engineer, reduced rate from £300/day to £200/day x 16 days	Confirmed	---	£1,600
Support in kind	Mixing Engineer, reduced rate from £300/day to £200/day x 10 days	Confirmed	---	£1,000
Support in kind	Dance Studio Hire, reduced rate from £80/day to £0/day x 5 days	Confirmed	---	£400
Private income	Band Reserves	Confirmed	---	£9,062

Income details

Income heading: Earned income
Description: Shambala Performance Fee
Expected or confirmed: Confirmed
Amount (£): £4,000

Income details

Income heading: Earned income
Description: New Century Hall Performance Fee
Expected or confirmed: Confirmed
Amount (£): £4,554

Income details

Income heading: Earned income
Description: New Century Hall Projected Merch Sales -
averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 28/10/2024
Amount (£): £1,681

Income details

Income heading: Earned income
Description: 07/03/24 Gig, Rescue Rooms, Nottingham
Expected or confirmed: Confirmed
Amount (£): £1,800

Income details

Income heading: Earned income
Description: Merch Sales Estimate, Rescue Rooms, Nottingham - averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 08/03/2024
Amount (£): £850

Income details

Income heading: Earned income
Description: 08/03/24 Gig, The Bootleg Social, Blackpool
Expected or confirmed: Confirmed
Amount (£): £1,500

Income details

Income heading: Earned income
Description: Merch Sales Estimate, The Bootleg Social, Blackpool - averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 09/03/2024
Amount (£): £850

Income details

Income heading: Earned income
Description: 09/03/24 Gig, The Parish, Huddersfield
Expected or confirmed: Confirmed
Amount (£): £1,500

Income details

Income heading: Earned income
Description: Merch Sales Estimate, The Parish, Huddersfield - averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 10/03/2024
Amount (£): £850

Income details

Income heading: Earned income
Description: 29/03/24 Gig, Bar Silo, Cornwall
Expected or confirmed: Confirmed
Amount (£): £2,000

Income details

Income heading: Earned income
Description: Merch Sales Estimate, Bar Silo, Cornwall - averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 30/03/2024

Amount (£): £850

Income details

Income heading: Earned income
Description: 26/07/24 Gig, WOMAD Festival
Expected or confirmed: Confirmed
Amount (£): £4,000

Income details

Income heading: Earned income
Description: Merch Sales Estimate, WOMAD Festival -
averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 27/07/2024
Amount (£): £850

Income details

Income heading: Earned income
Description: 02/08/24 Gig, Kendal Calling Festival
Expected or confirmed: Confirmed
Amount (£): £4,000

Income details

Income heading: Earned income

Description: Merch Sales Estimate, Kendal Calling Festival - averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 02/08/2024
Amount (£): £850

Income details

Income heading: Earned income
Description: 29/06/24 Gig, KadeRock Festival
Expected or confirmed: Confirmed
Amount (£): £2,615

Income details

Income heading: Earned income
Description: Merch Sales Estimate, KadeRock Festival - averaged from previous merch sales at gigs
Expected or confirmed: Expected
When will this expected income be confirmed: 30/06/2024
Amount (£): £850

Income details

Income heading: Earned income
Description: Album CD pre-sales estimate based on previous album
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025

Amount (£): £420

Income details

Income heading: Earned income
Description: Album CD sales estimate, first 4 weeks based on previous album
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025
Amount (£): £310

Income details

Income heading: Earned income
Description: Album Vinyl pre-sales estimate based on previous album
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025
Amount (£): £4,400

Income details

Income heading: Earned income
Description: Album Vinyl sales estimate, first 4 weeks based on previous album
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025
Amount (£): £250

Income details

Income heading: Earned income
Description: Album Download sales estimate, first 4 weeks based on previous sales
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025
Amount (£): £20

Income details

Income heading: Earned income
Description: Album Streaming income estimate, first 4 weeks based on previous figures
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025
Amount (£): £139

Income details

Income heading: Earned income
Description: Online Merch Sales estimate, 4/3/24 - 28/2/25 (T-Shirts £17.68 x 336 units, Comics £4.61 x 96 units, Sweatbands £7.04 x 84 units, Vinyl £14.32 x 144, Hoodies £28.89 x 12 units, CDs £7.53 x 36 units, minus commission)
Expected or confirmed: Expected
When will this expected income be confirmed: 27/02/2025
Amount (£): £9,656

Income details

Income heading: Support in kind

Description: Sound Engineer, reduced rate from £350/day to £150/day x 7 gigs

Expected or confirmed: Confirmed

Amount (£): £1,400

Income details

Income heading: Support in kind

Description: Hope Mill Recording Studio, reduced rate from £200/day to £150/day x 10 days

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Support in kind

Description: Recording Engineer, reduced rate from £300/day to £200/day x 16 days

Expected or confirmed: Confirmed

Amount (£): £1,600

Income details

Income heading: Support in kind

Description: Mixing Engineer, reduced rate from £300/day to £200/day x 10 days

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Support in kind

Description: Dance Studio Hire, reduced rate from £80/day to £0/day x 5 days

Expected or confirmed: Confirmed

Amount (£): £400

Income details

Income heading: Private income

Description: Band Reserves

Expected or confirmed: Confirmed

Amount (£): £9,062

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

£25,969 of match income is confirmed in guaranteed fees given by venue operators for events & festivals:

- Shambala Festival: £4000
- New Century Hall: £4554
- WOMAD Fest: £4000
- KadeRock: £2615
- Rescue Rooms: £1800
- The Bootleg Social: £1500
- The Parish: £1500
- Bar Silo: £2000.

The band will commit ££9,062 of their own reserves into the project.

Expected income includes sales projections of merch (both at gigs & online). Merch consists of T-Shirts, prints, CDs & vinyls. Sales @ gigs are based on averages from previous live performances. Online sales figures are based on existing income from the HENGE website. Live show merch sales account for £7631.

Expected income of £5539 from album (vinyls, CDs & streams) sales & pre-sales are based on figures from the HENGE's previous album.

All estimates are based on evidence of previous sales.

Lower than expected merch sales will be mitigated by running promotional deals & offering discount codes through the online shop. Income can be supplemented by future secured gigs that are outside the scope of the project, but happening in 2024. HENGE already have significant expressions of interest from promoters, clubs & venues. Should the need arise, income from these gigs can supplement the match funding. The band will dip into reserves if income is lower than expected.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	54.91%	£61,916
Other artistic or creative costs for delivering the activity	12.72%	£14,339
Making your work accessible	11.60%	£13,085
Developing your organisation and people	2.60%	£2,934
Marketing and developing audiences	2.98%	£3,358
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	9.12%	£10,287
Environmental responsibility costs	0.00%	£0
Other	1.72%	£1,937
Personal access costs	0.00%	£0
Expenditure total (cash)	95.65%	£107,856
Support in kind	4.35%	£4,900
Expenditure total	100.00%	£112,756

Total income (for information): £112,756

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Assets - buildings, equipment, instruments and vehicles	Stage Props - Bespoke Staff of Truth Prop	£1,000
Assets - buildings, equipment, instruments and vehicles	Stage Props - Bespoke Synth Control Centre	£2,600

Assets - buildings, equipment, instruments and vehicles	Stage Props - Bespoke Bass Control Centre	£2,600
Assets - buildings, equipment, instruments and vehicles	Stage Props - Bespoke Front Control Centre	£2,600
Assets - buildings, equipment, instruments and vehicles	Stage Props - Bespoke Drum Lighting Array	£1,200
Assets - buildings, equipment, instruments and vehicles	Stage Props - LED Scrolling Sign (£116 x 2)	£232
Paying people - artistic, creative, specialist costs	Costume - Bespoke Alien Masks (£300 x 4)	£1,200
Paying people - artistic, creative, specialist costs	Costume - Bespoke Alien Catsuit (£250 x 4)	£1,000
Paying people - artistic, creative, specialist costs	Costume - Bespoke Astronaut (£900 x 2)	£1,800
Paying people - artistic, creative, specialist costs	Costume - Bespoke Lab Coats and Branding (£60 x 4)	£240
Paying people - artistic, creative, specialist costs	Costume - Bespoke BSL Signer Outfits (£250 x 2)	£500
Paying people - artistic, creative, specialist costs	Visuals - Projections Design (£150/day x 12 days)	£1,800
Paying people - artistic, creative, specialist costs	Visuals - Animating Students Artworks (£150/day x 3 days)	£450
Paying people - artistic, creative, specialist costs	Visuals - Stage Lighting Design & Programming (£150/day x 7 days)	£1,050
Paying people - artistic, creative, specialist costs	Visuals - Stage Set Lights Design & Programming (£150/day x 2 days)	£300
Paying people - artistic, creative, specialist costs	Extra-Curricular Workshop - Wages for 4 Band Members, Phil Buckenham...	£3,600
Paying people - artistic, creative, specialist costs	Extra-Curricular Workshop - 1 day Preparation, 4 people (4 x £150/d...	£600
Other artistic or creative costs for delivering the activity	Extra-Curricular Workshop - Hotel for Phil Buckenham (3 Nights £204)	£204
Other artistic or creative costs for delivering the activity	Extra-Curricular Workshop - Travel Costs for Phil Buckenham (45p/mi...	£176
Other artistic or creative costs for delivering the activity	Extra-Curricular Workshop - Art Materials	£100
Assets - buildings, equipment, instruments and vehicles	Extra-Curricular Workshop - Oscilloscope	£55
Other artistic or creative costs for delivering the activity	Extra-Curricular Workshop - DBS Checks (6 x £18/person)	£108
Paying people - artistic, creative, specialist costs	Extra-Curricular Workshop - Arranging & Mixing Audio from School Wo...	£600
Paying people - artistic, creative, specialist costs	Extra-Curricular Workshop - Create gallery on website with artwork ...	£75
Paying people - artistic, creative, specialist costs	Choreography - Choreographer (£170/day x 5 days)	£850
Paying people - artistic, creative, specialist costs	Choreography - 4 Dancers (4 x £150/day x 5 days)	£4,500
Other artistic or creative costs for delivering the activity	Production Rehearsal - Venue Hire, including in house engineer (£50...	£1,000
Paying people - artistic, creative, specialist costs	Production Rehearsal - Sound Engineer (£150/day x 2 days)	£300

Paying people - artistic, creative, specialist costs	Production Rehearsal - 2 Lighting Engineers (2 x £150/day x 2 days)	£600
Paying people - artistic, creative, specialist costs	Production Rehearsal - Live Visuals Artist (£150/day x 2 days)	£300
Paying people - artistic, creative, specialist costs	Production Rehearsal - 4 Band Members(4 x £150/day x 2 days)	£1,200
Paying people - artistic, creative, specialist costs	Production Rehearsal - 4 Dancers (4 x £150/day x 1.5 days)	£900
Paying people - artistic, creative, specialist costs	Production Rehearsal - 2 Videographers (2 x £420/day x 0.5 days)	£420
Paying people - artistic, creative, specialist costs	Production Rehearsal - Promotional Video and 'Costume Call' Video E...	£300
Making your work accessible	Production Rehearsal - Haptic Tile Hire, 2 platforms (£1250/day, 1 ...	£1,250
Making your work accessible	Production Rehearsal - Haptic Tile Tech & Driver Wages (2 x £300)	£600
Making your work accessible	Production Rehearsal - Haptic Tile Consultancy	£300
Making your work accessible	Production Rehearsal - BSL Consultant Prep Work (3 people, £400/day...	£4,800
Making your work accessible	Production Rehearsal - BSL Consultant & Interpreters (3 people, £40...	£1,200
Other artistic or creative costs for delivering the activity	Production Rehearsal - Accomodation for BSL Consultant & Interprete...	£270
Other artistic or creative costs for delivering the activity	Production Rehearsal - Catering	£200
Paying people - artistic, creative, specialist costs	Production Rehearsal - Post rehearsal production note write up (1hr)	£15
Paying people - artistic, creative, specialist costs	Festival Performance - Sound Engineer (£350/day)	£350
Paying people - artistic, creative, specialist costs	Festival Performance - 2 Lightning Engineers (2 x £350/day)	£700
Paying people - artistic, creative, specialist costs	Festival Performance - Live Visuals Artist (£350/day)	£350
Paying people - artistic, creative, specialist costs	Festival Performance - 4 Band Members (4 x £192/day)	£768
Paying people - artistic, creative, specialist costs	Festival Performance - 4 Dancers (4 x £200/day)	£800
Making your work accessible	Festival Performance - BSL Consultant & Interpreters (3 people x £4...	£1,200
Making your work accessible	Festival Performance - Accomodation for BSL Consultant & Interprete...	£270
Paying people - artistic, creative, specialist costs	Festival Performance - 2 Videographers (2 x £420/day)	£840
Paying people - artistic, creative, specialist costs	Festival Performance - Post festival, editing festival show (£150/day)	£150
Developing your organisation and people	Venue Performance - Create feedback form with QR code link (£150/da...	£75
Making your work accessible	Venue Performance - Write access guide for New Century Hall show (£...	£8

Marketing and developing audiences	Venue Performance - Write up promotional copy for the New Century H...	£8
Marketing and developing audiences	Venue Performance - Ad Budget	£350
Paying people - artistic, creative, specialist costs	Venue Performance - Sound Engineer (£350/day)	£350
Paying people - artistic, creative, specialist costs	Venue Performance - Sound Engineer x2 (£350/day)	£700
Paying people - artistic, creative, specialist costs	Venue Performance - Live Visuals Artist (£350/day)	£350
Other artistic or creative costs for delivering the activity	Venue Performance - Video Wall	£2,000
Paying people - artistic, creative, specialist costs	Venue Performance - 4 Band Members (4 x £192/day)	£768
Paying people - artistic, creative, specialist costs	Venue Performance - 4 Dancers (4 x £200/day)	£800
Paying people - artistic, creative, specialist costs	Venue Performance - 2 Walkabout Performers (2 x £200/day)	£400
Making your work accessible	Venue Performance - Haptic Tile Hire, 2 platforms (£1250/day, 1 day)	£1,250
Making your work accessible	Venue Performance - Haptic Tile Tech & Driver Wages (2 x £300)	£600
Paying people - artistic, creative, specialist costs	Venue Performance - BSL Consultant, Interpreters & Walkabout Interp...	£1,600
Making your work accessible	Venue Performance - Accomodation for BSL Consultant & Interpreters ...	£270
Paying people - artistic, creative, specialist costs	Venue Performance - 2 Videographers (2 x £420/day)	£840
Other artistic or creative costs for delivering the activity	Venue Performance - Venue Hire (£750/day)	£750
Paying people - artistic, creative, specialist costs	Venue Performance - Boarding Card design, with Braille (£150/day x ...	£75
Making your work accessible	Venue Performance - Boarding Card Printing, with Braille x 1000	£1,337
Paying people - artistic, creative, specialist costs	Venue Performance - Write script for 'Costume Call' video (1hr)	£15
Marketing and developing audiences	Album - Album Marketing	£2,000
Paying people - artistic, creative, specialist costs	Album - Create album promo video (£150/day x 2 days)	£300
Paying people - artistic, creative, specialist costs	Album - Hope Mill Recording Studio (£150/day x 10 days)	£1,500
Paying people - artistic, creative, specialist costs	Album - Biscado Recording Studio, Recording and Mixing (£50/day x 1...	£800
Paying people - artistic, creative, specialist costs	Album - Recording Engineer (£200/day x 16 days)	£3,200
Paying people - artistic, creative, specialist costs	Album - Mixing Engineer (£200/day x 10 days)	£2,000
Paying people - artistic, creative, specialist costs	Album - Band Wages (4 x £175/day x 10 days + 2 x £175/day x 6 days)	£9,100
Paying people - artistic, creative, specialist costs	Album - CD & Vinyl Mastering (8 tracks x £90/track + £200 engineer ...	£1,134
Marketing and developing audiences	Album - Album Artwork (Sleeves & Posters)	£1,000

Other artistic or creative costs for delivering the activity	Album - CDs & Cases x 1000	£2,621
Other artistic or creative costs for delivering the activity	Album - Vinyl Production, Sleeves & PVC Outer Casing x 1000	£4,348
Other artistic or creative costs for delivering the activity	Album - Cutting Vinyl Dub Plate (Double Groove)	£1,000
Developing your organisation and people	Safeguard Training - 3-hour course for up to 15 people	£359
Paying people - artistic, creative, specialist costs	Gigs - Rescue Rooms, Nottingham, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - Rescue Rooms, Nottingham, Sound Engineer	£150
Paying people - artistic, creative, specialist costs	Gigs - The Bootleg Social, Blackpool, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - The Bootleg Social, Blackpool, Sound Engineer	£150
Paying people - artistic, creative, specialist costs	Gigs - The Parish, Huddersfield, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - The Parish, Huddersfield, Sound Engineer	£150
Paying people - artistic, creative, specialist costs	Gigs - Bar Silo, Cornwall, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - Bar Silo, Cornwall, Sound Engineer	£150
Paying people - artistic, creative, specialist costs	Gigs - WOMAD Festival, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - WOMAD Festival, Sound Engineer	£150
Paying people - artistic, creative, specialist costs	Gigs - Kendal Calling Festival, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - Kendal Calling Festival, Sound Engineer	£150
Paying people - artistic, creative, specialist costs	Gigs - KadeRock Festival, Gig Fees (4 x £192)	£768
Paying people - artistic, creative, specialist costs	Gigs - KadeRock Festival, Sound Engineer	£150
Other	Contingency @ 2% of £96,845	£1,937
Developing your organisation and people	External impact reporting and evaluation	£2,500
Paying people - artistic, creative, specialist costs	Planning, Admin & Management (30 days)	£5,000
Other artistic or creative costs for delivering the activity	Gigs - Rescue Rooms, Nottingham, Fuel (193 miles @ 45p/mile)	£87
Other artistic or creative costs for delivering the activity	Gigs - The Bootleg Social, Blackpool, Fuel (107 miles @ 45p/mile)	£48
Other artistic or creative costs for delivering the activity	Gigs - The Parish, Huddersfield, Fuel (77 miles @ 45p/mile)	£35
Other artistic or creative costs for delivering the activity	Gigs - Bar Silo, Cornwall, Fuel (621 miles @ 45p/mile)	£279
Other artistic or creative costs for delivering the activity	Gigs - WOMAD Festival, Fuel (314 miles @ 45p/mile)	£141
Other artistic or creative costs for delivering the activity	Gigs - Kendal Calling Festival, Fuel (198 miles @ 45p/mile)	£89
Other artistic or creative costs for delivering the activity	Gigs - KadeRock Festival, Fuel (1035 miles @ 45p/mile)	£466

Applicant: Henge

56129294

Project: Project Humanity: inclusive music for humans

NLPG-00687126-V2-OV-20231201

Other artistic or creative costs for delivering the activity	Gigs - KadeRock Festival, Channel Tunnel Crossing	£303
Other artistic or creative costs for delivering the activity	Festival Performance - Fuel Cost (253 miles @ 45p/mile)	£114

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles
Description: Stage Props - Bespoke Staff of Truth Prop
Amount (£): £1,000

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles
Description: Stage Props - Bespoke Synth Control Centre
Amount (£): £2,600

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles
Description: Stage Props - Bespoke Bass Control Centre
Amount (£): £2,600

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles
Description: Stage Props - Bespoke Front Control Centre
Amount (£): £2,600

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles

Description: Stage Props - Bespoke Drum Lighting Array

Amount (£): £1,200

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles

Description: Stage Props - LED Scrolling Sign (£116 x 2)

Amount (£): £232

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume - Bespoke Alien Masks (£300 x 4)

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume - Bespoke Alien Catsuit (£250 x 4)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume - Bespoke Astronaut (£900 x 2)

Amount (£): £1,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Costume - Bespoke Lab Coats and Branding (£60 x 4)
Amount (£): £240

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Costume - Bespoke BSL Signer Outfits (£250 x 2)
Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Visuals - Projections Design (£150/day x 12 days)
Amount (£): £1,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Visuals - Animating Students Artworks (£150/day x 3 days)
Amount (£): £450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Visuals - Stage Lighting Design & Programming (£150/day x 7 days)
Amount (£): £1,050

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Visuals - Stage Set Lights Design & Programming (£150/day x 2 days)
Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Extra-Curricular Workshop - Wages for 4 Band Members, Phil Buckenham & Sound Engineer (6 x £150/day x 4 days)
Amount (£): £3,600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Extra-Curricular Workshop - 1 day Preparation, 4 people (4 x £150/day x 1 day)
Amount (£): £600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Extra-Curricular Workshop - Hotel for Phil Buckenham (3 Nights £204)
Amount (£): £204

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Extra-Curricular Workshop - Travel Costs for Phil Buckenham (45p/mile * 196 miles x 2)
Amount (£): £176

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Extra-Curricular Workshop - Art Materials
Amount (£): £100

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles
Description: Extra-Curricular Workshop - Oscilloscope
Amount (£): £55

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Extra-Curricular Workshop - DBS Checks (6 x £18/person)

Amount (£): £108

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Extra-Curricular Workshop - Arranging & Mixing Audio from School Workshops (4 days, £150/day)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Extra-Curricular Workshop - Create gallery on website with artwork from workshops (£150/day, 0.5 days)

Amount (£): £75

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Choreography - Choreographer (£170/day x 5 days)

Amount (£): £850

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Choreography - 4 Dancers (4 x £150/day x 5 days)

Amount (£): £4,500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Production Rehearsal - Venue Hire, including in house engineer (£500/day x 2 days)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - Sound Engineer (£150/day x 2 days)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - 2 Lighting Engineers (2 x £150/day x 2 days)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - Live Visuals Artist
(£150/day x 2 days)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - 4 Band Members(4 x
£150/day x 2 days)

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - 4 Dancers (4 x £150/day
x 1.5 days)

Amount (£): £900

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - 2 Videographers (2 x
£420/day x 0.5 days)

Amount (£): £420

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - Promotional Video and
'Costume Call' Video Editing (£150/day x 2 days)

Amount (£): £300

Expenditure details

Expenditure heading: Making your work accessible

Description: Production Rehearsal - Haptic Tile Hire, 2 platforms (£1250/day, 1 day)

Amount (£): £1,250

Expenditure details

Expenditure heading: Making your work accessible

Description: Production Rehearsal - Haptic Tile Tech & Driver Wages (2 x £300)

Amount (£): £600

Expenditure details

Expenditure heading: Making your work accessible

Description: Production Rehearsal - Haptic Tile Consultancy

Amount (£): £300

Expenditure details

Expenditure heading: Making your work accessible

Description: Production Rehearsal - BSL Consultant Prep Work (3 people, £400/day x 4 days)

Amount (£): £4,800

Expenditure details

Expenditure heading: Making your work accessible

Description: Production Rehearsal - BSL Consultant & Interpreters (3 people, £400/day x 1 days)

Amount (£): £1,200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Production Rehearsal - Accommodation for BSL Consultant & Interpreters (£90/room x 3)

Amount (£): £270

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Production Rehearsal - Catering

Amount (£): £200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Rehearsal - Post rehearsal production note write up (1hr)

Amount (£): £15

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Festival Performance - Sound Engineer
(£350/day)

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Festival Performance - 2 Lightning Engineers (2
x £350/day)

Amount (£): £700

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Festival Performance - Live Visuals Artist
(£350/day)

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Festival Performance - 4 Band Members (4 x
£192/day)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Festival Performance - 4 Dancers (4 x £200/day)
Amount (£): £800

Expenditure details

Expenditure heading: Making your work accessible
Description: Festival Performance - BSL Consultant & Interpreters (3 people x £400/day)
Amount (£): £1,200

Expenditure details

Expenditure heading: Making your work accessible
Description: Festival Performance - Accomodation for BSL Consultant & Interpreters (£90/room x 3)
Amount (£): £270

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Festival Performance - 2 Videographers (2 x £420/day)
Amount (£): £840

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Festival Performance - Post festival, editing festival show (£150/day)

Amount (£): £150

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Venue Performance - Create feedback form with QR code link (£150/day x 0.5 days)

Amount (£): £75

Expenditure details

Expenditure heading: Making your work accessible

Description: Venue Performance - Write access guide for New Century Hall show (£15/hour x 0.5 hours)

Amount (£): £8

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Venue Performance - Write up promotional copy for the New Century Hall show (£15/hour x 0.5 hours)

Amount (£): £8

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Venue Performance - Ad Budget

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - Sound Engineer
(£350/day)

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - Sound Engineer x2
(£350/day)

Amount (£): £700

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - Live Visuals Artist
(£350/day)

Amount (£): £350

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Performance - Video Wall

Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - 4 Band Members (4 x £192/day)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - 4 Dancers (4 x £200/day)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - 2 Walkabout Performers (2 x £200/day)

Amount (£): £400

Expenditure details

Expenditure heading: Making your work accessible

Description: Venue Performance - Haptic Tile Hire, 2 platforms (£1250/day, 1 day)

Amount (£): £1,250

Expenditure details

Expenditure heading: Making your work accessible

Description: Venue Performance - Haptic Tile Tech & Driver Wages (2 x £300)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - BSL Consultant,
Interpreters & Walkabout Interpreter (4 people x
£400/day)

Amount (£): £1,600

Expenditure details

Expenditure heading: Making your work accessible

Description: Venue Performance - Accommodation for BSL
Consultant & Interpreters (£90/room x 3)

Amount (£): £270

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Venue Performance - 2 Videographers (2 x
£420/day)

Amount (£): £840

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the
activity

Description: Venue Performance - Venue Hire (£750/day)

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Venue Performance - Boarding Card design, with Braille (£150/day x 0.5 days)
Amount (£): £75

Expenditure details

Expenditure heading: Making your work accessible
Description: Venue Performance - Boarding Card Printing, with Braille x 1000
Amount (£): £1,337

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Venue Performance - Write script for 'Costume Call' video (1hr)
Amount (£): £15

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Album - Album Marketing
Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - Create album promo video (£150/day x 2 days)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - Hope Mill Recording Studio (£150/day x 10 days)

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - Biscado Recording Studio, Recording and Mixing (£50/day x 16 days)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - Recording Engineer (£200/day x 16 days)

Amount (£): £3,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - Mixing Engineer (£200/day x 10 days)

Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - Band Wages (4 x £175/day x 10 days +
2 x £175/day x 6 days)

Amount (£): £9,100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album - CD & Vinyl Mastering (8 tracks x
£90/track + £200 engineer cost + £25 DDPI +
VAT)

Amount (£): £1,134

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Album - Album Artwork (Sleeves & Posters)

Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the
activity

Description: Album - CDs & Cases x 1000

Amount (£): £2,621

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Album - Vinyl Production, Sleeves & PVC Outer Casing x 1000

Amount (£): £4,348

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Album - Cutting Vinyl Dub Plate (Double Groove)

Amount (£): £1,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Safeguard Training - 3-hour course for up to 15 people

Amount (£): £359

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - Rescue Rooms, Nottingham, Gig Fees (4 x £192)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - Rescue Rooms, Nottingham, Sound Engineer

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - The Bootleg Social, Blackpool, Gig Fees (4 x £192)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - The Bootleg Social, Blackpool, Sound Engineer

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - The Parish, Huddersfield, Gig Fees (4 x £192)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Gigs - The Parish, Huddersfield, Sound Engineer
Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Gigs - Bar Silo, Cornwall, Gig Fees (4 x £192)
Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Gigs - Bar Silo, Cornwall, Sound Engineer
Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Gigs - WOMAD Festival, Gig Fees (4 x £192)
Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Gigs - WOMAD Festival, Sound Engineer

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - Kendal Calling Festival, Gig Fees (4 x £192)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - Kendal Calling Festival, Sound Engineer

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - KadeRock Festival, Gig Fees (4 x £192)

Amount (£): £768

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Gigs - KadeRock Festival, Sound Engineer

Amount (£): £150

Expenditure details

Expenditure heading: Other
Description: Contingency @ 2% of £96,845
Amount (£): £1,937

Expenditure details

Expenditure heading: Developing your organisation and people
Description: External impact reporting and evaluation
Amount (£): £2,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Planning, Admin & Management (30 days)
Amount (£): £5,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Gigs - Rescue Rooms, Nottingham, Fuel (193 miles @ 45p/mile)
Amount (£): £87

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - The Bootleg Social, Blackpool, Fuel (107 miles @ 45p/mile)

Amount (£): £48

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - The Parish, Huddersfield, Fuel (77 miles @ 45p/mile)

Amount (£): £35

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - Bar Silo, Cornwall, Fuel (621 miles @ 45p/mile)

Amount (£): £279

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - WOMAD Festival, Fuel (314 miles @ 45p/mile)

Amount (£): £141

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - Kendal Calling Festival, Fuel (198 miles @ 45p/mile)

Amount (£): £89

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - KadeRock Festival, Fuel (1035 miles @ 45p/mile)

Amount (£): £466

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Gigs - KadeRock Festival, Channel Tunnel Crossing

Amount (£): £303

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Festival Performance - Fuel Cost (253 miles @ 45p/mile)

Amount (£): £114

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Artists Union, Musicians Union, Equity dancer pay rates & National Union for British Sign Language Interpreters have been consulted. HENGE band members & partners all have a wealth of experience working within these budgets, paying subcontractors & creatives for their specialist work.

Fees reflect HENGE's experience in live performance & music. Formed in 2015, they have 8 years of experience managing gigs, subcontractors, production, recording & music release. HENGE members Matthew Whitaker & Roy Medhurst will share the responsibilities of managing contractors, cashflows & payments.

Musicians' Union suggests £147/gig for each musician - HENGE are bumping this up to £150. A minimum day rate for HENGE band members is used, based on Musicians' Unions rates:

- £150/day for planning, admin & rehearsals
- £175/day to record
- £192/day for live performances & gigs

Where possible, subcontractors & partners have been consulted for quotes, fees negotiated in advance & costed in the budget. Fees for specialist skills such as costume design & creation, bespoke set designs & props are based on years of experience. They are paid on the higher end of Artist's Union's pay scale, between £300-350/day

HENGE's choreographer & dancers will be paid the fees as suggested by Equity below:

- £170/day for choreo
- £150/day for rehearsal
- £200/performance

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

HENGE's costs for other artistic & creative costs consist of the following:

- venue hire for production rehearsal & performance, including engineer fees @ New Century Hall: £1750
- catering for production rehearsal: £200
- recording studio hire for Voltus B album (Hope Mill & Biscado studio): £2300
- CRAM Duplication fees for CDs, CD cases & vinyl pressing: £7969

These fees are based on quotes obtained & negotiated before the project start date.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

HENGE are hiring BSL consultants & interpreters. They are paid above average rates based on the National Union of British Sign Language Interpreter fees (£280/day), to account for specialist fees, project specific consultation & interpreting at events. Their starting wages for HENGE's project are £400/day. HENGE will hire 3 BSL interpreters for Shambala Festival & 4 for New Century Hall (NCH). BSL interpreters & consultants will be present for both performances & production rehearsals. These costs, along with accommodation add up to £7470.

HENGE will hire haptic feedback tiles for audiences with visual impairments & D/deaf audiences for their show at NCH. This includes hire for production rehearsal. The costs cover consultancy for use & installation & driver fees. The full cost of this is £4000

NCH Tickets (styled as "boarding cards") will be printed with braille for audiences with visual impairments - this will cost £1,337.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

HENGE's minor costs incurred for organisational development consist of: creation of QR codes & Google feedback forms. safeguarding training for school workshops.

These add up to £434 in total

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

HENGE's marketing costs are split between budgets for paid ads on social media & PR campaigns. The breakdown consists of:

- Social media ad budget: £350
- PR campaign (6-8 weeks of radio plugging, news outlets, press): £2000
- creation of album artwork for sleeves & posters: £1000

These figures are based on quotes given by HENGE's partners.

How have you worked out the costs of the assets included in your budget?

Up to 1500 characters

HENGE are commissioning bespoke props & stage pieces - an upgrade to HENGE's artistic practice & performances. These will be used for future shows beyond the project. The band estimates this usage will continue into 2026.

The integration of tech into the performance production of the show is part of this production. Bespoke stage pieces need material costs & labour of integrating the lightboxes with software to remotely control the lights, syncing it with the music & performance, responding in real time. The cost also accounts for testing: trial & error

The total cost for these set pieces is: £10,000

New LED scrolling signs will also be purchased & reused for future shows; they cost £232

An £55 oscilloscope will be purchased, operated & kept by band member Roy Medhurst for future performances & music/science workshops

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency used to cover unforeseen costs, such as extra travel, per diems, fluctuations in vinyl cutting and CD costs. This adds up to £1,937.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £769

Financial attachments

As you are applying for a £30,001-£100,000 project, you need to attach the following document to this screen:

- A cashflow for the project

You can use the links below to upload the financial documents. Please note that the maximum file size you can upload is 10MB and we accept PDF, MS Word, MS Excel, MS PowerPoint and JPEG files.

Document Type	Required?	Description	Date attached	Attachment type
Click to add attachment...	No	HENGE Cash Flow	01/12/2023	Project cashflow
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Description: HENGE Cash Flow
Financial attachment type: Project cashflow

Attachment details

Description:
Financial attachment type:

Attachment details

Description:
Financial attachment type:

Attachment details

Description:
Financial attachment type:

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

RISK 1: Dancers & walkabout performers face a low risk of being injured during performances. Walkabout performers especially may have potential run-ins with audience members who will potentially touch or engage with performers without their consent.

R2: Creative risk; HENGE's new album Voltus B centres around the moral implications of nuclear & atomic innovation. We live in a socio-economic-political climate of conflict. There is a risk of certain audiences mis-reading the messaging of the album's concept & narrative due to intentional ambiguity. This can lead to internet discourse, "drama" & conflict escalation, overshadowing the creative merits of the album. Care must be taken around the promo of the concept album to ensure messaging is clear.

R3: Management & logistics risk; Project VB is the biggest show HENGE has undertaken; larger in scale, logistics & management. Increased scale results in increased workload, which could lead to overwhelm, overwork, burnout & poor mental health for project lead & HENGE frontman, Matthew Whitaker.

R4: Technical difficulties; HENGE's stage design partner Invisible Wind Factory (IWF) are pushing the limits of their technical ability in this project; as a result, they may run into hiccups in the building, tech development & software integration when building the lightboxes.

R5: Engagement with young people aged 16-19 as extracurricular workshop delivery poses extra safeguarding risks for the band & young people.

R6: Risk to young people: parents may not consent to the use of young people's work made in the workshop.

R7: Creative risk; HENGE's new album Voltus B does not meet target streams + sales.

R8: Creative risk re: HENGE's BSL integrations & technical interventions do not reach their full impact to D/deaf audiences, leaving their experience incomplete.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

RISK 1: HENGE band members, participating venues, dancers & performers will have public liability insurance. HENGE will have paid production rehearsals to avoid dancer injuries on stage. All tickets (boarding passes) will have a strict "no touching" policy to protect walkabout performers. New Century Hall will announce these rules before the show starts.

R2: Frequent reflections during the recording process & acknowledgement of potentially problematic reading of the work to be embedded in the copywriting process during marketing. Live shows will include acknowledgement of conceptual/storytelling ambiguity.

R3: Scale of the show to be supported by long-time collaborators working closely with HENGE band members to help shoulder the workload. Multiple partners will be encouraged to use impact/effort matrixes as a framework for recommending & prioritising action items.

R4: Invisible Wind Factory builder Venya is pushing their technology & ability to the limit - hiccups in the building process are to be expected & have been accounted for. Venya will work closely with HENGE band members & lighting/sound/tech engineers to catch possible design flaws early on. Time is budgeted for Venya's build; scheduled near the beginning of the project to account for revisions.

R5: Risk of harm to young people will be mitigated through safeguarding training & DBS checks for HENGE band members, Jason Badiozzaman, Phil Buckenham. Teachers will be present during workshops.

R6: Consent forms will be distributed by the participating school beforehand to collect consent & fully explain where the content will be displayed (online & live shows). Identities of minors will be protected & anonymised.

R7: Mitigated by extensive support from PR plugger & distributor & 2 months of promo using visualisers & single release.

R8: Henge will consult regularly with BSL experts to ensure innovation has intended impact on target groups.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

Other attachments

If you want to you can attach one additional document to support your application. For example, this could be a detailed management plan if your project is particularly complex.

You can provide a weblink or an attachment.

It needs to be:

- Five pages or less if it's an attachment
- One webpage
- Three minutes or less if it's an audio file

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Web link:

Web link:

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	No	Letters of Support from Partners	01/12/2023	Other
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Document description: Letters of Support from Partners

Other attachment type: Other

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 2

Number of board/council members: 2

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:	Roy Medhurst	No	No	No	No	Self-employed
Artistic Director:	Matthew Whitaker	No	No	No	No	Self-employed
Executive Director:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable
Chairperson:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	4
Irish	
Gypsy, Roma or Irish Traveller	
Any other White background	

Applicant: Henge

56129294

Project: Project Humanity: inclusive music for humans

NLPG-00687126-V2-OV-20231201

Mixed:	
White and Black Caribbean	
White and Black African	
White and Asian	
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	
Any other Asian background	

Black/Black British:	
African	
Caribbean	
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	4
Queer	
Number who identify in another way	
Prefer not to say	
Not known	

*** Enter the total number of board/management members by the category of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	
Clerical and Intermediate Occupations	
Senior Managers and Administrators	
Technical and Craft Occupations	
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	
Self-employed	4
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	
35-49	4
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Number of D/deaf and/or Disabled people, or who have a long term health condition:

	Number:
D/deaf and/or Disabled	
Not D/deaf and/or Disabled	4
Prefer not to say	
Not known	

* Neurodivergent:

**Number of neurodivergent 0
board/management:**

Sex:

Sex	Number:
Female	
Male	4
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	
Man	4
Non-binary	
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

**Number whose gender identity is different to 0
their sex as registered at birth:**

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you, including our appraisal of your application.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Roy Medhurst

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

- **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**
- **confers an economic advantage on one or more enterprises; and**
- **is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and**

- has, or is capable of having, an effect on —
 - (i) competition or investment within the United Kingdom,
 - (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
 - (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.

☐

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

☒

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	13/11/2023
Address information	01/12/2023
Contact information	13/11/2023
Financial background	30/11/2023
Governance document	13/11/2023
Your project	01/12/2023
Time limited priorities	No Input Required
At a glance	01/12/2023
In more detail	01/12/2023
Example	No Input Required
People and communities	No Input Required
Who will experience it	01/12/2023
Where	22/11/2023
Location	22/11/2023
Inclusivity and Relevance	01/12/2023
Your planning	No Input Required
Project timeline	30/11/2023
Who you are working with	01/12/2023
Budget: How much are you applying to us for?	15/11/2023
Fair pay	01/12/2023

Application submission	Page 169	02/12/2023
------------------------	----------	------------

Budget - Income	01/12/2023
Questions	01/12/2023
Budget - Expenditure	01/12/2023
Questions	01/12/2023
Financial attachments	01/12/2023
Risks and challenges	01/12/2023
Other attachments	01/12/2023
Monitoring information	01/12/2023
Declaration	01/12/2023

FILE COPY



CERTIFICATE OF INCORPORATION OF A PRIVATE LIMITED COMPANY

Company Number **11593043**

The Registrar of Companies for England and Wales, hereby certifies that

COSMIC DROSS LTD

is this day incorporated under the Companies Act 2006 as a private company, that the company is limited by shares, and the situation of its registered office is in England and Wales

Given at Companies House, Cardiff, on **27th September 2018**



* N11593043D *



Companies House



THE OFFICIAL SEAL OF THE
REGISTRAR OF COMPANIES



Companies House

IN01_(ef)

Application to register a company



Received for filing in Electronic Format on the: 26/09/2018

X7FC2MX6

Company Name in full:

COSMIC DROSS LTD

Company Type:

Private company limited by shares

Situation of Registered Office:

England and Wales

Proposed Registered Office Address:

**1 BURFORD DRIVE
MANCHESTER
UNITED KINGDOM M16 8FJ**

Sic Codes:

**47630
90010
47710**

I wish to entirely adopt the following model articles:

Private (Ltd by Shares)

Proposed Officers

Company Director ***1***

Type: **Person**

Full Forename(s): **MR ROY**

Surname: **MEDHURST**

Former Names:

Service Address: **recorded as Company's registered office**

Country/State Usually **UNITED KINGDOM**

Resident:

Date of Birth: ****/09/1981** ***Nationality:*** **BRITISH**

Occupation: **MUSICIAN**

The subscribers confirm that the person named has consented to act as a director.

Statement of Capital (Share Capital)

<i>Class of Shares:</i>	ORDINARY	<i>Number allotted</i>	4
<i>Currency:</i>	GBP	<i>Aggregate nominal value:</i>	4
<i>Prescribed particulars</i>			

FULL RIGHTS REGARDING VOTING, PAYMENT OF DIVIDENDS AND DISTRIBUTIONS

Statement of Capital (Totals)

<i>Currency:</i>	GBP	<i>Total number of shares:</i>	4
		<i>Total aggregate nominal value:</i>	4
		<i>Total aggregate unpaid:</i>	0

Initial Shareholdings

Name: **ROY MEDHURST**

Address **1 BURFORD DRIVE
MANCHESTER
UNITED KINGDOM
M16 8FJ**

Class of Shares: **ORDINARY**

Number of shares: **1**

Currency: **GBP**

Nominal value of each share: **1**

Amount unpaid: **0**

Amount paid: **1**

Name: **MATTHEW WHITAKER**

Address **55 DORSET AVENUE
MANCHESTER
UNITED KINGDOM
M14 7WR**

Class of Shares: **ORDINARY**

Number of shares: **1**

Currency: **GBP**

Nominal value of each share: **1**

Amount unpaid: **0**

Amount paid: **1**

Name: **PETER TURNER**

Address **40 CLAREMONT ROAD
SALFORD
UNITED KINGDOM
M6 7RN**

Class of Shares: **ORDINARY**

Number of shares: **1**

Currency: **GBP**

Nominal value of each share: **1**

Amount unpaid: **0**

Amount paid: **1**

Name: **SAMUEL DRAPER**

Address **150 MANCHESTER ROAD
MANCHESTER
UNITED KINGDOM
M16 0DZ**

Class of Shares: **ORDINARY**

Number of shares: **1**

Currency: **GBP**

Nominal value of each share: **1**

Amount unpaid: **0**

Amount paid: **1**

Persons with Significant Control (PSC)

Statement of no PSC

The company knows or has reason to believe that there will be no registerable Person with Significant Control or Relevant Legal Entity (RLE) in relation to the company

Statement of Compliance

I confirm the requirements of the Companies Act 2006 as to registration have been complied with.

<i>Name:</i>	ROY MEDHURST
<i>Authenticated</i>	YES
<i>Name:</i>	MATTHEW WHITAKER
<i>Authenticated</i>	YES
<i>Name:</i>	PETER TURNER
<i>Authenticated</i>	YES
<i>Name:</i>	SAMUEL DRAPER
<i>Authenticated</i>	YES

Authorisation

Authoriser Designation: **subscriber**

Authenticated **YES**

COMPANY HAVING A SHARE CAPITAL

Memorandum of association of COSMIC DROSS LTD

Each subscriber to this memorandum of association wishes to form a company under the Companies Act 2006 and agrees to become a member of the company and to take at least one share.

Name of each subscriber	Authentication
Roy Medhurst	Authenticated Electronically
Matthew Whitaker	Authenticated Electronically
Peter Turner	Authenticated Electronically
Samuel Draper	Authenticated Electronically

Dated: 26/09/2018



Shambala Festival
Kambe Events Ltd
34 Portland Square
Bristol
BS2 8RG

dan@shambalafestival.org

3rd November 2023

RE: Support of HENGE's ACE Application

To Whom It May Concern,

I write to wholeheartedly support HENGE's Arts Council England application for funding to develop their show.

HENGE have appeared at Shambala Festival on several occasions over the past 6 years performing on our smaller stages before appearing on our Main Stage in 2019 and at our reduced capacity, Covid-19 event, Shambino, in 2021. They are a truly wonderful act bristling with invention and creativity while addressing vital social and societal issues at the same time and always displaying wonderful musicianship. They are totally unique and a serious asset to the UK's music scene.

Over the summer I have had several conversations with band leader, Matthew Whitaker, regarding their return to perform at Shambala Festival. Crucial for me is that a new show is developed in order for us to present something different to our audience and they have been working hard in doing just that.

With new material, both ready and in the pipeline, a wider and stronger narrative to bring the show together, a commitment to widening their inclusivity practices with BSL interpreter being embedded fully as a fundamental part of the show and with new set, visuals and props their plan is very exciting indeed.

With all of this in mind, I cannot wait to welcome them back to Shambala Festival in 2024 to present them at the next level, as headliner on our main stage. This is, however, contingent on them developing their show to meet this level of booking.

I really hope that you grant HENGE with the funding that they need and deserve to develop to their show to the next level. If you require anything else from me, please do not hesitate to ask.

Yours sincerely,

Dan Raffety (Shambala Festival Music Director)



***Discover the Bluedot Ltd
Office 102
19 Lever Street
Manchester
M1 1AN
United Kingdom
+447956 593 901
VAT Number: 233766203
Company Number: 10015649***

Wednesday 1st November 2023

To whom it may concern,

Confirmation of booking for Henge's new, immersive, bespoke production at Bluedot 2025 Festival.

Discover the Bluedot Ltd a company incorporated under British Law, are pleased to confirm they plan to book HENGE to perform at Bluedot 2025 with their new immersive and bespoke stage show.

The performance will take place at Jodrell Bank Observatory, Cheshire, UK. The exact date is yet to be determined as we are still in our planning stages but will be in late July 2025.

We look forward to welcoming HENGE back to our stage and will be exploring ways in how we can engage our audience with their new stage show and production.

Should you have any questions, please do not hesitate to contact us. Thank you for your assistance in this matter.

Yours sincerely,

Kevin Moore

Kevin Moore
Discover the Bluedot Operations Manager

Beat Blocks Ltd

2B Belmont Road

BS65AN

company number 12473738

To whom this may concern,

I am the founder of Beat Blocks Ltd, the company responsible for providing the innovative haptic multi-sensory dance floor for this project. I am writing to express my enthusiastic support for HENGE's application for funding, with a particular focus on enhancing access for D/deaf audiences through British Sign Language (BSL) integration and the utilisation of emerging haptic technology

Beat Blocks Ltd

The UK Government's National Disability Strategy, released in July 2021, has identified social exclusion among disabled individuals as an area of significant concern. The strategy emphasizes that 13.9% of disabled people frequently experience feelings of loneliness, in stark contrast to the mere 3.8% of non-disabled individuals. This issue becomes especially poignant when examining the deaf community, where communication barriers are intrinsic to the D/deaf experience.

At the core of this project is the creation of inclusive spaces with social architecture as a guiding principle. These kinds of spaces enable people with diverse backgrounds and community identities to engage in art, live music, and performances, thus sharing their unique experiences. By employing various modes of technology and communication, these spaces foster inclusivity.

This endeavour represents a remarkable opportunity for the music industry, as it builds upon the recent trend of incorporating BSL interpretation into music festivals and live performances. Moreover, it leverages emerging technology to offer alternative avenues of engagement beyond traditional audio experiences.

In light of these compelling reasons, I wholeheartedly urge you to provide the necessary funding for this project. It has the potential to make a transformative impact on accessibility and inclusivity in the arts, benefiting not only the D/deaf community but society as a whole. Your support will contribute to a more diverse and vibrant cultural landscape.

Kind Regards,

Rowan James
Beat Blocks Ltd