

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Applicant details

Applicant name: Jonathan Enser

Applicant number: 56120209

Applicant type: Individual

What name is your bank account registered in? Jonathan Enser Music

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: Total Refreshment Centre, 2a

Street: Foulenden Road

Locality:

Town / city: LONDON

Postcode: N16 7UR

Main contact number: 07517 024179

Mobile:

Email address: jonathanensermusic@gmail.com
(Organisation email address if applicant is an organisation)

Website address:

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 05/07/2024

Project end date: 27/01/2026

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Return to the Cave (RttC) is Jonathan Enser’s boundary-pushing innovative journey into a flute led jazz space. Jonathan’s leg was amputated in 2023; RttC transforms his tibia into a functioning flute mouthpiece through bespoke instrument manufacturing. RttC creates new musical repertoire; experimental sounds are recorded in rural caves using his leg-bone flute with input by local disabled musicians, providing place-based connections to the eco-somatic histories of collective music-making.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children’s theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Wind Instruments, jazz, eco-somatics & archeo-acoustics, rural caves, disabled engagement in music

Our Strategy, Let’s Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Jonathan Enser is a full-time trumpet player; working as a session musician, educator & performer for over 11 years. He specialises in blues, jazz, classical & brass-band musicality.

Jonathan lives with a long-term disability; in 2023 he had a leg amputated. Return to the Cave (RttC) is a visceral response to his amputation. With the support of institutional & technical partners such as Greenwich & Queen Mary's University, & specialist flute manufacturers, Jonathan reconstructs his tibia into the 1st flute mouthpiece made from the player's own bones. He will take the flute across rural caves in the UK to perform & co-devise experimental music, documenting & recording the process for 2 live events presented as accessible 360 soundspaces.

RttC is an interdisciplinary project encompassing medical science, disability rights, music, spirituality, eco-somatics, ancestral healing, engineering, identity & ethics. R&D across new technologies, skills & new musical repertoire will be developed through:

- 1 flute design, building & manufactured from Jonathan's tibia bone; with heavy support from institutions & manufacturers to consult on, facilitate & document the innovation
- 12 mentorship sessions with experts in wind instrument musicianship; developing Jonathan as a flute player, increasing his skillset & knowledge in pedagogy, traditional practices/history & flute technique, building his potential as an emerging woodwind leader in music
- 5 trips to rural caves in the UK to record & facilitate sessions with regional disabled orgs; exploring the potential for co-devising with disabled musicians & developing new repertoire informed by the disabled experience
- 2 immersive soundscape showcases, presenting the audio/visual documentation & legacy assets in an atmospheric, ambient, accessible environment (one on location at a cave, one at Greenwich University).

RttC focuses on caves as physical & philosophically aligned sites to perform with Jonathan's transformed leg-bone flute. The caves' hollowed-out structure facilitates sound reverberation similar to flutes & other wind instruments. They reference prehistoric humans, their propensity to use both animal & human bones as tools & instruments, & caves as hubs of ancestral ceremonial practice.

RttC has long-term ambitions; this first iteration will produce:

- proof-of-concept (PoC) for a rural ecosomatic 'tour' kit & creative pack for experimental music, using caves as sites of performance & workshop facilitation
- re-inventing the possibilities of limb retention for pre-surgery & post-operative amputees through embodied, somatic creative practice
- PoC for further research into bespoke instrument manufacture using bones & archeoacoustics
- legacy assets & documentation of repertoire; a springboard for a future album recording.

RttC tests & documents innovation in music, a novel process for working with disabled communities & eco-somatic possibilities of sound healing.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Jonathan is a professional jazz musician with over 2 decades of experience playing wind & brass instruments. (trumpet, tuba, piano, drums, flutes & vocals).

Return to the Cave responds to Jonathan's leg amputation. Through RttC, Jonathan reclaims his body through creative practice. He embraces the macabre, embodied realities of living with complex disability. RttC reinvents disabled perspectives & representation in the wider culture. RttC gives Jonathan agency & independence as a disabled musician; offering opportunities to devise a unique repertoire.

This is a new venture for Jonathan; going beyond live gigs & working as a session musician. Through RttC, Jonathan expands his practice; working with producers & new partners to maximise the project's impact. In early 2024, Jonathan conducted site visits 1-2 caves in the UK; working with local conservationists to assess their sound & accessibility.

Through mentorship, RttC develops Jonathan's skills as a flute player & his knowledge of historical, indigenous ceremonial instruments using bones. The production of his leg-bone flute is an ambitious departure from mainstream jazz practices & sets him apart as a cutting-edge musician; increasing his USP & potential for future bookings. The project will also open doors for Jonathan to continue RnD in experimental music & sound healing; using the effects of resonance & frequency as therapeutic tools.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Major institutions like Queen Mary's Uni Greenwich Uni & Uni of West England will support Jonathan in his RnD process while making the leg-bone flute. Jonathan's flute manufacturing process is highly novel; the university research departments are providing consultation on frameworks & templates for documentation, photography/video recording & note-taking to preserve the process, developing legacy assets for both Jonathan & the institutions.

Bespoke flute manufacturer Steffan Gabriel will offer feedback during the prototyping stage to improve the final flute design for comfort, longevity & quality/clarity of sound.

Jonathan will implement feedback from musical mentors to improve his new flute skills. This will range from feedback on technique to composition & blends with jazz. Feedback will be used to ensure indigenous ceremonial elements of bone instruments are respected, avoiding appropriation.

Success is:

- smooth production process, centring the needs of disabled musicians through a complex project
- visceral, embodied, physical responses to the final showcase; both negative (disgust, shock) & positive (catharsis)
- increased interest in future artistic collaborations with rural cave ecology, with accessibility at the forefront
- increased interest in alternative narratives around disabled art; emphasising authentic representation & "by us for us" cultural activity.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://youtu.be/b7SHRUJPWvg>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- Disabled audiences & musicians
- Non-disabled musicians
- Rural Conservation centres
- Jazz Audiences
- Sound-healing & experimental music community
- Wind instrument players & specialists
- Researchers in music, history, culture & medicine.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☒

Audience type - Disability - Physical impairment

People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 188

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 15

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 16

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

A total of 16 creative practitioners will contribute to the project. This includes:

- lead artist Jonathan Enser
- access support worker & producer Byuka Krowe
- supporting musicians Angus Fairburn, Tamar Osborn, Lyle Barton & Nicole Coelhos
- mentors Tamar Osborn, Orlaith McAuliffe, Draman Dembele, Venugopal S. Hedge
- photographer Anna Francesca
- videographer Natalja Safronova
- visual artist & designer Raimond Wong
- a BSL interpreter for the final showcase

Support in Kind mentorship provided by Matthew Herbert, Kiku Day, Brona Martin & 2 representatives from Drake Music Group & OHMI.

3 disabled musicians will be invited to 5 cave visits for a total of 15 participants.

188 audiences will experience the project, with legacy assets available after the project has finished.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Return to the Cave includes a small marketing budget for social media marketing & assets. The project will be promoted across Jonathan's personal & professional social media accounts, including:

- @jonathan.enser (757 followers)
- @mattersunknown (2129 followers)
- @nubiyantwist (14.9k followers)

Disabled musicians will be triaged through disability non-profits such as The OHMI Trust, We Are Unlimited & Drake Music Group. The OHMI Trust specifically focuses on music-making for people with physical disabilities.

Greenwich University, Queen Mary's University & University of West England are providing RttC with research support & facility access; they will signpost & market the project through their internal networks, email newsletters & poster signage, bringing medical professionals, researchers, academics & students to the final event; diversifying Jonathan's audiences.

RttC includes performances & mentorship by a suite of supporting artists who will promote the project through their platforms, reaching mainstream & niche jazz/brass music audiences. The artists specialise in a broad spectrum of music genres from afro-jazz to sound healing; their audiences will therefore be from diverse creative backgrounds.

Atles PR regularly provides Jonathan with PR; they will offer a 4-week PR campaign with interviews & event promotion as support in kind to the project, offering Jonathan opps to give more context to RttC & promote the final show.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Return to the Cave Showcase...	One physical place	University Of Gre...	Greenwich	27/11/2025	27/11/2025	1	Confirmed to happ...
Cave Trip 1; recording leg-...	One physical place	Castleton Caves -...	High Peak	13/08/2025	13/08/2025	1	Confirmed to happ...
Cave Trip 2; recording leg-...	One physical place	Peak Cavern	High Peak	14/08/2025	14/08/2025	1	Confirmed to happ...
Cave Trip 3; recording leg-...	One physical place	Kents Cavern Ltd	Torbay	13/09/2025	13/09/2025	1	Confirmed to happ...
Cave Trip 4; recording leg-...	One physical place	Cathedral Cave	Westmorland and Furness	24/09/2025	24/09/2025	1	Confirmed to happ...
Cave Trip 5; recording leg-...	One physical place	Cheddar Gorge	Somerset	18/10/2025	18/10/2025	1	Confirmed to happ...
ON SITE Return to the Cave ...	One physical place	Pooles Cavern	High Peak	23/11/2025	23/11/2025	1	Confirmed to happ...

Location details

Name of activity: Return to the Cave Showcase: Greenwich University

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: University Of Greenwich

Street: Bathway

Town/city: LONDON

Postcode: SE18 6QX

Local authority: Greenwich

Start date: 27/11/2025

End date: 27/11/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Brona Martin

Contact email address for the place:

Email: Brona.Martin@greenwich.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Cave Trip 1; recording leg-bone flute sounds & disabled musicians jam session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Castleton Caves - Speedwell + Blue John Caves

Street:

Town/city: HOPE VALLEY

Postcode: S33 8WH

Local authority: High Peak

Start date: 13/08/2025

End date: 13/08/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Bacon

Contact email address for the place:

Email: info@speedwellcavern.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Cave Trip 2; recording leg-bone flute sounds & disabled musicians jam session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Peak Cavern

Street: Peak Cavern Road

Town/city: HOPE VALLEY

Postcode: S33 8WS

Local authority: High Peak

Start date: 14/08/2025

End date: 14/08/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jeremy Gosling

Contact email address for the place:

Email: peakaccess@peakspeedwell.info

Is the activity

Confirmed to happen here

Location details

Name of activity: Cave Trip 3; recording leg-bone flute sounds & disabled musicians jam session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Kents Cavern Ltd

Street: Ilsham Road

Town/city: TORQUAY

Postcode: TQ1 2JF

Local authority: Torbay

Start date: 13/09/2025

End date: 13/09/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: James Hull

Contact email address for the place:

Email: caves@kents-cavern.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Cave Trip 4; recording leg-bone flute sounds & disabled musicians jam session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Cathedral Cave

Street: 3 Stang End

Town/city: AMBLESIDE

Postcode: LA22 9NT

Local authority: Westmorland and Furness

Start date: 24/09/2025

End date: 24/09/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Vanessa Morrison

Contact email address for the place:

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Email: vanessa@visitcumbria.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Cave Trip 5; recording leg-bone flute sounds & disabled musicians jam session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Cheddar Gorge

Street: The Cliffs

Town/city: CHEDDAR

Postcode: BS27 3QE

Local authority: Somerset

Start date: 18/10/2025

End date: 18/10/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Janie Schaffer

Contact email address for the place:

Email: filming@cheddargorge.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: ON SITE Return to the Cave Showcase: Pooles Cavern

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Pooles Cavern

Street: Green Lane

Town/city: BUXTON

Postcode: SK17 9DH

Local authority: High Peak

Start date: 23/11/2025

End date: 23/11/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Sarah Males

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Contact email address for the place:

Email: info@poolescavern.co.uk

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

Jonathan is a disabled gay man with long-term, complex access needs. Working with other physically disabled musicians, he directly reflects his cave workshop participants. The visibility of RttC & Jonathan's disability will change how disabled artists are seen & treated in the mainstream cultural canon. Disabled people are often infantilised; the way they are treated by wider society, the arts/culture sector & non-profits can be extremely paternalistic & negligent.

Disabled & queer people are more likely to experience complex socio-economic conditions, intense barriers to access, limited resources & gatekeeping within mainstream music. The UK Music survey published in 2021 found that of people working in the music industry are disabled, of those have experienced discrimination based on their disability & more than half (54%) also faced discrimination on the grounds of age, gender & class. RttC draws on this data to inform its work; embracing the macabre realities of major, vital surgery & offering an alternative to the sanitised, overarching narrative around disabled artists.

RttC offers Jonathan opportunities to devise a unique repertoire & present work in unorthodox settings (rural caves), increasing ownership/independence over his work & combatting lack of access in music by creating his own working conditions. Centering the stories of disabled artists, particularly Jonathan's profoundly visible & complex disability offers surprising counternarratives to the existing tropes about disabled people.

Mainstream music & jazz are rarely as interdisciplinary as RttC. Return to the Cave is rich in trans-human, eco-somatic & avant-garde/experimental ideas expressed through music. The leg-bone flute brings historical & ecological impact to RttC; reinventing technological innovation by referencing ancient human histories vs. constantly chasing the future. The project also diversifies the interests of major university research centres, bringing creative practice & arts into spaces normally reserved for STEM innovation.

The project touches upon pertinent topics in medicine, nature conservation, science, ethics & more. Bringing this level of depth to jazz & experimental music diversifies the audience's tastes & paves the way for future iterations of interdisciplinary work.

RttC's team includes accessibility considerations for both Jonathan & disabled participants. These include:

- centring disabled musicians in the making & devising of the project
- access-trained producer Byuka Krowe, with experience working with complex access needs
- onsite rural cave locations with wheelchair accessibility
- 20 free tickets to the final show for disabled audiences.

RttC engages deeply with Jonathan's experience as a disabled artist; paving the way for further work to draw on disabled voices & stories.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 05/07/2024

Project End Date: 27/01/2026

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
05/07/2024		Consultation UWE - Prototyping Leg Bone Flute using scanning & printing technologies	Tom Mitchell
06/07/2024		Consultation Kiku Day - indigenous histories of flutes, ceremonial purposes	Kiku Day
07/07/2024		Consultation Paul Johnson - Ethnic flute playing within theatre & tutoring repertoire	Paul Johnson
08/07/2024		Consultation Matthew Herbert - touring & process of instrument making using horse bones	Matthew Herbert
09/07/2024		Consultation Tim Yates - navigating disability within music	Tim Yates
10/07/2024		Consultation OHMI - Publicity for the project & accessibility considerations	Rachel Wolffsohn
11/07/2024		Consultation Queen Marys University - Arts & Culture Department, Anatomy, Orthopaedic & Engineering	Alex Brown
12/07/2024		Consultation Greenwich Uni - walking through rehearsal spaces, equipment & support in kind	Brona Martin
10/07/2024		Confirm Regional Disability Partners (local DPOs, Limbless Association)	Jonathan Enser
10/07/2024		Confirm Regional Queer Group Partners (LGBTQIA+ Pride groups)	Jonathan Enser
10/07/2024		Confirm Regional Caving Partners (British Caving Association)	Jonathan Enser
10/07/2024		Confirm Bone Treatment process with Paul Johnson	Paul Johnson
10/07/2024		Confirm Instrumental Mentorships Tamar Osborn, OrlaithMcAuliffe, Dramane Dembele, Venugopal S Hegde	Jonathan Enser
10/07/2024		Confirm Partner - Steffen Gabriel; flute making process & timeline	Steffen Gabriel

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

10/07/2024		Confirm Videographer - (Natalja Safronova) for Bone Treatment	Jonathan Enser
11/07/2024		Bone Session 1 - Extraction Mentorship (Queen Marys consultant Tina Chowdhury)	Jonathan Enser
12/07/2024		Bone Session 2 - Bleaching and Cleaning (Paul Johnson, Queen Mary's)	Paul Johnson
17/07/2024		Confirm Videographer - (Natalja Safronova) for Flute Manufacture	Jonathan Enser
17/07/2024	22/07/2024	Flute Prototype Manufacture	Paul Johnson
18/07/2024	22/07/2024	Bone Session 3 - Detailing, Planning and Mouthpiece Drilling	Paul Johnson
18/07/2024	29/07/2024	Finalise Design and Send Prototype to Steffen Gabriel	Jonathan Enser
05/09/2024	09/09/2024	Receive Flute Steffen Gabriel	Jonathan Enser
13/10/2024		Mentorship 1 - Foundational principles, first repertoire, Technical Studies, Philosophies	Tamar Osborn
13/10/2024	13/11/2024	Flute practice after Mentorship Session 1	Jonathan Enser
13/11/2024		Mentorship 2 - Feedback, Second Repertoire, Strategies to aid development and Musicality.	Tamar Osborn
13/11/2024	13/12/2024	Flute practice after Mentorship Session 2	Jonathan Enser
13/12/2024		Mentorship 3 - Feedback and Recordings of repertoire to continue progress	Tamar Osborn
13/12/2024	13/01/2025	Flute practice after Mentorship Session 3	Jonathan Enser
13/01/2025		Mentorship #4 Orlaith McAuliffe - Irish/Trad Flute	Orlaith McAuliffe
13/01/2025	12/02/2025	Flute practice after Mentorship Session 4	Jonathan Enser
12/02/2025		Mentorship #5 Orlaith McAuliffe - Irish/Trad Flute, Feedback, Second Repertoire, musicality	Orlaith McAuliffe
12/02/2025	15/03/2025	Flute practice after Mentorship Session 5	Jonathan Enser
15/03/2025		Mentorship #6 Orlaith McAuliffe - Irish/Trad Flute, Feedback and Recordings of repertoire	Orlaith McAuliffe
15/03/2025	15/04/2025	Flute practice after Mentorship Session 6	Jonathan Enser
15/03/2025		Mentorship #7 Dramane Dembele - West African/ Tambin Foundations, 1st repertoire, Technique	Dramane Dembele
15/03/2025	15/04/2025	Flute practice after Mentorship Session 7	Jonathan Enser
15/04/2025		Mentorship #8 Dramane Dembele - West African/ Tambin, Feedback, 2nd Repertoire , develop musicality.	Dramane Dembele
15/04/2025	13/05/2025	Flute practice after Mentorship Session 8	Jonathan Enser
13/05/2025		Mentorship #9 Dramane Dembele - West African/ Tambin, Feedback & Recordings of repertoire	Dramane Dembele
13/05/2025	13/06/2025	Flute practice after Mentorship Session 9	Jonathan Enser
13/05/2025		Mentorship #10 Venugopal S Hegde, Indian Flute; Foundations, 1st repertoire, Technique, Philosophy	Venugopal S. Hegde
13/05/2025	13/06/2025	Flute practice after Mentorship Session 10	Jonathan Enser
13/06/2025		Mentorship #11 Venugopal S Hegde, Indian Flute; Feedback, 2nd Repertoire, Musicality	Jonathan Enser
13/06/2025	13/07/2025	Flute practice after Mentorship Session 11	Jonathan Enser

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

13/07/2025		Mentorship #12 Venugopal S. Hegde, Indian Flute; Feedback and Recordings of repertoire	Venugopal S. Hegde
13/07/2025	13/08/2025	Flute practice after Mentorship Session 12	Jonathan Enser
14/07/2025	12/10/2025	Artist/illustrator creates original works- Raimund Wong	Raimund Wong
14/07/2025		Confirm Cave Trip #1 & 2 Access Support Byuka Krowe	Byuka Krowe
14/07/2025		Confirm Cave Trip #1 & 2 Audio/Visual Technician Natalja Safronova	Natalja Safronova
14/07/2025		Confirm Cave Trip #1 & 2 Audio Technician Brona Martin	Brona Martin
14/07/2025		Confirm Cave Trip #1 & 2 Accommodation/Transport	Byuka Krowe
13/08/2025		Cave Trip #1 Castleton Caves - Speedwell, Blue John	Jonathan Enser
14/08/2025		Cave Trip #2 Castleton Caves - Peak Cavern, Trek Cliff	Jonathan Enser
14/07/2025		Confirm Cave Trip #3 Access Support Byuka Krowe	Byuka Krowe
14/07/2025		Confirm Cave Trip #3 Audio/Visual Technician Natalja Safronova	Natalja Safronova
14/07/2025		Confirm Cave Trip #3 Audio Technician Brona Martin	Brona Martin
14/07/2025		Confirm Cave Trip #3 Accommodation/Transport	Byuka Krowe
20/08/2025	24/08/2025	Caves #1 & 2 Evaluation: Routes, Time Management, Technical support, Accommodation, access support	Byuka Krowe
10/09/2025	12/09/2025	Rural workshop & eco-somatic 'tour' kit drafting, beginning of creative pack	Jonathan Enser
13/09/2025	15/09/2025	Cave Trip #3 South West of England, Kents Cave	Jonathan Enser
14/08/2025		Confirm Cave Trip #4 Access Support Byuka Krowe	Byuka Krowe
14/08/2025		Confirm Cave Trip #4 Audio Technician Brona Martin	Brona Martin
14/08/2025		Confirm Cave Trip #4 Audio/Visual Technician Natalja Safronova	Natalja Safronova
14/08/2025		Confirm Cave Trip #4 Accommodation/Transport	Byuka Krowe
17/09/2025	22/09/2025	Cave Trip #3: evaluation & reflection with participants, touch points with consultants	Byuka Krowe
24/09/2025	29/09/2025	Cave Trip #4 Cumbria; Cathedral Cave	Jonathan Enser
14/09/2025		Confirm Cave Trip #5 Access Support Byuka Krowe	Byuka Krowe
14/09/2025		Confirm Cave Trip #5 Audio Technician Brona Martin	Brona Martin
14/09/2025		Confirm Cave Trip #5 Audio/Visual Technician Natalja Safronova	Natalja Safronova
14/09/2025		Confirm Cave Trip #5 Accommodation/Transport	Byuka Krowe
08/10/2025	13/10/2025	Cave Trip #4: Evaluation & reflection with cave representatives & participants	Byuka Krowe
18/10/2025		Cave Trip #5, Cheddar Gorge	Jonathan Enser
18/10/2025	22/11/2025	Online Advertising for Return to the Cave Showcase 1 & 2	Jonathan Enser
22/10/2025	27/10/2025	Cave Trip #5 reflection & evaluation with AV tech & participants	Byuka Krowe
22/10/2025		Confirm Pooles Cave for Live session #1	Jonathan Enser
22/10/2025		Confirm Rehearsal Venue (Greenwich University) For Live Session	Jonathan Enser
22/10/2025		Confirm Artists for Live session/Access Showcase #1 + #2	Jonathan Enser
22/10/2025		Confirm Studio @ Greenwich University with Technicians for Live session #2	Jonathan Enser

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

22/10/2025		Confirm Photographer Live session/Access Showcase #1 + #2 (Anna Francesca)	Jonathan Enser
22/10/2025		Confirm Videographer Live session/Access Showcase #1 + #2 (Natalja Safronova)	Jonathan Enser
03/11/2025	17/11/2025	Writing & finalizing the rural cave & eco-somatics pack & disabled engagement pack	Byuka Krowe
20/11/2025		Rehearsal @ Greenwich Uni	Jonathan Enser
22/11/2025		#1 'Return To the Cave' showcase on Location (Poole Cavern)	Jonathan Enser
22/11/2025		Return to the Cave showcase 1 - Travel, Get in, Lights, Sound, Band Arrive + Soundcheck	Jonathan Enser
24/11/2025		Live session mixing @ Greenwich University + Lewis Moody	Lewis Moody
25/11/2025		Live session mixing day 2 @ Greenwich University + Lewis Moody	Lewis Moody
27/11/2025		Showcase #2 'Return To the Cave' @ Greenwich Uni (ambient, soundscape)	Jonathan Enser
27/01/2026		Impact reporting & release of legacy assets through website & partners	Jonathan Enser

Project plan details

Start date: 05/07/2024

End date:

Activity or task details: Consultation UWE - Prototyping Leg Bone Flute using scanning & printing technologies

Task lead: Tom Mitchell

Project plan details

Start date: 06/07/2024

End date:

Activity or task details: Consultation Kiku Day - indigenous histories of flutes, ceremonial purposes

Task lead: Kiku Day

Project plan details

Start date: 07/07/2024

End date:

Activity or task details: Consultation Paul Johnson - Ethnic flute playing within theatre & tutoring repertoire

Task lead: Paul Johnson

Project plan details

Start date: 08/07/2024

End date:

Activity or task details: Consultation Matthew Herbert - touring & process of instrument making using horse bones

Task lead: Matthew Herbert

Project plan details

Start date: 09/07/2024

End date:

Activity or task details: Consultation Tim Yates - navigating disability within music

Task lead: Tim Yates

Project plan details

Start date: 10/07/2024

End date:

Activity or task details: Consultation OHMI - Publicity for the project & accessibility considerations

Task lead: Rachel Wolffsohn

Project plan details

Start date: 11/07/2024

End date:

Activity or task details: Consultation Queen Marys University - Arts & Culture Department, Anatomy, Orthopaedic & Engineering

Task lead: Alex Brown

Project plan details

Start date: 12/07/2024

End date:

Activity or task details: Consultation Greenwich Uni - walking through rehearsal spaces, equipment & support in kind

Task lead: Brona Martin

Project plan details

Start date: 10/07/2024

End date:

Activity or task details: Confirm Regional Disability Partners (local DPOs, Limbless Association)

Task lead: Jonathan Enser

Project plan details

Start date: 10/07/2024

End date:

Activity or task details: Confirm Regional Queer Group Partners (LGBTQIA+ Pride groups)

Task lead: Jonathan Enser

Project plan details

Start date: 10/07/2024

End date:

Activity or task details: Confirm Regional Caving Partners (British Caving Association)

Task lead: Jonathan Enser

Project plan details

Start date:

10/07/2024

End date:

Activity or task details:

Confirm Bone Treatment process with Paul Johnson

Task lead:

Paul Johnson

Project plan details

Start date:

10/07/2024

End date:

Activity or task details:

Confirm Instrumental Mentorships Tamar Osborn, OrlaithMcAuliffe, Dramane Dembele, Venugopal S Hegde

Task lead:

Jonathan Enser

Project plan details

Start date:

10/07/2024

End date:

Activity or task details:

Confirm Partner - Steffen Gabriel; flute making process & timeline

Task lead:

Steffen Gabriel

Project plan details

Start date:

10/07/2024

End date:

Activity or task details:

Confirm Videographer - (Natalja Safronova) for Bone Treatment

Task lead: Jonathan Enser

Project plan details

Start date: 11/07/2024

End date:

Activity or task details: Bone Session 1 - Extraction Mentorship (Queen Marys consultant Tina Chowdhury)

Task lead: Jonathan Enser

Project plan details

Start date: 12/07/2024

End date:

Activity or task details: Bone Session 2 - Bleaching and Cleaning (Paul Johnson, Queen Mary's)

Task lead: Paul Johnson

Project plan details

Start date: 17/07/2024

End date:

Activity or task details: Confirm Videographer - (Natalja Safronova) for Flute Manufacture

Task lead: Jonathan Enser

Project plan details

Start date: 17/07/2024

End date: 22/07/2024

Activity or task details: Flute Prototype Manufacture

Task lead: Paul Johnson

Project plan details

Start date: 18/07/2024

End date: 22/07/2024

Activity or task details: Bone Session 3 - Detailing, Planning and Mouthpiece Drilling

Task lead: Paul Johnson

Project plan details

Start date: 18/07/2024

End date: 29/07/2024

Activity or task details: Finalise Design and Send Prototype to Steffen Gabriel

Task lead: Jonathan Enser

Project plan details

Start date: 05/09/2024

End date: 09/09/2024

Activity or task details: Receive Flute Steffan Gabriel

Task lead: Jonathan Enser

Project plan details

Start date: 13/10/2024

End date:

Activity or task details: Mentorship 1 - Foundational principles, first repertoire, Technical Studies, Philosophies

Task lead: Tamar Osborn

Project plan details

Start date: 13/10/2024

End date: 13/11/2024

Activity or task details: Flute practice after Mentorship Session 1

Task lead: Jonathan Enser

Project plan details

Start date: 13/11/2024

End date:

Activity or task details: Mentorship 2 - Feedback, Second Repertoire, Strategies to aid development and Musicality.

Task lead: Tamar Osborn

Project plan details

Start date: 13/11/2024

End date: 13/12/2024

Activity or task details: Flute practice after Mentorship Session 2

Task lead: Jonathan Enser

Project plan details

Start date: 13/12/2024

End date:

Activity or task details: Mentorship 3 - Feedback and Recordings of repertoire to continue progress

Task lead: Tamar Osborn

Project plan details

Start date: 13/12/2024

End date: 13/01/2025

Activity or task details: Flute practice after Mentorship Session 3

Task lead: Jonathan Enser

Project plan details

Start date: 13/01/2025

End date:

Activity or task details: Mentorship #4 Orlaith McAuliffe - Irish/Trad Flute

Task lead: Orlaith McAuliffe

Project plan details

Start date: 13/01/2025

End date: 12/02/2025

Activity or task details: Flute practice after Mentorship Session 4

Task lead: Jonathan Enser

Project plan details

Start date: 12/02/2025

End date:

Activity or task details: Mentorship #5 Orlaith McAuliffe - Irish/Trad Flute, Feedback, Second Repertoire, musicality

Task lead: Orlaith McAuliffe

Project plan details

Start date: 12/02/2025

End date: 15/03/2025

Activity or task details: Flute practice after Mentorship Session 5

Task lead: Jonathan Enser

Project plan details

Start date: 15/03/2025

End date:

Activity or task details: Mentorship #6 Orlaith McAuliffe - Irish/Trad Flute, Feedback and Recordings of repertoire

Task lead: Orlaith McAuliffe

Project plan details

Start date: 15/03/2025

End date: 15/04/2025

Activity or task details: Flute practice after Mentorship Session 6

Task lead: Jonathan Enser

Project plan details

Start date: 15/03/2025

End date:

Activity or task details: Mentorship #7 Dramane Dembele - West African/
Tambin Foundations, 1st repertoire, Technique

Task lead: Dramane Dembele

Project plan details

Start date: 15/03/2025

End date: 15/04/2025

Activity or task details: Flute practice after Mentorship Session 7

Task lead: Jonathan Enser

Project plan details

Start date: 15/04/2025

End date:

Activity or task details: Mentorship #8 Dramane Dembele - West African/
Tambin, Feedback, 2nd Repertoire , develop
musicality.

Task lead: Dramane Dembele

Project plan details

Start date: 15/04/2025

End date: 13/05/2025

Activity or task details: Flute practice after Mentorship Session 8

Task lead: Jonathan Enser

Project plan details

Start date: 13/05/2025

End date:

Activity or task details: Mentorship #9 Dramane Dembele - West African/
Tambin, Feedback & Recordings of repertoire

Task lead: Dramane Dembele

Project plan details

Start date: 13/05/2025

End date: 13/06/2025

Activity or task details: Flute practice after Mentorship Session 9

Task lead: Jonathan Enser

Project plan details

Start date: 13/05/2025

End date:

Activity or task details: Mentorship #10 Venugopal S Hegde, Indian
Flute; Foundations, 1st repertoire, Technique,
Philosophy

Task lead: Venugopal S. Hegde

Project plan details

Start date: 13/05/2025

End date: 13/06/2025

Activity or task details: Flute practice after Mentorship Session 10

Task lead: Jonathan Enser

Project plan details

Start date: 13/06/2025

End date:

Activity or task details: Mentorship #11 Venugopal S Hegde, Indian Flute; Feedback, 2nd Repertoire, Musicality

Task lead: Jonathan Enser

Project plan details

Start date: 13/06/2025

End date: 13/07/2025

Activity or task details: Flute practice after Mentorship Session 11

Task lead: Jonathan Enser

Project plan details

Start date: 13/07/2025

End date:

Activity or task details: Mentorship #12 Venugopal S. Hegde, Indian Flute; Feedback and Recordings of repertoire

Task lead: Venugopal S. Hegde

Project plan details

Start date: 13/07/2025

End date: 13/08/2025

Activity or task details: Flute practice after Mentorship Session 12

Task lead: Jonathan Enser

Project plan details

Start date: 14/07/2025

End date: 12/10/2025

Activity or task details: Artist/illustrator creates original works- Raimund Wong

Task lead: Raimund Wong

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #1 & 2 Access Support Byuka Krowe

Task lead: Byuka Krowe

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #1 & 2 Audio/Visual Technician Natalja Safronova

Task lead: Natalja Safronova

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #1 & 2 Audio Technician
Brona Martin

Task lead: Brona Martin

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #1 & 2
Accommodation/Transport

Task lead: Byuka Krowe

Project plan details

Start date: 13/08/2025

End date:

Activity or task details: Cave Trip #1 Castleton Caves - Speedwell, Blue John

Task lead: Jonathan Enser

Project plan details

Start date: 14/08/2025

End date:

Activity or task details: Cave Trip #2 Castleton Caves - Peak Cavern, Trek Cliff

Task lead: Jonathan Enser

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #3 Access Support Byuka Krowe

Task lead: Byuka Krowe

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #3 Audio/Visual Technician Natalja Safronova

Task lead: Natalja Safronova

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #3 Audio Technician Brona Martin

Task lead: Brona Martin

Project plan details

Start date: 14/07/2025

End date:

Activity or task details: Confirm Cave Trip #3 Accommodation/Transport

Task lead: Byuka Krowe

Project plan details

Start date: 20/08/2025

End date: 24/08/2025

Activity or task details: Caves #1 & 2 Evaluation: Routes, Time Management, Technical support, Accomodation, access support

Task lead: Byuka Krowe

Project plan details

Start date: 10/09/2025

End date: 12/09/2025

Activity or task details: Rural workshop & eco-somatic 'tour' kit drafting, beginning of creative pack

Task lead: Jonathan Enser

Project plan details

Start date: 13/09/2025

End date: 15/09/2025

Activity or task details: Cave Trip #3 South West of England, Kents Cave

Task lead: Jonathan Enser

Project plan details

Start date: 14/08/2025

End date:

Activity or task details: Confirm Cave Trip #4 Access Support Byuka Krowe

Task lead: Byuka Krowe

Project plan details

Start date: 14/08/2025

End date:

Activity or task details: Confirm Cave Trip #4 Audio Technician Brona Martin

Task lead: Brona Martin

Project plan details

Start date: 14/08/2025

End date:

Activity or task details: Confirm Cave Trip #4 Audio/Visual Technician Natalja Safronova

Task lead: Natalja Safronova

Project plan details

Start date: 14/08/2025

End date:

Activity or task details: Confirm Cave Trip #4 Accommodation/Transport

Task lead: Byuka Krowe

Project plan details

Start date:

17/09/2025

End date:

22/09/2025

Activity or task details:

Cave Trip #3: evaluation & reflection with participants, touch points with consultants

Task lead:

Byuka Krowe

Project plan details

Start date:

24/09/2025

End date:

29/09/2025

Activity or task details:

Cave Trip #4 Cumbria; Cathedral Cave

Task lead:

Jonathan Enser

Project plan details

Start date:

14/09/2025

End date:

Activity or task details:

Confirm Cave Trip #5 Access Support Byuka Krowe

Task lead:

Byuka Krowe

Project plan details

Start date:

14/09/2025

End date:

Activity or task details:

Confirm Cave Trip #5 Audio Technician Brona Martin

Task lead: Brona Martin

Project plan details

Start date: 14/09/2025

End date:

Activity or task details: Confirm Cave Trip #5 Audio/Visual Technician
Natalja Safronova

Task lead: Natalja Safronova

Project plan details

Start date: 14/09/2025

End date:

Activity or task details: Confirm Cave Trip #5 Accommodation/Transport

Task lead: Byuka Krowe

Project plan details

Start date: 08/10/2025

End date: 13/10/2025

Activity or task details: Cave Trip #4: Evaluation & reflection with cave
representatives & participants

Task lead: Byuka Krowe

Project plan details

Start date: 18/10/2025

End date:

Activity or task details: Cave Trip #5, Cheddar Gorge

Task lead: Jonathan Enser

Project plan details

Start date: 18/10/2025

End date: 22/11/2025

Activity or task details: Online Advertising for Return to the Cave Showcase 1 & 2

Task lead: Jonathan Enser

Project plan details

Start date: 22/10/2025

End date: 27/10/2025

Activity or task details: Cave Trip #5 reflection & evaluation with AV tech & participants

Task lead: Byuka Krowe

Project plan details

Start date: 22/10/2025

End date:

Activity or task details: Confirm Pooles Cave for Live session #1

Task lead: Jonathan Enser

Project plan details

Start date: 22/10/2025

End date:

Activity or task details: Confirm Rehearsal Venue (Greenwich University)
For Live Session

Task lead: Jonathan Enser

Project plan details

Start date: 22/10/2025

End date:

Activity or task details: Confirm Artists for Live session/Access
Showcase #1 + #2

Task lead: Jonathan Enser

Project plan details

Start date: 22/10/2025

End date:

Activity or task details: Confirm Studio @ Greenwich University with
Technicians for Live session #2

Task lead: Jonathan Enser

Project plan details

Start date: 22/10/2025

End date:

Activity or task details: Confirm Photographer Live session/Access
Showcase #1 + #2 (Anna Francesca)

Task lead: Jonathan Enser

Project plan details

Start date: 22/10/2025

End date:

Activity or task details: Confirm Videographer Live session/Access Showcase #1 + #2 (Natalja Safronova)

Task lead: Jonathan Enser

Project plan details

Start date: 03/11/2025

End date: 17/11/2025

Activity or task details: Writing & finalizing the rural cave & eco-somatics pack & disabled engagement pack

Task lead: Byuka Krowe

Project plan details

Start date: 20/11/2025

End date:

Activity or task details: Rehearsal @ Greenwich Uni

Task lead: Jonathan Enser

Project plan details

Start date: 22/11/2025

End date:

Activity or task details: #1 'Return To the Cave' showcase on Location (Poole Cavern)

Task lead: Jonathan Enser

Project plan details

Start date: 22/11/2025

End date:

Activity or task details: Return to the Cave showcase 1 - Travel, Get in, Lights, Sound, Band Arrive + Soundcheck

Task lead: Jonathan Enser

Project plan details

Start date: 24/11/2025

End date:

Activity or task details: Live session mixing @ Greenwich University + Lewis Moody

Task lead: Lewis Moody

Project plan details

Start date: 25/11/2025

End date:

Activity or task details: Live session mixing day 2 @ Greenwich University + Lewis Moody

Task lead: Lewis Moody

Project plan details

Start date: 27/11/2025

End date:

Activity or task details: Showcase #2 'Return To the Cave' @ Greenwich Uni (ambient, soundscape)

Task lead: Jonathan Enser

Project plan details

Start date: 27/01/2026

End date:

Activity or task details: Impact reporting & release of legacy assets through website & partners

Task lead: Jonathan Enser

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Lead artist Jonathan Enser brings his unique perspective & brass playing skillset to RttC. He will be supported by access worker & producer Byuka Krowe. As a producer, Byuka will blend their knowledge as an access support worker with the operational & logistic planning of RttC, putting accessibility at the forefront.

Supporting musicians & mentors include:

- Angus Fairburn; composer & poet performing at RttC
- Tamar Osborn; mentor & performer at RttC, specialising in jazz & classical flute/woodwinds.
- Lyle Barton; keys & synth player performing at RttC
- Nicole Coelhos; a queer sound healer performing gongs & percussion at RttC
- Orlaith McAuliffe; mentoring in Celtic bone flute technique
- Draman Dembele; a flautist from Burkina Faso, mentoring in West-African music traditions
- Venugopal S. Hedge; an Indian flautist specialising in "Bansuri".

Innovators & specialists involved in the flute making process include:

- Kiku Day; working across Goldsmiths University & Royal Academy of music, providing consultation on flute history, construction, ethnic flutes & their ceremonial uses
- Matthew Herbert, Steffen Gabriel & Paul Johnson; all supporting the manufacture of the leg-bone flute with their experience making bone instruments
- University of West England, Greenwich University & Queen Mary's university research departments will offer support in kind, cutting edge tech support during instrument development & connections to engineering, orthopaedic & anatomy departments.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Jonathan Enser		jonathanensermusic@gmail.com	Jonathan is a trumpeter who...	Confirmed
Byuka Krowe		Byuka.krow@gmail.com	Byuka is my access support ...	Confirmed
Queen Mary University	Alex Brown	Alex.brown@qmul.ac.uk	Alex Brown is Arts and Cult...	Confirmed
Greenwich University	Emma Margetson	E.M.Margetson@greenwich.ac.uk	Sound/Image Research Centre...	Confirmed
Drake Music	Tim Yates	timyates@drakemusics.org	Head of Research and Innova...	Confirmed
OHMI	Rachel Wolffsohn	admin@ohmi.org.uk	General Manager at OHMI who...	Confirmed

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Paul Johnson		Paul@paulflute.co.uk	Paul Johnson is a specialis...	Confirmed
Matthew Herbert		mherbert.pa@gmail.com	Matthew Herbert is an elect...	Confirmed
University of West England	Tom Mitchell	tom.mitchell@uwe.ac.uk	Tom and Tavs are developing...	Confirmed
Goldsmiths University/Royal Academy of Music	Kiku Day	kikuday@gmail.com	Kiku is a specialist in 'Et...	Confirmed
Natalja Safronova		n_safronova@yahoo.co.uk	Natalja is a director, dire...	Confirmed
Steffen Gabriel		gabrielflutes@gmail.com	Steffen Gabriel is a specia...	Confirmed
Atles PR	Nicole Mckenzie	nicole@atlesmusic.com	Nicole is a specialist in p...	Confirmed
Der Promoter	Daniela Siemon	daniela.siemon@der-promotor.de	Daniela is a specialist in ...	Confirmed
Tamar Osborn		tamarosborn@gmail.com	Tamar is a specialist Flaut...	Confirmed
London Irish School of Music	Orlaith McAuliffe	lims1@btinternet.com	Orlaith McAuliffe is a celt...	Confirmed
Dramane Dembele		popimane@bandcamp.com	Dramane Dembele is a Flauti...	Confirmed
Venugopal S Hegde		venugopalhegde@msn.com	Venugopal S Hegde is a Fla...	Confirmed
Anna Francesca		Annafrancescajennings@gmail...	Anna is a photographer and ...	Confirmed
Lewis Moody		lewisnmoody@gmail.com	Lewis Moody is a producer, ...	Confirmed
Alabaster Deplume	Angus Fairburn	alabaster.deplume@debtrecor...	Gus is a multi instrumental...	Confirmed
Lyle Barton		lylebarton@hotmail.com	Lyle Barton is a keys and s...	Confirmed
Curveasc	Nicole Coelho	nicole@curveasc.com	Nicole is a queer sound hea...	Confirmed
Raimund Wong		hi@raimundwong.com	Raimund Wong is a mixed med...	Confirmed
Castleton Caves - Speedwell + Blue John Caves	Matt Bacon	info@speedwellcavern.com	Speedwell Cavern is an unde...	Confirmed
Peak Cavern	Jeremy Gosling	peakaccess@peakspeedwell.info	Deep in the gorge below Pev...	Confirmed
Kents Cavern LTD	James Hull	caves@kents-cavern.co.uk	Kents Cavern is one of the ...	Confirmed
Cathedral Cave	Vanessa Morrison	vanessa@visitcumbria.com	Cathedral Quarry is a small...	Confirmed
Cheddar Gorge	Janie Schaffer	filming@cheddargorge.co.uk	Cheddar Gorge is not only o...	Confirmed
Pooles Cavern	Sarah Males	info@poolescavern.co.uk	Poole's Cavern & Buxton Cou...	Confirmed

Partners details

Name: Jonathan Enser

Main contact (if organisation):

Email address: jonathanensermusic@gmail.com

Role in project: Jonathan is a trumpeter who has been working as a session musician, educator and live performer for over 11 years. He Studied with Neil Yate (Supergrass, Lighthouse Family, Will Young) at Salford University and Leeds College of music, graduating with an honors degree in Jazz performance in 2013. He works alongside such educational hubs as Hackney Music service , Kinetika Bloco and Abram Wilson Foundation to deliver peripatetic and workshop based courses in Jazz, Brass band and classical music.

Confirmed or expected: Confirmed

Partners details

Name: Byuka Krowe

Main contact (if organisation):

Email address: Byuka.krow@gmail.com

Role in project: Byuka is my access support lead. They are also a trained facilitator contributing to the outreach sessions and ritual facilitation lead on the events. Byuka will bring their access support professional experience to inform their work as a producer; ensuring accessibility is at the forefront of logistical & operational decisions. They will liaise with partners, book transportation, hire equipment & manage schedules.

Confirmed or expected: Confirmed

Partners details

Name: Queen Mary University
Main contact (if organisation): Alex Brown
Email address: Alex.brown@qmul.ac.uk
Role in project: Alex Brown is Arts and Culture Manager at Queen Marys University securing me partners in the engineering, orthopaedic and anatomy departments.
Confirmed or expected: Confirmed

Partners details

Name: Greenwich University
Main contact (if organisation): Emma Margetson
Email address: E.M.Margetson@greenwich.ac.uk
Role in project: Sound/Image Research Centre at the University of Greenwich who will be contributing rehearsal spaces, Specialist training, consultation, vital equipment use and events space for final performance of 'Return to the Cave'
Confirmed or expected: Confirmed

Partners details

Name: Drake Music
Main contact (if organisation): Tim Yates
Email address: timyates@drakemusic.org
Role in project: Head of Research and Innovation at Drake Music who specialise in music and disability. He will support me with consultation, 3d printing or resources, access to other affiliated organisations and publicity of the project.
Confirmed or expected: Confirmed

Partners details

Name: OHMI

Main contact (if organisation): Rachel Wolffsohn

Email address: admin@ohmi.org.uk

Role in project: General Manager at OHMI who are the centre who leverage access to adaptive instrument for people with physical disabilities. They will support me with publicity of events and consultation of how to run them in an accessible way. They will also offer consultation on instrument fabrication.

Confirmed or expected: Confirmed

Partners details

Name: Paul Johnson

Main contact (if organisation):

Email address: Paul@paulflute.co.uk

Role in project: Paul Johnson is a specialist in 'Ethnic' Flutes and is a trained tutor. He has worked around europe for 20 years on theatre productions and made many instruments himself out of a variety of materials including bone. for this Reason he is a vital asset to the project working with these materials making the instruments i mean to.

Confirmed or expected: Confirmed

Partners details

Name: Matthew Herbert

Main contact (if organisation):

Email address: mherbert.pa@gmail.com

Role in project: Matthew Herbert is an electronic music and contemporary classical composer. In 2023 he toured the UK on a project called 'The Horse' where he used the skeleton of a Horse as the materials to make instruments for a unique orchestra. He will be giving me a few hours of Consultation on the project and 'Return to the Cave'

Confirmed or expected: Confirmed

Partners details

Name: University of West England

Main contact (if organisation): Tom Mitchell

Email address: tom.mitchell@uwe.ac.uk

Role in project: Tom and Tavs are developing a new state of the art facility at UWE called 'The Bridge' which involves cutting edge tech in scanning printing and instrument development. They will be giving me a consultation session discussing the capacity to recreate my tibia to make prototype flutes before using the bones.

Confirmed or expected: Confirmed

Partners details

Name: Goldsmiths University/Royal Academy of Music

Main contact (if organisation): Kiku Day

Email address: kikuday@gmail.com

Role in project: Kiku is a specialist in 'Ethnic' Flutes who has years of experience lecturing in ethnomusicology and running retreats where she teaches Shakuhachi. She is going to be giving me some consultation on making flutes and history of ethnic Flutes and their ceremonial applications.

Confirmed or expected: Confirmed

Partners details

Name: Natalja Safronova

Main contact (if organisation):

Email address: n_safronova@yahoo.co.uk

Role in project: Natalja is a director, director of Photography and camera technician. I have worked on previous projects with Natalja who shot and edited footage of live performances. She will be the video and documentary lead directing and shooting for the cave trips, events and manufacture of the instrument.

Confirmed or expected: Confirmed

Partners details

Name: Steffen Gabriel

Main contact (if organisation):

Email address: gabrielflutes@gmail.com

Role in project: Steffen Gabriel is a specialist artisan flute maker. He is going to making my plastic prototype flute into handcarved wooden flute

Confirmed or expected: Confirmed

Partners details

Name: Atles PR

Main contact (if organisation): Nicole Mckenzie

Email address: nicole@atlesmusic.com

Role in project: Nicole is a specialist in public representation within the UK left field/contemporary field and works alongside record labels in securing them getting radio play and press/digital publication

Confirmed or expected: Confirmed

Partners details

Name: Der Promoter

Main contact (if organisation): Daniela Siemon

Email address: daniela.siemon@der-promotor.de

Role in project: Daniela is a specialist in public representation within the German left field/contemporary field and works alongside record labels in securing them getting radio play and press/digital publication

Confirmed or expected: Confirmed

Partners details

Name: Tamar Osborn

Main contact (if organisation):

Email address: tamarosborn@gmail.com

Role in project: Tamar is a specialist Flautist and woodwind performer playing across jazz, world and classical genres. She is a practicing mentor and works in london with many up and coming artists. She will contribute both Mentorship and Performance for this project.

Confirmed or expected: Confirmed

Partners details

Name: London Irish School of Music

Main contact (if organisation): Orlaith McAuliffe

Email address: lims1@btinternet.com

Role in project: Orlaith McAuliffe is a celtic flautist touring globally, she is a specialist mentor in irish traditional music and will contribute to the roots of music from the UK and Ireland

Confirmed or expected: Confirmed

Partners details

Name: Dramane Dembele

Main contact (if organisation):

Email address: popimane@bandcamp.com

Role in project: Dramane Dembele is a Flautist from Burkina Faso, he is a specialist in West African musical tradition and interntationall acclaimed performer. He will contribute to the West African portorion of mentorship.

Confirmed or expected: Confirmed

Partners details

Name: Venugopal S Hegde

Main contact (if organisation):

Email address: venugopalhegde@msn.com

Role in project: Venugopal S Hegde is a Flautist from India and specialist in South Asian 'Bansuri' . He will contribute to the South Asian portion of the mentorship.

Confirmed or expected: Confirmed

Partners details

Name: Anna Francesca

Main contact (if organisation):

Email address: Annafrancescajennings@gmail.com

Role in project: Anna is a photographer and film maker who will support Natalja and document the live events for 'Return to the Cave'

Confirmed or expected: Confirmed

Partners details

Name: Lewis Moody

Main contact (if organisation):

Email address: lewisnmoody@gmail.com

Role in project: Lewis Moody is a producer, mixing engineer and musician who i have collaborated with on a number of succesful projects already he would give vital insight into the mixing process alongside Greenwich unis specialisation.

Confirmed or expected: Confirmed

Partners details

Name: Alabaster Deplume

Main contact (if organisation): Angus Fairburn

Email address: alabaster.deplume@debtrecords.net

Role in project: Gus is a multi instrumentalist, composer and poet touring globally as Alabaster Deplume and is signed to International Anthem record label. He will contribute to the final performance shows.

Confirmed or expected: Confirmed

Partners details

Name: Lyle Barton

Main contact (if organisation):

Email address: lylebarton@hotmail.com

Role in project: Lyle Barton is a keys and synth player. We are long standing musical collaborators and he will contribute keys and synth to the final performances.

Confirmed or expected: Confirmed

Partners details

Name: Curveasc

Main contact (if organisation): Nicole Coelho

Email address: nicole@curveasc.com

Role in project: Nicole is a queer sound healer and ritualistic facilitator. They will work alongside me consulting on the final performance and play percussion and gongs.

Confirmed or expected: Confirmed

Partners details

Name: Raimund Wong

Main contact (if organisation):

Email address: hi@raimundwong.com

Role in project: Raimund Wong is a mixed media visual artist, who I have worked with on my album campaign with MATTERS UNKNOWN.

Confirmed or expected: Confirmed

Partners details

Name: Castleton Caves - Speedwell + Blue John Caves

Main contact (if organisation): Matt Bacon

Email address: info@speedwellcavern.com

Role in project: Speedwell Cavern is an underground boat journey through the workings of a 200-year-old lead mine in the heart of the Peak District National Park. It culminates in a magnificent cathedral-like cavern containing the awe-inspiring Bottomless Pit, a huge subterranean lake. RttC will record the leg-bone flute in Speedwell & Blue John Caves

Confirmed or expected: Confirmed

Partners details

Name: Peak Cavern

Main contact (if organisation): Jeremy Gosling

Email address: peakaccess@peakspeedwell.info

Role in project: Deep in the gorge below Peveril Castle is Peak Cavern's imposing entrance chamber - the largest natural cave entrance in the British Isles. RttC will use this cave as a site for recording the leg-bone flute

Confirmed or expected: Confirmed

Partners details

Name: Kents Cavern LTD

Main contact (if organisation): James Hull

Email address: caves@kents-cavern.co.uk

Role in project: Kents Cavern is one of the most important prehistoric sites in Europe, if not the world. It is one of only two caves (but the worlds only showcave) that three different human species have occupied throughout time and is home to the oldest modern human fossil found in Britain, a 42,000-year-old jawbone. Kents Cavern's management will work with RttC to provide a site for the leg-bone flute recording & workshops.

Confirmed or expected: Confirmed

Partners details

Name: Cathedral Cave

Main contact (if organisation): Vanessa Morrison

Email address: vanessa@visitcumbria.com

Role in project: Cathedral Quarry is a small network of inter-linked quarries above Little Langdale. The system is best known for its main chamber, which still stands forty feet in height, and is lit by two windows off the main quarry. They are frequently referred to as Cathedral "Cave". Vanessa will help organise RttC's site visit & onsite recording of the leg-bone flute

Confirmed or expected: Confirmed

Partners details

Name: Cheddar Gorge

Main contact (if organisation): Janie Schaffer

Email address: filming@cheddargorge.co.uk

Role in project: Cheddar Gorge is not only one of Britain's most spectacular natural landmarks, but also a Site of Special Scientific Interest and part of the newly formed Mendip Hills National Landscape. Cheddar Gorge will be a site for RttC's leg-bone flute recording & group music-making for disabled musicians.

Confirmed or expected: Confirmed

Partners details

Name: Pooles Cavern

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Main contact (if organisation): Sarah Males

Email address: info@poolescavern.co.uk

Role in project: Poole's Cavern & Buxton Country Park is owned and managed by Buxton Civic Association Ltd. This charitable trust formed in 1967 to help protect the unique buildings and landscape of Buxton. Poole Cavern will be used as a "venue" for 1/2 of the final RttC Showcases.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £33,200

How much of this request is for your/your collaborators' personal access costs (£)? £3,600

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

RttC use Musician's Union rates as a general guideline for musicians' practice, rehearsal & performance payment (£200/performance). Previous iterations & industry standards to inform the pay for musicians for performance & mentorship (£80/hour)

BSL consultants & interpreters are paid above average rates based on the National Union of British Sign Language Interpreter fees (£280/day), to account for specialist fees, project specific consultation & interpreting at events.

Access facilitator fees are based on £180/half day; more than a £300/day rate

How many people working with you to deliver your project will be employed on a freelance basis? 16

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	4.64%	£2,350
Local authority funding	0.00%	£0
Other public funding	5.92%	£3,000
Private income	4.93%	£2,500
Income total (cash)	15.49%	£7,850
Support in kind	18.99%	£9,620
Arts Council England Funding	65.52%	£33,200
Income total	100.00%	£50,670

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	30.62%	£5,350
Confirmed	69.38%	£12,120
Income total	100.00%	£17,470

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Final showcase London ticket sales (£12.50 x 200 75% cap.) 150 x 12.5	Expected	28/11/2025	£1,875
Earned income	Final showcase The Cave ticket sales (£12.50 x 50 75% cap.) 38 x 12.5	Expected	28/11/2025	£475
Other public funding	We Are Unlimited	Expected	01/12/2024	£3,000
Private income	Private income/reserves	Confirmed	---	£2,500
Support in kind	Queen Marys University - Access to Dissection Lecture and Engineerin...	Confirmed	---	£2,000
Support in kind	Greenwich University - Studio and Equipment Rental	Confirmed	---	£5,000
Support in kind	UWE - 70 min consultation on 3d printing and Scanning	Confirmed	---	£270
Support in kind	Drake Music Group - 4 hour consultation, disability and music	Confirmed	---	£300
Support in kind	OHMI - 2 hours consultation - On accessing musical disabled community.	Confirmed	---	£200
Support in kind	Matthew Herbert - 2 hour consultation - Project leader on 'The Hors...	Confirmed	---	£200
Support in kind	Kiku Day - 2 hour consultation - Ancient Flute Specialist	Confirmed	---	£200
Support in kind	Paul Johnson - 4 hour consultation - 'Ethnic' Flute maker and Recor...	Confirmed	---	£300
Support in kind	Brona Martin - 1 hour consultation - Ambisonics and Technical equip...	Confirmed	---	£150
Support in kind	Atles PR - 4 weeks PR campaign with interviews & event promotion	Confirmed	---	£1,000

Income details

Income heading: Earned income
Description: Final showcase London ticket sales (£12.50 x 200 75% cap.) 150 x 12.5
Expected or confirmed: Expected
When will this expected income be confirmed: 28/11/2025
Amount (£): £1,875

Income details

Income heading: Earned income
Description: Final showcase The Cave ticket sales (£12.50 x 50 75% cap.) 38 x 12.5
Expected or confirmed: Expected
When will this expected income be confirmed: 28/11/2025
Amount (£): £475

Income details

Income heading: Other public funding
Description: We Are Unlimited
Expected or confirmed: Expected
When will this expected income be confirmed: 01/12/2024
Amount (£): £3,000

Income details

Income heading: Private income

Description: Private income/reserves

Expected or confirmed: Confirmed

Amount (£): £2,500

Income details

Income heading: Support in kind

Description: Queen Marys University - Access to Disection Lecture and Engineering Labs

Expected or confirmed: Confirmed

Amount (£): £2,000

Income details

Income heading: Support in kind

Description: Greenwich University - Studio and Equipment Rental

Expected or confirmed: Confirmed

Amount (£): £5,000

Income details

Income heading: Support in kind

Description: UWE - 70 min consultation on 3d printing and Scanning

Expected or confirmed: Confirmed

Amount (£): £270

Income details

Income heading: Support in kind

Description: Drake Music Group - 4 hour consultation, disability and music

Expected or confirmed: Confirmed

Amount (£): £300

Income details

Income heading: Support in kind

Description: OHMI - 2 hours consultation - On accessing musical disabled community.

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: Matthew Herbert - 2 hour consultation - Project leader on 'The Horse' orchestra made of horse bones

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: Kiku Day - 2 hour consultation - Ancient Flute Specialist

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: Paul Johnson - 4 hour consultation - 'Ethnic'
Flute maker and Recording artist

Expected or confirmed: Confirmed

Amount (£): £300

Income details

Income heading: Support in kind

Description: Brona Martin - 1 hour consultation - Ambisonics
and Technical equipment

Expected or confirmed: Confirmed

Amount (£): £150

Income details

Income heading: Support in kind

Description: Atles PR - 4 weeks PR campaign with interviews
& event promotion

Expected or confirmed: Confirmed

Amount (£): £1,000

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Jonathan will invest £2500 of his own private reserves into RttC to meet match funding. The majority of this is creative income earned from performing & working as a session musician, playing brass instruments. This income is confirmed.

Return to the Cave will sell tickets to both final showcases, using a 75% expected turnout of full venue capacity:

- Greenwich University; 200 capacity, selling tickets at £12.50, £1875 total
- Onsite show at Poole/Derby cave; 50 capacity, selling tickets at £12.50, £475 total

Total expected earned income: £2350

Jonathan has submitted an application We Are Unlimited; an organisation supporting disabled artists, Jonathan is applying for £3000. The outcome of We Are Unlimited will be known by December 2024

Total expected public funding: £3000

If the bid fails, the project will be modified to account for shortfall, without compromising on outcomes. Mentorship sessions will be cut in half, cave trips will be cut from 5 to 2. RttC will still meet its outcomes with flute manufacture, performances & legacy assets within a smaller budget.

RttC has marketing, mentorship & space hire support in kind will be provided by partnered Universities, consultants & disabled charities. Support in kind totals £9370; demonstrating widespread support & deep engagement from RttC's partners.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	44.44%	£22,519
Other artistic or creative costs for delivering the activity	8.77%	£4,445
Making your work accessible	2.37%	£1,200
Developing your organisation and people	10.36%	£5,250
Marketing and developing audiences	2.37%	£1,200
Overheads	0.28%	£140
Assets - buildings, equipment, instruments and vehicles	1.38%	£699
Environmental responsibility costs	0.00%	£0
Other	3.94%	£1,997
Personal access costs	7.10%	£3,600
Expenditure total (cash)	81.01%	£41,050
Support in kind	18.99%	£9,620
Expenditure total	100.00%	£50,670

Total income (for information): £50,670

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Assets - buildings, equipment, instruments and vehicles	Portable Electrical Power Bank	£699
Developing your organisation and people	Producer to lead on evaluation on flute manufacture & build, docume...	£2,250

Developing your organisation and people	Producer (managing logistics, ensuring safety, paying invoices, com...	£3,000
Making your work accessible	BSL (£300/day to interpret final show)	£300
Making your work accessible	Access Facilitator 5 visits at £180	£900
Marketing and developing audiences	Online Marketing (2 x £100 ads on Instagram and Facebook)	£200
Marketing and developing audiences	Project poster, illustrations, Visual Assets - Raimund Wong	£1,000
Other	Contingency 5%	£1,997
Other artistic or creative costs for delivering the activity	Materials for Prototype Flute	£200
Other artistic or creative costs for delivering the activity	Cave Trips Travel x 5 from London	£1,290
Other artistic or creative costs for delivering the activity	Cave Trips Accommodation x 3 people x 15 days	£2,955
Overheads	Public Liability insurance (19 months)	£140
Paying people - artistic, creative, specialist costs	Lead Musician (£150/day x 35 days admin, practice + project/event m...	£5,250
Paying people - artistic, creative, specialist costs	Lead Musician (£275/day x 15 days cave trips - accounting for a day...	£3,750
Paying people - artistic, creative, specialist costs	Flute Bone Specialist - Paul Johnson (£250 a day x 3)	£750
Paying people - artistic, creative, specialist costs	Flute Manufacture Steffen Gabriel	£1,500
Paying people - artistic, creative, specialist costs	12 sessions @ £80 a session 3 x each mentor (paying the mentors) Ta...	£960
Paying people - artistic, creative, specialist costs	Flute Making Documentary 2 x days Shoot + 1 day edit - Natalja Safr...	£700
Paying people - artistic, creative, specialist costs	Cave Trips Audio Visual Capture (£300 a day x 5) Natalja Safronova	£1,500
Paying people - artistic, creative, specialist costs	2 days at Greenwich and 2 days on location (caves) - Audio Technici...	£2,609
Paying people - artistic, creative, specialist costs	Documentary - Cave Trips - edit - Natalja Safronova	£1,000
Paying people - artistic, creative, specialist costs	2 days Rehearsal - Artist fee - Angus Fairburn, Tamar Osborn, Lyle ...	£800
Paying people - artistic, creative, specialist costs	Video + Lights + Edit - Natalja Safronova Return to the Cave	£1,000
Paying people - artistic, creative, specialist costs	Photography - Anna Francesca Jennings Return to the Cave Lighting	£600
Paying people - artistic, creative, specialist costs	Artist Fees for Showcase £200 x 4 (Angus Fairburn, Tamar Osborn, Ly...	£800
Paying people - artistic, creative, specialist costs	Jonny Enser fees for Showcase (performing) £250	£250
Paying people - artistic, creative, specialist costs	Artist Fees for Showcase 2 £200 x 4 (Angus Fairburn, Tamar Osborn, ...	£800
Paying people - artistic, creative, specialist costs	Jonny Enser fees for Showcase 2 (performing) £250	£250

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Personal access costs	Access support lead/Facilitator (£200/day x 15 days trips, facilita...	£3,600
-----------------------	--	--------

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles

Description: Portable Electrical Power Bank

Amount (£): £699

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Producer to lead on evaluation on flute manufacture & build, documentation with support by research centres, gathering feedback on live sessions for an impact report (£375 x 6 full days)

Amount (£): £2,250

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Producer (managing logistics, ensuring safety, paying invoices, comms with venues + cave, managing accessibility needs) Finding the facilitation venues, advertising to local disability orgs & getting people to come (engagement) (£200/day, 15 days)

Amount (£): £3,000

Expenditure details

Expenditure heading: Making your work accessible

Description: BSL (£300/day to interpret final show)

Amount (£): £300

Expenditure details

Expenditure heading: Making your work accessible
Description: Access Facilitator 5 visits at £180
Amount (£): £900

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Online Marketing (2 x £100 ads on Instagram and Facebook)
Amount (£): £200

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Project poster, illustrations, Visual Assets - Raimund Wong
Amount (£): £1,000

Expenditure details

Expenditure heading: Other
Description: Contingency 5%
Amount (£): £1,997

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Materials for Prototype Flute

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Cave Trips Travel x 5 from London

Amount (£): £1,290

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Cave Trips Accommodation x 3 people x 15 days

Amount (£): £2,955

Expenditure details

Expenditure heading: Overheads

Description: Public Liability insurance (19 months)

Amount (£): £140

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Musician (£150/day x 35 days admin, practice + project/event management & evaluation)

Amount (£): £5,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Musician (£275/day x 15 days cave trips - accounting for a day ahead + behind)

Amount (£): £3,750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Flute Bone Specialist - Paul Johnson (£250 a day x 3)

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Flute Manufacture Steffen Gabriel

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 12 sessions @ £80 a session 3 x each mentor (paying the mentors) Tamar Osborn, Orlaith McAuliffe, Dramane Dembele, Venugopal S Hegde

Amount (£): £960

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Flute Making Documentary 2 x days Shoot + 1 day edit - Natalja Safronova

Amount (£): £700

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Cave Trips Audio Visual Capture (£300 a day x 5) Natalja Safronova

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 2 days at Greenwich and 2 days on location (caves) - Audio Technician Fees w/ Greenwich Uni

Amount (£): £2,609

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Documentary - Cave Trips - edit - Natalja Safronova

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 2 days Rehearsal - Artist fee - Angus Fairburn, Tamar Osborn, Lyle Barton, Nicole Coelhos

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Video + Lights + Edit - Natalja Safronova Return to the Cave

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Photography - Anna Francesca Jennings Return to the Cave Lighting

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist Fees for Showcase £200 x 4 (Angus Fairburn, Tamar Osborn, Lyle Barton, Nicole Coelhos)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Jonny Enser fees for Showcase (performing)
£250

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist Fees for Showcase 2 £200 x 4 (Angus Fairburn, Tamar Osborn, Lyle Barton, Nicole Coelhos)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Jonny Enser fees for Showcase 2 (performing)
£250

Amount (£): £250

Expenditure details

Expenditure heading: Personal access costs

Description: Access support lead/Facilitator (£200/day x 15 days trips, facilitation + 3 days for showcase)

Amount (£): £3,600

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Lead artist Jonathan Enser will be paid £150/day x 35 days for admin, project management & practice sessions with the leg-bone flute. (£5250)

During the cave trips, Jonathan will be paid £275/day x 15 days to record sounds & perform in the caves, accounting for travel time there & back. (£3750)

Manufacturing labour the leg-bone flute will cost a total of £2250, broken down into:

-flute Bone specialist Paul Johnson to consult on the design & prototyping process (£250/day x 3)

-Steffan Gabriel to manufacture the flute (£1500)

12 Mentorship sessions with 4 mentors (3 sessions each) are paid at £80/hour. (total £960)

Filming & audio recording documenting RttC's process:

-Natalja Safronova to be paid £4100 in total to shoot & edit the process of making the flute, cave trips & document the final show

-Anna Francesca Jennings to be paid £600 to create ambient lighting for RttC's final showcase

Final showcase costs:

-audio technician fees; 2 days on site at the caves and 2 days at Greenwich University (£2609)

-2 days rehearsal fees for 4 supporting artists (£100/day x 4 artists x 2 days = £800)

-supporting artist fees for their performances at both showcases (£200/performance x 2 locations x 4 artists = £1600)

- Jonathan's fees for performing at both showcases (£250 each = £500)

Total: £22,519

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Materials to make the leg-bone flute prototype will cost £930. This covers 3D printing & model making using different plastics & experimenting with different densities to mimic bone. Prototyping is imperative to ensure minimal room & risk for mistakes with Jonathan's tibia.

Travel for the cave trips include train ticket costs, car rental & petrol. All journeys will be made to & from London. (£1290 total)

An accommodation budget for 3 people over 15 days during the cave trips is calculated at £2955; hotel costs being low due to rural areas.

Total: £4,445

How have you worked out the costs of making your work accessible?

Up to 1500 characters

A BSL interpreter will be paid £300 to provide services at RttC's Greenwich University showcase. An access facilitator will be present at the cave trips to safeguard disabled participants ensure workshops are delivered in an accessible way for participants with physical disabilities & neurodiversity. (£180/half day x 5 trips)

Total: £1,200

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Producer Byuka Krowe will lead on two streams of development activities: evaluation & logistics.

For evaluation, Byuka will be paid £375/day over 6 full, intensive days to compile evaluation on:

- flute manufacture & build
- documentation of process with support by University research centres & departments
- feedback gathering during performances & live sessions, developing an impact report & understanding the audience's physical, visceral response to RttC's work.

As a producer, they will manage logistics & foreground health/safety, take on admin roles such as paying invoices & communicating with venues & caves. Byuka's background as an access support worker for Jonathan will inform their production methods, ensuring Jonathan's complex access needs are met during the delivery of the project. They will be paid £200/day over 15 days to their production support.

Total: £5250

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Marketing costs will be relatively cheap due to the level of support in kind marketing provided by RttC's partners. Most audiences will be triaged via. Institutional, non-profit partners & supporting artists.

Raimond Wong is a visual artist & designer; he will be paid £1000 to create visual assets to promote the project. Outputs will include posters, illustrations & social media assets.

£200 will be put towards ads on Instagram & Meta (formerly facebook) to promote the project.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

Overhead costs include public liability insurance covering 19 months of the project, costing £140.

How have you worked out the costs of the assets included in your budget?

Up to 1500 characters

A portable electrical power bank costing £699 will be purchased to support equipment charge during site visits to caves, where there will not be a ready source of electricity. This asset will have continuous usage during the project & after, for future projects involving the recording of experimental music.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

RttC uses a contingency fee of 5% to cover unexpected costs. (£1997)

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Logistical challenges; Jonathan's project involves developing new musical repertoire at site-specific locations, presenting logistical challenges re: travelling/transport and increased potential for damage to recording & musical equipment.

Risk 2: Safeguarding challenges; Jonathan requires access support to manage his complex disability - he will also be working with others who experience complex disability. He may not meet the considerable safeguarding & access needs within a small budget.

Risk 3: Scope challenges; Return to the Cave delivers a wide range of activities, outputs & outcomes including RnD, experimentation & 2 showcases on a relatively small budget. Jonathan is a freelance musician who will still take on independent gig bookings during the duration of the project. There is a risk that the intensity of the project results in burnout for lead artist Jonathan from "doing too much".

Risk 4: Creative Risk; a flute mouthpiece made of human bone has never been done before. There is a high risk of the tibia material breaking during the manufacturing process - there's only one shot to do this properly.

Risk 5: Creative Risk; ethical concerns regarding artistic use of biohazardous material, such as an amputated leg. RttC is intended to be provocative - there is a risk for negative emotional reactions, particularly from mainstream, conservative audiences.

Risk 6: Financial Risk; £5000 of RttC's match funding comes from other grant sources that have not been confirmed. There is a risk of the project experiencing a financial shortfall should these funding sources fail.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1: Extra planning time is allocated in the timeline & budget to account for travel time. Each “site-visit” day is sandwiched between 2 days to account for travel & accommodation. Partnerships with local cave conservation have already been secured.

M2: Jonathan will be accompanied by a Byuka Krowe, a producer with a background in accessibility to with logistical, operational & safeguarding needs. Disabled participants will be briefed & emailed at least a month in advance to allow them time to book care-takers & the necessary access support workers on workshop days.

M3: If the project becomes too stressful for Jonathan, the cave trips will be cut from 5 to 3, mitigating the stress of travel & transport. The project will still meet it's outcomes with less trips & the repertoire will still be developed.

M4: RttC engages the considerable support of research departments in academic institutions (Greenwich & Queen Mary University) & specialist flute manufacturers to mitigate the risk of damage to Jonathan's tibia. Consultation on bone density, research into preserving bones for tool usage & prototyping using 3D printing plastic models will inform the final design & production.

M5: Jonathan & his producer will take face-to-face feedback at the showcase to understand what audiences think. The project is intended to be provocative - RttC's team are expecting strong reactions & are ready for it.

M6: RttC's institutional partners have agreed to cover any financial shortfall during the project. Jonathan will back the project with private reserves should the need arise. The project's planning & conceptual strength ensure that it's aims & outcomes will be met despite minor fluctuations in income.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☒
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:	
Application submission	Page 105
	03/05/2024

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☒
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? Architect

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☒
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Age:

Age	Select:
0-19	☐
20-34	☒
35-49	☐
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☒
No	☐
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☒
No	☐
Prefer not to say	☐

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

Not known	☐
-----------	--------------------------

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒
Prefer not to say	☐

Not known	
-----------	-------------

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: Jonathan Enser

56120209

Project: Return to the Cave: Disabled perspectives on music & eco-somatic performance.

NLPG-00716870

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Jonathan Enser

Date of birth: 12/06/1992

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

• **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**

☐

- | | |
|--|--|
| • confers an economic advantage on one or more enterprises; and | |
| • is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and | |
| • has, or is capable of having, an effect on —
(i) competition or investment within the United Kingdom,
(ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
(iii) investment as between the United Kingdom and a country or territory outside the United Kingdom. | |

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.	X
--	---

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 114
		03/05/2024

Introduction	No Input Required
Applicant details	22/03/2024
Address information	22/03/2024
Your project	26/04/2024
Time limited priorities	No Input Required
At a glance	03/05/2024
In more detail	26/04/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	26/04/2024
Where	26/04/2024
Location	26/04/2024
Inclusivity and Relevance	26/04/2024
Your planning	No Input Required
Project timeline	26/04/2024
Who you are working with	29/04/2024
Budget: How much are you applying to us for?	26/04/2024
Fair pay	26/04/2024
Budget - Income	26/04/2024
Questions	26/04/2024
Budget - Expenditure	26/04/2024
Questions	26/04/2024
Risks and challenges	26/04/2024
Monitoring information	03/05/2024
Declaration	03/05/2024