

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Applicant details

Applicant name: New Future Creatives Ltd

Applicant number: 55193721

Applicant type: Organisation

What is your organisation's legal name? New Future Creatives Ltd

What name is your bank account registered in? New Future Creatives Ltd

Please give any other names your organisation uses:

Which option most closely describes your organisation? Commercial organisation

Which option most closely describes your organisation's status? Company limited by shares

Which category most closely describes your organisation? Professional organisation

Are you a registered charity? No

Are you based within England or the wider United Kingdom? Yes

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Address information

Non-UK address or address not found: ☐

Address name or number: 3

Street: Rigby Close

Locality: Heathcote Industrial Estate

Town / city: WARWICK

Postcode: CV34 6TH

Main contact number: 07927132419

Email address: vince@newfuturecreatives.com
**(Organisation email address
if applicant is an organisation)**

Website address: <https://www.instagram.com/newfuturecreatives/>

Fax number:

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Grant administrator	Yes	Ishia	McKenley	07927132419	vince@newfuturecr...

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Contact details

Contact type: Grant administrator

Is this the main contact for the applicant? ☒

First name: Ishia

Middle name:

Last name: McKenley

Position: Director

Primary contact number: 07927132419

Alternate contact number:

Mobile phone number:

Email address: vince@newfuturecreatives.com

Fax number:

Financial background

In what year was your organisation formed?

2023

What is your organisation's company number?
(if applicable)

15303470

What was your organisation's turnover in the last full financial year? (£)

£75,000

If you are a new organisation, please estimate your income for the first year.

Estimate

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	NFC Governance Document	26/03/2024	Governance document

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Attachment details

Document description: NFC Governance Document

Other attachment type: Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 05/08/2024

Project end date: 02/04/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

New Future Creatives undertake a gap analysis of the Music Production (MP) sector to inform EmpowerHer (EH). EH engages vulnerable women in place-based MP wkshps in W Midlands, culminating in a collab showcase (artists & participants). Delivered in partnership with local grassroots orgs, participants learn skills in composition, engineering, recording, mixing, mastering & performing. Disrupting norms, EH repositions underrepresented women in MP into positions of autonomy & agency.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

women in music/prod, skill dev, sector disruption, vulnerable women advocacy.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

EmpowerHer (EH) challenges widespread gender inequalities in the music production (MP) sector, trailblazing pathways to optimise equity & inclusivity for underrepresented women. To ensure relevant delivery, New Future Creatives (NFC):

- leverage collective expertise
- form strategic hyper-local partnerships (Safeline, Amber Music, Girl Grind UK, Slate Events etc.)
- consult with commercial creative agencies who champion women in MP, (On The Rise, Marshall, Muthaship).

By strengthening organisational connections & broadening reach & impact, EH drives systemic change & supports future female producer's to fulfil their creative & professional potential.

EH offer comprises:

- commercial MP sector gap analysis which quantifies gender disparity, exposing & actioning the need for sector reform
- consultation with prospective participants informing strategies to ensure accessible learning spaces & tailored support, firmly positioning NFC at the forefront of inclusive industry practice
- consultation learning outcomes; inform wkshp curriculum, scope, target audience & methodology. Delivered by industry experts, EH ensures skills & capacity building in the cultural sector, developing viable creative career pathways
- FREE x14 wkshps (DJ & MP x 7 days) >20 vulnerable cis/trans women & trauma survivors. Using new tech to develop MP skills, (composition, engineering, recording, mixing, mastering, performing).
- distribution of creative outputs, EH removes financial barriers & provides fairly-paid, meaningful employment to women in the sector
- 6 days collab wkshps; participant grps work with an artist of choice (from listings provided by NFC partners) to create original tracks, performed at a final showcase; platforming new skills, facilitating networking opportunities & promoting creativity in the community.

By providing expertise in supported spaces, NFC enable participants to build creative portfolios with practical experience, sharing their achievements on public platforms; building confidence & exceeding perceived potential. The 6 collab created single releases (artist & participant) across digital streaming platforms (Spotify-streaming only); visibilises emerging artists & kickstarts sustainable careers in production for underrepresented/vulnerable women.

EH will:

- support vulnerable women & trauma survivors to engage in high quality culture, enabling skills dev, challenging sector norms & raising female profiles
- nurture creativity & instill agency by strengthening supportive networks & promoting advocacy
- provide entry points into MP for underrepresented women & CPD opps for early career females, facilitating career sustainability
- enable NFC to develop organisationally & trial a new business model, driving systemic shifts & meaningful change in the culture & practices of the sector
- extend reach & impact through sustainable collab relationships with commercial creative industries & local relevant partners.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

An artist with 15+ yrs exp. (World Music Grp & TULU) Ishia led the renovation of NFC studios; producing an ACE commissioned documentary showcasing the journey. Re-launching as NFC, they have hosted 12 writers camps & facilitated 100+ artist performances at local venues. Previous wkshps reveal a stark gender gap in the sector & in participation/learning, fuelling a commitment to create inclusive skills dev spaces for underrepresented women.

EH marks an upscale in activity by:

- diversifying creative reach & impact: sector analysis secures a needs based approach to targeting underrepresented groups
- expanding org ambition: the complexity of EH, expedites extensive CPD
- ensuring longitudinal employment: NFC's 1st publicly funded project provides meaningful employment to freelancers
- building stakeholder relationships: EH partners bring expertise providing support & guidance.

EH enables:

- scalability: a new business model, reaches increasingly diverse audiences, provides employment & strengthens partner commitments
- org dev: builds infrastructure, formalises process & policy, embedding org sustainability
- visibility: gives exposure to female artists, challenging sector norms & closing the MP gender gap
- training: formalises skills & knowledge dev (trauma informed & safeguarding training, project management, logistics mentorship etc.)
- reporting: supported eval processes capacitates an informed approach to future iterations.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Evaluation is integrated into EH from the outset, with success measured against predetermined objectives. On The Rise & Amber Music will offer oversight & eval of content prior to delivery & Slate Events will provide support throughout, mentoring NFC & providing opportunities for reflection on outcomes, organisational learning & development.

Eval methods inc:

- consultation with MP sector pre-project to inform delivery & target reach
- consultation with prospective participants pre-course to inform curriculum & delivery methodology
- pre/end course focus groups, group reflective practice sessions & surveys gather perspectives on skills dev, confidence, mental health & overall experience.
- mentors to gather feedback in 1-2-1 reflective support sessions with participants (participant keep reflective logs throughout)
- quantitative eval - tracks metrics inc. attendance/participation rates/collab track streaming numbers & post-project surveys.
- longitudinal impact tracking - follow up participants - 3/6 mth post project, monitor streaming of collab tracks
- an open door policy post EH, encouraging continued engagement with NFC offering support & career guidance
- disseminating digital surveys to artists/partners/stakeholders/audience pre/post project
- tracking marketing analytics to understand reach/ impact.

NFC will share insights by publishing an impact report, hosting presentations & disseminating key findings via social media, newsletters & website.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://tinyurl.com/NFC-EmpowerHer>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- Cis/trans women & survivors of sexual violence whose social & financial circs, prior trauma & lack of protective measures inhibits access to learning spaces in the music industry.
- Women from Coventry/Warwickshire - outreach efforts in low opp/low activity areas: Southam, Nuneaton, Tamworth.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☐
People with a particular sexual orientation.	☐
People who are of a particular gender.	☒

Audience type - Gender - Female

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space	☒
---	-------------------------------------

How many people: 100

As audience members in a digital space ☒

How many people? 60,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 20

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 10

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 27

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

100 tx's exp. to sell out based on prev. sales + marketing

20 participants

10 vols - Warwick Uni

27 practitioners inc:

4 x NFC team

5 x DJ wkshp hosts prov by - On The Rise + Carmen Anderson

3 x prod wkshp hosts prov by - Amber Music/Muthaship

6 x artist collab prov by - On the Rise/Amber Music/Marshalls/Muthaship +
Unique & Wynter Black

2 x consultancy - Terry Ryan/Nicole Justice

headliner - Nathaniel Bygrave

mentor/proj support - Kate Livingston

eval support - Girl Grind: Namaya

studio engineer - Gnarly

designer - Jack Wales

venue - The House

marketing - Un:hurd.

Digital streaming ave.10k x 6 - organic reach generates 1000 streams per track
& paid campaigns contribute an additional 9000 streams per track with an ad
spend of £100 per track via un:hurd

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Marketing lead Ishia has extensive experience overseeing PR & comms in the live events & music sector for clients inc. Nokia, Audi, Barclays & Smirnoff in addition to previous marketing of events & wkshps at NFC studios.

NFC will:

- utilise extensive in house mailing lists to engage with existing networks, ensuring support for activity, tx sales & driving digital streams
- craft targeted online campaigns (google ads/social media ads - insta/facebook/twitter) ensuring targeted reach
- track online metrics & engagement through marketing & social media tools (platform analytics, data tracking etc.) reviewing marketing strategy & activities throughout
- access collab/delivery artists fanbase & networks, feeding through EH branded marketing material.

Demographic & geographic aligned triage partner orgs will promote EH via established networks & social media platforms inc.

- Safeline
- GirlGrind
- Muthaship
- On The Rise DJ Academy
- Amber Music
- Slate Events
- Warwickshire Uni Creative Society
- Marshall agency
- Free Spirit Pubs (The House venue).

Un:hurd - music marketing specialists will define audiences for 6 collab created tracks & develop strategic advertising to reach target audiences, ensuring maximum digital exposure.

NFC are deeply embedded in the area at grassroots level, regularly delivering & attending community events. Events leading up to the project will create opportunities to market & build enthusiasm for EH.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☒	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☐	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
DJ workshops	One physical place	New Future Creatives	Warwick	10/12/2024	17/12/2024	7	Confirmed to happ...
Production Workshops	One physical place	New Future Creatives	Warwick	10/12/2024	17/12/2024	7	Confirmed to happ...
Showcase rehearsals & Perfo...	One physical place	The House	Warwick	28/02/2025	28/02/2025	1	Confirmed to happ...
Digital streaming of collab...	Streaming or Broadcast		Warwick	14/02/2025	01/04/2025	60,000	Confirmed to happen
Collaborative Workshops	One physical place	New Future Creati...	Warwick	15/01/2025	21/01/2025	6	Confirmed to happ...

Location details

Name of activity: DJ workshops

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: New Future Creatives

Street: Rigby Close

Town/city: WARWICK

Postcode: CV34 6TH

Local authority: Warwick

Start date: 10/12/2024

End date: 17/12/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Alasdair Rollason

Contact email address for the place:

Email: flowlosophabookings@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Production Workshops

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: New Future Creatives

Street: Rigby Close

Town/city: WARWICK

Postcode: CV34 6TH

Local authority: Warwick

Start date: 10/12/2024

End date: 17/12/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Alasdair Rollason

Contact email address for the place:

Email: flowlosophabookings@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Showcase rehearsals & Performance

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The House

Street: Parade

Town/city: LEAMINGTON SPA

Postcode: CV32 4AG

Local authority: Warwick

Start date: 28/02/2025

End date: 28/02/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Mark Higgins

Contact email address for the place:

Email: info@freespirit.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Digital streaming of collaborative tracks

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: Warwick

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Start date: 14/02/2025

End date: 01/04/2025

Number of times streamed/ broadcast:

Number: 60,000

Name of broadcaster or streaming service/host:

Name: Spotify

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Collaborative Workshops

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: New Future Creative Studios

Street: Rigby Close

Town/city: WARWICK

Postcode: CV34 6TH

Local authority: Warwick

Start date: 15/01/2025

End date: 21/01/2025

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Alasdair Rollason

Contact email address for the place:

Email: flowlosophabookings@gmail.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

Pre-project insights ensure an informed approach to a targeted & relevant offer. Measures to aid inclusion are agile, the team is responsive to presenting needs.

Inclusivity;

- BSL interpreters & lang translators provided if required
- NFC will establish 'safe space' guidelines through pre-project consultancy, implemented & reviewed throughout project, to reduce levels of anxiety/PTSD triggers
- consultation with prospective participants ensures informed approach to flexible timetabling, travel to/from station provided allowing for caring/work responsibilities etc.
- cultural sensitivity training, safeguarding & trauma informed training provided. Safeguarding & anti bullying policies in place & DBS's required, insuring an informed approach
- female led team to facilitate non-threatening learning environment addressing vulnerabilities/potential triggering
- FREE wkshps & travel to/from wkshps & performances removes financial barriers
- participants feel unsure signing up to a project if the delivery team is unknown to them - partners Girl Grind UK & Safeline are grassroots orgs, trusted by surrounding communities, they will support participants in sign up & throughout project
- free ticket allocation to participating families & reduced tx prices to low income attendees removing financial barriers for audiences.

Research into the MP sector reveals that women occupy only 37% of senior roles in the music industry (Rep in UK Dance Music report 2022) with 90% of women feeling discriminated against because of sex or gender (Music Prod' Guild 2022). Participants' vulnerable circumstances further act as barriers to a creative career. In Warwickshire alone there are an estimated 126,988 sexual abuse survivors (2021 census) Moreover "The fear of potential sexual harassment can deter women from pursuing employment in lucrative, male-dominated industries"(Filmer and Fox, 2014). Industry insights tell us "It's always been a boys' club, and that's not just in terms of DJs...the people behind the scenes, from the managers [to] the people running the labels, all of these are majority men. That isn't going to encourage more women to come forward." (DJ/producer Michelle Manetti - Jaguar Foundation report)

EH will re-address this balance, promote sector EDI & support underserved women in place-based meaningful creative practice through:

- safe learning & development spaces where participants can grow in confidence, build supporting networks & realise creative potential
- professional opps in the sector for vulnerable women & longitudinal employment to female MP's enabling career sustainability.

Raising female voices, promoting advocacy, dismantling sexist tropes & challenging sector misogyny; instigating a step-change in inclusivity in music production

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 05/08/2024

Project End Date: 02/04/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
05/08/2024	05/08/2024	Receive funding from ACE - notify partners of receipt of funding & confirmation of project	Ishia McKenley
12/08/2024	12/08/2024	NFC team meeting with Kate Livingston (Slate Events) first mentoring session	Kate Livingston
12/08/2024	12/08/2024	NFC team meeting, discuss timeline, roles & next steps (James, Ali, Denecae)	James Wild
13/08/2024	13/08/2024	Create a meeting schedule for all partners and distribute via email (three months of meetings)	James Wild
13/08/2024	13/08/2024	Training planning. Meet with Kate (SE) to plan all staff & volunteer training sessions (Mentor)	Kate Livingston
16/08/2024	16/08/2024	Marketing meeting strategy & design briefs for volunteer/participant callouts, consultation invite	Ishia McKenley
26/08/2024	26/08/2024	Comms planning meeting: organise internal & external comms plan & create a comms schedule	Ishia McKenley
26/08/2024	26/08/2024	Send out training & meeting schedule to all staff & partners	Ishia McKenley
26/08/2024	30/08/2024	Design for volunteer/ participant callouts & consultation invites	Jack Wales
29/08/2024	29/08/2024	Industry consultation planning meeting, format for the sessions & forms to monitor results (Mentor)	Kate Livingston
30/08/2024	30/08/2024	Send out invites for industry consultation sessions	Ishia McKenley
02/09/2024	02/09/2024	Develop policies: safeguarding, antibullying, conduct for all staff & volunteers.	Kate Livingston
02/09/2024	02/09/2024	Draft contracts for partners, staff, & volunteers & send to legal for approval	James Wild

04/09/2024	04/09/2024	Apply for DBS certificates for all staff & partners requiring	James Wild
05/09/2024	05/09/2024	Review partners, staff, volunteers contracts, any changes suggested by legal, get final approval	James Wild
06/09/2024	06/09/2024	Confirm dates for workshops, collab sessions, rehearsals & venue for live show & notify partners/	Ishia McKenley
09/09/2024	09/09/2024	Send out contracts & policies to partners	Ishia McKenley
10/09/2024	10/09/2024	Prep agenda & materials for project kick off & goal setting meeting	Ishia McKenley
11/09/2024	11/10/2024	Go live with volunteer call out campaign	Ishia McKenley
13/09/2024	13/09/2024	Project kick off: meet with all partners discuss roles, policies, contracts	Ishia McKenley
16/09/2024	16/09/2024	Initial goal setting - a set of goals to be reviewed following industry consultation	Ishia McKenley
16/09/2024	18/10/2024	Go live with participant call out on social media campaign	Denecae Dunlop
17/09/2024	17/09/2024	Prepare materials & plan format for participant consultation	Ishia McKenley
17/09/2024	17/09/2024	Goal setting & goal tracking (Kate, SE - mentor)	Kate Livingston
18/09/2024	18/09/2024	Organise & generate legal documentation for copyrights & royalty agreements for project release	James Wild
19/09/2024	19/09/2024	Studio risk assesment for workshop days	James Wild
20/09/2024	20/09/2024	Define format for collaboration sessions	Alasdair Rollason
23/09/2024	23/09/2024	Design evaluation forms partners, participants & audience to gather feedback after activities	Kate Livingston
24/09/2024	24/09/2024	Book transportation for workshops, sessions, rehearsal & show	Denecae Dunlop
24/09/2024	24/09/2024	Schedule in all marketing content for September	Denecae Dunlop
25/09/2024	27/09/2024	Admin support - Invoicing and reporting (supported by Kate)	Denecae Dunlop
27/09/2024	27/09/2024	Monthly internal meeting - tracking tasks & planning next months activity	Ishia McKenley
30/09/2024	30/09/2024	Phase 1 activity review & feedback meeting with Kate & NFC team (Reporting and budget support)	Kate Livingston
30/09/2024	30/09/2024	NFC team meeting to make adjustments to plan based on phase 1 review	Ishia McKenley
01/10/2024	01/10/2024	Safeguarding training for partners & staff & online assesment	Rachel Stevens
02/10/2024	02/10/2024	Confirm industry guest rsmps for consultation session	Denecae Dunlop
03/10/2024	03/10/2024	Consultation with commercial sector : Meeting to discuss female skills gap in music industry	Namaya
03/10/2024	03/10/2024	Notify volunteers of success, send out dates for training & activities.	Denecae Dunlop
07/10/2024	07/10/2024	Consultation with commercial sector session 2	Namaya
09/10/2024	09/10/2024	Trauma informed practice training for partners & staff	Rachel Stevens
11/10/2024	11/10/2024	Consultation with commercial sector session 3	Namaya
23/10/2024	23/10/2024	Notify successful participants of their place on the programme	Ishia McKenley
24/10/2024	24/10/2024	Review commercial sector consultation & write report of findings	James Wild
25/10/2024	25/10/2024	Workshop planning session: review consultation findings, map out curriculum. (production)	Alasdair Rollason

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

25/10/2024	25/10/2024	Workshop planning session: review consultation findings, map out curriculum. (DJ)	Alasdair Rollason
26/10/2024	27/10/2024	Plan & create all monitoring & evaluation materials for participant feedback in sessions (Kate, SE -	Ishia McKenley
28/10/2024	30/10/2024	Admin support - Invoicing and reporting (supported by Kate)	Denecae Dunlop
31/10/2024	31/10/2024	Team meeting with SE to review findings of consultation & plan how to present findings to partners	Kate Livingston
31/10/2024	31/10/2024	Monthly internal meeting - tracking tasks & planning next months activity	Ishia McKenley
04/11/2024	04/11/2024	Volunteer training session	Kate Livingston
05/11/2024	05/11/2024	Participant consultation group 1: Meet with participants to understand needs	Ishia McKenley
06/11/2024	06/11/2024	Participant consultation Group 2	Ishia McKenley
07/11/2024	07/11/2024	Participant consultation Group 3	Kate Livingston
13/11/2024	13/11/2024	Review participant consultation & write report of findings	James Wild
15/11/2024	15/11/2024	NFC Team meeting with Kate to review findings & plan how to present findings to partners	Kate Livingston
19/11/2024	19/11/2024	Present findings of participant consultation to all partners	Ishia McKenley
20/11/2024	22/11/2024	Define curriculum & assesment methods for practical & theory production workshops with hosts	Alasdair Rollason
20/11/2024	22/11/2024	Define curriculum & assesment methods for practical & theory DJ workshops with hosts	Ishia McKenley
25/11/2024	25/11/2024	Submit curriculum & assesment to On The Rise & Amber Music for review	Alasdair Rollason
26/11/2024	28/11/2024	Admin support - confirming activity completion, paying invoices (supported by Kate)	Denecae Dunlop
28/11/2024	28/11/2024	Monthly internal meeting - tracking tasks & planning next months activity	Ishia McKenley
29/11/2024	29/11/2024	Goal reviewing session, re-evalute goals based on consultation findings	Kate Livingston
02/12/2024	02/12/2024	External review of curriculum & assesment by On the Rise and Amber Music	James Wild
03/12/2024	03/12/2024	Make any adjustments to the curriculum & assessment documents based on review feedback	Alasdair Rollason
04/12/2024	04/12/2024	Phase 2 Review & mentoring session with kate	Kate Livingston
05/12/2024	05/12/2024	Conduct pre-workshop technical checks at New Future Studios	Alasdair Rollason
09/12/2024	09/12/2024	Workshop Kick off meeting - meet with workshop coordinators and assistants to confirm details	Ishia McKenley
10/12/2024	10/12/2024	Prod theory sess Am:10 - 2, PM 5 - 9 (wkshp dy 1) + participant focus grp 1 (monitoring & eval)	Alasdair Rollason
10/12/2024	10/12/2024	DJ theory sess AM:10 - 2, PM 5 - 9, (wkshp dy 1) + participant focus grp 2 (monitoring & eval)	Carmen Anderson
11/12/2024	11/12/2024	Prod practical sess - AM10 - 2, PM 5-9 (wkshp dy 2) + participant 1-2-1's (monitoring & eval)	Alasdair Rollason
11/12/2024	11/12/2024	DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 2) + participant 1-2-1's (monitoring & eval)	Terry Ryan

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

12/12/2024	12/12/2024	Prod practical sess - AM10 - 2, PM 5-9 (wkshp dy 3) + participant 1-2-1's (monitoring & eval)	Nicole Justice
12/12/2024	12/12/2024	DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 3) + participant 1-2-1's (monitoring & eval)	Terry Ryan
13/12/2024	13/12/2024	Prod practical sess- AM10 - 2, PM 5-9 (wkshp dy 4) + participant 1-2-1's (monitoring & eval)	Alasdair Rollason
13/12/2024	13/12/2024	DJ practical AM:10 - 2, PM 5 - 9, (wkshp dy 4) + participant 1-2-1's (monitoring & eval)	Carmen Anderson
14/12/2024	14/12/2024	Prod practical sess - AM10 - 2, PM 5-9 (wkshp dy 5) + participant 1-2-1's (monitoring & eval)	Maddy Brodrick - Muthaship
14/12/2024	14/12/2024	DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 5) + participant 1-2-1's (monitoring & eval)	Terry Ryan - On the Rise
16/12/2024	16/12/2024	Prod practical sess - AM10 - 2, PM 5-9 (wkshp dy 6) + participant focus grp 1 (monitoring & eval)	Nicole Justice - Amber Music
16/12/2024	16/12/2024	DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 6) + participant focus grp 2 (monitoring & eval)	Terry Ryan - On the Rise
17/12/2024	17/12/2024	DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 7)	Carmen Anderson
17/12/2024	17/12/2024	Production practical sess - AM10 - 2, PM 5-9 (wkshp dy 7)	Alasdair Rollason
18/12/2024	18/12/2024	Admin support - Invoicing and reporting (supported by Kate)	Denecae Dunlop
18/12/2024	18/12/2024	Monthly internal meeting - tracking tasks & planning next months activity	Ishia McKenley
20/12/2024	20/12/2024	Final evaluation of participant progress	Ishia McKenley
03/01/2025	03/01/2025	Monthly internal meeting - tracking tasks & planning next months activity	Ishia McKenley
06/01/2025	09/01/2025	External Evaluations - On the Rise, Amber Music, Marshall to review participant progress	Alasdair Rollason
07/01/2025	07/01/2025	Plan marketing strategy for digital releases	Ishia McKenley
09/01/2025	09/01/2025	Confirm attendance of industry guest list to live show	James Wild
13/01/2025	13/01/2025	Review & collate the participant & partner feedback, gathered at the workshops	Kate Livingston
13/01/2025	13/01/2025	Design live show promotional assets	James Wild
14/01/2025	14/01/2025	Put participants into collab groups & artist selection from listings provided by partners	Ishia McKenley
14/01/2025	14/01/2025	Notify selected artists of collaboration session times	Ishia McKenley
15/01/2025	21/01/2025	Collaboration sessions 6 x 8hr recording sessions	Alasdair Rollason
23/01/2025	23/01/2025	Check in meeting to review progress of collaborative projects & prep for mix and master	Ishia McKenley
23/01/2025	23/01/2025	Collaboration workshop 10:00 - 18:00 (optional for finishing touches)	Alasdair Rollason
27/01/2025	27/02/2025	Launch promo campaign & go live with tickets	Ishia McKenley
29/01/2025	31/01/2025	Admin support - Invoicing and reporting (supported by Kate)	Denecae Dunlop
31/01/2025	03/02/2025	Final mixing & mastering of collaboration tracks	Alasdair Rollason
03/02/2025	03/02/2025	Monthly internal meeting - tracking tasks & planning this months activity	Ishia McKenley
03/02/2025	03/02/2025	Upload to digital streaming platforms (Spotify) & schedule for release	Ishia McKenley

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

04/02/2025	04/02/2025	Events plan & risk assessment for live shows	Ishia McKenley
14/02/2025	21/02/2025	Collaboration singles digital release go live & marketing campaign	Ishia McKenley
28/02/2025	28/02/2025	Live show rehearsals	Wynter Black (Abigale Pule)
28/02/2025	28/02/2025	Host the live showcase featuring collaborative creations.	Nathaniel Bygrave (Genesis ...
26/02/2025	28/02/2025	Admin support - Invoicing and reporting (supported by Kate)	Denecae Dunlop
03/03/2025	03/03/2025	Collect feedback forms participants, artists, and attendees.	Kate Livingston
03/03/2025	03/03/2025	Phase 3 review & mentoring session with Kate	Kate Livingston
04/03/2025	06/03/2025	Analyse digital campaign metrics, event attendance, stakeholder and participant feedback.	James Wild
10/03/2025	13/03/2025	Create an impact report from findings	Kate Livingston
19/03/2025	19/03/2025	Publish impact report	Ishia McKenley
24/03/2025	26/03/2025	Establish potential for future iterations - partnership meetings, review impact report/eval, etc.	Ishia McKenley
27/03/2025	28/03/2025	Admin support - Invoicing and reporting (supported by Kate)	Denecae Dunlop
31/03/2025	02/04/2025	Complete ACE final report/invoice for final 10% of funding	Kate Livingston

Project plan details

Start date: 05/08/2024

End date: 05/08/2024

Activity or task details: Receive funding from ACE - notify partners of receipt of funding & confirmation of project

Task lead: Ishia McKenley

Project plan details

Start date: 12/08/2024

End date: 12/08/2024

Activity or task details: NFC team meeting with Kate Livingston (Slate Events) first mentoring session

Task lead: Kate Livingston

Project plan details

Start date: 12/08/2024

End date: 12/08/2024

Activity or task details: NFC team meeting, discuss timeline, roles & next steps (James, Ali, Denecae)

Task lead: James Wild

Project plan details

Start date: 13/08/2024

End date: 13/08/2024

Activity or task details: Create a meeting schedule for all partners and distribute via email (three months of meetings)

Task lead: James Wild

Project plan details

Start date: 13/08/2024

End date: 13/08/2024

Activity or task details: Training planning. Meet with Kate (SE) to plan all staff & volunteer training sessions (Mentor)

Task lead: Kate Livingston

Project plan details

Start date: 16/08/2024

End date: 16/08/2024

Activity or task details: Marketing meeting strategy & design briefs for volunteer/participant callouts, consultation invite

Task lead: Ishia McKenley

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Comms planning meeting: organise internal & external comms plan & create a comms schedule

Task lead: Ishia McKenley

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Send out training & meeting schedule to all staff
& partners

Task lead: Ishia McKenley

Project plan details

Start date: 26/08/2024

End date: 30/08/2024

Activity or task details: Design for volunteer/ participant callouts &
consultation invites

Task lead: Jack Wales

Project plan details

Start date: 29/08/2024

End date: 29/08/2024

Activity or task details: Industry consultation planning meeting, format for
the sessions & forms to monitor results (Mentor)

Task lead: Kate Livingston

Project plan details

Start date: 30/08/2024

End date: 30/08/2024

Activity or task details: Send out invites for industry consultation
sessions

Task lead: Ishia McKenley

Project plan details

Start date: 02/09/2024

End date: 02/09/2024

Activity or task details: Develop policies: safeguarding, antibullying, conduct for all staff & volunteers.

Task lead: Kate Livingston

Project plan details

Start date: 02/09/2024

End date: 02/09/2024

Activity or task details: Draft contracts for partners, staff, & volunteers & send to legal for approval

Task lead: James Wild

Project plan details

Start date: 04/09/2024

End date: 04/09/2024

Activity or task details: Apply for DBS certificates for all staff & partners requiring

Task lead: James Wild

Project plan details

Start date: 05/09/2024

End date: 05/09/2024

Activity or task details: Review partners, staff, volunteers contracts, any changes suggested by legal, get final approval

Task lead: James Wild

Project plan details

Start date:

06/09/2024

End date:

06/09/2024

Activity or task details:

Confirm dates for workshops, collab sessions, rehearsals & venue for live show & notify partners/

Task lead:

Ishia McKenley

Project plan details

Start date:

09/09/2024

End date:

09/09/2024

Activity or task details:

Send out contracts & policies to partners

Task lead:

Ishia McKenley

Project plan details

Start date:

10/09/2024

End date:

10/09/2024

Activity or task details:

Prep agenda & materials for project kick off & goal setting meeting

Task lead:

Ishia McKenley

Project plan details

Start date:

11/09/2024

End date:

11/10/2024

Activity or task details: Go live with volunteer call out campaign

Task lead: Ishia McKenley

Project plan details

Start date: 13/09/2024

End date: 13/09/2024

Activity or task details: Project kick off: meet with all partners discuss
roles, policies, contracts

Task lead: Ishia McKenley

Project plan details

Start date: 16/09/2024

End date: 16/09/2024

Activity or task details: Initial goal setting - a set of goals to be reviewed
following industry consultation

Task lead: Ishia McKenley

Project plan details

Start date: 16/09/2024

End date: 18/10/2024

Activity or task details: Go live with participant call out on social media
campaign

Task lead: Denecae Dunlop

Project plan details

Start date: 17/09/2024

End date: 17/09/2024

Activity or task details: Prepare materials & plan format for participant consultation

Task lead: Ishia McKenley

Project plan details

Start date: 17/09/2024

End date: 17/09/2024

Activity or task details: Goal setting & goal tracking (Kate, SE - mentor)

Task lead: Kate Livingston

Project plan details

Start date: 18/09/2024

End date: 18/09/2024

Activity or task details: Organise & generate legal documentation for copyrights & royalty agreements for project release

Task lead: James Wild

Project plan details

Start date: 19/09/2024

End date: 19/09/2024

Activity or task details: Studio risk assesment for workshop days

Task lead: James Wild

Project plan details

Start date: 20/09/2024

End date: 20/09/2024

Activity or task details: Define format for collaboration sessions

Task lead: Alasdair Rollason

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Design evaluation forms partners, participants &
audience to gather feedback after activities

Task lead: Kate Livingston

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Book transportation for workshops, sessions,
rehearsal & show

Task lead: Denecae Dunlop

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Schedule in all marketing content for September

Task lead: Denecae Dunlop

Project plan details

Start date: 25/09/2024

End date: 27/09/2024

Activity or task details: Admin support - Invoicing and reporting
(supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Start date: 27/09/2024

End date: 27/09/2024

Activity or task details: Monthly internal meeting - tracking tasks &
planning next months activity

Task lead: Ishia McKenley

Project plan details

Start date: 30/09/2024

End date: 30/09/2024

Activity or task details: Phase 1 activity review & feedback meeting with
Kate & NFC team (Reporting and budget
support)

Task lead: Kate Livingston

Project plan details

Start date: 30/09/2024

End date: 30/09/2024

Activity or task details: NFC team meeting to make adjustments to plan
based on phase 1 review

Task lead: Ishia McKenley

Project plan details

Start date: 01/10/2024

End date: 01/10/2024

Activity or task details: Safeguarding training for partners & staff & online
assesment

Task lead: Rachel Stevens

Project plan details

Start date: 02/10/2024

End date: 02/10/2024

Activity or task details: Confirm industry guest rsvps for consultation
session

Task lead: Denecae Dunlop

Project plan details

Start date: 03/10/2024

End date: 03/10/2024

Activity or task details: Consultation with commercial sector : Meeting to
discuss female skills gap in music industry

Task lead: Namaya

Project plan details

Start date: 03/10/2024

End date: 03/10/2024

Activity or task details: Notify volunteers of success, send out dates for training & activities.

Task lead: Denecae Dunlop

Project plan details

Start date: 07/10/2024

End date: 07/10/2024

Activity or task details: Consultation with commercial sector session 2

Task lead: Namaya

Project plan details

Start date: 09/10/2024

End date: 09/10/2024

Activity or task details: Trauma informed practice training for partners & staff

Task lead: Rachel Stevens

Project plan details

Start date: 11/10/2024

End date: 11/10/2024

Activity or task details: Consultation with commercial sector session 3

Task lead: Namaya

Project plan details

Start date: 23/10/2024

End date: 23/10/2024

Activity or task details: Notify successful participants of their place on the programme

Task lead: Ishia McKenley

Project plan details

Start date: 24/10/2024

End date: 24/10/2024

Activity or task details: Review commercial sector consultation & write report of findings

Task lead: James Wild

Project plan details

Start date: 25/10/2024

End date: 25/10/2024

Activity or task details: Workshop planning session: review consultation findings, map out curriculum. (production)

Task lead: Alasdair Rollason

Project plan details

Start date: 25/10/2024

End date: 25/10/2024

Activity or task details: Workshop planning session: review consultation findings, map out curriculum. (DJ)

Task lead: Alasdair Rollason

Project plan details

Start date: 26/10/2024

End date: 27/10/2024

Activity or task details: Plan & create all monitoring & evaluation materials for participant feedback in sessions (Kate, SE -

Task lead: Ishia McKenley

Project plan details

Start date: 28/10/2024

End date: 30/10/2024

Activity or task details: Admin support - Invoicing and reporting (supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Start date: 31/10/2024

End date: 31/10/2024

Activity or task details: Team meeting with SE to review findings of consultation & plan how to present findings to partners

Task lead: Kate Livingston

Project plan details

Start date: 31/10/2024

End date: 31/10/2024

Activity or task details: Monthly internal meeting - tracking tasks & planning next months activity

Task lead: Ishia McKenley

Project plan details

Start date: 04/11/2024

End date: 04/11/2024

Activity or task details: Volunteer training session

Task lead: Kate Livingston

Project plan details

Start date: 05/11/2024

End date: 05/11/2024

Activity or task details: Participant consultation group 1: Meet with participants to understand needs

Task lead: Ishia McKenley

Project plan details

Start date: 06/11/2024

End date: 06/11/2024

Activity or task details: Participant consultation Group 2

Task lead: Ishia McKenley

Project plan details

Start date: 07/11/2024

End date: 07/11/2024

Activity or task details: Participant consultation Group 3

Task lead: Kate Livingston

Project plan details

Start date: 13/11/2024

End date: 13/11/2024

Activity or task details: Review participant consultation & write report of findings

Task lead: James Wild

Project plan details

Start date: 15/11/2024

End date: 15/11/2024

Activity or task details: NFC Team meeting with Kate to review findings & plan how to present findings to partners

Task lead: Kate Livingston

Project plan details

Start date: 19/11/2024

End date: 19/11/2024

Activity or task details: Present findings of participant consultation to all partners

Task lead: Ishia McKenley

Project plan details

Start date: 20/11/2024

End date: 22/11/2024

Activity or task details: Define curriculum & assesment methods for practical & theory production workshops with hosts

Task lead: Alasdair Rollason

Project plan details

Start date: 20/11/2024

End date: 22/11/2024

Activity or task details: Define curriculum & assesment methods for practical & theory DJ workshops with hosts

Task lead: Ishia McKenley

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: Submit curriculum & assesment to On The Rise & Amber Music for review

Task lead: Alasdair Rollason

Project plan details

Start date: 26/11/2024

End date: 28/11/2024

Activity or task details: Admin support - confirming activity completion, paying invoices (supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Start date: 28/11/2024

End date: 28/11/2024

Activity or task details: Monthly internal meeting - tracking tasks & planning next months activity

Task lead: Ishia McKenley

Project plan details

Start date: 29/11/2024

End date: 29/11/2024

Activity or task details: Goal reviewing session, re-evalute goals based on consultation findings

Task lead: Kate Livingston

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: External review of curriculum & assesment by On the Rise and Amber Music

Task lead: James Wild

Project plan details

Start date: 03/12/2024

End date: 03/12/2024

Activity or task details: Make any adjustments to the curriculum &
assessment documents based on review
feedback

Task lead: Alasdair Rollason

Project plan details

Start date: 04/12/2024

End date: 04/12/2024

Activity or task details: Phase 2 Review & mentoring session with kate

Task lead: Kate Livingston

Project plan details

Start date: 05/12/2024

End date: 05/12/2024

Activity or task details: Conduct pre-workshop technical checks at New
Future Studios

Task lead: Alasdair Rollason

Project plan details

Start date: 09/12/2024

End date: 09/12/2024

Activity or task details: Workshop Kick off meeting - meet with workshop
coordinators and assistants to confirm details

Task lead: Ishia McKenley

Project plan details

Start date: 10/12/2024

End date: 10/12/2024

Activity or task details: Prod theory sess Am:10 - 2, PM 5 - 9 (wkshp dy 1) + participant focus grp 1 (monitoring & eval)

Task lead: Alasdair Rollason

Project plan details

Start date: 10/12/2024

End date: 10/12/2024

Activity or task details: DJ theory sess AM:10 - 2, PM 5 - 9, (wkshp dy 1) + participant focus grp 2 (monitoring & eval)

Task lead: Carmen Anderson

Project plan details

Start date: 11/12/2024

End date: 11/12/2024

Activity or task details: Prod practical sess - AM10 - 2, PM 5-9 (wkshp dy 2) + participant 1-2-1's (monitoring & eval)

Task lead: Alasdair Rollason

Project plan details

Start date: 11/12/2024

End date: 11/12/2024

Activity or task details: DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 2) + participant 1-2-1's (monitoring & eval)

Task lead: Terry Ryan

Project plan details

Start date: 12/12/2024

End date: 12/12/2024

Activity or task details: Prod practical sess - AM10 - 2, PM 5-9 (wkshp dy 3) + participant 1-2-1's (monitoring & eval)

Task lead: Nicole Justice

Project plan details

Start date: 12/12/2024

End date: 12/12/2024

Activity or task details: DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 3) + participant 1-2-1's (monitoring & eval)

Task lead: Terry Ryan

Project plan details

Start date: 13/12/2024

End date: 13/12/2024

Activity or task details: Prod practical sess- AM10 - 2, PM 5-9 (wkshp dy 4) + participant 1-2-1's (monitoring & eval)

Task lead: Alasdair Rollason

Project plan details

Start date: 13/12/2024

End date: 13/12/2024

Activity or task details: DJ practical AM:10 - 2, PM 5 - 9, (wkshp dy 4) +
participant 1-2-1's (monitoring & eval)

Task lead: Carmen Anderson

Project plan details

Start date: 14/12/2024

End date: 14/12/2024

Activity or task details: Prod practical sess - AM10 - 2, PM 5-9 (wkshp
dy 5) + participant 1-2-1's (monitoring & eval)

Task lead: Maddy Brodrick - Muthaship

Project plan details

Start date: 14/12/2024

End date: 14/12/2024

Activity or task details: DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy
5) + participant 1-2-1's (monitoring & eval)

Task lead: Terry Ryan - On the Rise

Project plan details

Start date: 16/12/2024

End date: 16/12/2024

Activity or task details: Prod practical sess - AM10 - 2, PM 5-9 (wkshp
dy 6) + participant focus grp 1 (monitoring & eval)

Task lead: Nicole Justice - Amber Music

Project plan details

Start date: 16/12/2024

End date: 16/12/2024

Activity or task details: DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 6) + participant focus grp 2 (monitoring & eval)

Task lead: Terry Ryan - On the Rise

Project plan details

Start date: 17/12/2024

End date: 17/12/2024

Activity or task details: DJ practical sess AM:10 - 2, PM 5 - 9, (wkshp dy 7)

Task lead: Carmen Anderson

Project plan details

Start date: 17/12/2024

End date: 17/12/2024

Activity or task details: Production practical sess - AM10 - 2, PM 5-9 (wkshp dy 7)

Task lead: Alasdair Rollason

Project plan details

Start date: 18/12/2024

End date: 18/12/2024

Activity or task details: Admin support - Invoicing and reporting (supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Start date:

18/12/2024

End date:

18/12/2024

Activity or task details:

Monthly internal meeting - tracking tasks & planning next months activity

Task lead:

Ishia McKenley

Project plan details

Start date:

20/12/2024

End date:

20/12/2024

Activity or task details:

Final evaluation of participant progress

Task lead:

Ishia McKenley

Project plan details

Start date:

03/01/2025

End date:

03/01/2025

Activity or task details:

Monthly internal meeting - tracking tasks & planning next months activity

Task lead:

Ishia McKenley

Project plan details

Start date:

06/01/2025

End date:

09/01/2025

Activity or task details:

External Evaluations - On the Rise, Amber Music, Marshall to review participant progress

Task lead: Alasdair Rollason

Project plan details

Start date: 07/01/2025

End date: 07/01/2025

Activity or task details: Plan marketing strategy for digital releases

Task lead: Ishia McKenley

Project plan details

Start date: 09/01/2025

End date: 09/01/2025

Activity or task details: Confirm attendance of industry guest list to live show

Task lead: James Wild

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Review & collate the participant & partner feedback, gathered at the workshops

Task lead: Kate Livingston

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Design live show promotional assets

Task lead: James Wild

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Put participants into collab groups & artist
selection from listings provided by partners

Task lead: Ishia McKenley

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Notify selected artists of collaboration session
times

Task lead: Ishia McKenley

Project plan details

Start date: 15/01/2025

End date: 21/01/2025

Activity or task details: Collaboration sessions 6 x 8hr recording
sessions

Task lead: Alasdair Rollason

Project plan details

Start date: 23/01/2025

End date: 23/01/2025

Activity or task details: Check in meeting to review progress of collaborative projects & prep for mix and master

Task lead: Ishia McKenley

Project plan details

Start date: 23/01/2025

End date: 23/01/2025

Activity or task details: Collaboration workshop 10:00 - 18:00 (optional for finishing touches)

Task lead: Alasdair Rollason

Project plan details

Start date: 27/01/2025

End date: 27/02/2025

Activity or task details: Launch promo campaign & go live with tickets

Task lead: Ishia McKenley

Project plan details

Start date: 29/01/2025

End date: 31/01/2025

Activity or task details: Admin support - Invoicing and reporting (supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Start date: 31/01/2025

End date: 03/02/2025

Activity or task details: Final mixing & mastering of collaboration tracks

Task lead: Alasdair Rollason

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: Monthly internal meeting - tracking tasks &
planning this months activity

Task lead: Ishia McKenley

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: Upload to digital streaming platforms (Spotify) &
schedule for release

Task lead: Ishia McKenley

Project plan details

Start date: 04/02/2025

End date: 04/02/2025

Activity or task details: Events plan & risk assessment for live shows

Task lead: Ishia McKenley

Project plan details

Start date:

14/02/2025

End date:

21/02/2025

Activity or task details:

Collaboration singles digital release go live & marketing campaign

Task lead:

Ishia McKenley

Project plan details

Start date:

28/02/2025

End date:

28/02/2025

Activity or task details:

Live show rehearsals

Task lead:

Wynter Black (Abigale Pule)

Project plan details

Start date:

28/02/2025

End date:

28/02/2025

Activity or task details:

Host the live showcase featuring collaborative creations.

Task lead:

Nathaniel Bygrave (Genesis Elijah)

Project plan details

Start date:

26/02/2025

End date:

28/02/2025

Activity or task details:

Admin support - Invoicing and reporting (supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Start date: 03/03/2025

End date: 03/03/2025

Activity or task details: Collect feedback forms participants, artists, and attendees.

Task lead: Kate Livingston

Project plan details

Start date: 03/03/2025

End date: 03/03/2025

Activity or task details: Phase 3 review & mentoring session with Kate

Task lead: Kate Livingston

Project plan details

Start date: 04/03/2025

End date: 06/03/2025

Activity or task details: Analyse digital campaign metrics, event attendance, stakeholder and participant feedback.

Task lead: James Wild

Project plan details

Start date: 10/03/2025

End date: 13/03/2025

Activity or task details: Create an impact report from findings

Task lead: Kate Livingston

Project plan details

Start date: 19/03/2025

End date: 19/03/2025

Activity or task details: Publish impact report

Task lead: Ishia McKenley

Project plan details

Start date: 24/03/2025

End date: 26/03/2025

Activity or task details: Establish potential for future iterations -
partnership meetings, review impact report/eval,
etc.

Task lead: Ishia McKenley

Project plan details

Start date: 27/03/2025

End date: 28/03/2025

Activity or task details: Admin support - Invoicing and reporting
(supported by Kate)

Task lead: Denecae Dunlop

Project plan details

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Start date: 31/03/2025

End date: 02/04/2025

Activity or task details: Complete ACE final report/invoice for final 10%
of funding

Task lead: Kate Livingston

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Ishia Mckenley(CEO NFC's) Alasdair Rollason, (10 yrs of industry exp) & James Wild (Keakie Music) lead on project delivery, overseeing project management.

EH creative team inc. Carmen Anderson (Wkshire DJ/over 10 yrs exp.) Wynter Black (wrldwide performer) songwriter, Call Me Unique (Best Female, Birmingham Music Awards). They share a wealth of knowledge & exp. delivering wkshps/collab tracks.

Slate Events, local female led (Art in the Park, Leamington Food Fest etc.) lend invaluable experience in org dev support, overseeing project & budget management, providing guidance & mentorship.

On The Rise DJ, Girl Grind UK (enhancing opps for global majority) & local female-led Amber Music Group (MP wkshps, 10 yrs of exp) review curriculum, support planning, logistics & outreach. Alongside Marshall they provide artists & wkshp hosts. Deeply rooted within the MP sector they consult throughout, ensuring expertise & guidance.

Grassroots orgs Safeline (sexual violence support) & Muthaship(truma-informed facilitation) selected for their trusted position in local communities, are conduits between NFC & participants, they support engagement & guide NFC in fostering a safe environment.

Venue The House, are longtime local supporters of NFC, hosting previous gigs. As one of only a few venues hosting female DJ's, they are deeply invested in enabling safe spaces for female performers.

Un:hurd provide expertise in promoting digital tracks on streaming platforms.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
On The Rise Academy	Terry Ryan	terry@ontherisemus ic.com	We are working with On The ...	Confirmed
Marshall Agency	Nathaniel Bygrave (AKA Gene...	nathaniel.bygrave@ marshall.com	Marshall Live is the bookin...	Confirmed
Girl Grind UK	Namywa	namywa@girlgrindu k.co.uk	Girl Grind UK is the perfec...	Confirmed
Safeline Charity	Rachel Stevens	rachel@safeline.org .uk	Safeline is a specialist ch...	Confirmed
Muthaship Productions	Maddie Brodrick	contact@muthaship .com	Muthaship is a creative dev...	Confirmed
Slate Events	Kate Livingston	kate@slateartgaller y.co.uk	Slate Events is a female-le...	Confirmed

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Warwick University Creative Society	Jesse Ayo	jesseayomusic1@gmail.com	Warwick Creative Society is...	Confirmed
The Unique Experience	Call Me Unique	bookings@callmeunique.com	Call Me Unique is a Birming...	Confirmed
Un:hurd	Alex Brees	alex@unhurd.co.uk	Un:hurd, our marketing part...	Confirmed
Free Spirit Pubs - The House	Mark Higgins	info@freespirit.com	Partnering with a local pub...	Confirmed
Amber Music	Nicole Justice	ambermusicbrum@gmail.com	Amber Music Group, a female...	Confirmed
New Future Creatives	Ishia Mckenley	vince@newfuturecreatives.com	Vince, CEO of NFC, excels i...	Confirmed
New Future Creatives	Alasdair Rollason	flowlosophabookings@gmail.com	Alasdair is the COO at NFC ...	Confirmed
New Future Creatives	James Wild	Jpwild@gmail.com	James is our operations man...	Confirmed
New Future Creatives	Denecae Dunlop	denecaedunlop@icloud.com	Denecae will be our marketi...	Confirmed
Carmen Anderson		Carmen.anderson@outlook.com	Carmen is an experienced DJ...	Confirmed
Abigale Pule (AKA Wynter Black)		itswynterblackofficial@gmail...	Wynter Black is an accompli...	Confirmed
Gnarly Music		info@gnarlymusic.com	Gnarly is an incredible liv...	Confirmed
Jack Wales		jackwales5@gmail.com	Jack Wales is an experience...	Confirmed

Partners details

Name: On The Rise Academy

Main contact (if organisation): Terry Ryan

Email address: terry@ontherisemusic.com

Role in project: We are working with On The Rise due to their track record in empowering women in music, their expertise in DJing and their industry networks. With their support, we can provide quality training, mentorship, and opportunities for marginalised groups to thrive in the music industry. On the Rise will review our curriculum (Terry Ryan) provide 4 female hosts for our workshops and put forward 1 artist collaborator for the final portion of the project.

Confirmed or expected: Confirmed

Partners details

Name: Marshall Agency

Main contact (if organisation): Nathaniel Bygrave (AKA Genesis Elijah)

Email address: nathaniel.bygrave@marshall.com

Role in project: Marshall Live is the booking arm of famous guitar amp manufacturer Marshall Amps. An industry expert with a reputation for high-quality events. Their support ensures access to world-class talent and increased visibility of our project. Marshall will provide 1 artist collaborator. Supporting our project aligns with their goal of inclusivity. Nathaniel Bygrave is a booking agent for Marshall and a well-known UK Rapper known by the alias of Genesis Elijah. He will headline and host our live show.

Confirmed or expected: Confirmed

Partners details

Name: Girl Grind UK

Main contact (if organisation): Namywa

Email address: namywa@girlgrinduk.co.uk

Role in project: Girl Grind UK is the perfect partner for our program due to their dedication to empowering women in music, extensive industry experience and network. Collaborating with them enhances our ability to provide opportunities and support for marginalised groups, fostering inclusivity and success in the music industry. Girl Grind will be one of the commercial sector organisations we consult with on our project. They will work with us on the skills gap analysis.

Confirmed or expected: Confirmed

Partners details

Name: Safeline Charity

Main contact (if organisation): Rachel Stevens

Email address: rachel@safeline.org.uk

Role in project: Safeline is a specialist charity that supports the survivors of sexual violence. They offer their clients, who are predominantly women, safe spaces to speak about their experiences and tailored therapy. Safeline uses activities like arts programmes to provide additional support. They will work with us to train our staff in safeguarding and trauma-informed practice. They will also be a source to find participants for the project.

Confirmed or expected: Confirmed

Partners details

Name: Muthaship Productions

Main contact (if organisation): Maddie Brodrick

Email address: contact@muthaship.com

Role in project: Muthaship is a creative development company. Muthaship works predominantly with female/female-identifying individuals. Muthaship hosted a series of 12 showcases at Baradonna London, working with fem/fem identifying acts. Maddy Brodrick, CEO is a trauma-informed practitioner and executive producer/performer working with acclaimed artists such as Rudimental and Joy Anonymous, signed to high-focus records as part of the Argonauts. Muthaship will guest host one workshop and provide 1 collaborator.

Confirmed or expected: Confirmed

Partners details

Name: Slate Events

Main contact (if organisation): Kate Livingston

Email address: kate@slateartgallery.co.uk

Role in project: Slate Events is a female-led events organisation with a long track record of running large-scale public-funded projects such as Art in The Park(ACE funded), Pursuits Festival(HenryVII local funding), eco fest, and Leamington Food Festival (Warwick District Council Funded). With a track record of managing ACE funding and larger public budgets, Kate Livingston Director of Slate will assist with our budget and reporting and offer mentoring and guidance throughout the project.

Confirmed or expected: Confirmed

Partners details

Name: Warwick University Creative Society

Main contact (if organisation): Jesse Ayo

Email address: jesseayomusic1@gmail.com

Role in project: Warwick Creative Society is a group of young creatives seeking pathways into the creative sector, many of them working in music. We have worked with them for over three years giving work experience in workshops (writers camps) and festival delivery (The Backyard). Members of the society will be volunteering as assistants for our project.

Confirmed or expected: Confirmed

Partners details

Name: The Unique Experience

Main contact (if organisation): Call Me Unique

Email address: bookings@callmeunique.com

Role in project: Call Me Unique is a Birmingham-based artist and events organiser. Unique has worked providing musical therapy at mental health institutions across the midlands and has supported the mental health charity Mind. As a booking agent, she ensures fair booking practices giving female performers equal stage time through her brand The Unique Experience. She will be one of our artist collaborators.

Confirmed or expected: Confirmed

Partners details

Name: Un:hurd

Main contact (if organisation): Alex Brees

Email address: alex@unhurd.co.uk

Role in project: Un:hurd, our marketing partner, excels in promoting emerging artists and amplifying diverse voices. With their platform, they will showcase our work, enhancing visibility and opportunities for participants. Their commitment to supporting underrepresented talent aligns seamlessly with our mission, ensuring our creations receive the recognition they deserve in the music industry. Unhurd will assist with the marketing of the collaborations.

Confirmed or expected: Confirmed

Partners details

Name: Free Spirit Pubs - The House

Main contact (if organisation): Mark Higgins

Email address: info@freespirit.com

Role in project: Partnering with a local pub group for our live events supports the local community, provides platforms for artists. Utilising the close relationships we have with the venue we aim to encourage the development of safe spaces for female performers, which will be spearheaded by this project. Currently the venue is one of very few who employ female DJs. They have supported several NFC events and are working alongside our company for our outdoor event in May of this year.

Confirmed or expected: Confirmed

Partners details

Name: Amber Music

Main contact (if organisation): Nicole Justice

Email address: ambermusicbrum@gmail.com

Role in project: Amber Music Group, a female-led music organisation, aligns perfectly with our goals. Their support for at-risk youth and experience in workshops demonstrate commitment to inclusion. Their expertise amplifies our impact. Collaborating strengthens our mission of promoting diversity, ensuring all voices are heard. AM will be assisting the development of the curriculum of the production workshops, reviewing/suggesting changes as well as guest hosting 2 workshops.

Confirmed or expected: Confirmed

Partners details

Name: New Future Creatives

Main contact (if organisation): Ishia Mckenley

Email address: vince@newfuturecreatives.com

Role in project: Vince, CEO of NFC, excels in project management, marketing, and content creation. As an artist with 15+ years of experience, Vince has produced documentaries, managed festivals like 'The Backyard', and marketed major label projects with Warner Bros. Vince has written for renowned artists, secured top iTunes chart positions, and conducted workshops across schools and community centres. With a diverse background including collaborations with MTV, Google, and major brands. Ishia will provide market

Confirmed or expected: Confirmed

Partners details

Name: New Future Creatives

Main contact (if organisation): Alasdair Rollason

Email address: flowlosophabookings@gmail.com

Role in project: Alasdair is the COO at NFC and our in-house producer, with 10+ years of experience in the industry. On top of creating his own music he's produced/engineered for countless artists across the globe. In the studio he's more than a producer, he's a mentor with a great ability to draw the best out of an artist, helping to develop their skills and confidence. He will be taking care of most of the programme development, host our production workshop and deliver technical requirements for the programme.

Confirmed or expected: Confirmed

Partners details

Name: New Future Creatives

Main contact (if organisation): James Wild

Email address: Jpwild@gmail.com

Role in project: James is our operations manager, and a music producer. He formerly worked as operations manager for Keakie Music, a music tech start up. He is process driven and helps to ensure the smooth day to day running of our process in all areas of our business. His attention to detail and eye for creating workflows will serve this project well as he undertakes our operations and logistics and legal.

Confirmed or expected: Confirmed

Partners details

Name: New Future Creatives

Main contact (if organisation): Denencae Dunlop

Email address: denecaedunlop@icloud.com

Role in project: Denecae will be our marketing and events assistant who has developed her career in the events industry through various roles working in our company. She has also gone on to secure roles at major nightclubs and festivals across the UK in her time working alongside us. Previously she worked on the TULU Presents tour a five date UK tour, the backyard festival a one day festival we hosted in Leamington spa. She has managed social accounts for the acts we work with.

Confirmed or expected: Confirmed

Partners details

Name: Carmen Anderson

Main contact (if organisation):

Email address: Carmen.anderson@outlook.com

Role in project: Carmen is an experienced DJ. As one of the first female DJ's to emerge from the area, Carmen set a scene and created a space for others to follow in her footsteps and has helped up and coming DJs achieve their potential for over 14 years. She is one of our DJ workshop hosts, hosting 3 DJ workshops

Confirmed or expected: Confirmed

Partners details

Name: Abigale Pule (AKA Wynter Black)

Main contact (if organisation):

Email address: itswynterblackofficial@gmail.com

Role in project: Wynter Black is an accomplished performer and a talented songwriter. She has worked across the world including in the US and South Africa. She is a highly sought after performer based in Birmingham. She will also be one of our artist collaborators, and deliver rehearsals for the final performance.

Confirmed or expected: Confirmed

Partners details

Name: Gnarly Music

Main contact (if organisation):

Email address: info@gnarlymusic.com

Role in project: Gnarly is an incredible live producer and finger drummer. She produces her own music and collaborates with artists on their projects. Alongside this she has an incredible online platform which she uses to share her unique talents and showcase new sampler equipment. She will be sound engineering our collaborative sessions

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Confirmed or expected: Confirmed

Partners details

Name: Jack Wales

Main contact (if organisation):

Email address: jackwales5@gmail.com

Role in project: Jack Wales is an experienced designer & animator, having worked in the industry for over 5 years and having created adverts for brands such as New Balance & Beavertown. He will be designing assets for the project and our live show.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,876

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Project manager, opps manager, marketing manager, marketing assist - current industry rates.

Consultancy quoted fees:
project mentor - Slate Events
evaluation - Girl Grind
project consultant - On the Rise/Amber Music
marketing - Un:hurd.

Industry recognised: MU rates for studio/live engineer/mixing/mastering, rehearsal coordinator, collaborators/wkshp hosts

Security staff - quote Amber security.

Rates based on industry standards, historic rates paid & cross ref. with similar offers in the sector & allow for rates of inflation & sector growth.

How many people working with you to deliver your project will be employed on a freelance basis? 27

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people
volunteering as part of your project, you confirm
you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	0.95%	£390
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	16.47%	£6,750
Income total (cash)	17.42%	£7,140
Support in kind	9.67%	£3,963
Arts Council England Funding	72.91%	£29,876
Income total	100.00%	£40,979

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	10.27%	£1,140
Confirmed	89.73%	£9,963
Income total	100.00%	£11,103

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Brand Sponsor PP Electrical is the electrical company who wired the...	Confirmed	---	£3,000
Support in kind	Studio space at New Future Creatives studio @ 50% subsidy = 7 days ...	Confirmed	---	£1,950
Private income	New Future Creatives reserves	Confirmed	---	£3,000
Earned income	Showcase tickets 100 capacity x 60 % turnout x £5 tickets x 1 show	Expected	23/11/2024	£300
Private income	Crowd funder	Expected	01/07/2024	£750
Support in kind	Safeline Safeguarding training actual cost = £925 subsidised by 70...	Confirmed	---	£648
Support in kind	Safeline trauma training = £1950 subsidised by 70% (so offered @30%...	Confirmed	---	£1,365
Earned income	Streaming - 6 tracks x 60,000 stream's @ 0.005 pence per stream, sh...	Expected	01/04/2025	£90

Income details

Income heading: Private income

Description: Brand Sponsor PP Electrical is the electrical company who wired the studio and wanted to support our vision by sponsoring us for one year we want to put those funds towards this project

Expected or confirmed: Confirmed

Amount (£): £3,000

Income details

Income heading: Support in kind

Description: Studio space at New Future Creatives studio @ 50% subsidy = 7 days workshops + 6 days collaboration sessions = 13 days £150 p/day = £1950 commercial rate = £300 p/day x 13 days = £3,900) *50/100 = 1950 diff = £3,900 - £1,950

Expected or confirmed: Confirmed

Amount (£): £1,950

Income details

Income heading: Private income

Description: New Future Creatives reserves

Expected or confirmed: Confirmed

Amount (£): £3,000

Income details

Income heading: Earned income

Description: Showcase tickets 100 capacity x 60 % turnout x
£5 tickets x 1 show

Expected or confirmed: Expected

When will this expected income be confirmed: 23/11/2024

Amount (£): £300

Income details

Income heading: Private income

Description: Crowd funder

Expected or confirmed: Expected

When will this expected income be confirmed: 01/07/2024

Amount (£): £750

Income details

Income heading: Support in kind

Description: Safeline Safeguarding training actual cost =
£925 subsidised by 70% (offered @ 30%) =
 $925 \times 30 / 100 = £277.5$ diff between this figure &
actual cost = $£925 - £277.5 = £647.5$

Expected or confirmed: Confirmed

Amount (£): £648

Income details

Income heading: Support in kind

Description: Safeline trauma training = £1950 subsidised by
70% (so offered @30%) = $1950 \times 30 / 100 = 585$.
diff between this figure & actual cost = $£1950 -$
 $£585 = £1365$

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Expected or confirmed: Confirmed

Amount (£): £1,365

Income details

Income heading: Earned income

Description: Streaming - 6 tracks x 60,000 stream's @ 0.005 pence per stream, shared by participant artists - 70/30 - NFC receive 30% = £90

Expected or confirmed: Expected

When will this expected income be confirmed: 01/04/2025

Amount (£): £90

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Expected:

Performance tx 100% capacity x 60% turnout x £5 x 1 show = £300; based on historic performances.

Prices set at a conservative £5 ensures accessibility.

NFC crowdfunding campaign is 95% expected to meet its target £750, based on previous crowdfunding for historic projects.

Streams - Organic reach typically generates 1000 streams per track & paid campaigns contribute an additional 9000 streams per track (x6) + ad spend @£100 per track via un:hurd = 60000 streams in total @ 0.005 pence per stream = £300 at 30% to NFC = £90.

Confirmed:

Sponsorship from PP Electrical for supporting NFC for 1 yr. Funds to be allocated to the EH project - £3000.

NFC will utilise reserves from current funds - £3000.

In-kind:

Studio space at NFC studios - 50% subsidy = 7 days workshops + 6 days collaboration sessions = 13 days £150 p/day = £1950

£300 p/day x 13 days

diff = £3,900 - £1,950 = £1950.

Safeline Safeguarding training - 70% subsidy (@ 30%) = $925 \times 30 / 100 = £277.5$

diff = £925 - £277.5 = £647.5

Safeline trauma training - 70% subsidy (@30%) = $1950 \times 30 / 100 = £585$.

diff = £1950 - £585 = £1365.

To mitigate risk of funding deficit, further reserves can be utilised.

The project is scalable in terms of wkshp delivery & outgoings.

Budget contingency allows for unexpected costs.

The value of SIK for EH, demonstrates enthusiasm, commitment & local appetite for the project.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	48.72%	£19,967
Other artistic or creative costs for delivering the activity	5.98%	£2,450
Making your work accessible	11.75%	£4,816
Developing your organisation and people	7.08%	£2,900
Marketing and developing audiences	13.87%	£5,683
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.93%	£1,200
Personal access costs	0.00%	£0
Expenditure total (cash)	90.33%	£37,016
Support in kind	9.67%	£3,963
Expenditure total	100.00%	£40,979

Total income (for information): £40,979

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project manager, Ishia Mckenley - 25/hr x 160 hrs over 30 days (ove...	£4,000
Paying people - artistic, creative, specialist costs	Operations manager, James Wild - 23/hr x 75hrs over 15 days (managi...	£1,725

Marketing and developing audiences	Marketing manager, Ishia Mckenley - £21/hr x 70 hrs over 18 days (c...	£1,470
Marketing and developing audiences	Marketing Assistant, Denecae Dunlop - 12.25/hr x 40 hrs over 10 day...	£490
Paying people - artistic, creative, specialist costs	Slate Events budget management & reporting support x 6 days (1day p...	£1,200
Paying people - artistic, creative, specialist costs	Admin assistant, Denecae Dunlop - 15/hr x 120 hrs over 24 days (col...	£1,800
Developing your organisation and people	Volunteer training, Slate events - 10 x volunteers @ £50 per volunteer	£500
Developing your organisation and people	Project mentor, Kate Livingston, Slate Events - £30/hr x 80 hrs ove...	£2,400
Making your work accessible	Project evaluation, Namaya, Girl Grind - 25 hrs @ £25/h Over 5 days...	£625
Making your work accessible	Project consultant (Terry - On The Rise) - 250p/d x 2 days (On The ...	£500
Making your work accessible	Project consultant (Nicole - Amber Music)- 250p/d x 2 days (Amber M...	£500
Making your work accessible	Safeline safeguarding training x 1 session x 1 day (14 staff member...	£278
Making your work accessible	Safeline trauma informed practice training - grp session x 1 day @ ...	£585
Making your work accessible	DBS checks = 11 x £18 (each member of the team who will directly be...	£198
Making your work accessible	Safeguarding certificates - 14 x £20 (each member of the team who w...	£280
Making your work accessible	Shuttle bus hire for participants travel to/from wkshops, price per...	£1,400
Paying people - artistic, creative, specialist costs	Studio engineer, Gnarly - £25 p/h x 56hrs (engineer for 6 x collabo...	£1,400
Paying people - artistic, creative, specialist costs	Live engineer, Alasdair Rollason - 18/hr x 5hrs (live show x 1 and ...	£90
Paying people - artistic, creative, specialist costs	Rehearsal coordinator, Abigale Pule aka Wynter Black - 20/hr x 5 hr...	£100
Paying people - artistic, creative, specialist costs	Artist collaborator 1 - An artist selected by workshop participants...	£452
Paying people - artistic, creative, specialist costs	Artist collaborator 2 - An artist selected by workshop participants...	£452
Paying people - artistic, creative, specialist costs	Artist collaborator 3 - An artist selected by workshop participants...	£452
Paying people - artistic, creative, specialist costs	Artist collaborator 4 - An artist selected by workshop participants...	£452
Paying people - artistic, creative, specialist costs	Call me Unique - Artist collaborator 5 - 1 show day + rehearsal @ £...	£452
Paying people - artistic, creative, specialist costs	Wynter Black - Artist collaborator 6 - 1 show day + rehearsal @ £19...	£452
Paying people - artistic, creative, specialist costs	DJ workshop Host 1 - Carmen Anderson - £50/hr (8hrs pd) x 3 days (3...	£1,200

Paying people - artistic, creative, specialist costs	DJ workshop host 2 - (provided by On the Rise DJ Academy) £50/hr (8...	£400
Paying people - artistic, creative, specialist costs	DJ workshop host 2 - (provided by On the Rise DJ Academy) £50/hr (8...	£400
Paying people - artistic, creative, specialist costs	DJ workshop host 4 - (provided by On the Rise DJ Academy) £50/hr (8...	£400
Paying people - artistic, creative, specialist costs	DJ workshop host 5 - (provided by On the Rise DJ Academy) £50/hr (8...	£400
Paying people - artistic, creative, specialist costs	Production workshop Host 1 , Alasdair Rollason - £50/hr (8hrs pd) x...	£1,600
Paying people - artistic, creative, specialist costs	Production workshop Host 2 , (Provided by Amber Music) - £50/hr (8h...	£400
Paying people - artistic, creative, specialist costs	Production workshop Host 3 , (Provided by Amber Music) - £50/hr (8h...	£400
Paying people - artistic, creative, specialist costs	Production workshop Host 4 (provided by Muthaship) - £50/hr (8hrs p...	£400
Paying people - artistic, creative, specialist costs	Mixing & mastering of artist/participant collaboration tracks @ £10...	£600
Paying people - artistic, creative, specialist costs	Security & event staff - x 4 staff x one show x 4 hours @15/hr)	£240
Paying people - artistic, creative, specialist costs	Host/headliner, Nathaniel Bygrave from Marshall Agency - £500 per s...	£500
Other artistic or creative costs for delivering the activity	Studio space x 7 days workshops + 6 days collaboration sessions + £...	£1,950
Other artistic or creative costs for delivering the activity	Venue hire (The House, Leamington Spa) x 1 live show £500	£500
Marketing and developing audiences	Marketing assets physical/digital (500 flyers £50, 50 posters £234....	£1,198
Marketing and developing audiences	Distribution platform (distrokid unlimited uploads)	£75
Marketing and developing audiences	Google and meta paid ad spend via Unhurd App (marketing partner)	£1,100
Marketing and developing audiences	Marketing Assets Design (flyer design, digital content templates, ...	£1,350
Other	Contingency	£1,200
Making your work accessible	BSL interpreters/language translators as required	£450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project manager, Ishia Mckenley - 25/hr x 160 hrs over 30 days (overseeing planning & coordination, heading all consultations & team meetings, reporting reviewing at the end of each month, attending activity to ensure smooth delivery)

Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Operations manager, James Wild - 23/hr x 75hrs over 15 days (managing legal & physical logistics relating to workshops & final show)

Amount (£): £1,725

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing manager, Ishia Mckenley - £21/hr x 70 hrs over 18 days (creating strategy, design brief & execution of marketing activity)

Amount (£): £1,470

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing Assistant, Denecae Dunlop - 12.25/hr x 40 hrs over 10 days (scheduling & delivering marketing strategy)

Amount (£): £490

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Slate Events budget management & reporting support x 6 days (1day p/m x 6 mths) @ £200 p/d

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Admin assistant, Denecae Dunlop - 15/hr x 120 hrs over 24 days (collating invoices, checking activity, sending invites)

Amount (£): £1,800

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Volunteer training, Slate events - 10 x volunteers @ £50 per volunteer

Amount (£): £500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Project mentor, Kate Livingston, Slate Events - £30/hr x 80 hrs over 20 days (guiding core team through the execution of this project, providing mentoring, reviewing each phase & suggesting improvements)

Amount (£): £2,400

Expenditure details

Expenditure heading: Making your work accessible

Description: Project evaluation, Namaya, Girl Grind - 25 hrs
@ £25/h Over 5 days (commercial sector
consultation & feedback)

Amount (£): £625

Expenditure details

Expenditure heading: Making your work accessible

Description: Project consultant (Terry - On The Rise) - 250p/d
x 2 days (On The Rise academy reviewing
curriculum & suggesting changes)

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Project consultant (Nicole - Amber Music)-
250p/d x 2 days (Amber Music reviewing
curriculum & suggesting changes)

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Safeline safeguarding training x 1 session x 1
day (14 staff members - wkshop hosts/Ishia/2 x
delivery assist @ 70% subsidised rate (cost
£925*30/100 = 277.5)

Amount (£): £278

Expenditure details

Expenditure heading: Making your work accessible

Description: Safeline trauma informed practice training - grp session x 1 day @ 70% subsidised rate (cost £1950*30/100 = 585) for 14 members of staff

Amount (£): £585

Expenditure details

Expenditure heading: Making your work accessible

Description: DBS checks = 11 x £18 (each member of the team who will directly be working with the participants)

Amount (£): £198

Expenditure details

Expenditure heading: Making your work accessible

Description: Safeguarding certificates - 14 x £20 (each member of the team who will directly be working with the participants - Online Assessment)

Amount (£): £280

Expenditure details

Expenditure heading: Making your work accessible

Description: Shuttle bus hire for participants travel to/from wkshops, price per day £100 bus + driver - 14 days x 7 wkshp days + 6 collab days + 1 show day = 14 days

Amount (£): £1,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Studio engineer, Gnarly - £25 p/h x 56hrs
(engineer for 6 x collaborative sessions + 1 day
final mixing/mastering touches x 8 hrs p/sess)

Amount (£): £1,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Live engineer, Alasdair Rollason - 18/hr x 5hrs
(live show x 1 and rehearsal x 1)

Amount (£): £90

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rehearsal coordinator, Abigale Pule aka Wynter
Black - 20/hr x 5 hrs (3hrs reh + 2 hrs planning)

Amount (£): £100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist collaborator 1 - An artist selected by
workshop participants put forward by Muthaship -
1 show day + rehearsal @ £192 p/d + collab
session with participants @ £260 per 6 hr
session (130 per 3 hr sess x 2)

Amount (£): £452

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist collaborator 2 - An artist selected by workshop participants put forward by Muthaship - 1 show day + rehearsal @ £192 p/d + collab session with participants @ £260 per 6 hr session (130 per 3 hr sess x 2)

Amount (£): £452

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist collaborator 3 - An artist selected by workshop participants put forward by Muthaship - 1 show day + rehearsal @ £192 p/d + collab session with participants @ £260 per 6 hr session (130 per 3 hr sess x 2)

Amount (£): £452

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist collaborator 4 - An artist selected by workshop participants put forward by Muthaship - 1 show day + rehearsal @ £192 p/d + collab session with participants @ £260 per 6 hr session (130 per 3 hr sess x 2)

Amount (£): £452

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Call me Unique - Artist collaborator 5 - 1 show day + rehearsal @ £192 p/d + collab session with participants @ £260 per 6 hr session (130 per 3 hr sess x 2)

Amount (£): £452

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Wynter Black - Artist collaborator 6 - 1 show day + rehearsal @ £192 p/d + collab session with participants @ £260 per 6 hr session (130 per 3 hr sess x 2)

Amount (£): £452

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: DJ workshop Host 1 - Carmen Anderson - £50/hr (8hrs pd) x 3 days (3 workshops) = 8 x 50 x 3

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: DJ workshop host 2 - (provided by On the Rise DJ Academy) £50/hr (8hrs pd)(1 wkshp) = 8 x 50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: DJ workshop host 2 - (provided by On the Rise
DJ Academy) £50/hr (8hrs pd)(1 wkshp) = 8 x 50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: DJ workshop host 4 - (provided by On the Rise
DJ Academy) £50/hr (8hrs pd)(1 wkshp) = 8 x 50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: DJ workshop host 5 - (provided by On the Rise
DJ Academy) £50/hr (8hrs pd)(1 wkshp) = 8 x 50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production workshop Host 1 , Alasdair Rollason -
£50/hr (8hrs pd) x 4 days (4 wkshps) = 8 x 50 x 4

Amount (£): £1,600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production workshop Host 2 , (Provided by
Amber Music) - £50/hr (8hrs pd) (1 wkshp) = 8 x
50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production workshop Host 3 , (Provided by
Amber Music) - £50/hr (8hrs pd) x (1 wkshp) = 8
x 50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production workshop Host 4 (provided by
Muthaship) - £50/hr (8hrs pd) (1wkshp) = 8 x 50

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Mixing & mastering of artist/participant
collaboration tracks @ £100 per track x 6 tracks
(Alasdair Rollason)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Security & event staff - x 4 staff x one show x 4 hours @15/hr)

Amount (£): £240

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Host/headliner, Nathaniel Bygrave from Marshall Agency - £500 per show x 1 show (hosting live show & performing headliner)

Amount (£): £500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Studio space x 7 days workshops + 6 days collaboration sessions + £150 per day (50% subsidised rate) at New Future Creatives studio = 13 days x £300 = £3,900 offered at 50% reduction = £150 p/d x 13 = 1,950

Amount (£): £1,950

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue hire (The House, Leamington Spa) x 1 live show £500

Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing assets physical/digital (500 flyers £50, 50 posters £234.50, 10 banners 210.00, 100 physical tickets £18, 250 qr stickers £130, 100 Custom USBs (Final project physical copy £555)

Amount (£): £1,198

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Distribution platform (distrokid unlimited uploads)

Amount (£): £75

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Google and meta paid ad spend via Unhurd App (marketing partner)

Amount (£): £1,100

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing Assets Design (flyer design, digital content templates, usb covers) Jack Wales £150 per day 9 days

Amount (£): £1,350

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £1,200

Expenditure details

Expenditure heading: Making your work accessible

Description: BSL interpreters/language translators as required

Amount (£): £450

Expenditure questions

What experience do you have of managing a project budget of this size?

I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Fees based on MU rates/historical payments/current ind. comparisons, observing minimum wage.

Project manager, Ishia; planning & coordination - 25/hr x 160 hrs x 30 days = £4,000

Ops manager, James; legal & physical logistics - 23/hr x 75 hrs x 15 days = £1,725

Admin assist. Denecae; admin duties - 15/hr x 120 hrs x 24 days = £1,800

Slate Events budget management; to ensure robust financial systems & reporting - 1 day p/m x 6 mths x £200 = £1,200

DJ wkshp hosts x 4 provided by partners:

- MU rate = £250 p/5hr day = £50p/h. artists will deliver 1 x 8hr days = fees @£50 p/h = 400 x 4 = £1,600.

- Carmen A delivers 3 of 7 wkshps - 8 x 50 x 3 = £1,200.

Prod wkshp hosts x 3 provided by partners:

- MU rate @£250 p/5hr day = £50p/h. 1 x 8hr days = fees @£50 p/h = £1,200

- Alasdair R delivers 4 of 7 wkshps - 8 x 50 x 4 = £1,600

- artist collab fees x 6 @£192 performance fee p/d + collab sess. @ £260 x 6 hr sess = £2,712

- studio engineer, Gnarly - £25 p/h x 56 hrs (6 collab sess. + 1 day final touches x 8 hrs p/sess) = £1,400

- mixing & mastering of tracks @ £100 per track x 6 (Alasdair R) = £600

- headliner, Nathaniel B x 1 show (quote Marshall Agency) = £500

- reh. coordinator, Wynter B - 20/hr x 5 hrs (3hrs reh + 2 hrs planning) = £100,

- live engineer, Alasdair R - 18/hr x 5hrs (live show x 1 & reh. x 1) = £90

- security/event staff - x 4 staff x 4 hours @15/hr (quote Amber security) = £240.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Studio space x 7 days workshops + 6 days collaboration sessions + £150 per day at New Future Creatives studio.

The commercial hire rate for the studios is £300 per day, which for 13 days = £3,900.

The studios are offered to the project at a 50% subsidy in order to support the intended widening reach & impact of the project within areas of low engagement & to encourage gender diversity within the sector by providing free opportunities to potential future artists = £150 p/d x 13 = 1,950.

Venue hire (The House, Leamington Spa) x 1 live show (quote from Free Spirit Pubs - venue grp) = £500.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Rates based on industry standards &/or previous payments/direct quotes. All fees are above or in-line with minimum wage requirements. A substantial training commitment has been made to ensure inclusivity & relevance in relation to target groups.

Quoted fees:

- project evaluation, Girl Grind - Namaya has extensive experience leading & evaluating female driven projects & events, they will provide consultancy & support sector evaluation - 25 hrs @ £25/h x 5 days = £625

- consultants Terry & Nicole provide expertise in wkshp curriculum for targeted grps, they will consult on proposed curriculum & advise on adaptations project consultant, On The Rise - 250p/d x 2 days = £500; project consultant, Amber Music - 250p/d x 2 days = £500.

Safeline are committed to supporting burgeoning organisations, championing safe spaces for women, they will offer training to the team at a subsidised rate, to include:

-safeguarding training x 1 sess (14 mem of staff) @ 70% subsidy (cost £925*30/100) = £278.

-trauma informed practice training x 1 sess (14 mem of staff) @ 70% subsidy (cost £1950*30/100) for = £585.

DBS checks - 11 x £18 (team members working with participants) = £198.

safeguarding certs - 14 x £20 (online assessment) = £280.

shuttle bus hire - travel to/from wkshps, per day £100 bus + driver x 14 days (7 wkshp days + 6 collab days + 1 show day) = £1,400.

BSL/language interpreters as required = £450 based on industry average for 20% of cohort

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Rates are based on historical payments & current industry comparisons, observing minimum wage requirements throughout.

Consideration has been made for org dev, with support from experienced events management organisation Slate Events, providing consultation & mentorship throughout.

Project mentor Kate Livingston, will guide core team throughout the project, providing mentoring, reviewing each phase supporting CPD/org dev - £30/hr x 80 hrs over 20 days = £2,400

Volunteer training Slate events; building a database of vols for future iterations
- 10 x vols @ £50 per volunteer to allow for expenses = £500.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

The marketing budget includes design, creation & distribution of assets.

Marketing manager Ishia; designs marketing strategy, design brief & oversees execution - £21/hr x 70 hrs x 18 days = £1,470 - industry comparison.

Marketing assistant Denecae; is responsible for delivering marketing strategy - 12.25/hr x 40 hrs x 10 days = £490 - industry comparison.

Jack Wales will lead on designing marketing assets, to include flyer design, digital content templates & usb covers - £150 x 9 days = £1,350 - Jack Wales direct quote.

Marketing assets include physical & digital (500 flyers £50, 50 posters £234.50, 10 banners 210.00, 100 physical tickets £18, 250 qr stickers £130, 100 Custom USBs for audience members (Final project physical copy £555) = £1,198 - quoted by Vistaprint.

Distribution platform distrokid enables unlimited uploads of the collaborative project recordings, ensuring extensive reach = £75 - based on distrokid direct quote.

NFC's marketing distribution partner un:hurd will provide paid advertising on social media & ensure search engine optimisation (google & meta paid ad) = £1,100 - quotes by un:hurd.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A contingency of £1,200 is available to allow for fluctuating costs or unexpected expenses.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Creative risks:

R1 - possibility of participants artistic visions conflicting with project objectives, potentially leading to discord or dissatisfaction.

R2 - safeguarding concerns - at-risk groups such as survivors of trauma & vulnerable women may feel triggered or exposed & unable to fully partake

R3 - marginalised groups may face engagement challenges due to societal biases or systemic barriers.

R4 - adjustments for neurodiverse, D/deaf, or disabled individuals necessitate additional resources potentially straining logistical capacities.

Organisational risks:

R5 - partner liaison issues or management challenges, could disrupt project timelines or cohesion.

R6 - audience development, PR, or marketing failures may result in low audience engagement, impacting tx sales reducing earned income

R7 - low levels of participation engagement/sign up

R8 - budget/financial mis-management, not achieving target funding

Logistical risks:

R9 - scheduling conflicts or artist/participant availability constraints/changes/drop-outs

R10 - project not delivered on time or quality of project delivery compromised due to poor management

NFC conducts a thorough risk analysis to identify vulnerabilities including creative, organisational & logistical domains. A crisis plan is in place to address emergencies or unexpected disruptions including protocols for communication, escalation & response. Environmental safeguards ensure the safety & well-being of participants, including venue assessments, emergency procedures & compliance with health & safety regulations.

By integrating these measures into the project management systems NFC effectively identifies, mitigates & manages risks, ensuring successful delivery of EH objectives while prioritising the safety, well-being, & engagement of all stakeholders.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1 - wkshp structured to guide participants to collective goals, allowing space for individual expression

M2 - robust safeguarding protocols, screening & trauma-informed practices. All staff will hold safeguarding cert & DBS. Partners lend expertise facilitating smooth onboarding & mental health checks

M3 - inclusive practices inc. participants in decision-making, creates platforms for voices, enables adaptation of project parameters

M4 - partners (Safeline, On The Rise) are accessibility experts equipped to identify needs & provide resources to ensure inclusivity

M5 - partner relationships are effective & long- established. Internal infrastructure is consistent, stable & invested in project success. Internal team has previous project management experience & will be monitored & supported by Slate Events

M6 - experienced partners (Unhurd) support a comprehensive marketing strategy; partners will promote & market events through their networks, NFC is well known in the local & regional music community with well established networks & audiences

M7 - partners (Safeline, Slate Events, Girl Grind UK et.) support NFC to engage with relevant communities, encouraging engagement & sign up. They have the 'ear of the community', are trusted & are conduits between potential participants & NFC. Pre-project consultancy with potential participants ensures EH's focus is inclusive & relevant to target groups.

M8 - cash flow monitoring & robust financial plans in situ. Any shortfall mitigated by utilising further reserves &/or scaling of the project - overseen & monitored by Slate Events

M9 - flexible contingency plans inc. pool of substitute artists/hosts accommodates unforeseen circs. A reserve applicant list held enabling uptake in the event of participant drop-out

M10 - detailed project plans outline clear objectives, timeline & milestones. Regular reviews with Slate Events & team fosters flexibility & proactive risk mitigation

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 2

Number of board/council members: 5

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:	Ishia McKenley	Yes	No	No	Yes	Modern Professional Occupations
Artistic Director:	COO - Alasdair Rollason	No	No	No	No	Modern Professional Occupations
Executive Director:	Board member	No	No	No	No	Modern Professional Occupations
Chairperson:	Kate Livingston	No	No	No	Yes	Modern Professional Occupations

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	4
Irish	
Gypsy, Roma or Irish Traveller	
Any other White background	

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Mixed:	
White and Black Caribbean	1
White and Black African	
White and Asian	
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	
Any other Asian background	

Black/Black British:	
African	
Caribbean	2
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	1
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	6
Queer	
Number who identify in another way	
Prefer not to say	
Not known	

*** Enter the total number of board/management members by the category of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	3
Clerical and Intermediate Occupations	
Senior Managers and Administrators	1
Technical and Craft Occupations	
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	
Self-employed	
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	3
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	5
35-49	2
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Number of D/deaf and/or Disabled people, or who have a long term health condition:

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

	Number:
D/deaf and/or Disabled	
Not D/deaf and/or Disabled	7
Prefer not to say	
Not known	

* Neurodivergent:

**Number of neurodivergent 3
board/management:**

Sex:

Sex	Number:
Female	4
Male	3
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	4
Man	3
Non-binary	
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

**Number whose gender identity is different to 0
their sex as registered at birth:**

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Ishia McKenley

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

- **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**
- **confers an economic advantage on one or more enterprises; and**

- is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and
- has, or is capable of having, an effect on —
 - (i) competition or investment within the United Kingdom,
 - (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
 - (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	04/04/2024
Address information	04/04/2024
Contact information	04/04/2024
Financial background	10/05/2024
Governance document	04/04/2024
Your project	15/05/2024
Time limited priorities	No Input Required
At a glance	15/05/2024
In more detail	15/05/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	15/05/2024
Where	13/05/2024
Location	20/05/2024
Inclusivity and Relevance	15/05/2024
Your planning	No Input Required
Project timeline	20/05/2024
Who you are working with	16/05/2024
Budget: How much are you applying to us for?	16/05/2024
Fair pay	15/05/2024

Applicant: New Future Creatives Ltd

55193721

Project: Empower Her: reparative work for women in the music industry;
empowering and upskilling female producers

NLPG-00723881

Budget - Income	16/05/2024
Questions	16/05/2024
Budget - Expenditure	20/05/2024
Questions	20/05/2024
Risks and challenges	16/05/2024
Monitoring information	16/05/2024
Declaration	10/05/2024

Governance Document

New Future Creatives

Date of Publication/Last Revision: January 03.2024

Table of Contents

- Introduction
- Organisational Structure
- Roles and Responsibilities
- Decision-Making Processes
- Policies and Procedures
- Code of Conduct
- Risk Management
- Transparency and Accountability
- Compliance and Legal Obligations
- Review and Revision Process
- Appendices
- Glossary (optional)
- References (optional)
- 1. Introduction

The Governance Document of New Future Creatives outlines the principles, policies, and procedures governing the operation and management of the organisation. It serves as a guide for the board of directors, executive leadership, staff, and other stakeholders to ensure effective governance, transparency, and accountability.

2. Organisational Structure

2.1. Board of Directors

The Board of Directors of New Future Creatives consists of 3 members. The board is responsible for setting the strategic direction of the organisation, overseeing its activities, and ensuring compliance with legal and regulatory requirements. Board meetings are held [frequency], and decisions are made by majority vote.

2.3. Executive Leadership

The executive leadership team of New Future Creatives is led by the Chief Executive Officer, who is responsible for the day-to-day management of the organisation. The CEO is supported by senior management staff, the Chief Operating Officer, and the Business Operation Director.

3. Roles and Responsibilities

3.1. Board Members

Board members are expected to attend meetings regularly, participate in discussions, and contribute to decision-making processes.

Each board member has specific responsibilities outlined in their appointment letter and the organisation's bylaws.

The Chairperson leads board meetings, facilitates discussions, and represents the organisation externally.

3.2. Executive Leadership

The executive leadership team is responsible for implementing the strategic direction set by the board.

Each member of the executive leadership team oversees a specific area of operations and is accountable for its performance.

The CEO provides regular updates to the board on organisational activities, financial performance, and strategic initiatives.

3.3. Staff and Volunteers

Staff and volunteers are expected to uphold the values and mission of New Future Creatives in their work.

Staff members receive training and support to perform their roles effectively and contribute to the organisation's success.

Volunteers are valued members of the organisation and are provided with meaningful opportunities to engage with its activities.

4. Decision-Making Processes

4.1. Board Decision-Making

Decisions at board meetings are made by majority vote, with each director having one vote.

The Chairperson has the authority to cast a deciding vote in the event of a tie.

Board decisions are recorded in meeting minutes and communicated to relevant stakeholders.

4.2. Executive Decision-Making

Executive decisions are made by the CEO and senior management team in consultation with relevant stakeholders.

Decisions are based on organisational priorities, strategic objectives, and available resources.

Executive decisions are documented and communicated to staff and board members as appropriate.

5. Policies and Procedures

5.1. Financial Management

New Future Creatives follows financial policies and procedures to ensure transparency, accountability, and sound stewardship of resources.

Budgets are developed annually and approved by the board, with regular monitoring and reporting on financial performance.

Financial transactions are conducted in accordance with established controls and safeguards.

5.2. Human Resources

The organisation maintains policies and procedures for recruitment, employment, performance management, and staff development.

Staff members receive regular performance evaluations and opportunities for professional development and training.

Grievance and disciplinary procedures are in place to address concerns and maintain a positive work environment.

5.3. Risk Management

New Future Creatives identifies and assesses potential risks to its operations, including financial, operational, and reputational risks.

Risk management strategies are developed to mitigate identified risks and enhance organisational resilience.

Risk assessments are reviewed regularly, and adjustments are made as necessary to address changing circumstances.

6. Code of Conduct

New Future Creatives expects all directors, staff, and volunteers to adhere to high standards of ethical behaviour and professional conduct.

The organisation's Code of Conduct outlines expectations regarding integrity, honesty, respect, and accountability.

Violations of the Code of Conduct may result in disciplinary action, up to and including termination of employment or removal from the board.

7. Risk Management

New Future Creatives identifies potential risks to the organisation and strategies for mitigating them.

Risk assessments are conducted regularly, and risk management plans are developed and implemented to address identified risks.

The organisation maintains appropriate insurance coverage to protect against unforeseen events and liabilities.

8. Transparency and Accountability

New Future Creatives is committed to transparency in its operations and decision-making processes.

Financial reports, board meeting minutes, and other relevant documents are made available to stakeholders upon request.

The organisation maintains open lines of communication with stakeholders and encourages feedback and engagement.

9. Compliance and Legal Obligations

New Future Creatives complies with all relevant laws, regulations, and industry standards governing its activities.

The organisation maintains policies and procedures to ensure compliance with legal and regulatory requirements, including data protection, health and safety, and equal opportunities. Regular audits and reviews are conducted to assess compliance and identify areas for improvement.

10. Review and Revision Process

The Governance Document is reviewed annually by the Board of Directors and updated as necessary to reflect changes in the organisation's structure, policies, or regulatory requirements. Proposed revisions are presented to the board for approval before implementation. Stakeholder feedback is solicited periodically to ensure that the Governance Document remains relevant and effective.

11. Appendices

Bylaws of New Future Creatives

Code of Conduct

Risk Management Plan

Board of Directors: The governing body responsible for setting the strategic direction and overseeing the activities of the organisation.

Executive Leadership: The senior management team responsible for implementing the organisation's strategic objectives and managing its day-to-day operations.

Stakeholders: Individuals or groups who have an interest in or are affected by the activities of the organisation.

Charities Act 2011

Companies Act 2006

Governance Code for the Voluntary and Community Sector