

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: Amaia Mugica

Applicant number: 56725715

Applicant type: Individual

What name is your bank account registered in? Amaia Mugica

Main art form: Theatre

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: Flat 5 Chepstow House 16-20

Street: Chepstow Street

Locality:

Town / city: MANCHESTER

Postcode: M1 5JF

Main contact number: 07731513904

Mobile:

Email address: A.Mugica@mmu.ac.uk
**(Organisation email address
if applicant is an organisation)**

Website address: www.amaiamugica.com

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 13/01/2025

Project end date: 04/05/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Miss Brexit (MB) utilises devised theatre to lead an artistic provocation which platforms marginalised migrant voices in a post Brexit Britain. Informed by lived exp. shared in creative wkshps & consultation with CYP, local ppl & community partners, MB's performances in Manchester give voice to this Northern city's migrant experiences, disrupting stereotypes, amplifying disenfranchised voices & instigating crucial conversations on identity, inclusion & integration in UK society.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Migrant Voices, Minority Stories, Cultural Assimilation Theatre, Brexit Satire.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Miss Brexit (MB) is a theatre project which examines migrant experiences in a post-Brexit Britain. Working intimately with local grassroots org, We Stand Together, & CYP in 3 local schools, MB utilises devised theatre to amplify the voices of local audible minority grps/migrants in Manchester. Blending satirical storytelling with personal narratives, MB disrupts stereotypes & spotlights the ever present division, disruption & disconnection faced daily by migrant communities in the UK.

MB comprises:

- 9 wkshps at 3 local Manchester Schools > 270 students
- 1 x wkshp with We Stand Together participants > 40 ppl
- 1 focus grp with each school & We Stand Together
- 2 wk dev period incorporating wkshp participant voices into performances
- 1 preview @Manchester Metropolitan University (MMU)
- 1wk run @53two, Manchester
- Q&A inc. student/participant rep on panel
- FREE tix > students & participants
- artistic, org dev/community engagement mentorship.

MB outreach will:

- reach migrant communities currently under-represented in mainstream narratives via collaboration & partnership with grassroots social, educational & cultural orgs
- engage CYP/ppl from diverse backgrounds in debate & discussion, supporting new types of creative practice & ways of reaching new & existing audiences
- platform ppl's linguistic & cultural identity & unique lived exp, unleashing creative potential, positing personal stories as a source of strength & tenacity, improving wellbeing via new types of creative practice
- provide a safe learning environment, fostering critical reflection, dialogue & empathy between communities, subverting divisions & facilitating a step-change in cultural understanding.

Material devised & stories told in wkshps form the backbone of the final production, ensuring a collaborative creative process, driven by & responsive to meaningful lived experience.

MB performances are conduits to real world experiences, meaningfully reflecting society, they will:

- platform under-represented artists providing meaningful employment, contributing to career development, sustainability & the fulfilment of creative potential
- explore themes of identity, belonging & the complexities of assimilation, capacitating an empathetic theatrical shift in the gaze to audible minority culture, proliferating understanding across all communities
- develop new work & ideas using humour & parody to highlight absurdities & contradictions in societal attitudes, fostering cohesion & enabling novel shared theatrical experiences which disrupt tensions & eliminate demarcation lines between communities
- expedite understanding of exclusion. In a socially fragmented climate intent on perpetuating dissent driven by fear & ignorance, MB humanises 'othered' voices, encouraging audiences to see through fresh eyes the multifarious complexity of humanity while seeding world-class theatre in Northern communities, making a difference to the wider cultural sector.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

MB was created by migrant student actors in '22 to address challenges faced in a post-Brexit Britain. Previously presented at int. festivals & schools, this inaugural UK iteration is re-worked to reflect the voices & exp. of migrants in a discordant & divisive UK.

MB marks an upscale by;

- providing sustainable employment to migrant artists
- building enduring stakeholder relationships with local orgs, bringing expertise & gravitas to the creative process, ensuring MB is reflective of the communities it represents
- developing facilitation & outreach skills, deepening artist & community ties, increasing engagement opps & contributing to ACE's creative case for diversity
- presenting an evolving piece of theatre; working within local schools/orgs creates a dynamic cont. feedback loop, enriching the project to reflect the lived experiences of migrant communities.

MB enables:

- scalability; socially driven model reaches relevant audiences, provides career opps. to under-represented artists, while strengthening partner commitments
- org/community dev; formalises working practices, embeds infrastructure & ensures longitudinal sustainability while delivering learning in best practice in community engagement
- artistic mentorship; ensures continued artistic progression
- visibility; exposes audiences to migrant exp, dismantling entrenched perceptions, facilitating mutual cultural cohesion & fostering a sense of representation & belonging.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

MB is supported by highly exp. professionals working within local communities, who will steer the direction of engagement throughout, inc. community org, We Stand Together, local schools & org dev mentor Tian Glasgow (currently directing at The Royal Exchange Theatre & specialising in community impact). In addition MB embeds evaluation, capturing data using qualitative/quantitative methodology.

Qualitative:

- pre & post-wkshp consultations with partners, schools & artists informs practice
- participant, partner, school surveys pre/post wkshps ('ballot' style &/or digitally + QR codes)
- focus grps post wkshps with participants & creatives gathers insights on experiences
- vox pops & audio recordings of exp. of MB participants throughout its journey
- AV documentation from wkshps contributes to the research initiatives of MMU
- participant led post-show Q&A, feedback/digital survey disseminated post show & filmed pre/post show vox pops
- 1-2-1 interviews with participants for in-depth insights.

Quantitative:

- gathering of analytics to understand reach/impact, including social media hits, marketing traffic etc.
- pre-wkshp sign-up provides demographic data
- tx booking systems capture audience data
- implementation; count of student-initiated ideas in final production
- content analysis; % of show directly influenced by students
- tracking number of schools/students attending
- final eval/impact report, disseminates key outcomes.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	Miss Brexit - Vis...	15/08/2024

Attachment Details

Document description: Miss Brexit - Visuals/Project Information Doc

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- CYP in Manchester - targeted at those from audible minority communities.
- Underrepresented migrant communities affected by Brexit, especially those identifying as audible minorities.
- Community groups focused on migration, cultural integration & the experiences of audible minorities.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☐
People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 525

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 310

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 17

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Audience:

6 x shows > 135 seater @60% cap (53two venue) = 486 + 1 x show > 65 seater @60% cap (MMU) = 39 = 525.

Participants:

30 (class size) x 3 (wkshps) x 3 (schools) = 270 + 1 x wkshp, We Stand Together = 40 = total participants > 310.

Practitioners:

Director & outreach facilitator: Amaia Mugica

Stage Manager: Alejandro Postigo

Composer: Maxence Marmy

Actor: Harvey Cartlidge

Actor/multimedia: Ricardo Ferreira

Admin/Actor: George Berry

Actor, Marketing assist & wkshp facilitator: Shivone D Blascikova

Actor: Isabel Mulas

Actor: Alba V Martinez

Videographer: Alix Reynolds

Marketing: Cup of Ambition

Tech: Bruno Rocha

Artistic mentor: Peta Lily

Org dev & community mentor: Tian Glasgow

Project man: Simone Waller

Strategic development: Sasolo Arts

Venue: 53two.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Amaia M has 20 yrs exp. leading projects. She is supported by exp. producer Simone W & org dev mentor Tian G. Promo campaigns for MB will be multi-faceted & targeted, securing local media coverage via radio interviews, newspaper features & collaborating with other cultural orgs for cross-promotion.

MB marketing inc.

- the MB team's extensive internal networks/ mailing lists will promote the project, inc. The Kings Head Theatre, Riverside Studios, Union Theatre, New Slang prod, Outbox, LatinoLife, Exilio, etc. driving engagement, support & tix sales

- 53two(venue) & MMU (University), Performance Research Grp & Migrants in Theatre will market/promo via internal networks/ mailing lists/ databases & social media platforms.

- marketing company A Cup of Ambition will lead an integrated commercial marketing strategy ensuring a wide & diverse audience reach

- social media will share teasers, behind-the-scenes content & engaging posts. Paid ads will reach specific demographics. Online campaigns (google ads/insta/facebook/X) ensures tracked & targeted reach

- partners (We Stand Together) & schools ensure engagement with migrant & non-migrant audiences who live side-by-side in the community. They will distribute flyers to CYP/families, inc. materials in newsletters & parent comms & lend internal networks/ databases, social media platforms etc. for marketing purposes

- street-level marketing will distribute posters/flyers in communities & at community events.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
We Stand Together Workshop ...	One physical place	Manchester Metrop...	Manchester	08/02/2025	08/02/2025	1	Confirmed to happ...
William Hulmes Grammar Scho...	One physical place	William Hulmes Gr...	Manchester	17/02/2025	17/02/2025	3	Confirmed to happ...
Chorlton High School Workshop	One physical place	Chorlton High School	Manchester	21/02/2025	21/02/2025	3	Confirmed to happ...
St Peter's High School Work...	One physical place	St. Peters RC Hig...	Manchester	26/02/2025	26/02/2025	3	Confirmed to happ...
Preview at Manchester Metro...	One physical place	Manchester Metrop...	Manchester	04/04/2025	04/04/2025	1	Confirmed to happ...
1 Week run at 53two	One physical place	Arch 19	Manchester	07/04/2025	13/04/2025	6	Confirmed to happ...

Location details

Name of activity: We Stand Together Workshop (at MMU)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Manchester Metropolitan University

Street: Cavendish Street

Town/city: MANCHESTER

Postcode: M15 6BG

Local authority: Manchester

Start date: 08/02/2025

End date: 08/02/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Sofia Jones

Contact email address for the place:

Email: S.Jones@mmu.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: William Hulmes Grammar School Workshop

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: William Hulmes Grammar School

Street: Springbridge Road

Town/city: MANCHESTER

Postcode: M16 8PR

Local authority: Manchester

Start date: 17/02/2025

End date: 17/02/2025

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Akeim Mundell

Contact email address for the place:

Email: enquiries@whgs-academy.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Chorlton High School Workshop

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Chorlton High School

Street: Nell Lane

Town/city: MANCHESTER

Postcode: M21 7SL

Local authority: Manchester

Start date: 21/02/2025

End date: 21/02/2025

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Gabriella Xiberras

Contact email address for the place:

Email: admin@chorltonhigh.manchester.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: St Peter's High School Workshop

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: St. Peters RC High School

Street: Kirkmanshulme Lane

Town/city: MANCHESTER

Postcode: M12 4WB

Local authority: Manchester

Start date: 26/02/2025

End date: 26/02/2025

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Katherine Holden

Contact email address for the place:

Email: office@stpetershigh.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Preview at Manchester Metropolitan University

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Manchester Metropolitan University

Street: Cavendish Street

Town/city: MANCHESTER

Postcode: M15 6BG

Local authority: Manchester

Start date: 04/04/2025

End date: 04/04/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Sofia Jones

Contact email address for the place:

Email: S.Jones@mmu.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: 1 Week run at 53two

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Arch 19

Street: Watson Street

Town/city: MANCHESTER

Postcode: M3 4LP

Local authority: Manchester

Start date: 07/04/2025

End date: 13/04/2025

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Simon Naylor

Contact email address for the place:

Email: info@53two.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

MB has identified local partners/schools supportive of project themes. Working collaboratively with each via consultation & in the planning of sessions, ensures relevance & depth of engagement. Work devised in wkshps informs final performances, with MB paralleling lived experiences of UK migrants.

Inclusivity:

- pre-project insights from partners We Stand Together & schools inform approaches to targeted & relevant offer
- FREE wkshps in school times & wkends removes travel & financial barriers
- wkshps in familiar spaces - fostering security/sense of 'home'
- facilitators exp. in sensitive delivery, able to build a rapport of trust
- MB recognizes the diverse political landscape & ensures that no participant feels shamed or judged for their views, inc. those who may have supported Brexit.
- safeguarding training & full DBS in place
- safeguarding policy & procedures adhered to
- delivery team rep. of the migrant community
- known pastoral support from school & org staff mitigates risk when dealing with emotive material
- free tix to participants prevent reduce financial barriers
- culturally sensitive comms tools diversify engagement methods. i.e. music, humour, AV, audience participation, multilingual approaches etc.
- workshops/performances are apolitical spaces focused on shared human experiences rather than political affiliations
- exit/re-entry easy at any point
- trigger warnings inc.
- show material closed captioned
- website accessibility caters to digitally challenged grps
- multilingual program guides, translations & multilingual signage & marketing materials etc.
- focus grps post wkshp & post show Q&A encourage feedback. Continued online & via follow-up with grps, it informs continued iterations of MB
- post show Q&A panel inc. participant rep. ensuring relevant feedback & discussion.

Relevance:

On July 30th 2024 a vigil for the fatal stabbing of 3 girls in Southport was hijacked by far right extremists, fed by online disinformation spreading hate & inciting violence, angry anti-migrant resentment bubbled to the surface as riots spread hate in over a dozen UK towns & cities. Shouting slogans like 'stop the boats' rioters set fire to hotels housing migrant families, besieged mosques & set cars alight injuring over 50 police officers & resulting in over 3000 arrests.

Misinformation, mistrust, fear, economics, politics & a whole host of other factors contribute to current divisions & the MB team knows 1 theatre show will not re-dress the entrenched racism & ruptures within UK society, but what this timely intervention will do, is create a conducive space for dialogue, conversation, truth sharing & knowledge banking. Illuminating the shared challenges of migrant & non-migrant communities in Manchester who live side by side, MB will give voice to all, harnessing a positive, informed narrative on migration, challenging false anti-immigration rhetoric & disrupting homogenised Anglocentric tropes.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 13/01/2025

Project End Date: 04/05/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
13/01/2025	13/01/2025	Director - Meeting with the whole team to outline the project for them	Amaia
13/01/2025	13/01/2025	ProMan - Finalise core team roles and confirm availability with creatives & technical crew	Simone Waller
13/01/2025	13/01/2025	ProMan - Schedule a meeting with 53two to go through all production & marketing tasks & ticket sales	Simone Waller
13/01/2025	13/01/2025	ProMan- Write & issue contracts for creative team & review terms of agreement	Simone Waller
13/01/2025	13/01/2025	ProMan - Write and disseminate production schedule to team	Simone Waller
13/01/2025	13/01/2025	Admin - Contact the 53two theatre to reconfirm performance dates	George
14/01/2025	14/01/2025	Admin - Contact UWL to reconfirm rehearsal dates	George
14/01/2025	14/01/2025	Admin - Apply for DBS check for workshop facilitator (Amaia) & workshop facilitator assistant (Shivone)	George
14/01/2025	14/01/2025	Admin - Organize safeguarding training for workshop facilitator and assistant	George
14/01/2025	14/01/2025	Outreach - Consultation with schools and We Stand Together to prepare workshop material	Amaia
14/01/2025	14/01/2025	Outreach - Reconfirm dates for workshops with schools	Amaia
14/01/2025	14/01/2025	Outreach - Reconfirm dates for workshop with We Stand Together at MMU	Amaia
14/01/2025	14/01/2025	Outreach - Create information for workshop participants & material for schools & We Stand Together	Amaia
14/01/2025	14/01/2025	Outreach -Write safeguarding, anti-bullying & health & safety policies	Amaia

14/01/2025	14/01/2025	Marketing - Outline marketing & social media strategy & timeline with Cup of ambition	Shivone
15/01/2025	15/01/2025	Multi Media Designer (MMD) - Design marketing assets for the whole project	Ricardo
15/01/2025	15/01/2025	Mentoring - Org dev/community mentorship session 1 with Tian Glasgow	Tian
15/01/2025	15/01/2025	Admin - Create industry invite guest list to send to potential venues to for future iterations	George
15/01/2025	15/01/2025	SMM - Create marketing pack to sent to programmers to invite them to the show	Shivone
15/01/2025	15/01/2025	Marketing - Revision of marketing plan with Cup of ambition	Shivone
15/01/2025	15/01/2025	Marketing - Establish live events to be attended to promote performances	Shivone
15/01/2025	15/01/2025	Admin - Send marketing pack with invitation to press night to industry guest list	George
15/01/2025	15/01/2025	Director - Pre-production meeting for preview at MMU	Amaia
16/01/2025	16/01/2025	Director- Assess production needs at 53two with technician & company stage manager	Amaia
16/01/2025	17/01/2025	Admin - Agree with outreach partners what material we will use for evaluation	George
16/01/2025	17/01/2025	Admin - create evaluation and monitoring materials	George
20/01/2025	20/01/2025	ProMan- Set up: cash flow projection, invoice preparation, cost monitoring etc - setting the budget	George
20/01/2025	21/01/2025	SMM - Update website with assets and announce project	Shivone
21/01/2025	21/01/2025	SMM - Launch social media campaign to promote performances at 53two, workshops and preview	Shivone
21/01/2025	21/01/2025	Admin - "Save the date" messages to industry guest list for opening/press night at 53two	George
21/01/2025	21/01/2025	Admin - Pay invoices, collate receipts and budget reconciliation	George
22/01/2025	22/01/2025	Outreach - Consultations with schools/We Stand Together to organize workshop material	Amaia
23/01/2025	23/01/2025	Admin - Disseminate initial demographic data gathering forms to schools & We Stand Together	George
24/01/2025	24/01/2025	Director - Re-confirm all remaining dates for meetings, rehearsals & activities with team	Amaia
27/01/2025	27/01/2025	ProMan - Re-confirm rehearsal space at UWL for confirmed dates	Simone Waller
03/02/2025	03/02/2025	Mentoring - Peta Lily, artistic mentoring session 1	Peta
03/02/2025	03/02/2025	Admin - Create risk assessments for workshops with partnering schools & We Stand Together	George
04/02/2025	04/02/2025	Admin - Email risk assessments, data sharing agreements & safeguarding policies to schools	George
04/02/2025	04/02/2025	SMM - Launch of performance marketing, going live with promo /PR and marketing for the show	Shivone
05/02/2025	05/02/2025	SMM - Monthly check to monitor marketing activity of the project with Cup of Ambition	Shivone
06/02/2025	06/02/2025	Outreach- Monthly check with schools & We Stand Together for workshop consultation and planning	Amaia

07/02/2025	07/02/2025	Outreach - Finalise workshop material and data gathering material	Amaia
07/02/2025	07/02/2025	Admin - Ticket sales for the 53two performance go live	George
07/02/2025	07/02/2025	Admin - Put a link on website for ticket sales as agreed with 53two in January meeting with ProMan	George
08/02/2025	08/02/2025	Outreach - Day of workshop with We Stand Together at MMU	Amaia
08/02/2025	08/02/2025	Outreach - Debrief with We Stand Together and participants	Amaia
13/02/2025	13/02/2025	SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly	Shivone
17/02/2025	17/02/2025	Outreach - Day of workshops at William Hulmes Grammar School (3 workshops in total in one day)	Amaia
17/02/2025	17/02/2025	Outreach - Debrief with WHGS and participants	Amaia
17/02/2025	17/02/2025	Director - Meeting with technician for lighting & AV	Amaia
18/02/2025	18/02/2025	MMD - Creation of captions for the AV material	Ricardo
21/02/2025	21/02/2025	Outreach - Day of workshops at Chorlton High School (3 workshops in total)	Amaia
21/02/2025	21/02/2025	Outreach - Debrief with Chorlton and participants	Amaia
24/02/2025	24/02/2025	Mentoring - Org dev/Community - session 2 with Tian Glasgow	Tian
25/02/2025	25/02/2025	SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly	Shivone
26/02/2025	26/02/2025	Outreach - Day of workshops at St Peter's RC High School (3 workshops in total)	Amaia
26/02/2025	26/02/2025	Outreach - Debrief with SPRCHS and participants	Amaia
26/02/2025	26/02/2025	Admin - Send thank you email to partnering organizations (schools and We Stand Together)	George
26/02/2025	26/02/2025	Admin - Gather data from the workshop debriefs with schools and We Stand Together	George
27/02/2025	27/02/2025	SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone
27/02/2025	27/02/2025	Admin - Update website with collected workshop feedback & approved data (GDPR)	George
28/02/2025	28/02/2025	ProMan - Begin PR outreach to local media in Manchester	Simone Waller
28/02/2025	28/02/2025	Admin - Pay invoices collate receipts and budget reconciliation	George
28/02/2025	28/02/2025	Outreach- Monthly check with and schools & We Stand Together for discussion about future iterations	Amaia
28/02/2025	28/02/2025	Director - Sends out the rehearsal schedule to creative team for R&D	Amaia
28/02/2025	28/02/2025	Documentation - Meeting with director to create a recording plan for the R&D period	Alix
03/03/2025	03/03/2025	Documentation - The filming ideas are explained to the team before work begins	Alix
03/03/2025	03/03/2025	Director - Discuss the workshop findings with the actors and creative team, including stage manager	Amaia
03/03/2025	03/03/2025	Mentoring - Peta Lily, artistic mentoring session 2	Peta
04/03/2025	06/03/2025	Director - Devise material based in workshop findings	Amaia
06/03/2025	06/03/2025	Director - Meeting with composer to discuss music arrangements	Amaia

06/03/2025	06/03/2025	SMM - Post instagram reel based on our R&D work so far	Shivone
06/03/2025	06/03/2025	SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone
06/03/2025	06/03/2025	SMM - promote devising time with Cup of Ambition	Shivone
07/03/2025	07/03/2025	Director - Mid project team meeting for progress review	Amaia
07/03/2025	07/03/2025	Mentoring - Peta Lily, artistic mentoring session 3	Peta
07/03/2025	13/03/2025	Director - Continuation of devising, script development inc. music with composer	Amaia
13/03/2025	14/03/2025	Director - Finalise script and write it up into a document	Amaia
14/03/2025	14/03/2025	SMM - Post instagram reel based on our R&D work so far	Shivone
14/03/2025	14/03/2025	Director - Meeting with technician to discuss technical needs of the show	Amaia
14/03/2025	14/03/2025	Director - Full run & last adjustments (technician sits through 1 run to take notes)	Amaia
17/03/2025	17/03/2025	SMM - Post instagram reel based on our time finishing up the rehearsals	Shivone
17/03/2025	17/03/2025	Technician - Finalise technical requirements (AV + Lighting)	Bruno
18/03/2025	18/03/2025	SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone
19/03/2025	19/03/2025	ProMan- Arrange logistics of performing preview at MMU (accessibility/AV/scheduling/Q&A)	Simone Waller
19/03/2025	19/03/2025	ProMan - Confirm local media for press release for 53two performances	Simone Waller
20/03/2025	20/03/2025	Admin - Pay invoices and artists collate receipts and budget reconciliation	George
21/03/2025	21/03/2025	Outreach - Invite participates/partners/school representatives to the preview, show & Q&As	Amaia
24/03/2025	24/03/2025	Documentation - Plan filming for pre-view at MMU Q&A and performance at 53two	Alix
25/03/2025	25/03/2025	Director- Liason with MMU about when we can use the space for technical and dress rehearsals	Amaia
26/03/2025	26/03/2025	SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone
27/03/2025	27/03/2025	Mentoring - Tian Glasgow, Org Dev/community session 3	Tian
28/03/2025	28/03/2025	Admin - Send free tickets to partners who agree to the preview, show and or the Q&As	George
01/04/2025	01/04/2025	Admin - Create digital feedback surveys (QR code etc.) to share post performances	George
01/04/2025	04/04/2025	Stage manager - Oversees the communication between the technical crew and creative team	Alejandro Postigo
03/04/2025	03/04/2025	Technician- Go to set up visual elements at MMU ready for tech	Bruno
03/04/2025	03/04/2025	Technician- Run through full technical placement of lights	Bruno
03/04/2025	03/04/2025	Director - Run through a full dress rehearsal with the tech at MMU	Amaia
04/04/2025	04/04/2025	Admin - Reconfirm entry time for 53two tech and dress rehearsal for next week	George

04/04/2025	04/04/2025	Director - MMU preview performance	Amaia
04/04/2025	04/04/2025	Director - MMU preview performance post show Q&A	Amaia
05/04/2025	05/04/2025	Admin - Gather feedback based on the preview performance and Q&A that was documented	George
05/04/2025	05/04/2025	SMM - Intesify marketing strategy, boost socials	Shivone
05/04/2025	05/04/2025	SMM - direct messaging to known organizations by the company to market the run	Shivone
05/04/2025	05/04/2025	SMM - Make and send press releases to local media	Shivone
06/04/2025	06/04/2025	Director - Conduct final meeting with crew at 53two before the 1 week run	Amaia
06/04/2025	06/04/2025	Admin - Re-confirm industry guest list (programmers and venues)	George
06/04/2025	06/04/2025	Technician- Tech and AV setup at 53two	Bruno
06/04/2025	06/04/2025	Director - Technical rehearsal at 53two	Amaia
07/04/2025	13/04/2025	Director - 1 week run a the 53two (Post Q&A Discussions after each show)	Amaia
07/04/2025	13/04/2025	SMM - Ongoing social media update during and after performances	Shivone
10/04/2025	10/04/2025	SMM - Mid run press release of intial audience reactions to the show	Shivone
07/04/2025	11/04/2025	Documentation - record the show and collect audience reactions via vox pops	Shivone
08/04/2025	08/04/2025	Admin - Contact industry guests from opening night to gauge the possibility of future collaboration	George
14/04/2025	14/04/2025	Admin - Gather audience feedback surveys data	George
13/04/2025	13/04/2025	Documentation - Edit filmed show & vox pops	Alix
14/04/2025	14/04/2025	Admin - Compile data from run (surveys, reactions, videos) to archive for report & social media	George
16/04/2025	16/04/2025	Admin - Put together a pack with the show info, incl. a video for industry absentees of the show	George
19/04/2025	20/04/2025	SMM - Take audiovisual material from documentation and create material for social media	Shivone
21/04/2025	02/05/2025	SMM - Use the material created to feed social media platforms to keep the project alive & present	shivone
22/04/2025	22/04/2025	ProMan - Meeting with director to dicuss evaluation documents for report	Simone Waller
22/04/2025	22/04/2025	Admin - Pay invoices collate receipts and budget reconciliation	George
23/04/2025	23/04/2025	Outreach - Online focus groups with schools & We Stand Together to gather info for our report	Amaia
23/04/2025	23/04/2025	ProMan - Issue artist evaluation to gather info for report	Simone Waller
23/04/2025	23/04/2025	ProMan - Issue creative team member evaluation to gather info for report	Simone Waller
25/04/2025	25/04/2025	Admin - Check in with spending, cashflow, cost monitoring, invoicing & payment of artists	George
28/04/2025	28/04/2025	Admin - Final budget reconciliation	George
29/04/2025	29/04/2025	Admin - Review budget for the last time to gather info for report	George
30/04/2025	30/04/2025	Outreach - Share info about report and open conversations about further collaborations	Amaia

Applicant: Amaia Mugica

56725715

Project: Miss Brexit

NLPG-00738457

30/04/2025	30/04/2025	Documentation - Archive all project materials and filming for marketing, future iterations & report	Alix
01/05/2025	01/05/2025	Admin - Send out final thank messages to schools/venues/industry guests and other partners	George
01/05/2025	01/05/2025	ProMan - Conduct team meeting to discuss the report possible future iterations of the project	Simone Waller
01/05/2025	03/05/2025	ProMan/Sasolo-Strategic dev, (consultation-infrastructure dev, impact reporting, policy review etc.)	Simone Waller
01/05/2025	03/05/2025	Proman - Write ACE report	Simone Waller
04/05/2025	04/05/2025	ProMan - ACE report submitted	Simone Waller

Project plan details

Start date: 13/01/2025
End date: 13/01/2025
Activity or task details: Director - Meeting with the whole team to outline the project for them
Task lead: Amaia

Project plan details

Start date: 13/01/2025
End date: 13/01/2025
Activity or task details: ProMan - Finalise core team roles and confirm availability with creatives & technical crew
Task lead: Simone Waller

Project plan details

Start date: 13/01/2025
End date: 13/01/2025
Activity or task details: ProMan - Schedule a meeting with 53two to go through all production & marketing tasks & ticket sales
Task lead: Simone Waller

Project plan details

Start date: 13/01/2025
End date: 13/01/2025
Activity or task details: ProMan- Write & issue contracts for creative team & review terms of agreement

Task lead: Simone Waller

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: ProMan - Write and disseminate production schedule to team

Task lead: Simone Waller

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Admin - Contact the 53two theatre to reconfirm performance dates

Task lead: George

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Admin - Contact UWL to reconfirm rehearsal dates

Task lead: George

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Admin - Apply for DBS check for workshop facilitator (Amaia) & workshop facilitator assistant (Shivone)

Task lead: George

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Admin - Organize safeguarding training for workshop facilitator and assistant

Task lead: George

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Outreach - Consultation with schools and We Stand Together to prepare workshop material

Task lead: Amaia

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Outreach - Reconfirm dates for workshops with schools

Task lead: Amaia

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Outreach - Reconfirm dates for workshop with We Stand Together at MMU

Task lead: Amaia

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Outreach - Create information for workshop participants & material for schools & We Stand Together

Task lead: Amaia

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Outreach -Write safeguarding, anti-bullying & health & safety policies

Task lead: Amaia

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Marketing - Outline marketing & social media strategy & timeline with Cup of ambition

Task lead: Shivone

Project plan details

Start date:

15/01/2025

End date:

15/01/2025

Activity or task details:

Multi Media Designer (MMD) - Design marketing assets for the whole project

Task lead:

Ricardo

Project plan details

Start date:

15/01/2025

End date:

15/01/2025

Activity or task details:

Mentoring - Org dev/community mentorship session 1 with Tian Glasgow

Task lead:

Tian

Project plan details

Start date:

15/01/2025

End date:

15/01/2025

Activity or task details:

Admin - Create industry invite guest list to send to potential venues to for future iterations

Task lead:

George

Project plan details

Start date:

15/01/2025

End date:

15/01/2025

Activity or task details: SMM - Create marketing pack to sent to programmers to invite them to the show
Task lead: Shivone

Project plan details

Start date: 15/01/2025
End date: 15/01/2025
Activity or task details: Marketing - Revision of marketing plan with Cup of ambition
Task lead: Shivone

Project plan details

Start date: 15/01/2025
End date: 15/01/2025
Activity or task details: Marketing - Establish live events to be attended to promote performances
Task lead: Shivone

Project plan details

Start date: 15/01/2025
End date: 15/01/2025
Activity or task details: Admin - Send marketing pack with invitation to press night to industry guest list
Task lead: George

Project plan details

Start date: 15/01/2025

End date: 15/01/2025

Activity or task details: Director - Pre-production meeting for preview at MMU

Task lead: Amaia

Project plan details

Start date: 16/01/2025

End date: 16/01/2025

Activity or task details: Director- Assess production needs at 53two with technician & company stage manager

Task lead: Amaia

Project plan details

Start date: 16/01/2025

End date: 17/01/2025

Activity or task details: Admin - Agree with outreach partners what material we will use for evaluation

Task lead: George

Project plan details

Start date: 16/01/2025

End date: 17/01/2025

Activity or task details: Admin - create evaluation and monitoring materials

Task lead: George

Project plan details

Start date: 20/01/2025

End date: 20/01/2025

Activity or task details: ProMan- Set up: cash flow projection, invoice preparation, cost monitoring etc - setting the budget

Task lead: George

Project plan details

Start date: 20/01/2025

End date: 21/01/2025

Activity or task details: SMM - Update website with assets and announce project

Task lead: Shivone

Project plan details

Start date: 21/01/2025

End date: 21/01/2025

Activity or task details: SMM - Launch social media campaign to promote performances at 53two, workshops and preview

Task lead: Shivone

Project plan details

Start date: 21/01/2025

End date: 21/01/2025

Activity or task details: Admin - "Save the date" messages to industry guest list for opening/press night at 53two

Task lead: George

Project plan details

Start date: 21/01/2025

End date: 21/01/2025

Activity or task details: Admin - Pay invoices, collate receipts and budget reconciliation

Task lead: George

Project plan details

Start date: 22/01/2025

End date: 22/01/2025

Activity or task details: Outreach - Consultations with schools/We Stand Together to organize workshop material

Task lead: Amaia

Project plan details

Start date: 23/01/2025

End date: 23/01/2025

Activity or task details: Admin - Disseminate initial demographic data gathering forms to schools & We Stand Together

Task lead: George

Project plan details

Start date: 24/01/2025

End date: 24/01/2025

Activity or task details: Director - Re-confirm all remaining dates for meetings, rehearsals & activities with team

Task lead: Amaia

Project plan details

Start date: 27/01/2025

End date: 27/01/2025

Activity or task details: ProMan - Re-confirm rehearsal space at UWL for confirmed dates

Task lead: Simone Waller

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: Mentoring - Peta Lily, artistic mentoring session 1

Task lead: Peta

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: Admin - Create risk assessments for workshops with partnering schools & We Stand Together

Task lead: George

Project plan details

Start date: 04/02/2025

End date: 04/02/2025

Activity or task details: Admin - Email risk assessments, data sharing agreements & safeguarding policies to schools

Task lead: George

Project plan details

Start date: 04/02/2025

End date: 04/02/2025

Activity or task details: SMM - Launch of performance marketing, going live with promo /PR and marketing for the show

Task lead: Shivone

Project plan details

Start date: 05/02/2025

End date: 05/02/2025

Activity or task details: SMM - Monthly check to monitor marketing activity of the project with Cup of Ambition

Task lead: Shivone

Project plan details

Start date: 06/02/2025

End date: 06/02/2025

Activity or task details: Outreach- Monthly check with schools & We Stand Together for workshop consultation and planning

Task lead: Amaia

Project plan details

Start date: 07/02/2025

End date: 07/02/2025

Activity or task details: Outreach - Finalise workshop material and data gathering material

Task lead: Amaia

Project plan details

Start date: 07/02/2025

End date: 07/02/2025

Activity or task details: Admin - Ticket sales for the 53two performance go live

Task lead: George

Project plan details

Start date: 07/02/2025

End date: 07/02/2025

Activity or task details: Admin - Put a link on website for ticket sales as agreed with 53two in January meeting with ProMan

Task lead: George

Project plan details

Start date: 08/02/2025

End date: 08/02/2025

Activity or task details: Outreach - Day of workshop with We Stand Together at MMU

Task lead: Amaia

Project plan details

Start date: 08/02/2025

End date: 08/02/2025

Activity or task details: Outreach - Debrief with We Stand Together and participants

Task lead: Amaia

Project plan details

Start date: 13/02/2025

End date: 13/02/2025

Activity or task details: SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly

Task lead: Shivone

Project plan details

Start date: 17/02/2025

End date: 17/02/2025

Activity or task details: Outreach - Day of workshops at William Hulmes Grammar School (3 workshops in total in one day)

Task lead: Amaia

Project plan details

Start date: 17/02/2025

End date: 17/02/2025

Activity or task details: Outreach - Debrief with WHGS and participants

Task lead: Amaia

Project plan details

Start date: 17/02/2025

End date: 17/02/2025

Activity or task details: Director - Meeting with technician for lighting & AV

Task lead: Amaia

Project plan details

Start date: 18/02/2025

End date: 18/02/2025

Activity or task details: MMD - Creation of captions for the AV material

Task lead: Ricardo

Project plan details

Start date: 21/02/2025

End date: 21/02/2025

Activity or task details: Outreach - Day of workshops at Chorlton High School (3 workshops in total)

Task lead: Amaia

Project plan details

Start date: 21/02/2025

End date: 21/02/2025

Activity or task details: Outreach - Debrief with Chorlton and participants

Task lead: Amaia

Project plan details

Start date: 24/02/2025

End date: 24/02/2025

Activity or task details: Mentoring - Org dev/Community - session 2 with Tian Glasgow

Task lead: Tian

Project plan details

Start date: 25/02/2025

End date: 25/02/2025

Activity or task details: SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly

Task lead: Shivone

Project plan details

Start date: 26/02/2025

End date: 26/02/2025

Activity or task details: Outreach - Day of workshops at St Peter's RC High School (3 workshops in total)

Task lead: Amaia

Project plan details

Start date: 26/02/2025

End date: 26/02/2025

Activity or task details: Outreach - Debrief with SPRCHS and participants

Task lead: Amaia

Project plan details

Start date: 26/02/2025

End date: 26/02/2025

Activity or task details: Admin - Send thank you email to partnering organizations (schools and We Stand Together)

Task lead: George

Project plan details

Start date: 26/02/2025

End date: 26/02/2025

Activity or task details: Admin - Gather data from the workshop debriefs with schools and We Stand Together

Task lead: George

Project plan details

Start date: 27/02/2025

End date: 27/02/2025

Activity or task details: SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone

Project plan details

Start date: 27/02/2025

End date: 27/02/2025

Activity or task details: Admin - Update website with collected workshop feedback & approved data (GDPR)

Task lead: George

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: ProMan - Begin PR outreach to local media in Manchester

Task lead: Simone Waller

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: Admin - Pay invoices collate receipts and budget reconciliation

Task lead: George

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: Outreach- Monthly check with and schools & We Stand Together for discussion about future iterations

Task lead: Amaia

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: Director - Sends out the rehearsal schedule to creative team for R&D

Task lead: Amaia

Project plan details

Start date: 28/02/2025

End date: 28/02/2025

Activity or task details: Documentation - Meeting with director to create a recording plan for the R&D period

Task lead: Alix

Project plan details

Start date: 03/03/2025

End date: 03/03/2025

Activity or task details: Documentation - The filming ideas are explained to the team before work begins

Task lead: Alix

Project plan details

Start date: 03/03/2025

End date: 03/03/2025

Activity or task details: Director - Discuss the workshop findings with the actors and creative team, including stage manager

Task lead: Amaia

Project plan details

Start date: 03/03/2025

End date: 03/03/2025

Activity or task details: Mentoring - Peta Lily, artistic mentoring session 2

Task lead: Peta

Project plan details

Start date: 04/03/2025

End date: 06/03/2025

Activity or task details: Director - Devise material based in workshop findings

Task lead: Amaia

Project plan details

Start date: 06/03/2025

End date: 06/03/2025

Activity or task details: Director - Meeting with composer to discuss music arrangements

Task lead: Amaia

Project plan details

Start date: 06/03/2025

End date: 06/03/2025

Activity or task details: SMM - Post instagram reel based on our R&D work so far

Task lead: Shivone

Project plan details

Start date: 06/03/2025

End date: 06/03/2025

Activity or task details: SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone

Project plan details

Start date: 06/03/2025

End date: 06/03/2025

Activity or task details: SMM - promote devising time with Cup of Ambition

Task lead: Shivone

Project plan details

Start date: 07/03/2025

End date: 07/03/2025

Activity or task details: Director - Mid project team meeting for progress review

Task lead: Amaia

Project plan details

Start date: 07/03/2025

End date: 07/03/2025

Activity or task details: Mentoring - Peta Lily, artistic mentoring session
3

Task lead: Peta

Project plan details

Start date: 07/03/2025

End date: 13/03/2025

Activity or task details: Director - Continuation of devising, script
development inc. music with composer

Task lead: Amaia

Project plan details

Start date: 13/03/2025

End date: 14/03/2025

Activity or task details: Director - Finalise script and write it up into a
document

Task lead: Amaia

Project plan details

Start date: 14/03/2025

End date: 14/03/2025

Activity or task details: SMM - Post instagram reel based on our R&D work so far

Task lead: Shivone

Project plan details

Start date: 14/03/2025

End date: 14/03/2025

Activity or task details: Director - Meeting with technician to discuss technical needs of the show

Task lead: Amaia

Project plan details

Start date: 14/03/2025

End date: 14/03/2025

Activity or task details: Director - Full run & last adjustments (technician sits through 1 run to take notes)

Task lead: Amaia

Project plan details

Start date: 17/03/2025

End date: 17/03/2025

Activity or task details: SMM - Post instagram reel based on our time finishing up the rehearsals

Task lead: Shivone

Project plan details

Start date: 17/03/2025

End date: 17/03/2025

Activity or task details: Technician - Finalise technical requirements (AV + Lighting)

Task lead: Bruno

Project plan details

Start date: 18/03/2025

End date: 18/03/2025

Activity or task details: SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone

Project plan details

Start date: 19/03/2025

End date: 19/03/2025

Activity or task details: ProMan- Arrange logistics of performing preview at MMU (accessibility/AV/scheduling/Q&A)

Task lead: Simone Waller

Project plan details

Start date: 19/03/2025

End date: 19/03/2025

Activity or task details: ProMan - Confirm local media for press release for 53two performances

Task lead: Simone Waller

Project plan details

Start date: 20/03/2025

End date: 20/03/2025

Activity or task details: Admin - Pay invoices and artists collate receipts and budget reconciliation

Task lead: George

Project plan details

Start date: 21/03/2025

End date: 21/03/2025

Activity or task details: Outreach - Invite participates/partners/school representatives to the preview, show & Q&As

Task lead: Amaia

Project plan details

Start date: 24/03/2025

End date: 24/03/2025

Activity or task details: Documentation - Plan filming for pre-view at MMU Q&A and performance at 53two

Task lead: Alix

Project plan details

Start date: 25/03/2025

End date: 25/03/2025

Activity or task details: Director- Liason with MMU about when we can use the space for technical and dress rehearsals

Task lead: Amaia

Project plan details

Start date: 26/03/2025

End date: 26/03/2025

Activity or task details: SMM - Monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone

Project plan details

Start date: 27/03/2025

End date: 27/03/2025

Activity or task details: Mentoring - Tian Glasgow, Org Dev/community session 3

Task lead: Tian

Project plan details

Start date: 28/03/2025

End date: 28/03/2025

Activity or task details: Admin - Send free tickets to partners who agree to the preview, show and or the Q&As

Task lead: George

Project plan details

Start date: 01/04/2025

End date: 01/04/2025

Activity or task details: Admin - Create digital feedback surveys (QR code etc.) to share post performances

Task lead: George

Project plan details

Start date: 01/04/2025

End date: 04/04/2025

Activity or task details: Stage manager - Oversees the communication between the technical crew and creative team

Task lead: Alejandro Postigo

Project plan details

Start date: 03/04/2025

End date: 03/04/2025

Activity or task details: Technician- Go to set up visual elements at MMU ready for tech

Task lead: Bruno

Project plan details

Start date: 03/04/2025

End date: 03/04/2025

Activity or task details: Technician- Run through full technical placement of lights

Task lead: Bruno

Project plan details

Start date: 03/04/2025
End date: 03/04/2025
Activity or task details: Director - Run through a full dress rehearsal with the tech at MMU
Task lead: Amaia

Project plan details

Start date: 04/04/2025
End date: 04/04/2025
Activity or task details: Admin - Reconfirm entry time for 53two tech and dress rehearsal for next week
Task lead: George

Project plan details

Start date: 04/04/2025
End date: 04/04/2025
Activity or task details: Director - MMU preview performance
Task lead: Amaia

Project plan details

Start date: 04/04/2025
End date: 04/04/2025
Activity or task details: Director - MMU preview performance post show Q&A
Task lead: Amaia

Project plan details

Start date:

05/04/2025

End date:

05/04/2025

Activity or task details:

Admin - Gather feedback based on the preview performance and Q&A that was documented

Task lead:

George

Project plan details

Start date:

05/04/2025

End date:

05/04/2025

Activity or task details:

SMM - Intesify marketing strategy, boost socials

Task lead:

Shivone

Project plan details

Start date:

05/04/2025

End date:

05/04/2025

Activity or task details:

SMM - direct messaging to known organizations by the company to market the run

Task lead:

Shivone

Project plan details

Start date:

05/04/2025

End date:

05/04/2025

Activity or task details:

SMM - Make and send press releases to local media

Task lead: Shivone

Project plan details

Start date: 06/04/2025

End date: 06/04/2025

Activity or task details: Director - Conduct final meeting with crew at 53two before the 1 week run

Task lead: Amaia

Project plan details

Start date: 06/04/2025

End date: 06/04/2025

Activity or task details: Admin - Re-confirm industry guest list (programmers and venues)

Task lead: George

Project plan details

Start date: 06/04/2025

End date: 06/04/2025

Activity or task details: Technician- Tech and AV setup at 53two

Task lead: Bruno

Project plan details

Start date: 06/04/2025

End date: 06/04/2025

Activity or task details: Director - Technical rehearsal at 53two

Task lead: Amaia

Project plan details

Start date: 07/04/2025

End date: 13/04/2025

Activity or task details: Director - 1 week run at the 53two (Post Q&A Discussions after each show)

Task lead: Amaia

Project plan details

Start date: 07/04/2025

End date: 13/04/2025

Activity or task details: SMM - Ongoing social media update during and after performances

Task lead: Shivone

Project plan details

Start date: 10/04/2025

End date: 10/04/2025

Activity or task details: SMM - Mid run press release of initial audience reactions to the show

Task lead: Shivone

Project plan details

Start date: 07/04/2025
End date: 11/04/2025
Activity or task details: Documentation - record the show and collect audience reactions via vox pops
Task lead: Shivone

Project plan details

Start date: 08/04/2025
End date: 08/04/2025
Activity or task details: Admin - Contact industry guests from opening night to gauge the possibility of future collaboration
Task lead: George

Project plan details

Start date: 14/04/2025
End date: 14/04/2025
Activity or task details: Admin - Gather audience feedback surveys data
Task lead: George

Project plan details

Start date: 13/04/2025
End date: 13/04/2025
Activity or task details: Documentation - Edit filmed show & vox pops
Task lead: Alix

Project plan details

Start date: 14/04/2025
End date: 14/04/2025
Activity or task details: Admin - Compile data from run (surveys, reactions, videos) to archive for report & social media
Task lead: George

Project plan details

Start date: 16/04/2025
End date: 16/04/2025
Activity or task details: Admin - Put together a pack with the show info, incl. a video for industry absentees of the show
Task lead: George

Project plan details

Start date: 19/04/2025
End date: 20/04/2025
Activity or task details: SMM - Take audiovisual material from documentation and create material for social media
Task lead: Shivone

Project plan details

Start date: 21/04/2025
End date: 02/05/2025
Activity or task details: SMM - Use the material created to feed social media platforms to keep the project alive & present

Task lead: shivone

Project plan details

Start date: 22/04/2025

End date: 22/04/2025

Activity or task details: ProMan - Meeting with director to discuss evaluation documents for report

Task lead: Simone Waller

Project plan details

Start date: 22/04/2025

End date: 22/04/2025

Activity or task details: Admin - Pay invoices collate receipts and budget reconciliation

Task lead: George

Project plan details

Start date: 23/04/2025

End date: 23/04/2025

Activity or task details: Outreach - Online focus groups with schools & We Stand Together to gather info for our report

Task lead: Amaia

Project plan details

Start date: 23/04/2025

End date: 23/04/2025

Activity or task details: ProMan - Issue artist evaluation to gather info for report

Task lead: Simone Waller

Project plan details

Start date: 23/04/2025

End date: 23/04/2025

Activity or task details: ProMan - Issue creative team member evaluation to gather info for report

Task lead: Simone Waller

Project plan details

Start date: 25/04/2025

End date: 25/04/2025

Activity or task details: Admin - Check in with spending, cashflow, cost monitoring, invoicing & payment of artists

Task lead: George

Project plan details

Start date: 28/04/2025

End date: 28/04/2025

Activity or task details: Admin - Final budget reconciliation

Task lead: George

Project plan details

Start date: 29/04/2025

End date: 29/04/2025

Activity or task details: Admin - Review budget for the last time to gather info for report

Task lead: George

Project plan details

Start date: 30/04/2025

End date: 30/04/2025

Activity or task details: Outreach - Share info about report and open conversations about further collaborations

Task lead: Amaia

Project plan details

Start date: 30/04/2025

End date: 30/04/2025

Activity or task details: Documentation - Archive all project materials and filming for marketing, future iterations & report

Task lead: Alix

Project plan details

Start date: 01/05/2025

End date: 01/05/2025

Activity or task details: Admin - Send out final thank messages to schools/venues/industry guests and other partners

Task lead: George

Project plan details

Start date: 01/05/2025

End date: 01/05/2025

Activity or task details: ProMan - Conduct team meeting to discuss the report possible future iterations of the project

Task lead: Simone Waller

Project plan details

Start date: 01/05/2025

End date: 03/05/2025

Activity or task details: ProMan/Sasolo-Strategic dev, (consultation-infrastructure dev, impact reporting, policy review etc.)

Task lead: Simone Waller

Project plan details

Start date: 01/05/2025

End date: 03/05/2025

Activity or task details: Proman - Write ACE report

Task lead: Simone Waller

Project plan details

Start date: 04/05/2025

End date: 04/05/2025

Activity or task details: ProMan - ACE report submitted

Task lead: Simone Waller

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

MB benefits from a mix of creative talent, mentorship, partnerships & community connections. The diverse backgrounds & expertise ensures authentic representation of the migrant exp. They inc.

- MB actors; Maxence (Swiss) Ricardo (Portugal) Shivone(Spain) Isabel (Italy) George (Australia) & Alba (Spain) bring their migrant exp. & life stories to inform the work.

- Peta Lily; (Dir. Wendy Darling, Beg, Topless, Midriff) explores identity & societal issues through physical performance & humour. She supports MB's artistic growth, guiding the integration of lived experiences & ensuring creative transparency.

- Tian Glasgow; (New Slang Prod, Manchester Royal Exchange Dir, 'Tomorrow is Not Promised') draws on expertise in socially impactful theatre. He brings exp. in producing work informed by communities. He will steer & guide org dev, enabling sustainability & longevity, supporting future iterations of MB.

- Simone Waller; is an arts manager & producer of community theatre. (11:18 theatre, Leeds Dance Partnership/Northern Ballet, NYT, LYT) Her skill set ensures a safe pair of hands for the management & oversight of the project.

- MB partner schools & community org, We Stand Together are embedded in the locality, they support engagement & provide insight/advice throughout.

- Venue 53two's genuinely inc. ethos aligns with MB's. They support socially conscious theatre, are based centrally in the city & will utilise in-house networks to support marketing.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Amaia Mugica	Amaia Mugica	info@amaiamugica.com	Director & outreach facilit...	Confirmed
Alejandro Postigo	Alejandro Postigo	alejandropostigo@gmail.com	Stage Manager: Theatre-make...	Confirmed
Harvey Cartlidge	Harvey Cartlidge	harvey.cartlidge@yahoo.co.uk	Composer: A UWL Musical Th...	Confirmed
Maxence Marmy	Maxence Marmy	maxence@bluewin.ch	Actor: Swiss actor graduate...	Confirmed
Ricardo Ferreira	Ricardo Ferreira	ricardoferreiraactor@gmail.com	Actor & Multimedia Designer...	Confirmed
George Berry	George Berry	georgeberry906@gmail.com	Administrator & Actor: LCM ...	Confirmed
Shivone Dominguez Blascikova	Shivone Dominguez Blascikova	dominguezshivone@gmail.com	Actor, Marketing Assistant,...	Confirmed

Alba Villaitodo Martinez	Alba Villaitodo Martinez	albavilmar@gmail.com	Actor: UK-based Spanish per...	Confirmed
Isabel Mulas	Isabel Mulas	isa.mulas1@gmail.com	Actor: A UWL Musical Theatr...	Confirmed
Alix Reynolds	Alix Reynolds	info@aprreynolds.com	Videographer: Alix Reynolds...	Confirmed
A Cup Of Ambition	Isabel Dixon	isabel@cupofambition.co.uk	PR & Marketing collective o...	Confirmed
Bruno Rocha	Bruno Rocha	b.rochalopes@gmail.com	Technician - Bruno Rocha is...	Confirmed
Peta Lily	Peta Lily	petalily@gmail.com	Artistic Mentor: Award-winn...	Confirmed
Tian Glasgow	Tian Glasgow	tian@newslangproductions.com	Org Dev & Community Mentor:...	Confirmed
Simone Waller	Simone Waller	simonewaller@hotmail.com	Project Manager: A versatil...	Confirmed
Sasolo	Saskia Coburn	saskia@sasolo.co.uk	Strategic Development: Saso...	Confirmed
53two	Simon Naylor	info@53two.com	Venue: 53Two, in the heart ...	Confirmed
London College of Music (LCM)	Gavin Baker	Gavin.baker@uwl.ac.uk	Supporting Partner: As a pa...	Confirmed
William Hulmes Grammer School	Akeim Mundell	amundell@whgs-academy.org	Outreach partner: School lo...	Confirmed
Chorlton High School	Gabriella Xiberras	admin@chorltonhigh.manchest...	Outreach partner: Chorlton ...	Confirmed
St Peter's RC High School	Katherine Holden	office@stpetershigh.com	Outreach partner: St Peter'...	Confirmed
We Stand Together	Jonny Wineberg	jonny@westandtogether.org.uk	Outreach partner:WST(We Sta...	Confirmed
Migrants in Theatre	Alexandru Istudor	migrants.theatre@gmail.com	Marketing & outreach partne...	Confirmed
Performance Research Group (PRG)	Michael Pinchbeck	m.pinchbeck@mmu.ac.uk	Marketing partner: PRG are ...	Confirmed

Partners details

Name: Amaia Mugica

Main contact (if organisation): Amaia Mugica

Email address: info@amaiamugica.com

Role in project: Director & outreach facilitator: Spanish migrant, experienced in directing devised & movement-based projects. Senior Lecturer in Acting at MMU. Her research spans inclusivity, migrants & audible minorities in theatre, which has catalysed this theatrical project. We need Amaia for her skills in facilitating workshops in community & academic settings, as she blends scholarly insight with practical experience to create impactful theatrical experiences.

Confirmed or expected: Confirmed

Partners details

Name: Alejandro Postigo

Main contact (if organisation): Alejandro Postigo

Email address: alejandropostigo@gmail.com

Role in project: Stage Manager: Theatre-maker & Senior Lecturer in Musical Theatre at the London College of Music. His stage work expands two decades, including musicals and dance works in the UK and abroad. His experience stage managing/producing his own work for Copla Cabaret (ACE funded) make him the ideal stage manager for this production. He will ensure due diligence and process backstage, take care of the creative team & liaise with in-house venue staff in addition to writing nightly show reports

Confirmed or expected: Confirmed

Partners details

Name: Harvey Cartlidge**Main contact (if organisation):** Harvey Cartlidge**Email address:** harvey.cartlidge@yahoo.co.uk

Role in project: Composer: A UWL Musical Theatre graduate, this multi-talented artist excels as a multi-instrumentalist and singer. Currently employed as a Production Cast Vocalist for Bourne Leisure. A passionate advocate for working-class actors, he recognizes the vital importance of including diverse accents within the theatre industry. His artistic vision combines his ideals of inclusivity with his expertise in both acting and music composition.

Confirmed or expected: Confirmed

Partners details

Name: Maxence Marmy**Main contact (if organisation):** Maxence Marmy**Email address:** maxence@bluewin.ch

Role in project: Actor: Swiss actor graduated in Musical Theatre, brings a diverse skill set to the project. Her recent credits include roles in Percy Jackson: The Lightning Thief, Confessions, and Tick, Tick... Boom! With opera training from the Conservatoire and physical theatre skills, she offers versatility as a performer. Her experience as a migrant actor in the UK adds a unique perspective to the production.

Confirmed or expected: Confirmed

Partners details

Name: Ricardo Ferreira**Main contact (if organisation):** Ricardo Ferreira**Email address:** ricardoferreiraactor@gmail.com

Role in project: Actor & Multimedia Designer: LCM Acting graduate and NYT member. He is an Actor-Producer, skilled in Theatre Making, Marketing and Graphic Design. As a migrant actor, he is passionate about platforming work to empower communities, therefore before graduating he joined as an actor and co-creator of MISS BREXIT. In Portugal, he was part of productions developed in link with youth theatre communities in Brazil, Angola, Cape Verde and São Tomé and Príncipe in Africa.

Confirmed or expected: Confirmed

Partners details

Name: George Berry

Main contact (if organisation): George Berry

Email address: georgeberry906@gmail.com

Role in project: Administrator & Actor: LCM Musical Theatre graduate from Australia, with a warm baritone voice and expertise in contemporary dance and music production. A key collaborator since the project's inception, he has significantly contributed to the play's development and performance. As the project administrator, his strong organizational skills manage operations efficiently. He ends up managing logistical aspects and gives creative input.

Confirmed or expected: Confirmed

Partners details

Name: Shivone Dominguez Blascikova

Main contact (if organisation): Shivone Dominguez Blascikova

Email address: dominguezshivone@gmail.com

Role in project: Actor, Marketing Assistant, and Workshop Facilitator: UWL Musical Theatre graduate of Cuban/Slovak heritage, Shivone brings her diverse background and theatrical skills to the production as a key collaborator since its inception. With experience in marketing and social media content creation, she assists managing online presence. Her background in community engagement, including current roles with Lewisham Youth Theatre and Clean Break, makes her invaluable for public engagement workshops.

Confirmed or expected: Confirmed

Partners details

Name: Alba Villaitodo Martinez

Main contact (if organisation): Alba Villaitodo Martinez

Email address: albavilmar@gmail.com

Role in project: Actor: UK-based Spanish performer with dual BA (Hons) degrees in Musical Theatre from Spain and London. She excels in various acting styles, particularly comedy, enriching the production with her versatile skills. Her experience as a migrant artist adds depth to the play's themes, post Brexit artists in the UK. As an integral part of the devising process, she has made significant contributions to the production's development. She blends her international training with her personal journey.

Confirmed or expected: Confirmed

Partners details

Name: Isabel Mulas

Main contact (if organisation): Isabel Mulas

Email address: isa.mulas1@gmail.com

Role in project: Actor: A UWL Musical Theatre Graduate: This Italian soprano brings a versatile skill set to the production. Trained in classical and modern voice techniques, she also excels in modern and contemporary dance. Her proficiency in piano, guitar, and ukulele has been instrumental in composing songs for the play. Being there since the project's inception, she has actively contributed to the performance's creation, leveraging her multilingual background and diverse artistic talents.

Confirmed or expected: Confirmed

Partners details

Name: Alix Reynolds

Main contact (if organisation): Alix Reynolds

Email address: info@aprrreynolds.com

Role in project: Videographer: Alix Reynolds is a French MET Film Media graduate. She is well versed in a variety of media softwares while specialises in director of photography roles. Alix is bilingual ,speaking both French and English fluently and she brings a great perspective of advertisement and visual representation to the show. She will record performances, any promotional videos and edit them together for online publication.

Confirmed or expected: Confirmed

Partners details

Name: A Cup Of Ambition

Main contact (if organisation): Isabel Dixon

Email address: isabel@cupofambition.co.uk

Role in project: PR & Marketing collective of skilled freelancers founded in 2020, their bespoke approach allows for tailored marketing solutions that fit the production's specific needs and budget. The company's understanding of the creative sector, combined with their ability to offer flexible support, makes them an ideal partner for this theatrical project. Their commitment to providing resourceful, time-effective, and affordable marketing support aligns well with the production's goals and resources.

Confirmed or expected: Confirmed

Partners details

Name: Bruno Rocha

Main contact (if organisation): Bruno Rocha

Email address: b.rochalopes@gmail.com

Role in project: Technician - Bruno Rocha is a multidisciplinary artist whose work blends visual & sonic elements. With a bachelor's degree in Bruno brings a unique perspective to his artistic practice. His anthropological background informs his approach, allowing him to create technically sophisticated works that resonate deeply with social issues. Bruno's ability to merge technology with cultural understanding will make him essential for set up of lights, sound and technical aspects for the show

Confirmed or expected: Confirmed

Partners details

Name: Peta Lily

Main contact (if organisation): Peta Lily

Email address: petalily@gmail.com

Role in project: Artistic Mentor: Award-winning performer, theatre maker, workshop leader, well-known for solo shows inc. Wendy Darling, Beg, Topless, Midriff, Chastity Belt & Imperfection. Her work explores identity, gender & societal issues through a distinctive combination of physical performance & humour which aligns with the satirical tone of MB. Her experience in direction & education makes her an invaluable asset to MB, she will bring her artistic vision & techniques to help develop the show.

Confirmed or expected: Confirmed

Partners details

Name: Tian Glasgow

Main contact (if organisation): Tian Glasgow

Email address: tian@newslangproductions.com

Role in project: Org Dev & Community Mentor: Currently directing at The Royal Exchange, he has worked as a Senior Producer of theatre & arts (Fertility Fest, Barbican Creative Learning & Culture Mile projects, Walthamstow Garden Party & The Sick of the Fringe: Care & Destruction Festival). Specialising in exploring social issues & community impact, his understanding of our message, plus experience in managing, developing & delivering socially conscious theatre, make him an ideal guide for our org dev.

Confirmed or expected: Confirmed

Partners details

Name: Simone Waller

Main contact (if organisation): Simone Waller

Email address: simonewaller@hotmail.com

Role in project: Project Manager: A versatile & accomplished producer with a rich background in performing arts. Holding a Master's in Performance Making from Goldsmiths College, UCL, Simone has produced projects for prestigious organisations like the National Youth Theatre & Northern Ballet & co-founded 11:18, a site-specific performance company. Simone's multidisciplinary experience & approach & commitment to artistic excellence make her a dynamic force in contemporary arts production.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasolo.co.uk

Role in project: Strategic Development: Sasolo will support MB to future proof the work to ensure they capitalise on ACE investment by improving MB's portfolio of policies & supporting the company to review their work in a more comprehensive & articulate way. They are a development & strategy agency whose Hidden Artist Network (funded by ACE) is a platform that allows artists to network, connect to gatekeepers & build out their connection, policies, strategies & future concept development.

Confirmed or expected: Confirmed

Partners details

Name: 53two

Main contact (if organisation): Simon Naylor

Email address: info@53two.com

Role in project: Venue: 53Two, in the heart of Manchester city, is a fiercely inclusive quirky space underneath the railway arches. Meeting the need for genuinely inclusive spaces in the city its aim is to cater to "EVERYONE, no matter what has previously held them back" 'Unwaged Tickets' are available for every performance; £2 tix to those in need. It's genuinely inc. ethos aligns with MB's & in addition to hosting the run they will utilise in-house networks to support marketing & outreach efforts.

Confirmed or expected: Confirmed

Partners details

Name: London College of Music (LCM)

Main contact (if organisation): Gavin Baker

Email address: Gavin.baker@uwl.ac.uk

Role in project: Supporting Partner: As a partner, the UWL offers rehearsal spaces, providing essential in-kind resources for the project's redevelopment. UWL being the career university has supported the project from its inception as all the cast members are graduates of their performing arts courses. They see Miss Brexit as a testimony to the environment that they have curated and helping the project promotes the university's activities & success at home & abroad.

Confirmed or expected: Confirmed

Partners details

Name: William Hulmes Grammer School

Main contact (if organisation): Akeim Mundell

Email address: amundell@whgs-academy.org

Role in project: Outreach partner: School located in Hulme, Manchester, offers an ideal partnership for our Miss Brexit project due to its commitment to diversity, inclusion. Situated in an area that faces socio-economic challenges and is home to a multicultural population, reflects the complex demographics Brexit impacts. Their emphasis on overcoming barriers to progress and fostering well-rounded individuals aligns perfectly with our project's aims to provoke thoughtful discussion on British identity.

Confirmed or expected: Confirmed

Partners details

Name: Chorlton High School

Main contact (if organisation): Gabriella Xiberras

Email address: admin@chorltonhigh.manchester.sch.uk

Role in project: Outreach partner: Chorlton High School is an ideal partner for our Miss Brexit project. Serving a multicultural student body, the school reflects the area's mix of socioeconomic backgrounds. Chorlton still faces challenges of inequality and integration, mirroring broader Brexit-related issues. This partnership allows us to engage students with varied perspectives on British identity, fostering critical discussions about Brexit's impact on different communities.

Confirmed or expected: Confirmed

Partners details

Name: St Peter's RC High School

Main contact (if organisation): Katherine Holden

Email address: office@stpetershigh.com

Role in project: Outreach partner: St Peter's RC High School, situated in Belle Vue, Manchester, serves a diverse student body from various cultural and socio-economic backgrounds, the school reflects the complex demographics of East Manchester. This area has faced significant challenges, including high levels of deprivation and social inequality. St Peter's brings an additional perspective on community and identity to our project.

Confirmed or expected: Confirmed

Partners details

Name: We Stand Together

Main contact (if organisation): Jonny Wineberg

Email address: jonny@westandtogether.org.uk

Role in project: Outreach partner: WST (We Stand Together) is an charity based on community cohesion through increased mutual understanding & respect. WST will provide insight through consultancy & conversation, supporting the creative & engagement process. MB's workshop session with the participates from their organisation enable sharing of the migrant experience with all work created in the session informing & integrated into the final MB production. In addition WST with support marketing of the performances

Confirmed or expected: Confirmed

Partners details

Name: Migrants in Theatre

Main contact (if organisation): Alexandru Istudor

Email address: migrants.theatre@gmail.com

Role in project: Marketing & outreach partner - Migrants in Theatre is a collective of migrant theatre artists & companies united in their mission to enhance the representation of UK-based migrant artists in British theatre. This diverse movement encompasses creators from a wide range of backgrounds & experiences. Recognizing the alignment between their campaign & our project's ethos, as well as their commitment to supporting migrant-led theatre work, they will provide marketing assistance for the show.

Confirmed or expected: Confirmed

Partners details

Name: Performance Research Group (PRG)

Main contact (if organisation): Michael Pinchbeck

Email address: m.pinchbeck@mmu.ac.uk

Role in project: Marketing partner: PRG are an internationally recognised collective of theatre makers, scholars & curators. Their extensive relationships within the theatre & performance community have established them as a trusted resource. Organisations & artists in Manchester & beyond regularly seek their specialist expertise. This collaboration aligns with our mission to foster innovative theatrical work and amplify diverse voices in the performing arts community.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,886

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Actors/Dir/stage manager/administrator - ITC rates.

Facilitators - AUE rate.

Project manager, multimedia manager, marketing management, composer, social media manager, based on industry compared quotes

Technician- BECTU rates.

These rates have been consulted to ensure fair compensation for every artist involved in the project.

By adhering to union guidelines & industry comparisons we are committed to providing appropriate remuneration that reflects the skills, experience & time commitment of our team members.

How many people working with you to deliver your project will be employed on a freelance basis? 16

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	16.75%	£7,787
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	8.60%	£4,000
Income total (cash)	25.35%	£11,787
Support in kind	10.37%	£4,820
Arts Council England Funding	64.28%	£29,886
Income total	100.00%	£46,493

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	46.89%	£7,787
Confirmed	53.11%	£8,820
Income total	100.00%	£16,607

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Company reserves (crowdfunding and previous performances)	Confirmed	---	£4,000
Earned income	Ticket income @ 53two Manchester - 1 week run, 6 shows, at 135 seat...	Expected	13/04/2025	£7,290
Earned income	Ticket income @ MMU - 1 preview, at 65 seat theatre @£15 per person...	Expected	13/04/2025	£497
Support in kind	UWL - free costume hire. 100% subsidy @£150 p/p (x6) for all costum...	Confirmed	---	£900
Support in kind	UWL - rehearsal space @£200pd x 15 days (100% subsidy)	Confirmed	---	£3,000
Support in kind	Workshop 1 - William Hulmes School workshop space @40phx 1 day (6h...	Confirmed	---	£240
Support in kind	Workshop 2 - Chorlton High School workshop space @£40ph x 1 day (6...	Confirmed	---	£240
Support in kind	Workshop 3 - St Peter's RC High School workshop space @£40ph x 1 d...	Confirmed	---	£240
Support in kind	MMU free workshops space to work with We Stand Together.@200pdx1day...	Confirmed	---	£200

Income details

Income heading: Private income

Description: Company reserves (crowdfunding and previous performances)

Expected or confirmed: Confirmed

Amount (£): £4,000

Income details

Income heading: Earned income

Description: Ticket income @ 53two Manchester - 1 week run, 6 shows, at 135 seat theatre @£15 per person @60% capacity.

Expected or confirmed: Expected

When will this expected income be confirmed: 13/04/2025

Amount (£): £7,290

Income details

Income heading: Earned income

Description: Ticket income @ MMU - 1 preview, at 65 seat theatre @£15 per person, @60% capacity (15%profit share with MMU).

Expected or confirmed: Expected

When will this expected income be confirmed: 13/04/2025

Amount (£): £497

Income details

Income heading: Support in kind**Description:** UWL - free costume hire. 100% subsidy @£150 p/p (x6) for all costumes and props**Expected or confirmed:** Confirmed**Amount (£):** £900

Income details

Income heading: Support in kind**Description:** UWL - rehearsal space @£200pd x 15 days (100% subsidy)**Expected or confirmed:** Confirmed**Amount (£):** £3,000

Income details

Income heading: Support in kind**Description:** Workshop 1 - William Hulmes School workshop space @40phx 1 day (6hours) 100% sub rate**Expected or confirmed:** Confirmed**Amount (£):** £240

Income details

Income heading: Support in kind**Description:** Workshop 2 - Chorlton High School workshop space @£40ph x 1 day (6 hrs) 100% sub rate**Expected or confirmed:** Confirmed**Amount (£):** £240

Income details

Income heading: Support in kind

Description: Workshop 3 - St Peter's RC High School
workshop space @£40ph x 1 day (6hrs) 100%
sub rate

Expected or confirmed: Confirmed

Amount (£): £240

Income details

Income heading: Support in kind

Description: MMU free workshops space to work with We
Stand Together.@200pdx1day.100% subsidy

Expected or confirmed: Confirmed

Amount (£): £200

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Confirmed:

- company reserves - a result of tix sales for earlier iterations MB & a nationally supported crowdfunding campaign = £4000.

Expected:

- low tix prices foster inclusivity & are conservative to mitigate risk. Historically performances of MB have sold in excess of 85% of tix
- tix income @53two Manchester - 1 wk run, 6 shows, at 135 seats @£15 per person, @60% capacity = £7,290
- tix income @ Manchester Metropolitan University (MMU) - 1 preview, at 65 seats @£15 per person, @60% capacity (15%profit share with MMU) = 497.25.

SIK:

- University of West London (UWL) - costume hire, 100% sub rate @£150 p/p (x6) for all costumes and props = £900
- UWL - rehearsal space, 100% sub rate @£200pd x 15 days = £3000
- MMU - wrkshp space to work with We Stand Together, 100% sub rate @200pd x 1 day = £200
- Wshp 1 - William Hulmes School wrkshp space, 100% sub rate @40ph x 1 day (6hrs) = £240
- Wshp 2 - Chorlton High School wrkshp space, 100% sub rate @£40ph x 1 day (6hrs) = £240
- Wshp 3 - St Peter's RC High School wrkshp space, 100% sub rate @£40ph x 1 day (6hrs) = £240.

MB is scalable in terms of production outgoings & further reserves can be utilised should there be any funding deficit. Moreover the budget contingency allows for unexpected costs and the value of SIK for MB, demonstrates enthusiasm, commitment & local appetite for the project.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	50.84%	£23,638
Other artistic or creative costs for delivering the activity	3.55%	£1,650
Making your work accessible	4.77%	£2,220
Developing your organisation and people	9.25%	£4,300
Marketing and developing audiences	6.63%	£3,083
Overheads	13.08%	£6,082
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	1.51%	£700
Personal access costs	0.00%	£0
Expenditure total (cash)	89.63%	£41,673
Support in kind	10.37%	£4,820
Expenditure total	100.00%	£46,493

Total income (for information): £46,493

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Performers: rehearsal fee @£573p/w x 2 wks x 6 ITC rates	£6,876
Paying people - artistic, creative, specialist costs	Performers: performance fee @£573p/w x 1 wks x 6 ITC rates	£3,438

Paying people - artistic, creative, specialist costs	Performers: performance fee @£173 p/d x 1 day preview at MMU x 6 pe...	£1,038
Paying people - artistic, creative, specialist costs	Director: preparation fee 13/1/2025 - 3/3/2025 ITC rates	£1,294
Paying people - artistic, creative, specialist costs	Director: Amaia Mugica 1 week run ITC rates	£695
Paying people - artistic, creative, specialist costs	Director: Amaia Mugica- rehearsal fee @£573p/w x2 weeks ITC rates	£1,146
Paying people - artistic, creative, specialist costs	Technician: @£230 p/d for 10 days BECTU rate	£2,300
Paying people - artistic, creative, specialist costs	Multimedia designer: Ricardo Ferreira - @£20p/h for 14 hours (2 day...	£280
Paying people - artistic, creative, specialist costs	Stage manager: Alejandro Postigo - rehearsal fee @£573p/w x 2 wks l...	£1,146
Paying people - artistic, creative, specialist costs	Stage manager: Alejandro Postigo - performance fee @£573p/w x 1 wks...	£573
Paying people - artistic, creative, specialist costs	Stage manager: Alejandro Postigo - preview performance at MMU @£126...	£126
Paying people - artistic, creative, specialist costs	Administrator: George Berry @494 p/week for 4 weeks (ITC rate)	£1,976
Paying people - artistic, creative, specialist costs	Project manager: Simone Waller @£250p/d x 10 days rate given by pro...	£2,500
Paying people - artistic, creative, specialist costs	Music composition: Harvey Cartlidge @£250 flat fee industry compare...	£250
Other artistic or creative costs for delivering the activity	Manchester theatre venue: 53two theatre @£1650p/w x 1 week (venue h...	£1,650
Making your work accessible	Manchester theatre venue: 53two theatre Projector setup @£50	£50
Making your work accessible	Outreach facilitator - Amaia - 3 workshops in one day William Hulme...	£190
Making your work accessible	Outreach assistant - Shivone - 3 workshops in one day William Hulme...	£106
Making your work accessible	Outreach facilitator - Amaia - 3 workshops in one day Chorlton High...	£190
Making your work accessible	Outreach assistant - Shivone - 3 workshops in one day Chorlton High...	£106
Making your work accessible	Outreach facilitator - Amaia - 3 workshops in one day St. Peter's R...	£190
Making your work accessible	Outreach assistant - Shivone - 3 workshops in one day St. Peter's R...	£106
Making your work accessible	Outreach facilitator and assistant - Amaia - 1 workshop with We Sta...	£142
Making your work accessible	Outreach assistant - Shivone - 1 workshop (3 hours) We stand togeth...	£80
Making your work accessible	Captioning: fixed fee using Stagertext software for venues - quote f...	£540
Making your work accessible	Website update: George Berry - adapt to accessibility standards @£1...	£100
Making your work accessible	Website domain pro rata for project duration (@£17 per month x 5 mo...	£85

Making your work accessible	Wix membership 1 year- pro rata for project duration (5 months)	£81
Making your work accessible	Safeguarding training for 2 company members @£24 + £4.80VAT for two...	£28
Making your work accessible	Translation to create physical programme cards/posters in three diff...	£150
Developing your organisation and people	Strategic development support with Sasolo Arts Development (support...	£2,350
Developing your organisation and people	Artistic mentoring sessions: Peta Lily - @£200p/d x 3 sessions. Ind...	£600
Developing your organisation and people	Org dev & community mentoring sessions: Tian Glasgow - @£200p/d x 3...	£600
Developing your organisation and people	Documentation by videographer: Alix reynolds flat fee for the whole...	£750
Marketing and developing audiences	Monthly marketing meetings & marketing strategy + outputs (Quote fr...	£600
Marketing and developing audiences	Printing: programme postcards (A6 x 1000), posters (A1 x 10, A4 x 1...	£123
Marketing and developing audiences	Printing: programme postcards (A6 x 300), posters (A1 x 3, A4 x 33)...	£140
Marketing and developing audiences	Marketing: Meta Ads industry compared quote by Megan Gibbons market...	£400
Marketing and developing audiences	Social media manager: Shivone Dominguez Blascikova - @£140/day x 13...	£1,820
Overheads	Accommodation: AirBnb @£1262 for 8 nights (as shown on website) - u...	£1,262
Overheads	Per diems (Manchester preview + run) @£22.93 p/d x 9 people x 12 da...	£2,476
Overheads	Per diems (Workshops) @£22.93 p/d x 4 days x 1 facilitator (Shivone...	£92
Overheads	Transport for the performance weeks: London to Manchester (Trainlin...	£984
Overheads	Amaia's transport for the rehearsal weeks: Manchester to London (Na...	£109
Overheads	Workshop assistant: Shivone: transport from London to Manchester (T...	£437
Other	Contingency 2%	£600
Other	SM petty cash @100	£100
Making your work accessible	Enhanced DBS check for 2 company members @£38 x 2 people rate from ...	£76
Overheads	Transport from Manchester to the schools workshops, facilitator and...	£64
Overheads	Accommodation: Theatre digs booker @£360 for 13 nights - as shown o...	£360
Overheads	Per diems (rehearsal) @£22.93 p/d x 13 days x 1 director (Amaia aw...	£298

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Performers: rehearsal fee @£573p/w x 2 wks x 6 ITC rates
Amount (£): £6,876

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Performers: performance fee @£573p/w x 1 wks x 6 ITC rates
Amount (£): £3,438

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Performers: performance fee @£173 p/d x 1 day preview at MMU x 6 performers ITC rates)
Amount (£): £1,038

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Director: preparation fee 13/1/2025 - 3/3/2025 ITC rates
Amount (£): £1,294

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Director: Amaia Mugica 1 week run ITC rates
Amount (£): £695

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Director: Amaia Mugica- rehearsal fee @£573p/w x2 weeks ITC rates
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Technician: @£230 p/d for 10 days BECTU rate
Amount (£): £2,300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Multimedia designer: Ricardo Ferreira - @£20p/h for 14 hours (2 days) industry compared quote
Amount (£): £280

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Stage manager: Alejandro Postigo - rehearsal fee @£573p/w x 2 wks ITC rate

Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Stage manager: Alejandro Postigo - performance fee @£573p/w x 1 wks ITC rate

Amount (£): £573

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Stage manager: Alejandro Postigo - preview performance at MMU @£126p/d x 1 day

Amount (£): £126

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Administrator: George Berry @494 p/week for 4 weeks (ITC rate)

Amount (£): £1,976

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project manager: Simone Waller @£250p/d x 10 days rate given by project manager

Amount (£): £2,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music composition: Harvey Cartlidge @£250 flat fee industry compared quote for composer(beginner)

Amount (£): £250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Manchester theatre venue: 53two theatre @£1650p/w x 1 week (venue hosting show)

Amount (£): £1,650

Expenditure details

Expenditure heading: Making your work accessible

Description: Manchester theatre venue: 53two theatre Projector setup @£50

Amount (£): £50

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach facilitator - Amaia - 3 workshops in one day William Hulmes Grammar School @£47.45p/h x 4 hours rates from AUE

Amount (£): £190

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach assistant - Shivone - 3 workshops in one day William Hulmes Grammar School @£26.55p/h x 4 hours rates from AUE

Amount (£): £106

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach facilitator - Amaia - 3 workshops in one day Chorlton High School @£47.45p/h x 4 hours rates from AUE

Amount (£): £190

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach assistant - Shivone - 3 workshops in one day Chorlton High School @£26.55p/h x 4 hours rates from AUE

Amount (£): £106

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach facilitator - Amaia - 3 workshops in one day St. Peter's RC High School @£47.45p/h x 4 hours rates from AUE

Amount (£): £190

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach assistant - Shivone - 3 workshops in one day St. Peter's RC High School @£26.55p/h x 4 hours rates from AUE

Amount (£): £106

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach facilitator and assistant - Amaia - 1 workshop with We Stand Together rates from @£47.45p/h x 3 hours AUE rates

Amount (£): £142

Expenditure details

Expenditure heading: Making your work accessible

Description: Outreach assistant - Shivone - 1 workshop (3 hours) We stand together @£26.55p/h x 3 hours rates from AUE

Amount (£): £80

Expenditure details

Expenditure heading: Making your work accessible

Description: Captioning: fixed fee using Stagertext software for venues - quote from Theatre and Dance NI

Amount (£): £540

Expenditure details

Expenditure heading: Making your work accessible
Description: Website update: George Berry - adapt to accessibility standards @£100p/d x 1 day
Amount (£): £100

Expenditure details

Expenditure heading: Making your work accessible
Description: Website domain pro rata for project duration (@£17 per month x 5 months) IONOS rate
Amount (£): £85

Expenditure details

Expenditure heading: Making your work accessible
Description: Wix membership 1 year- pro rata for project duration (5 months)
Amount (£): £81

Expenditure details

Expenditure heading: Making your work accessible
Description: Safeguarding training for 2 company members @£24 + £4.80VAT for two people rate from VitalSkills by HSQ
Amount (£): £28

Expenditure details

Expenditure heading: Making your work accessible

Description: Translation to create physical programme cards/posters in three different languages industry compared rate from Fiver

Amount (£): £150

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Strategic development support with Sasolo Arts Development (supporting infrastructure build/policy dev/review of internal management systems etc)

Amount (£): £2,350

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Artistic mentoring sessions: Peta Lily - @£200p/d x 3 sessions. Industry compared quote

Amount (£): £600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Org dev & community mentoring sessions: Tian Glasgow - @£200p/d x 3 sessions. Industry compared quote

Amount (£): £600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Documentation by videographer: Alix reynolds flat fee for the whole project (preparation and editing) industry compared quote

Amount (£): £750

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Monthly marketing meetings & marketing strategy + outputs (Quote from A Cup of Ambition)

Amount (£): £600

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Printing: programme postcards (A6 x 1000), posters (A1 x 10, A4 x 100) instaprint quote

Amount (£): £123

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Printing: programme postcards (A6 x 300), posters (A1 x 3, A4 x 33) in 3 different languages industry compared quote from Fiver

Amount (£): £140

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing: Meta Ads industry compared quote by Megan Gibbons marketing professional

Amount (£): £400

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social media manager: Shivone Dominguez Blascikova - @£140/day x 13 days, industry compared quote

Amount (£): £1,820

Expenditure details

Expenditure heading: Overheads

Description: Accommodation: AirBnb @£1262 for 8 nights (as shown on website) - used during 1 week run (6/4/2025 - 13/4/2025) - https://www.airbnb.co.uk/rooms/1130400070018488024?adults=9&search_mode=regular_search&check_in=2025-03-17&check_out=2025-03-23&source_impression_id=p3_1720890253_P3RJ1R8P7rKa52RU&previous_page_section_name=1000&federated_search_id=98ff9c10-1565-4b64-b06a-3c74127c2c75%20-%20Air%20bnb&guests=9

Amount (£): £1,262

Expenditure details

Expenditure heading: Overheads

Description: Per diems (Manchester preview + run) @£22.93 p/d x 9 people x 12 days (ITC Rates)
Amount (£): £2,476

Expenditure details

Expenditure heading: Overheads
Description: Per diems (Workshops) @£22.93 p/d x 4 days x 1 facilitator (Shivone away from home) (ITC rates)
Amount (£): £92

Expenditure details

Expenditure heading: Overheads
Description: Transport for the performance weeks: London to Manchester (Trainline return ticket @£109.31 x 9)
Amount (£): £984

Expenditure details

Expenditure heading: Overheads
Description: Amaia's transport for the rehearsal weeks: Manchester to London (National Express coach fees @£109.31 return x1)
Amount (£): £109

Expenditure details

Expenditure heading: Overheads

Description: Workshop assistant: Shivone: transport from London to Manchester (Trainline fees @£109.31 x 4 returns x 1 person)

Amount (£): £437

Expenditure details

Expenditure heading: Other

Description: Contingency 2%

Amount (£): £600

Expenditure details

Expenditure heading: Other

Description: SM petty cash @100

Amount (£): £100

Expenditure details

Expenditure heading: Making your work accessible

Description: Enhanced DBS check for 2 company members @£38 x 2 people rate from UK.GOV

Amount (£): £76

Expenditure details

Expenditure heading: Overheads

Description: Transport from Manchester to the schools workshops, facilitator and assistant @£8 x 2 people x 4 days

Amount (£): £64

Expenditure details

Expenditure heading: Overheads

Description: Accommodation: Theatre digs booker @£360 for 13 nights - as shown on website - 1 x director (Amaia) x 2 week rehearsal period (2/3/2025 - 15/3/2025)

Amount (£): £360

Expenditure details

Expenditure heading: Overheads

Description: Per diems (rehearsal) @£22.93 p/d x 13 days x 1 director (Amaia away from home) (ITC rates)

Amount (£): £298

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Performers: rehearsal fee @£573p/w x 2 wk x 6 ITC rates = £6,876

Performers: performance fee @£573p/w x 1 wk x 6 ITC rates= £3,438

Performers: performance fee @£173 p/d x 1 day preview at MMU x 6 performers ITC rates)= £1,038

Director: preparation fee 13/1/2025 - 3/3/2025 ITC rates = £1,294

Director: Amaia Mugica 1 week run ITC rates = £695

Director: Amaia Mugica- rehearsal fee @£573p/w x 2 weeks ITC rates = £1,146

Technician: @£230 p/d for 10 days BECTU rate = £2,300

Multimedia designer: Ricardo Ferreira - @£20p/h for 14 hours (2 days) industry compared quote = £280

Stage manager: Alejandro Postigo - rehearsal fee @£573p/w x 2 wks ITC rate = £1,146

Stage manager: Alejandro Postigo - performance fee @£573p/w x 1 wks ITC rate = £573

Stage manager: Alejandro Postigo - preview performance at MMU @£126p/d x 1 day = £126

Administrator: George Berry @494 p/wk for 4 weeks (ITC rate) = £1,976

Project manager: Simone Waller @£250p/d x 10 days, rate given by project manager & industry compared = £2,500

Music composition: Harvey Cartlidge @£250 flat fee. Our composer rate is quoted & compared with industry standard rates, the MU does not offer commissioning rates for composers = £250

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

53two venue in Manchester is part of the Greater Manchester Small Venues network, established during covid lockdown to ensure support at local level between venues. With a focus on supporting new writers & delivering to underserved & disadvantaged communities, their support & enthusiasm for MB will ensure the work reaches relevant communities, facilitating a platform for often unheard voices.

- 53two theatre dry-hire rate @£1650p/w x 1 week = £1,650

How have you worked out the costs of making your work accessible?

Up to 1500 characters

53two theatre projector setup will ensure accessibility, @£50 as quoted by venue.

facilitating & assisting wrkshps, delivered within underserved local communities in Manchester. All rates are based on AUE recommended rates:

- Amaia - 3 wkshps @William Hulmes Grammar School @£47.45p/h x 4 hrs = £190

- Shivone - 3 wkshps @William Hulmes Grammar School @£26.55p/h x 4 hrs = £106

- Amaia - 3 wkshps @Chorlton High School @£47.45p/h x 4 hrs = £190

- Shivone - 3 wkshps @Chorlton High School @£26.55p/h x 4 hrs = £106

- Amaia - 3 wkshps @St. Peter's RC High School @£47.45p/h x 4 hrs = £190

- Shivone - 3 wkshps @St. Peter's RC High School @£26.55p/h x 4 hrs = £106

- Amaia - 1 wkshp with We Stand Together @£47.45p/h x 3 hrs = £142

- Shivone - 1 wkshop (3 hours) We stand together @£26.55p/h x 3 hrs = £80.

Captioning, to ensure inclusivity: fixed fee using Stagertext software for venues - quote from Theatre & Dance NI = £540

Website update: adapt to accessibility standards @£100p/d x 1 day = £100

Website domain pro rata for project duration (@£17 per mth x 5 mths) - IONOS rate = £85

Wix membership 1 yr- pro rata for project duration (5 mths) = £81

Safeguarding training @£24 + £4.80 VAT for 2 people - rate from VitalSkills by HSQE = £28

Enhanced DBS check @£38 x 2 ppl - rate from UK.GOV = £76

Translation to create physical programme cards/posters in 3 diff languages - industry compared rate from Fiver = £150

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Strategic Development support with Sasolo Arts. ACE funded development & strategy agency dealing with everything from theory of change to artistic policies & ecological fit for artists & organisation. They will support MB to review, develop & future proof their work to ensure they capitalise on ACE investment by improving their portfolio of policies & review their work in a more comprehensive & articulate way, quoted by organisation/industry compared = £2,350

Artistic mentoring sessions: Peta Lily - @£200p/d x 3 sessions. Industry compared quote = £600

Org dev & community mentoring sessions: Tian Glasgow - @£200p/d x 3 sessions. Industry compared quote = £600

Documentation by videographer: Alix Reynolds flat fee for the whole project (preparation and editing) industry compared quote = £750

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Monthly marketing meetings & marketing strategy + outputs (Quote from A Cup of Ambition) = £600

Printing: programme postcards (A6x1000), posters (A1x10, A4x100) instaprint quote = £123

Printing: programme postcards (A6x300), posters (A1x3, A4x33) ÷ 3 different languages industry compared quote from Fiver = £140

Marketing: Meta Ads industry compared quote by Megan Gibbons marketing professional = £400

Social media manager: Shivone Dominguez Blascikova - @£140/day x 13 days, industry compared quote = £1,820

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

The cast of MB will rehearse in London as this is where they all live & rehearsal space has been provided in kind. Director Amaia will travel to London for this period, this significantly reduces accommodation, travel & rehearsal space overheads

Accommodation 1 wk run (6/4/2025 - 13/4/2025) : AirBnb @£1262 x 8 nights x 9 (6 x actors, stage Manager, technician, videographer (as shown on website) = £1,262

Accommodation: Theatre digs booker @£360 for 13 nights (2/3/2025 - 15/3/2025) - as shown on website - director (Amaia) x 2 wk rehearsals = £360

Per diems (Manchester preview + run) @£22.93 p/d x 9 people (actors x 6 + technician, stage manager, videographer) x 12 days (ITC Rates) = £2,476

Per diems (wkshps) @£22.93 p/d x 4 days x 1 facilitator (Shivone as she is away from her home in London, ITC rates) = £92

Per diems (rehearsal) @£22.93 p/d x 13 days x 1 director (Amaia away from her home in Manchester, ITC rates) = £298

Transport performance week: London to Manchester (Trainline return ticket @£109.31 x 6 actors, technician, stage manager, videographer) = £984

Amaia's transport for the rehearsal weeks: Manchester to London (National Express coach fees @£109.31 return x1) = £109

Workshop assistant: Shivone: transport from London to Manchester for each workshop (Trainline fees @£109.31 return x 1 person x 4 days) = £437

Transport from Manchester to the schools workshops, facilitator and assistant @£8 x 2 people x 4 days = £64

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency 2% = £600

SM petty cash @100 = £100

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Organisational risks:

R1 - school & partner liaison issues could disrupt project timelines or cohesion

R2 - the show directly speaks to migrant groups, it might not feel as appealing to general audiences. As a result, ticket sales might not reach the 60% target that have been set for the project

R3 - low levels of participation engagement/sign up from schools & We Stand Together

R4 - budget/financial mis-management, unexpected costs, not achieving target funding.

Creative risks:

R5 - participants might feel anxious or upset during workshops due to the sensitive nature of the subject matter

R6 - heightened feelings may cause clashes between migrant & non-migrant participants in workshops

R7 - participants may not wish to share personal stories that might be triggering, resulting in a lack of engagement & creative benefit of workshops

R8 - participants may face language barriers, reducing ability to fully engage

R9 - audiences might find material triggering or inappropriate

R10 - the satirical approach to Brexit might be perceived as controversial by some audience members

R11 - MB may misrepresent or oversimplify complex cultural experiences

R12 - difficulty in attracting diverse audiences beyond migrant communities.

Logistical risks:

R13 - project not delivered on time or the quality of project delivery compromised due to poor management

R14 - availability of artistic team to deliver workshops & commit to performances may be compromised

Safeguards including RA's, compliance with health & safety & pastoral support ensure the well-being of participants. By integrating these measures into the project management systems, MB identifies & manages risks, ensuring successful delivery of objectives while prioritising the well-being & engagement of all stakeholders.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1 - partner relationships built up over mths. Internal team is consistent & invested in success & has extensive previous project management exp

M2 - marketing strategy will generate momentum bringing ppl to the theatre. Previous shows have proven popular with tix sales achieving +85%

M3 - partners/schools support engagement with relevant communities. They are trusted & are conduits between participants & MB

M4 - cash flow & robust financial plans in situ. Any shortfall mitigated with further reserves &/or scaling - monitored by mentor Tian G & managed by Simone W

M5 - 2 ppl share delivery. Participants are able to withdraw if uncomfortable. Team will mediate to facilitate understanding & generate a safe environment

M6 - groups invited to share experiences through cultural references via supported devising & storytelling techniques to generate social empathy & understanding. Work is supported by mentor Peta Lily

M7 - delivery team are rep of migrant communities & are experienced in encouraging engagement, grps supported by partner pastoral leads & guided by mentors Tian G & Peta L

M8 - materials translated into relevant languages, facilitators speak 4 languages between them, mitigating potential challenges

M9 - trigger warnings provided. FOH staff available to support. Exits easily accessible throughout performances

M10 - conduct pre-show discussions & provide context in marketing materials to prepare audiences. Host post-show Q&A sessions to address concerns & foster dialogue

M11 - implement regular fdbck sessions with the diverse cast, creative team & participants to inform trajectory

M12 - diverse marketing strategy targets various demographics

M13 - project plans outline clear objectives, timeline & milestones. Regular reviews with org dev mentor & oversight by project manager

M14 - the team has confirmed availability for this period. Should any creative's availability change, dep artists are available.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:	Select:
----------------------	---------

Applicant: Amaia Mugica

Project: Miss Brexit

56725715

NLPG-00738457

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☒
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? nursing assistant

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☒
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:**Is your gender identity different to your sex as registered at birth?**

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: Amaia Mugica

Date of birth: 30/04/1980

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Subsidy Control Declaration

Arts Council England must ensure all its public funding awards are made in compliance with the Subsidy Control Act 2022.

By ticking the box below, you confirm that the information provided within your application is true and correct at the point of completion and agree to Arts Council England using this information to undertake any Subsidy Control compliance work.

Arts Council England reserves the right to contact you as required to request further information to support this.

Tick this box if you agree with the above

☒

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application Neither agree or disagree

The guidance provided by Arts Council was easy to find Neither agree or disagree

The questions in the application form were easy to understand Neither agree or disagree

The questions in the application form helped with planning my project Neither agree or disagree

What do you value about Project Grants? It's always open

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 133
		06/09/2024

Introduction	No Input Required
Applicant details	12/08/2024
Address information	12/08/2024
Your project	06/09/2024
Time limited priorities	No Input Required
At a glance	12/08/2024
In more detail	02/09/2024
Example	15/08/2024
People and communities	No Input Required
Who will experience it	03/09/2024
Where	13/08/2024
Location	13/08/2024
Inclusivity and Relevance	13/08/2024
Your planning	No Input Required
Project timeline	02/09/2024
Who you are working with	02/09/2024
Budget: How much are you applying to us for?	03/09/2024
Fair pay	12/08/2024
Budget - Income	14/08/2024
Questions	02/09/2024
Budget - Expenditure	03/09/2024
Questions	03/09/2024
Risks and challenges	02/09/2024
Monitoring information	12/08/2024
Declaration	06/09/2024
How did we do	No Input Required



UK BORDERS ARE CLOSED
ONLY ONE EUROPEAN CAN REMAIN

The background of the poster features a close-up of a person's torso wearing a Union Jack t-shirt. Several hands are placed on the shirt, with one hand prominently in the center. A silhouette of a woman in a crown and gown is overlaid on the right side of the image.

MISS BREXIT

A SATIRE COMEDY WITH ORIGINAL MUSIC

missbexit@gmail.com | [@missbexitshow](https://www.instagram.com/missbexitshow)



THE IDEA

The core idea behind "Miss Brexit" is to amplify the voices of audible minority groups and migrants in post-Brexit Britain through devised theatre. By blending satirical storytelling with personal narratives, we will challenge stereotypes and illuminate the struggles faced by these communities.

We explore themes of linguistic and cultural identity, belonging and the complexities of assimilation. The project uses a satirical and humorous approach to storytelling, using exaggeration and parody to highlight the absurdities and contradictions of societal attitudes.

Step into a world where theatre becomes a powerful catalyst for change. "Miss Brexit" brings to life the vibrant, diverse voices often overlooked in contemporary British society. This innovative production weaves together the stories of young people and artists from audible minority groups, offering a fresh perspective on life in post-Brexit Britain.

Join us for an unforgettable evening of powerful storytelling, cultural exchange, and artistic innovation!

TRAILER: ["Miss Brexit — A Satire with Original Music"](#)



OUTREACH

We believe "Miss Brexit" isn't just a play—it's a movement. By amplifying underrepresented voices, we're reshaping the landscape of British theatre and fostering a more inclusive arts scene. We're not just creating a play; we're fostering a movement that celebrates the rich tapestry of modern British society.

From vibrant school workshops to the bright lights of the stage, "Miss Brexit" is a journey of discovery, empowerment, and transformation. We're diving into classrooms, engaging with young minds from diverse backgrounds, and bringing their unique stories to life through interactive discussions and creative exercises.

These powerful voices will shape our production, ensuring an authentic representation of Britain's multicultural landscape. Watch as their experiences evolve from classroom conversations to captivating performances.

The background image shows two women in a blue-lit environment. One woman is in the foreground, looking upwards with her hands behind her head. The other woman is slightly behind her, looking to the side. Floating around them are various words and phrases in a light blue, semi-transparent font, such as "deep", "portion of culture", "no coa", "b", "a", "identity to me", "think", "t", "e", "t", "personal", "wanna", "k", "jo", "er", "v", "one".

RESEARCH

This innovative production interweaves autoethnography, biography, and cutting-edge research to create a powerful, authentic exploration of life in post-Brexit Britain.

At its core, "Miss Brexit" examines the intricate tapestry of voices often overlooked in mainstream narratives. Through a blend of personal stories from our diverse cast of actors and the vibrant voices of students participating in our school outreach program, we illuminate the experiences of those for whom English is a second language. This collaborative approach not only reveals the rich linguistic diversity shaping modern British society but also generates invaluable insights that inform broader academic research on cultural identity and integration in post-Brexit Britain.

Our research framework draws on:

- **Autoethnography:** Artists and participants share their lived experiences, offering intimate insights into the challenges and triumphs of navigating cultural identities in a changing Britain.
- **Biography:** We bring to life the stories of people from audible minority backgrounds, celebrating their contributions to British culture and society.
- **Audible minority studies:** Our work examines the unique linguistic landscapes that colour the UK, exploring how language shapes perception, identity, and belonging.

"Miss Brexit" is more than just a performance - it's a living, breathing research project that seeks to inform, challenge, and inspire. By bringing these often-unheard voices to the forefront, we aim to foster greater understanding, empathy, and dialogue about what it means to be British in a globalized world.



REVIEWS

"A hilarious and heartfelt satire that brilliantly explores culture, identity, and integration." — *Everything Theatre*

"As thought-provoking as it is entertaining" — *There Ought To Be Clowns*

"This bold funny and character-filled show is a jubilant audience experience" — *The Spy In The Stalls*

"An intelligent and incredibly fun play about identity and belonging"
— *North West End UK*

"Miss Brexit brought up feelings that I had when I first moved here that I hadn't thought about in almost four years. It was beautiful and I am grateful for you reflecting the immigrant experience."
— *Audience Member*

"I think this piece is deeply relatable to any person who had to move, doesn't have to be London even. The issue of having to decide how deeply you want to assimilate and loose some parts of your identity in the process is very accurate" — *Audience Member*