

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: Alejandro Postigo

Applicant number: 57546864

Applicant type: Individual

What name is your bank account registered in? Alejandro Postigo

Main art form: Theatre

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 80a

Street: South Ealing Road

Locality:

Town / city: LONDON

Postcode: W5 4QB

Main contact number: 07500860955

Mobile:

Email address: alejandropostigo@gmail.com
**(Organisation email address
if applicant is an organisation)**

Website address: www.thecoplamusical.com

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 23/09/2024

Project end date: 20/12/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Copla Cabaret (CC) examines queer/migrant identity via Spanish Copla folklore music & song. Public shows are intimately informed by lived experiences shared in creative wkshps, which, supported by consultation/collab with local partners, engage Spanish exiled/LGBTQ+ migrant collectives. CC platforms LGBTQ+ migrant stories, disrupting Anglocentric predictability, leading an artistic provocation of cultural repression, redressing & amplifying disenfranchised voices & identities.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Queer cabaret, Spanish repression, Copla music, migrant representation, LGBTQ+ visibility.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Copla Cabaret (CC) is a dynamic interactive cabaret show made by & for LGBTQ+ & migrant communities. Delivered by Anglo-Spanish theatre HisPanic Breakdown (HPB) it platforms migrant queer identity via Copla songs; Spain's early 20th C. folkloric music theatre. During Franco's dictatorship, Copla expressed the longing & memories of the repressed. Rescued by artists & transformed into a tool of queer resistance, the form remains relatively unknown in the UK.

CC posits identitarian issues of sexuality & migration, dismantling culturally homogenised theatrical tropes & ensuring apropos LGBTQ+ migrant representation in theatre. To ensure relevance CC:

- embeds hyper-local triage partnerships (LGTBQ Centre, Queer Health etc) in collab & consultation
- works within communities, integrating ppl's voices & lived experience to the work
- collabs with University of W London (UWL).

CC comprises:

- 1 x scratch show @The Cockpit Theatre (Voila Fest)
- 6 wkshps > 60 ppl
- 16 shows @The Other Palace (TOP)
- Q&A
- FREE tix to participants & partners
- 1 reflective sharing; dig. distributed
- dig. streaming of CC
- artistic & org dev mentorship
- dig. research & archiving repository; as part of UWL's Knowledge Exchange Framework.

CC wkshps use theatrical tools to explore personal stories & devise creative work, they will:

- enable those exiled from Spanish civil war, to locate their artistic influences; using Copla to stimulate discussion of identity & history, presenting novel ways of reaching new audiences & participants
- unleash creative potential, positing personal exp. as a source of strength & confidence, facilitating collab sharing, reducing isolation, building relationships & improving health & wellbeing via new types of creative practice
- reach people from queer & migrant communities (Eng as a 2nd lang/intergen. grps) reinforcing solidarity & subverting divisions between ages/queer/non-queer migrants.

Material devised in wkshps pre/post scratch show, informs the final iteration of CC @TOP, facilitating a collab grassroots creative process, driven by & responsive to local community engagement.

CC performances are agents of international knowledge exchange & cultural enrichment, they will:

- explore a historically resonant Spanish performative genre, capacitating a theatrical shift in the gaze to queer migrant culture in the UK, offering insight into lived experiences & conveying new work & ideas
- platform under-represented artists providing meaningful employment, contributing to career development, sustainability & the fulfilment of creative potential
- expedite understanding of exclusion. In a political climate which disposes of

non-fitting individuals: migrants, non-gender normative identities, CC's new form of cultural content platforms "othered" voices, proliferates empathy & advocates for inclusive spaces, bringing world-class culture to UK audiences & making a difference to the wider cultural sector.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Alejandro is lead artist of HPB & PhD lecturer in Intercultural Adaptation of Copla. Having created 2 previous self funded Copla shows (4*'s Lost in Theatreland), HPB recognises the need to address cultural/linguistic barriers in Anglophone theatre & champion artistic contributions of audible minorities.

CC marks an upscale by:

- providing meaningful employment to LGBTQ+ migrant artists
- reaching migrant LGBTQ+ collectives whose 1st lang. is not English, responding to the need for stronger representation of LGBTQ+ migrants in theatre
- building stakeholder relationships; engaging at depth with grassroots orgs brings expertise, informing relevant practice
- developing HPB facilitation/collab skills; contributes to audience dev. & strengthens resources to create socially impactful theatre
- creating a digital archive of theatre audiences with Eng. as a 2nd lang. serving as a ref. for other artists.

CC enables:

- scalability; social driven model reaches relevant audiences, provides career opportunities; particularly to unrepresented grps & strengthens partner commitments
- org dev; formalises HPB's process & policy, builds infrastructure, embeds sustainability
- artistic mentorship; ensures viable supported artistic progression
- visibility; exposure to LGBTQ+ & migrant exp, challenges perceptions & facilitates mutual cultural enrichment
- reporting; supported eval capacitates an informed approach to future iterations (proposed regional tour).

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

CC embeds eval, capturing data using quantitative/qualitative methodology.

Qualitative:

- pre & post-wkshp consultations with partners & artists informs practice
- participant, venue, partner surveys mid/post project ('ballot' style &/or digitally + QR codes)
- reflective session with wkshp grps, artists & partners gathers insights on experiences
- online follow-up & debate space for communities, where partners/participants & audiences give continuous feedback > longitudinal eval
- vox pops & oral/video recordings for live experiences of CC throughout its journey.
- AV documentation from wkshps/consultation hosted by UWL's archive repository as part of their Knowledge Exchange Framework > digital archives supporting research outputs
- open channels of comms for audiences facilitates learning & reflection; post-show Q&A, feedback forms/digital survey disseminated post show & filmed pre/post-performance vox pops with pre-planned questions.

Quantitative:

- tracking audience engagement & marketing analytics to understand reach/impact, including social media hits, marketing traffic etc.
- pre-wkshp sign-up provides data, particularly in relation to protected characteristics
- tx booking systems capture audience data
- final eval & impact report, shared with partners & stakeholders disseminates key outcomes. Post project consultation with current & prospective partners, potential touring venues/programmers investigates future potential for the model.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	The Copla Cabaret	17/06/2024

Attachment Details

Document description: The Copla Cabaret

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

- LGBTQ+ migrant & general migrant communities
- speakers of English as a second language
- audiences with an interest in Spanish music & recent political history
- targeted intergenerational audiences (elderly migrants exiled from Franco's Spain).

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.

☐

People who share a particular ethnicity.

☒

Audience type - Ethnicity - Any other ethnic group, Audience type - Ethnicity - Any other White background

People who have a particular disability.

☐

People with a particular sexual orientation.

☒

Audience type - Sexual orientation - Any other sexual orientation, Audience type - Sexual orientation - Bisexual, Audience type - Sexual orientation - Gay Woman/Lesbian, Audience type - Sexual orientation - Gay Man, Audience type - Sexual orientation - Queer

People who are of a particular gender.

☒

Audience type - Gender - Non-binary

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 748

As audience members in a digital space ☒

How many people? 150

As visitors in a physical space ☐As visitors in a digital space ☐As participants in the project, in a physical space ☐As participants in the project, in a digital space ☒

How many people: 60

As volunteers in a physical space ☐As volunteers in a digital space ☐As creative or cultural practitioners contributing to or taking part ☒

How many people: 23

As users of a digital product ☐As readers of a book, or a physical or electronic publication ☐

**People will experience it in the longer-term,
after the project has ended.**

☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Audience = 748 - The Other Palace 16 shws @40% cap. + 1 shw @60% cap.
The Cockpit Theatre.

Digital audience = 150 - av. views on HPB's YouTube channel.

Participants = 60 - 3 x wkshps x 2 @20 ppl per/wkshp.

Creative/cultural practitioners = 23 inc:

- lead artist: Alejandro Postigo
- violinist: Violeta Valladares
- video designer: Ricardo Ferreira
- director: Sergio Maggiolo
- pianist: Jack Elsdon
- lighting: Anna Sbokou
- producer: Scott Folan
- SM: Maxence Marmy
- marketing assist.: Shivone Dominguez
- AV doc: Pablo Larrosa
- artist dev: Lorenzo Pappagallo
- org dev: Úrsula Martínez
- venues x 2
- PR: Mobius
- marketing: A Cup of Ambition & Migrants in Theatre
- Voila Fest
- Undone Theatre
- London LGTBQ Centre
- Centro Social de Mayores
- Queer Health
- UWL.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Lead artist Alejandro, has 2 decades industry experience delivering projects nationally & internationally. He is supported by experienced producer Scott Folan & marketing professional Shivone Dominguez.

CC marketing strategy inc:

- extensive in house (HPB) mailing lists engage with existing networks inc. The Kings Head Theatre, Riverside Studios, Union Theatre, New Slang prod. Queercircle, London Friend, Outbox, LatinoLife, Exilio, etc. ensuring support, tx sales & driving digital engagement
- online campaigns (google ads/insta/facebook/twitter) ensure targeted reach
- tracking online metrics & engagement (analytics, data tracking etc.) reviewing strategy & activities throughout
- HSB Youtube hosting digital performance.

Partners & stakeholders will promote CC via extensive networks, local groups & online platforms, securing engagement with the wider LGBTQ+ &/or migrant community inc:

- Migrants in Theatre
- Undone Theatre
- Queer Health
- Centro Social de Mayores
- London LGTBQ Centre
- UWL
- OCSA, Spanish Embassy
- Voila! Theatre Fest
- The Other Palace.

Award winning PR Co. Mobius & marketing company A Cup of Ambition will promote the show. HSB will follow their lead in the creation of relevant content. CC will not rely solely on digital assets, HPB team will attend local events aimed at the target demographic to stimulate interest & engagement.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
X	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
X	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
UWL, pre-production & rehea...	One physical place	West London Unive...	Ealing	23/09/2024	17/11/2024	12	Confirmed to happ...
Wkshp grp 1 - 1 & 4	Several physical places	317	Kensington and Chelsea	12/10/2024	11/11/2024	2	Confirmed to happ...
Wkshps grp 2 - 2 & 5	Several physical places	London LGBTQ+ Centre	Southwark	19/10/2024	11/11/2024	2	Confirmed to happ...
Wrkshps grp 3 - 3 & 6	Several physical places	London LGBTQ+ Centre	Southwark	26/10/2024	12/11/2024	2	Confirmed to happ...
Reflective/feedback wkshp 7...	One physical place	London LGBTQ+ Centre	Southwark	07/12/2024	07/12/2024	1	Confirmed to happ...
Scratch/preview open to the...	One physical place	The Cockpit	Westminster	10/11/2024	10/11/2024	1	Confirmed to happ...
Copla Cabaret performances	One physical place	The Other Palace	Westminster	19/11/2024	30/11/2024	16	Confirmed to happ...
Show's recording, Vox pops ...	Digital Experience		Ealing				Confirmed to happen

Location details

Name of activity: UWL, pre-production & rehearsals

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: West London University

Street: St. Marys Road

Town/city: LONDON

Postcode: W5 5RF

Local authority: Ealing

Start date: 23/09/2024

End date: 17/11/2024

Number of times the activity is happening:

Number: 12

Contact name for the place:

Name: Gavin Baker

Contact email address for the place:

Email: Gavin.Baker@uwl.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Wkshp grp 1 - 1 & 4

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available: ☒

Name of place: 317

Street: Portobello Road

Town/city: LONDON

Local authority: Kensington and Chelsea

Start date: 12/10/2024

End date: 11/11/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: María Carmen Garrido Montoya

Contact email address for the place:

Email: info@csmayores.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Wkshps grp 2 - 2 & 5

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: London Lgbtq+ Centre

Street: Hopton Street

Town/city: LONDON

Postcode: SE1 9JH

Local authority: Southwark

Start date: 19/10/2024

End date: 11/11/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Jesualdo Lopes

Contact email address for the place:

Email: bookings@londonlgbtqcentre.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Wrkshps grp 3 - 3 & 6

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: London Lgbtq+ Centre

Street: Hopton Street

Town/city: LONDON

Postcode: SE1 9JH

Local authority: Southwark

Start date: 26/10/2024

End date: 12/11/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Jesualdo Lopes

Contact email address for the place:

Email: bookings@londonlgbtqcentre.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Reflective/feedback wkshp 7 - all groups
Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: London Lgbtq+ Centre
Street: Hopton Street
Town/city: LONDON
Postcode: SE1 9JH
Local authority: Southwark

Start date: 07/12/2024

End date: 07/12/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jesualdo Lopes

Contact email address for the place:

Email: bookings@londonlgbtqcentre.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Scratch/preview open to the public and directed to outreach groups

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Cockpit

Street: Gateforth Street

Town/city: LONDON

Postcode: NW8 8EH

Local authority: Westminster

Start date: 10/11/2024

End date: 10/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Amy Clare Tasker

Contact email address for the place:

Email: amy@thecockpit.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Copla Cabaret performances

Location options: One physical place

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: The Other Palace

Street: Palace Street

Town/city: LONDON

Postcode: SW1E 5JA

Local authority: Westminster

Start date: 19/11/2024

End date: 30/11/2024

Number of times the activity is happening:

Number: 16

Contact name for the place:

Name: Kiki Stevenson

Contact email address for the place:

Email: Kiki.Stevenson@theotherpalace.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Show's recording, Vox pops & audience surveys available on HisPanic Breakdown's YouTube channel ondemand

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: Ealing

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

HPB has identified hyper-local partners supportive of project themes. Working collaboratively with each partner, who have the trust & understanding of their communities, ensures relevance & depth of engagement. Work created in wkshps informs final performances, with CC paralleling lived experiences of LGBTQ+ migrants; inc. elderly exiled from Spain & speakers of Eng as 2nd lang, communities.

Inclusivity:

- pre-project insights inform approaches to targeted & relevant offer
- translators provided
- 'safe space' guidelines established
- wkshps at wkends, to fit work/life responsibilities
- wkshps in familiar spaces - fostering security/sense of 'home', relevant when addressing emotive themes
- facilitators experienced in sensitive delivery, able to build a rapport of trust based on boundaries & comfort level
- pedagogical methodology adaptable to needs e.g. adjustments for ages/capabilities/physical/cognitive etc.
- safeguarding training & full DBS required of facilitators
- safeguarding policy & procedures adhered to
- delivery team representative of the LGBTQ+ &/or migrant community
- potential for participant anxiety joining unfamiliar activities lead by orgs unknown to them
- partners are deeply imbedded & known to their communities, they will support sign up & be present throughout
- free tx allocation to participants & partners
- communication tools diversify engagement methods. i.e. music, humour, AV, audience participation, multilingual approaches etc.
- performance spaces consider PTSD/neurodiverse needs
- exit/re-entry easy at any point
- trigger warnings inc. in pre-show info
- show material closed captioned
- website accessibility caters to digitally challenged grps
- a collective reflective sess for all participants post shows encourages feedback. Continued online & via follow-up with grps, it informs continued iterations of CC.

Relevance:

Statistics tell us that "The risk of developing PTSD is disproportionately higher within the LGBTQ+ community, with studies indicating that as many as 48% of lesbian, gay or bisexual individuals & 42% of transgender & gender diverse individuals meet the criteria for PTSD." [PTSDUK] and while "existing research has addressed the barriers theatre artists face on the grounds of ethnic background (Yuen, 2017), there is lack of research on the barriers faced by 2nd lang. users of English."

Moreover "The (theatre) work of migrants living in this country is very often relegated to the shadowy corners of the fringe sector & the structures & histories that led to these migrants coming to the U.K. remain largely unexamined." (Critical stages.org)

CC seeks to redress these statistics, illuminating the shared challenges of 2nd lang users in UK theatre, disrupting homogenised Anglocentric theatrical tropes & embedding LGBTQ+ &/or migrant voices in the public domain.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 23/09/2024

Project End Date: 20/12/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
23/09/2024	23/09/2024	Project manager - communicate to all partners funding outcome - confirm participation.	Alejandro Postigo
23/09/2024	23/09/2024	Project manager - production meeting re- confirm availability (creative/prod team).	Alejandro Postigo
23/09/2024	23/09/2024	Project manager - create production schedule, disseminate to production/creative team/ DBS apps.	Alejandro Postigo
23/09/2024	23/09/2024	Project manager - re-confirm dates with the The Other Palace for performances and UWL for reh space.	Alejandro Postigo
23/09/2024	23/09/2024	Participation manager - confirm dates for activities & spaces to the community groups.	Violeta Valladares
23/09/2024	23/09/2024	Producing - schedule meeting > The Other Palace, production and marketing needs.	Scott Folan
23/09/2024	23/09/2024	Producing- write/issue contracts for creatives and review terms of agreement with paid partners.	Scott Folan
23/09/2024	24/09/2024	Producing - create industry guest list/creative pack > potential venues/programmers.	Scott Folan
23/09/2024	23/09/2024	Producing - let of agreement; Mobius and A Cup of Ambition (PR & marketing).	Scott Folan
24/09/2024	24/09/2024	Producing - outline marketing & social media strategy, coordinat > PR partners/MIT, Voila Fest.	Scott Folan
24/09/2024	24/09/2024	Producing - pre-production meeting for preview The Cockpit / Voila! festival.	Scott Folan
24/09/2024	24/09/2024	Pre-production (I) - contact The Cockpit team to assess prod needs: tech spec & accessibility.	Alejandro Postigo

24/09/2024	24/09/2024	Evaluation - design & write eval/monitoring materials (survey, vox pops, etc.)	Alejandro Postigo
25/09/2024	27/09/2024	Project management - set up financial management/budgeting systems/policy dev (safeguarding etc.)	Alejandro Postigo
25/09/2024	25/09/2024	Marketing - internal assets design shows and outreach.	Shivone Dominguez
27/09/2024	27/09/2024	Participation manager - go live with marketing strategy for outreach engagement groups.	Violeta Valladares
27/09/2024	27/09/2024	Marketing - meeting production team, share marketing assets/send creative packs.	Shivone Dominguez
27/09/2024	28/09/2024	Marketing - finalise internal marketing assets run.	Shivone Dominguez
27/09/2024	27/09/2024	Marketing - launch campaign for preview + "save the date" The Other Palace.	Shivone Dominguez
27/09/2024	27/09/2024	Mentoring - org dev session 1 - on theatre company infrastructure.	Lorenzo Pappagallo
30/09/2024	30/09/2024	Marketing - ticket sales go live for Preview show at The Cockpit.	Shivone Dominguez
30/09/2024	30/09/2024	Participation manager - disseminate data gathering forms to workshop partners.	Violeta Valladares
30/09/2024	30/09/2024	Participation manager - schedule pre-workshop consultations with community partners.	Violeta Valladares
30/09/2024	30/09/2024	Project manager - confirm all remaining dates for meetings, rehearsals and activities with the team.	Alejandro Postigo
30/09/2024	30/09/2024	Project manager - securing rehearsal space at UWL for confirmed dates and times.	Alejandro Postigo
30/09/2024	30/09/2024	Participation manager - risk assessments/resources etc. workshop spaces.	Violeta Valladares
30/09/2024	30/09/2024	Documentation (part I) - plan filming/recording of the activities for digital archive.	Pablo Larrosa
30/09/2024	30/09/2024	Pre-production (II) - meeting, The Other Palace to go through all production and marketing needs.	Alejandro Postigo
01/10/2024	01/10/2024	Production meeting 1 - shared reflection and brainstorming on script and MM design.	Alejandro Postigo
01/10/2024	01/10/2024	Producing - meeting with stage manager to discuss rehearsal & performance plans.	Alejandro Postigo
01/10/2024	01/10/2024	Safeguarding training for delivery team.	Alejandro Postigo
01/10/2024	03/10/2024	Marketing - finalise internal marketing assets for promotion of shows at The Other Palace.	Shivone Dominguez
01/10/2024	03/10/2024	Marketing - monitor and feed marketing activity for outreach engagement.	Shivone Dominguez
01/10/2024	04/10/2024	Creative - lighting designer working on plan.	Anna Sbokou
01/10/2024	05/10/2024	Creative - creation of multi media graphics etc. update website > accessibility standards.	Ricardo Ferreira
01/10/2024	15/10/2024	Creative - director's preparation incl finalising script.	Sergio Maggiolo
02/10/2024	02/10/2024	Marketing - ticket sales go live at The Other Palace.	Shivone Dominguez

03/10/2024	03/10/2024	Mentoring - artistic mentorship - migrants in theatre, opportunities representation.	Ursula Martinez
04/10/2024	04/10/2024	Project manager - check in with spending, cashflow, cost monitoring, invoicing/payments.	Alejandro Postigo
07/10/2024	07/10/2024	Participation manager - confirm numbers for each workshop and create waiting list if oversubscribed.	Violeta Valladares
07/10/2024	07/10/2024	Participation manager - gather equal opps/data forms workshop participants/book interpreter.	Violeta Valladares
07/10/2024	07/10/2024	Participation manager - risk asses/data sharing agreements/policies to partners.	Violeta Valladares
07/10/2024	07/10/2024	Participation manager - email evaluation materials to community outreach partners, open to feedback.	Violeta Valladares
07/10/2024	07/10/2024	Participation manager - facilitators meeting - workshops' planning.	Violeta Valladares
07/10/2024	07/10/2024	Marketing - launch campaign to promote performances at The Other Palace.	Shivone Dominguez
07/10/2024	07/10/2024	Producing - send invitations to industry guest list for opening/press night at The Other Palace.	Scott Folan
07/10/2024	07/10/2024	Marketing - monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone Dominguez
08/10/2024	08/10/2024	Production meeting 2 - updates from liaison with the venues, updates re outreach.	Alejandro Postigo
09/10/2024	09/10/2024	Producing - arrange meetings with programmers and prospective host venues to discuss future tour.	Scott Folan
09/10/2024	09/10/2024	Participation manager - pre-workshops consultation and planning > member Centro Social de Mayores.	Violeta Valladares
09/10/2024	09/10/2024	Participation manager - facilitators' final planning meeting for workshop 1.	Violeta Valladares
10/10/2024	11/10/2024	Participation manager - issuing of evaluation material for community participatory activity.	Violeta Valladares
12/10/2024	26/10/2024	Documentation - photograph/film workshops for archiving in research repository.	Pablo Larrosa
12/10/2024	12/10/2024	Outreach - wkshp 1: grp 1 (3 - 6pm) - reminiscence through music: The Spanish Civil War.	Violeta Valladares
12/10/2024	12/10/2024	Outreach - post-workshop 1: debrief with consulting partner from group 1.	Violeta Valladares
12/10/2024	12/10/2024	Outreach - post-workshop 1: debrief among facilitators.	Violeta Valladares
14/10/2024	14/10/2024	Production meeting 3 - lighting and AV design check.	Alejandro Postigo
14/10/2024	14/10/2024	Marketing - monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone Dominguez
15/10/2024	15/10/2024	Creative - creation of captions for the AV material.	Ricardo Ferreira
17/10/2024	17/10/2024	Participation manager - pre-workshops consultation/planning London LGBTQ+ community centre.	Violeta Valladares
17/10/2024	17/10/2024	Participation manager - facilitators' final planning meeting for workshop 2.	Violeta Valladares
18/10/2024	18/10/2024	Mentoring - org dev - session 2 on theatre company infrastructure & organisational development.	Lorenzo Pappagallo

19/10/2024	19/10/2024	Outreach - wkshp 2: grp 2 (3-6pm) - experiential songs > LGBTQ+ Com Centre/Undone Theatre.	Violeta Valladares
19/10/2024	19/10/2024	Outreach - post-workshop 2: debrief with consulting partner from group 2 .	Violeta Valladares
19/10/2024	19/10/2024	Outreach - post-workshop 2: debrief among facilitators.	Violeta Valladares
21/10/2024	21/10/2024	Project management - check in with spending, cashflow, cost monitoring, invoicing/payments.	Alejandro Postigo
21/10/2024	21/10/2024	Marketing - monitor social media activity, track ticket sales, adapt marketing accordingly.	Shivone Dominguez
21/10/2024	21/10/2024	Production meeting 4 - distribution of scripts and final agreement on show multimedia material.	Alejandro Postigo
22/10/2024	22/10/2024	Participation manager - pre-workshops consultation and planning with member from QueerHealth.	Violeta Valladares
22/10/2024	22/10/2024	Participation manager - facilitators' final planning meeting for workshop 3.	Violeta Valladares
26/10/2024	26/10/2024	Outreach - wkshp 3: grp 3(3-6pm) - Eng. Copla: translation of migrant stories, Queer Health/Undone.	Violeta Valladares
26/10/2024	26/10/2024	Outreach - post-workshop 3: debrief with consulting partner from group 3.	Violeta Valladares
26/10/2024	26/10/2024	Outreach - post-workshop 3: debrief among facilitators.	Violeta Valladares
28/10/2024	28/10/2024	Production meeting 5 - final planning for reh period - overview of first wkshps.	Violeta Valladares
28/10/2024	28/10/2024	Participation manager - gather info on numbers/accessibility needs of wkshp attendees.	Violeta Valladares
28/10/2024	28/10/2024	Participation manager - communicate to The Cockpit final info on numbers and accessibility needs.	Violeta Valladares
28/10/2024	28/10/2024	Project management - check in with spending, cashflow, cost monitoring, invoicing/payments.	Alejandro Postigo
29/10/2024	29/10/2024	Producing - invitation reminder to industry guest list - confirmation of future meetings.	Scott Folan
29/10/2024	29/10/2024	Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.	Shivone Dominguez
30/10/2024	08/11/2024	Company rehearsals UWL.	Sergio Maggiolo
03/11/2024	03/11/2024	Participation manager - facilitators' meeting - planning for second round of workshops (4 to 6).	Violeta Valladares
04/11/2024	04/11/2024	Production meeting 6 - assess requirements, check all on track etc.	Alejandro Postigo
04/11/2024	04/11/2024	Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.	Shivone Dominguez
09/11/2024	09/11/2024	Tech and dress rehearsal for preview @ The Cockpit.	Sergio Maggiolo
10/11/2024	10/11/2024	Preview at The Cockpit Theatre (Voila! Festival). All outreach and partner groups to attend.	Alejandro Postigo
10/11/2024	10/11/2024	Evaluation - disseminate feedback form/surveys to preview audiences.	Alejandro Postigo
11/11/2024	11/11/2024	Marketing - boost socials for upcoming performances with content related to preview show.	Shivone Dominguez
11/11/2024	11/11/2024	Project management - check in with spending, cashflow, cost monitoring, invoicing/payments.	Alejandro Postigo

11/11/2024	12/11/2024	Documentation - photograph/film workshops for archiving in research repository.	Pablo Larrosa
11/11/2024	11/11/2024	Workshop 4: group 1 (1pm-4pm) - post show talk/feedback + workshop with Centro Social de Mayores.	Violeta Valladares
11/11/2024	11/11/2024	Workshop 5: group 2 (5pm-8pm) - post show talk/feedback + workshop with LGBTQ+ Community Centre.	Violeta Valladares
12/11/2024	12/11/2024	Workshop 6: group 3 (5pm-8pm) - post show talk/feedback + workshop with Queer Health.	Violeta Valladares
12/11/2024	12/11/2024	Participation manager - mid project monitoring forms/survey, evaluation to partners.	Violeta Valladares
13/11/2024	13/11/2024	Participation manager - facilitators' debrief on second round of workshops - compile feedback/input.	Violeta Valladares
13/11/2024	13/11/2024	Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.	Shivone Dominguez
13/11/2024	13/11/2024	Production meeting 7 - assess preview performance, implementation of participants work.	Sergio Maggiolo
13/11/2024	13/11/2024	Documentation (part II) - plan filming/recording of upcoming creative process, production process.	Pablo Larrosa
14/11/2024	14/11/2024	Project management - check in with spending, cashflow, invoicing/payments.	Alejandro Postigo
14/11/2024	17/11/2024	Creative - rehearsal at LCM, Ealing for a redevelopment with the creatives.	Sergio Maggiolo
17/11/2024	17/11/2024	Creative - finalising script.	Sergio Maggiolo
17/11/2024	17/11/2024	Creative - adjusting any technical requirement after redevelopment.	Ricardo Ferreira
18/11/2024	18/11/2024	Producing - re-confirm industry guest list/ re-confirm meetings post performances.	Scott Folan
18/11/2024	18/11/2024	Tech and dress rehearsals @ The Other Palace, London Victoria.	Sergio Maggiolo
19/11/2024	30/11/2024	16 shows at The Other Palace, including 1 Q&A, 2 captioned shows and one recorded show.	Alejandro Postigo
19/11/2024	30/11/2024	Evaluation - disseminate feedback form/surveys to audiences.	Alejandro Postigo
20/11/2024	20/11/2024	Press night @The Other Palace, London Victoria.	Scott Folan
21/11/2024	21/11/2024	Producing - monitor press response to press night.	Scott Folan
21/11/2024	21/11/2024	Producing - contact industry guests that attended press night - interest gauge.	Scott Folan
21/11/2024	21/11/2024	Marketing - boost socials for remaining performances with content related to opening night.	Shivone Dominguez
22/11/2024	22/11/2024	Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.	Shivone Dominguez
23/11/2024	23/11/2024	Documentation - filmed show and vox pops.	Pablo Larrosa
25/11/2024	25/11/2024	Production meeting 8 - debrief/check-in on first week of performances, notes session.	Sergio Maggiolo
25/11/2024	25/11/2024	Marketing - boost 2nd week of shows: monitor activity of social media & outreach engagement.	Shivone Dominguez
25/11/2024	25/11/2024	Project management - schedule a process check-in / consultation / planning meeting with partners.	Alejandro Postigo
28/11/2024	28/11/2024	Marketing - boost last leg of the production: monitor activity of social media/outreach engagement.	Shivone Dominguez

02/12/2024	06/12/2024	Documentation - edit video, photos for creative pack to facilitate future iterations of the show.	Pablo Larrosa
02/12/2024	02/12/2024	Evaluation - issue post-project partner monitoring forms etc. await receipt of evaluative material.	Alejandro Postigo
02/12/2024	02/12/2024	Evaluation - issue post-project artist evaluation.	Alejandro Postigo
02/12/2024	13/12/2024	Evaluation - gather audience evaluation info from physical /digital feedback forms/suveys.	Alejandro Postigo
03/12/2024	03/12/2024	Production meeting 9 - de-brief/review of evaluation material/company feedback/reflective session.	Alejandro Postigo
03/12/2024	03/12/2024	Project management - check in with spending, cashflow, invoicing and payments.	Alejandro Postigo
03/12/2024	06/12/2024	Development - update creative marketing pack, inc. feedback from audience/partners, press, wkshps.	Alejandro Postigo
04/12/2024	04/12/2024	Participation manager - process checking in & pre-workshop consultation with LGTBQ+ Centre.	Violeta Valladares
04/12/2024	04/12/2024	Participation manager - process checking in & pre-workshop consultation with Centro Social de Mayor.	Violeta Valladares
04/12/2024	04/12/2024	Participation manager - process checking in & pre-workshop consultation with QueerHealth.	Violeta Valladares
04/12/2024	04/12/2024	Participation manager - facilitators' final planning meeting for workshop 7.	Violeta Valladares
05/12/2024	05/12/2024	Mentoring - org dev - session 3 on embedding work in communities.	Lorenzo Pappagallo
07/12/2024	07/12/2024	Documentation - photograph/film workshops for archiving in research repository.	Pablo Larrosa
07/12/2024	07/12/2024	Workshop 7 reflective feedback sess: all groups (4pm - 7pm) - Copla in the community.	Alejandro Postigo
07/12/2024	07/12/2024	Evaluation - disseminate among participants material for overall evaluation and reflection.	Alejandro Postigo
09/12/2024	09/12/2024	Documentation & archiving - post show's recording on HisPanic Breakdown's YouTube channel.	Alejandro Postigo
09/12/2024	09/12/2024	Research & archiving - posting vox pops & audience surveys online in the repository.	Alejandro Postigo
10/12/2024	10/12/2024	Evaluation - gather all final feedback from community groups.	Alejandro Postigo
10/12/2024	10/12/2024	Participation manager - facilitators' meeting, debrief on last workshop + overall reflection.	Violeta Valladares
11/12/2024	11/12/2024	Mentoring - org dev - session 4 on evaluation and reporting.	Lorenzo Pappagallo
12/12/2024	12/12/2024	Mentorship - artistic dev - session 2 with Ursula Martinez, debrief & evaluation meeting with crea	Ursula Martinez
12/12/2024	13/12/2024	Project management - pay final invoices collate receipts, final budget reconciliation.	Alejandro Postigo
13/12/2024	19/12/2024	Evaluation - write impact report with support from Sasolo Arts to disseminate evaluation findings.	Alejandro Postigo
20/12/2024	20/12/2024	ACE Report submitted.	Alejandro Postigo

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Project manager - communicate to all partners funding outcome - confirm participation.

Task lead: Alejandro Postigo

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Project manager - production meeting re- confirm availability (creative/prod team).

Task lead: Alejandro Postigo

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Project manager - create production schedule, disseminate to production/creative team/ DBS apps.

Task lead: Alejandro Postigo

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Project manager - re-confirm dates with the The Other Palace for performances and UWL for reh space.

Task lead: Alejandro Postigo

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Participation manager - confirm dates for activities & spaces to the community groups.

Task lead: Violeta Valladares

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Producing - schedule meeting > The Other Palace, production and marketing needs.

Task lead: Scott Folan

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Producing- write/issue contracts for creatives and review terms of agreement with paid partners.

Task lead: Scott Folan

Project plan details

Start date: 23/09/2024

End date: 24/09/2024

Activity or task details: Producing - create industry guest list/creative pack > potential venues/programmers.

Task lead: Scott Folan

Project plan details

Start date: 23/09/2024

End date: 23/09/2024

Activity or task details: Producing - let of agreement; Mobius and A Cup of Ambition (PR & marketing).

Task lead: Scott Folan

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Producing - outline marketing & social media strategy, coordinat > PR partners/MIT, Voila Fest.

Task lead: Scott Folan

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Producing - pre-production meeting for preview The Cockpit / Voila! festival.

Task lead: Scott Folan

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Pre-production (I) - contact The Cockpit team to assess prod needs: tech spec & accessibility.

Task lead: Alejandro Postigo

Project plan details

Start date: 24/09/2024

End date: 24/09/2024

Activity or task details: Evaluation - design & write eval/monitoring materials (survey, vox pops, etc.)

Task lead: Alejandro Postigo

Project plan details

Start date: 25/09/2024

End date: 27/09/2024

Activity or task details: Project management - set up financial management/budgeting systems/policy dev (safeguarding etc.)

Task lead: Alejandro Postigo

Project plan details

Start date: 25/09/2024

End date: 25/09/2024

Activity or task details: Marketing - internal assets design shows and outreach.

Task lead: Shivone Dominguez

Project plan details

Start date: 27/09/2024

End date: 27/09/2024

Activity or task details: Participation manager - go live with marketing strategy for outreach engagement groups.

Task lead: Violeta Valladares

Project plan details

Start date: 27/09/2024

End date: 27/09/2024

Activity or task details: Marketing - meetingproduction team, share marketing assets/send creative packs.

Task lead: Shivone Dominguez

Project plan details

Start date: 27/09/2024

End date: 28/09/2024

Activity or task details: Marketing - finalise internal marketing assets run.

Task lead: Shivone Dominguez

Project plan details

Start date: 27/09/2024

End date: 27/09/2024

Activity or task details: Marketing - launch campaign for preview + "save the date" The Other Palace.

Task lead: Shivone Dominguez

Project plan details

Start date: 27/09/2024

End date: 27/09/2024

Activity or task details: Mentoring - org dev session 1 - on theatre company infrastructure.

Task lead: Lorenzo Pappagallo

Project plan details

Start date: 30/09/2024

End date: 30/09/2024

Activity or task details: Marketing - ticket sales go live for Preview show at The Cockpit.

Task lead: Shivone Dominguez

Project plan details

Start date: 30/09/2024

End date: 30/09/2024

Activity or task details: Participation manager - disseminate data gathering forms to workshop partners.

Task lead: Violeta Valladares

Project plan details

Start date: 30/09/2024

End date: 30/09/2024
Activity or task details: Participation manager - schedule pre-workshop consultations with community partners.
Task lead: Violeta Valladares

Project plan details

Start date: 30/09/2024
End date: 30/09/2024
Activity or task details: Project manager - confirm all remaining dates for meetings, rehearsals and activities with the team.
Task lead: Alejandro Postigo

Project plan details

Start date: 30/09/2024
End date: 30/09/2024
Activity or task details: Project manager - securing rehearsal space at UWL for confirmed dates and times.
Task lead: Alejandro Postigo

Project plan details

Start date: 30/09/2024
End date: 30/09/2024
Activity or task details: Participation manager - risk assessments/resources etc. workshop spaces.
Task lead: Violeta Valladares

Project plan details

Start date: 30/09/2024

End date: 30/09/2024

Activity or task details: Documentation (part I) - plan filming/recording of the activities for digital archive.

Task lead: Pablo Larrosa

Project plan details

Start date: 30/09/2024

End date: 30/09/2024

Activity or task details: Pre-production (II) - meeting, The Other Palace to go through all production and marketing needs.

Task lead: Alejandro Postigo

Project plan details

Start date: 01/10/2024

End date: 01/10/2024

Activity or task details: Production meeting 1 - shared reflection and brainstorming on script and MM design.

Task lead: Alejandro Postigo

Project plan details

Start date: 01/10/2024

End date: 01/10/2024

Activity or task details: Producing - meeting with stage manager to discuss rehearsal & performance plans.

Task lead: Alejandro Postigo

Project plan details

Start date: 01/10/2024

End date: 01/10/2024

Activity or task details: Safeguarding training for delivery team.

Task lead: Alejandro Postigo

Project plan details

Start date: 01/10/2024

End date: 03/10/2024

Activity or task details: Marketing - finalise internal marketing assets for promotion of shows at The Other Palace.

Task lead: Shivone Dominguez

Project plan details

Start date: 01/10/2024

End date: 03/10/2024

Activity or task details: Marketing - monitor and feed marketing activity for outreach engagement.

Task lead: Shivone Dominguez

Project plan details

Start date: 01/10/2024

End date: 04/10/2024

Activity or task details: Creative - lighting designer working on plan.

Task lead: Anna Sbokou

Project plan details

Start date: 01/10/2024

End date: 05/10/2024

Activity or task details: Creative - creation of multi media graphics etc.
update website > accessibility standards.

Task lead: Ricardo Ferreira

Project plan details

Start date: 01/10/2024

End date: 15/10/2024

Activity or task details: Creative - director's preparation incl finalising
script.

Task lead: Sergio Maggiolo

Project plan details

Start date: 02/10/2024

End date: 02/10/2024

Activity or task details: Marketing - ticket sales go live at The Other
Palace.

Task lead: Shivone Dominguez

Project plan details

Start date: 03/10/2024

End date: 03/10/2024

Activity or task details: Mentoring - artistic mentorship - migrants in theatre, opportunities representation.

Task lead: Ursula Martinez

Project plan details

Start date: 04/10/2024

End date: 04/10/2024

Activity or task details: Project manager - check in with spending, cashflow, cost monitoring, invoicing/payments.

Task lead: Alejandro Postigo

Project plan details

Start date: 07/10/2024

End date: 07/10/2024

Activity or task details: Participation manager - confirm numbers for each workshop and create waiting list if oversubscribed.

Task lead: Violeta Valladares

Project plan details

Start date: 07/10/2024

End date: 07/10/2024

Activity or task details: Participation manager - gather equal opps/data forms workshop participants/book interpreter.

Task lead: Violeta Valladares

Project plan details

Start date: 07/10/2024
End date: 07/10/2024
Activity or task details: Participation manager - risk asses/data sharing agreements/policies to partners.
Task lead: Violeta Valladares

Project plan details

Start date: 07/10/2024
End date: 07/10/2024
Activity or task details: Participation manager - email evaluation materials to community outreach partners, open to feedback.
Task lead: Violeta Valladares

Project plan details

Start date: 07/10/2024
End date: 07/10/2024
Activity or task details: Participation manager - facilitators meeting - workshops' planning.
Task lead: Violeta Valladares

Project plan details

Start date: 07/10/2024
End date: 07/10/2024
Activity or task details: Marketing - launch campaign to promote performances at The Other Palace.
Task lead: Shivone Dominguez

Project plan details

Start date: 07/10/2024

End date: 07/10/2024

Activity or task details: Producing - send invitations to industry guest list for opening/press night at The Other Palace.

Task lead: Scott Folan

Project plan details

Start date: 07/10/2024

End date: 07/10/2024

Activity or task details: Marketing - monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone Dominguez

Project plan details

Start date: 08/10/2024

End date: 08/10/2024

Activity or task details: Production meeting 2 - updates from liaison with the venues, updates re outreach.

Task lead: Alejandro Postigo

Project plan details

Start date: 09/10/2024

End date: 09/10/2024

Activity or task details: Producing - arrange meetings with programmers and prospective host venues to discuss future tour.

Task lead: Scott Folan

Project plan details

Start date: 09/10/2024

End date: 09/10/2024

Activity or task details: Participation manager - pre-workshops consultation and planning > member Centro Social de Mayores.

Task lead: Violeta Valladares

Project plan details

Start date: 09/10/2024

End date: 09/10/2024

Activity or task details: Participation manager - facilitators' final planning meeting for workshop 1.

Task lead: Violeta Valladares

Project plan details

Start date: 10/10/2024

End date: 11/10/2024

Activity or task details: Participation manager - issuing of evaluation material for community participatory activity.

Task lead: Violeta Valladares

Project plan details

Start date: 12/10/2024

End date: 26/10/2024

Activity or task details: Documentation - photograph/film workshops for archiving in research repository.

Task lead: Pablo Larrosa

Project plan details

Start date: 12/10/2024

End date: 12/10/2024

Activity or task details: Outreach - wkshp 1: grp 1 (3 - 6pm) - reminiscence through music: The Spanish Civil War.

Task lead: Violeta Valladares

Project plan details

Start date: 12/10/2024

End date: 12/10/2024

Activity or task details: Outreach - post-workshop 1: debrief with consulting partner from group 1.

Task lead: Violeta Valladares

Project plan details

Start date: 12/10/2024

End date: 12/10/2024

Activity or task details: Outreach - post-workshop 1: debrief among facilitators.

Task lead: Violeta Valladares

Project plan details

Start date: 14/10/2024

End date: 14/10/2024

Activity or task details: Production meeting 3 - lighting and AV design check.

Task lead: Alejandro Postigo

Project plan details

Start date: 14/10/2024

End date: 14/10/2024

Activity or task details: Marketing - monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone Dominguez

Project plan details

Start date: 15/10/2024

End date: 15/10/2024

Activity or task details: Creative - creation of captions for the AV material.

Task lead: Ricardo Ferreira

Project plan details

Start date: 17/10/2024

End date: 17/10/2024

Activity or task details: Participation manager - pre-workshops consultation/planning London LGBTQ+ community centre.

Task lead: Violeta Valladares

Project plan details

Start date: 17/10/2024

End date: 17/10/2024

Activity or task details: Participation manager - facilitators' final planning meeting for workshop 2.

Task lead: Violeta Valladares

Project plan details

Start date: 18/10/2024

End date: 18/10/2024

Activity or task details: Mentoring - org dev - session 2 on theatre company infrastructure & organisational development.

Task lead: Lorenzo Pappagallo

Project plan details

Start date: 19/10/2024

End date: 19/10/2024

Activity or task details: Outreach - wkshp 2: grp 2 (3-6pm) - experiential songs > LGBTQ+ Com Centre/Undone Theatre.

Task lead: Violeta Valladares

Project plan details

Start date: 19/10/2024

End date: 19/10/2024

Activity or task details: Outreach - post-workshop 2: debrief with consulting partner from group 2 .

Task lead: Violeta Valladares

Project plan details

Start date: 19/10/2024

End date: 19/10/2024

Activity or task details: Outreach - post-workshop 2: debrief among facilitators.

Task lead: Violeta Valladares

Project plan details

Start date: 21/10/2024

End date: 21/10/2024

Activity or task details: Project managment - check in with spending, cashflow, cost monitoring, invoicing/payments.

Task lead: Alejandro Postigo

Project plan details

Start date: 21/10/2024

End date: 21/10/2024

Activity or task details: Marketing - monitor social media activity, track ticket sales, adapt marketing accordingly.

Task lead: Shivone Dominguez

Project plan details

Start date: 21/10/2024

End date: 21/10/2024

Activity or task details: Production meeting 4 - distribution of scripts and final agreement on show multimedia material.

Task lead: Alejandro Postigo

Project plan details

Start date: 22/10/2024

End date: 22/10/2024

Activity or task details: Participation manager - pre-workshops consultation and planning with member from QueerHealth.

Task lead: Violeta Valladares

Project plan details

Start date: 22/10/2024

End date: 22/10/2024

Activity or task details: Participation manager - facilitators' final planning meeting for workshop 3.

Task lead: Violeta Valladares

Project plan details

Start date: 26/10/2024

End date: 26/10/2024

Activity or task details:

Outreach - wkshp 3: grp 3(3-6pm) - Eng. Copla: translation of migrant stories, Queer Health/Undone.

Task lead:

Violeta Valladares

Project plan details

Start date:

26/10/2024

End date:

26/10/2024

Activity or task details:

Outreach - post-workshop 3: debrief with consulting partner from group 3.

Task lead:

Violeta Valladares

Project plan details

Start date:

26/10/2024

End date:

26/10/2024

Activity or task details:

Outreach - post-workshop 3: debrief among facilitators.

Task lead:

Violeta Valladares

Project plan details

Start date:

28/10/2024

End date:

28/10/2024

Activity or task details:

Production meeting 5 - final planning for reh period - overview of first wkshps.

Task lead:

Violeta Valladares

Project plan details

Start date: 28/10/2024

End date: 28/10/2024

Activity or task details: Participation manager - gather info on numbers/accessibility needs of wkshp attendees.

Task lead: Violeta Valladares

Project plan details

Start date: 28/10/2024

End date: 28/10/2024

Activity or task details: Participation manager - communicate to The Cockpit final info on numbers and accessibility needs.

Task lead: Violeta Valladares

Project plan details

Start date: 28/10/2024

End date: 28/10/2024

Activity or task details: Project management - check in with spending, cashflow, cost monitoring, invoicing/payments.

Task lead: Alejandro Postigo

Project plan details

Start date: 29/10/2024

End date: 29/10/2024

Activity or task details: Producing - invitation reminder to industry guest list - confirmation of future meetings.

Task lead: Scott Folan

Project plan details

Start date: 29/10/2024

End date: 29/10/2024

Activity or task details: Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.

Task lead: Shivone Dominguez

Project plan details

Start date: 30/10/2024

End date: 08/11/2024

Activity or task details: Company rehearsals UWL.

Task lead: Sergio Maggiolo

Project plan details

Start date: 03/11/2024

End date: 03/11/2024

Activity or task details: Participation manager - facilitators' meeting - planning for second round of workshops (4 to 6).

Task lead: Violeta Valladares

Project plan details

Start date: 04/11/2024

End date: 04/11/2024

Activity or task details: Production meeting 6 - assess requirements, check all on track etc.

Task lead: Alejandro Postigo

Project plan details

Start date: 04/11/2024

End date: 04/11/2024

Activity or task details: Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.

Task lead: Shivone Dominguez

Project plan details

Start date: 09/11/2024

End date: 09/11/2024

Activity or task details: Tech and dress rehearsal for preview @ The Cockpit.

Task lead: Sergio Maggiolo

Project plan details

Start date: 10/11/2024

End date: 10/11/2024

Activity or task details: Preview at The Cockpit Theatre (Voila! Festival). All outreach and partner groups to attend.

Task lead: Alejandro Postigo

Project plan details

Start date: 10/11/2024

End date: 10/11/2024

Activity or task details: Evaluation - disseminate feedback form/surveys to preview audiences.

Task lead: Alejandro Postigo

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: Marketing - boost socials for upcoming performances with content related to preview show.

Task lead: Shivone Dominguez

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: Project management - check in with spending, cashflow, cost monitoring, invoicing/payments.

Task lead: Alejandro Postigo

Project plan details

Start date: 11/11/2024

End date: 12/11/2024

Activity or task details: Documentation - photograph/film workshops for archiving in research repository.

Task lead: Pablo Larrosa

Project plan details

Start date: 11/11/2024
End date: 11/11/2024
Activity or task details: Workshop 4: group 1 (1pm-4pm) - post show talk/feedback + workshop with Centro Social de Mayores.
Task lead: Violeta Valladares

Project plan details

Start date: 11/11/2024
End date: 11/11/2024
Activity or task details: Workshop 5: group 2 (5pm-8pm) - post show talk/feedback + workshop with LGBTQ+ Community Centre.
Task lead: Violeta Valladares

Project plan details

Start date: 12/11/2024
End date: 12/11/2024
Activity or task details: Workshop 6: group 3 (5pm-8pm) - post show talk/feedback + workshop with Queer Health.
Task lead: Violeta Valladares

Project plan details

Start date: 12/11/2024
End date: 12/11/2024
Activity or task details: Participation manager - mid project monitoring forms/survey, evaluation to partners.
Task lead: Violeta Valladares

Project plan details

Start date: 13/11/2024

End date: 13/11/2024

Activity or task details: Participation manager - facilitators' debrief on second round of workshops - compile feedback/input.

Task lead: Violeta Valladares

Project plan details

Start date: 13/11/2024

End date: 13/11/2024

Activity or task details: Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.

Task lead: Shivone Dominguez

Project plan details

Start date: 13/11/2024

End date: 13/11/2024

Activity or task details: Production meeting 7 - assess preview performance, implementation of participants work.

Task lead: Sergio Maggiolo

Project plan details

Start date: 13/11/2024

End date: 13/11/2024

Activity or task details: Documentation (part II) - plan filming/recording of upcoming creative process, production process.

Task lead: Pablo Larrosa

Project plan details

Start date: 14/11/2024

End date: 14/11/2024

Activity or task details: Project management - check in with spending, cashflow, invoicing/payments.

Task lead: Alejandro Postigo

Project plan details

Start date: 14/11/2024

End date: 17/11/2024

Activity or task details: Creative - rehearsal at LCM, Ealing for a redevelopment with the creatives.

Task lead: Sergio Maggiolo

Project plan details

Start date: 17/11/2024

End date: 17/11/2024

Activity or task details: Creative - finalising script.

Task lead: Sergio Maggiolo

Project plan details

Start date: 17/11/2024

End date: 17/11/2024

Activity or task details: Creative - adjusting any technical requirement after redevelopment.
Task lead: Ricardo Ferreira

Project plan details

Start date: 18/11/2024
End date: 18/11/2024
Activity or task details: Producing - re-confirm industry guest list/ re-confirm meetings post performances.
Task lead: Scott Folan

Project plan details

Start date: 18/11/2024
End date: 18/11/2024
Activity or task details: Tech and dress rehearsals @ The Other Palace, London Victoria.
Task lead: Sergio Maggiolo

Project plan details

Start date: 19/11/2024
End date: 30/11/2024
Activity or task details: 16 shows at The Other Palace, including 1 Q&A, 2 captioned shows and one recorded show.
Task lead: Alejandro Postigo

Project plan details

Start date: 19/11/2024
End date: 30/11/2024
Activity or task details: Evaluation - disseminate feedback form/surveys to audiences.
Task lead: Alejandro Postigo

Project plan details

Start date: 20/11/2024
End date: 20/11/2024
Activity or task details: Press night @The Other Palace, London Victoria.
Task lead: Scott Folan

Project plan details

Start date: 21/11/2024
End date: 21/11/2024
Activity or task details: Producing - monitor press response to press night.
Task lead: Scott Folan

Project plan details

Start date: 21/11/2024
End date: 21/11/2024
Activity or task details: Producing - contact industry guests that attended press night - interest gauge.
Task lead: Scott Folan

Project plan details

Start date: 21/11/2024

End date: 21/11/2024

Activity or task details: Marketing - boost socials for remaining performances with content related to opening night.

Task lead: Shivone Dominguez

Project plan details

Start date: 22/11/2024

End date: 22/11/2024

Activity or task details: Marketing - monitor activity of social media & outreach engagement marketing - track tx sales.

Task lead: Shivone Dominguez

Project plan details

Start date: 23/11/2024

End date: 23/11/2024

Activity or task details: Documentation - filmed show and vox pops.

Task lead: Pablo Larrosa

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: Production meeting 8 - debrief/check-in on first week of performances, notes session.

Task lead: Sergio Maggiolo

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: Marketing - boost 2nd week of shows: monitor activity of social media & outreach engagement.

Task lead: Shivone Dominguez

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: Project management - schedule a process check-in / consultation / planning meeting with partners.

Task lead: Alejandro Postigo

Project plan details

Start date: 28/11/2024

End date: 28/11/2024

Activity or task details: Marketing - boost last leg of the production: monitor activity of social media/outreach engagement.

Task lead: Shivone Dominguez

Project plan details

Start date: 02/12/2024

End date: 06/12/2024

Activity or task details: Documentation - edit video, photos for creative pack to facilitate future iterations of the show.

Task lead: Pablo Larrosa

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: Evaluation - issue post-project partner monitoring forms etc. await receipt of evaluative material.

Task lead: Alejandro Postigo

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: Evaluation - issue post-project artist evaluation.

Task lead: Alejandro Postigo

Project plan details

Start date: 02/12/2024

End date: 13/12/2024

Activity or task details: Evaluation - gather audience evaluation info from physical /digital feedback forms/suveys.

Task lead: Alejandro Postigo

Project plan details

Start date: 03/12/2024

End date: 03/12/2024

Activity or task details: Production meeting 9 - de-brief/review of evaluation material/company feedback/reflective session.

Task lead: Alejandro Postigo

Project plan details

Start date: 03/12/2024

End date: 03/12/2024

Activity or task details: Project management - check in with spending, cashflow, invoicing and payments.

Task lead: Alejandro Postigo

Project plan details

Start date: 03/12/2024

End date: 06/12/2024

Activity or task details: Development - update creative marketing pack, inc. feedback from audience/partners, press, wkshps.

Task lead: Alejandro Postigo

Project plan details

Start date: 04/12/2024

End date: 04/12/2024

Activity or task details: Participation manager - process checking in & pre-workshop consultation with LGTBQ+ Centre.

Task lead: Violeta Valladares

Project plan details

Start date:

04/12/2024

End date:

04/12/2024

Activity or task details:

Participation manager - process checking in & pre-workshop consultation with Centro Social de Mayor.

Task lead:

Violeta Valladares

Project plan details

Start date:

04/12/2024

End date:

04/12/2024

Activity or task details:

Participation manager - process checking in & pre-workshop consultation with QueerHealth.

Task lead:

Violeta Valladares

Project plan details

Start date:

04/12/2024

End date:

04/12/2024

Activity or task details:

Participation manager - facilitators' final planning meeting for workshop 7.

Task lead:

Violeta Valladares

Project plan details

Start date:

05/12/2024

End date:

05/12/2024

Activity or task details:

Mentoring - org dev - session 3 on embedding work in communities.

Task lead: Lorenzo Pappagallo

Project plan details

Start date: 07/12/2024

End date: 07/12/2024

Activity or task details: Documentation - photograph/film workshops for archiving in research repository.

Task lead: Pablo Larrosa

Project plan details

Start date: 07/12/2024

End date: 07/12/2024

Activity or task details: Workshop 7 reflective feedback sess: all groups (4pm - 7pm) - Copla in the community.

Task lead: Alejandro Postigo

Project plan details

Start date: 07/12/2024

End date: 07/12/2024

Activity or task details: Evaluation - disseminate among participants material for overall evaluation and reflection.

Task lead: Alejandro Postigo

Project plan details

Start date: 09/12/2024

End date: 09/12/2024

Activity or task details: Documentation & archiving - post show's recording on HisPanic Breakdown's YouTube channel.

Task lead: Alejandro Postigo

Project plan details

Start date: 09/12/2024

End date: 09/12/2024

Activity or task details: Research & archiving - posting vox pops & audience surveys online in the repository.

Task lead: Alejandro Postigo

Project plan details

Start date: 10/12/2024

End date: 10/12/2024

Activity or task details: Evaluation - gather all final feedback from community groups.

Task lead: Alejandro Postigo

Project plan details

Start date: 10/12/2024

End date: 10/12/2024

Activity or task details: Participation manager - facilitators' meeting, debrief on last workshop + overall reflection.

Task lead: Violeta Valladares

Project plan details

Start date: 11/12/2024

End date: 11/12/2024

Activity or task details: Mentoring - org dev - session 4 on evaluation and reporting.

Task lead: Lorenzo Pappagallo

Project plan details

Start date: 12/12/2024

End date: 12/12/2024

Activity or task details: Mentorship - artistic dev - session 2 with Ursula Martinez, debrief & evaluation meeting with crea

Task lead: Ursula Martinez

Project plan details

Start date: 12/12/2024

End date: 13/12/2024

Activity or task details: Project management - pay final invoices collate receipts, final budget reconciliation.

Task lead: Alejandro Postigo

Project plan details

Start date: 13/12/2024

End date: 19/12/2024

Activity or task details: Evaluation - write impact report with support from Sasolo Arts to disseminate evaluation findings.

Task lead: Alejandro Postigo

Project plan details

Start date: 20/12/2024

End date: 20/12/2024

Activity or task details: ACE Report submitted.

Task lead: Alejandro Postigo

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Creative team:

Alejandro Postigo; PhD intercultural adaptation of Copla, Leader HPB, Senior Lecturer @UWL

Violeta Valladares; "Sex Workers Opera"/ "Please Hold"

Sergio Maggiolo, Director; ACE funded "Jeezus", focuses on queerness & colonisation.

Mentorship:

- Lorenzo Pappagallo; org dev - inter. consultant, curator/producer in cultural & performing arts sector.

- Úrsula Martínez; artistic dev - theatre maker, has directed 10 shows nat./inter. associate artist with Duckie (Olivier Award 'C'est Duckie!')

Venues:

- The Other Palace, geographically relevant, close to established London/Spanish community & in between partners Centro para Mayores Miguel de Cervantes & London LGBTQ+ Centre. The venue's focus is on new music theatre.

- The Cockpit, hosts VOILA! Fest who platform emergent theatre, intending to "create a home for artists to speak in their own voice, in their own accent, in their own language".

Marketing:

- Mobius; award-winning PR agency will generate press/media interest in CC

- A Cup of Ambition; champions of CC's migrant-queer work, provide marketing support

- Migrants in Theatre; marketing support > social media/internal networks.

Demographic & geographic aligned triage partners & wkshp hosts, support relevant community reach, overseeing & informing practice inc:

- London LGBTQ Centre

- Centro Social de Mayores

- Queer Health

- Undone Theatre.

UWL: research partner hosts a digital archive of engagement in their repository.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Alejandro Postigo		alejandropostigo@gmail.com	Lead artist & project manag...	Confirmed
Violeta Valladares		violetavalladares@yahoo.com	Violinist and outreach coor...	Confirmed
Ricardo Ferreira		ricardoferreiraactor@gmail.com	Video designer - UWL theat...	Confirmed

Sergio Maggiolo		maggiolo.sergio@gmail.com	Director - Peruvian theatre...	Confirmed
Jack Elsdon		jack.elsdon2007@gmail.com	Artist (Piano) - Pianist Ja...	Confirmed
Anna Sbokou		a@annasbokou.com	Lighting designer - Greek l...	Confirmed
Scott Folan		scottfolan@me.com	Senior producer - London-ba...	Confirmed
Maxence Marmy		maxence@bluewin.ch	Stage manager - UWL Swiss t...	Confirmed
Shivone Dominguez Blascikova		dominguezshivone@gmail.com	In-house marketing/producti..	Confirmed
Pablo Larrosa		pmlarrosa@gmail.com	AV documentation - video co...	Confirmed
Lorenzo Pappagallo		info@lorenzopap.art	Mentor for organizational d...	Confirmed
Úrsula Martínez		ursula@ursulamartinez.com	Mentor for artistic develop...	Confirmed
The Other Palace	Kiki Stevenson	Kiki.Stevenson@theotherpala...	Confirmed venue for 2 week ...	Confirmed
The Cockpit	Amy Clare Tasker	amy@thecockpit.org.uk	Confirmed venue for preview...	Confirmed
Mobius	Lorn Elvin	Lorn@mobiusindustries.com	PR company - Mobius is an a...	Confirmed
A Cup of Ambition	Isabel Dixon	isabel@cupofambition.co.uk	Marketing company - Founded...	Confirmed
Sasolo Arts	Saskia Coburn	saskia@sasolo.co.uk	Sasolo will support HPB to ...	Confirmed
University of West London	Gavin Baker	Gavin.Baker@uwl.ac.uk	Research partner - Offers ...	Confirmed
OCSA, Spanish Embassy	Mar Diestro	mar.diestro@maec.es	Funding body - The Spanish ...	Confirmed
London LGBTQ Centre	Jesualdo Lopes	bookings@londonlgbtqcentre.org	Outreach grp 2 - Will host ...	Confirmed
Centro Social de Mayores "Miguel de Cervantes"	María Carmen Garrido Montoya	info@csmayores.org.uk	Outreach grp 1 - London col...	Confirmed
Queer Health	Asad Zafar	outreach@thelovetank.info	Outreach grp 3 - Queer Migr...	Confirmed
Undone Theatre	Gabriele Uboldi	gabriele@undonetheatre.co.uk	Queer-and migrant-led compa...	Confirmed
Voila! Theatre Festival	Katharina Reinthaller	hello@voilafestival.co.uk	Confirmed partner - support...	Confirmed
Migrants in Theatre	Polina	migrants.theatre@gmail.com	Migrant organization - Offe...	Confirmed

Partners details

Name: Alejandro Postigo

Main contact (if organisation):

Email address: alejandropostigo@gmail.com

Role in project: Lead artist & project manager - Dr Alejandro Postigo holds a PhD in the Intercultural Adaptation of Copla, with a track record of world-leading UK and International artistic intercultural practice, including musicals and dance works in the UK and abroad. Leader of HisPanic Breakdown, Anglo-Spanish theatre collective. As Senior Lecturer in Musical Theatre, his research addresses cultural & linguistic barriers in Anglophone theatre contexts, championing artistic contributions of audible minorities

Confirmed or expected: Confirmed

Partners details

Name: Violeta Valladares

Main contact (if organisation):

Email address: violetavalladares@yahoo.com

Role in project: Violinist and outreach coordinator, workshop co-facilitator and main point of contact for partner collectives - Classically trained violinist, performer in theatre and multidisciplinary settings, facilitator in devised/collaborative practice, applied theatre and community music. London's Guildhall School alumni. Credits: ACE funded "Sex Workers Opera"; ACE funded "Please Hold", educational project Orchestra Simfonica Segle XXI. Her music trio "Farsa Moneda" played copla in UK for three years.

Confirmed or expected: Confirmed

Partners details

Name: Ricardo Ferreira

Main contact (if organisation):

Email address: ricardoferreiraactor@gmail.com

Role in project: Video designer - UWL theatre graduate, media and graphic designer, Portuguese Ricardo Ferreira is the artist behind all the graphics, video, projections and multimedia. He is a content developer of media and design, looks after the aesthetics of the show.

Confirmed or expected: Confirmed

Partners details

Name: Sergio Maggiolo

Main contact (if organisation):

Email address: maggiolo.sergio@gmail.com

Role in project: Director - Peruvian theatre maker with credits in Europe, the US and Latin America. He defines himself as a migrant queer artist, dedicated to telling stories and making subversive theatre that explores themes of queerness and colonization. His theatre company Degenerate Fox, is the UK branch of the Neo Futurists, and he's recently opened the first Latin American branch in Lima. He has recently received ACE funding for his theatre project "Jeezus".

Confirmed or expected: Confirmed

Partners details

Name: Jack Elsdon

Main contact (if organisation):

Email address: jack.elsdon2007@gmail.com

Role in project: Artist (Piano) - Pianist Jack Elsdon is a student from the London College of Music. He is a composer and arranger and Musical Director for new musical theatre works such as 'The Copla Cabaret'. He has collaborated as piano player and musical director in regional musical theatre productions, and this will be his first professional London credit.

Confirmed or expected: Confirmed

Partners details

Name: Anna Sbokou

Main contact (if organisation):

Email address: a@annasbokou.com

Role in project: Lighting designer - Greek lighting designer with an interior design background, based in London and Athens, working on local and international projects for over 10 years. In 2009 Anna was awarded Young Lighting of the Year by the Society of Light and Lighting in London. In 2014 the project 'Memorial for the Victims of Violence' in Mexico City received an International Lighting Design Award of Excellence by the IALD. Anna was included in the 40under40 list at the 2016 Lighting Design Awards.

Confirmed or expected: Confirmed

Partners details

Name: Scott Folan

Main contact (if organisation):

Email address: scottfolan@me.com

Role in project: Senior producer - London-based producer, actor and songwriter most known for his leading role in the West End production of the hit musical 'Be More Chill' and feature film 'The Hunger Games', Scott will bring his expertise and networks in coordinating the marketing and production of 'The Copla Cabaret'.

Confirmed or expected: Confirmed

Partners details

Name: Maxence Marmy

Main contact (if organisation):

Email address: maxence@bluewin.ch

Role in project: Stage manager - UWL Swiss theatre graduate, with a background in hotel management and business administration. Maxence has worked for a number of events organisations, including Watches and Wonder and the Bellerive festival in stage management and artist management. She has been stage manager for previous iterations of the project.

Confirmed or expected: Confirmed

Partners details

Name: Shivone Dominguez Blascikova

Main contact (if organisation):

Email address: dominguezshivone@gmail.com

Role in project: In-house marketing/production assistant - UWL theatre graduate of mixed race and Cuban/Slovak heritage, Shivone has a background in marketing, content generation for social media, and workshop facilitation. She will assist Cup of Ambition in generating content and managing social media.

Confirmed or expected: Confirmed

Partners details

Name: Pablo Larrosa

Main contact (if organisation):

Email address: pmlarrosa@gmail.com

Role in project: AV documentation - video coverage of the show and participatory activities, promotional videos, voxpops and interviews with participants. Pablo is a queer Spanish filmmaker & designer based in London who has previously collaborate in ACE funded project 'Sex Workers Opera'. Experienced in producing and filming theatre, capturing digital content for socials, creating trailers, filming vox-pops, and more.

Confirmed or expected: Confirmed

Partners details

Name: Lorenzo Pappagallo

Main contact (if organisation):

Email address: info@lorenzopap.art

Role in project: Mentor for organizational development - international consultant, theatre & curator and producer with a demonstrated background in the cultural and performing arts. Skilled in project management, international relations, event management, intercultural communication & contract negotiation. Strong professional with several Master's degrees focused in international relations and affairs from different European Universities (Spain, France, Germany, Holland , UK).

Confirmed or expected: Confirmed

Partners details

Name: Úrsula Martínez

Main contact (if organisation):

Email address: ursula@ursulamartinez.com

Role in project: Mentor for artistic development - Ursula Martinez is a London based theatre maker. She has directed 10 shows nationally and internationally, including A Family Outing - Barbican 2006, My Storie, Your Emails, Barbican/IQUN commission, Wild Bore 2027 Malthouse, Melbourne. She is also an associate artist with Duckie, with whom she created the smash-hit Olivier Award winning show C'est Duckie!

Confirmed or expected: Confirmed

Partners details

Name: The Other Palace

Main contact (if organisation): Kiki Stevenson

Email address: Kiki.Stevenson@theotherpalace.co.uk

Role in project: Confirmed venue for 2 week run - Based in London Victoria, TOP acts as a creative hub for both the aspiring and accomplished within the industry as well as breaking down the barriers between audiences and actors. Their Studio is an intimate 'blank' space where audiences of up to 120 people can enjoy a diverse programme of unforgettable entertainment involving everything from cabaret and music, to musical theatre and comedy.

Confirmed or expected: Confirmed

Partners details

Name: The Cockpit

Main contact (if organisation): Amy Clare Tasker

Email address: amy@thecockpit.org.uk

Role in project: Confirmed venue for preview performance - They pride themselves on being the best value theatre - seat for seat - for companies and artists to bring their shows to, and for being a theatre that supports new and developing companies and artists by providing them an affordable, 170 seat theatre in zone 1, flexible space for emerging companies to grow, to thrive and to learn.

Confirmed or expected: Confirmed

Partners details

Name: Mobius

Main contact (if organisation): Lorn Elvin

Email address: Lorn@mobiusindustries.com

Role in project: PR company - Mobius is an award-winning, full service public relations agency, experienced in fringe theatre. They hold valuable relationships with a wide network of media. They hold extensive experience to execute successful campaigns. They regularly work with The Other Palace and Voila Festival, and have connections to press and demographics linking to these venues. They will generate press interest in these venues.

Confirmed or expected: Confirmed

Partners details

Name: A Cup of Ambition

Main contact (if organisation): Isabel Dixon

Email address: isabel@cupofambition.co.uk

Role in project: Marketing company - Founded in 2020, Cup of Ambition is a collective of skilled freelancers: providing marketing support for creative people, by creative people. They have worked with previous partners of the project, like Kings Head Theatre or Projekt Europa, and are aware of CC's migrant-queer work.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo Arts**Main contact (if organisation):** Saskia Coburn**Email address:** saskia@sasolo.co.uk

Role in project: Sasolo will support HPB to continue to evaluate, review & future proof their work to ensure they capitalise on ACE investment by improving their portfolio of policies & review their work in a more comprehensive & articulate way. They are a development & strategy agency whose Hidden Artist Network (funded by ACE) is a platform that allows artists to network, connect to gatekeepers & build out their connection, policies, strategies & future concept development.

Confirmed or expected: Confirmed

Partners details

Name: University of West London**Main contact (if organisation):** Gavin Baker**Email address:** Gavin.Baker@uwl.ac.uk

Role in project: Research partner - Offers rehearsal and planning spaces, providing essential in kind resources for the project. The University of West London will provide the framework to host a digital archive of public engagement in their repository. The University endeavours to inspire students to become creative professionals, has highly qualified staff, and strong connections with key industries. The University has a strong reputation for high-quality research and education linked to employment.

Confirmed or expected: Confirmed

Partners details

Name: OCSA, Spanish Embassy**Main contact (if organisation):** Mar Diestro

Email address: mar.diestro@maec.es**Role in project:** Funding body - The Spanish government, through the Embassy of Spain in London and its Office for Cultural and Scientific Affairs (OCSA), promotes Spanish culture and science in the United Kingdom. Their main objective is to contribute to a better understanding of Spanish culture and history in the United Kingdom, fostering links between the creative and artistic sectors in both countries. They support artistic projects in collaboration with the relevant English partners and institutions.**Confirmed or expected:** Confirmed

Partners details

Name: London LGBTQ Centre**Main contact (if organisation):** Jesualdo Lopes**Email address:** bookings@londonlgbtqcentre.org**Role in project:** Outreach grp 2 - Will host CC workshops in their venue with LGBTQ groups. CC will run 5 workshops there including a final session that will bring all the engaged communities together. The Centre is a sober sanctuary, a place for groups combating isolation in the queer community, bringing different generations together in a friendly setting and working with some of the most incredible charities and groups to offer LGBTQ+-specific services.**Confirmed or expected:** Confirmed

Partners details

Name: Centro Social de Mayores "Miguel de Cervantes"**Main contact (if organisation):** María Carmen Garrido Montoya**Email address:** info@csmayores.org.uk

Role in project: Outreach grp 1 - London collective established in 1987, made of Spanish old expatriates, the majority exiled from the Spanish Civil War that organises activities for their members. CC will explore intergenerational links to intercultural theatre through the collective memory of copla, as a reminiscence tool of these survival songs.

Confirmed or expected: Confirmed

Partners details

Name: Queer Health

Main contact (if organisation): Asad Zafar

Email address: outreach@thelovetank.info

Role in project: Outreach grp 3 - Queer Migrant Men is a project to help in using sexual health services in London, for men who live in London but are not from the UK. "Queer Roots and Routes" is a podcast made by a collective: 'We are queer. We are migrants' or descended from migrants. And we want to tell our stories. Stories of where we've come from and how we move in the world today'.

Confirmed or expected: Confirmed

Partners details

Name: Undone Theatre

Main contact (if organisation): Gabriele Uboldi

Email address: gabriele@undonetheatre.co.uk

Role in project: Queer-and migrant-led company platforming marginalised stories through formal innovation. They create relevant new work that questions and challenges traditional forms of storytelling. CC invites their pool of creatives and associate migrant queer artists to partake across workshop sessions and reflect on the work prompted by The Copla Cabaret.

Confirmed or expected: Confirmed

Partners details

Name: Voila! Theatre Festival

Main contact (if organisation): Katharina Reinthaller

Email address: hello@voilafestival.co.uk

Role in project: Confirmed partner - support for publicity and migrant community engagement. Voila! Theatre Festival is a place for migrant artists to create, connect, and collaborate. They support European companies presenting new theatre work and platform emergent theatre: contemporary artist-led work that responds to our world with a sense of urgency. They support and mentor theatre makers to take the next steps in self-producing their work, in their own voice, in their own accent, and in their own language.

Confirmed or expected: Confirmed

Partners details

Name: Migrants in Theatre

Main contact (if organisation): Polina

Email address: migrants.theatre@gmail.com

Role in project: Migrant organization - Offers marketing support through their social media, made up of first generation migrant theatre artists/theatre companies who joined efforts to campaign for more & better representation of UK based migrant theatre artists in British theatre. It was set up to provide an extensive nationwide network of support for migrant theatre artists to come together in solidarity and bring their voice in campaigning for a more inclusive and representative theatre industry.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,857

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Project manager, participation manager, marketing/prod assistant - industry standard rates with ITC comparisons where available.

Artists, facilitators, director, lighting designer, stage manager, senior producer - ITC rates.

Mentors, translator/interpreter, marketing, PR, evaluation support, website management, film & video editing, video designer - based on quotes provided by supplier, cross checked against industry/sector standardised rates for comparison where possible.

How many people working with you to deliver your project will be employed on a freelance basis? 12

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	19.55%	£10,410
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	13.15%	£7,000
Income total (cash)	32.70%	£17,410
Support in kind	11.22%	£5,975
Arts Council England Funding	56.08%	£29,857
Income total	100.00%	£53,242

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	48.79%	£11,410
Confirmed	51.21%	£11,975
Income total	100.00%	£23,385

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Company reserves	Confirmed	---	£3,000
Private income	University of West London: Knowledge Exchange Seed Fund	Confirmed	---	£3,000
Private income	OCSA, Spanish Embassy Artists Fund	Expected	01/10/2024	£1,000
Earned income	Ticket income @ The Other Palace - 2 week run, 16 shows, at 100 sea...	Expected	30/11/2024	£9,600
Earned income	Ticket income @ The Cockpit - 1 preview (scratch performance) at 18...	Expected	10/11/2024	£810
Support in kind	UWL - free costume hire. 100% subsidy @£600 for 2 dresses and a hea...	Confirmed	---	£600
Support in kind	UWL - rehearsal space @£200 x 15 days	Confirmed	---	£3,000
Support in kind	LGBTQ Centre - workshop space @£200 x 5 days 100% sub rate	Confirmed	---	£1,000
Support in kind	Miguel de Cervantes - workshop space @£200 x 2 days 100% sub rate	Confirmed	---	£400
Support in kind	The Cockpit - Performance space @£975 x 1 days 100% sub rate	Confirmed	---	£975

Income details

Income heading: Private income
Description: Company reserves
Expected or confirmed: Confirmed
Amount (£): £3,000

Income details

Income heading: Private income
Description: University of West London: Knowledge Exchange Seed Fund
Expected or confirmed: Confirmed
Amount (£): £3,000

Income details

Income heading: Private income
Description: OCSA, Spanish Embassy Artists Fund
Expected or confirmed: Expected
When will this expected income be confirmed: 01/10/2024
Amount (£): £1,000

Income details

Income heading: Earned income
Description: Ticket income @ The Other Palace - 2 week run, 16 shows, at 100 seat theatre @£15 per person, @40% capacity.

Expected or confirmed: Expected
When will this expected income be confirmed: 30/11/2024
Amount (£): £9,600

Income details

Income heading: Earned income
Description: Ticket income @ The Cockpit - 1 preview (scratch performance) at 180 seat theatre @£15 per person, @60% capacity (30%profit share).
Expected or confirmed: Expected
When will this expected income be confirmed: 10/11/2024
Amount (£): £810

Income details

Income heading: Support in kind
Description: UWL - free costume hire. 100% subsidy @£600 for 2 dresses and a headpiece (Amazon quote)
Expected or confirmed: Confirmed
Amount (£): £600

Income details

Income heading: Support in kind
Description: UWL - rehearsal space @£200 x 15 days
Expected or confirmed: Confirmed
Amount (£): £3,000

Income details

Income heading: Support in kind
Description: LGBTQ Centre - workshop space @£200 x 5 days 100% sub rate
Expected or confirmed: Confirmed
Amount (£): £1,000

Income details

Income heading: Support in kind
Description: Miguel de Cervantes - workshop space @£200 x 2 days 100% sub rate
Expected or confirmed: Confirmed
Amount (£): £400

Income details

Income heading: Support in kind
Description: The Cockpit - Performance space @£975 x 1 days 100% sub rate
Expected or confirmed: Confirmed
Amount (£): £975

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Confirmed:

University of West London: Knowledge Exchange Seed Fund = £3000 UWL are in full support of the project & as research partners will host the archive repository of participatory engagement.

HPB company reserves = £3000.

Expected:

OCSA, Spanish Embassy Artists Fund = £1000 - OCSA have expressed significant interest in supporting the project, funding is 95% expected.

ticket income @The Other Palace - 2 wk run, 16 shows, at 100 seats @£15 per person, @40% capacity = £9,600 - based on historic tx sales.

ticket income @The Cockpit - 1 scratch/preview, at 180 seats @£15 per person, @60% capacity (30%profit share) = £810 - based on historic tx sales.

tx priced at a conservative price for central London theatre to encourage engagement.

In kind:

UWL - free costume hire @£600 for 2 dresses & headpiece (Amazon quote)

100% sub = £600

UWL - reh. space @£200 (commercial rate) x 15 days 100% sub = £3000

LGBTQ Centre - wkshp space @£200 (commercial rate) x 5 days 100% sub = £1000

Miguel de Cervantes - wkshp space @£200 (commercial rate) x 2 days 100% sub = £400

The Cockpit - performance space @£975 x 1 day 100% sub = £975.

To mitigate risk of funding deficit, further reserves can be utilised.

The project is scalable in terms of production outgoings.

Budget contingency allows for unexpected costs.

The value of SIK for CC, demonstrates enthusiasm, commitment & local appetite for the project.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	44.72%	£23,810
Other artistic or creative costs for delivering the activity	16.90%	£9,000
Making your work accessible	6.63%	£3,528
Developing your organisation and people	5.73%	£3,050
Marketing and developing audiences	10.30%	£5,485
Overheads	1.16%	£620
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	3.33%	£1,774
Personal access costs	0.00%	£0
Expenditure total (cash)	88.78%	£47,267
Support in kind	11.22%	£5,975
Expenditure total	100.00%	£53,242

Total income (for information): £53,242

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project management: Alejandro Postigo - finance, contracts, venues,...	£3,979
Paying people - artistic, creative, specialist costs	Participation manager: Violeta Valladares - outreach coordination a...	£2,076
Paying people - artistic, creative, specialist costs	Senior producer: Scott Folan - @£173p/d x 7 days	£1,211

Application submission	Page 100	17/06/2024
------------------------	----------	------------

Paying people - artistic, creative, specialist costs	In-house marketing: Shivone Dominguez Blascikova - @£140/day x 8 da...	£1,120
Paying people - artistic, creative, specialist costs	Co-facilitator: Alejandro Postigo - outreach planning & delivery @£...	£1,008
Paying people - artistic, creative, specialist costs	Co-facilitator: Violeta Valladares - outreach planning & delivery @...	£1,008
Paying people - artistic, creative, specialist costs	Lead artist: Alejandro Postigo - rehearsal fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Lead artist : Alejandro Postigo - performance fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Artist 2: Violeta Valladares, violin - rehearsal fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Artist 2: Violeta Valladares, violin - performance fee @£573p/w x 2...	£1,146
Paying people - artistic, creative, specialist costs	Artist 3: Jack Elsdon, piano - rehearsal fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Artist 3: Jack Elsdon, piano - performance fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Director: Sergio Maggiolo 14 days - prep, flat fee	£1,294
Paying people - artistic, creative, specialist costs	Director: Sergio Maggiolo - rehearsal fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Lighting designer: Anna Sbokou - flat fee @£200p/d x 4 days	£800
Paying people - artistic, creative, specialist costs	Video designer: Ricardo Ferreira - fixed fee @£200p/d x 5 days	£1,000
Paying people - artistic, creative, specialist costs	Stage manager: Maxence Marmy - rehearsal fee @£573p/w x 2 wks	£1,146
Paying people - artistic, creative, specialist costs	Stage manager: Maxence Marmy - performance fee @£573p/w x 2 wks	£1,146
Other artistic or creative costs for delivering the activity	The Other Palace Venue: @£3,600p/w x 2 weeks	£7,200
Other artistic or creative costs for delivering the activity	The Cockpit Venue: @£200 guarantee fee	£200
Other artistic or creative costs for delivering the activity	Documentation - Film and video editing: Pablo Larrosa - performance...	£1,600
Overheads	Transport: The Other Palace run get-in/get-out taxis	£100
Overheads	Towergate: Theatre & Drama Group Liability Insurance	£400
Overheads	PPL PRS charges: 1% + VAT of gross box office	£120
Making your work accessible	Captioning: fixed fee using Stagertext software for venues	£540
Making your work accessible	Website update: Ricardo Ferreira - adapt to accessibility standards...	£1,000
Making your work accessible	Website 1 year domain	£18
Making your work accessible	Wix membership 3 year	£194

Making your work accessible	Safeguarding training for 5 company members @£12 x 5	£60
Making your work accessible	DBS cost for 5 company members @£18 x 5	£90
Making your work accessible	Interpreting/translation fees: 7 x 3h events @£150 p/session (£50p/h)	£1,050
Making your work accessible	Support for travel costs for participants to The Cockpit & The Othe...	£576
Developing your organisation and people	Artistic development & evaluation support with Sasolo Arts Development	£1,850
Developing your organisation and people	Mentoring sessions: Lorenzo Pappagallo - @£200p/d x 4 company infra...	£800
Developing your organisation and people	Mentoring sessions: Ursula Martínez - @£200p/d x 2; increased parti...	£400
Marketing and developing audiences	PR Agency (Mobius Quote)	£2,500
Marketing and developing audiences	Marketing (Quote from A cup of ambition)	£2,000
Marketing and developing audiences	Graphic design: posters flyers, reg website update	£500
Marketing and developing audiences	Printing: programme postcards (A6x1000), posters (A1x10, A4x100)	£85
Marketing and developing audiences	Marketing: Meta Ads	£400
Other	Contingency 4%	£1,674
Other	SM petty cash @100	£100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project management: Alejandro Postigo - finance, contracts, venues, outreach partners, evaluation @£173p/d x 23 days.

Amount (£): £3,979

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Participation manager: Violeta Valladares - outreach coordination and partner liaison @£173/day x 12 days

Amount (£): £2,076

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Senior producer: Scott Folan - @£173p/d x 7 days

Amount (£): £1,211

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: In-house marketing: Shivone Dominguez Blascikova - @£140/day x 8 days (16 half days)

Amount (£): £1,120

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Co-facilitator: Alejandro Postigo - outreach planning & delivery @£126p/d x 8 days (1 day planning/briefing + 6 workshops & 1 reflective session)
Amount (£): £1,008

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Co-facilitator: Violeta Valladares - outreach planning & delivery @£126p/d x 8 days (1 day planning/briefing + 6 workshops & 1 reflective session)
Amount (£): £1,008

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Lead artist: Alejandro Postigo - rehearsal fee @£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Lead artist : Alejandro Postigo - performance fee @£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Artist 2: Violeta Valladares, violin - rehearsal fee @£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Artist 2: Violeta Valladares, violin - performance fee @£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Artist 3: Jack Elsdon, piano - rehearsal fee @£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Artist 3: Jack Elsdon, piano - performance fee @£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Director: Sergio Maggiolo 14 days - prep, flat fee
Amount (£): £1,294

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Director: Sergio Maggiolo - rehearsal fee
@£573p/w x 2 wks
Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Lighting designer: Anna Sbokou - flat fee
@£200p/d x 4 days
Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Video designer: Ricardo Ferreira - fixed fee
@£200p/d x 5 days
Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Stage manager: Maxence Marmy - rehearsal fee
@£573p/w x 2 wks

Amount (£): £1,146

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Stage manager: Maxence Marmy - performance fee @£573p/w x 2 wks

Amount (£): £1,146

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: The Other Palace Venue: @£3,600p/w x 2 weeks

Amount (£): £7,200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: The Cockpit Venue: @£200 guarantee fee

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Documentation - Film and video editing: Pablo Larrosa - performance, workshops and voxpops @£200p/d x 8 days

Amount (£): £1,600

Expenditure details

Expenditure heading: Overheads
Description: Transport: The Other Palace run get-in/get-out taxis
Amount (£): £100

Expenditure details

Expenditure heading: Overheads
Description: Towergate: Theatre & Drama Group Liability Insurance
Amount (£): £400

Expenditure details

Expenditure heading: Overheads
Description: PPL PRS charges: 1% + VAT of gross box office
Amount (£): £120

Expenditure details

Expenditure heading: Making your work accessible
Description: Captioning: fixed fee using Stagertext software for venues
Amount (£): £540

Expenditure details

Expenditure heading: Making your work accessible

Description: Website update: Ricardo Ferreira - adapt to accessibility standards @£200p/d x 5 days

Amount (£): £1,000

Expenditure details

Expenditure heading: Making your work accessible

Description: Website 1 year domain

Amount (£): £18

Expenditure details

Expenditure heading: Making your work accessible

Description: Wix membership 3 year

Amount (£): £194

Expenditure details

Expenditure heading: Making your work accessible

Description: Safeguarding training for 5 company members @£12 x 5

Amount (£): £60

Expenditure details

Expenditure heading: Making your work accessible

Description: DBS cost for 5 company members @£18 x 5

Amount (£): £90

Expenditure details

Expenditure heading: Making your work accessible

Description: Interpreting/translation fees: 7 x 3h events
@£150 p/session (£50p/h)

Amount (£): £1,050

Expenditure details

Expenditure heading: Making your work accessible

Description: Support for travel costs for participants to The
Cockpit & The Other Palace as required

Amount (£): £576

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Artistic development & evaluation support with
Sasolo Arts Development

Amount (£): £1,850

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Mentoring sessions: Lorenzo Pappagallo -
@£200p/d x 4 company infrastructure and
internationalization

Amount (£): £800

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Mentoring sessions: Ursula Martínez - @£200p/d x 2; increased participation of queer migrants in theatre
Amount (£): £400

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: PR Agency (Mobius Quote)
Amount (£): £2,500

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Marketing (Quote from A cup of ambition)
Amount (£): £2,000

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Graphic design: posters flyers, reg website update
Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Printing: programme postcards (A6x1000),
posters (A1x10, A4x100)

Amount (£): £85

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing: Meta Ads

Amount (£): £400

Expenditure details

Expenditure heading: Other

Description: Contingency 4%

Amount (£): £1,674

Expenditure details

Expenditure heading: Other

Description: SM petty cash @100

Amount (£): £100

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Artist fees based on ITC rates, production role fees based on industry standard, & cross referenced with ITC/Artist Union England.

Project management: finance, contracts, venues, outreach partners, evaluation @£173p/d x 23 days = £3,979.

Participation manager: outreach coordination and partner liaison @£173/day x 12 days = £2,076.

Senior producer: Scott F - @£173p/d x 7 days = £1,211.

In-house marketing: Shivone B - @£140/day x 8 days (16 half days) = £1,120.

Co-facilitator x 2: outreach planning & delivery @£126p/d x 8 days (1 day planning + 6 workshops & 1 reflective session) = £2,016.

Artist 1: Alejandro P - rehearsal fee @£573p/w x 2 wks = £1,146.

Artist 1: Alejandro P - performance fee @£573p/w x 2 wks = £1,146.

Artist 2: Violeta V, violin - rehearsal fee @£573p/w x 2 wks = £1,146.

Artist 2: Violeta V, violin - performance fee @£573p/w x 2 wks = £1,146.

Artist 3: Jack E, piano - rehearsal fee @£573p/w x 2 wks = £1,146.

Artist 3: Jack E, piano - performance fee @£573p/w x 2 wks = £1,146.

Director: Sergio M 14 days - prep, flat fee = £1,294.

Director: Sergio M - rehearsal fee @£573p/w x 2 wks = £1,146.

Lighting designer: Anna S - flat fee @£200p/d x 4 days = £800.

Video designer: Ricardo F - fixed fee @£200p/d x 5 days = £1,000.

Stage manager: Maxence M - rehearsal fee @£573p/w x 2 wks = £1,146.

Stage manager: Maxence M - performance fee @£573p/w x 2 wks = £1,146.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

The Other Palace Venue: @£3,600p/w x 2 weeks = £7,200 - fee quotes by venue.

The Cockpit Venue: @£200 guarantee fee = £200 - to ensure tx sales and 'hold' space at venue.

Documentation - film & video editing: Pablo Larrosa - performance, workshops & vox pops @£200p/d x 8 days = £1,600 - as quoted by company.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Captioning: fixed fee using Stagertext software for venues = £540 - quote by stagertext <https://www.stagertext.org/for-venues/theatre-captioning/>

Website update: Ricardo Ferreira - adapt to accessibility standards @£200p/d x 5 days = £1,000 - quote fee/industry compared

Website 1 year domain = £18 - Wix.com

Wix membership 3 year = £194 - Wix.com

Safeguarding training for 5 company members @£12 x 5 = £60 - quote by <https://hsqe.co.uk/courses/safeguarding-adults/>.

DBS cost for 5 company members @£18 x 5 = £90 - quote by <https://www.gov.uk/request-copy-criminal-record>.

Interpreting/translation fees: 7 x 3h events @£150 p/session (£50p/h) = £1,050 - quote by <https://diversityvoice.org.uk/translation>.

Support for travel costs for participants to The Cockpit & The Other Palace as required = £576 - based on Zone 1-3 travelcard @£9.60 x 60.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Artistic development, impact reporting & evaluation support with Sasolo Arts Development - ACE funded, development & strategy agency dealing with everything from theory of change to artistic policies & ecological fit for artists & organisation. They will support HPB to evaluate, review, develop & future proof their work to ensure they capitalise on ACE investment by improving their portfolio of policies & review their work in a more comprehensive & articulate way = £1850 - as quoted by organisation/industry compared

Mentoring sessions: Lorenzo Pappagallo - company infrastructure and internationalisation @£200p/d x 4 = £800 - as quoted/industry comparison

Mentoring sessions: Ursula Martínez - increased participation of queer migrants in theatre @£200p/d x 2 = £400 - as quoted/industry comparison

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

PR Agency = £2,500 - Mobius quote + industry comparisons.

Marketing = £2,000 - quote from A cup of ambition + industry comparisons.

Graphic design: posters flyers, reg website update = £500 - quotes by supplier (Ricardo Ferreira).

Printing: Programme postcards (A6x1000), posters (A1x10, A4x100) = £85 - <https://www.instantprint.co.uk/basket>

Marketing: Meta Ads = £400 - based on historical costings for previous performances.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

Transport: The Other Palace run get-in/get-out taxis = £100 - <https://www.minicabit.com/quotes>.

Towergate: Theatre & Drama Group Liability Insurance = £400 - <https://www.towergateinsurance.co.uk/trade-specific/theatre-insurance>.

PPL PRS charges: 1% + VAT of gross box office = £120 industry rate.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency 4% - £1,674 - enabled to allow for fluctuating costs or unexpected expenses.

SM petty cash @100 - £100 - float to be used as required.

**How much of your total project budget is £0
being spent on International costs (such as
visas, carnets, freight, travel,
accommodation, per diems)?**

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Organisational risks:

R1 - partner liaison issues or management challenges, could disrupt project timelines or cohesion

R2 - the show directly speaks to queer migrant collectives, it might not feel as appealing to general audiences. Material may be considered niche & audiences might not pay attention to it in the first place. As a result, ticket sales might not reach the 40% target that we have set for the project.

R3 - low levels of participation engagement/sign up

R4 - budget/financial mis-management, not achieving target funding.

Creative risks:

R5 - vulnerable participants might need individual attention during the delivery of workshops due to the sensitive nature of some topics

R6 - ideological clashes between an old generation that have experienced exile during a period of fascism, & a new generation of queer migrants

R7 - participants may not wish to share personal stories that might be triggering, resulting in a lack of engagement & creative benefit of workshops

R8 - participants may face language barriers, reducing ability to fully engage

R9 - audiences might find material triggering or inappropriate

R10 - adjustments for neurodiverse, D/deaf, or disabled individuals necessitate additional resources potentially straining logistical capacities.

Logistical risks:

R11 - project not delivered on time or quality of project delivery compromised due to poor management

R12 - availability of artistic team to deliver workshops & commit to performances may be compromised.

Safeguards in place ensure the safety & well-being of participants, including risk assessments, emergency procedures & compliance with health & safety regulations.

By integrating these measures into the project management systems, HPB identifies, mitigates & manages risks, ensuring successful delivery of CC's objectives while prioritising the safety, well-being & engagement of all stakeholders.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1 - partner relationships built up over months. Internal team is consistent, stable & invested in success & has extensive previous project management exp. Supported by mentor Lorenzo Pappagallo

M2 - PR & marketing companies will generate momentum to bring ppl to the theatre. Historically, shows have proven popular with tx sales achieving 90%.

M3 - partners (London LGBTQ Centre, Centro Social de Mayores etc.) support engagement with relevant communities. They are trusted & are conduits between potential participants & HPB.

M4 - cash flow & robust financial plans in situ. Any shortfall mitigated with further reserves &/or scaling - monitored by Lorenzo Pappagallo

M5 - 2 ppl share delivery. Participants able to withdraw from the wkshps if uncomfortable. Team will mediate to facilitate understanding & generate a collab environment

M6 - both groups invited to share experiences through cultural references & musical language, presenting opportunity to generate social empathy & understanding. Work is supported by artistic dev mentor Úrsula Martínez

M7 - delivery team representative of the communities they are working with & are experienced in encouraging engagement. Participants wishing to observe may do so & grps are supported by partner org leads. Guided by mentor Úrsula Martínez

M8 - a translator/interpreter provided

M9 - trigger warnings provided. FOH staff available to support. Exits easily accessible throughout performances

M10 - workshop delivery teams are experienced facilitators, they are familiar with making adjustments & adapting sessions to be inclusive

M11 - project plans outline clear objectives, timeline & milestones. Regular reviews with org dev mentor Lorenzo Pappagallo

M12 - the team has confirmed availability for this period. Should any creative's availability change, dep artists are available.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☒

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:

Applicant: Alejandro Postigo

57546864

Project: The Copla Cabaret

NLPG-00736153

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☒
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? Nurse

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☒
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Alejandro Postigo

Date of birth: 13/03/1984

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application Tend to disagree

If you'd like to, tell us more about your answer:

Up to 2000 characters

The guidance provided by Arts Council was easy to find Strongly disagree

If you'd like to, tell us more about your answer:

Up to 2000 characters

The questions in the application form were easy to understand Tend to disagree

If you'd like to, tell us more about your answer:

Up to 2000 characters

The questions in the application form helped with planning my project Tend to disagree

If you'd like to, tell us more about your answer:

Up to 2000 characters

What do you value about Project Grants? It supports projects that are inclusive and relevant, It's always open, It supports a wide range of projects, It supports fair pay, It encourages partnership working, It helps to secure other funding, It supports individuals at different stages of their career

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 131
		17/06/2024

Introduction	No Input Required
Applicant details	30/05/2024
Address information	30/05/2024
Your project	17/06/2024
Time limited priorities	No Input Required
At a glance	31/05/2024
In more detail	17/06/2024
Example	17/06/2024
People and communities	No Input Required
Who will experience it	17/06/2024
Where	30/05/2024
Location	17/06/2024
Inclusivity and Relevance	17/06/2024
Your planning	No Input Required
Project timeline	17/06/2024
Who you are working with	17/06/2024
Budget: How much are you applying to us for?	30/05/2024
Fair pay	12/06/2024
Budget - Income	14/06/2024
Questions	17/06/2024
Budget - Expenditure	17/06/2024
Questions	17/06/2024
Risks and challenges	12/06/2024
Monitoring information	30/05/2024
Declaration	17/06/2024
How did we do	No Input Required

HISPANIC
breakdown

The Copla Cabaret

thecoplamusical@gmail.com | [@thecoplamusical](https://www.instagram.com/thecoplamusical)

THE IDEA

A fun, provocative and dynamic cabaret exploring the passion and subversion of Spanish Copla in English. Copla songs channel the queer and migrant experiences in Spain's early musicals. *The Copla Cabaret* is conceived as an identity quest of a queer migrant that progressively transforms into their subversive drag persona, as they reinterpret Copla songs in English. No new Copla has been written since the late 20th century or performed outside Spain. However, in this show Copla songs will rejuvenate into a joyful, comprehensive and accessible music style for audiences of all backgrounds. This participative show aims to rewrite Spanish history through the queer migrant gaze.

TRAILER: [The Copla Cabaret | Hispanic Breakdown](#)



A man in a white shirt and pants is performing on stage with his arms raised in a celebratory gesture. The background is dark with large, expressive red brushstrokes. The word "OUTREACH" is written in white capital letters on the left side of the image.


OUTREACH

The project opens opportunities to work with queer and migrant collectives through an exploration of identity and memory, with a special appeal for people with English as second language. *The Copla Cabaret* is for anyone who knows or wants to hear what it feels like to be socially, culturally and geographically displaced. We expect participants to feel supported in their struggle, establishing a dynamic of collaboration and connection that should last beyond the project.

We are planning facilitation of a series of creative workshops, including:

- Reminiscence through music: The Spanish Civil War's songs of survival
- Experiential songs for LGBTQ migrants: channeling your inner diva
- Creating English Copla: the translation of migrant stories.

Our workshops with LGBTQ+ migrants will inform the creation of the show. We will platform queer and migrant voices while bringing visibility to Copla, a lost and unknown art form in the UK. The participants' experiences will speak through Copla, which in turn was a conduit that gave a voice to Spanish LGBT collectives in times of political oppression.

A person with dark curly hair, wearing a white long-sleeved shirt, is sitting on the floor in profile, looking up at a large, dark, abstract sculpture. The sculpture is made of many vertical, rectangular blocks stacked together. The background is dark and blurry, suggesting an indoor space with other people or structures. The overall lighting is low, with a strong red tint across the entire image.

RESEARCH

The project explores the connections between Spanish history and performance, memory, and musical archives. The research framework of the project is intercultural theatre, autoethnography and the rejuvenation of sociocultural musical theatre forms, availing the performing arts as a tool for participants to explore:

- Intercultural exchanges and cultural identifications in musical theatre.
- The historical context of Copla, and queer oppression during the Spanish Civil War.
- Queer and political activism encoded in art-forms.
- Activating migrant and queer communities through the arts.

The project ethos is the truthful sharing of real experiences that can have a positive impact across cultural life in the UK at large. *The Copla Cabaret* will remain public facing, and inform the cultural richness of the UK, bringing a learning environment to new audiences. We aim to inform the work of future artists that seek to explore values and richness from queer and migrant communities in new art forms.



PUBLIC TESTIMONIES

“Copla is a subversive, meaningful genre full of nuances and with a complex history”.

“A delicious feast of music, comedy and camp brought to us from Spain.”

“Copla hits all the right notes of the cohort of gay people who love to laugh and cry to divas and their melodramatic music.”

“A real cultural learning. It’s a joy to be a part of Copla.”

“Not just a form of entertainment; it is a reconciling of identities, and of finding a cultural home.”

“If you had asked me what copla was before taking part, I would have shrugged; now I consider myself its latest convert.”