

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Applicant details

Applicant name: stella carr

Applicant number: 51318240

Applicant type: Individual

Main art form: Visual arts

**Are you based within England or the wider
United Kingdom?** Yes

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Address information

Non-UK address or address not found: ☐

Address name or number: Waterditch Farmhouse,

Street: Crockwell Street

Locality: Long Compton

Town / city: SHIPSTON-ON-STOUR

Postcode: CV36 5JN

Main contact number: 07800886188

Mobile:

Email address: stellacarr.artlandscape@gmail.com
**(Organisation email address
if applicant is an organisation)**

Website address: www.stellacarr.uk

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 27/08/2025

Project end date: 01/07/2026

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Cultivating the Mother is an ecosystem of creative interventions at Hill Close Gardens that nurture local creativity, cross-pollinate art forms & deepen narratives of motherhood. 'Bio life drawing' sessions with multi-disciplinary guest artists break nature/culture duality, classist/colonial narratives in horticulture/topiary, & inform a sculpture of mother as land guardian. Local diaspora expertise transforms approaches to life drawing to increase representation in the garden's programming.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

nature life drawing, decolonising gardens, topiary sculpture, intergenerational art, community asset

Our Strategy, Let's Create

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☒

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Cultivating the Mother (CM) uses the organic, decentralised, open nature of life drawing sessions to:

- Recentre the human figure as inseparable from nature: mothered by & mothering, emerging from & returning to, fed & watered by; to reframe our inspiration from & responsibility towards it
- Embed longitudinal engagement pipelines at Hill Close Gardens (HCG) a green community asset in the heart of Warwick, that enable representative non/artists to access creativity in nature
- Transform Lead Artist Stella Carr's consultative, collaborative solo practice into a hyperlocal, intergenerational participatory arts programme.

CM involves:

- 8 'bio life drawing' sessions (BLDS) for 200+ non/artist participants in community gardens, improving creativity at all stages thru drawing/painting nude/non-nude human bodies in sculpted nature
- 4 guest facilitators cross-pollinating painting, spoken word, foraged sculpture, tai chi, spiritual dress, broadening entry points & nurturing a plurality of creative products to exhibit
- 3 guest talks with/after drawing on post-industrial pillage, patriarchy in growing, drawing (with) children, platforming nature creatives/voices underrepresented in traditional visual arts, gardening & topiary
- 9 artist walks around HCG & nearby nature, lowering barrier to entry/creativity
- 6 paintings by Lead Artist Stella Carr beautifying & deepening the mother as world builder, nature guardian, community connector, nurturing the mother in all of us
- vulvic art on the lawn, programming a mower to turn the grass into a painting celebrating the female form
- a 'cultivating the mother' permanent project sculpture informed by collective input at BLDS, made by organic sculptor Hester Ellis, the Lead Artist's daughter, enabling her to cultivate her mother, modelling intergenerational collaboration
- a Creative Creche at every BLDS & artist walk & the Final Exhibition to embed babies & young children in the creative process & creative environment, thus nurture creative mothers & parents.

The final exhibition will:

- Showcase participants' drawings, paintings, sculptures alongside creative journals
- Be catered by ethnobotanist Monica Wild to increase family access, showcase culinary creativity in sustainable foraged foods, open conversations on food, land & empire
- Feature temporary foraged sculpture by Hester Ellis modelling sustainable arts materials & processes.

The differences CM will make are to:

- Reframe topiary gardens as collective experiences that we grow/grow us, beyond over-curated Victorian classical collections, walled-off, elitist
- Strengthen local representation with Sikh-hosted figure drawing with a local model wearing the 'five Ks'
- Disseminate sustainable creative practices, improving practical environmental awareness/responsibility for emerging/aspiring artists
- Seed an ecology of accessible creative activities with interdisciplinary entry

points to improve creative & social outcomes in the community venue.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?

- You can write this in full paragraphs or in bullet points

CM builds on the Lead Artist's:

- Successful campaign to save HCG as a community asset in 1997
- DYCP project 'No More Teapots' visibilising the creativity in gardening & topiary to innovate Life Drawing/painting
- Decades working in arts production/education bringing urban communities into nature inc. Life Drawing miners during the strikes & involving environmental perspectives/materials in creative practices.

To test new ways of working, Stella will:

- Co-facilitate with practitioners from other disciplines & diverse lived experiences, attracting representative new audiences
- Engage a dedicated Outreach & Marketing Coordinator (OMC) to capacitate HCG & community triage partners to remove barriers
- Involve parents/children with expert support, seeing family access as a creative springboard, not challenge
- Platform Sikh artists to reframe life drawing, retell the story of Victorian era gardens, so residents know it's 'a space for them'
- Test programming (talks, workshops, walks) that can lead to sustainable cross-sector programming with social outcomes
- Create sustainable hand-printed physical local adverts that model sustainable values with disruptive impact, less dependent on oversaturated/disparate social media platforms.

The OMC will identify Key Community Figures (KCF)'s to provide microgrants to:

- Meaningfully increase participation of underserved locals
- Inform project design & multi-year programming ideas at HCG to ensure participation is sustained.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?

- You can write this in full paragraphs or in bullet points

Reintroducing participatory programming to HCG will:

- Capacitate the trustees & current artists to better engage diverse residents
- Visibilise the venue/gardens to local/regional creative practitioners
- Involve potential space users from across sectors in reinvigorating the community asset.

Success for this project is:

- 200+ participants trying Life Drawing, at least 40% for the first time, 15% using free tickets via outreach triage partners
- 10% of participants are parents, 10% non-parents report 'better able to participate in creative activities with small children'
- 25+ participants showcase their work in the final exhibition, at least 10 their first time exhibiting
- 10+ participants write 2 or more 'creative diary' entries to accompany their work
- Vox pops from experienced Life Drawing participants say they found new perspectives thru interdisciplinary sessions
- Sikh participants inform future programming/marketing around culturally sensitive practices including nudity.

To ensure learning & reflection throughout, the Lead Artist will:

- Facilitate a career development exercise at team meetings so artists document intentions/new skills/relationships by project end
- Continually consult KCFs on CM's structure, accessibility & marketing.

In Y2 & Y3, CM will:

- Centre HCG in yearly participatory visual arts projects as creative departure points
- Use the template of activities to tour BLDS to other gardens/nature sites, to improve engagement pipelines.

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://drive.google.com/file/d/1kKzPVF3z00MuAOZjKmiM5w1Z9G9FyQnM/view?usp=sharing>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- Non-artists & emerging visual artists dev. their skill/practice
- Parents sustaining their personal/family creativity
- Regional participants interested in nature, martial arts, spoken word, sculpture
- Sikh community members looking to creatively preserve local diaspora stories & heritage.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.

People who share a particular ethnicity.

X

Audience type - Ethnicity - Any other Asian background, Audience type - Ethnicity - Any other ethnic group, Audience type - Ethnicity - Asian/Asian British - Bangladeshi, Audience type - Ethnicity - Asian/Asian British - Indian, Audience type - Ethnicity - Asian/Asian British - Pakistani, Audience type - Ethnicity - Any other Mixed/Multiple ethnic background

People who have a particular disability.

People with a particular sexual orientation.

People who are of a particular gender.

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 321

As audience members in a digital space ☐

As visitors in a physical space ☒

How many people? 1,050

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 204

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 40

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 30

As users of a digital product ☐

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

As readers of a book, or a physical or electronic publication ☒

How many people: 4,850

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Phys. Audience:

-9 Artist Walks x 30 cap. x 70% sales + 10% free tickets

-Exhibition launch 150 cap.x 70% turnout = 105

Visitors:

-30 per day x 35 days = 1,050

Participants:

-8 BLDS x 30 capacity x 70% sales + 15% free tickets.

Volunteers:

-1 per BLDS / Artist Walk

-4 for exhibition launch

-1 per day x 35 exhibition days.

Creative practitioners:

-Lead Artist, OMC, Life Drawing Facilitator, 5 KCFs

-2 Sculptors, 3 guest co-facilitators, 4 speakers, 8 Life Drawing models -

Photographer, videographer, writer, HCG's web designer

-3 'Creche Artists' across 18 sessions, ethnobotanist caterer

-Minus 3 to account for duplicate roles.

Readers:

-15 website hits per day x 90 days from first article to end of project

-plus 10% of Sophie Strand's 35k Substack audience.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

The dedicated OMC will:

- Leverage partners' existing followings inc. HCG's 28yr mailing list & writer Sophie Strand's 35k subscribers to her new Substack
- Provide tailored, community-sensitive, marketing materials & platform-appropriate callouts (e.g. email templates, whatsapp drafts, 30s videos, handmade posters)
- Support KCFs to inform comms & distribute free tickets to remove barriers
- Sustain online momentum with fresh materials from photographer/videographer.

Targeted marketing materials use BLDS themes/talks to activate audiences interested in:

- Martial arts/dance/fitness/health
- Agriculture/horticulture/environmental advocacy
- Hxstory inc. diaspora hxstory/geography
- Visual arts/photography/film/sculpture
- Spoken word/poetry/storytelling.

Triage partners providing promotion & outreach support in-kind inc.:

- Nature access orgs inc. Warwickshire Gardens Trust, Wild Plots
- Education departments/networks inc. Uni of Warwick, Warwickshire College Art and Design, Aberystwyth Uni Art & Ecology Dept.
- Visual arts sector via The Mead Gallery, Leamington Studio Artists, Leasowe Farm Artists Collective
- Warwick District Council's Arts & Economy section
- Shakespeare Birthplace Trust with 241k combined followers & 25k mailing list, fresh from 'The Women who Made Shakespeare' season
- Suminder Virk's embedded relationships with local Sikh families
- Margaret Taylor's regular women-dedicated participatory art sessions at HCG
- Tatiana Kozin's Life Drawing grps.

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☐	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
KCF Consultation 1: mapping...	One physical place	Hill Close Garde...	Warwick	09/09/2025	09/09/2025	1	Confirmed to happ...
Bio Life Drawing Session 1:...	One physical place	Hill Close Garde...	Warwick	25/10/2025	25/10/2025	1	Confirmed to happ...
Bio Life Drawing Session 2:...	One physical place	Hill Close Garde...	Warwick	01/11/2025	01/11/2025	1	Confirmed to happ...
Bio Life Drawing Session 3:...	One physical place	Hill Close Garden...	Warwick	08/11/2025	08/11/2025	1	Confirmed to happ...
Bio Life Drawing Session 4:...	One physical place	Hill Close Garde...	Warwick	15/11/2025	21/12/2025	1	Confirmed to happ...
KCF Consultation 2: learnin...	One physical place	Hill Close Garden...	Warwick	13/12/2025	13/12/2025	1	Confirmed to happ...
Bio Life Drawing Session 5:...	One physical place	Hill Close Garde...	Warwick	04/04/2026	04/04/2026	1	Confirmed to happ...
Bio Life Drawing Session 6:...	One physical place	Hill Close Garden...	Warwick	11/04/2026	11/04/2026	1	Confirmed to happ...
Artist Walks: starting at H...	One physical place	Hill Close Garden...	Warwick	29/03/2026	24/05/2026	9	Confirmed to happ...
Bio Life Drawing Session 7:...	One physical place	Hill Close Garde...	Warwick	18/04/2026	18/04/2026	1	Confirmed to happ...
Bio Life Drawing Session 8:...	One physical place	Hill Close Garde...	Warwick	25/04/2026	25/04/2026	1	Confirmed to happ...
Cultivating the Mother Exhi...	One physical place	Hill Close Garden...	Warwick	19/05/2026	19/06/2026	1	Confirmed to happ...

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

CM Exhibition Launch: with ...	One physical place	Hill Close Garde...	Warwick	21/05/2026	21/05/2026	1	Confirmed to happ...
Community Evaluation: with ...	One physical place	Hill Close Garde...	Warwick	11/06/2026	11/06/2026	1	Confirmed to happ...
Team Evaluation: multi-year...	One physical place	Hill Close Garde...	Warwick	15/06/2026	15/06/2026	1	Confirmed to happ...
Cultivating the Mother Film...	Digital Experience		Stratford-on-Avon				Confirmed to happen
Cultivating the Mother Pitc...	Digital Experience		Stratford-on-Avon				Confirmed to happen

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Location details

Name of activity: KCF Consultation 1: mapping target communities & best modes of address // responding to local issues, need, story, reframing // germinating entry points

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 09/09/2025

End date: 09/09/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Lucie Cox

Contact email address for the place:

Email: luciecoxplots@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 1: Nature Painting, Cultivating the Mother, everyday bodies in everyday nature

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 25/10/2025

End date: 25/10/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Contact email address for the place:

Email: centremanager@hcg.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 2: Spoken Word with Aim King - the language of the thicket, the stories in the soil, finding the mother in everything/every-process

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 01/11/2025

End date: 01/11/2025

Number of times the activity is happening:

Number: 1

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcg.t.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 3: Tai Chi shapes & sequences, lens on Earth Fire Air & Water, cycles & spirals in bodies & thyme

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 08/11/2025

End date: 08/11/2025

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcg.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 4: Land & Spirit, Nature as Diaspora with Suminder Virk & a local Sikh model in spiritual garb

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Start date: 15/11/2025

End date: 21/12/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcg.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: KCF Consultation 2: learning from what worked & is not working, adjusting language, images, targets & grassroots partnerships // visioning longitudinal pipelines

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Postcode: CV34 6HF

Local authority: Warwick

Start date: 13/12/2025

End date: 13/12/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Lucie Cox

Contact email address for the place:

Email: luciecoxplots@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 5: Organic Sculpture, using found & foraged materials to create biodegradable art; inc. sculpture, textured painting, mixed media

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 04/04/2026

End date: 04/04/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcgt.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 6: Talk & text foraging by Charlotte Whittle on Creative Writing around Patriarchal Gardens & Patriarchal relationships to Nature

Location options: One physical place

Location details

Click to use postcode search:

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 11/04/2026

End date: 11/04/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcgt.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Artist Walks: starting at HCG, exploring the gardens & nearby nature as multidisciplinary creative departure points

Location options: One physical place

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 29/03/2026

End date: 24/05/2026

Number of times the activity is happening:

Number: 9

Contact name for the place:

Name: Stella Carr

Contact email address for the place:

Email: stellacarr.artlandscape@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Bio Life Drawing Session 7: Talk/process by Kate Storywoman & the Babies - masterclass in Life Drawing of/with/by children

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 18/04/2026

End date: 18/04/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcggt.org.uk

Is the activity

Confirmed to happen here

Location details

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Name of activity: Bio Life Drawing Session 8: Talk by Stella Carr on "What is Wild?" post-industrial pillaging as art in the garden

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 25/04/2026

End date: 25/04/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcggt.org.uk

Is the activity

Confirmed to happen here

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Location details

Name of activity: Cultivating the Mother Exhibition: showcasing painting, sculpture, writing, photography, film, participants drawings, paintings & biodegradable sculptures

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 19/05/2026

End date: 19/06/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Contact email address for the place:

Email: centremanager@hcgt.org.uk

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Is the activity

Confirmed to happen here

Location details

Name of activity: CM Exhibition Launch: with Creative Creche by Kate Coleman, Ethnobotanic Catering by Monica Wilde & a talk by Stella Carr & Sophie Strand on 'Interspecial Relations & the Gateways of the Body'

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 21/05/2026

End date: 21/05/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Nolan

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Contact email address for the place:

Email: centremanager@hcgt.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Community Evaluation: with participants, KCFs, volunteers, HCG trustees invited // learnings & future, engagement pipelines, embedding new programming in the venue for continued representation, ownership & multi-sector impact // community integration prescription

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 11/06/2026

End date: 11/06/2026

Number of times the activity is happening:

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Number: 1

Contact name for the place:

Name: Lucie Cox

Contact email address for the place:

Email: luciecoxplots@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Team Evaluation: multi-year strategy, target partnerships, scoping regional & national rollout, sustaining hyperlocal embedded creativity

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hill Close Gardens Visitor Centre

Street: Bread and Meat Close

Town/city: WARWICK

Postcode: CV34 6HF

Local authority: Warwick

Start date: 15/06/2026

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

End date: 15/06/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Stella Carr

Contact email address for the place:

Email: stellacarr.artlandscape@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Cultivating the Mother Film launch

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Cultivating the Mother Pitch Deck
Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience
Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

HCG is at a crucial time of renewal after 25+ years of more traditional, less accessible programming. New trustees will use CM as a flagship programme for increasing participation.

To ensure representative artists/participants/audiences are foregrounded, the core team is comprised of:

- Mother artists Stella Carr & Lucie Cox, seminal in redefining the mother as the builder, fighter, grower & bridge-builder, to reach everyday mothers, mothers outside the traditional mould & enable non-mothers to discover the cultivator/motherhood inside of themselves
- Queer artists Aim King, Kim Knowles, Sophie Strand, who break gender binaries around bodies in Life Drawing, martial arts, storytelling, & surface anti-binary behaviours in flowers, mycelia so those outside classical gender structures feel safe exploring Life Drawing & natural sculpture without feeling boxed/pathologised
- Sikh artist Suminder Virk expert at bringing diaspora participants into visual arts spaces, broadening life drawing definitions & engaging Sikh growers in creative dialogue with the allotments they tend
- Nature artists de-siloing nature, culture & industry, to open nature to those excluded/disenfranchised from England's outdoors.

To inform CM design:

- HCG trustee Herbie Singh has incorporated entry points for Sikh non/artists, inc. Artist Walks & BLDS using spiritual clothing
- Storytree's Kate Coleman is embedding children's contributions into session design with all facilitators, to redefine 'a child squealing' as part of the audio experience, not an interruption, to break the child/adult arts activity binary
- Key Cultural Figures (KCF) identified by the OMC with canvas their respective communities & interest groups to identify barriers to attending community gardens/nature walks & trying out visual arts practices.

To remove barriers:

- KCFs are paid to spend dedicated time inviting individuals & groups, via whatsapp or community spaces/events, disseminating free tickets to underserved participants/audiences
- Kate Coleman is hosting a Creative Creche in all BLDS & in the final exhibition, with nature stories for babies/toddlers, & facilitating a dedicated BLDS to explore/draw children as emergent from nature
- Catering the final exhibition enables families to justify a day out
- A travel bursary by Warwick District Council enables attendance from across the region
- Homemade posters will be put up in 50 community & public spaces in Warwick, & 120 community & public spaces in Leamington, meeting people where they're at.

CM addresses the Creative Case for Diversity by:

- Nurturing hyperlocal indigeneity, following the celtic calendar, building upon 25yrs of growing in Warwick
- Developing the emergent career of an older woman mother artist, building on a successful DYCP
- Transcend the patriarchal, colonial Victorian gardening mindset: limiting, controlling, coercing nature into anthropocentric shapes, to re-centre nature as

everyone's space & creative springboard.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Project timeline

Project Start Date: 27/08/2025

Project End Date: 01/07/2026

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
27/08/2025		Production - Confirm artists/partners/HCG volunteers, finalise timeline & cashflow	Stella Carr
28/08/2025		Production - Team planning, outline creative process, engagement cycle, set up continuous evaluation	Stella Carr
29/09/2025		Outreach - Plan outreach campaign, prep triage partners, map existing relationships & targets	Lucie Cox
30/08/2025		Outreach - Outreach/Marketing Coordinator (OMC) write & share Key Cultural Figure (KCF) callout	Lucie Cox
07/09/2025		Outreach - Shortlist KCFs, informal phone calls, confirm 5, thank other applicants with free tickets	Lucie Cox
13/09/2025		Production - Plan creative creche with HCG, risk assessments & safeguarding protocols for both teams	Kate Coleman
09/09/2025		Marketing - Solicit input from team, advisor Herbie Singh & KCFs	Lucie Cox
10/09/2025		Outreach - Develop bespoke outreach copy with KCF using best entry points to target underserved grps	Lucie Cox
11/09/2025	16/09/2025	Marketing - Design digital assets, make physical posters, identify online/physical targets	Lucie Cox
17/09/2025	14/11/2025	Marketing - Launch mkting campaign, online ads, distribute posters throughout Warwick & Leamington	Lucie Cox
17/09/2025	14/11/2025	Outreach - KCFs share callout with their communities, canvas interest, distribute free tickets	Key Community Figures
01/11/2025	05/12/2025	Creative - Painting: exploring death, decay, disintegration of matter in the garden	Stella Carr

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

01/11/2025	05/12/2025	Creative - Writing: exploring death, decay, disintegration of matter in the garden	Charlotte Whittle
01/11/2025	05/12/2025	Creative - Film Making: exploring death, decay, disintegration of matter in the garden	Aim King
01/11/2025	05/12/2025	Creative - Photography: exploring death, decay, disintegration of matter in the garden	Jason Ingram
23/10/2025	14/11/2025	Engagement - Life Drawing Sessions for non/artists germinating multidisciplinary practice x4	Tatiana Kozin
16/03/2026	03/04/2026	Creative - Painting: exploring moist warm earth microbes in the garden, prisms of light	Stella Carr
16/03/2026	03/04/2026	Creative - Film Making: exploring moist warm earth microbes in the garden, prisms of light	Aim King
16/03/2026	03/04/2026	Creative - Writing: exploring moist warm earth microbes in the garden, prisms of light	Charlotte Whittle
16/03/2026	03/04/2026	Creative - Photography: exploring moist warm earth microbes in the garden, prisms of light	Jason Ingram
13/12/2025		Outreach - KCF halfway short feedback session, adjust copy, focus on artist walks &exhibition/launch	Lucie Cox
13/01/2026	17/05/2026	Marketing - Halfway refresh, check in with stakeholders, KCFs, what's not/working, adjust, relaunch	Lucie Cox
25/01/2026	23/04/2026	Outreach - KCFs second wave of callouts, focused on walks, exhibition, inviting sculpture input	Key Community Figures
03/02/2026		Artist Development - Mentorship from Sophie Strand on amplifying project reach, national targets	Sophie Strand
04/04/2026	18/04/2026	Engagement - Life Drawing Sessions for non/artists incorporating multidisciplinary talks x 4	Tatiana Kozin
27/03/2026	22/05/2026	Engagement - Artist Walks for non/artists uncovering creative opps in the gardens & nearby nature	Lucie Cox
11/04/2026	18/04/2026	Artist Development - Film maker & Photographer capturing creative practice & engagement sessions	Aim King & Jason Ingram
28/03/2026	17/04/2026	Creative - Painting: cultivating the creative, bodies in gardens with agency, nature/culture collab	Stella Carr
28/03/2026	17/04/2026	Creative - Film Making: cultivating the creative, bodies in gardens with agency, nature/culture coll	Aim King
28/03/2026	17/04/2026	Creative - Writing: cultivating the creative, bodies in gardens with agency, nature/culture collab	Charlotte Whittle
28/03/2026	17/04/2026	Creative - Photography: cultivating the creative, bodies in gardens with agency, nature/culture coll	Jason Ingram
25/04/2026	02/05/2026	Engagement - Final sessions: finalise participants' works, collect ideas for final CM sculptures	Stella Carr
16/02/2026	18/02/2026	Artist Development - Co-writing 'hit piece' on project for Sophie Strand's substack	Stella Carr & Sophie Strand
02/05/2026	15/05/2026	Creative - Biodegradable Sculpture: on themes microbes, decay, naked body, nature/culture interface	Hester Ellis
19/04/2026	15/05/2026	Creative - Permanent Sculpture: on nature/industry interface using scrap metal/recycled urban materi	Crossbones Cooperative

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

18/04/2026	14/05/2026	Artist Development - Project Film edit draft A begins to be projected at exhibition	Aim King
27/04/2026		Production - Pay invoices, collate receipts, plan exhibition tech with HCG staff/volunteers	Lead Artist
20/04/2026	15/05/2026	Artist Development - Film maker & Photographer capturing sculpture & robot mowing processes	Aim King & Jason Ingram
06/04/2026		Artist Development - 'Hit piece' goes out to press, arts world, sectors inc. environment & education	Sophie Strand
09/05/2026	15/05/2026	Creative - Garden Lawn art: robot mower programmed to draw ionic figures for final exhibition	Stella Carr
23/05/2026	05/06/2026	Artist Development - Pitch Deck curated by Ann Souter; writing by Anna, Charlotte Whittle, Stella	Anna Souter
17/05/2026	18/05/2026	Final Exhibition - Get-in, curate, sculpture install, biodegradable sculpture dressing, weather prep	Stella Carr
11/05/2026	28/05/2026	Artist Development - Film maker & Photographer capture set up, final exhibition, community eval.	Aim King & Jason Ingram
19/05/2026		Final Exhibition - Opened to the public, invigilated by HCG volunteers, film draft & photos on loop	Stella Carr
21/05/2026		Final Exhibition - Launch: talks by Stella Carr & Sophie Strand, Creative Creche, Botanical Catering	Stella Carr
06/06/2026	12/06/2026	Artist Development - Pitch Deck: photos/scans implemented, graphic design, Sophie Strand feeds back	Stella Carr
11/06/2026		Artist Development - Community evaluation at HCG with participants, artists, KCFs; next steps?	Lucie Cox
13/06/2026	19/06/2026	Artist Development - Film Edit final cut finished, final Photography selection (inc. launch stills)	Aim King & Jason Ingram
15/06/2026	19/06/2026	Artist Development - Key artist evaluation online zoom & write-ups	Stella Carr
20/06/2026		Artist Development - Mentorship from Sophie Strand on next steps: touring, funding, partnerships	Sophie Strand
22/06/2026		Production - Pay invoices, thank artists, update funders/partners/supporters, finalise accounts	Lead Artist
24/06/2026		Creative - Project Film Launch on different platforms	Aim King
24/06/2026		Marketing - Pitch Deck & Press Article launched to inter/national press & Sophie Strand's substack	Anna Souter
29/06/2026	01/07/2026	Production - Write & submit evaluation	Stella Carr
02/05/2026	06/05/2026	Artist Development - Photography edit begins to be projected at exhibition	Jason Ingram
20/06/2026	21/06/2026	Final Exhibition - Get-out, biodegradable sculpture returned to nature, permanent sculpture remains	Stella Carr

Project plan details

Start date: 27/08/2025

End date:

Activity or task details: Production - Confirm artists/partners/HCG volunteers, finalise timeline & cashflow

Task lead: Stella Carr

Project plan details

Start date: 28/08/2025

End date:

Activity or task details: Production - Team planning, outline creative process, engagement cycle, set up continuous evaluation

Task lead: Stella Carr

Project plan details

Start date: 29/09/2025

End date:

Activity or task details: Outreach - Plan outreach campaign, prep triage partners, map existing relationships & targets

Task lead: Lucie Cox

Project plan details

Start date: 30/08/2025

End date:

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Activity or task details: Outreach - Outreach/Marketing Coordinator (OMC) write & share Key Cultural Figure (KCF) callout

Task lead: Lucie Cox

Project plan details

Start date: 07/09/2025

End date:

Activity or task details: Outreach - Shortlist KCFs, informal phone calls, confirm 5, thank other applicants with free tickets

Task lead: Lucie Cox

Project plan details

Start date: 13/09/2025

End date:

Activity or task details: Production - Plan creative creche with HCG, risk assessments & safeguarding protocols for both teams

Task lead: Kate Coleman

Project plan details

Start date: 09/09/2025

End date:

Activity or task details: Marketing - Solicit input from team, advisor Herbie Singh & KCFs

Task lead: Lucie Cox

Project plan details

Start date: 10/09/2025

End date:

Activity or task details: Outreach - Develop bespoke outreach copy with KCF using best entry points to target underserved grps

Task lead: Lucie Cox

Project plan details

Start date: 11/09/2025

End date: 16/09/2025

Activity or task details: Marketing - Design digital assets, make physical posters, identify online/physical targets

Task lead: Lucie Cox

Project plan details

Start date: 17/09/2025

End date: 14/11/2025

Activity or task details: Marketing - Launch mkting campaign, online ads, distribute posters throughout Warwick & Leamington

Task lead: Lucie Cox

Project plan details

Start date: 17/09/2025

End date: 14/11/2025

Activity or task details:

Outreach - KCFs share callout with their communities, canvas interest, distribute free tickets

Task lead:

Key Community Figures

Project plan details

Start date:

01/11/2025

End date:

05/12/2025

Activity or task details:

Creative - Painting: exploring death, decay, disintegration of matter in the garden

Task lead:

Stella Carr

Project plan details

Start date:

01/11/2025

End date:

05/12/2025

Activity or task details:

Creative - Writing: exploring death, decay, disintegration of matter in the garden

Task lead:

Charlotte Whittle

Project plan details

Start date:

01/11/2025

End date:

05/12/2025

Activity or task details:

Creative - Film Making: exploring death, decay, disintegration of matter in the garden

Task lead:

Aim King

Project plan details

Start date: 01/11/2025

End date: 05/12/2025

Activity or task details: Creative - Photography: exploring death, decay, disintegration of matter in the garden

Task lead: Jason Ingram

Project plan details

Start date: 23/10/2025

End date: 14/11/2025

Activity or task details: Engagement - Life Drawing Sessions for non/artists germinating multidisciplinary practice x4

Task lead: Tatiana Kozin

Project plan details

Start date: 16/03/2026

End date: 03/04/2026

Activity or task details: Creative - Painting: exploring moist warm earth microbes in the garden, prisms of light

Task lead: Stella Carr

Project plan details

Start date: 16/03/2026

End date: 03/04/2026

Activity or task details: Creative - Film Making: exploring moist warm earth microbes in the garden, prisms of light

Task lead: Aim King

Project plan details

Start date: 16/03/2026

End date: 03/04/2026

Activity or task details: Creative - Writing: exploring moist warm earth microbes in the garden, prisms of light

Task lead: Charlotte Whittle

Project plan details

Start date: 16/03/2026

End date: 03/04/2026

Activity or task details: Creative - Photography: exploring moist warm earth microbes in the garden, prisms of light

Task lead: Jason Ingram

Project plan details

Start date: 13/12/2025

End date:

Activity or task details: Outreach - KCF halfway short feedback session, adjust copy, focus on artist walks &exhibition/launch

Task lead: Lucie Cox

Project plan details

Start date: 13/01/2026

End date: 17/05/2026

Activity or task details: Marketing - Halfway refresh, check in with stakeholders, KCFs, what's not/working, adjust, relaunch

Task lead: Lucie Cox

Project plan details

Start date: 25/01/2026

End date: 23/04/2026

Activity or task details: Outreach - KCFs second wave of callouts, focused on walks, exhibition, inviting sculpture input

Task lead: Key Community Figures

Project plan details

Start date: 03/02/2026

End date:

Activity or task details: Artist Development - Mentorship from Sophie Strand on amplifying project reach, national targets

Task lead: Sophie Strand

Project plan details

Start date: 04/04/2026

End date: 18/04/2026

Activity or task details: Engagement - Life Drawing Sessions for non/artists incorporating multidisciplinary talks x 4

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Task lead: Tatiana Kozin

Project plan details

Start date: 27/03/2026

End date: 22/05/2026

Activity or task details: Engagement - Artist Walks for non/artists uncovering creative opps in the gardens & nearby nature

Task lead: Lucie Cox

Project plan details

Start date: 11/04/2026

End date: 18/04/2026

Activity or task details: Artist Development - Film maker & Photographer capturing creative practice & engagement sessions

Task lead: Aim King & Jason Ingram

Project plan details

Start date: 28/03/2026

End date: 17/04/2026

Activity or task details: Creative - Painting: cultivating the creative, bodies in gardens with agency, nature/culture collab

Task lead: Stella Carr

Project plan details

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Start date: 28/03/2026

End date: 17/04/2026

Activity or task details: Creative - Film Making: cultivating the creative, bodies in gardens with agency, nature/culture coll

Task lead: Aim King

Project plan details

Start date: 28/03/2026

End date: 17/04/2026

Activity or task details: Creative - Writing: cultivating the creative, bodies in gardens with agency, nature/culture collab

Task lead: Charlotte Whittle

Project plan details

Start date: 28/03/2026

End date: 17/04/2026

Activity or task details: Creative - Photography: cultivating the creative, bodies in gardens with agency, nature/culture coll

Task lead: Jason Ingram

Project plan details

Start date: 25/04/2026

End date: 02/05/2026

Activity or task details: Engagement - Final sessions: finalise participants' works, collect ideas for final CM sculptures

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Task lead: Stella Carr

Project plan details

Start date: 16/02/2026

End date: 18/02/2026

Activity or task details: Artist Development - Co-writing 'hit piece' on project for Sophie Strand's substack

Task lead: Stella Carr & Sophie Strand

Project plan details

Start date: 02/05/2026

End date: 15/05/2026

Activity or task details: Creative - Biodegradable Sculpture: on themes microbes, decay, naked body, nature/culture interface

Task lead: Hester Ellis

Project plan details

Start date: 19/04/2026

End date: 15/05/2026

Activity or task details: Creative - Permanent Sculpture: on nature/industry interface using scrap metal/recycled urban materi

Task lead: Crossbones Cooperative

Project plan details

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Start date: 18/04/2026

End date: 14/05/2026

Activity or task details: Artist Development - Project Film edit draft A begins to be projected at exhibition

Task lead: Aim King

Project plan details

Start date: 27/04/2026

End date:

Activity or task details: Production - Pay invoices, collate receipts, plan exhibition tech with HCG staff/volunteers

Task lead: Lead Artist

Project plan details

Start date: 20/04/2026

End date: 15/05/2026

Activity or task details: Artist Development - Film maker & Photographer capturing sculpture & robot mowing processes

Task lead: Aim King & Jason Ingram

Project plan details

Start date: 06/04/2026

End date:

Activity or task details: Artist Development - 'Hit piece' goes out to press, arts world, sectors inc. environment & education

Task lead: Sophie Strand

Project plan details

Start date: 09/05/2026

End date: 15/05/2026

Activity or task details: Creative - Garden Lawn art: robot mower programmed to draw ionic figures for final exhibition

Task lead: Stella Carr

Project plan details

Start date: 23/05/2026

End date: 05/06/2026

Activity or task details: Artist Development - Pitch Deck curated by Ann Souter; writing by Anna, Charlotte Whittle, Stella

Task lead: Anna Souter

Project plan details

Start date: 17/05/2026

End date: 18/05/2026

Activity or task details: Final Exhibition - Get-in, curate, sculpture install, biodegradable sculpture dressing, weather prep

Task lead: Stella Carr

Project plan details

Start date: 11/05/2026

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

End date: 28/05/2026

Activity or task details: Artist Development - Film maker & Photographer capture set up, final exhibition, community eval.

Task lead: Aim King & Jason Ingram

Project plan details

Start date: 19/05/2026

End date:

Activity or task details: Final Exhibition - Opened to the public, invigilated by HCG volunteers, film draft & photos on loop

Task lead: Stella Carr

Project plan details

Start date: 21/05/2026

End date:

Activity or task details: Final Exhibition - Launch: talks by Stella Carr & Sophie Strand, Creative Creche, Botanical Catering

Task lead: Stella Carr

Project plan details

Start date: 06/06/2026

End date: 12/06/2026

Activity or task details: Artist Development - Pitch Deck: photos/scans implemented, graphic design, Sophie Strand feeds back

Task lead: Stella Carr

Project plan details

Start date: 11/06/2026

End date:

Activity or task details: Artist Development - Community evaluation at HCG with participants, artists, KCFs; next steps?

Task lead: Lucie Cox

Project plan details

Start date: 13/06/2026

End date: 19/06/2026

Activity or task details: Artist Development - Film Edit final cut finished, final Photography selection (inc. launch stills)

Task lead: Aim King & Jason Ingram

Project plan details

Start date: 15/06/2026

End date: 19/06/2026

Activity or task details: Artist Development - Key artist evaluation online zoom & write-ups

Task lead: Stella Carr

Project plan details

Start date: 20/06/2026

End date:

Activity or task details: Artist Development - Mentorship from Sophie Strand on next steps: touring, funding, partnerships

Task lead: Sophie Strand

Project plan details

Start date: 22/06/2026
End date:
Activity or task details: Production - Pay invoices, thank artists, update funders/partners/supporters, finalise accounts
Task lead: Lead Artist

Project plan details

Start date: 24/06/2026
End date:
Activity or task details: Creative - Project Film Launch on different platforms
Task lead: Aim King

Project plan details

Start date: 24/06/2026
End date:
Activity or task details: Marketing - Pitch Deck & Press Article launched to inter/national press & Sophie Strand's substack
Task lead: Anna Souter

Project plan details

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Start date: 29/06/2026

End date: 01/07/2026

Activity or task details: Production - Write & submit evaluation

Task lead: Stella Carr

Project plan details

Start date: 02/05/2026

End date: 06/05/2026

Activity or task details: Artist Development - Photography edit begins to be projected at exhibition

Task lead: Jason Ingram

Project plan details

Start date: 20/06/2026

End date: 21/06/2026

Activity or task details: Final Exhibition - Get-out, biodegradable sculpture returned to nature, permanent sculpture remains

Task lead: Stella Carr

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

The Lead Artist's deep experience across disciplines ensures a powerful team will deliver a participation series & launch exhibition with visible impact & tangible legacy. Her DYCP plus 25 years in creative horticulture ensures her paintings, guest artists' sculpture & participants' contributions reach a quality that reinvigorates regional interest in the arts & nature-culture interface.

HCG are channeling their trustees' & volunteers' capacity to ensure the project is well publicised, events have good infrastructure/hospitality, & new space users are welcomed. Co-funding from Art Friends Warwickshire & Hoskins Trust minimises risk & represents buy-in from trad. visual arts world.

Hiring a dedicated OMC will multiply core team capacity, leveraging Stella's community engagement experience, freeing her to proj. manage, curate & deliver.

Experienced guest facilitators Aim King (Spoken Word), Hester Ellis (Organic Sculpture), Suminder Virk (Spiritual Garb) & Judith Layhe-Cook (Tai Chi) take Life Drawing in new directions, broadening entry points & diversifying stimuli.

Talks by leading cross-sector artists Charlotte Whittle (Patriarchal Gardening) & Sophie Strand (Interspecial Relations) transform perspectives on nature to increase creative access.

Crossbones Cooperative will create a collectively-informed sculpture on 'Cultivating the Mother', ensuring CM legacy at HCS representing a new collaborative era.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Stella Carr (as artist)		stellacarr.artlandscape@gmail...	Lead Artist Stella will pro...	Confirmed
Stella Carr (as producer & community organiser)		stellacarr.artlandscape@gmail...	Stella founded the 1997 cam...	Confirmed
Hill Close Garden Trust	Chris Wainwright	centremanager@hcg.org.uk	Project venue & local herit...	Confirmed
The Hoskins Houses Trust	Sarah Hoskins	sarahhosking@btinternet.com	Co-funder supporting Stella...	Confirmed
Tatiana Kozin Life Drawing	Tanya Kozin	tatiana.kozin@gmail.com	Bio Life Drawing Sessions (...)	Confirmed
Storytree	Kate Coleman	katesstorytree@gmail.com	Creative Creche facilitator...	Confirmed
Hill Close Gardens Trust - Education Initiative	Chris Wainwright	education@hcg.org	A trustee for several years...	Confirmed

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Crossbones Cooperative	Cora Cross	crossbonescooperat ive@proto...	Industrial Archaeology Scul...	Confirmed
Scrap Metal Recycling	Mark Wilson	info@marksmetalre cycling.co.uk	Fully-insured scrap metal c...	Confirmed
Hester Ellis		hesterellis@yahoo.c om	Organic sculptor making a t...	Confirmed
Suminder Virk		suminchrome@gma il.com	Multi-disciplinary visual a...	Confirmed
Judith Layhe-Cook		judith@discovergat hergive.c...	BLDS guest facilitator, Ju...	Confirmed
Charlotte Whittle		charlottemaewhittle @gmail.com	BLDS guest talk/facilitator...	Confirmed
Aim King		ack5@aber.ac.uk	Film maker & Aim King (they...	Confirmed
Jason Ingram		info@jasoningramp hotographe...	Photographer documenting pr...	Confirmed
Sophie Strand		sophiestrand@subs tack.com	Project mentor & exhibition...	Confirmed
Anna Souter		annasouter92@gm ail.com	Project pitch deck & press ...	Confirmed
First Folio Cards	Louisa Hare	louisa@firstfoliocar ds.com	Physical Advert maker creat...	Confirmed
Herbie Singh		hj@nexusbs.co.uk	New HCG trustee Herbie Sing...	Confirmed
Gurdwara Sahib Temple	Herbie Singh	hj@nexusbs.co.uk	Triage partner circulating ...	Confirmed
Arts Section, Place, Arts & Economy, Warwick Di...	Johnathan Branson	Johnathan.Branson @warwickdc...	Transport Bursary provider....	Confirmed
Abewystweth Department of Art & Ecology	Kim Knowles	kik2@aber.ac.uk	Cross-sector promotion part...	Confirmed
The Mead Gallery, University of Warwick	Sarah Shalgosky	s.h.shalgosky@war wick.ac.uk	Promotion partner Sarah Sha...	Confirmed
Art Classes at Hill Close	Margaret Taylor	margaret334taylor @gmail.com	Promotion support in kind. ...	Confirmed
Warwickshire Gardens Trust	Mathew Fattorini	info@warwickshireg ardenstru...	Role in project: Connecting...	Confirmed
Warwickshire College of Art & Design	David Hardcastle	d.hardcastle@wcg. ac.uk	Warwickshire College Group ...	Confirmed
Birmingham Centre of Art Therapists	Rebecca Woodbine	rwarttherapy@gmail .com	Wellbeing triage partner, R...	Confirmed
Leamington Studio Artists	Sue Bent	sue.leamingtonstudi oartists...	Supporting local artists, L...	Confirmed
Leasowe Farm Artists Collective	Caz Ingall	cazingall@gmail.co m	Artisan triage partner brid...	Confirmed
Regional Recycling Centres	Laura Vesty	waste@warwickshir e.gov.uk	Warwickshire's Waste depart...	Confirmed

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Lucie Cox		luciecoxplots@gmail.com	Lucie Cox – Outreach & Mark...	Confirmed
Monica Wilde		hello@monicawilde.com	Caterer for exhibition, emb...	Confirmed

Partners details

Name: Stella Carr (as artist)

Main contact (if organisation):

Email address: stellacarr.artlandscape@gmail.com

Role in project: Lead Artist Stella will project manage & Creatively Direct all creative & engagement processes, while visibilising her participatory interdisciplinary practice grafting ecology, botany, topiary, painting & sculpture. In 10yrs teaching Life Drawing at Kingston she immersed students in socio-economic contexts, derelict houses & gardens, miners strikes. Accolades: Women's Hour, BBC Gardener's World, Kew Gardens Scholarship to Brazil; installations: Ecology Gallery, Common Ground, Museum of Mankind.

Confirmed or expected: Confirmed

Partners details

Name: Stella Carr (as producer & community organiser)

Main contact (if organisation):

Email address: stellacarr.artlandscape@gmail.com

Role in project: Stella founded the 1997 campaign to save Hill Close Gardens (HCG), raising 1.5M from HLF (BBC Gardener's World). It's now an English Heritage Listed Landscape & Royal Horticultural Society Community Gardens, with 10k visitors/yr. Over 25yrs Stella has grown its Artists' Garden thru topiary. She founded Hybrid Arts CIC in Leamington 2001 engaging 50 at-risk YP/wk using nature/textile/music tech/film/fashion, with national acclaim as an alternative ed org (Royal Horticultural Society front cover).

Confirmed or expected: Confirmed

Partners details

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Name: Hill Close Garden Trust

Main contact (if organisation): Chris Wainwright

Email address: centremanager@hcg.org.uk

Role in project: Project venue & local heritage asset Hill Close Gardens (HCG) are at a pivotal point of reflection & regeneration after 25yrs. As legacy trustees & volunteers retire, new people & ideas are coming in. Social impact, health & creativity via gardening are the new focus, with volunteer numbers doubling in 1yr. CM will embed community creativity, hyperlocal artists, accessibility practices (creche, intercultural comms) & fresh marketing/web presence into HCG's new programming, improving outcomes.

Confirmed or expected: Confirmed

Partners details

Name: The Hoskins Houses Trust

Main contact (if organisation): Sarah Hoskins

Email address: sarahhosking@btinternet.com

Role in project: Co-funder supporting Stella Carr's project as an artist in residence. Hoskins Houses Trust support established women writers, artists & practitioners of associated creative activities with grants, a dedicated studio & space to create. The trust will leverage their partnership with Coventry University's School of Humanities & The Arts to offer parallel mentorship in kind to CM's core artists.

Confirmed or expected: Confirmed

Partners details

Name: Tatiana Kozin Life Drawing

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Main contact (if organisation): Tanya Kozin

Email address: tatiana.kozin@gmail.com

Role in project: Bio Life Drawing Sessions (BLDS) lead facilitator guiding participant non/artists thru creative experimentation in sculpted nature & integrating guest artists & talks to multiply participants' creativity. A highly experienced & sensitive life drawing tutor running successful sessions for all ages & abilities at HCG. Studying Fine Art at Gorky Art College, Russia, Art & Design in Coventry & MA Fine Art at Birmingham City Uni, Tanya became a Member of Royal Birmingham Society of Artists in 2010.

Confirmed or expected: Confirmed

Partners details

Name: Storytree

Main contact (if organisation): Kate Coleman

Email address: katesstorytree@gmail.com

Role in project: Creative Creche facilitator & BLDS guest artist incorporating babies & children into the Life Drawing landscape. Kate Coleman is a renowned interactive storyteller based in Stratford-upon-Avon, she has collaborated with Shakespeare's Birth Trust, Compton Verney, & Warwickshire Libraries. Her Storytelling Tree project ignites the imagination of babies/children thru animated mother nature tales. Kate will support the CM team to reach young families & encourage caregiver participation in sessions.

Confirmed or expected: Confirmed

Partners details

Name: Hill Close Gardens Trust - Education Initiative

Main contact (if organisation): Chris Wainwright

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Email address: education@hcgt.org

Role in project: A trustee for several years, Chris supported the Audience Development Report in 2021 & continues to drive action inside the trust to respond to the reports findings. Her background in early years education has aided the childrens event programme which has been the singular most successful area the gardens offer, with consistant attendance of visitors every month. She represents the link between the trust & the initiative for lasting change at the gardens for future generations.

Confirmed or expected: Confirmed

Partners details

Name: Crossbones Cooperative

Main contact (if organisation): Cora Cross

Email address: crossbonescooperative@protonmail.com

Role in project: Industrial Archaeology Sculptor Cora Cross will create the permanent installation on nature/culture/industry interface using recycled scrap industrial materials. Cora is an award-winning multi-faceted fine artist with a degree from Goldsmiths & specialist qualifications in welding & post-fordism solutions to society. Their sculpture will interpret the Victorian eras capitalistic, environmentally-disastrous Industrial Revolution to reflect & subvert the alienation from nature that it caused

Confirmed or expected: Confirmed

Partners details

Name: Scrap Metal Recycling

Main contact (if organisation): Mark Wilson

Email address: info@marksmetalrecycling.co.uk

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in NLPG-00801163-V2-UN-20250630
sculpted gardens remove barriers to creativity for kids/adults, increase creative
nature access & reinvigorate a community asset.

Role in project: Fully-insured scrap metal collection service covering Leamington Spa, Coventry & Warwickshire. Mark will provide scrap metal to be used in the industrial archaeological sculpture. He will source & deliver the materials & support the project in kind by loaning specialist cutting gear & protection equipment.

Confirmed or expected: Confirmed

Partners details

Name: Hester Ellis

Main contact (if organisation):

Email address: hesterellis@yahoo.com

Role in project: Organic sculptor making a temporary piece & wider set design from foraged materials for the exhibition, & co-delivering a BLDS. Hester's work communicates & models the interconnected relationships within the natural world from big sustainable installations using found materials to participatory pulp paper-making, CM will enable this young emerging artist to sharpen her community arts skills by collaborating with many great nature artists, while giving back to the mother archetypally & literally.

Confirmed or expected: Confirmed

Partners details

Name: Suminder Virk

Main contact (if organisation):

Email address: suminchrome@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: Multi-disciplinary visual artist delivering a lived-experience-led guest BLDS session focused on Sikh bodies in spiritual garb - the full 5 Ks or a contemporary mix - in the garden. Suminder is expert at delivering an array of accessible creative spaces fostering engagement, creative skill, reduced stress & inclusivity from Life Drawing at Leamington Art Gallery & Museum to guided sessions for art depts at local computer games companies to untutored open access community sessions.

Confirmed or expected: Confirmed

Partners details

Name: Judith Layhe-Cook

Main contact (if organisation):

Email address: judith@discovergathergive.co.uk

Role in project: BLDS guest facilitator, Judith is a Tai Chi teacher & artisan maker. Her practice blends fluid movements, meditation, & balanced postures to improve circulation, reduce stress, & boost energy. Immediate physical, mental, & emotional well-being can be achieved with regular practice. As an artisan & curator herself, Judith leverages her understanding of the artist-subject relationship to enhance energy flow during life drawing sessions through gentle cycles & spirals.

Confirmed or expected: Confirmed

Partners details

Name: Charlotte Whittle

Main contact (if organisation):

Email address: charlottemaewhittle@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: BLDS guest talk/facilitator & project writer/storyteller creating textual responses to art works for exhibition, publication, press & pitch deck. Creative writer undertaking MA at Nowrich University translated works by Norah Lange, Silvia Goldman, Jorge Comensal & Rafael Toriz, among others. Her translations, essays & reviews have appeared in publications including Mantis, The Literary Review, The Los Angeles Times, Guernica, Electric Literature, BOMB, & the Northwest Review of Books.

Confirmed or expected: Confirmed

Partners details

Name: Aim King

Main contact (if organisation):

Email address: ack5@aber.ac.uk

Role in project: Film maker & Aim King (they them) is a London-based artist combining film, poetry & walking. Aim studied Ecology at Liverpool University and Documentary Filmmaking at Aberystwyth. They platform environmental activists, artists & cross-disciplinary projects. Their recent collab with artist Orla Bradfield, was selected for Tonnau Short Film Festival. Aim's methods oscillate between intentional & intuitive, exploring questions of embodiment, the other-than-human, place, & radical slowness.

Confirmed or expected: Confirmed

Partners details

Name: Jason Ingram

Main contact (if organisation):

Email address: info@jasoningramphotographer.co.uk

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Role in project: Photographer documenting project & producing 12 quality photographs for projection at the exhibition & to serve as project cover image for the pitch deck. Internationally renowned garden Photographer, Ingram works with international garden designers on private commissions & his clients include The Gardian, The Telegraph, Gardens Illustrated, RHS, BBC, National Trust, Countryliving, Gardners World.

Confirmed or expected: Confirmed

Partners details

Name: Sophie Strand

Main contact (if organisation):

Email address: sophiestrand@substack.com

Role in project: Project mentor & exhibition guest talk, writer Sophie Strand tackles the intersection of spirituality, storytelling & ecology. Poems/essays are featured in Spirituality & Health, Atmos, Braided Way, & Art PAPERS. Books inc. The Flowering Wand, The Madonna Secret & The Body Is a Doorway. Strand will publish CM materials on her Substack "Make Me Good Soil" with 28K subscribers. Strand's talk on "Symbiotic Collaboration with People & Species" proposes best thinking happens beyond the atomised self.

Confirmed or expected: Confirmed

Partners details

Name: Anna Souter

Main contact (if organisation):

Email address: annasouter92@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: Project pitch deck & press article writer Anna Souter is an Arts Reviewer, writer, researcher, & curator, she focuses on the intersections between contemporary art & ecology. Anna's work frequently appears nationally & internationally inc. in Hyperallergic & for Wilder Gallery & The Museum of Garden History.

Confirmed or expected: Confirmed

Partners details

Name: First Folio Cards

Main contact (if organisation): Louisa Hare

Email address: louisa@firstfoliocards.com

Role in project: Physical Advert maker creating unique A2 posters for distribution in Warwick & beyond. Trained at Exeter College of Printing, Hare is an internationally known authority of Letterpress printmaking, leading the renaissance of this print form in the UK & setting up the first letterpress book fair. Hare's Prints are found in collections at Shakespeare's Globe, The British Library, The Royal National Theatre, The Shakespeare Birthplace Trust, & the Folger Shakespeare Library in Washington DC.

Confirmed or expected: Confirmed

Partners details

Name: Herbie Singh

Main contact (if organisation):

Email address: hj@nexusbs.co.uk

Role in project: New HCG trustee Herbie Singh has informed project design, incorporating Artist Walks, & encouraging the project to not change/shy away from the BLDS practice but rather enable different layers of participation as exposure, & consider cross-cultural models in the series who may not pose nude. He will put forward applicants for the KCF callout & disseminate opportunities through his Gurdwara.

Confirmed or expected: Confirmed

Partners details

Name: Gurdwara Sahib Temple

Main contact (if organisation): Herbie Singh

Email address: hj@nexusbs.co.uk

Role in project: Triage partner circulating the KCF callout, Artist Walks & enabling informal consultations around HCG's multi-year programming & connecting diaspora communities to creativity in nature. Gurdwara Sahib is an amalgamation of Sangat from Leamington Spa, Warwick, Kenilworth & the surrounding villages. The Gurdwara provides numerous services & facilities, including a wedding hall, modern classrooms, a comprehensive library & community centre.

Confirmed or expected: Confirmed

Partners details

Name: Arts Section, Place, Arts & Economy, Warwick District Council

Main contact (if organisation): Johnathan Branson

Email address: Johnathan.Branson@warwickdc.gov.uk

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Role in project: Transport Bursary provider. Johnathan, a trained painter, fosters creative talent & strategic development in Warwick thru the Arts & Cultural dept. at Warwick District Council. He created the "Warwick Creative Network" to connect local artists & spaces, enhancing community outreach. Having developed a new visitor trail at the gardens in 2020, he is well-positioned to collaborate with Lucie Cox to continue to break down further barriers to engagement with the gardens.

Confirmed or expected: Confirmed

Partners details

Name: Abewystweth Department of Art & Ecology

Main contact (if organisation): Kim Knowles

Email address: kik2@aber.ac.uk

Role in project: Cross-sector promotion partner disseminating CM materials, site, pitch deck, film in the arts education world. With a University of Edinburgh PhD 2007 Knowles has taught Film Studies & was Postdoctoral Research fellow on 'Poetry Beyond Text: Vision, Text & Cognition' before becoming Head of Department Alternative & Experimental Film at Aberystwyth 2011. Since 2008, they have been Experimental Film Programmer Edinburgh International Film Festival contributing to film festivals around the world.

Confirmed or expected: Confirmed

Partners details

Name: The Mead Gallery, University of Warwick

Main contact (if organisation): Sarah Shalgosky

Email address: s.h.shalgosky@warwick.ac.uk

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: Promotion partner Sarah Shalgosky is Principle Curator at University of Warwick heads up the world famous gallery Warwick Arts Centre's Mead Gallery, one of the most innovative visual arts venues outside London. Shalgosky will escort a Friends of the Mead group for one of the Artist Walks, also promoting financial reilience. Using her considerale experience making inroads for underserved artists, she'll disseminate opps & free tickets to 56% of Warwick University students who identify as BIPOC.

Confirmed or expected: Confirmed

Partners details

Name: Art Classes at Hill Close

Main contact (if organisation): Margaret Taylor

Email address: margaret334taylor@gmail.com

Role in project: Promotion support in kind. Taylor is a retired principle of Hereward College Coventry with a specialism in Fine Art. She delivers regular painting & drawing sessions to HCG members as a volunteer, with 75% of attendees being older & 100% being women who are isolated in their community. Taylor will funnel participants & support bridging of the gap between traditional & contempoary art paractice enabling a wider access to the project from the older people attending Hill Close.

Confirmed or expected: Confirmed

Partners details

Name: Warwickshire Gardens Trust

Main contact (if organisation): Mathew Fattorini

Email address: info@warwickshiregardenstrust.org.uk

Role in project: Role in project: Connecting CM into Warwickshire, Northamptonshire, Gloucestershire, Oxfordshire gardens/trusts to disseminate opps, triage volunteers & build multi-year interest for touring. Warwickshire Gardens Trust builds public awareness of gardens & the designed landscape, supporting local garden initiatives with advice, financial grants & volunteers, especially young people's projects. They will disseminate project materials to their 4000 members across the region.

Confirmed or expected: Confirmed

Partners details

Name: Warwickshire College of Art & Design

Main contact (if organisation): David Hardcastle

Email address: d.hardcastle@wcg.ac.uk

Role in project: Warwickshire College Group (WCG) are an award-winning tertiary college specialising in Art & Design. They will disseminate BLDS & the exhibition to prospective participants/audiences to a student body of 1,500 people across Sculpture, Textiles, Craft, Film & Performance departments. WCG will inform OMC's materials to target young underserved women, LGBTQ+, South Asian & BIPOC students.

Confirmed or expected: Confirmed

Partners details

Name: Birmingham Centre of Art Therapists

Main contact (if organisation): Rebecca Woodbine

Email address: rwarttherapy@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: Wellbeing triage partner, Rebecca, MA, HCPC-registered Art Psychotherapist, holds space for non-verbal communication to help heal anguish. Using a psychodynamic approach rooted in Freud's psychoanalysis, she specialises in supporting adults & children through life transitions. In sessions for garden members & staff, Rebecca fosters creative expression & reflection for lasting healing, soothing the daily distress & helping perennial members flourish within the ecosystem of the HCG organisation.

Confirmed or expected: Confirmed

Partners details

Name: Leamington Studio Artists

Main contact (if organisation): Sue Bent

Email address: sue.leamingtonstudioartists@gmail.com

Role in project: Supporting local artists, Leamington Studio Artist foster public interest, & appreciation of the visual arts 'en plein air'. Sue will disseminate opps through their diverse membership of 855 Members, representing both amateur & professional artists. Their recent strategy shift is to actively support underserved prospective/members who are working class, women, LGBTQ+, South Asian & BIPOC. CM will be a test project circulating KCF/stakeholder-informed targeted materials to learn from the process

Confirmed or expected: Confirmed

Partners details

Name: Leasowe Farm Artists Collective

Main contact (if organisation): Caz Ingall

Email address: cazingall@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: Artisan triage partner bridging practices in the liminal space between arts & crafts. A collective of nature-based artisans on a 40-hectare organic farm near Leamington, addressing the deep connection between land, materials, & intergenerational communal creation. Crafts inc. basketry, willow coffin weaving, woodworking, stained glass, gourd art & ceramics, celebrating the cyclical nature of life/death. The collective's "mycorrhizal" relationship with CM will strengthen HCG's creative ecosystem.

Confirmed or expected: Confirmed

Partners details

Name: Regional Recycling Centres

Main contact (if organisation): Laura Vesty

Email address: waste@warwickshire.gov.uk

Role in project: Warwickshire's Waste department will enable Stratford, Wellsbourne, Shipston & Leamington recycling centres to support the project & the lead Industrial sculpture in sourcing interesting industrial archaeology materials to contribute to the permanent sculpture, testing sustainable ways of working & normalising these collaborations outside the traditional fenced-off bureaucratic approach to waste management.

Confirmed or expected: Confirmed

Partners details

Name: Lucie Cox

Main contact (if organisation):

Email address: luciecoxplots@gmail.com

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Role in project: Lucie Cox – Outreach & Marketing Coordinator
With a BA in Landscape Architecture & an MA in Landscape & Community, Lucie has 15 years' experience in art, ecology & community gardening. She has contributed to four Chelsea Flower Show gardens & excels in connecting key community figures. As Environmental & Community Champion at Hill Close Gardens, she builds strong links with local organizations, staff & disadvantaged communities.

Confirmed or expected: Confirmed

Partners details

Name: Monica Wilde

Main contact (if organisation):

Email address: hello@monicawilde.com

Role in project: Caterer for exhibition, embedding all things wild food into CM. Monica is an ethnobotanist & research herbalist. A practitioner in Herbal Medicine, & a Fellow of the Linnean Society, a Member of the British Mycological Society & a Member of the Association of Foragers, which she co-founded in 2015. Monica has been teaching foraging & herbal medicine for several decades now, with the aim of "Restoring Vital Connection" to the food-body-land-food-body cycle.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £30,000

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

All guest facilitators / talks are above Artists' Union £47.45/hr for 5+ years experience with no sessions / walks / talks exceeding 3hrs inc. set up & set down time. HCG Web Developer not considered a direct freelance contractor as employed through HCG which they will bill alongside subsidised venue costs.

How many people working with you to deliver your project will be employed on a freelance basis? 29

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	13.22%	£5,343
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	7.67%	£3,100
Income total (cash)	20.90%	£8,443
Support in kind	4.85%	£1,960
Arts Council England Funding	74.25%	£30,000
Income total	100.00%	£40,403

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	46.55%	£4,843
Confirmed	53.45%	£5,560
Income total	100.00%	£10,403

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Hoskins Trust - Stella Carr Artist Residency	Confirmed	---	£1,200
Private income	Art Friends Warwickshire	Confirmed	---	£1,900
Earned income	Warwickshire District Council - Transport Bursary for Underserved P...	Confirmed	---	£500
Earned income	Bio Life Drawing Classes - Tickets (£22 avg. price x 30 spaces x 8 ...	Expected	16/10/2025	£3,696
Earned income	Artist Walks Tickets (£9.10 avg. price x 30 spaces x 9 sessions x 7...	Expected	28/11/2025	£1,147
Support in kind	Promotion in Kind - Margaret Taylor	Confirmed	---	£500
Support in kind	Promotion in kind - Sophie Strand publishing a CM article on her su...	Confirmed	---	£800
Support in kind	Accommodation in Kind for Monica Wilde, Guest Speaker & Ethnobotani...	Confirmed	---	£180
Support in kind	Accommodation in Kind for Videographer (8 days x £60)	Confirmed	---	£480

Income details

Income heading: Private income
Description: Hoskins Trust - Stella Carr Artist Residency
Expected or confirmed: Confirmed
Amount (£): £1,200

Income details

Income heading: Private income
Description: Art Friends Warwickshire
Expected or confirmed: Confirmed
Amount (£): £1,900

Income details

Income heading: Earned income
Description: Warwickshire District Council - Transport Bursary for Underserved Participants
Expected or confirmed: Confirmed
Amount (£): £500

Income details

Income heading: Earned income
Description: Bio Life Drawing Classes - Tickets (£22 avg. price x 30 spaces x 8 sessions x 70% sales)
Expected or confirmed: Expected

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

When will this expected income be confirmed: 16/10/2025

Amount (£): £3,696

Income details

Income heading: Earned income

Description: Artist Walks Tickets (£9.10 avg. price x 30 spaces x 9 sessions x 70% sales)

Expected or confirmed: Expected

When will this expected income be confirmed: 28/11/2025

Amount (£): £1,147

Income details

Income heading: Support in kind

Description: Promotion in Kind - Margaret Taylor

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Support in kind

Description: Promotion in kind - Sophie Strand publishing a CM article on her substack

Expected or confirmed: Confirmed

Amount (£): £800

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Income details

Income heading: Support in kind

Description: Accommodation in Kind for Monica Wilde, Guest Speaker & Ethnobotanist Caterer (£60 x 3 nights)

Expected or confirmed: Confirmed

Amount (£): £180

Income details

Income heading: Support in kind

Description: Accommodation in Kind for Videographer (8 days x £60)

Expected or confirmed: Confirmed

Amount (£): £480

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Private Income includes

- The remainder of the Lead Artists' grant as a resident artist for her Hoskins Trust
- A contribution from Art Friends Warwickshire to support the revitalisation of programming at HCG.
- Warwickshire Council's transport bursary for regional participants which will be disbursed upon provision of receipts & request forms.

BLDS sales are calculated as:

- £25 full price, £15 concessions
- 70% people paying full price, making the average ticket £22
- 8 sessions x 30 capacity x 70% sales
- leaving up to 30% tickets to be distributed for free via the OMC, triage partners & KCFs.

Artist Walks are calculated as:

- £10 full price, £7 concessions,
- 70% people paying full price, making the average ticket £9.10 -9 sessions x 30 capacity x 70% sales

Support in kind includes:

- Promotion from Margaret Taylor on socials, email & word of mouth to the loyal following of her painting sessions at HCG
- Promotion from Sophie Strand publishing a CM article by Ann Souter/Charlotte Whittle on her Substack with 28k followers
- Accommodation in Warwick for Monica Wilde, Guest Speaker & Ethnobotanical caterer, for her BLDS talk & her Exhibition Launch catering
- Accommodation in Warwick for Videographer Aim King to capture workshops, walks, key artists' creative processes & the Exhibition.

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	42.83%	£17,306
Other artistic or creative costs for delivering the activity	8.29%	£3,350
Making your work accessible	21.78%	£8,800
Developing your organisation and people	6.06%	£2,450
Marketing and developing audiences	13.70%	£5,537
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.48%	£1,000
Personal access costs	0.00%	£0
Expenditure total (cash)	95.15%	£38,443
Support in kind	4.85%	£1,960
Expenditure total	100.00%	£40,403

Total income (for information): £40,403

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Lead Artist - Adminstrating (£250 x 20 days)	£5,000
Making your work accessible	Community Coordinator & Marketing Officer - (£150 x 30 days)	£4,500

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Making your work accessible	Community Outreach - Microgrants (£300 x 5 people) targeting Sikh ...	£1,500
Developing your organisation and people	Evaluation (£150 x 8 artists) inc. BLDS Facilitator, Photographer, ...	£1,200
Paying people - artistic, creative, specialist costs	Lead Artist - 6 Paintings (£250 x 9 days)	£2,250
Other artistic or creative costs for delivering the activity	Lead Artist - Materials for painting	£250
Paying people - artistic, creative, specialist costs	Lead Artist - Programming & Executing Mower to make grass art (£200...	£600
Paying people - artistic, creative, specialist costs	Lead Artist - Artist Walks (£250 x 9 walks inc. planning) explorin...	£2,250
Paying people - artistic, creative, specialist costs	Organic Sculptor - Set Design of Gardens & Leading on temporary scu...	£1,800
Paying people - artistic, creative, specialist costs	Industrial Archelogy Sculptor leading on permanent sculpture (£200 ...	£1,200
Other artistic or creative costs for delivering the activity	Sculptures - Materials	£600
Paying people - artistic, creative, specialist costs	Life Drawing - Lead Facilitator - Flesh and Foliage Life Drawing S...	£1,200
Paying people - artistic, creative, specialist costs	Life Drawing - Guest Facilitators (£150 x 5) & Guest Talks (£150 x 3)	£1,200
Paying people - artistic, creative, specialist costs	Life Drawing - Models (£80 x 8 sessions at £20/hr x 4hrs)	£640
Paying people - artistic, creative, specialist costs	Life Drawing - Arts Materials (£4 per participant x est. 204 partic...	£816
Making your work accessible	Removing Barriers - Travel Bursary for regional participants who s...	£500
Making your work accessible	Removing Barriers - Creative Creches (£100 x 18 inc. 9 BLDS, 8 Arti...	£1,800
Making your work accessible	Exhibition Launch - Catering by Enthobotanist Monica Wilde	£500
Paying people - artistic, creative, specialist costs	Exhibition Launch - Talk by Sophie Strand	£350
Marketing and developing audiences	Writing by Charlotte Whittle (£200 x 4 days) textual responses to t...	£800
Marketing and developing audiences	Photographer (£200 x 5 days) 12 Official Photographs & documenting ...	£1,000
Marketing and developing audiences	Videographer (£200 x 6 days) project short video & documnting cre...	£1,200
Marketing and developing audiences	Videographer per diems (£35 x 8 days)	£280
Marketing and developing audiences	Marketing - Physical Adverts Design (20 x A2) & Hand Printing	£800
Marketing and developing audiences	Marketing - Physical Adverts Materials	£400
Marketing and developing audiences	Marketing - Physical Adverts Distribution (£12/hr x 16hrs)	£192
Marketing and developing audiences	Marketing - Social media ads (6 ads x 2 platforms x £60 per platfor...	£720

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Marketing and developing audiences	Marketing - Web Design (contribution towards putting on Hill Close ...	£145
Developing your organisation and people	Pitch Deck - Writing/Editing by Anna Souter (£200 x 3 days) on proj...	£600
Developing your organisation and people	Pitch Deck - Graphic Design	£300
Other artistic or creative costs for delivering the activity	Venue Hire - Subsidised	£2,500
Developing your organisation and people	Project Mentor - Sophie Strand on multi-year development & reach	£350
Other	Contingency at 2.5%	£1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Artist - Adminstrating (£250 x 20 days)

Amount (£): £5,000

Expenditure details

Expenditure heading: Making your work accessible

Description: Community Coordinator & Marketing Officer - (£150 x 30 days)

Amount (£): £4,500

Expenditure details

Expenditure heading: Making your work accessible

Description: Community Outreach - Microgrants (£300 x 5 people) targeting Sikh community, migrant communities, diversity in the gardens

Amount (£): £1,500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Evaluation (£150 x 8 artists) inc. BLDS Facilitator, Photographer, Videographer, 2 Sculptors, 2 Writers, Creative Creche facilitator

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Artist - 6 Paintings (£250 x 9 days)

Amount (£): £2,250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Lead Artist - Materials for painting

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Artist - Programming & Executing Mower to make grass art (£200 x 3 days)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Artist - Artist Walks (£250 x 9 walks inc. planning) exploring Topiary without Teapots

Amount (£): £2,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Organic Sculptor - Set Design of Gardens & Leading on temporary sculpture (£200 x 9 days)

Amount (£): £1,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Industrial Archelogy Sculptor leading on permanent sculpture (£200 x 6 days)

Amount (£): £1,200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Sculptures - Materials

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Life Drawing - Lead Facilitator - Flesh and Foliage Life Drawing Sessions (£150 x 8 sessions)

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Life Drawing - Guest Facilitators (£150 x 5) & Guest Talks (£150 x 3)

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Life Drawing - Models (£80 x 8 sessions at £20/hr x 4hrs)

Amount (£): £640

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Life Drawing - Arts Materials (£4 per participant x est. 204 participants)

Amount (£): £816

Expenditure details

Expenditure heading: Making your work accessible

Description: Removing Barriers - Travel Bursary for regional participants who self-identify, covered by the Council

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Removing Barriers - Creative Creches (£100 x 18 inc. 9 BLDS, 8 Artist Walks, 1 exhibition launch)
Creche artists grow the cyclical, intergenerational ecology

Amount (£): £1,800

Expenditure details

Expenditure heading: Making your work accessible

Description: Exhibition Launch - Catering by Enthobotanist
Monica Wilde

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Exhibition Launch - Talk by Sophie Strand

Amount (£): £350

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Writing by Charlotte Whittle (£200 x 4 days)
textual responses to themes, outcomes,
participant experiences; storytelling the project
for the arts, culture, nature & wellbeing worlds

Amount (£): £800

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photographer (£200 x 5 days) 12 Official Photographs & documenting creative processes/collaboration

Amount (£): £1,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer (£200 x 6 days) project short video & documenting creative processes/collaboration

Amount (£): £1,200

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer per diems (£35 x 8 days)

Amount (£): £280

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing - Physical Adverts Design (20 x A2) & Hand Printing

Amount (£): £800

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Marketing - Physical Adverts Materials
Amount (£): £400

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Marketing - Physical Adverts Distribution (£12/hr x 16hrs)
Amount (£): £192

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Marketing - Social media ads (6 ads x 2 platforms x £60 per platform) inc. promoting creative series & final exhibition
Amount (£): £720

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Marketing - Web Design (contribution towards putting on Hill Close website via their developer)
Amount (£): £145

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Pitch Deck - Writing/Editing by Anna Souter (£200 x 3 days) on project's creative processes & socio-political contexts for press & future pitches

Amount (£): £600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Pitch Deck - Graphic Design

Amount (£): £300

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Hire - Subsidised

Amount (£): £2,500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Project Mentor - Sophie Strand on multi-year development & reach

Amount (£): £350

Expenditure details

Expenditure heading: Other

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Description: Contingency at 2.5%

Amount (£): £1,000

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Lead Artist's rate for administrating, painting & delivering talks/workshops/Artist Walks recognises her expertise assembling & managing teams, leading on project longitudinal development & leading the creative & participatory journeys.

The two sculptors have quoted their rates & time estimates with an understanding they may spread their time in more half days or short sessions as the brief requires. The biodegradable sculpture/set requires less materials budget but is more labour intensive to the patience required gathering & working organic materials, getting them to dry, experimenting with multiple approaches.

BLDS Lead & Guest Facilitators/Talk rate (£150 x 2 people x 4 sessions) covers one lead facilitator & one guest at every BLDS adding new cross-discipline, cross-sector dimensions to the creative process for participants, rate covers a max 3hr session on the day

Life Drawing Models (£80 x 8 sessions at £20/hr x 4hrs) is 60% above 2025-2026 National Wage to recognise labour & risk modelling naked, with a fourth hour for arrival, prep & landing.

Sophie's Strand's talk rate attracts an influential artist who embodies the holistic values of the project & is making an impact on the inter/national stage propagating environmentalist art.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Lead Artist's materials are quality canvasses, paints & breakables for 6 powerful pieces reflecting the journey of the project.

Sculpture materials £500 is quoted by Crossbones Cooperative for frames, materials, adhesives & more to connect the recycled metal wider urban scrap materials & to mount & present the final piece. For the biodegradable sculpture & set pieces Hester Ellis will use a minimal portion of the budget (£100) due to foraging most materials from the gardens & surrounding nature.

Life Drawing paints & drawing materials are calculated at £4 per participant per BLDS based on prior experience & heavily recycling materials as per the CM ethos.

Venue Hire is an agreed-upon contribution to HCG for space over the workshops, creative processes & exhibition, heavily subsidised by the trustee board.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

The Outreach & Marketing Coordinator rate is equivalent to £39k pro rata for 1 day/wk for just under 7 months.

Community Outreach - Microgrants (£300 x 5 people) covers 3 half days at £25/hr to allow time for feed in on project comms, dissemination of callouts via community networks, visits & speaking at community spaces & input into evaluation to inform accessibility & community relevance of future programming at HCG.

Removing Barriers - Creative Creches covers £25/hr x 4hrs inc. set up & set down per session.

Exhibition Launch - Catering £500 quote by Enthobotanist Monica Wilde to make snacks for

Removing Barriers - Travel Bursary for regional participants who self-identify as needing support, covered by the Council

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Evaluation (£150 x 8 artists) inc. a 2hr meeting (mix of in person & zoom) to debrief on project design & delivery plus 1hr write-up to capture detailed feedback on logistics, creative processes & engagement, also allowing for personal &/or anonymous contributions outside of group setting.

Pitch Deck - Writing/Editing by Anna Souter 3 days ensures the project materials have an audience, venue, industry & funder-facing pitch deck to

Pitch Deck - Graphic Design at £300 day rate but only for 1 day total time enables quality template making & text setting after majority of input from Anna Souter & Charlotte Whittle with support from Photographer Jason Ingram on incorporating the photos.

Project Mentor - Sophie Strand on multi-year development & reach high day rate reflects author's stature in arts industry & enables mentorship reviewing materials & advising on multi-year strategy & acknowledges valuable advocacy on behalf of the project at events, making introductions, forging connections.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Writing by Charlotte Whittle (£200 x 4 days) textual responses to the project counts both as a creative cost as part of the creative outputs for the exhibition & as materials for press, publication & to fertilise the final pitch deck for multi-year reach.

Photographer & Videographer quotes direct from artists & include time on site capturing the project & editing.

Videographer per diems are above 2025/2026 ITC Daily Meal Allowance rate where meals not provided.

Marketing - Physical Adverts Design (20 x A2) & Hand Printing is a creative, labour intensive process that models sustainable ways of advertising for the future & makes a unique impact.

Marketing - Physical Adverts Materials £400

Marketing - Physical Adverts Distribution (£12/hr x 16hrs) £192 Marketing - Social media ads £60 per ad per platform enables targeting of multiple demographics in A/B campaigns, to learn from results, & targeting regional non/artist participants as the catchment area for the project is wide.

Marketing - Web Design cost cited by HCG at half day rate by their Freelance web designer.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Up to 1500 characters

Contingency is set at 2.5% to cover unexpected costs arising £1000. 2.5% is appropriate given the team's experience delivering projects at scale, budgeting in detail & realistically, & the wider support structures in place (strong venue partnership, regular volunteers).

Although not a formal question, other costs/savings is a good place to mention the project's contribution to Environmental Responsibility & Advocacy, as lots of other costs are reduced due to:

- Car sharing & house sharing to enable guest artists to take part
- Recycling industrial & natural materials for sculpture
- Using the 'set design' of topiary in gardens carefully sculpted over multiple decades
- Incorporating biodegradable posters into marketing
- Modelling ethnobotanical eating, drawing more on existing local plants for sustenance
- Promoting more nature time, nature awareness & advocacy questioning our relationship to/role in nature, germinating custodianship in participants & attendees through a team of utopian environmentalist creative powerhouses.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1 - This is new and different creative content & programming for HCG, which has had a more traditional approach until recently.

Risk 2 - Hard to build press/marketing momentum around participatory arts offerings.

Risk 3 - Bad weather impacts session quality & participation turnout for BLDS & artist walks.

Risk 4 - Representative Key Cultural Figures may not be experienced in marketing.

Risk 5 - Stella's existing topiary may grow out of shape over time, degrading the creative backdrop.

Risk 6 - Some participants may find it challenging to draw while noisy young children are on site.

Mitigation 1 - HCG's new trustees (2023) are opening a new chapter for the site centring engagement & diversifying programming. The Lead Artist brings 40yrs experience in arts production & education to train the team in meaningful community engagement, connect regional & national visual arts institutions & environmental grps/orgs, & ensure stakeholder symmetry, to embed new participatory pipelines for underserved locals for years to come.

Mitigation 2 - CM's online presence will centre accessible collective creativity & reputable key artists' outputs & personal platforms - personally talking to camera with lived experience stories, good for the algorithm & inspiring audiences to see themselves in the project. The range of materials from handmade posters to commissioned writing around key themes to professional paintings & sculpture will provide plenty of material to circulate on socials & via arts world triage partners.

Mitigation 3 - CM's programming is aligned with the autumn, spring & summer. HCG has marquees for light rain & for increasing capacity for the exhibition. HCG has an indoor space perfectly suited to the max BLDS capacity in a round painting format for days where rain is too strong. It's impossible to guarantee that all sessions will be in the gardens, but even 50% of Life Drawing done against Stella's topiary is a powerful creative outcome.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 4 - Outreach & Marketing Coordinator Lucie Cox' considerable experience & resourced role will provide bespoke images & message templates for KCFs to feed back on, & provide community engagement guides to ensure they send effective messages throughout their networks - not too long, with a call to action & functioning link, mentioning certain keywords & tailored to the group/type of involvement being solicited. This provides an opportunity for growth for KCFs for future mobilisations they may want to do for HCG programming or wider cultural activities.

Mitigation 5 - the instability, evolution, impermanence of the topiary is a feature not a bug of the creative process & creative setting. Stella's approach to topiary is 'No More Teapots!' beyond perfect curated shapes to organisms that mirror the fertile chaos of nature & culture. Participants will be invited to shape the topiary in small moments during Artist Walks, to vision how it can grow over time. Also the programmed mower artwork is designed to be temporary & ephemeral, enabling participants to see the lawn as as creative canvas, both at the centre & all lawns in gardens.

Mitigation 6 - The Creative Creche is expertly curated by experienced intergenerational facilitator Kate Coleman. Creche facilitators will be trained to balance moments when the children are focused on each other & their own creative explorations & moments where they are part of the intergenerational creative process. That said, part of the experimentation of the project is supporting mothers & parents by normalising babies & children in the creative environment, so some tension is welcomed as a learning opportunity for creative inspiration & meditative practice, as part of a wider social reintegration following decades (centuries?) of post-industrial atomisation of families & young people into individual family units in their own silo, anti-creative to collectivist expression.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☒

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Black/Black British:	
African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☒
Not known	☐

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

What was the occupation of the highest income earner in your household when you were 14? Lecturer

*** Which of the below do you feel best reflects this?**
[Click here to see examples of how we define the occupations below](#)

Socio-economic Background	Select:
Modern Professional Occupations	☒
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☐
50-64	☒
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☐
Prefer not to say	☒
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☒
No	☐

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in NLPG-00801163-V2-UN-20250630
sculpted gardens remove barriers to creativity for kids/adults, increase creative
nature access & reinvigorate a community asset.

Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

I confirm that, as far as I know, the information in this application is true and correct. ☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made) ☒

Name: stella carr

Date of birth: 27/12/1962

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance. ☒

4. Subsidy Control Declaration

Arts Council England must ensure all its public funding awards are made in compliance with the Subsidy Control Act 2022.

By ticking the box below, you confirm that the information provided within your application is true and correct at the point of completion and agree to Arts Council England using this information to undertake any Subsidy Control compliance work.

Arts Council England reserves the right to contact you as required to request further information to support this.

Tick this box if you agree with the above ☒

5. Tick the relevant box if any person involved in the project or writing the application:

Applicant: stella carr

51318240

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset. NLPG-00801163-V2-UN-20250630

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application Tend to agree

The guidance provided by Arts Council was easy to find Neither agree or disagree

The questions in the application form were easy to understand Tend to agree

The questions in the application form helped with planning my project Neither agree or disagree

What do you value about Project Grants? It supports projects that are inclusive and relevant, It's always open, It supports a wide range of projects, It supports individuals at different stages of their career

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Project: Cultivating the Mother - interdisciplinary Life Drawing sessions/exhibition in sculpted gardens remove barriers to creativity for kids/adults, increase creative nature access & reinvigorate a community asset.

Page	Last Updated
Introduction	No Input Required
Applicant details	01/04/2025
Address information	01/04/2025
Your project	01/07/2025
Time limited priorities	No Input Required
At a glance	12/06/2025
In more detail	24/06/2025
Example	No Input Required
People and communities	No Input Required
Who will experience it	24/06/2025
Where	01/04/2025
Location	01/07/2025
Inclusivity and Relevance	24/06/2025
Your planning	No Input Required
Project timeline	01/07/2025
Who you are working with	24/06/2025
Budget: How much are you applying to us for?	02/04/2025
Fair pay	02/04/2025
Budget - Income	02/04/2025
Questions	02/04/2025
Budget - Expenditure	24/06/2025
Questions	03/04/2025
Risks and challenges	24/06/2025
Monitoring information	03/04/2025
Declaration	03/04/2025
How did we do	No Input Required

Application submission	Page 125	01/07/2025
------------------------	----------	------------