

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Our Strategy, Let's Create

Let's Create is our ten-year Strategy 2020-2030. It explains how we want our funding to make a difference. It includes three Outcomes and their Elements, and four Investment Principles.

We recommend reading Let's Create before you apply. This is so you're familiar with the difference that we want projects to make (the Outcomes and their Elements). It will also help you to use the Investment Principles to shape and deliver a successful project.

We will ask questions in the application form which relate to the Outcomes, their Elements and the Investment Principles. We will tell you which questions these are.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference using the Outcomes and Investment Principles. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Applicant details

Applicant name: Raz Olsher

Applicant number: 54647858

Applicant type: Individual

What name is your bank account registered in? RAZ OLSHER

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 46 B

Street: Clarence Road

Locality:

Town / city: LONDON

Postcode: E5 8HB

Main contact number: 7886654381

Mobile:

Email address: info@fossilstudios.net
(Organisation email address
if applicant is an organisation)

Website address:

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need 12 weeks to process applications for £30,001 and over, your start date must be more than 12 weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 26/02/2024

Project end date: 01/02/2025

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Raz & Afla blend musical modalities (British electronic & Ghanaian folkloric) to create genre defining music; this 2nd project iteration funds: 8 singles, an album release & remixed EP, & PR with narrative videography & digital facets. Building cultural capital for stakeholders (CYP, emergent/other artists) it offers a series of 20 masterclasses in production/folkloric specialisms, a scholarship prog, 5 gigs, 10 wkshps; embedded with grassroots orgs, & a launch event at the Jazz Cafe.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

National outreach & participation; folkloric meets electronic; supporting underrepresented musicians

Let's Create Outcomes and Elements

This question is about Let's Create Outcomes and Elements. You can find out more about them [here](#)

What does your project focus on?

- This gives us a good sense of how you see your project
- You can select one, two or three options
- The descriptions below are a guide to help you decide
- This helps us to understand how your project will make a difference>
- We'll check we agree with the options you've selected when we look at your application

Outcome 1: Creative People

My project is about the public taking part in creative activity, either during the project or in the future.

X

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

Please select the Element you think best reflects the difference your project will make.

H: Develop and improving pathways towards careers in the creative industries

Outcome 2: Cultural Communities

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

Outcome 3: A Creative and Cultural Country

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

Please select the Element you think best reflects the difference your project will make.

R: Ensuring people have opportunities to sustain their careers and fulfil their potential in the creative industries, especially those who are currently under-represented

In more detail

**Give us a more detailed description of your project: what you want to do
and why you want to do it
Up to 3000 characters**

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Raz & Afla are:

- supporting CYP nationally with music & social/personal development
- based in Hackney (Fossil Studios); a borough with 40% Global Majority demographics.

They are working with 310 YP (14-18) via:

1.Embedded outreach partners

- Young Hackney, Fossil Studios, Hackney Music, YouPress, Abbey Road Institute

2.Venue/Ghanaian wkshp partners

- Hootananny (& show)
- Bristol, Jam Jar (& show)
- Falmouth, Cornish Bank (& show)
- Newcastle, Cobalt Studios (& show)
- Manchester, Blues Kitchen (& show).

The offer: free wkshps, built on ACE funded pilot delivered in Fossil studios/regional performance venues, comprises:

- Ghanaian dance, African modalities (percussion/polyrhythms) x 5
- Songwriting with world class artists, producing/making beats etc. x 2
- Mental health wkshps - supporting marginalised CYP to survive in the business x 3

The CYP career pipeline from wkshp to digital masterclass to performance & platforming opportunities, comprises:

- 3x scholarships; 3 remixes selected for a studio session with high profile producers; emergent musicians are gifted legacy assets of professionally produced tracks
- 20 x bespoke masterclasses, examining specific industry skills & issues
- Official video clip for the song; tiktok concept developed from a collage of wkshp clips; bridging cultures (inc. footage from Ghana) in a dance music video release
- Opportunity to dance/perform/sing at the prestigious album launch at the Jazz Cafe.

The project supports those with financial barriers to participation in each hyper local environment, regionally. It offers Global Majority, & geographically marginalised CYP an aspirational mentor, Afla; understanding creativity as a career opportunity. Channeling excellence in music production into grassroots environments, it sustains development in recording, performing & producing. Ghanaian wkshps are held in the performance venues, masterclasses are digital; to encourage access/continuity.

Raz & Afla are outstanding protagonists of their genres, collaborating with international producers & a PR team / label to promote new music (1 album, 8 singles, 3 remixes) across the UK, Europe & the world. Their unique pedagogy does not appropriate; it orients around authentic folkloric rhythms in the electronic production modality. This roll out phase builds on the success of the pilot & ensures a sustained career trajectory.

The project/album will:

- Produce new video assets; with BAFTA nominated, Maltese video artist, Mark

Ariggo; essential to maintain international connectivity & boost tour bookings
-Platform work to new fans through the regional gigs; in collab with grassroots & regional venues booked through Earth Agency
-Be launched to fans/gatekeepers/tastemakers at the Jazz Cafe with a unique live version of the album
-Build cultural connectivity through the transfer of music knowledge & enriched creative experiences, eg. live show with African dance in regional venues.

Ambition, Quality and Dynamism

The next two questions are about our Ambition and Quality and Dynamism Investment Principles. You can find more about them here.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?

- You can write this in full paragraphs or in bullet points

Raz & Afla are internationally renowned mid career artists working in Dance/Electronic & folkloric music, united by their hugely successful fusion project, they articulate a positive narrative re: social cohesion & cultural connectivity. The duo blends traditional Ghanaian rhythms, melodies, & instruments with contemporary British music genres such as hip-hop, electronic, & R&B. This cultural fusion is at the heart of their music & is a key element of their artistic identity. They bridge cultural divides, dispelling industry tropes through their unique approach to music.

Their ACE funded pilot was a successful mix of development, performance, & career opportunities for CYP & Global Majority/underrepresented musicians; alongside the creation & promotion of their new album.

This 2nd iteration builds connectivity outside of London to reach other CYP aged 14-18 in wkshps which delve into the historical & cultural contexts of Ghanaian & British music traditions. Participants experiment with Ghanaian instruments (& dance) & learn how to incorporate them into modern music; enriching participants' knowledge & giving them an inside view, fostering connection & building social/cultural capital.

Reaching regional audiences increases national reach for the music, & builds a community of emergent producers/music makers (with enriched, globally facing content in their repertoire) leading to a suite of GLO & GSO's, aligned with Raz & Afla's cultural ambitions.

How will you know if you've achieved what you set out to do? Bespoke evaluation framework, Peer review, Impact and Insight Toolkit

Select the evaluation method(s) you'll use:

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Raz & Afla are advancing new music within a rich cultural context, involving collaborations & a (narrative) video series, partnered with outreach efforts. The project's effectiveness will be assessed through both quantitative; data—album streams, The Jazz Cafe ticket sales, masterclass attendance, social media interactions, & qualitative feedback; from peers, community orgs, & professional remixers regarding youth outcomes & educational integration.

Key evaluation framework strategies:

- Digital feedback forms linked in all content
- Engaging young people (YP) both online & in-person to cater to diverse evaluation preferences
- Analyzing feedback considering demographic data to understand participant diversity & the impact of the music industry's approach to mental health & resilience, tracking YP's growth in confidence & self-belief
- professionally commissioned impact report.

The findings will guide the team's future outreach. Sasolo will provide a full impact report to ascertain the distance travelled by peers, partners & participants towards the KPI's.

To improve Raz & Afla's interface with partners:

- Sasolo will set up measurement & continuous evaluation systems to improve bandwidth, learning & reporting
- Funding enables their first methodical impact capture & starts a system from which to build for future tours & wkshp projects
- They can conduct a 1st, autonomous, evaluation, informing new combined tour/wkshp packs to build organisational momentum from.

Environmental Responsibility

This question is about our Environmental Responsibility Investment Principle.

You can read more about this in the Being environmentally responsible section of the Guidance Library.

What are you doing to make your project environmentally responsible? Audience travel – for example collecting data on how people travel to events or encouraging sustainable travel, Carbon footprint - for example using a carbon calculator to forecast or better understand your project footprint, Training and development – for example climate literacy or mentoring

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- What are the environmental actions or targets for your project?
- Are you testing any new approaches or ideas?
- How will you evaluate and share your environmental approach?

To minimise impact Raz & Afla will:

- Ask for venue backline support to minimise transportation
- Insist on all marketing operations being online, e.g. advocate for social media over posters etc with venue partners.

Manager will make an initial environmental impact assessment for the 1st time, that:

- Measures the car/van miles used by Raz & Afla & collab artists/tech team over 12 mnths
- Measures the miles added by taking taxis to venues
- Identifies key activities, assets, props & breakables that contribute to the carbon footprint.

Raz & Afla will ask venues to send over any impact data related to wkshps & shows. This process will enable the team to start to develop the language, frameworks & project-specific baselines from which to minimise carbon footprint & improve environmental reporting moving forward. Raz & Afla perform in multiple line ups & collabs so this knowledge base will disseminate to other mainstream / diasporic music industries.

The team will create a environmental policy, for all resources for events/spaces/rehearsals, i.e.:

- touring impact, alternatives & offsetting initiatives
- shared impact assessments with partner venues to improve collaboration & best practice sharing
- minimum standards for all partners aligned with the programming
- guidance for participants regarding their personal travel, creative ideas to improve carbon footprint.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://youtu.be/jVn60H7rXbY>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Attachment Details

Document description:

People and communities

We want the projects we fund to reach and engage people and communities in England. This might be during a project or after a project has finished.

We believe that the best art and culture happens when it reflects the creative and cultural talent, voices and experiences of people from a range of backgrounds and communities. We call this the Creative Case for Diversity.

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

1. CYP - in specific cohorts; South East/West, North East/West England, aged 14-18
2. Global Majority / emergent musicians & producers
3. Regional music audiences - esp. those new to Ghanaian music
4. International music fans (huge digital reach & global audiences).

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 16 to 19, Audience type - Age - Aged 12 to 15

People who share a particular ethnicity. ☒

Audience type - Ethnicity - Black/Black British - African, Audience type - Ethnicity - Black/Black British - Caribbean, Audience type - Ethnicity - Any other Black/African/Caribbean background, Audience type - Ethnicity - Mixed/multiple – White & Black African, Audience type - Ethnicity - Mixed/multiple – White & Black Caribbean

People who have a particular disability. ☐

People with a particular sexual orientation. ☐

People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 1,050

As audience members in a digital space ☒

How many people? 6,840,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 310

As participants in the project, in a digital space ☒

How many people: 20,000

As volunteers in a physical space ☒

How many people: 4

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 17

As users of a digital product ☐

**As readers of a book, or a physical or
electronic publication**

**People will experience it in the longer-term,
after the project has ended.**

**What information have you used to work out how many people will
experience your project?**

Up to 800 characters

PARTICIPANTS - PHYSICAL

Workshops:

30 Hackney @Fossil Studios

30 Abbey Road Institute @ Fossil

Workshops pre concerts

50 - Hootananny

50 - Jam Jar

50 - Cornish Bank

50 - Cobalt Studios

50 - Blues Kitchen

Concert

150ppl each x 6 gigs + Jazz Cafe

AUD - DIG

Streaming platforms: (20k monthly x 12 months) 240k

NTS 1.5 million, Worldwide FM 400K, BBC Radio 6 2.7 million (yearly)

PARTICIPANTS DIG

1K views x 20 masterclasses

VOLUNTEERS

4x Hackney wkshps

CREATIVE PARTI

2 artists- Raz & Afla

1x Consultant

1x Project Manager

4 PR

1x Videomaker

1x Camera man

1x Songwriter/Mental Health assistant

1x Sound eng.

1x Graphic designer

1x Photographer

1x User Interface Visual & Interaction Designer

1x Neon Artist

1x Editor

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

The whole concept is supported by apposite partners:

- Abbey Road for emergent musicians, production wkshps & digital masterclasses in production & African folkloric technique & modalities
- Hackney Music Service/Young Hackney to support YP into the programme
- Danielle Huggins/YouPress to deliver wkshps on mental well being in the industry
- Mark Ariggo to create an outstanding suite of video narratives
- PR team to support international distribution inc. John Claude Tamakloe in Ghana
- Agents for booking like Max Golfar & Ruben Robinson
- Jazz Cafe to platform the album to tastemakers
- International producers/dj's/musicians to create the remixes & visibilise the cultural cohesion concept; DMX Krew, Onethrix & Medlar. All of them under Warp Records label
- Ilka Schlockermann for national & international PR
- 5 confirmed regional venues supporting wkshps for CYP through their own devolved triage systems, ensuring reach to local communities of interest
- Raz & Afla to bring the central cultural cohesion model to the work, along with pedagogy, industry expertise & visibility.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☒	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☒	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Masterclass shoot - Raz	One physical place	Fossil Studios - 1a	Hackney	14/03/2024	18/04/2024	6	Confirmed to happen
Drop masterclasses Afla x 10	Streaming or Broadcast		Hackney	14/05/2024	17/09/2024	10,000	Confirmed to happen
Drop masterclass - Raz x 10	Streaming or Broadcast		Hackney	07/05/2024	11/09/2024	10,000	Confirmed to happen
Second single - 24/5/2024	Digital Experience		Hackney				Confirmed to happen
Shooting music video On Da ...	One physical place	Fossil Studios - 1a	Hackney	06/06/2024	06/06/2024	1	Confirmed to happen
Radio Special 1 NTS	One physical place	Radio Special 1 NTS	Hackney	21/06/2024	21/06/2024	1	Confirmed to happen
Radio Special 2 (BBC)	One physical place	Radio Special 2 (...)	Westminster	18/07/2024	18/07/2024	1	Confirmed to happen
Radio Special 3 (Worldwide FM)	One physical place	Metro House	Leeds	30/08/2024	30/08/2024	1	Confirmed to happen
Workshop on Mental Health i...	One physical place	Fossil Studios	Hackney	28/08/2024	28/08/2024	1	Confirmed to happen
Share Music Video "On Da Fo...	Digital Experience		Hackney	10/09/2024	10/09/2024		Confirmed to happen
Remix scholarship drop	Digital Experience		Hackney	12/09/2024	12/09/2024		Confirmed to happen

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 - Regional Development

NLPG-00684667-V2-LON-OV-000006390

Workshop Bristol Dance/Perc...	Several physical places	The Jam Jar, The ...	Bristol, City of	22/10/2024	28/11/2024	1	Confirmed to happ...
Filming Workshop	One physical place	Hootanan ny	Lambeth	01/10/2024	09/10/2024	2	Confirmed to happ...
Drop Workshop video	Digital Experience		Hackney	13/10/2024	13/10/2024		Confirmed to happen
Album drop 13/10/2024	Digital Experience		Hackney				Confirmed to happen
Album drop - 25/10/2024	Digital Experience		Hackney				Confirmed to happen
Album Launch Jazz Cafe	One physical place	The Jazz Cafe	Camden	25/10/2024	25/10/2024	1	Confirmed to happ...
Commision three remixes to ...	One physical place	Fossil Studios	Hackney	04/11/2024	22/11/2024	1	Confirmed to happ...
Concert, Newcastle Cobalt S...	Several physical places	Cobalt Studios	Newcastle upon Tyne	26/11/2024	26/11/2024	1	Confirmed to happ...
Concert in Manchester	Several physical places	40	Manchester	28/11/2024	28/11/2024	1	Confirmed to happ...
Three remix competitions	Digital Experience		Hackney	28/10/2024	04/12/2024		Confirmed to happen
Three remix singles	Digital Experience		Hackney	06/12/2024	10/01/2025		Confirmed to happen
Third remix single - 10/1/2025	Digital Experience		Hackney				Confirmed to happen
Drop remix EP - 17/1/2025	Digital Experience		Hackney				Confirmed to happen
First single drop - 03/05/2024	Digital Experience		Hackney				Confirmed to happen
Third single - 14/6/2024	Digital Experience		Hackney				Confirmed to happen
Forth single - 5/7/2024	Digital Experience		Hackney				Confirmed to happen
Fifth single - 26/7/2024	Digital Experience		Hackney				Confirmed to happen
Sixth single - 16/8/2024	Digital Experience		Hackney				Confirmed to happen
Seventh single - 6/9/2024	Digital Experience		Hackney				Confirmed to happen
Eigth single -	Digital Experience		Hackney				Confirmed to happen
Workshop on Mental Health i...	One physical place	Fossil Studios	Hackney	09/09/2024	09/09/2024	1	Confirmed to happ...
Workshop on Mental Health i...	One physical place	Fossil Studios	Hackney	22/09/2024	22/09/2024	1	Confirmed to happ...

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 - Regional Development

NLPG-00684667-V2-LON-OV-000006390

Workshop Hootananny, London...	Several physical places	Hootananny	Lambeth	01/10/2024	01/10/2024	1	Confirmed to happ...
Concert London - Hootananny	Several physical places	Hootananny	Lambeth	01/10/2024	01/10/2024	1	Confirmed to happ...
Concert in Bristol - Jam Jar	Several physical places	Jam Jar, Unit 4a	Bristol, City of	22/10/2024	22/10/2024	1	Confirmed to happ...
Workshop Manchester Dance/P...	Several physical places	The Blues Kitchen	Manchester	28/11/2024	28/11/2024	1	Confirmed to happ...
Workshop Newcastle Dance/Pe...	Several physical places	Cobalt Studios	Newcastle upon Tyne	26/11/2024	26/11/2024	1	Confirmed to happ...
Workshop Cornwall Dance/Per...	Several physical places	The Cornish Bank	Cornwall	05/11/2024	05/11/2024	1	Confirmed to happ...
Concert in Cornwall - The C...	Several physical places	The Cornish Bank	Cornwall	05/11/2024	05/11/2024	1	Confirmed to happ...

Location details

Name of activity: Masterclass shoot - Raz

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Fossil Studios - 1a

Street: Goulton Road

Town/city: LONDON

Postcode: E5 8HA

Local authority: Hackney

Start date: 14/03/2024

End date: 18/04/2024

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Francesco Pedrinoni

Contact email address for the place:

Email: francesco@fossilstudios.net

Is the activity

Confirmed to happen here

Location details

Name of activity: Drop masterclasses Afla x 10

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Start date: 14/05/2024

End date: 17/09/2024

Number of times streamed/ broadcast:

Number: 10,000

Name of broadcaster or streaming service/host:

Name: Raz / Afla YouTube

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Drop masterclass - Raz x 10

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Start date: 07/05/2024

End date: 11/09/2024

Number of times streamed/ broadcast:

Number: 10,000

Name of broadcaster or streaming service/host:

Name: Raz / Afla YouTube

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Second single - 24/5/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Shooting music video On Da Fone

Location options: One physical place

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Fossil Studios - 1a

Street: Goulton Road

Town/city: LONDON

Postcode: E5 8HA

Local authority: Hackney

Start date: 06/06/2024

End date: 06/06/2024

Number of times the activity is happening:

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
000006390

Number: 1

Contact name for the place:

Name: Mark Arrigo

Contact email address for the place:

Email: mark@roomtcreate.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Radio Special 1 NTS

Location options: One physical place

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Radio Special 1 NTS

Street: 89 Kingsland High Street

Town/city: LONDON

Postcode: E8 2PB

Local authority: Hackney

Start date: 21/06/2024

End date: 21/06/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Esa Williams

Contact email address for the place:

Email: esa@esawilliams.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Radio Special 2 (BBC)

Location options: One physical place

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Radio Special 2 (BBC) - Wogan House

Street: 99 Great Portland Street

Town/city: LONDON

Postcode: W1W 7NY

Local authority: Westminster

Start date: 18/07/2024

End date: 18/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jamz Supernova

Contact email address for the place:

Email: jamzsupernova@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Radio Special 3 (Worldwide FM)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Metro House

Street: 57 Pepper Road

Town/city: LEEDS

Postcode: LS10 2RU

Local authority: Leeds

Start date: 30/08/2024

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
000006390

End date: 30/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Coco Maria

Contact email address for the place:

Email: toomanycocos@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop on Mental Health in music industry 1

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Fossil Studios

Street: 1a Goulton Road

Town/city: LONDON

Postcode: E5 8HA

Local authority: Hackney

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Start date: 28/08/2024

End date: 28/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Danielle Huggins

Contact email address for the place:

Email: dkhuggins@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Share Music Video "On Da Fone" (with all the participants)

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Start date: 10/09/2024

End date: 10/09/2024

Is the digital experience

Confirmed to happen

Location details

Name of activity: Remix scholarship drop

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 12/09/2024

End date: 12/09/2024

Is the digital experience

Confirmed to happen

Location details

Name of activity: Workshop Bristol Dance/Percussion/Songs

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Jam Jar, The Old Malt House

Street: Little Ann Street

Town/city: BRISTOL

Postcode: BS2 9EB

Local authority: Bristol, City of

Start date: 22/10/2024

End date: 28/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ruben Robinson

Contact email address for the place:

Email: ruben@thejamjarbristol.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Filming Workshop

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hootananny

Street: Effra Road

Town/city: LONDON

Postcode: SW2 1DF

Local authority: Lambeth

Start date: 01/10/2024

End date: 09/10/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Deniz Kavalal

Contact email address for the place:

Email: denizkavalali@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Drop Workshop video

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 13/10/2024

End date: 13/10/2024

Is the digital experience

Confirmed to happen

Location details

Name of activity: Album drop 13/10/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Album drop - 25/10/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Album Launch Jazz Cafe

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Jazz Cafe

Street: Parkway

Town/city: LONDON

Postcode: NW1 7PG

Local authority: Camden

Start date: 25/10/2024

End date: 25/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ruari Freuu

Contact email address for the place:

Email: ruari@thecolumbogroup.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Commision three remixes to remixers

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Fossil Studios

Street: 1a Goulton Road

Town/city: LONDON

Postcode: E5 8HA

Local authority: Hackney

Start date: 04/11/2024

End date: 22/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Steven Hill (Warp Records)

Contact email address for the place:

Email: stevenh@warprecords.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Concert, Newcastle Cobalt Studios

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Cobalt Studios

Street: Boyd Street

Town/city: NEWCASTLE UPON TYNE

Postcode: NE2 1AP

Local authority: Newcastle upon Tyne

Start date: 26/11/2024

End date: 26/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kathryn Hodgkinson

Contact email address for the place:

Email: hello@cobaltstudios.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Concert in Manchester

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: 40

Street: Swan Street

Town/city: MANCHESTER

Postcode: M4 5JG

Local authority: Manchester

Start date: 28/11/2024

End date: 28/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Lucy Beever

Contact email address for the place:

Email: lucy@takemetoramona.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Three remix competitions

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 28/10/2024

End date: 04/12/2024

Is the digital experience

Confirmed to happen

Location details

Name of activity: Three remix singles

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 06/12/2024

End date: 10/01/2025

Is the digital experience

Confirmed to happen

Location details

Name of activity: Third remix single - 10/1/2025

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Drop remix EP - 17/1/2025

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: First single drop - 03/05/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Third single - 14/6/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Name of activity: Forth single - 5/7/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Fifth single - 26/7/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Sixth single - 16/8/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Seventh single - 6/9/2024

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Eighth single -

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Workshop on Mental Health in music industry 2

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Fossil Studios

Street: 1a Goulton Road

Town/city: LONDON

Postcode: E5 8HA

Local authority: Hackney

Start date: 09/09/2024

End date: 09/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Danielle Huggins

Contact email address for the place:

Email: dkhuggins@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop on Mental Health in music industry 3

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Fossil Studios

Street: 1a Goulton Road

Town/city: LONDON

Postcode: E5 8HA

Local authority: Hackney

Start date: 22/09/2024

End date: 22/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Danielle Huggins

Contact email address for the place:

Email: dkhuggins@gmail.com

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop Hootananny, London
Dance/Percussion/Songs

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is
available:

Click if international venue:

Name of place: Hootananny

Street: Effra Road

Town/city: LONDON

Postcode: SW2 1DF

Local authority: Lambeth

Start date: 01/10/2024

End date: 01/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Max Golfar

Contact email address for the place:

Email: max@hootananny.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Concert London - Hootananny

Location options: Several physical places

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Hootananny

Street: Effra Road

Town/city: LONDON

Postcode: SW2 1DF

Local authority: Lambeth

Start date: 01/10/2024

End date: 01/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Max Golfar

Contact email address for the place:

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Email: max@hootananny.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Concert in Bristol - Jam Jar

Location options: Several physical places

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Jam Jar, Unit 4a

Street: Little Ann Street

Town/city: BRISTOL

Postcode: BS2 9EB

Local authority: Bristol, City of

Start date: 22/10/2024

End date: 22/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ruben Robinson

Contact email address for the place:

Email: ruben@thejamjarbristol.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop Manchester Dance/Percussion/Songs
with baby rock sampler

Location options: Several physical places

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: The Blues Kitchen

Street: 13 Quay Street

Town/city: MANCHESTER

Postcode: M3 3HN

Local authority: Manchester

Start date: 28/11/2024

End date: 28/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Laura Simms-Luddington

Contact email address for the place:

Email: lauratheresesimms@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop Newcastle Dance/Percussion/Songs

Location options: Several physical places

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: Cobalt Studios

Street: Boyd Street

Town/city: NEWCASTLE UPON TYNE

Postcode: NE2 1AP

Local authority: Newcastle upon Tyne

Start date: 26/11/2024

End date: 26/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kathryn Hodgkinson

Contact email address for the place:

Email: hello@cobaltstudios.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop Cornwall Dance/Percussion/Songs

Location options: Several physical places

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: The Cornish Bank

Street: 34 Church Street

Town/city: FALMOUTH

Postcode: TR11 3EF

Local authority: Cornwall

Start date: 05/11/2024

End date: 05/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Karum Cooper

Contact email address for the place:

Email: info@boneyardpromo.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Concert in Cornwall - The Cornish Bank

Location options: Several physical places

Location details

Click to use postcode search:

or

**Click if within UK but no postcode is
available:**

Click if international venue:

Name of place: The Cornish Bank

Street: 34 Church Street

Town/city: FALMOUTH

Postcode: TR11 3EF

Local authority: Cornwall

Start date: 05/11/2024

End date: 05/11/2024

Number of times the activity is happening:

Number: 1

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Contact name for the place:

Name: Karum Cooper

Contact email address for the place:

Email: info@boneyardpromo.co.uk

Is the activity

Confirmed to happen here

Inclusivity and Relevance

This question relates to our Inclusivity and Relevance Investment Principle.
You can find more about it [here](#)

What steps are you taking to make your project inclusive and relevant?

Up to 3500 characters

Inclusivity

- How have you embraced a wide range of diverse influences and practices in bringing your project together?
- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?
- If it's relevant, how will the project team reflect the people and communities your project will reach?

By collaborating with embedded youth orgs in the 1st iteration, the team learned how to more effectively target the audience/participant cohorts. A review of quantitative & qualitative data from the previous wkshps has identified who attended, & how to improve outreach to the specific age groups, categorised by their demographic information, & qualitative feedback. Supported by three key orgs (Abbey Road/Hackney Music/Young Hackney) the localised outreach & content of the production/wellbeing wkshps has been co-devised & revised according to qualitative data from that 1st iteration.

Conducting a needs assessment with CYP at Fossil Studios helped the team to understand their preferences, interests, & the specific challenges related to dancing & singing workshops, now re-established in the wider cohort through surveys & a focus group discussion among the key venue partners.

Main barriers are identified as:

- lack of relatability, managed through partner support; ensuring targeted/gap based response
- lack of resources - all wkshp are free to access
- lack of skills development - Raz & Afla have co-devised accessible formats to ensure genuine growth
- lack of continuity - digital masterclasses/scholarship prog - enables longitudinal involvement for all.

Raz & Afla are representative, non-appropriative & partnering with known local venues to ensure the project reflects their target cohorts.

To ensure continued relevance & evolving iterations, the team will embed feedback QR codes on all masterclass & digital programming, F2F wkshps in the regions have a Q&A session, & to prevent barriers to the events, free tickets to each gig for all participants are included.

From 1st iteration, peer reviewed & approved language is used on all PR materials; & each wkshp is collectively managed, in a non-hierarchical structure; the Ghanaian idiomatic wkshps are inherently non-biased & cope with all level of ability. Dance/music & song is considered to ensure multiple entry points.

The digital nature of the masterclasses prevents any geographical barriers to listening of the new material/reaching interested but regionally remote/international CYP. The scholarships are offered through digital outreach where stems are released to those that sign up & transport & diems covered for CYP who undertake the remix process. Online masterclasses make it possible for people in remote areas or have mobility issues to participate.

Locations/venues are easily accessible by public transportation & have appropriate facilities for people with disabilities. Each is wheelchair-friendly & have accessible restrooms.

The vision is built on developing cross genre appreciation & picks performance contexts that de-homogenise & de-silo Raz & Afla by unpicking tropes & educating audiences. Marketing will pioneer web, flyer, poster & partner PR content that is created to dissuade appropriative attempts to 'own' music from diverse & underrepresented artists, on the global stage. African Diaspora audiences captured via targeted work in partnership with all PR agencies to

reach a more diverse audience; marketing & PR work will add power to Raz & Afla influences in this dynamic. Working on tone, placement, price point, social media specificity & representation in the marketing content.

The project supports the continued development of creative autonomy for underrepresented Global Majority artists such as Afla Sackey in the main stream music ecology.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 26/02/2024

Project End Date: 01/02/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
26/02/2024		Receiving funding	Raz Olsher
27/02/2024		Meeting with partners	Raz Olsher
28/02/2024	28/01/2025	PR and Social Media campaign for album	Ilka Schlockermann
28/02/2024	26/08/2024	Nurture PR (Radio Stations)	Chris Young
29/02/2024		Francesco Pedrinoni management assessment	Francesco Pedrinoni
01/03/2024		Vinyl Mastering	The Carvery Studio, Frank M...
05/03/2024	20/08/2024	Vinyl Pressing	Bongo Joe
09/03/2024	18/03/2024	Artwork/design	Micheal Sallit
11/03/2024	11/03/2024	Press release	Marcus Barnes
12/03/2024		Photoshoot 1 Raz & Afla	Sabrina Seguro
14/03/2024		Masterclass shoot Raz 1 in Fossil Studios	Francesco Pedrinoni
18/03/2024		Photoshoot 2 Raz & Afla	Mark Ariggo
21/03/2024		Masterclass shoot Raz 2 in Fossil Studios	Francesco Pedrinoni
22/03/2024	05/04/2024	Editing of Raz's masterclasses	Deniz Kavalal
26/03/2024		Masterclass shoot Afla 1 in Fossil Studios	Francesco Pedrinoni

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 - Regional Development

NLPG-00684667-V2-LON-OV-000006390

29/03/2024		Masterclass shoot Afla 2 (TikTok) in Fossil Studios	Francesco Pedrinoni
30/03/2024		Francesco Pedrinoni management assessment	Francesco Pedrinoni
01/04/2024	18/04/2024	Editing of Afla's masterclasses	Deniz Kavalal
03/04/2024		PR Obligation 1 (TikTok story/post)	Ilka Schlokermann
08/04/2024		Stakeholder meeting (artists and partners)	Saskia Coburn
09/04/2024	01/07/2024	Commision visuals for album launch	Dave Adams
16/04/2024		Meeting with merch designers	Jylle Navarro
17/04/2024	18/05/2024	Commissioning of merchandise	Jylle Navarro
30/04/2024		Francesco Pedrinoni management assessment	Francesco Pedrinoni
03/05/2024		First single (On Da Fone)	Francesco Pedrinoni
07/05/2024		Drop Masterclass Raz 1	Francesco Pedrinoni
10/05/2024	10/09/2024	Start of social media campaign releasing a dancing tutoring by Afla for dance challenge	John Claude Tamakloe
14/05/2024		Drop masterclass Afla 1	Francesco Pedrinoni
15/05/2024		PR Obligation 2 (TikTok story/post)	Ilka Schlokermann
18/05/2024		Stakeholder meeting (artists and partners)	Saskia Coburn
21/05/2024		Drop Masterclass Raz 2	Francesco Pedrinoni
24/05/2024		Second single	Francesco Pedrinoni
28/05/2024		Drop Masterclass Afla 2	Francesco Pedrinoni
29/05/2024		Finance Evaluation	Francesco Pedrinoni
30/05/2024		Francesco Pedrinoni management assessment	Francesco Pedrinoni
01/06/2024		Live assets as promo from festival to promote project	Ross Silcocks
04/06/2024		Drop Masterclass Raz 3	Francesco Pedrinoni
10/06/2024		Dancing tutoring Afla 2 for dance challenge	John Claude Tamakloe
11/06/2024		Drop Masterclass Afla 3	Francesco Pedrinoni
14/06/2024		Third single	Francesco Pedrinoni
18/06/2024		Drop Masterclass Raz 4	Francesco Pedrinoni
20/06/2024		PR Obligation 3 (TikTok story/post)	Ilka Schlockermann

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 - Regional Development

NLPG-00684667-V2-LON-OV-000006390

21/06/2024		Radio Special 1 NTS	Esa Williams
25/06/2024		Drop Masterclass Afla 4	Francesco Pedrinoni
30/06/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
02/07/2024		Drop Masterclass Raz 5	Francesco Pedrinoni
06/06/2024		Shooting music video On Da Fone	Mark Arrigo
05/07/2024		Forth single	Francesco Pedrinoni
09/07/2024		Drop Masterclass Afla 5	Francesco Pedrinoni
16/07/2024		Drop Masterclass Raz 6	Francesco Pedrinoni
18/07/2024		Radio Special 2 (BBC)	Jamz Supernova
20/07/2024		Dancing tutoring Afla 3 for dance challenge	Ilka Schlokermann
23/07/2024		Drop masterclass Afla 6	Francesco Pedrinoni
26/07/2024		Fifth single	Francesco Pedrinoni
30/07/2024		Drop Masterclass Raz 7	Francesco Pedrinoni
31/07/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
06/08/2024		Drop Masterclass Afla 7	Francesco Pedrinoni
13/08/2024		Drop Masterclass Raz 8	Francesco Pedrinoni
26/08/2024	26/01/2025	Nurture PR	Chris Young
16/08/2024		Sixth single	Francesco Pedrinoni
20/08/2024		Drop Masterclass Afla 8	Francesco Pedrinoni
23/08/2024		Logistics and management for upcoming workshops	Francesco Pedrinoni
25/08/2024		Vinyl Pre Sale	Bongo Joe
27/08/2024		Drop Masterclass Raz 9	Francesco Pedrinoni
28/08/2024		Workshop on Mental Health in music industry 1 Young Hackney in Fossil Studios	Danielle Huggins
30/08/2024		Radio Special 3 (Worldwide FM)	Coco Maria
31/08/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
03/09/2024		Drop Masterclass Afla 9	Francesco Pedrinoni

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 - Regional Development

NLPG-00684667-V2-LON-OV-000006390

06/09/2024		Seventh single	Francesco Pedrinoni
09/09/2024		Workshop on Mental Health in music industry 2 Hackney Music in Fossil Studios	Danielle Huggins
10/09/2024		Annouce ending of dancing competition	John Claude Tamakloe
10/09/2024		Share Music Video "On Da Fone" (with all the participants)	John Claude Tamakloe
11/09/2024		Drop Masterclass Raz 10	Francesco Pedrinoni
12/09/2024	12/10/2024	Remix scholaship drop	Ilka Schlockermann
17/09/2024		Drop Masterclass Afla 10	Francesco Pedrinoni
28/08/2024	22/09/2024	Workshop on Mental Health in music industry 3 YouPress in Fossil Studios	Danielle Huggins
26/09/2024		Venue Liaising for upcoming show at Hootananny	Francesco Pedrinoni
27/09/2024		Eigth single	Francesco Pedrinoni
28/09/2024		Finance Evaluation	Francesco Pedrinoni
29/09/2024		Rehearsals for Hootananny show in Fossil Studios	Francesco Pedrinoni
30/09/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
01/10/2024		Workshop London Dance/Percussion/Songs - Hootananny	Max Golfar
01/10/2024		Concert at Hootananny, London	Max Golfar
01/10/2024		Filming Workshop	Deniz Kavalal
02/10/2024	09/10/2024	Editing Workshop	Deniz Kavalal
13/10/2024		Drop Workshop video	Francesco Pedrinoni
15/10/2024		Venue Liaising for upcoming show at Jam Jar	Francesco Pedrinoni
15/10/2024		Venue Liaising for upcoming show at Jazz Cafe	Francesco Pedrinoni
21/10/2024		Rehearsals for Jam Jar show in Fossil Studios	Francesco Pedrinoni
22/10/2024		Workshop Bristol Dance/Percussion/Songs	Ruben Robinson
23/10/2024		Concert Jam Jar, Bristol	Ruben Robinson
24/10/2024		Rehearsals for Jazz Cafe show in Fossil Studios	Francesco Pedrinoni
25/10/2024		Concert Album Launch Jazz Cafe	Ruari Frew
25/10/2024		Album drop	Francesco Pedrinoni
28/10/2024		Pick remixer for remix competition	Raz Olsher

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
000006390

30/10/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
03/11/2024		Venue Liaising for upcoming show at The Cornish Bank	Francesco Pedrinoni
04/11/2024	22/11/2024	Commission three remix tracks	Steven Hill (Warp Records)
04/11/2024		Rehearsals for Falmouth show in Fossil Studios	Francesco Pedrinoni
05/11/2024		Workshop Dance/Percussion/Songs - The Cornish Bank, Falmouth	Afla Sackey
05/11/2024		Concert in The Cornish Bank, Falmouth	Karum Cooper
06/11/2024		Workshop Fossil Studios Raz Olsher	Raz Olsher
07/11/2024		Workshop Fossil Studios Raz Olsher	Raz Olsher
12/11/2024		Second prize remix competition	Francesco Pedrinoni
13/11/2024		Venue Liaising for upcoming show at Cobalt Studios	Francesco Pedrinoni
13/11/2024		Venue Liaising for upcoming show at Manchester	Francesco Pedrinoni
21/11/2024		Rehearsals for Newcastle and Manchester show in Fossil Studios	Francesco Pedrinoni
26/11/2024		Workshop Newcastle Dance/Percussion/Songs - Cobalt Studios	Kathryn Hodgkinson
27/11/2024		Concert, Newcastle Cobalt Studios	Kathryn Hodgkinson
28/11/2024		Workshop Manchester Dance/Percussion/Songs with baby rock sampler	Laura Simms-Luddington
28/11/2024		Concert in Manchester Blues Kitchen	Lucy Beever
30/11/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
04/12/2024		Third prize remix competition	Francesco Pedrinoni
06/12/2024		First remix single	Warp Records
20/12/2024		Second remix single	Warp Records
31/12/2024		Francesco Pedrinoni management assestment	Francesco Pedrinoni
09/01/2025		Finance Evaluation	Francesco Pedrinoni
10/01/2025		Third remix single	Warp Records
17/01/2025		Drop remix EP	Firesuite
01/02/2025		Francesco Pedrinoni management assessment	Francesco Pedrinoni

Project plan details

Start date: 26/02/2024

End date:

Activity or task details: Receiving funding

Task lead: Raz Olsher

Project plan details

Start date: 27/02/2024

End date:

Activity or task details: Meeting with partners

Task lead: Raz Olsher

Project plan details

Start date: 28/02/2024

End date: 28/01/2025

Activity or task details: PR and Social Media campaign for album

Task lead: Ilka Schlockermann

Project plan details

Start date: 28/02/2024

End date: 26/08/2024

Activity or task details: Nurture PR (Radio Stations)

Task lead: Chris Young

Project plan details

Start date: 29/02/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 01/03/2024

End date:

Activity or task details: Vinyl Mastering

Task lead: The Carvery Studio, Frank Merritt

Project plan details

Start date: 05/03/2024

End date: 20/08/2024

Activity or task details: Vinyl Pressing

Task lead: Bongo Joe

Project plan details

Start date: 09/03/2024

End date: 18/03/2024

Activity or task details: Artwork/design

Task lead: Micheal Sallit

Project plan details

Start date: 11/03/2024

End date: 11/03/2024

Activity or task details: Press release

Task lead: Marcus Barnes

Project plan details

Start date: 12/03/2024

End date:

Activity or task details: Photoshoot 1 Raz & Afla

Task lead: Sabrina Seguro

Project plan details

Start date: 14/03/2024

End date:

Activity or task details: Masterclass shoot Raz 1 in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 18/03/2024

End date:

Activity or task details: Photoshoot 2 Raz & Afla

Task lead: Mark Ariggo

Project plan details

Start date: 21/03/2024

End date:

Activity or task details: Masterclass shoot Raz 2 in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 22/03/2024

End date: 05/04/2024

Activity or task details: Editing of Raz's masterclasses

Task lead: Deniz Kavalal

Project plan details

Start date: 26/03/2024

End date:

Activity or task details: Masterclass shoot Afla 1 in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 29/03/2024

End date:

Activity or task details: Masterclass shoot Afla 2 (TikTok) in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 30/03/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 01/04/2024

End date: 18/04/2024

Activity or task details: Editing of Afla's masterclasses

Task lead: Deniz Kavalal

Project plan details

Start date: 03/04/2024

End date:

Activity or task details: PR Obligation 1 (TikTok story/post)

Task lead: Ilka Schlokermann

Project plan details

Start date: 08/04/2024

End date:

Activity or task details: Stakeholder meeting (artists and partners)

Task lead: Saskia Coburn

Project plan details

Start date: 09/04/2024

End date: 01/07/2024

Activity or task details: Commision visuals for album launch

Task lead: Dave Adams

Project plan details

Start date: 16/04/2024

End date:

Activity or task details: Meeting with merch designers

Task lead: Jylle Navarro

Project plan details

Start date: 17/04/2024

End date: 18/05/2024

Activity or task details: Commissioning of merchandise

Task lead: Jylle Navarro

Project plan details

Start date: 30/04/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 03/05/2024

End date:

Activity or task details: First single (On Da Fone)

Task lead: Francesco Pedrinoni

Project plan details

Start date: 07/05/2024

End date:

Activity or task details: Drop Masterclass Raz 1

Task lead: Francesco Pedrinoni

Project plan details

Start date: 10/05/2024

End date: 10/09/2024

Activity or task details: Start of social media campaign releasing a
dancing tutoring by Afla for dance challenge

Task lead: John Claude Tamakloe

Project plan details

Start date: 14/05/2024

End date:

Activity or task details: Drop masterclass Afla 1

Task lead: Francesco Pedrinoni

Project plan details

Start date: 15/05/2024

End date:

Activity or task details: PR Obligation 2 (TikTok story/post)

Task lead: Ilka Schlokermann

Project plan details

Start date: 18/05/2024

End date:

Activity or task details: Stakeholder meeting (artists and partners)

Task lead: Saskia Coburn

Project plan details

Start date: 21/05/2024

End date:

Activity or task details: Drop Masterclass Raz 2

Task lead: Francesco Pedrinoni

Project plan details

Start date: 24/05/2024

End date:

Activity or task details: Second single

Task lead: Francesco Pedrinoni

Project plan details

Start date: 28/05/2024

End date:

Activity or task details: Drop Masterclass Afla 2

Task lead: Francesco Pedrinoni

Project plan details

Start date: 29/05/2024

End date:

Activity or task details: Finance Evaluation

Task lead: Francesco Pedrinoni

Project plan details

Start date: 30/05/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 01/06/2024

End date:

Activity or task details: Live assets as promo from festival to promote
project

Task lead: Ross Silcocks

Project plan details

Start date: 04/06/2024

End date:

Activity or task details: Drop Masterclass Raz 3

Task lead: Francesco Pedrinoni

Project plan details

Start date: 10/06/2024

End date:

Activity or task details: Dancing tutoring Afla 2 for dance challenge

Task lead: John Claude Tamakloe

Project plan details

Start date: 11/06/2024

End date:

Activity or task details: Drop Masterclass Afla 3

Task lead: Francesco Pedrinoni

Project plan details

Start date: 14/06/2024

End date:

Activity or task details: Third single

Task lead: Francesco Pedrinoni

Project plan details

Start date: 18/06/2024

End date:

Activity or task details: Drop Masterclass Raz 4

Task lead: Francesco Pedrinoni

Project plan details

Start date: 20/06/2024

End date:

Activity or task details: PR Obligation 3 (TikTok story/post)

Task lead: Ilka Schlockermann

Project plan details

Start date: 21/06/2024

End date:

Activity or task details: Radio Special 1 NTS

Task lead: Esa Williams

Project plan details

Start date: 25/06/2024

End date:

Activity or task details: Drop Masterclass Afla 4

Task lead: Francesco Pedrinoni

Project plan details

Start date: 30/06/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 02/07/2024

End date:

Activity or task details: Drop Masterclass Raz 5

Task lead: Francesco Pedrinoni

Project plan details

Start date: 06/06/2024

End date:

Activity or task details: Shooting music video On Da Fone

Task lead: Mark Arrigo

Project plan details

Start date: 05/07/2024

End date:

Activity or task details: Forth single

Task lead: Francesco Pedrinoni

Project plan details

Start date: 09/07/2024

End date:

Activity or task details: Drop Masterclass Afla 5

Task lead: Francesco Pedrinoni

Project plan details

Start date: 16/07/2024

End date:

Activity or task details: Drop Masterclass Raz 6

Task lead: Francesco Pedrinoni

Project plan details

Start date: 18/07/2024

End date:

Activity or task details: Radio Special 2 (BBC)

Task lead: Jamz Supernova

Project plan details

Start date: 20/07/2024

End date:

Activity or task details: Dancing tutoring Afla 3 for dance challenge

Task lead: Ilka Schlokermann

Project plan details

Start date: 23/07/2024

End date:

Activity or task details: Drop masterclass Afla 6

Task lead: Francesco Pedrinoni

Project plan details

Start date: 26/07/2024

End date:

Activity or task details: Fifth single

Task lead: Francesco Pedrinoni

Project plan details

Start date: 30/07/2024

End date:

Activity or task details: Drop Masterclass Raz 7

Task lead: Francesco Pedrinoni

Project plan details

Start date: 31/07/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 06/08/2024

End date:

Activity or task details: Drop Masterclass Afla 7

Task lead: Francesco Pedrinoni

Project plan details

Start date: 13/08/2024

End date:

Activity or task details: Drop Masterclass Raz 8

Task lead: Francesco Pedrinoni

Project plan details

Start date: 26/08/2024

End date: 26/01/2025

Activity or task details: Nurture PR

Task lead: Chris Young

Project plan details

Start date: 16/08/2024

End date:

Activity or task details: Sixth single

Task lead: Francesco Pedrinoni

Project plan details

Start date:

20/08/2024

End date:

Activity or task details:

Drop Masterclass Afla 8

Task lead:

Francesco Pedrinoni

Project plan details

Start date:

23/08/2024

End date:

Activity or task details:

Logistics and management for upcoming workshops

Task lead:

Francesco Pedrinoni

Project plan details

Start date:

25/08/2024

End date:

Activity or task details:

Vinyl Pre Sale

Task lead:

Bongo Joe

Project plan details

Start date:

27/08/2024

End date:

Activity or task details:

Drop Masterclass Raz 9

Task lead:

Francesco Pedrinoni

Project plan details

Start date: 28/08/2024

End date:

Activity or task details: Workshop on Mental Health in music industry 1
Young Hackney in Fossil Studios

Task lead: Danielle Huggins

Project plan details

Start date: 30/08/2024

End date:

Activity or task details: Radio Special 3 (Worldwide FM)

Task lead: Coco Maria

Project plan details

Start date: 31/08/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 03/09/2024

End date:

Activity or task details: Drop Masterclass Afla 9

Task lead: Francesco Pedrinoni

Project plan details

Start date: 06/09/2024

End date:

Activity or task details: Seventh single

Task lead: Francesco Pedrinoni

Project plan details

Start date: 09/09/2024

End date:

Activity or task details: Workshop on Mental Health in music industry 2
Hackney Music in Fossil Studios

Task lead: Danielle Huggins

Project plan details

Start date: 10/09/2024

End date:

Activity or task details: Announce ending of dancing competition

Task lead: John Claude Tamakloe

Project plan details

Start date: 10/09/2024

End date:

Activity or task details: Share Music Video "On Da Fone" (with all the
participants)

Task lead: John Claude Tamakloe

Project plan details

Start date: 11/09/2024

End date:

Activity or task details: Drop Masterclass Raz 10

Task lead: Francesco Pedrinoni

Project plan details

Start date: 12/09/2024

End date: 12/10/2024

Activity or task details: Remix scholarship drop

Task lead: Ilka Schlockermann

Project plan details

Start date: 17/09/2024

End date:

Activity or task details: Drop Masterclass Afla 10

Task lead: Francesco Pedrinoni

Project plan details

Start date: 28/08/2024

End date: 22/09/2024

Activity or task details: Workshop on Mental Health in music industry 3
YouPress in Fossil Studios

Task lead: Danielle Huggins

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Venue Liaising for upcoming show at
Hootananny

Task lead: Francesco Pedrinoni

Project plan details

Start date: 27/09/2024

End date:

Activity or task details: Eighth single

Task lead: Francesco Pedrinoni

Project plan details

Start date: 28/09/2024

End date:

Activity or task details: Finance Evaluation

Task lead: Francesco Pedrinoni

Project plan details

Start date: 29/09/2024

End date:

Activity or task details: Rehearsals for Hootananny show in Fossil
Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 30/09/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 01/10/2024

End date:

Activity or task details: Workshop London Dance/Percussion/Songs -
Hootananny

Task lead: Max Golfar

Project plan details

Start date: 01/10/2024

End date:

Activity or task details: Concert at Hootananny, London

Task lead: Max Golfar

Project plan details

Start date: 01/10/2024

End date:

Activity or task details: Filming Workshop

Task lead: Deniz Kavalal

Project plan details

Start date: 02/10/2024

End date: 09/10/2024

Activity or task details: Editing Workshop

Task lead: Deniz Kavalal

Project plan details

Start date: 13/10/2024

End date:

Activity or task details: Drop Workshop video

Task lead: Francesco Pedrinoni

Project plan details

Start date: 15/10/2024

End date:

Activity or task details: Venue Liaising for upcoming show at Jam Jar

Task lead: Francesco Pedrinoni

Project plan details

Start date: 15/10/2024

End date:

Activity or task details: Venue Liaising for upcoming show at Jazz Cafe

Task lead: Francesco Pedrinoni

Project plan details

Start date: 21/10/2024

End date:

Activity or task details: Rehearsals for Jam Jar show in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 22/10/2024

End date:

Activity or task details: Workshop Bristol Dance/Percussion/Songs

Task lead: Ruben Robinson

Project plan details

Start date: 23/10/2024

End date:

Activity or task details: Concert Jam Jar, Bristol

Task lead: Ruben Robinson

Project plan details

Start date: 24/10/2024

End date:

Activity or task details: Rehearsals for Jazz Cafe show in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 25/10/2024

End date:

Activity or task details: Concert Album Launch Jazz Cafe

Task lead: Ruari Frew

Project plan details

Start date: 25/10/2024

End date:

Activity or task details: Album drop

Task lead: Francesco Pedrinoni

Project plan details

Start date: 28/10/2024

End date:

Activity or task details: Pick remixer for remix competition

Task lead: Raz Olsher

Project plan details

Start date: 30/10/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 03/11/2024

End date:

Activity or task details: Venue Liaising for upcoming show at The
Cornish Bank

Task lead: Francesco Pedrinoni

Project plan details

Start date: 04/11/2024

End date: 22/11/2024

Activity or task details: Commission three remix tracks

Task lead: Steven Hill (Warp Records)

Project plan details

Start date: 04/11/2024

End date:

Activity or task details: Rehearsals for Falmouth show in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 05/11/2024

End date:

Activity or task details: Workshop Dance/Percussion/Songs - The
Cornish Bank, Falmouth

Task lead: Afla Sackey

Project plan details

Start date: 05/11/2024

End date:

Activity or task details: Concert in The Cornish Bank, Falmouth

Task lead: Karum Cooper

Project plan details

Start date: 06/11/2024

End date:

Activity or task details: Workshop Fossil Studios Raz Olsher

Task lead: Raz Olsher

Project plan details

Start date: 07/11/2024

End date:

Activity or task details: Workshop Fossil Studios Raz Olsher

Task lead: Raz Olsher

Project plan details

Start date: 12/11/2024

End date:

Activity or task details: Second prize remix competition

Task lead: Francesco Pedrinoni

Project plan details

Start date: 13/11/2024

End date:

Activity or task details: Venue Liaising for upcoming show at Cobalt Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 13/11/2024

End date:

Activity or task details: Venue Liaising for upcoming show at Manchester

Task lead: Francesco Pedrinoni

Project plan details

Start date: 21/11/2024

End date:

Activity or task details: Rehearsals for Newcastle and Manchester show in Fossil Studios

Task lead: Francesco Pedrinoni

Project plan details

Start date: 26/11/2024

End date:

Activity or task details: Workshop Newcastle Dance/Percussion/Songs -
Cobalt Studios

Task lead: Kathryn Hodgkinson

Project plan details

Start date: 27/11/2024

End date:

Activity or task details: Concert, Newcastle Cobalt Studios

Task lead: Kathryn Hodgkinson

Project plan details

Start date: 28/11/2024

End date:

Activity or task details: Workshop Manchester Dance/Percussion/Songs
with baby rock sampler

Task lead: Laura Simms-Luddington

Project plan details

Start date: 28/11/2024

End date:

Activity or task details: Concert in Manchester Blues Kitchen

Task lead: Lucy Beever

Project plan details

Start date: 30/11/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 04/12/2024

End date:

Activity or task details: Third prize remix competition

Task lead: Francesco Pedrinoni

Project plan details

Start date: 06/12/2024

End date:

Activity or task details: First remix single

Task lead: Warp Records

Project plan details

Start date: 20/12/2024

End date:

Activity or task details: Second remix single

Task lead: Warp Records

Project plan details

Start date: 31/12/2024

End date:

Activity or task details: Francesco Pedrinoni management assestment

Task lead: Francesco Pedrinoni

Project plan details

Start date: 09/01/2025

End date:

Activity or task details: Finance Evaluation

Task lead: Francesco Pedrinoni

Project plan details

Start date: 10/01/2025

End date:

Activity or task details: Third remix single

Task lead: Warp Records

Project plan details

Start date: 17/01/2025

End date:

Activity or task details: Drop remix EP

Task lead: Firesuite

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Project plan details

Start date: 01/02/2025

End date:

Activity or task details: Francesco Pedrinoni management assessment

Task lead: Francesco Pedrinoni

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

The project partners are confirmed, & curated to ensure the key theme of cultural cohesion, musical development, networking & regional expansion are supported:

- video narratives to accompany the album release; Mark Ariggo
- wkshps/masterclasses for underserved/underrepresented CYP & communities; Abbey Road for emergent musicians & digital masterclasses in production & African folkloric technique & modalities & Hackney Music Service/Young Hackney to support YP into the programme
- a series of professional collaborations in the album remixes/ scholarship remixes; various professional artists
- international PR & label support to bring major visibility to the project/album; Ilkamedia etc.
- Danielle Huggins to deliver a wkshp on mental well being in the industry.

& so on.

This is a 2nd iteration based on the knowledge & expertise developed in pt 1; plus the extensive connectivity, network & knowledge of Raz & Afla themselves. They have curated a team that covers the PR/outreach/distribution/recording/evaluation & impact reporting required.

Sasolo will provide expert support on the alignment of project KPI's with Let's Create outcomes & impact reporting, to underpin management style & evaluation techniques, & maximise the articulation of the project's success to future funders & partners; to continually diversify the projects sustainability.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Sasolo	Saskia Coburn	saskiacoburn@gmail.com	Impact reporting. Sasolo is...	Confirmed
Afla Sackey		afla_sackey@hotmail.com	Role: Artist. Musician, wri...	Confirmed
Raz Olsher		raz@fossilstudios.net	Role: Artist. Producer, mus...	Confirmed
Francesco Pedrinoni		francesco@fossilstudios.net	Role: Admin and management:...	Confirmed
Firesuit	Dan Firesuit	dan@firesuite.london	Role: PR specialized in dj ...	Confirmed
Room to Create	Mark Arrigo	mark@roomtcreate.com	Role: Director/producer/e di...	Confirmed
Entirety Labs	Ross Silcocks	ross@entiretylabs.com	Role: Lead camera for video...	Confirmed

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 - Regional Development

NLPG-00684667-V2-LON-OV-000006390

Jazz Cafe	Ruari Freuu	ruari@thecolumbogroup.com	Album launch venue. Jazz Ca...	Confirmed
Danielle Huggins		dkhuggins@gmail.com	Role: Songwriter/Mental Hea...	Confirmed
NTS	Esa Williams	esa@esawilliams.com	Professional remix for albu...	Confirmed
Nuture	Christian Young	chris.young@nurturemusic.co.uk	PR - Bio: From radio/TV/onl...	Confirmed
Abbey Road Institute	Carlos Lellis	carlos.ellis@abbeyroadinst...	Referral partner for studen...	Confirmed
Young Hackney	Charlene Brown	charlene.brown@hackney.gov.uk	Role: Organiser at Young Ha...	Confirmed
Hackney Music	James Thomas	musicservice@learningtrust....	Role: Workshop partner base...	Confirmed
Ilkamedia	Ilka Schlockermann	ilka@ilkamedia.com	London-based freelance PR p...	Confirmed
The Carvery Studio	Frank Merritt	info@thecarverystudio.com	Grammy award nominated mast...	Confirmed
Bongo Joe		info@bongojoe.ch	Bongo Joe explores contempo...	Confirmed
Michael Sallit		michaelsallit@gmail.com	Graphic designer since 2012...	Confirmed
Sabrina Dallot-Seguro		s.dallotseguro@gmail.com	Experienced Photographer wi...	Confirmed
David Adams		dav3adam5@gmail.com	User Interface Visual & Int...	Confirmed
Jylle Navarro		jylle@neonnaked.com	JYLLE NAVARRO is a multi-di...	Confirmed
Deniz Kavalal		denizkavalali@gmail.com	Experienced Editor from Tur...	Confirmed
Warp Records	Steven Hill	stevenh@warprecords.com	He's the contact for the th...	Confirmed
baby rock sampler - Manchester venue agent	Laura Simms-Luddington	lauratheresesimms@gmail.com	Manchester wksp & perfoamce...	Confirmed
BBC Radio 6	Jamz Supernova	jamzsupernova@gmail.com	Jamz unearths forward-think...	Confirmed
YouPress	Farah Mohammoud	farah.mohammoud@yopress.or...	Creative director of YouPre...	Confirmed
Worldwide FM	Coco Maria	toomanycocos@gmail.com	Born in Mexico, Coco María ...	Confirmed
John Claude Tamakloe		johnclaudetamakloe@gmail.com	John Claude Tamakloe worked...	Confirmed
Cobalt Studios	Kathryn Hodgkinson	hello@cobaltstudios.co.uk	Performance and Ghanaian wk...	Confirmed
The Cornish Bank	Karum Cooper	info@boneyardpro.co.uk	Performance and Ghanaian wk...	Confirmed

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Hootananny	Max Golfar	max@hootananny.co.uk	Performace and Ghanian wksh...	Confirmed
Jam Jar	Ruben Robinson	ruben@thejamjarbristol.com	Performance and Ghanaian wk...	Confirmed

Partners details

Name: Sasolo

Main contact (if organisation): Saskia Coburn

Email address: saskiacoburn@gmail.com

Role in project: Impact reporting. Sasolo is an independent, popular arts consultancy providing artists and small orgs with support to improve their evaluation and inclusion policies and practices.

Confirmed or expected: Confirmed

Partners details

Name: Afla Sackey

Main contact (if organisation):

Email address: afla_sackey@hotmail.com

Role in project: Role: Artist. Musician, writer and composer. Percussions and vocalist master, Afla Sackey is essential to the project as he brings to the plate the traditional values of African music, providing the unexpected twist to the music and enriching the lyrics with new languages. Bio: Ghanaian born percussionist, vocalist and composer started his creative life as a dancer and a musician with the Salamta dance ensemble and Bukom Ensemble of Ghana, known for their folk driven rhythms.

Confirmed or expected: Confirmed

Partners details

Name: Raz Olsher

Main contact (if organisation):

Email address: raz@fossilstudios.net

Role in project: Role: Artist. Producer, musician, writer and composer. Providing his expertise in music production and musical arrangements, Raz is the electronic side of Raz & Afla project. Bio: Raz Olsher is an English, London-based record producer, songwriter and composer. Olsher works out of Fossil Studios, which he founded in 2009 in Hackney Central, East London and has since worked with Gilles Peterson, Lemar, M. J. Cole, Krust, Sam Lee for his 2012 Mercury Prize nominated album A Ground of its Own.

Confirmed or expected: Confirmed

Partners details

Name: Francesco Pedrinoni

Main contact (if organisation):

Email address: francesco@fossilstudios.net

Role in project: Role: Admin and management:.Francesco is essential for everything concerning Fossil Studios and Raz & Afla. He's managing the recording for the project, while also liaising with the charity organisations that will collaborate with Raz & Afla. Bio: Graduate of Abbey Road Studios, he's an Italian multi-instrumentalist and sound engineer, with great industry expertise suited to running a project of this scale.

Confirmed or expected: Confirmed

Partners details

Name: Firesuit

Main contact (if organisation): Dan Firesuit

Email address: dan@firesuite.london

Role in project: Role: PR specialized in dj promotion. Sending album to tastemakers and Dj's/radio etc. Bio: tier system, getting the music to the right people. Dan helps artists & labels create premium release suites, before placing them in the Tastemaker DJ, Radio Specialist & Digital Influencer hands that count.

Confirmed or expected: Confirmed

Partners details

Name: Room to Create

Main contact (if organisation): Mark Arrigo

Email address: mark@roomtcreate.com

Role in project: Role: Director/producer/editing lead -
photographer and video maker. We chose him as
director as Mark is a great storyteller, and when it
comes to raising awareness around immigration,
he submitted a great idea for a storyline for a
music video. Something Raz & Afla believe has a
lot of potential to change people's perspective.
Bio: Mark Arrigo is a Maltese-British
photographer, filmmaker and published author.

Confirmed or expected: Confirmed

Partners details

Name: Entirety Labs

Main contact (if organisation): Ross Silcocks

Email address: ross@entiretylabs.com

Role in project: Role: Lead camera for video production. Ross,
paired with Mark, will direct the music videos. He
will also shoot some of the promotional content,
as already he's done in the past i. e. Boomtown
'23. He's an experienced camera operator and
director. Bio: Ross graduated from the University
of Gloucestershire with a (BA) Honors degree in
Digital Film Production and founded a live music
events film production company 'Entirety Labs'.

Confirmed or expected: Confirmed

Partners details

Name: Jazz Cafe
Main contact (if organisation): Ruari Freuu
Email address: ruari@thecolumbogroup.com
Role in project: Album launch venue. Jazz Café Booker and Manchester Blues Kitchen
Confirmed or expected: Confirmed

Partners details

Name: Danielle Huggins
Main contact (if organisation):
Email address: dkhuggins@gmail.com
Role in project: Role: Songwriter/Mental Health assistant. Bio: Professionally trained mental health coach, Danielle has helped countless people overcome problems of depression and anxiety, and her job started right from families and children. Her work brought her to gravitate towards the music world and now she has online consultancy websites, as well as podcasts on Spotify and all streaming platforms.
Confirmed or expected: Confirmed

Partners details

Name: NTS
Main contact (if organisation): Esa Williams
Email address: esa@esawilliams.com
Role in project: Professional remix for album. A producer, DJ and curator, London-based South African Esa Williams is a true musical polymath. Fusing Kwaito house and afro disco with gritty techno and deep percussive grooves, Esa has carved out his own unique and expansive musical identity.

Confirmed or expected: Confirmed

Partners details

Name: Nuture

Main contact (if organisation): Christian Young

Email address: chris.young@nuturemusic.co.uk

Role in project: PR - Bio: From radio/TV/online promotions to management; representing soul to jazz to hiphop to electronic, Nuture Music prides itself in crossing over leftfield/MOBO

Confirmed or expected: Confirmed

Partners details

Name: Abbey Road Institute

Main contact (if organisation): Carlos Lellis

Email address: carlos.lellis@abbeyroadinstitute.com

Role in project: Referral partner for students for masterclasses digital engagement - combining emergent musicians with grassroots YP in the workshops to create an ecology that thrives through pielen invstment. Bringing students to the final showing at Jazz Cafe.

Confirmed or expected: Confirmed

Partners details

Name: Young Hackney

Main contact (if organisation): Charlene Brown

Email address: charlene.brown@hackney.gov.uk

Role in project: Role: Organiser at Young Hackney, charity organization for the youth in Hackney and East London. Charlene will help us set up our workshops and be in touch with the young community surrounding Raz & Afla. Referral of YP to the wkshps.

Confirmed or expected: Confirmed

Partners details

Name: Hackney Music

Main contact (if organisation): James Thomas

Email address: musicservice@learningtrust.co.uk

Role in project: Role: Workshop partner based in Hackney. Bio: Established in 2000, the Hackney Music Service is part of the Hackney Learning Trust (the education department of the London Borough of Hackney), and is the lead partner in the Hackney Music Service Network, the Music Education Hub for the borough). Referral of YP to the wkshps.

Confirmed or expected: Confirmed

Partners details

Name: Ilka media

Main contact (if organisation): Ilka Schlockermann

Email address: ilka@ilkamedia.com

Role in project: London-based freelance PR promoting music from all over the world. She has been working in music PR & promotion since 2006, covering UK media (print, online, radio, TV). In the past she worked at record labels (incl. Cooking Vinyl), in artist management (with various Nigerian artists such as JJC & 419 Squad, African China, Vocal Slender & D'banj), as a researcher for radio programmes (Afropop/BBC World Service & African Vibes/BBC Radio 1Xtra).

Confirmed or expected: Confirmed

Partners details

Name: The Carvery Studio

Main contact (if organisation): Frank Merritt

Email address: info@thecarverystudio.com

Role in project: Grammy award nominated mastering studio in East London The Carvery Studio has certainly come a long way from cutting dubplates in an east London living room, to becoming a respected, multiple Grammy and Latin Grammy Award nominated mastering studio. Since 2004, the studio has been behind some of the independent music scene's best-loved releases. From electronic heavyweights including Aphex Twin, Bonobo, 2ManyDJs and Dimitri From Paris, to hip hop pioneers such as Madlib, DJ Jazzy Jeff, etc.

Confirmed or expected: Confirmed

Partners details

Name: Bongo Joe

Main contact (if organisation):

Email address: info@bongojoe.ch

Role in project: Bongo Joe explores contemporary underground worlds to dig out instruments, voices and machines. He plows the furrows of time to unearth rare nuggets, from here and elsewhere, which you will find them in the form of vinyl records with gorgeous silk-screened covers at Bongo Joe's shop in Geneva or scattered around the world...

Confirmed or expected: Confirmed

Partners details

Name: Michael Sallit

Main contact (if organisation):

Email address: michaelssallit@gmail.com

Role in project: Graphic designer since 2012 based in Paris, France working on a range of clients & projects including art direction, graphic design and music.

Confirmed or expected: Confirmed

Partners details

Name: Sabrina Dallot-Seguro

Main contact (if organisation):

Email address: s.dallotseguro@gmail.com

Role in project: Experienced Photographer with a demonstrated history of working in the photography industry. Skilled in Digital Strategy, Photojournalism, Adobe Photoshop, Curating, and Premiere. Strong arts and design professional educated at University College Falmouth.

Confirmed or expected: Confirmed

Partners details

Name: David Adams

Main contact (if organisation):

Email address: dav3adam5@gmail.com

Role in project: User Interface Visual & Interaction Designer, Graphic Artist, Illustrator, Rapid Prototype expert and occasional sketchbook drawing fanatic who specializes in designing software interfaces and brand identities.

Confirmed or expected: Confirmed

Partners details

Name: Jylle Navarro

Main contact (if organisation):

Email address: jylle@neonnaked.com

Role in project: JYLLE NAVARRO is a multi-disciplinary London based artist specialising in bold neon colour in reaction to UV light. Working in many different artistic styles from the creative direction in music videos, interactive workshops, performance, sculpture, and print design.

Confirmed or expected: Confirmed

Partners details

Name: Deniz Kavalal

Main contact (if organisation):

Email address: denizkavalali@gmail.com

Role in project: Experienced Editor from Turkey with a demonstrated history of working in the media production industry. Skilled in Web Video, Feature Films, Post Production Management, Film Editing, and Digital Media. Strong professional with a Master's degree focused in Film/Cinema/Film Studies from Marmara University / Cinema Master's degree.

Confirmed or expected: Confirmed

Partners details

Name: Warp Records

Main contact (if organisation): Steven Hill**Email address:** stevenh@warprecords.com**Role in project:** He's the contact for the three remixers: DMX Krew, Onethrix and Medlar. All of them under Warp Records label, which he's director of. Steven Hill has been working in the music industry for over 17 years. Steven is currently the Director of North America & Global Projects at Warp Records. Steven has held various positions at Warp Records over the years, including Head of North America & Global Marketing, Head of International Marketing, Head of Digital (World) Manager.**Confirmed or expected:** Confirmed

Partners details

Name: baby rock sampler - Manchester venue agent**Main contact (if organisation):** Laura Simms-Luddington**Email address:** lauratheresesimms@gmail.com**Role in project:** Manchester wksp & perfoamce venue agent. baby rock sampler bring high quality, daytime, family friendly gigs to parents and carers of kids in Manchester. Amalie, Laura and Verity created baby rock sampler to fill a gap within the current provision across Manchester – something fun, creative and interesting to do with you little ones, that is also aimed at you.**Confirmed or expected:** Confirmed

Partners details

Name: BBC Radio 6**Main contact (if organisation):** Jamz Supernova**Email address:** jamzsupernova@gmail.com**Role in project:** Jamz unearths forward-thinking scenes and sounds from around the world, from alternative RnB and experimental hip hop through to jazz and leftfield electronica.

Confirmed or expected: Confirmed

Partners details

Name: YouPress

Main contact (if organisation): Farah Mohammoud

Email address: farah.mohammoud@youtpress.org.uk

Role in project: Creative director of YouPress, Farah is passionate and social entrepreneur, with over six years in training people, managing volunteers and turning a social action campaign into a social enterprise. He will be helping us organising one of the workshops on mental health.

Confirmed or expected: Confirmed

Partners details

Name: Worldwide FM

Main contact (if organisation): Coco Maria

Email address: toomanycocos@gmail.com

Role in project: Born in Mexico, Coco María grew up surrounded by the sound of music, rapidly developing not only a love for listening to the sounds of her childhood, but for sharing it too. Her taste for high vibration music led Coco to discover afro-latin rhythms from South and Central America, Brazil, the Caribbean, and beyond.

Confirmed or expected: Confirmed

Partners details

Name: John Claude Tamakloe

Main contact (if organisation):

Email address: johnclaudetamakloe@gmail.com

Role in project: John Claude Tamakloe worked with us in the past and he's our main PR contact in Ghana and on West African territory. Editor-in-Chief at Beenie Words LLC, a Communication Geek, Creative Writer, Strategic and Result Oriented PR Consultant & Freelance Publicist.

Confirmed or expected: Confirmed

Partners details

Name: Cobalt Studios

Main contact (if organisation): Kathryn Hodgkinson

Email address: hello@cobaltstudios.co.uk

Role in project: Performance and Ghanaian wkshp venue. Kathryn is the correspondent for Cobalt Studios. Cobalt Studios is run by Mark Collett and Kathryn Hodgkinson who both share a love for celebrating the diversity and richness in life by bringing together audiences and artists in ever evolving play spaces.

Confirmed or expected: Confirmed

Partners details

Name: The Cornish Bank

Main contact (if organisation): Karum Cooper

Email address: info@boneyardpromo.co.uk

Role in project: Performance and Ghanaian wkshp venue. Director of BYP LIVE - UK based booking agency and live event promotion. Events manager at Cornish Bank

Confirmed or expected: Confirmed

Partners details

Name: Hootananny

Main contact (if organisation): Max Golfar

Email address: max@hootananny.co.uk

Role in project: Performace and Ghanian wkshp venue. Booking agent at Hootananny and Boomtown fair where Raz & Afla performed during Summer '23. We have a strong connection with him as we worked in the past. Programmer, Promoter & DJ | Music Programmer @ Boomtown Fair | Head of Music @ Hootananny Brixton

Confirmed or expected: Confirmed

Partners details

Name: Jam Jar

Main contact (if organisation): Ruben Robinson

Email address: ruben@thejamjarbristol.com

Role in project: Performance and Ghanaian wkshp venue.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £49,000

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Musicians Union, Artists Union and Artists Network standards have been consulted and all rates match or exceed the given structural suggestions for different levels of experience; performances and rehearsals all match or exceed MU rates for session and performance work.

How many people working with you to deliver your project will be employed on a freelance basis? 17

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	27.78%	£18,850
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	0.00%	£0
Income total (cash)	27.78%	£18,850
Support in kind	0.00%	£0
Arts Council England Funding	72.22%	£49,000
Income total	100.00%	£67,850

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	27.59%	£5,200
Confirmed	72.41%	£13,650
Income total	100.00%	£18,850

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Tickets Jazz Cafe release party: £10 x 150 - 30% of 500 capacity	Expected	31/01/2025	£1,500
Earned income	Earnings from streams 0.005 x 200.000 streams	Expected	31/01/2025	£1,000
Earned income	Downloads £6 per unit x 150 downloads	Expected	31/01/2025	£900
Earned income	Vinyl sales £15 x 50	Expected	31/01/2025	£750
Earned income	Merch Av. £15 a piece x 70	Expected	31/01/2025	£1,050
Earned income	Raz & Afla payment for gig at Bristol Jam Jar	Confirmed	---	£1,300
Earned income	Raz & Afla payment for gig at Newcastle Cobalt Studios	Confirmed	---	£1,300
Earned income	Raz & Afla payment for gig at London, Hootananny	Confirmed	---	£1,300
Earned income	Raz & Afla payment for gig at Manchester	Confirmed	---	£1,300
Earned income	Raz & Afla payment for gig at Falmouth	Confirmed	---	£1,300
Earned income	Radio Special 1 NTS Raz & Afla	Confirmed	---	£1,300
Earned income	Radio Special 2 (BBC) Raz & Afla	Confirmed	---	£1,300
Earned income	Radio Special 3 (Coco Maria Worldwide FM) Raz & Afla	Confirmed	---	£1,300
Earned income	Workshops on music production with: Abbey Road Institute in Fossil ...	Confirmed	---	£500
Earned income	Workshop in London, Hotananny £250	Confirmed	---	£250
Earned income	Workshop in Bristol, Jam Jar £250	Confirmed	---	£250
Earned income	Workshop in Falmouth, Cornish Bank £250	Confirmed	---	£250
Earned income	Workshop in New Castle, Cobalt Studios £250	Confirmed	---	£250
Earned income	Workshop in Manchester, Blues Kitchen £250	Confirmed	---	£250
Earned income	Masterclass Raz £250 x 2 paid from reserves	Confirmed	---	£500
Earned income	Masterclass Afla £250 x 2 paid from reserves	Confirmed	---	£500
Earned income	Rehearsals £100 x 5 - paid by Raz and Afla reserves	Confirmed	---	£500

Income details

Income heading: Earned income
Description: Tickets Jazz Cafe release party: £10 x 150 - 30%
of 500 capacity
Expected or confirmed: Expected
When will this expected income be confirmed: 31/01/2025
Amount (£): £1,500

Income details

Income heading: Earned income
Description: Earnings from streams 0.005 x 200.000 streams
Expected or confirmed: Expected
When will this expected income be confirmed: 31/01/2025
Amount (£): £1,000

Income details

Income heading: Earned income
Description: Downloads £6 per unit x 150 downloads
Expected or confirmed: Expected
When will this expected income be confirmed: 31/01/2025
Amount (£): £900

Income details

Income heading: Earned income
Description: Vinyl sales £15 x 50
Expected or confirmed: Expected
When will this expected income be confirmed: 31/01/2025
Amount (£): £750

Income details

Income heading: Earned income
Description: Merch Av. £15 a piece x 70
Expected or confirmed: Expected
When will this expected income be confirmed: 31/01/2025
Amount (£): £1,050

Income details

Income heading: Earned income
Description: Raz & Afla payment for gig at Bristol Jam Jar
Expected or confirmed: Confirmed
Amount (£): £1,300

Income details

Income heading: Earned income
Description: Raz & Afla payment for gig at Newcastle Cobalt Studios
Expected or confirmed: Confirmed
Amount (£): £1,300

Income details

Income heading: Earned income

Description: Raz & Afla payment for gig at London,
Hootananny

Expected or confirmed: Confirmed

Amount (£): £1,300

Income details

Income heading: Earned income

Description: Raz & Afla payment for gig at Manchester

Expected or confirmed: Confirmed

Amount (£): £1,300

Income details

Income heading: Earned income

Description: Raz & Afla payment for gig at Falmouth

Expected or confirmed: Confirmed

Amount (£): £1,300

Income details

Income heading: Earned income

Description: Radio Special 1 NTS Raz & Afla

Expected or confirmed: Confirmed

Amount (£): £1,300

Income details

Income heading: Earned income

Description: Radio Special 2 (BBC) Raz & Afla

Expected or confirmed: Confirmed

Amount (£): £1,300

Income details

Income heading: Earned income

Description: Radio Special 3 (Coco Maria Worldwide FM) Raz
& Afla

Expected or confirmed: Confirmed

Amount (£): £1,300

Income details

Income heading: Earned income

Description: Workshops on music production with: Abbey
Road Institute in Fossil Studios £250 x 2

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Earned income

Description: Workshop in London, Hotananny £250

Expected or confirmed: Confirmed
Amount (£): £250

Income details

Income heading: Earned income
Description: Workshop in Bristol, Jam Jar £250
Expected or confirmed: Confirmed
Amount (£): £250

Income details

Income heading: Earned income
Description: Workshop in Falmouth, Cornish Bank £250
Expected or confirmed: Confirmed
Amount (£): £250

Income details

Income heading: Earned income
Description: Workshop in New Castle, Cobalt Studios £250
Expected or confirmed: Confirmed
Amount (£): £250

Income details

Income heading: Earned income
Description: Workshop in Manchester, Blues Kitchen £250

Expected or confirmed: Confirmed
Amount (£): £250

Income details

Income heading: Earned income
Description: Masterclass Raz £250 x 2 paid from reserves
Expected or confirmed: Confirmed
Amount (£): £500

Income details

Income heading: Earned income
Description: Masterclass Afla £250 x 2 paid from reserves
Expected or confirmed: Confirmed
Amount (£): £500

Income details

Income heading: Earned income
Description: Rehearsals £100 x 5 - paid by Raz and Afla reserves
Expected or confirmed: Confirmed
Amount (£): £500

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

A suite of confirmed income comprises almost 75% of the match portfolio. Revenue from 5 venues & inc. each venue supporting a wkshp in the Ghanaian music & dance repertoire supports a strong regional income portfolio of £1300 x 5; plus 3 confirmed radio appearances (inc. BBC radio) x 3@£1300 offering a total of £10,400.

Further contributions from Fossil studio supports music production wkshps x 2 in conjunction with Abbey Road institute; connecting the work to students through their outreach programme.

Raz & Afla reserves underwrite the masterclass creation (for digital consumption) & rehearsals.

Expected income from sales of album launch tickets & vinyl/downloads/streams are all conservative estimates based on the 1st iteration & understanding of the duo's substantial reach on digital platforms. Any under selling here is compensated by reserves/contingency & the finance projections are expected to reach targets easily & avoid any cashflow issues.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	58.66%	£39,800
Other artistic or creative costs for delivering the activity	5.82%	£3,950
Making your work accessible	0.00%	£0
Developing your organisation and people	11.05%	£7,500
Marketing and developing audiences	20.78%	£14,100
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	3.68%	£2,500
Personal access costs	0.00%	£0
Expenditure total (cash)	100.00%	£67,850
Support in kind	0.00%	£0
Expenditure total	100.00%	£67,850

Total income (for information): £67,850

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Marketing and developing audiences	Ilka Schlokermann social media PR for album campaign £250 x 12 months	£3,000
Developing your organisation and people	Management Costs: £375 each month x 12 months	£4,500

Developing your organisation and people	Management Costs: Liaising with venues £200 x 6 venues	£1,200
Developing your organisation and people	Management Costs: Finance Management £200 x 3 times over year	£600
Other	Contingency	£2,500
Other artistic or creative costs for delivering the activity	Mastering for vinyl £90 x 10 tracks	£900
Other artistic or creative costs for delivering the activity	Mastering for digital £75 x 10 tracks	£750
Other artistic or creative costs for delivering the activity	Vinyl pressing £6.8 x 250 vinyls	£1,700
Paying people - artistic, creative, specialist costs	Album artwork	£250
Marketing and developing audiences	Press release for album	£250
Paying people - artistic, creative, specialist costs	Photoshoot 1 - Fossil Studios hire £300, Sabrina Seguro photoshoot ...	£600
Paying people - artistic, creative, specialist costs	Masterclass 1 Raz recording day - Raz Olsher: £250, Deniz: £300 for...	£1,050
Other artistic or creative costs for delivering the activity	Photoshoot 2- Fossil Studios hire £300, Mark Arrigo photoshoot and ...	£600
Paying people - artistic, creative, specialist costs	Masterclass 2 Raz recording day - Raz Olsher: £250, Deniz: £300 for...	£1,050
Paying people - artistic, creative, specialist costs	Editing Raz Masterclasses	£150
Paying people - artistic, creative, specialist costs	Masterclass 1 Afla Recording day - Online educational content that ...	£1,050
Paying people - artistic, creative, specialist costs	Masterclass 2 Afla Recording day - Online educational content that ...	£1,050
Paying people - artistic, creative, specialist costs	Editing Afla Masterclasses	£150
Marketing and developing audiences	PR Obligation	£150
Paying people - artistic, creative, specialist costs	Visuals for Album launch £650 x 10 tracks	£6,500
Paying people - artistic, creative, specialist costs	Meeting for designing of merch - Jylle Navarro (designer)	£300
Paying people - artistic, creative, specialist costs	Commision of merch - 72 t-shirts at £5 each.	£360
Marketing and developing audiences	Nurture PR 6 months	£2,200
Marketing and developing audiences	On Da Fone single drop	£50
Marketing and developing audiences	Drop masterclass Raz 1	£130
Marketing and developing audiences	PR for dance challenge and social media campaign/Dance Challenge in...	£500
Marketing and developing audiences	Drop masterclass Afla 1	£130
Marketing and developing audiences	PR Obligation 2	£150
Marketing and developing audiences	Drop Masterclass Raz 2	£130
Marketing and developing audiences	Second single	£50
Marketing and developing audiences	Drop Masterclass Afla 2	£130
Marketing and developing audiences	Live assets as promo from festival to promote project 1	£250

Marketing and developing audiences	Drop Masterclass Raz 3	£130
Paying people - artistic, creative, specialist costs	Shooting music video On Da Fone EXCITEMENT CREW. Director £500.00 P...	£3,570
Marketing and developing audiences	Drop Masterclass Afla 3	£130
Marketing and developing audiences	Third single	£50
Marketing and developing audiences	Drop Masterclass Raz 4	£130
Marketing and developing audiences	PR Obligation 3	£150
Paying people - artistic, creative, specialist costs	Radio Special 1 NTS Raz & Afla: £1300	£1,300
Marketing and developing audiences	Drop Masterclass Afla 4	£130
Marketing and developing audiences	Drop Masterclass Raz 5	£130
Marketing and developing audiences	Forth single	£50
Marketing and developing audiences	Drop Masterclass Afla 5	£130
Marketing and developing audiences	Drop Masterclass Raz 6	£130
Paying people - artistic, creative, specialist costs	Radio Special 2 (BBC) Raz & Afla: £1300	£1,300
Marketing and developing audiences	Drop masterclass Afla 6	£130
Marketing and developing audiences	Fifth single	£50
Marketing and developing audiences	Drop Masterclass Raz 7	£130
Marketing and developing audiences	Drop Masterclass Afla 7	£130
Marketing and developing audiences	Drop Masterclass Raz 8	£130
Marketing and developing audiences	Nurture PR 6 months	£2,200
Marketing and developing audiences	Sixth single	£50
Marketing and developing audiences	Drop Masterclass Afla 8	£130
Marketing and developing audiences	Drop Masterclass Raz 9	£130
Paying people - artistic, creative, specialist costs	Workshop on Mental Health in music industry 1Partnership with Young...	£600
Paying people - artistic, creative, specialist costs	Radio Special 3 (Sofar Sound) Raz & Afla: £1300	£1,300
Marketing and developing audiences	Drop Masterclass Afla 9	£130
Marketing and developing audiences	Seventh single	£50
Paying people - artistic, creative, specialist costs	Workshop on Mental Health in music industry 2Partnership with Hackn...	£600
Marketing and developing audiences	Annouce ending of dancing competition	£100
Marketing and developing audiences	Share Music Video "On Da Fone" with all the participants	£500
Marketing and developing audiences	Drop Masterclass Raz 10	£130
Marketing and developing audiences	Remix scholaship drop	£300
Marketing and developing audiences	Drop Masterclass Afla 10	£130
Paying people - artistic, creative, specialist costs	Workshop on Mental Health in music industry 3Partnership with YouPr...	£600
Marketing and developing audiences	Eigth single	£50

Paying people - artistic, creative, specialist costs	Rehearsals for Hootananny workshop and show (Fossil Studios time: £...	£500
Paying people - artistic, creative, specialist costs	Workshop Hootananny, London Dance/Percussion/SongsWorkshop. Afla Sa...	£950
Paying people - artistic, creative, specialist costs	Concert at Hootananny - R&A payment	£1,300
Paying people - artistic, creative, specialist costs	Filming Workshop £150 filming	£150
Paying people - artistic, creative, specialist costs	Editing workshop £100	£100
Marketing and developing audiences	Workshop in Hootananny video drop	£150
Paying people - artistic, creative, specialist costs	Rehearsals for Jam Jar show in Fossil Studios (Fossil Studios time:...	£500
Paying people - artistic, creative, specialist costs	Workshop 2 Bristol Dance/Percussion/SongsAfla Sackey teaches Africa...	£300
Paying people - artistic, creative, specialist costs	Concert at Jam Jar - R&A payment	£1,300
Marketing and developing audiences	Album drop	£400
Paying people - artistic, creative, specialist costs	Rehearsals for Jazz Cafe show in Fossil Studios (Fossil Studios tim...	£500
Paying people - artistic, creative, specialist costs	Album Launch - Concert at Jazz CafeRelease Party at Jazz Café Relea...	£4,020
Paying people - artistic, creative, specialist costs	Commision three professional remixes £500 each	£1,500
Paying people - artistic, creative, specialist costs	Rehearsals for Cornwall show in Fossil Studios (Fossil Studios time...	£500
Paying people - artistic, creative, specialist costs	Workshop 3 Cornwall Dance/Percussion/SongsAfla Sackey African Vocal...	£300
Paying people - artistic, creative, specialist costs	Concert in Cornwall: Payment R&A	£1,300
Paying people - artistic, creative, specialist costs	Workshop wth Raz Olsher on Music Production, Partnership with Abbey...	£550
Paying people - artistic, creative, specialist costs	Workshop wth Raz Olsher on Music Production, Partnership with Abbey...	£550
Paying people - artistic, creative, specialist costs	Rehearsals for live shows in Manchester and Newcastle:(Fossil Studi...	£500
Paying people - artistic, creative, specialist costs	Workshop 4 New Castle Dance/Percussion/SongsAfla Sackey African Voc...	£300
Paying people - artistic, creative, specialist costs	Concert in Newcastle: Payment R&A	£1,300
Paying people - artistic, creative, specialist costs	Workshop 5 Manchester Dance/Percussion/Songs with baby rock sampler...	£300
Paying people - artistic, creative, specialist costs	Concert in Manchester: Payment R&A	£1,300
Marketing and developing audiences	First remix single	£150
Marketing and developing audiences	Second remix single	£150
Marketing and developing audiences	Third remix single	£150
Marketing and developing audiences	Drop Remix EP (With the remixer from remix competition)	£350
Developing your organisation and people	Impact report	£1,200

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Ilka Schlokermann social media PR for album
campaign £250 x 12 months

Amount (£): £3,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Management Costs: £375 each month x 12
months

Amount (£): £4,500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Management Costs: Liaising with venues £200 x
6 venues

Amount (£): £1,200

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Management Costs: Finance Management £200
x 3 times over year

Amount (£): £600

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £2,500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Mastering for vinyl £90 x 10 tracks

Amount (£): £900

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Mastering for digital £75 x 10 tracks

Amount (£): £750

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Vinyl pressing £6.8 x 250 vinyls

Amount (£): £1,700

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album artwork

Amount (£): £250

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Press release for album

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Photoshoot 1 - Fossil Studios hire £300, Sabrina
Seguro photoshoot and editing £300

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Masterclass 1 Raz recording day - Raz Olsher:
£250, Deniz: £300 for shoot
(videographer/editor). Rental cameras: £100,
Fossil Studios: £300, Fran- admin &
management : £100

Amount (£): £1,050

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the
activity

Description: Photoshoot 2- Fossil Studios hire £300, Mark Arrigo photoshoot and editing £300

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Masterclass 2 Raz recording day - Raz Olsher: £250, Deniz: £300 for shoot (videographer/editor). Rental cameras: £100, Fossil Studios: £300, Fran- admin & management : £100

Amount (£): £1,050

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Editing Raz Masterclasses

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Masterclass 1 Afla Recording day - Online educational content that will be free for everybody to access. Afla Sackey: £250, Deniz: £300 for shoot (videographer/editor), Rental cameras: £100, Fossil Studios: £300, Fran: £100

Amount (£): £1,050

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Masterclass 2 Afla Recording day - Online educational content that will be free for everybody to access. Afla Sackey: £250, Deniz: £300 for shoot (videographer/editor), Rental cameras: £100, Fossil Studios: £300, Fran: £100

Amount (£): £1,050

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Editing Afla Masterclasses

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR Obligation

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Visuals for Album launch £650 x 10 tracks

Amount (£): £6,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Meeting for designing of merch - Jylle Navarro
(designer)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Commision of merch - 72 t-shirts at £5 each.

Amount (£): £360

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Nurture PR 6 months

Amount (£): £2,200

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: On Da Fone single drop

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop masterclass Raz 1

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR for dance challenge and social media campaign/Dance Challenge in Ghana/West Africa -Three dancing tutoring videos will be released during the course of the competition

Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop masterclass Afla 1

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR Obligation 2

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 2

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Second single

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 2

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Live assets as promo from festival to promote
project 1

Amount (£): £250

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 3

Amount (£): £130

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Shooting music video On Da Fone
EXCITEMENT CREW. Director £500.00
Producer £350.00 DoP£250.00 Choreographe
£300.00 CAST Main Dancer £350.00
Costume£200.00 KIT Cameras / Lenses / Grips
£1,000.00STUDIO & ART DEPARTMENT
COSTSCatering 9 x £15.00 £135.00 Transport
£250.00POST PRODUCTION Editor inc Suite
£100.00 Hard Drives £135.00

Amount (£): £3,570

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 3

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Third single

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 4

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR Obligation 3

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Radio Special 1 NTS Raz & Afla: £1300

Amount (£): £1,300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 4

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 5

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Forth single

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 5

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 6

Amount (£): £130

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Radio Special 2 (BBC) Raz & Afla: £1300

Amount (£): £1,300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop masterclass Afla 6

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Fifth single

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 7

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 7

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 8

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Nurture PR 6 months

Amount (£): £2,200

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Sixth single

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 8

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 9

Amount (£): £130

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop on Mental Health in music industry
1 Partnership with Young Hackney. Danielle
Huggins Mental Health and Longevity in Music
Industry. Location: Fossil Studios. Duration: 3
hours (1.15 + 1.15 + 30 mins break). 15 people
per workshop. Danielle Huggins: £250, Fossil
Studios: £300, Snacks and drinks: £50.

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Radio Special 3 (Sofar Sound) Raz & Afla: £1300
Amount (£): £1,300

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Drop Masterclass Afla 9
Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Seventh single
Amount (£): £50

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Workshop on Mental Health in music industry
2Partnership with Hackney Music. Danielle
Huggins Mental Health andLongevity in Music
Industry. Location: FossilStudios. Duration: 3
hours (1.15 + 1.15 + 30 minsbreak). Partnership
with Hackney MusicOrganisation 15 people per
workshop. DanielleHuggins: £250, Fossil
Studios: £300, Snacks and drinks: £50.
Amount (£): £600

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Annouce ending of dancing competition

Amount (£): £100

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Share Music Video "On Da Fone" with all the participants

Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Raz 10

Amount (£): £130

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Remix scholaship drop

Amount (£): £300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Masterclass Afla 10

Amount (£): £130

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop on Mental Health in music industry
3Partnership with YouPress. Danielle Huggins
Mental Health andLongevity in Music Industry.
Location: FossilStudios. Duration: 3 hours (1.15
+ 1.15 + 30 minsbreak). 15 people per workshop.
DanielleHuggins: £250, Fossil Studios: £300
Snacks and drinks: £50.

Amount (£): £600

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Eighth single

Amount (£): £50

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rehearsals for Hootananny workshop and show
(Fossil Studios time: £300, 2 x musicians
@£100)

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop Hootananny, London
Dance/Percussion/SongsWorkshop. Afla Sackey
African Vocal Training. Location: Hootananny
Duration: 3 hours (1.15 + 1.15 + 30 minsbreak)
250 people per workshop. AflaSackey: £250
Venue hire: £700

Amount (£): £950

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Concert at Hootananny - R&A payment

Amount (£): £1,300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Filming Workshop £150 filming

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Editing workshop £100

Amount (£): £100

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Workshop in Hootananny video drop
Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Rehearsals for Jam Jar show in Fossil Studios
(Fossil Studios time: £300, 2 x musicians
@£100)
Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Workshop 2 Bristol Dance/Percussion/SongsAfla
Sackey teaches African MusicProduction.
Location: Jam Jar Duration: 3hours (1.15 + 1.15
+ 30 mins break) 50 people perworkshop. Afla
Sackey: £250 Snacks and drinks: £50
Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Concert at Jam Jar - R&A payment
Amount (£): £1,300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Album drop

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rehearsals for Jazz Cafe show in Fossil Studios
(Fossil Studios time: £300, 2 x musicians
@£100)

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album Launch - Concert at Jazz Cafe
Release Party at Jazz Café Release party Jazz
Café Venue hire: £2500, Raz & Afla: £1300, Food
& Drinks Rider: £70, Sound Engineer £150

Amount (£): £4,020

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Commision three professional remixes £500
each

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rehearsals for Cornwall show in Fossil Studios
(Fossil Studios time: £300, 2 x musicians
@£100)

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop 3 Cornwall
Dance/Percussion/SongsAfla Sackey African
Vocal Training. Location: Falmouth Duration: 3
hours (1.15 + 1.15 + 30 minsbreak) Organisation
50 people per workshop. Afla Sackey: £250
Snacks and drinks: £50,

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Concert in Cornwall: Payment R&A

Amount (£): £1,300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop with Raz Olsher on Music Production,
Partnership with Abbey Road Institute. Location:
FossilStudios. Duration: 3 hours (1.15 + 1.15 +
30 minsbreak). Partnership with Abbey Road
Institute Location: Fossil StudiosOrganisation 15
people per workshop. Raz Olsher: £250, Fossil
Studios: £300

Amount (£): £550

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop wth Raz Olsher on Music Production, Partnership with Abbey Road Institute. Location: FossilStudios. Duration: 3 hours (1.15 + 1.15 + 30 minsbreak). Partnership with Abbey Road Institute Location: Fossil StudiosOrganisation 15 people per workshop. Raz Olsher: £250, Fossil Studios: £300

Amount (£): £550

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rehearsals for live shows in Manchester and Newcastle:(Fossil Studios time: £300, 2 x musicians @£100)

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop 4 New Castle Dance/Percussion/SongsAfla Sackey African Vocal Training. Location: Cobalt Studios Duration: 3 hours (1.15 + 1.15 + 30 minsbreak) Organisation 50 people per workshop. Afla Sackey: £250 Snacks and drinks: £50

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Concert in Newcastle: Payment R&A

Amount (£): £1,300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop 5 Manchester
Dance/Percussion/Songs with baby rock
samplerAfla Sackey African Vocal Training.
Location: Blues Kitchen Duration: 3 hours (1.15 +
1.15 + 30 minsbreak) Attended by 100 people.
Organisation 50 people per workshop. Afla
Sackey: £250 Snacks and drinks: £50,

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Concert in Manchester: Payment R&A

Amount (£): £1,300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: First remix single

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Second remix single

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Third remix single

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Drop Remix EP (With the remixer from remix competition)

Amount (£): £350

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Impact report

Amount (£): £1,200

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Artists Union, Artists Network & Musicians Union fee structures have been consulted. Raz & Afla employ a manager & financial support person who develops cost coding, & cashflows/budgets the entire project. This is then meticulously managed within the overall costing of the Raz & Afla portfolio of activity.

Artistic fees recognise Raz & Afla's exceptional talents, experience & place as leading international touring artists. Their compositional work, performing, recording, rehearsing & teaching/mentoring are costed in the budget with attention to the separation between external (performing etc) & internal (artistic/teaching) capacities. Detailed breakdown in budget.

Fees for studio rehearsals, other artists fees, & editing/mastering for the new album are all itemised & based on years of extensive experience in the field, with known artists, producers & studios offering the perfect symbiosis of value & excellence.

Wherever possible Raz & Afla have negotiated costs in advance & works with known artists & support staff to ensure consistency.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

The non-labour artistic costs in the budget are:

- Mastering for vinyl £90 x 10 tracks
- Mastering for digital £75 x 10 tracks
- Vinyl pressing £6.8 x 250 vinyl
- Photoshoot 2: Fossil Studios hire £300, Mark Arrigo photoshoot and editing £300.

These are all based on extensive usage & 1st iteration experience.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

- Management Costs: £375 each month x 12 months
 - Management Costs: Liaising with venues £200 x 6 venues
 - Management Costs: Finance Management £200 x 3 times over year
- Day rates as per AU advice for 3yrs+ / 5yrs+ experience.

Impact report is a direct quote from Sasolo to produce KPI's & support the collation of evidence.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

All marketing & PR costs are separated to function, each individual activity is costed clearly to demonstrate the various PR companies involved & how it breaks down across the various outputs.

- Regards the music videos, Mark Ariggo supported the detailed costings - see breakdown, & each element of the activity is costed individually & allocated a portion of admin & management time. Allocation is given to direct costs for studio hire time & are based on current charge out rates.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency of £2500 is a reasonable catch point for risks that can not be countered due to potential trises in capital/hire/fixed asset costs.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Financial attachments

As you are applying for a £30,001-£100,000 project, you need to attach the following document to this screen:

- A cashflow for the project

You can use the links below to upload the financial documents. Please note that the maximum file size you can upload is 10MB and we accept PDF, MS Word, MS Excel, MS PowerPoint and JPEG files.

Document Type	Required?	Description	Date attached	Attachment type
Click to add attachment...	No	Cashflow	04/11/2023	Project cashflow
Click to add attachment...	No	Budget Breakdown	08/11/2023	Financial statements
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Description: Cashflow

Financial attachment type: Project cashflow

Attachment details

Description: Budget Breakdown

Financial attachment type: Financial statements

Attachment details

Description:

Financial attachment type:

Attachment details

Description:

Financial attachment type:

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

RISK 1: Safeguarding issues; working with regional grps of CYP. Peer groups have diverse makeups of ethnic backgrounds, potential trauma & different lived experiences. Adverse reactions to class content or other peers can be unpredictable & difficult to manage: lead artists are not mental health professionals

R 2: Some students on the course will have access needs, finding some dance choreography & tempo/songs/music production difficult to do

R 3: Students may find the Ghanaian elements 'culturally intimidating'. There is also the risk of stigmatising language & general othering for indigenous & non-indigenous participants; fusing of appreciation & appropriation during classes

R 4: Price fluctuations in assets & software subscriptions - lead to unforeseen incurred extra costs

R 5: Participants have unforeseen access costs

R 6: Due to the sheer amount of activity (5 regional shows, launch event, 5 regional workshops, 20 digital masterclasses, 8 new singles, 1 new album, 3 remixes & scholarship, 1 showcase, mentorship & training), there is a chance of burnout &/or a risk of mismanagement of time & resources

R 7: Some potential / relevant audiences may not have as much access to social media or digital marketing campaigns (esp. international)

R 8: Raz & Afla are pioneering being high profile dance/folkloric fusion artists taking creative risks & introducing new creative formats whilst also attempting to support underrepresented CYP into the industry causing 'creative stress'.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1: Regional venues are accessible, supported by outreach teams & have working knowledge of the communities they serve. In London, x3 embedded orgs & a mental health professional support the development & provision of all content. Raz & Afla have a safeguarding policy, comprehensive risk assessment & public liability insurance in place.

M 2: Ghanaian dance is inherently accessible with repertoire that suits all bodies, song is a complementary & culturally empowering idiom that will be used to support all bodies into the space

M 3: The project is designed to educate through doing; building social & cultural capital in communities where divisions of race & gender exist & are exaggerated by complex socio-economic conditions, the team are highly experienced & have a proof of concept from iteration 1

M 4: A contingency & well researched/itemised budget based on previous iteration assuages major pricing issues

M 5: Consultation with partners & participants decided completely free & hyper local events combat access issues due to financial circumstances

M 6: A highly experienced team, cash flow, detailed project plan & previously consulted & embedded partners who are all confirmed, eases logistical pressures

M 7: Many low-income individuals (UK/Ghana) share phones & technology & largely have some access to social media account. PR will also be radio based & traditional marketing from PR firm will be covered to ensure multiple access points for global coverage of new music; huge existing reach through multiple platforms assures listeners/streams/downloads

M 8: ACE funding allows time, space, creative reflection & funds the PR & powerful outreach mechanisms that support new creative risk taking.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

Other attachments

If you want to you can attach one additional document to support your application. For example, this could be a detailed management plan if your project is particularly complex.

You can provide a weblink or an attachment.

It needs to be:

- Five pages or less if it's an attachment
- One webpage
- Three minutes or less if it's an audio file

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Web link: <https://youtube.com/playlist?list=PLMuuhMutLzti9VphbH4P4ADEjphaR-Yst&si=6X1t7HpxviYQZUfN>

Web link:

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	No	Audience Development Plan	04/11/2023	Audience development and marketing plan
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Document description: Audience Development Plan

Other attachment type: Audience development and marketing plan

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☒

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:	
Application submission	Page 169
	25/01/2024

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☒
Not known	☐

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

**What was the occupation of the highest income earner
in your household when you were 14?** n/a

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☒
Other	☐

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Age:

Age	Select:
0-19	
20-34	
35-49	<input checked="" type="text" value="X"/>
50-64	
65-74	
75+	
Prefer not to say	
Not known	

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	
No	<input checked="" type="text" value="X"/>
Prefer not to say	
Not known	

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	
No	<input checked="" type="text" value="X"/>
Prefer not to say	

Applicant: Raz Olsher

54647858

Project: Raz & Afla: Outreach Development and Production Program; Phase 2 -
Regional Development

NLPG-00684667-V2-LON-OV-
0000006390

Not known	☐
-----------	--------------------------

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☒
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☐
Prefer not to say	☒

Not known	
-----------	-------------

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you, including our appraisal of your application.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

**I confirm that, as far as I know, the
information in this application is true and
correct.**

☒

**I confirm that I am 18 years old or over (or will
be at the time of accepting any grant offer
made)**

☒

Name: Raz Olsher

Date of birth: 01/05/1979

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

**3. Tick this box to confirm you meet our bank
account requirements as set out in our Bank
Details guidance.**

☒

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

**• financial assistance which is given, directly
or indirectly, from public resources by a
public authority; and**

☐

- | | |
|--|--|
| <ul style="list-style-type: none"> • confers an economic advantage on one or more enterprises; and | |
| <ul style="list-style-type: none"> • is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and | |
| <ul style="list-style-type: none"> • has, or is capable of having, an effect on — <ul style="list-style-type: none"> (i) competition or investment within the United Kingdom, (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom. | |

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.	X
---	----------

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	04/11/2023
Address information	04/11/2023
Your project	13/11/2023
Time limited priorities	No Input Required
At a glance	11/11/2023
In more detail	13/11/2023
Example	No Input Required
People and communities	No Input Required
Who will experience it	11/11/2023
Where	11/11/2023
Location	11/11/2023
Inclusivity and Relevance	11/11/2023
Your planning	No Input Required
Project timeline	13/11/2023
Who you are working with	11/11/2023
Budget: How much are you applying to us for?	04/11/2023
Fair pay	08/11/2023
Budget - Income	13/11/2023
Questions	11/11/2023
Budget - Expenditure	08/11/2023
Questions	11/11/2023
Financial attachments	08/11/2023
Risks and challenges	11/11/2023
Other attachments	04/11/2023
Monitoring information	13/11/2023
Declaration	08/11/2023

--



Raz & Afla 2024/25

Audience Development Plan



The background features two large, overlapping geometric shapes. The top shape is a teal-colored hexagon pointing downwards. The bottom shape is a light green hexagon pointing upwards. They overlap in the center of the slide.

Contents

- **Introduction**
- **The Artistic Vision**
- **Audience Development Strategy.**
- **The Impact**
- **Conclusion**

Introduction

In the dynamic realm of the music industry, artists with a unique cross-cultural perspective have the power to captivate audiences in unprecedented ways. In this document, we will delve into the inspiring journey of a British/Ghanaian music duo, exploring their artistic vision and their innovative approach to audience development through a series of workshops and masterclasses spanning over twelve months. This unique endeavor is a testament to the transformative power of music in bridging cultural gaps and cultivating a devoted fan base.

The Artistic Vision

Raz & Afla are not just ordinary artists; they are cultural ambassadors. Their artistic vision is rooted in the fusion of British and Ghanaian musical traditions, creating a unique sound that resonates with a wide array of listeners. This fusion aims to represent the diverse backgrounds of the duo, while celebrating the richness of both cultures. They aspire to be a bridge between these two worlds, drawing upon the authenticity of their individual heritages to create something entirely new.

Raz & Afla's artistic vision can be summarized in the following points:

- 1. Cultural Fusion**
- 2. Storytelling**
- 3. Global Connection**

1. Cultural Fusion

The duo seamlessly blends traditional Ghanaian rhythms, melodies, and instruments with contemporary British music genres such as hip-hop, electronic, and R&B. This cultural fusion is at the heart of their music and is a key element of their artistic identity.

Raz & Afla's music represents a harmonious coexistence of two worlds. It's in the hypnotic rhythms of Ghanaian percussion, the soul-stirring melodies of African vocals, and the modern grooves of British contemporary music. Through this fusion, they not only craft an exceptional auditory experience but also bridge cultural divides, demonstrating the beauty of diversity through the universal language of music.

2. Storytelling

Their music is not only about beats and melodies but also about storytelling. They draw inspiration from their personal experiences, cultural backgrounds, and current events to create songs that convey meaningful narratives. Their lyrics often tackle themes of identity, migration, unity, and resilience.

Each song is a canvas where they paint pictures with words, inviting the audience to step into their world and empathize with the human experiences that transcend borders and backgrounds. Through their music, Raz & Afla is a conduit for meaningful conversations, amplifying voices and shedding light on societal issues, all while orchestrating a symphony of emotions.

3. Global Connection

Raz & Afla believe in the power of music to connect people across the globe. Their music transcends borders and languages, making it accessible and enjoyable for a broad audience. They hope to build a diverse fan base that spans continents.

Their belief in global connection is not just theoretical; it's a reality they actively cultivate. Raz & Afla's music is a unifying force, bringing together people from different walks of life, backgrounds, and experiences. It serves as a reminder that, despite our differences, we can all find common ground and kinship through the harmonious vibrations of their melodies.

Audience Development Strategy

The duo's unique artistic vision sets the stage for an equally distinctive audience development strategy. Over the course of twelve months, they have embarked on a journey to not only create music but also engage and expand their fan base through a series of workshops and masterclasses.

This strategy incorporates the following elements:

- 1. Workshops**
- 2. Masterclasses**
- 3. Engagement and Connection**

1. Workshops

The workshops aim to provide participants with a deeper understanding of Raz & Afla's music and cultural fusion. They are designed to be interactive and educational. Topics covered in these workshops include:

- The historical and cultural contexts of both Ghanaian and British music traditions.
- Hands-on activities, including opportunities for participants to experiment with traditional Ghanaian instruments and learn to incorporate them into modern music.
- Mental health in the music industry (with Danielle Huggins)

These workshops not only enrich participants' knowledge but also provide a behind-the-scenes look at the creative process, fostering a sense of connection and loyalty among attendees.

1a. Workshops on Mental Health

- Workshops on mental health: These workshops will be conducted in collaboration with Young Hackney, Hackney Music, and YouPress at Fossil Studios. The focus of these workshops is to address mental health issues in a supportive and educational manner.
- Objective: These workshops aim to provide participants with valuable insights and strategies for managing mental health and creativity in music. They will include discussions, group activities, and everyone will share their experiences under the guidance of Danielle Huggins.
- Programmed Activity: Danielle will explore themes of creativity and mental health in F2F classes with the kids, illustrating the different paths that lead to a healthy creation of art.

1b. Workshops on Music Production

- Workshops on music production: These workshops will be conducted in partnership with the Abbey Road Institute, with 30 participants inside the walls of Fossil Studios.
- Objective: These workshops are designed to offer participants a hands-on experience in music production. They will cover topics such as recording techniques, mixing, mastering, and music technology. Participants will get a chance to work in a professional studio setting, learning from experts in the field.
- Programmed activity: Under the guidance of Raz Olsher, students will be shown how to incorporate African traditional elements into modern music production. They will be given a chance to record traditional instruments and to work side by side a professional of the industry.

1c. Cultural Fusion Workshops

(Regional Events)

- Workshops on cultural fusion: These workshops will explore the cultural fusion of Raz & Afla's music, bridging the gap between Ghanaian and British music traditions.
- Locations: These workshops are planned in various cities, including London (Hotananny), Bristol (Jam Jar), Falmouth (Cornish Bank), Newcastle (Cobalt Studios), and Manchester (Blues Kitchen), each aiming to accommodate 50+ participants.
- Objective: These workshops will delve into the historical and cultural contexts of both Ghanaian and British music traditions. They will provide hands-on activities, allowing participants to experiment with traditional Ghanaian instruments and learn how to incorporate them into modern music. These workshops will not only enrich participants' knowledge but also give them an insider's view of the creative process behind Raz & Afla's music, fostering a sense of connection and loyalty among attendees.
- Programmed activity: Afla will teach traditional African songs and rhythm patterns to the class and together they will play these rhythms. The goal is to aim choral harmony where everyone has a role and feels part of something bigger.

1d. Summary

This comprehensive workshop series aims to achieve a variety of objectives, including improving mental health awareness, teaching music production skills, and celebrating cultural fusion through engaging and interactive sessions.

The choice of diverse locations provides opportunities for participants from different regions to partake in this enriching experience, broadening the reach and impact of the workshops.

2. Masterclasses

The masterclasses are more in-depth, and they aim to inspire aspiring musicians and artists while building a dedicated fan base. Topics covered in these masterclasses include:

- Songwriting and storytelling techniques used by Raz & Afla.
- Dancing and African traditional song teachings.
- Music production classes by Raz, how the songs were recorded and produced

Masterclasses provide a platform for participants to not only learn but also interact with the artists, ask questions, and gain valuable insights into the industry.

2a. Songwriting and Storytelling Techniques

- Objective: This masterclass will delve into the songwriting and storytelling techniques used by Raz & Afla, but also will take a look at some of the most ancient traditional African songs.
- Content: Participants can expect to learn about the African lyric-writing process, the structure of a compelling song, and how to convey stories and emotions through music. Raz & Afla will share their personal experiences and insights, demonstrating how they craft their unique compositions. This sessions aim to inspire participants and help them understand the creative process behind the duo's music and to get inspired but themes and elements of old traditional songs.

2b. Dancing and African Traditional Song Teachings

- Objective: This type of masterclass focuses on the cultural and performance aspects of Raz & Afla's music. It's designed to teach participants about African traditional songs, dances, and the fusion of these elements into modern music.
- Content: Participants will have the opportunity to learn traditional African dances and songs, gaining insights into how these elements are incorporated into contemporary music. This masterclass will be interactive, allowing participants to try out the dances and learn vocal techniques associated with traditional African music.

2c. Music Production Classes

- Objective: These masterclass, led by Raz, will offer a behind-the-scenes look at the music production process, revealing how Raz & Afla's songs were recorded and produced.
- Content: Raz will share the technical aspects of music production, including recording techniques, mixing, and mastering. Participants will gain a detailed understanding of how a song evolves from its initial concept to a fully produced track. This knowledge can be invaluable for those interested in music production or looking to collaborate with producers and incorporate African traditional elements into their work.

2d. Recording and Release Plan

- Location: The masterclasses will be recorded at Fossil Studios, providing a professional and authentic environment for the sessions.
- Release Format: The masterclasses will be released on every social channels (Instagram, YouTube, TikTok...) in a series of 20 different episodes, allowing for a structured and ongoing learning experience.
- Interactive Element: Participants will have the opportunity to interact with Raz & Afla during these sessions. They can ask questions, seek clarifications, and gain valuable insights directly from the artists. This interactive aspect enhances the educational experience and fosters a sense of community among fans and learners.

2e. Summary

These masterclasses offer a comprehensive and immersive educational experience for participants, covering various aspects of Raz & Afla's music, from songwriting and storytelling to cultural elements and music production. The recording and release format in a series of episodes allows a broader audience to access this valuable content, making it a valuable resource for aspiring musicians and fans alike.

3. Engagement and Connection

To keep their audience engaged throughout the twelve-month period, Raz & Afla leverages social media, live performances, and exclusive content release strategies. They regularly interact with their audience through live Q&A sessions and social media challenges. Additionally, they host exclusive performances for workshop and masterclass participants, creating an intimate connection with their fans.

Engagement and connection strategy is a holistic approach that combines the power of social media, live performances, exclusive content, and interactivity to keep their audience captivated and connected. It's about creating a musical family that shares in the journey of the artists.

3a. Social Media Presence

- Objective: Regular social media updates on platforms like Instagram, Facebook, and TikTok ensure that fans remain connected to Raz & Afla and stay informed about their activities.
- Content Creation: Working with social media expert Ilka Schlockermann, the artists will create a wide range of content, including short reels, stories, and posts. These posts may cover behind-the-scenes glimpses, personal moments, and announcements related to their music and events.
- Platform Variety: Using multiple social media platforms allows them to reach a broader audience and engage with fans in various ways.

3b. Exclusive Content Release Strategies

- Objective: Offering exclusive content periodically can create excitement and anticipation among their fans.
- Content Types: Exclusive content may include unreleased music, video diaries, and personal messages from the artists, offering fans an inside look at their creative process.
- Live Interactions: Live Q&A sessions and social media challenges are great ways to actively engage with the audience and make them feel part of the artists' journey.
- Q&A Sessions: Fans can ask questions, and Raz & Afla can share insights, stories, and updates in real time.
- Challenges: Challenges can involve fans participating in specific activities related to the artists' music or cultural themes.

3c. Dance Challenge in Ghana

- Objective: Launching a dance challenge in Ghana with PR expert John Claude Tamakloe aims to not only engage their existing audience but also attract a more diverse and global audience. By leveraging Ghanaian dance, Raz & Afla tap into the rich and vibrant cultural heritage of Ghana, making it appealing to people from various cultural backgrounds around the world. This can help the artists expand their reach beyond their current fan base.
- Cultural Inclusivity: This challenge will open doors for people from various cultures to participate in the project, broadening the reach and impact of their music and message. By showcasing and inviting participation in Ghanaian dance, Raz & Afla demonstrate their commitment to cultural fusion and their respect for the rich cultural tapestry of Ghana. This, in turn, aligns with their music and cultural fusion themes, enriching their message and artistic identity.

3d. Summary

Overall, the "Dance Challenge in Ghana" initiative is a creative and engaging way for Raz & Afla to connect with their audience and attract a global following. By incorporating elements of Ghanaian dance, they make their project more inclusive and culturally diverse, enriching their music and message while celebrating the cultural heritage of Ghana. This not only enhances their artistic identity but also opens doors for cross-cultural exchange and understanding.

The Impact



- **Cultural Exchange:** The workshops and masterclasses have allowed participants to experience and appreciate the fusion of two diverse cultures through music, promoting cultural understanding and unity.
- **Loyal Fan Base:** The interactive approach has cultivated a dedicated fan base that not only enjoys Raz & Afla's music but also feels connected to their journey, values, and artistic process.
- **Mentorship:** Aspiring young artists and musicians have benefited from the masterclasses, gaining valuable knowledge and insights into the industry. This contributes to the growth and development of the music community.
- **Global Reach:** Raz & Afla's audience has expanded globally, transcending geographical and cultural boundaries, a testament to the universal appeal of their music and message.

Conclusion

The journey of Raz & Afla, a British/Ghanaian music duo, exemplifies how a unique artistic vision can be paired with an innovative approach to audience development to create a profound impact. Through a combination of workshops, masterclasses, and a strong online presence, they have not only garnered a devoted fan base but have also acted as cultural ambassadors, bridging gaps between the UK and Ghana. Their journey underscores the transformative power of music and its ability to unite people from different backgrounds and walks of life through the universal language of sound.