

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Our Strategy, Let's Create

Let's Create is our ten-year Strategy 2020-2030. It explains how we want our funding to make a difference. It includes three Outcomes and their Elements, and four Investment Principles.

We recommend reading Let's Create before you apply. This is so you're familiar with the difference that we want projects to make (the Outcomes and their Elements). It will also help you to use the Investment Principles to shape and deliver a successful project.

We will ask questions in the application form which relate to the Outcomes, their Elements and the Investment Principles. We will tell you which questions these are.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference using the Outcomes and Investment Principles. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Applicant details

Applicant name: paul michelmore

Applicant number: 53048589

Applicant type: Individual

What name is your bank account registered in? paul michelmore T/A The Harrison

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Address information

Non-UK address or address not found: ☐

Address name or number: THE HARRISON,28

Street: Harrison Street

Locality:

Town / city: LONDON

Postcode: WC1H 8JF

Main contact number: 02072 783966

Mobile: 07708 344799

Email address: harrisonbar@hotmail.com
**(Organisation email address
if applicant is an organisation)**

Website address: harrisonbar.co.uk

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need 12 weeks to process applications for £30,001 and over, your start date must be more than 12 weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 29/04/2024

Project end date: 01/10/2024

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: Supporting Grassroots Music

Maximum request (£): £40,000

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

The Harrison (TH), much loved central London venue, revitalises & evolves the UK Folk & Roots music scene with 5 x wknd festivals; comprising performances, wkshps & open mics, & a 5-mnth Digital Festival.

In partnership with neighbouring venue Jamboree, TH nurtures a 20 year legacy within grassroots music & innovates to present a future proof solution amidst post-covid challenges; nurturing & broadening the community, celebrating established Folk performers & pioneering emergent artists.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

UK Folk & Roots Music; Grassroots Venue; Platforming emergent/established artists; Festivals

Let's Create Outcomes and Elements

This question is about Let's Create Outcomes and Elements. You can find out more about them [here](#)

What does your project focus on?

- This gives us a good sense of how you see your project
- You can select one, two or three options
- The descriptions below are a guide to help you decide
- This helps us to understand how your project will make a difference>
- We'll check we agree with the options you've selected when we look at your application

Outcome 1: Creative People

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

Outcome 2: Cultural Communities

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

Outcome 3: A Creative and Cultural Country

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

Please select the Element you think best reflects the difference your project will make.

R: Ensuring people have opportunities to sustain their careers and fulfil their potential in the creative industries, especially those who are currently under-represented

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

The Harrison (TH), iconic London music venue, sited at the heart of the UK Folk & Roots music scene, faces the post-pandemic challenges that have seen 16% of the sector close.

Drawing on networks & experience est. over 20 yrs, TH delivers an urban/digital festival series that will:

- revitalise & nurture its existing Folk artist community; reintroducing pre-pandemic initiatives to sustain the venue & enable audience growth
- expand & evolve the UK Folk & Roots ecology; platforming emerging artists & new music styles alongside established artists; sustaining careers & fulfilling creative industry potential.

TH & Jamboree are 2 of Londn's most respected venues & will now deliver on a scale not seen since pre-Covid; they will co-produce:

- 5 wknd festivals; live performances, Q&A's, wkshps & open mic's
- 5-month digital festival; online access avails nationwide & global access to TH's line-ups.

TH raises social & cultural capital within grassroots music through an integrative approach to culture, blending folk styles & diffusing binary systems: aspiring artists & veterans, hyper-local & Europe/Global, & UK & international folkloric genres.

In person festivals happen monthly, (May-Sept) & include:

- 5 Meet the Artist gigs; sustaining artist careers & breaking out of normative performance styles with artists communicating intimately about their artistic process
- 5 free wkshps; TH has historically invested in learning & dev; free wkshps re-establish learning opps, & entice new participants to engage in high-quality creative activity, covering: Arabic music, Bluegrass, Folk songs, Sea Shanties & Flotsam Orchestra experience.
- 35 x performers, across 5 All Day Festivals; riveting gigs that platform a diverse line-up that broadens the associations of Folk
- Free afternoon for CYP & new musicians; increases accessibility by removing financial barriers to music
- CYP-friendly performers; broaden audiences to welcome families & nurture future generations of Folk
- Open mic; for amateur & aspiring musicians to take their first steps on stage & gain performance practice in a safe environment
- Open folk sing-around; strengthening togetherness within the community in the spirit of Folk song
- Swing dance class for all; encouraging cross-pollination & shared space between the folk & swing dance scenes.

TH's digital festival will re-purpose & leverage existing material, & diversify modes of delivery through:

- 40 full length sets via YouTube, 2 p/w x 20 weeks; originally filmed (4 cameras) for Decentraland & Metaverse
- 40 reels across Instagram & Tiktok; raising festival awareness, building brand resilience & bolstering TH's position of cultural influence in the 21st century.

TH innovates, & affirms its own necessity in the live music scene, continuing to build legacy impact for Folk; venues, artists, & communities, to uplift its long-

standing networks & usher in a future-proof, inclusive & diverse iteration of UK Folk music.

Ambition, Quality and Dynamism

The next two questions are about our Ambition and Quality and Dynamism Investment Principles. You can find more about them [here](#).

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?

- You can write this in full paragraphs or in bullet points

The Guardian 2023: "About 16% of the UK's small venues have closed or stopped putting on gigs, meaning the loss of 4,000 jobs & more than £9m in income for musicians."

TH, central to the UK grassroots music for 20 yrs, now seizes the current climate as an opp to apply its long-standing expertise; to not only revitalise, but evolve the Folk & Roots ecology; broadening definitions of folk & welcoming new & emerging representatives to audiences & stages alike.

TH's line up enriches & expands Folk associations & welcomes new audiences by platforming new folkloric idioms with equity, inc artists from: swing dance, hip-hop, Arabic, Jewish, Serbian-Romani, Congolese & Brazillian traditions.

For the first time TH employs a BSL interpreter; welcoming under-represented (dDeaf) participants.

TH will leverage social media (YouTube, Tiktok & Instagram) to reach new audiences & establish a digital habit that secures TH's representation of Folk online.

TH has previously received ACE funding for projects & for 10yrs has held All Day Festivals bi-annually + regular gigs & wkshps. Through venue partnership TH & Jamboree now leverage the success of past events to:

- estab. union in the reconsolidation of the UK Folk scene
- increase audience capacity & reach; TH venue cap = 60, Jamboree = 160+
- increase audience engagement; cross-pollination broadens the reach of all events
- mobilise revenue & engagement; both venues sustain in a post-pandemic setting.

How will you know if you've achieved what you set out to do? Surveys (online or in-person), Peer review, Post-event forum, Impact and Insight Toolkit

Select the evaluation method(s) you'll use:

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

TH will draw on project data to understand how to improve opportunities for artists to sustain their careers & fulfil their potential in the music industry. TH will measure the impact of its project through:

- post-event discussions after live shows & wkshps with performers & audiences; an organic mechanism of feedback that has shaped TH's culture of Folk
- recorded metrics; rate of engagement, number of participants & individual learning/impact
- digital surveys; audiences will fill out a short questionnaire examining the types of experience they are looking for, demographics, environmental/travel factors, testimonial & general improvement feedback
- regular team meetings; to improve systems for team cohesion & raise events' quality through ongoing assessment
- partner & performer liaisons; gathering feedback on how the partner experience could be improved.

Ongoing communication between TH & Jamboree will measure:

- the ambiance of events; a qualitative measure that is integral to live music success
- the number of ticket sales/attendees; assumes 80% capacity minimum
- events' success in the context of partnership teamwork; communications, troubleshooting & team effectiveness.

TH will measure the success of its online festival tracking:

- social media metrics; views, comments & watch time across YouTube, TikTok & Instagram
- growth of subscribers & followers
- the patterns of preference among digital audiences to inform future ads & targeting.

Environmental Responsibility

This question is about our Environmental Responsibility Investment Principle.

You can read more about this in the Being environmentally responsible section of the Guidance Library.

What are you doing to make your project environmentally responsible?

Audience travel – for example collecting data on how people travel to events or encouraging sustainable travel, Carbon footprint - for example using a carbon calculator to forecast or better understand your project footprint, Production models - for example concept touring or local casting, Materials and resource use – for example reducing waste or up-cycling

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- What are the environmental actions or targets for your project?
- Are you testing any new approaches or ideas?
- How will you evaluate and share your environmental approach?

Referencing Green Tools & Julie's Bicycle resources, TH will measure energy use, waste generation & recycling, travel & production materials. The results will inform a new environmental strategy & TH aims for Creative Green Certification by 2025.

With an 1000+ participants & performers, TH delivers clear messaging related to travel choices. TH will:

- include travel related Q's in surveys & gather how far performers, partners & participants have travelled & what transport they used
- encourage eco-awareness in travel choices throughout all online & in-person promotion of events
- book majority local artists for the festivals to reduce the event's carbon footprint.

TH will reduce waste by:

- making use of printed posters but not flyers for promo purposes
- conducting surveys online instead of paper-form
- using zero single plastics; reducing waste commonly associated with festivals.

TH will draft a new environmental policy that relates to travel, resourcing, recycling, energy use & performance activities, to be used for future projects & the overall elevation of TH's environmental approach.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <http://tinyurl.com/the-harrison>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

We want the projects we fund to reach and engage people and communities in England. This might be during a project or after a project has finished.

We believe that the best art and culture happens when it reflects the creative and cultural talent, voices and experiences of people from a range of backgrounds and communities. We call this the Creative Case for Diversity.

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- Grassroots/Folk music community
- Diasporic & Global Folk representatives
- Complex socio-economic households
- Families & CYP
- dDeaf individuals
- Aspiring & emerging musicians
- Refugees.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☒

Audience type - Disability - Hearing impairment/Deaf

People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 840

As audience members in a digital space ☒

How many people? 28,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 125

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 133

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☒

What information have you used to work out how many people will experience your project?

Up to 800 characters

PRACTITIONERS

106 performers (30 support acts + 5 headline acts)

7 musicians for Meet the Artists gigs

7 cultural practitioners running the workshops

1 BSL interpreter

1 consultant

2 video editors/ content creators

1 website editor

1 graphic designer

4 sound engineers

1 programmer

2 project manager

= Total 133

PHYSICAL AUDIENCE

640 at the All Day Festivals

200 at the Meet the Artist Gigs

DIGITAL AUDIENCE

TH's Youtube channel currently averages 700 views per video. 700 x 40 videos = 28000

Social media reels a new endeavour, metrics unknown.

PARTICIPANTS

25 participants per workshop x 5 workshops

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

TH collabs with a high-quality network of promoters, partners, performers & regular audience participants engage to maximise awareness of events & subsequent expansion of opps for artists. TH publicises events in partnership with:

- Amy Lame from The Ldn Mayor's Night Tzar
- Camden Council
- London Folk Magazine; London's only print magazine covering the Folk scene; 1/2 price for 3 full page ads x 3 issues.
- Music Venues Trust; a charity that represents grassroots music venues & long term ally of TH have promised publicity and support
- Folk & Honey; the UK's largest Folk Music Gig Listing website is a promotion partner & have promised 1/2 price banner ads x 5 months + a magazine feature
- Jamboree; partnering venue for TH's full day festivals will promote through their own networks
- Remark Community; TH will send info regarding festival program especially BSL supported events to the Remark Community org to encourage new dDeaf audiences.
- 35+ acts/119 performers on the festival line up will utilise their online platforms & personal networks to promote their respective festivals.

TH will promote its festivals directly via:

- poster distribution in the most effective London spots
- mailing list & social media promotion
- digital festival activity; captions of videos & reels will include festival details.

TH operates within a grassroots eco-system, est. over 20 yrs & upholds its reputation as one of the key players, integral to the UK Folk music scene.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☐	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
All Day Folk Festival 1	One physical place	Jamboree	Camden	26/05/2024	27/05/2024	7	Confirmed to happ...
All Day Folk Festival 2	One physical place	Jamboree	Camden	23/06/2024	24/06/2024	7	Confirmed to happ...
All Day Folk Festival 3	One physical place	Jamboree	Camden	28/07/2024	29/07/2024	7	Confirmed to happ...
All Day Folk Festival 4	One physical place	Jamboree	Camden	25/08/2024	26/08/2024	7	Confirmed to happ...
All Day Folk Festival 5	One physical place	Jamboree	Camden	29/09/2024	30/09/2024	7	Confirmed to happ...
Free Workshop: An introduct...	One physical place	The Harrison	Camden	25/05/2024	25/05/2024	1	Confirmed to happ...
Free Workshop: An intro to ...	One physical place	The Harrison	Camden	28/06/2024	28/06/2024	1	Confirmed to happ...
Free Workshop: An intro to ...	One physical place	The Harrison	Camden	27/07/2024	27/07/2024	1	Confirmed to happ...
Free Workshop: Homeward bou...	One physical place	The Harrison	Camden	24/08/2024	24/08/2024	1	Confirmed to happ...
Free Workshop: The Flotsum ...	One physical place	The Harrison	Camden	28/09/2024	28/09/2024	1	Confirmed to happ...
Meet the Artist Q&A Tickete...	One physical place	The Harrison	Camden	24/05/2024	24/05/2024	1	Confirmed to happ...
Meet the Artist Q&A Tickete...	One physical place	The Harrison	Camden	28/06/2024	28/06/2024	1	Confirmed to happ...
Meet the Artist Q&A Tickete...	One physical place	The Harrison	Camden	26/07/2024	26/07/2024	1	Confirmed to happ...

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

Meet the Artist Q&A Tickete...	One physical place	The Harrison	Camden	23/08/2024	23/08/2024	1	Confirmed to happ...
Meet the Artist Q&A Tickete...	One physical place	The Harrison	Camden	27/09/2024	27/09/2024	1	Confirmed to happ...
Digital Festival	Digital Experience		Camden				Confirmed to happen

Location details

Name of activity: All Day Folk Festival 1

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Jamboree

Street: St. Chad's Place

Town/city: LONDON

Postcode: WC1X 9HH

Local authority: Camden

Start date: 26/05/2024

End date: 27/05/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Rena Beck

Contact email address for the place:

Email: info@jamboree.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: All Day Folk Festival 2

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Jamboree

Street: St. Chad's Place

Town/city: LONDON

Postcode: WC1X 9HH

Local authority: Camden

Start date: 23/06/2024

End date: 24/06/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Rena Beck

Contact email address for the place:

Email: info@jamboree.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: All Day Folk Festival 3

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Jamboree

Street: St. Chad's Place

Town/city: LONDON

Postcode: WC1X 9HH

Local authority: Camden

Start date: 28/07/2024

End date: 29/07/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Rena Beck

Contact email address for the place:

Email: info@jamboree.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: All Day Folk Festival 4

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Jamboree

Street: St. Chad's Place

Town/city: LONDON

Postcode: WC1X 9HH

Local authority: Camden

Start date: 25/08/2024

End date: 26/08/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Rena Beck

Contact email address for the place:

Email: info@jamboree.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: All Day Folk Festival 5

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Jamboree

Street: St. Chad's Place

Town/city: LONDON

Postcode: WC1X 9HH

Local authority: Camden

Start date: 29/09/2024

End date: 30/09/2024

Number of times the activity is happening:

Number: 7

Contact name for the place:

Name: Rena Beck

Contact email address for the place:

Email: info@jamboree.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Free Workshop: An introduction to Arabic Music

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 25/05/2024

End date: 25/05/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Free Workshop: An intro to Bluegrass

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 28/06/2024

End date: 28/06/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Free Workshop: An intro to Singing Folk Songs

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 27/07/2024

End date: 27/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Free Workshop: Homeward bound Sea Shanty Workshop

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 24/08/2024

End date: 24/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Free Workshop: The Flotsum Orchestra Workshop

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 28/09/2024

End date: 28/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-0000006517

Confirmed to happen here

Location details

Name of activity: Meet the Artist Q&A Ticketed Gig after the show / Elaine Palmer

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 24/05/2024

End date: 24/05/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Is the activity

Confirmed to happen here

Location details

Name of activity: Meet the Artist Q&A Ticketed Gig after the show/
Steve Dagleish

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is
available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 28/06/2024

End date: 28/06/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Is the activity

Confirmed to happen here

Location details

Name of activity: Meet the Artist Q&A Ticketed Gig after the show / Eastern Fool

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 26/07/2024

End date: 26/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Contact email address for the place:

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Meet the Artist Q&A Ticketed Gig after the show / Jack Harris

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 23/08/2024

End date: 23/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Meet the Artist Q&A Ticketed Gig after the show / Robin Elliot

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Harrison

Street: Harrison Street

Town/city: LONDON

Postcode: WC1H 8JF

Local authority: Camden

Start date: 27/09/2024

End date: 27/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Michelmore

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Contact email address for the place:

Email: paulmichelmore@hotmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Digital Festival

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: Camden

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience
Confirmed to happen

Inclusivity and Relevance

This question relates to our Inclusivity and Relevance Investment Principle.
You can find more about it [here](#)

What steps are you taking to make your project inclusive and relevant?

Up to 3500 characters

Inclusivity

- How have you embraced a wide range of diverse influences and practices in bringing your project together?
- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?
- If it's relevant, how will the project team reflect the people and communities your project will reach?

TH works with its local college to support young, economically challenged & ethnically diverse talent into the industry. As a result of TH's scheduling, new artists & bands typically excluded from larger venues receive a life line, & culturally rich music is drawn around the venue & its existing folk/majority world/diaspora ecology.

TH introduces new elements to its programme, to enrich the UK scene. Diversifying its network, TH welcomes:

- refugees
- diasporic & Global Majority Folk representatives
- complex socio-economic households
- families & CYP
- dDeaf individuals.

TH recognises its position of influence within the Folk & Roots music scene, & advocates to broaden the associations & stereotypes surrounding Folk. Within its line-up, TH intentionally platforms global folkloric sounds as a way to welcome new Folk representatives, transcend culture gaps & cultivate deeper understanding & communal respect through music.

TH will:

- build a greater understanding of Jewish & Arabic music traditions in response to current world events; including an intro workshop to Arabic Music, & performances from with Jewish Klezmer/Balkan act, Tantz, & Arab-English cross over Tamizn Elliot and Tarek Elazhary
- involve the swing dance community with wkshps & special sets; encouraging the merging of artistic & cultural exchange
- host workshop with Flotsam Orchestra (FO); Ldn based project that creates musical spaces for diverse backgrounds to come together, to share, express, learn & perform music. With a base in global Folk & Roots music, FO creates a cross-cultural dialogue and is often a point of first cultural contact for London-based refugees & Global Majority representatives.

TH will overcome:

- financial barriers to participation with free events included throughout its festival programme; encouraging individuals & families from complex socio-economic backgrounds to participate
- participation barriers for D/deaf individuals; connecting with Remark Community & employing a BSL interpreter at one of its all day festivals; diversifying the quality of experience enjoyed by event participants
- travel & locational barriers to music through a digital festival online comprising 40 full length sets.

TH schedules CYP-friendly events & nurtures a family-friendly environment; under 16's to be accompanied by an adult to safeguard minors & an opp to invest in the creative potential & engagement of CYP, to inform their musical & cultural learning.

The Folk scene that TH has grown over the last decade, has informed the shaping of this festival project and the many measures it takes to ensure participants, old & new, feel safe to not only spectate, but participate in the elevation of a new iteration of Folk & Roots.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 29/04/2024

Project End Date: 01/10/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
29/04/2024		Receive confirmation of funding	Paul Michelmore
29/04/2024		Make social media posts announcing physical and digital festival. Send details to press / Folk and H	Paul Michelmore
01/05/2024		Ticketing	Paul Michelmore
01/05/2024		Liase with the live acts and technicians	Paul Michelmore
02/05/2024		Commision artwork, banner ad and book publicity	Femke Kevanzij
30/04/2024		Update website	Jane Knight
03/05/2024		Liase with Jamboree	Paul Michelmore
29/04/2024		Liase with artists taking part in the Digital Festival	Paul Michelmore
29/04/2024		Commision editing and upload of videos	Paul Michelmore
30/04/2024		Send banner ad to Folk and Honey	Paul Michelmore
30/04/2024		Print posters	Sophie Asquith
03/05/2024		OPEN DIGITAL FESTIVAL - Upload first 2 videos	Steve Watson
02/05/2024		Publicise digital release and physical events on social media - send details to press/ Folk and Hone	Paul Michelmore
04/05/2024		Put up and distribute physical publicity	Sophie Asquith
08/05/2024		Upload 2 videos to digital festival	Steve Watson
09/05/2024		Publicise digital release and physical events on social media	Paul Michelmore
15/05/2024		Upload Tiktok videos	Jane Knight
15/05/2024		Upload 2 videos to digital festival	Steve Watson

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

16/05/2024		Publicise digital release and physical events on social media	Paul Michelmore
22/05/2024		Upload 2 videos to digital festival	Steve Watson
23/05/2024		Publicise digital release and physical events on social media	Paul Michelmore
24/05/2024		Meet the Artist Q&A Ticketed Gig	Elaine Palmer
25/05/2024		Free afternoon Workshop: An introduction to Arabic Music	Tarek Elazhary
26/05/2024		EVENT ONE- Harrison All Day Folk Fest at Jamboree	Paul Michelmore
29/05/2024		Upload 2 videos to digital festival	Steve Watson
30/05/2024		Publicise digital release and physical events on social media	Paul Michelmore
01/06/2024		Pay bands and technicians for Event 1	Paul Michelmore
05/06/2024		Upload 2 videos to digital festival	Steve Watson
06/06/2024		Publicise digital release and physical events on social media	Paul Michelmore
12/06/2024		Upload 2 videos to digital festival	Steve Watson
13/06/2024		Publicise digital release and physical events on social media	Paul Michelmore
15/06/2024		Upload TikTok videos	Jane Knight
19/06/2024		Upload 2 videos to digital festival	Steve Watson
20/06/2024		Publicise digital release and physical events on social media	Paul Michelmore
23/06/2024		EVENT TWO - Harrison All Day Folk Fest at Jamboree	Paul Michelmore
26/06/2024		Upload 2 videos to digital festival	Steve Watson
27/06/2024		Publicise digital release and physical events on social media	Paul Michelmore
28/06/2024		Meet the Artist Q&A Ticketed Gig	Steve Dagleish
28/06/2024		Free afternoon Workshop: An intro to Bluegrass	Chris Lord
01/07/2024		Pay bands and technicians for Event 2	Paul Michelmore
01/07/2024		Submit interim report	Paul Michelmore
03/07/2024		Upload 2 videos to digital festival	Steve Watson
04/07/2024		Publicise digital release and physical events on social media	Paul Michelmore
10/07/2024		Upload 2 videos to digital festival	Steve Watson
11/07/2024		Publicise digital release and physical events on social media	Paul Michelmore
15/07/2024		Upload TikTok reels	Jane Knight
17/07/2024		Upload 2 videos to digital festival	Steve Watson
18/07/2024		Publicise digital release and physical events on social media	Paul Michelmore
24/07/2024		Upload 2 videos to digital festival	Steve Watson
25/07/2024		Publicise digital release and physical events on social media	Paul Michelmore
26/07/2024		Meet the Artist Q&A Ticketed Gig	Eastern Fool
27/07/2024		Free afternoon Workshop: An intro to Singing Folk Songs	Pearl Legay-Clark
28/07/2024		EVENT THREE - Harrison All Day Folk Fest at Jamboree	Paul Michelmore
31/07/2024		Upload 2 videos to digital festival	Steve Watson
01/08/2024		Pay bands and technicians for Event 3	Paul Michelmore
01/08/2024		Publicise digital release and physical events on social media	Paul Michelmore

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

07/08/2024		Upload 2 videos to digital festival	Steve Watson
08/08/2024		Publicise digital release and physical events on social media	Paul Michelmore
14/08/2024		Upload 2 videos to digital festival	Steve Watson
15/08/2024		Publicise digital release and physical events on social media	Paul Michelmore
15/08/2024		Upload TikTok reels	Jane Knight
21/08/2024		Upload 2 videos to digital festival	Steve Watson
22/08/2024		Publicise digital release and physical events on social media	Paul Michelmore
23/08/2024		Meet the Artist Q&A Ticketed Gig	Jack Harris
24/08/2024		Free afternoon Workshop: Homeward bound Sea Shanty Workshop	Zak McCracken
25/08/2024		EVENT FOUR - Harrison All Day Festival at Jamboree	Paul Michelmore
28/06/2024		Upload 2 videos to digital festival	Steve Watson
25/08/2024		Publicise digital release and physical events on social media	Paul Michelmore
01/09/2024		Pay artists and technicians for Event 4	Paul Michelmore
04/09/2024		Upload 2 videos to digital festival	Steve Watson
05/09/2024		Publicise digital release and physical events on social media	Paul Michelmore
11/09/2024		Upload 2 videos to digital festival	Steve Watson
12/09/2024		Publicise digital release and physical events on social media	Paul Michelmore
15/09/2024		Upload TikTok reels	Jane Knight
18/09/2024		Upload 2 videos to digital festival	Steve Watson
19/09/2024		Publicise digital release and physical events on social media	Paul Michelmore
25/09/2024		Upload 2 videos to digital festival	Steve Watson
26/09/2024		Publicise digital release and physical events on social media	Paul Michelmore
27/09/2024		Meet the Artist Q&A Ticketed Gig	Robin Elliot
28/09/2024		Free afternoon Workshop: The Flotsam Orchestra Workshop	Maya McCourt
29/09/2024		EVENT FIVE - Harrison All Day Folk Fest at Jamboree	Paul Michelmore
26/09/2024		Send thank you posts over Social Media	Paul Michelmore
26/09/2024		Post thank you message on Harrison website	Jane Knight
01/10/2024		Pay artists and technicians for Event 5	Paul Michelmore
01/05/2024		Establishing baseline info for evaluation purposes	Paul Michelmore
01/08/2024		Evaluation process: artists feedback	Paul Michelmore
01/06/2024		Evaluation process: general improvement feedback	Paul Michelmore
01/07/2024		Evaluation process: environmental/travel factors	Paul Michelmore
01/09/2024		Evaluation process: demographics review	Paul Michelmore
05/05/2024		Developing environmental policy: resourcing	Paul Michelmore
03/06/2024		Developing environmental policy: recycling	Paul Michelmore
03/07/2024		Developing environmental policy: energy use	Paul Michelmore
03/08/2024		Developing environmental policy: performance activities & future projects	Paul Michelmore

03/09/2024		Developing environmental policy: overall elevation of TH's environmental approach	Paul Michelmore
------------	--	---	-----------------

Project plan details

Start date: 29/04/2024

End date:

Activity or task details: Receive confirmation of funding

Task lead: Paul Michelmore

Project plan details

Start date: 29/04/2024

End date:

Activity or task details: Make social media posts announcing physical and digital festival. Send details to press / Folk and H

Task lead: Paul Michelmore

Project plan details

Start date: 01/05/2024

End date:

Activity or task details: Ticketing

Task lead: Paul Michelmore

Project plan details

Start date: 01/05/2024

End date:

Activity or task details: Liase with the live acts and technicians

Task lead: Paul Michelmore

Project plan details

Start date: 02/05/2024

End date:

Activity or task details: Commision artwork, banner ad and book publicity

Task lead: Femke Kevanzij

Project plan details

Start date: 30/04/2024

End date:

Activity or task details: Update website

Task lead: Jane Knight

Project plan details

Start date: 03/05/2024

End date:

Activity or task details: Liase with Jamboree

Task lead: Paul Michelmore

Project plan details

Start date: 29/04/2024

End date:

Activity or task details: Liase with artists taking part in the Digital Festival

Task lead: Paul Michelmore

Project plan details

Start date: 29/04/2024

End date:

Activity or task details: Commision editing and upload of videos

Task lead: Paul Michelmore

Project plan details

Start date: 30/04/2024

End date:

Activity or task details: Send banner ad to Folk and Honey

Task lead: Paul Michelmore

Project plan details

Start date: 30/04/2024

End date:

Activity or task details: Print posters

Task lead: Sophie Asquith

Project plan details

Start date: 03/05/2024

End date:

Activity or task details: OPEN DIGITAL FESTIVAL - Upload first 2 videos

Task lead: Steve Watson

Project plan details

Start date: 02/05/2024

End date:

Activity or task details: Publicise digital release and physical events on social media - send details to press/ Folk and Hone

Task lead: Paul Michelmore

Project plan details

Start date: 04/05/2024

End date:

Activity or task details: Put up and distribute physical publicity

Task lead: Sophie Asquith

Project plan details

Start date: 08/05/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 09/05/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 15/05/2024

End date:

Activity or task details: Upload Tiktok videos

Task lead: Jane Knight

Project plan details

Start date: 15/05/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 16/05/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 22/05/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 23/05/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 24/05/2024

End date:

Activity or task details: Meet the Artist Q&A Ticketed Gig

Task lead: Elaine Palmer

Project plan details

Start date: 25/05/2024

End date:

Activity or task details: Free afternoon Workshop: An introduction to Arabic Music

Task lead: Tarek Elazhary

Project plan details

Start date: 26/05/2024

End date:

Activity or task details: EVENT ONE- Harrison All Day Folk Fest at Jamboree

Task lead: Paul Michelmore

Project plan details

Start date: 29/05/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 30/05/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 01/06/2024

End date:

Activity or task details: Pay bands and technicians for Event 1

Task lead: Paul Michelmore

Project plan details

Start date: 05/06/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 06/06/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 12/06/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 13/06/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 15/06/2024

End date:

Activity or task details: Upload TikTok videos

Task lead: Jane Knight

Project plan details

Start date: 19/06/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 20/06/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 23/06/2024

End date:

Activity or task details: EVENT TWO - Harrison All Day Folk Fest at Jamboree

Task lead: Paul Michelmore

Project plan details

Start date: 26/06/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 27/06/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 28/06/2024

End date:

Activity or task details: Meet the Artist Q&A Ticketed Gig

Task lead: Steve Dagleish

Project plan details

Start date: 28/06/2024

End date:

Activity or task details: Free afternoon Workshop: An intro to Bluegrass

Task lead: Chris Lord

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Pay bands and technicians for Event 2

Task lead: Paul Michelmore

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Submit interim report

Task lead: Paul Michelmore

Project plan details

Start date: 03/07/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 04/07/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 10/07/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 11/07/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 15/07/2024

End date:

Activity or task details: Upload TikTok reels

Task lead: Jane Knight

Project plan details

Start date: 17/07/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 18/07/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 24/07/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 25/07/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 26/07/2024

End date:

Activity or task details: Meet the Artist Q&A Ticketed Gig

Task lead: Eastern Fool

Project plan details

Start date: 27/07/2024

End date:

Activity or task details: Free afternoon Workshop: An intro to Singing Folk Songs

Task lead: Pearl Legay-Clark

Project plan details

Start date: 28/07/2024

End date:

Activity or task details: EVENT THREE - Harrison All Day Folk Fest at Jamboree

Task lead: Paul Michelmore

Project plan details

Start date: 31/07/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 01/08/2024

End date:

Activity or task details: Pay bands and technicians for Event 3

Task lead: Paul Michelmore

Project plan details

Start date: 01/08/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 07/08/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 08/08/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 14/08/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 15/08/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 15/08/2024

End date:

Activity or task details: Upload TikTok reels

Task lead: Jane Knight

Project plan details

Start date: 21/08/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 22/08/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 23/08/2024

End date:

Activity or task details: Meet the Artist Q&A Ticketed Gig

Task lead: Jack Harris

Project plan details

Start date: 24/08/2024

End date:

Activity or task details: Free afternoon Workshop: Homeward bound Sea Shanty Workshop

Task lead: Zak McKracken

Project plan details

Start date: 25/08/2024

End date:

Activity or task details: EVENT FOUR - Harrison All Day Festival at Jamboree

Task lead: Paul Michelmore

Project plan details

Start date: 28/06/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 25/08/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 01/09/2024

End date:

Activity or task details: Pay artists and technicians for Event 4

Task lead: Paul Michelmore

Project plan details

Start date: 04/09/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 05/09/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 11/09/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 12/09/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 15/09/2024

End date:

Activity or task details: Upload TikTok reels

Task lead: Jane Knight

Project plan details

Start date: 18/09/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 19/09/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 25/09/2024

End date:

Activity or task details: Upload 2 videos to digital festival

Task lead: Steve Watson

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Publicise digital release and physical events on social media

Task lead: Paul Michelmore

Project plan details

Start date: 27/09/2024

End date:

Activity or task details: Meet the Artist Q&A Ticketed Gig

Task lead: Robin Elliot

Project plan details

Start date: 28/09/2024

End date:

Activity or task details: Free afternoon Workshop: The Flotsam Orchestra Workshop

Task lead: Maya McCourt

Project plan details

Start date: 29/09/2024

End date:

Activity or task details: EVENT FIVE - Harrison All Day Folk Fest at Jamboree

Task lead: Paul Michelmore

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Send thank you posts over Social Media

Task lead: Paul Michelmore

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Post thank you message on Harrison website

Task lead: Jane Knight

Project plan details

Start date: 01/10/2024

End date:

Activity or task details: Pay artists and technicians for Event 5

Task lead: Paul Michelmore

Project plan details

Start date: 01/05/2024

End date:

Activity or task details: Establishing baseline info for evaluation purposes

Task lead: Paul Michelmore

Project plan details

Start date: 01/08/2024

End date:

Activity or task details: Evaluation process: artists feedback

Task lead: Paul Michelmore

Project plan details

Start date: 01/06/2024

End date:

Activity or task details: Evaluation process: general improvement
feedback

Task lead: Paul Michelmore

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Evaluation process: environmental/travel factors

Task lead: Paul Michelmore

Project plan details

Start date: 01/09/2024

End date:

Activity or task details: Evaluation process: demographics review

Task lead: Paul Michelmore

Project plan details

Start date: 05/05/2024

End date:

Activity or task details: Developing environmental policy: resourcing

Task lead: Paul Michelmore

Project plan details

Start date: 03/06/2024

End date:

Activity or task details: Developing environmental policy: recycling

Task lead: Paul Michelmore

Project plan details

Start date: 03/07/2024

End date:

Activity or task details: Developing environmental policy: energy use

Task lead: Paul Michelmore

Project plan details

Start date: 03/08/2024

End date:

Activity or task details: Developing environmental policy: performance activities & future projects

Task lead: Paul Michelmore

Project plan details

Start date: 03/09/2024

End date:

Activity or task details: Developing environmental policy: overall elevation of TH’s environmental approach

Task lead: Paul Michelmore

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Project manager, musician & promoter, Paul Michelmore, has helped build the current Ldn Folk scene & continues to drive it forward. Centering inclusion in the scene, he has employed ppl who have exp. homelessness & incarceration, with many staying over a decade. His contributions have played a significant role in the elevation of multiple artists' careers.

TH, Jamboree, New Roots & tech team will produce & deliver the entire in person festival programme.

A separate team (with bespoke exp.) will deliver the digital festival; ensuring high-quality delivery & smooth-running.

TH collabs with promo partners for publicity purposes, involving:

- Amy Lame: the London Mayor's Night Tzar
- Camden Council, & councillor Jonathon Simpson
- London Folk Magazine: 3 full page adverts across 3 issues
- Music Venues Trust: a charity that represents Grassroots Music Venues
- Folk & Honey: 2 full page ads in London's only print magazine covering the Folk scene.

Marie Pascall from Performance Interpreting will provide BSL services for one of the festivals, & Remark Community will promote to London's dDeaf communities.

Q&A gigs, wkshps & festival programmes comprise an experientially & ethnically diverse line-up, each selected intentionally to deliver the most engaging & relevant performances.

Sasolo, a leading consultancy supporting & centering EDIB in their work, will support The Harrison to strategically consider their ecological environment & deliverables.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
The Harrison	Sophie Nordlund	harrisonbar@hotmail.com	The Harrison is a well love...	Confirmed
Jamboree Venue	Rena Beck	info@jamboree.co.uk	Venue: Jamboree is an estab...	Confirmed
Paul Michelmore	Paul Michelmore	paulmichelmore@hotmail.com	Event Organizer: In 2004 th...	Confirmed
Programmer - New Roots	Rory Carlile	newrootsevents@gmail.com	New Roots promotions are on...	Confirmed
Dave Strange		Davidstrange21@hotmail.co.uk	Technical: Sound Engineer -...	Confirmed
Raphael Knapp		raphael.knapp23@gmail.com	Technical: Sound Engineer -...	Confirmed

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

Jake Reynolds		jake.f.reynolds@gm ail.com	Technical: Sound Engineer ...	Confirmed
Rory Carlile		newrootsevents@g mail.com	Technical: Sound engineer -...	Confirmed
Performance interpreting	Marie Pascall	office@performance interpret...	Technical: BSL interpreting...	Confirmed
Amy Lame		amy.lame@london. gov.uk	Promotional Partner: The Lo...	Confirmed
Camden Council	Jonathon Simpson	jonathan.simpson@ camden.gov.uk	Promotional Partner: Camden...	Confirmed
London Folk Magazine	James Eagle	james@jameseagle .net	Promotional Partner: London...	Confirmed
Music Venues Trust	Sophie Asquith	coordinator.england @musicve...	Promotional Partner: The ch...	Confirmed
Folk and Honey	Freya Gledhill	freya@folkandhone y.co.uk	Promotional Partner: The UK...	Confirmed
Steve Watson		steve_watson@fast mail.fm	Digital Festival Technical ...	Confirmed
Femke van Zijl	Femke Kevanzij	femkevanzijl@hotm ail.com	Digital Festival Technical ...	Confirmed
Jane Knight		janesomervilleknigh t@gmail.com	Digital Festival Technical ...	Confirmed
Yana Fay Dzedze		yanafaydzedze@g mail.com	Digital Festival Technical ...	Confirmed
Sasolo	Saskia Coburn	saskia@sasolo.co.u k	Project Consulting: Sasolo ...	Confirmed
Elaine Palmer	Rory Carlile	newrootsevents@g mail.com	Meet the Musician Q&A Gig: ...	Confirmed
Steve Dagleish	Rory Carlile	newrootsevents@g mail.com	Meet the Musician Q&A Gig: ...	Confirmed
Eastern Fool	Rory Carlile	newrootsevents@g mail.com	Meet the Musician Q&A Gig: ...	Confirmed
Jack Harris	Rory Carlile	newrootsevents@g mail.com	Meet the Musician Q&A Gig: ...	Confirmed
Robin Elliot	Rory Carlile	newrootsevents@g mail.com	Meet the Musician Q&A Gig: ...	Confirmed
Tarek Elazhary		tarek.elazhari@gma il.com	Workshop: An Introduction t...	Confirmed
Chris Lord		contact@chrislord.n et	Workshop: An Introduction t...	Confirmed
Pearl Legay-Clark		pearl.legay.clarke@ gmail.com	Workshop: An Introduction t...	Confirmed
Homeward Bound Shanties	Zak McKracken	homewardboundsh anties@gmail...	Workshop: Homeward Bound Se...	Confirmed
The Flotsam Orchestra	Maya McCourt	flotsamsessions@g mail.com	Workshop: The Flotsam Orche...	Confirmed

Applicant: paul michelmore

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

53048589

NLPG-00705087-V2-LON4-OV-000006517

Tantz	Ben Danzig	danzig_ben@yahoo.com	Performer: Based on music f...	Confirmed
Anna McLuckie		annamcluckiemusic@gmail.com	Performer: Young, brave and...	Confirmed
Alvorada	Rachel Hayter	rachelcliohayter@gmail.com	Performer: Based a traditio...	Confirmed
"Steve & Ben Somers Country band"	Ben Somers	bensomersmusic@gmail.com	Performer: Multi generation...	Confirmed
Leonie Evans		leonie_evans@hotmail.co.uk	Performer: Highly respeacte...	Confirmed
Nick Hart	Ant Miles	ant.miles@fancourtmusic.com	Performer: "Probably the fi...	Confirmed
Club Debris	Will Allen	club.debris.music@gmail.com	Performer: Club Débris play...	Confirmed
Will Allen		will@williamallen.co.uk	Performer: Will Allen is an...	Confirmed
Tamizn Elliot and Tarek Elazhary	Tamzin Elliot	tarek.elazhari@gmail.com	Performer: Arab/English cro...	Confirmed
Mikey Kenny		bookings@mikeykenny.co.uk	Performer: A passionate and...	Confirmed
Prospective Collective	Alice Phelps	alicephelpssinger@gmail.com	Performer: Alica Phelps' tr...	Confirmed
James Riley band	James Riley	jamesrileysongs@gmail.com	Performer: Anglo-American t...	Confirmed
Kasai Masai	Nikens Nkoso	nickens@kasaimasai.com	Performer: Kasai Masai's mu...	Confirmed
Dizraeli	Rowan Sawday	rowansawday@googlemail.com	Performer: Prolific rapper/...	Confirmed
Gin Bowlers	Joe Trudgeon	info@rachellawrencemusic.co.uk	Performer: The Gin Bowlers ...	Confirmed
Fiona Bevan and Adam Beattie	Adam Beattie	adam.beattie@googlemail.com	Performer: Fiona Bevan is a...	Confirmed
Brooke Sharkey		brookesharkeymusic@gmail.com	Performer: Moving from Lond...	Confirmed
Sam Lee		sam@samleesong.co.uk	Performer: Mercury Nominate...	Confirmed
Rob Heron and the Tea Pad Orchestra	Ethan Proctor	ethan@midnightmanngo.co.uk	Performer: Trad jazz/ swing...	Confirmed
Armoured Man	Lewis	armouredman.music@gmail.com	Performer: "Armoured Man ar...	Confirmed
Kasai Masai	Nickens Nkoso	nickens@kasaimasai.com	Performer: Congolese folk m...	Confirmed
Duncan Disorderly and the Scallywags	Sam Bryant	sam@midnightmanngo.co.uk	Performer: Duncan Disorderl...	Confirmed
Domanie Hooper	Barney	barney@kickartsuk.com	Performer: Simmering memory...	Confirmed

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

Sally in the Woods	Sophie Bostock	sophie_bostock@hotmail.com	Performer: Sally in the Woo...	Confirmed
The Vanguard	Chris Lord	contact@thevanguards.uk	Performer: The Vanguard ar...	Confirmed
Whiskey Moon Face	Rory Carlile	newrootsevents@gmail.com	Performer: Underground lege...	Confirmed
Interstate Express	Joe Buirski	joebuirski@gmail.com	Performer: Old-Time America...	Confirmed
Faith I Branko		info@faithibranko.com	Performer: Serbian Romani v...	Confirmed
Noble Jacks	Ethan Proctor	ethan@midnightmango.co.uk	Performer: "Nominated live ...	Confirmed
Fay Heild		fayhiold@gmail.com	Performer: Fay is a singer ...	Confirmed
Remark Community	Manager	community@remark.uk.com	Remark Community is a commu...	Confirmed

Partners details

Name: The Harrison

Main contact (if organisation): Sophie Nordlund

Email address: harrisonbar@hotmail.com

Role in project: The Harrison is a well loved Folk music venue in Kings Cross, London which hosts regular music events, platforms emerging & established artists, alike, & creates learning & dev opportunities for the community. A grassroots music hub, it is integral to the Folk & Roots scene.

Confirmed or expected: Confirmed

Partners details

Name: Jamboree Venue

Main contact (if organisation): Rena Beck

Email address: info@jamboree.co.uk

Role in project: Venue: Jamboree is an established folk venue that has cooperated with TH for years. They recently relocated to just round the corner from TH in Kings Cross but are struggling due to the currently financial climate. TH partners with Jamboree due to its long-standing connection within the Folk Scene & its venue capacity being greater than TH's.

Confirmed or expected: Confirmed

Partners details

Name: Paul Michelmore

Main contact (if organisation): Paul Michelmore

Email address: paulmichelmore@hotmail.com

Role in project: Event Organizer: In 2004 the semi-derelict Harrison was the worst pub, in an awful area. Over 20 years Paul carefully built it into a beloved community hub, now turning over £1m a year. A keen musician and promoter, his passion helped build the current London folk scene and continues to drive it forward, nurturing all on the way.

Confirmed or expected: Confirmed

Partners details

Name: Programmer - New Roots

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: New Roots promotions are one of The Harrison's regular promoters. A highly professional outfit dedicated to developing new talent. We have charged them with running the Meet the Artists gigs at The Harrison. A task they are very capable of completing well.

Confirmed or expected: Confirmed

Partners details

Name: Dave Strange

Main contact (if organisation):

Email address: Davidstrange21@hotmail.co.uk

Role in project: Technical: Sound Engineer - Head sound engineer at the Barbican and long time friend of The Harrison

Confirmed or expected: Confirmed

Partners details

Name: Raphael Knapp

Main contact (if organisation):

Email address: raphael.knapp23@gmail.com

Role in project: Technical: Sound Engineer - widely experienced studio and live engineer and Harrison regular

Confirmed or expected: Confirmed

Partners details

Name: Jake Reynolds

Main contact (if organisation):

Email address: jake.f.reynolds@gmail.com

Role in project: Technical: Sound Engineer - originally trained at The Harrison, Jake now works in studios and major venues across London

Confirmed or expected: Confirmed

Partners details

Name: Rory Carlile

Main contact (if organisation):

Email address: newrootsevents@gmail.com

Role in project: Technical: Sound engineer - Live and studio sound engineer and the man behind New Roots Promotions, one of the most active folk and roots promoters in London.

Confirmed or expected: Confirmed

Partners details

Name: Performance interpreting
Main contact (if organisation): Marie Pascall
Email address: office@performanceinterpreting.co.uk
Role in project: Technical: BSL interpreting service
Confirmed or expected: Confirmed

Partners details

Name: Amy Lame
Main contact (if organisation):
Email address: amy.lame@london.gov.uk
Role in project: Promotional Partner: The London Mayor's Night Tzar is a big fan of The Harrison and has offered to help us publicise the festival programme
Confirmed or expected: Confirmed

Partners details

Name: Camden Council
Main contact (if organisation): Jonathon Simpson
Email address: jonathan.simpson@camden.gov.uk
Role in project: Promotional Partner: Camden councillor who has offered to help publicise these Harrison events
Confirmed or expected: Confirmed

Partners details

Name: London Folk Magazine
Main contact (if organisation): James Eagle
Email address: james@jameseagle.net

Role in project: Promotional Partner: London's only print magazine covering the Folk scene. They are offering 3 full page adverts across three issues, for half price. Normal cost £150

Confirmed or expected: Confirmed

Partners details

Name: Music Venues Trust

Main contact (if organisation): Sophie Asquith

Email address: coordinator.england@musicvenuestrust.com

Role in project: Promotional Partner: The charity that represents Grassroots Music Venues and a long term allie of The Harrison. They have promised publicity and support

Confirmed or expected: Confirmed

Partners details

Name: Folk and Honey

Main contact (if organisation): Freya Gledhill

Email address: freya@folkandhoney.co.uk

Role in project: Promotional Partner: The UK's largest Folk Music Gig Listing website. Promotion partner. Have promised half price banner adds over the 5 months of the events, plus a magazine feature.

Confirmed or expected: Confirmed

Partners details

Name: Steve Watson

Main contact (if organisation):

Email address: steve_watson@fastmail.fm

Role in project: Digital Festival Technical Crew: Video editor and uploader

Confirmed or expected: Confirmed

Partners details

Name: Femke van Zijl

Main contact (if organisation): Femke Kevanzij

Email address: femkevanzijl@hotmail.com

Role in project: Digital Festival Technical Crew: Graphic designer

Confirmed or expected: Confirmed

Partners details

Name: Jane Knight

Main contact (if organisation):

Email address: janesomervilleknight@gmail.com

Role in project: Digital Festival Technical Crew: Harrison website manager and social media

Confirmed or expected: Confirmed

Partners details

Name: Yana Fay Dzedze

Main contact (if organisation):

Email address: yanafaydzedze@gmail.com

Role in project: Digital Festival Technical Crew: Social media content creator, Yana Fay Dzedze will support The Harrison with the making of reels for promotion purposes.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasolo.co.uk

Role in project: Project Consulting: Sasolo will support The Harrison with strategy and consultation in support of key project deliverables. Sasolo are particularly interested in supporting those with a focus on underrepresented, marginalised and Global Majority demographics and cohorts.

Confirmed or expected: Confirmed

Partners details

Name: Elaine Palmer

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: Meet the Musician Q&A Gig: Elaine Palmer grew up between the North Yorkshire Moors and Phoenix, Arizona. This trans-Atlantic mix can be heard in songs. Elaine has finely honed her distinctive voice and built a reputation for her emotive, mesmerizing stage presence. Elaine has released several records and toured the UK extensively, playing with the likes of KT Tunstall, Patty Griffin, Courtney Marie Andrews and Paolo Nutini. She receives UK national radio airplay, with BBC legends Bob Harris, la

Confirmed or expected: Confirmed

Partners details

Name: Steve Dagleish

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: Meet the Musician Q&A Gig: Long respected singer-songwriter, who has been performing since the 60's and has played thousands of gig and festivals. Now in his 70's he is a regular at the Harriosh but has never talked openly on stage about his journey.

Confirmed or expected: Confirmed

Partners details

Name: Eastern Fool

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: Meet the Musician Q&A Gig: Eastern Fool are an exciting, young, emerging band that we are keen to nurture. Their cross cultural line up draws from an array of musical influences such as jazz, bossa nova and hip-hop, Eastern Fool have managed to successfully incorporate these different styles with the more traditional British Indie sound, to create what we consider is something new.

Confirmed or expected: Confirmed

Partners details

Name: Jack Harris

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: Meet the Musician Q&A Gig: Welsh-born folk singer-songwriter, musician, and poet. He is multi-award-winning, most notably winning the 2005 New Folk Songwriting Competition at Kerrville Folk Festival in Texas, the first non-American to do so. Jack Harris has been described as ""a priest of song"" by singer Anaïs Mitchell. He has released three albums. His second album, The Flame and the Pelican, featured at number six in the July 2011 EuroAmericanaChart.

Confirmed or expected: Confirmed

Partners details

Name: Robin Elliot

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: Meet the Musician Q&A Gig: Insightfull, ironic and self-depreciating singer songwriter with 3 EPs released and a number of screen and TV credits. A long favoutire of The Harrison, although he has never spoken openly on the stage about his work before.

Confirmed or expected: Confirmed

Partners details

Name: Tarek Elazhary

Main contact (if organisation):

Email address: tarek.elazhari@gmail.com

Role in project: Workshop: An Introduction to Arabic Music. The Arabic folk music tradition has developed in parallel with Western Folk and relies on theory which is utterly mysterious to most Westerners, including many of the best musicians. This class has been developed by renown Egyptian musician Tarek Elazhary, to demystify the exquisite workings of this revered tradition. He guides participants through the different styles involved in its historical development and explains the musical theory underpinning t

Confirmed or expected: Confirmed

Partners details

Name: Chris Lord

Main contact (if organisation):

Email address: contact@chrislord.net

Role in project: Workshop: An Introduction to Bluegrass. This workshop introduces participants to the instruments, rhythms, harmonies and history of american bluegrass music. Fun and easy for beginners to play.

Confirmed or expected: Confirmed

Partners details

Name: Pearl Legay-Clark

Main contact (if organisation):

Email address: pearl.legay.clarke@gmail.com

Role in project: Workshop: An Introduction to Singing Folk Songs. Folk singer and workshop leader Pearl, brings people to gether to learn traditional songs from a variety of cultures. Explaining the meaning behind the songs and teaching the group to sing them in harmony.

Confirmed or expected: Confirmed

Partners details

Name: Homeward Bound Shanties

Main contact (if organisation): Zak McKracken

Email address: homewardboundshanties@gmail.com

Role in project: Workshop: Homeward Bound Sea Shanty Workshop. Run by the legendary Zak McKracken. These Sea Shanty sing-alongs are a welcoming and fun way to bring people together to singing together. They delve deep into the history of these ever popular songs and encourage all ship mate to let out a primal scream and set sail together on a musical adventure. Part history lesson, part musical workshop and part mental health bonding exercise.

Confirmed or expected: Confirmed

Partners details

Name: The Flotsam Orchestra

Main contact (if organisation): Maya McCourt

Email address: flotsamsessions@gmail.com

Role in project: Workshop: The Flotsam Orchestra Workshop. Come join this informal orchestra of international musical waif's and strays. The orchestra is super friendly and welcomes all musicians who can get their hands on an instrument. It has often been one of the places where refugees first make contact with the other cultures living around them in London.

Confirmed or expected: Confirmed

Partners details

Name: Tantz

Main contact (if organisation): Ben Danzig

Email address: danzig_ben@yahoo.com

Role in project: Performer: Based on music from the Jewish tradition. London based Klezmer/Balkan Beats Bohemians Tantz have taken the UK music scene apart with their full-on musical attack on audiences across the nation. With awesome musical chops, an energy not seen since punk rock's halcyon days and ability to turn a gentle world music festival crowd into a heaving mosh-pit, there's something special about this band that manages to touch almost everyone who hears and sees them live.
<https://www.tantz.co.uk>

Confirmed or expected: Confirmed

Partners details

Name: Anna McLuckie

Main contact (if organisation):

Email address: annamcluckiemusic@gmail.com

Role in project: Performer: Young, brave and original. After braving though at 16, on BBC's The Voice III, Anna McLuckie is now a respected musician, musical director and facilitator. She performs as a vocalist and Clarsach player with her own indie folk ensemble and the dream pop band Diving Station. Anna regularly collaborates with numerous charities and organisations leading music workshops and ensembles. Anna is currently employed as a lecturer in Harp at Leeds Conservatoire. <https://annamcluckie.co.uk/>

Confirmed or expected: Confirmed

Partners details

Name: Alvorada

Main contact (if organisation): Rachel Hayter

Email address: rachelcliohayter@gmail.com

Role in project: Performer: Based a traditional music from Brazilian. Alvorada are the UK's leading performers of choro, a rich and uplifting style of instrumental music from Rio de Janeiro. Alvorada explore influences from all over Brazil, playing choros with the irresistible swing of samba and maxixe from the South to baião from the Northeast. Alvorada's debut album First Light contains choro classics and original works, revisiting the genre with influences from the UK. www.alvoradamusic.com

Confirmed or expected: Confirmed

Partners details

Name: "Steve & Ben Somers Country band "

Main contact (if organisation): Ben Somers

Email address: bensomersmusic@gmail.com

Role in project: Performer: Multi generational country band. Steve began playing in the Folk Clubs of the 60's. In 1975 he won TV's 'New Faces'. Steve has toured with Glen Campbell, Johnny Cash, Billy Jo Spears and his band "The Settlers". His son Ben Somers was born into music. He has a degree in Jazz sax, is a composer and session player on many instruments. Has recorded /performed around the world with 'Seal', Dr John, Taylor Swift, Dizzee Rascal and more.

Confirmed or expected: Confirmed

Partners details

Name: Leonie Evans

Main contact (if organisation):

Email address: leonie_evans@hotmail.co.uk

Role in project: Performer: Highly respected jazz and blues singer. A multi instrumentalist who has been performing since the age of 5. Championed by Cerys Mathewson of BBC 6 Music.
www.leoniemusic.co.uk/

Confirmed or expected: Confirmed

Partners details

Name: Nick Hart

Main contact (if organisation): Ant Miles

Email address: ant.miles@fancourtmusic.com

Role in project: Performer: "Probably the finest interpreter of traditional English folk songs this generation has produced" Tradfolk.co Nick Hart is an award-winning singer and multi-instrumentalist . His considered approach to accompaniment is informed by a deep respect for the nuances of traditional song and his his captivating live performances are a testament to the importance he places on story-telling.

Confirmed or expected: Confirmed

Partners details

Name: Club Debris

Main contact (if organisation): Will Allen

Email address: club.debris.music@gmail.com

Role in project: Performer: Club Débris play high-energy French-Canadian trad music. Will Allen: accordion and fiddle player, one half of the duo 'Brown Boots', regarded as one of the top box players on the England. Maisie Greenwood :fiddle, member of Band of Burns. Duncan Menzies: Scottish multi-instrumentalist fiddle/banjo/mandolin/bagpipes. Will Chamberlain: piano, in the Silver Street Ceilidh Band. Jessie Collins, virtuoso percussive dancer.

Confirmed or expected: Confirmed

Partners details

Name: Will Allen

Main contact (if organisation):

Email address: will@williamallen.co.uk

Role in project: Performer: Will Allen is an expert button accordionist, melodeon player and fiddler. He has an enormous repertoire of dance tunes from England, Ireland, Scotland and many other western countries. He composes his own music and teaches people of all abilities to play and understand traditional music and dance. In 2015 he was shortlisted for the BBC Radio 2 Young Folk Award Competition. Will is also a proud member of electrifying ceilidh bands Urban Folk Theory and Club Debris.

Confirmed or expected: Confirmed

Partners details

Name: Tamizn Elliot and Tarek Elazhary

Main contact (if organisation): Tamzin Elliot

Email address: tarek.elazhari@gmail.com

Role in project: Performer: Arab/English crossover. Bristol-based multi-instrumentalist Elliott and Cairo-based oud virtuoso Elazhary, run the gamut from morris dance to classical Arabic trad. Exploring the parallels and idiosyncrasies of both Egyptian and English folk traditions. They aim to find commonality, foster cross-cultural connection and help to heal the scars of a colonial past through meaningful and conscious collaboration. Their recent album received an impressive 4 out of 5 stars from The Guardian.

Confirmed or expected: Confirmed

Partners details

Name: Mikey Kenny

Main contact (if organisation):

Email address: bookings@mikeykenney.co.uk

Role in project: Performer: A passionate and well-respected advocate for traditional music – a brilliant Liverpool-style fiddler drawing primarily on his native North West English and Irish heritage – but grounded in a present-day, urban reality. “Mikey Kenney is an artist for whom music is a calling, not a career choice...a singular and inspiring talent... unfettered by expectations of geography or genre, and a wanderer of worlds both seen and invisible, Kenney is an authentic free spirit”. - 5/5 fRoots

Confirmed or expected: Confirmed

Partners details

Name: Prospective Collective

Main contact (if organisation): Alice Phelps

Email address: alicephelpssinger@gmail.com

Role in project: Performer: Alica Phelps' trad jazz collective, reviving the dance tunes of the 1930's. Always accompanied by a troupe of enthusiastic swing dances. Alice is an accomplished multi-instrumentalist and serial band leader.

Confirmed or expected: Confirmed

Partners details

Name: James Riley band

Main contact (if organisation): James Riley

Email address: jamesrileysongs@gmail.com

Role in project: Performer: Anglo-American troubadour who blends joyfull anthemic songcraft with lucidly poetic storytelling, all delivered in a disarmingly candid folk voice. After a 2-years in Nashville, James returned to a covid-stricken England. With his year of touring cancelled, he began live-streaming concerts from his rooftop. The resulting 30 live-streamed concerts drew attention from the BBC & Guardian, backing from UK Arts Council, reached millions of viewers and raised £45K for charity.

Confirmed or expected: Confirmed

Partners details

Name: Kasai Masai

Main contact (if organisation): Nikens Nkoso

Email address: nickens@kasaimasai.com

Role in project: Performer: Kasai Masai's music reflects their journey from rural to urban. They mix infectious dance grooves of Soukous and traditional Congolese folk music with their own contemporary magic. Written in Swahili, Lingala and Kimongo, Kasai Masai's lyrics portray the cultural diversity of Congo. Kasai Masai's original compositions have moved beyond traditional expectations of Congolese music with their galloping rhythms, strong melodies, passionate beats, swinging guitars and soaring sax.

Confirmed or expected: Confirmed

Partners details

Name: Dizraeli

Main contact (if organisation): Rowan Sawday

Email address: rowansawday@googlemail.com

Role in project: Performer: Prolific rapper/poet. Though rooted strongly in hip-hop traditions, his work draws inspiration from old folk music, recognising the common ground shared by songs of the people from any point in history. In 2019 Dizraeli publicly talked about struggling with mental health issues for around a year around 2017 for which he received therapy. He is also an advocate for LGBT+ and animal rights - winner of BBC RADIO 4 Slam Poetry contest . www.dizraeli.com

Confirmed or expected: Confirmed

Partners details

Name: Gin Bowlers

Main contact (if organisation): Joe Trudgeon

Email address: info@rachellawrencemusic.co.uk

Role in project: Performer: The Gin Bowlers are a rowdy and exciting swing band. Their dynamic stage shows have gained them a reputation as purveyors of the finest, funnest swing. Sleazy horns, original arrangements and sultry rich harmonies make up their unique sound. They spend their summer on the festival circuit at some of the top UK festivals such as Glastonbury and Shambala honing their skills as well as touring the UK, Europe and the US. www.rachellawrencemusic.co.uk/the-gin-bowlers

Confirmed or expected: Confirmed

Partners details

Name: Fiona Bevan and Adam Beattie

Main contact (if organisation): Adam Beattie

Email address: adam.beattie@googlemail.com

Role in project: Performer: Fiona Bevan is an English singer-songwriter from Suffolk, currently living in London. She is known for co-writing the song "Little Things" with Ed Sheeran, which became the number one single in 13 countries for One Direction, and for which Bevan and Sheeran received a BMI award. www.fionabevan.co.uk
Adam is a critically acclaimed Scottish singer songwriter with 5 studio albums. www.adambeattie.com

Confirmed or expected: Confirmed

Partners details

Name: Brooke Sharkey

Main contact (if organisation):

Email address: brookesharkeymusic@gmail.com

Role in project: Performer: Moving from London to France at the age of 9 inspired Brooke's interest in songwriting in both English and French. Starting as a street performer and session singer at 16, she has since released 2 Eps and 2 full length albums and toured extensively gaining recognition from The Guardian claiming her as one of the top 50 artists in the world in 2016. Her next album, recorded in Oslo, is due for release this summer www.brookesharkey.co.uk/

Confirmed or expected: Confirmed

Partners details

Name: Sam Lee

Main contact (if organisation):

Email address: sam@samleesong.co.uk

Role in project: Performer: Mercury Nominated folk singer and song collector. Sam plays a unique role in the British music scene. A highly inventive and original singer, folk song interpreter, passionate conservationist, song collector and successful creator of live events. www.samleesong.co.uk

Confirmed or expected: Confirmed

Partners details

Name: Rob Heron and the Tea Pad Orchestra

Main contact (if organisation): Ethan Proctor

Email address: ethan@midnightmango.co.uk

Role in project: Performer: Trad jazz/ swing dance band.
"Newcastle's finest swing-honkytonk-rockabilly band" - fRoots <https://teapadorchestra.co.uk/>

Confirmed or expected: Confirmed

Partners details

Name: Armoured Man

Main contact (if organisation): Lewis

Email address: armouredman.music@gmail.com

Role in project: Performer: "Armoured Man are a multi-instrumental folk duo from the flatlands of East Anglia. Rooted in the storytelling traditions of folk songwriting, Armoured Man's sound fuses English and Celtic folk with elements of alternative rock and the nervy energy of post-hardcore. www.armouredman.com"

Confirmed or expected: Confirmed

Partners details

Name: Kasai Masai

Main contact (if organisation): Nickens Nkoso

Email address: nickens@kasaimasai.com

Role in project: Performer: Congolese folk music for the urban world. "Kasai Masai successfully marry a respect for vintage grooves with an overwhelming urge to move the dance floor this is the sound of the old and new, of the countryside and the city, from deep in the heart of Africa" Nige Tassell, Womad Festival. www.kasaimasai.com

Confirmed or expected: Confirmed

Partners details

Name: Duncan Disorderly and the Scallywags

Main contact (if organisation): Sam Bryant

Email address: sam@midnightmango.co.uk

Role in project: Performer: Duncan Disorderly & The Scallywags are a well established collective from Sussex who have been filling dance floors for over 10 years. Expect an infectious blend of reggae/ folk & Balkan beat tunes from stalwarts of the UK festival scene, playing mainly originals with the occasional singalong cover thrown in. Full power party music! The band also run the Scallywag Party festival and club nights in Sussex.

Confirmed or expected: Confirmed

Partners details

Name: Domanie Hooper

Main contact (if organisation): Barney

Email address: barney@kickartsuk.com

Role in project: Performer: Simmering memory, unspoken truth, tenderness, anger and startling leaps of joy and optimism. Long-time session musician, collaborator and multi-instrumentalist, takes flight in the centre of a stage wrapped in musical alchemy with bandmate mainstays Phil Self and Dave Hamblett. Her folk-steeped debut EP 'ANNO' was described as "Beautiful, challenging, fruitful...captivating" (Liverpool Sound & Vision), and "confident and impressive" (Fatea magazine).

Confirmed or expected: Confirmed

Partners details

Name: Sally in the Woods

Main contact (if organisation): Sophie Bostock

Email address: sophie_bostock@hotmail.com

Role in project: Performer: Sally in the Woods is a coming together of Sophie Bostock (Vocals, Banjo, Guitar), Jess Collins (Percussive Dance, Fiddle, Harmonium) and Rhona Dalling (Fiddle, Vocals) to radically retell the stories of the English Folk Tradition. With their unique approach to song accompaniment and "Bostock's charming, idiosyncratic vocal style" (Jon Wilkes, Tradfolk) they dance new life into old songs.

Confirmed or expected: Confirmed

Partners details

Name: The Vandguards

Main contact (if organisation): Chris Lord

Email address: contact@thevandguards.uk

Role in project: Performer: The Vandguards are a five-piece traditional bluegrass band based in London. Since 2015, their high lonesome three-part harmonies and instrumental prowess have been bringing audiences a taste of the hard-driving early years of this acoustic offspring of country music. As well as performing masterful interpretations of bluegrass classics, they write and perform wholly original music which evokes the sound and feel of bluegrass music's pioneers.

Confirmed or expected: Confirmed

Partners details

Name: Whiskey Moon Face

Main contact (if organisation): Rory Carlile

Email address: newrootsevents@gmail.com

Role in project: Performer: Underground legends of the London folk scene. Accordionist and singer Lousia Jones with clarinete virtuoso Ewan Bleach create an witty, old fashioned ,dream like, jazz landscape. Influenced by Russian folk and the music of the 1930's they are a truely mezmorising and unique act.

Confirmed or expected: Confirmed

Partners details

Name: Interstate Express

Main contact (if organisation): Joe Buirski

Email address: joebuirski@gmail.com

Role in project: Performer: Old-Time American folk music, played with heart and devotion - and based in Berlin/London. With their high energy approach to traditional American songs and dance music, Interstate Express combines a love of old stories with a passion for the joy of a fiddle tune that drives like a Mercedes on the open road.
<https://www.interstateexpressband.com/>

Confirmed or expected: Confirmed

Partners details

Name: Faith I Branko

Main contact (if organisation):

Email address: info@faithibranko.com

Role in project: Performer: Serbian Romani violinist Branko Ristic 'a performer that Paganini would be proud of' [BBC Radio 3], and English 'passionate nimble-fingered accordionist' Faith Ristic [ABC Radio, Australia] perform virtuosic original Roma-influenced music with their international ensemble. Ft. on The Rough Guide to World Jazz; have an International Award Winning Documentary that opened Aljazeera Film Festival, and have statues erected in Serbia in honour of their outstanding cultural contribution.

Confirmed or expected: Confirmed

Partners details

Name: Noble Jacks

Main contact (if organisation): Ethan Proctor

Email address: ethan@midnightmango.co.uk

Role in project: Performer: "Nominated live act of the year in the 2023 UK Americana Awards and hailed as the finest purveyors of folk-influenced Americana, look out as Noble Jacks bring the liveliest show around, a raucous fiddle-driven thrill ride, to the stage! The band have toured relentlessly, with sold out shows across the UK on their headline tours, as well as shows at major festivals including Glastonbury, Isle of Wight and Bestival, plus major European and American festivals. www.noblejacks.com"

Confirmed or expected: Confirmed

Partners details

Name: Fay Heild

Main contact (if organisation):

Email address: fayhield@gmail.com

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Role in project: Performer: Fay is a singer who's choice of material and the delivery of it reflect a rare sensitivity and appreciation of the tradition whilst remaining naturalistic and highly distinctive. Fay's albums are released by prestigious folk label Topic Records, winning many accolades as well as a nomination for the Horizon Award at the BBC Radio 2 Folk Awards. www.fayhield.com/

Confirmed or expected: Confirmed

Partners details

Name: Remark Community

Main contact (if organisation): Manager

Email address: community@remark.uk.com

Role in project: Remark Community is a community grassroots org supporting London's dDeaf community

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £39,699

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Musicians Union, Artist Union & allocation for professional standards for arts administration & performance are respected.

How many people working with you to deliver your project will be employed on a freelance basis? 119

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	23.08%	£12,235
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	0.94%	£500
Income total (cash)	24.03%	£12,735
Support in kind	1.07%	£568
Arts Council England Funding	74.90%	£39,699
Income total	100.00%	£53,002

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	76.58%	£10,187
Confirmed	23.42%	£3,116
Income total	100.00%	£13,303

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Confirmed Ticket pre-sales for All Day Festival 1 ; 50% of sales re...	Confirmed	---	£1,024
Earned income	Confirmed Ticket pre-sales for All Day Festival 2 ; 50% of sales re...	Confirmed	---	£1,024
Earned income	Ticket sales for All Day Festival 3; 160 cap x £16 = 2560 - 80% cap...	Expected	31/07/2024	£2,048
Earned income	Ticket sales for All Day Festival 4; 160 cap x £16 = 2560 - 80% cap...	Expected	31/08/2024	£2,048
Earned income	Ticket sales for All Day Festival 5; 160 cap x £16 = 2560 - 80% cap...	Expected	30/09/2024	£2,048
Earned income	Ticket Sales from Q&A gig 1 @ £9.50 x 42 people	Expected	31/05/2024	£399
Earned income	Ticket Sales from Q&A gig 2 @ £9.50 x 42 people	Expected	30/06/2024	£399
Earned income	Ticket Sales from Q&A gig 3 @ £9.50 x 42 people	Expected	31/07/2024	£399
Earned income	Ticket Sales from Q&A gig 4 @ £9.50 x 42 people	Expected	31/08/2024	£399
Earned income	Ticket Sales from Q&A gig 5 @ £9.50 x 42 people	Expected	30/09/2024	£399
Support in kind	PR: Folk and Honey - banner ads x 5 - 1 per month @£100 - normal co...	Confirmed	---	£500
Support in kind	Folk London magazine ads - 3 full page ads, normal price £136, they...	Confirmed	---	£68
Private income	Harrison Reserves	Confirmed	---	£500
Earned income	Ticket sales for All Day Festival 1: 160 cap x £16 = 2560 - 80% cap...	Expected	31/05/2024	£1,024
Earned income	Ticket sales for All Day Festival 2: 160 cap x £16 = 2560 - 80% cap...	Expected	30/06/2024	£1,024

Income details

Income heading: Earned income

Description: Confirmed Ticket pre-sales for All Day Festival 1
; 50% of sales released based on overall sales
cap - 160 cap x £16 = 2560 - 80% capacity =
£2048 (after PRS ticketing fee) ergo £1024

Expected or confirmed: Confirmed

Amount (£): £1,024

Income details

Income heading: Earned income

Description: Confirmed Ticket pre-sales for All Day Festival 2
; 50% of sales released based on overall sales
cap - 160 cap x £16 = 2560 - 80% capacity =
£2048 (after PRS ticketing fee) ergo £1024

Expected or confirmed: Confirmed

Amount (£): £1,024

Income details

Income heading: Earned income

Description: Ticket sales for All Day Festival 3; 160 cap x £16
= 2560 - 80% capacity = £2048 (after PRS
ticketing fee)

Expected or confirmed: Expected

When will this expected income be confirmed: 31/07/2024

Amount (£): £2,048

Income details

Income heading: Earned income**Description:** Ticket sales for All Day Festival 4; 160 cap x £16 = 2560 - 80% capacity = £2048 (after PRS ticketing fee)**Expected or confirmed:** Expected**When will this expected income be confirmed:** 31/08/2024**Amount (£):** £2,048

Income details

Income heading: Earned income**Description:** Ticket sales for All Day Festival 5; 160 cap x £16 = 2560 - 80% capacity = £2048 (after PRS ticketing fee)**Expected or confirmed:** Expected**When will this expected income be confirmed:** 30/09/2024**Amount (£):** £2,048

Income details

Income heading: Earned income**Description:** Ticket Sales from Q&A gig 1 @ £9.50 x 42 people**Expected or confirmed:** Expected**When will this expected income be confirmed:** 31/05/2024**Amount (£):** £399

Income details

Income heading: Earned income

Description: Ticket Sales from Q&A gig 2 @ £9.50 x 42 people

Expected or confirmed: Expected

When will this expected income be confirmed: 30/06/2024

Amount (£): £399

Income details

Income heading: Earned income

Description: Ticket Sales from Q&A gig 3 @ £9.50 x 42 people

Expected or confirmed: Expected

When will this expected income be confirmed: 31/07/2024

Amount (£): £399

Income details

Income heading: Earned income

Description: Ticket Sales from Q&A gig 4 @ £9.50 x 42 people

Expected or confirmed: Expected

When will this expected income be confirmed: 31/08/2024

Amount (£): £399

Income details

Income heading: Earned income
Description: Ticket Sales from Q&A gig 5 @ £9.50 x 42 people
Expected or confirmed: Expected
When will this expected income be confirmed: 30/09/2024
Amount (£): £399

Income details

Income heading: Support in kind
Description: PR: Folk and Honey - banner ads x 5 - 1 per month @£100 - normal costs £200 reduced to support the events
Expected or confirmed: Confirmed
Amount (£): £500

Income details

Income heading: Support in kind
Description: Folk London magazine ads - 3 full page ads, normal price £136, they will discount 50%
Expected or confirmed: Confirmed
Amount (£): £68

Income details

Income heading: Private income
Description: Harrison Reserves
Expected or confirmed: Confirmed
Amount (£): £500

Income details

Income heading: Earned income

Description: Ticket sales for All Day Festival 1: 160 cap x £16
= 2560 - 80% capacity = £2048 (after PRS
ticketing fee) - minus confirmed presales - £1024

Expected or confirmed: Expected

When will this expected income be confirmed: 31/05/2024

Amount (£): £1,024

Income details

Income heading: Earned income

Description: Ticket sales for All Day Festival 2: 160 cap x £16
= 2560 - 80% capacity = £2048 (after PRS
ticketing fee) - minus confirmed presales - £1024

Expected or confirmed: Expected

When will this expected income be confirmed: 30/06/2024

Amount (£): £1,024

Income Questions

Tell us more about the match funding for your project

Up to 1500 characters

- **How have you worked out the earned income you expect to receive during the project?**
- **How likely are you to secure your expected income?**
- **How will your project meet its aims if you receive less income than expected?**

The Harrison has 20 years of delivering events & regularly holds sold-out shows. Almost 25% of the match funding is already confirmed with a confident expectation of sales which are pitched at a conservative estimate to avoid any shortfalls.

Estimates are based on previous iterations with strong advertising networks & contingency to avoid any cashflow issues.

CONFIRMED:

-Ticket pre-sales for All Day Festival 1 & 2; 50% of sales released based on overall sales cap - 160 cap x £16 = 2560 - 80% capacity = £2048 (after PRS ticketing fee) ergo £1024 per event.

-Confirmed Harrison Reserves £1000.

EXPECTED:

-Ticket sales from All Day Festivals x 5 (minus pre-sales above)
160 cap x £16 = 2560 - 80% capacity = £2048 (after PRS ticketing fee)

-Ticket sales from Meet the Artist Q&A gigs x 5
60 cap x £9.50 = 760 - 70% capacity = £399 (after PRS ticketing fee)

IN KIND:

-The UK's largest Folk Music Gig Listing website & Promotion partner have promised half-price banner ads x 5 months of events + a magazine feature.

-London's only print magazine covering the Folk scene are offering 3 full page adverts across three issues, for half price. Normal cost £150.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	79.20%	£41,975
Other artistic or creative costs for delivering the activity	0.00%	£0
Making your work accessible	1.40%	£740
Developing your organisation and people	8.21%	£4,350
Marketing and developing audiences	2.96%	£1,569
Overheads	1.51%	£800
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	1.89%	£1,000
Other	3.77%	£2,000
Personal access costs	0.00%	£0
Expenditure total (cash)	98.93%	£52,434
Support in kind	1.07%	£568
Expenditure total	100.00%	£53,002

Total income (for information): £53,002

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	All Day Folk Festival Band Fees 30 acts. total of 81 musicians @£150	£12,150
Paying people - artistic, creative, specialist costs	All Day Fest - 1 headline act per event = 5 x £1500	£7,500
Other	Contingency	£2,000

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

Developing your organisation and people	Sasolo consultancy fee - direct quote from provider	£2,350
Paying people - artistic, creative, specialist costs	2 x sound engineers (4 in total) per All Day Event event @ £250 x 5	£2,500
Paying people - artistic, creative, specialist costs	Door staff x 1 - 8 hours per event x £15ph x 5 events	£600
Paying people - artistic, creative, specialist costs	Management costs - musician liaison & logistics - Directors fee 16 ...	£4,000
Paying people - artistic, creative, specialist costs	@3 days per event @partnership support - collab with Jamboree - pro...	£2,925
Making your work accessible	BSL interpretation - 1 event in August	£740
Paying people - artistic, creative, specialist costs	Digital festival - production costs to package & promote 40 x 1 hr ...	£5,200
Paying people - artistic, creative, specialist costs	Liaison with digital artists - producers fee	£1,000
Marketing and developing audiences	PR: Folk and Honey - banner ads x 5 - 1 per month @£200 - reduced ...	£500
Developing your organisation and people	Editing and curating reels from long form content - promotion across...	£2,000
Overheads	Rent - electricity - gas - business rates etc contribution - May to...	£800
Marketing and developing audiences	Art work and printing - marketing and distribution - posters	£1,000
Paying people - artistic, creative, specialist costs	Administration costs 15 days @£150	£2,250
Marketing and developing audiences	Folk London magazine - 3 full page ads - 50% in kind reduced to £69...	£69
Paying people - artistic, creative, specialist costs	Meet the Artists Q&A Gigs musicians fees 7 musicians @ £150	£1,050
Paying people - artistic, creative, specialist costs	Meet the Artists Q&A Technicians fees 5 @£150 per gig	£750
Paying people - artistic, creative, specialist costs	Workshop costs 7 facilitators @ £150 each	£1,050
Paying people - artistic, creative, specialist costs	Reviewing finance & evaluation process: 5 days x £200	£1,000
Environmental responsibility costs	Environmental Policy Development: 5 days x £200	£1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: All Day Folk Festival Band Fees 30 acts. total of 81 musicians @£150

Amount (£): £12,150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: All Day Fest - 1 headline act per event = 5 x £1500

Amount (£): £7,500

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £2,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Sasolo consultancy fee - direct quote from provider

Amount (£): £2,350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: 2 x sound engineers (4 in total) per All Day Event event @ £250 x 5
Amount (£): £2,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Door staff x 1 - 8 hours per event x £15ph x 5 events
Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Management costs - musician liaison & logistics - Directors fee 16 days @£250
Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: @3 days per event @partnership support - collab with Jamboree - production fee 5 events £195
Amount (£): £2,925

Expenditure details

Expenditure heading: Making your work accessible

Description: BSL interpretation - 1 event in August

Amount (£): £740

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Digital festival - production costs to package & promote 40 x 1 hr events - platformed on YouTube @£130

Amount (£): £5,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Liaison with digital artists - producers fee

Amount (£): £1,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR: Folk and Honey - banner ads x 5 - 1 per month @£200 - reduced to £500 - £500 in kind

Amount (£): £500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Editing and curating reels from long form content - promotion across socials - tiktok, instagram and facebook- 40 films @£50

Amount (£): £2,000

Expenditure details

Expenditure heading: Overheads

Description: Rent - electricity - gas - business rates etc contribution - May to November - project represents 10% of activity over the project time for all delivery from Harrison venue; overhead total is £8000 - chargin £800 to the project

Amount (£): £800

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Art work and printing - marketing and distribution - posters

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Administration costs 15 days @£150

Amount (£): £2,250

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Folk London magazine - 3 full page ads - 50% in kind reduced to £69 from £138

Amount (£): £69

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Meet the Artists Q&A Gigs musicians fees 7 musicians @ £150

Amount (£): £1,050

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Meet the Artists Q&A Technicians fees 5 @£150 per gig

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshop costs 7 facilitators @ £150 each

Amount (£): £1,050

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Reviewing finance & evaluation process: 5 days x £200

Amount (£): £1,000

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Expenditure details

Expenditure heading: Environmental responsibility costs

Description: Environmental Policy Development: 5 days x
£200

Amount (£): £1,000

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

All rates are based on AU fees, MU fees, or direct quotes from trusted service providers that TH has experience in delivering these types of events with. Quotes are relatable to previous work.

TEAM

- 2 x sound engineers per All Day Event event @ £250 x 5 = £2,500
- Door staff x 1 - 8 hours per event x £15ph x 5 events = £600
- Management costs - musician liaison & logistics - Directors fee 16 days @£250 = £4000
- Digital festival - production costs to package & promote 40 x 1 hr events - platformed on YouTube @£130 = £5,200
- Liaison with digital artists - producers fee = £1,000
- Administration costs 15 days @£150 = £2,250

LINE UP

- All Day Folk Festival Band Fees 30 acts. total of 81 musicians @£150 = £12,150
- All Day Fest - 1 headline act per event = 5 x £1500 = £7,500
- Meet the Artists Q&A Gigs musicians fees 7 musicians @ £150 = £1,050
- Meet the Artists Q&A Technicians fees @£150 per gig = £750
- Workshop costs 7 facilitators @ £150 each = £1,050

VENUE & DEVELOPMENT

- 3 days per event @partnership support - collab with Jamboree - production fee 5 events £195 = £2,925
- Reviewing finance & evaluation process: 5 days x £200

How have you worked out the costs of making your work accessible?

Up to 1500 characters

BSL interpretation provided by Marie Pascall from Performance Interpreting.
Delivering at 1 festival in August, direct quote issued: £740

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Sasolo will support The Harrison to strategically consider their ecological environment & deliverables. Direct quote: £2,350

Editing and curating reels from long form content - promotion across socials - tiktok, instagram and facebook- 40 films @£50, quoted directly by Yana: £2,000

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

PR: Folk and Honey - banner ads x 5 - 1 per month @£100 = £500
Artwork and printing - marketing and distribution - posters = £1,000
Folk London magazine - 3 full page ads = £69 (direct quote)

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

Rent: electricity, gas & business rates etc; contribution - May to November; project represents 10% of activity over the project time for all delivery from The Harrison venue; overhead total is £8000 = £800 to the project.

How have you worked out the environmental responsibility costs in your budget?

Up to 1500 characters

5 days @£200 will cover environmental policy development, working on TH's environmental structures embedded within its organization.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A contingency of £2000 is used to cover unforeseen costs & mitigate the risk of making less match funding than expected.

Total other costs: £2000

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

**How much of your total project budget is £0
being spent on International costs (such as
visas, carnets, freight, travel,
accommodation, per diems)?**

Financial attachments

As you are applying for a £30,001-£100,000 project, you need to attach the following document to this screen:

- A cashflow for the project

You can use the links below to upload the financial documents. Please note that the maximum file size you can upload is 10MB and we accept PDF, MS Word, MS Excel, MS PowerPoint and JPEG files.

Document Type	Required?	Description	Date attached	Attachment type
Click to add attachment...	No	Cashflow	31/01/2024	Project cashflow
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Description: Cashflow

Financial attachment type: Project cashflow

Attachment details

Description:

Financial attachment type:

Attachment details

Description:

Financial attachment type:

Attachment details

Description:

Financial attachment type:

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

R1 Financial uncertainty: in the context of a post-pandemic setting (16% of the sector having closed) TH may face financial uncertainties due to unexpected costs or revenue shortfalls

R2 Low Audience Turnout: risk of low attendance at events, impacting the project's success and generation of match funding

R3 Talent Availability: unexpected unavailability of key performers may impact the quality of the events

R4 Clash with Other Events: competing events may draw attention away from the project, affecting attendance

R5 Tech Challenges Online: technical challenges or glitches with online platforms may hinder the success of virtual components.

R6 Limited Engagement on Social Media: TH has not yet ventured heavily into the digital space; low engagement on social media may affect the project's ability to reach a broader audience.

R7 Changes in Public Perception of Folk Music - shifting public perceptions of Folk music may impact audience interest and participation.

R8 Safeguarding CYP: TH's programme comprises CYP-friendly events. Welcoming the younger generations into the events raises the need to address safeguarding.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1 Financial Uncertainty: contingency is factored into the budget to address unforeseen financial challenges.

M2 Low Audience Turnout: TH implements a comprehensive marketing strategy to boost attendance and awareness, drawing on high-value & relevant promotion partners inc. The London Mayor's Night Tzar, Amy Lane, Camden Council, London Folk Magazine, Music Venues Trust, & Folk & Honey.

M3 Talent Availability: TH has a diverse & extensive roster of artists, majority hyper-local to the venue, whom are sustained & developed by TH's initiatives. TH can draw from this network in the instance of unforeseen circumstances.

M4 Clash with Other Events: TH's events are attended regularly by a loyal audience. By promoting in advance, & delivering a regular monthly programme across 5 months, TH is confident in meeting (& surpassing) capacity estimations.

M5 Tech Challenges Online: TH employs a reliable team of experts to deliver the online festival & will continually assess any issues that arise.

R6 Limited Engagement on Social Media: TH implements a targeted social media engagement strategy to maximize reach, & reviews metrics monthly.

M7 Cultural Relevance and Education - proactively address changing perceptions of Folk music through cultural education and engagement initiatives.

M8 Safeguarding CYP: all under 16's to be accompanied by a parent/guardian & TH will implement a comprehensive safeguarding policy that provides clear guidelines for project partners to abide by.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

Other attachments

If you want to you can attach one additional document to support your application. For example, this could be a detailed management plan if your project is particularly complex.

You can provide a weblink or an attachment.

It needs to be:

- Five pages or less if it's an attachment
- One webpage
- Three minutes or less if it's an audio file

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:
Web link:
Web link:

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	No	Partner Letter from Music Venue Trust	30/01/2024	Other
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Document description: Partner Letter from Music Venue Trust

Other attachment type: Other

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:		
Application submission	Page 135	05/03/2024

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☒
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☒
Not known	☐

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

What was the occupation of the highest income earner in your household when you were 14? Architect

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☒
Other	☐

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☐
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☒
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☐
Prefer not to say	☒
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☐
Prefer not to say	☒

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-0000006517

Not known	☐
-----------	--------------------------

Sex:

Sex	Select:
Female	☐
Male	☐
Intersex	☐
Prefer not to say	☒
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☒
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☐
Prefer not to say	☒

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-
0000006517

Not known	
-----------	--

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you, including our appraisal of your application.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: paul michelmore

53048589

Project: The Harrison: revitalising & evolving the UK Folk & Roots music scene

NLPG-00705087-V2-LON4-OV-000006517

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: paul michelmore

Date of birth: 18/04/1971

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	26/01/2024
Address information	26/01/2024
Your project	30/01/2024
Time limited priorities	No Input Required
At a glance	26/01/2024
In more detail	31/01/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	31/01/2024
Where	27/01/2024
Location	30/01/2024
Inclusivity and Relevance	31/01/2024
Your planning	No Input Required
Project timeline	31/01/2024
Who you are working with	31/01/2024
Budget: How much are you applying to us for?	31/01/2024
Fair pay	27/01/2024
Budget - Income	31/01/2024
Questions	31/01/2024
Budget - Expenditure	31/01/2024
Questions	31/01/2024
Financial attachments	31/01/2024
Risks and challenges	31/01/2024
Other attachments	30/01/2024
Monitoring information	31/01/2024
Declaration	31/01/2024



22nd January 2024

This partner statement is sent on behalf of Music Venue Trust.

Music Venue Trust (MVT) is a UK registered charity established in 2014 to protect, secure and improve the UK's grassroots music venues. We provide advice to the government, the cultural sector and the music industry on issues impacting the network of venues and speak on behalf of the Music Venues Alliance, an association of more than 800 such venues across the UK.

Music Venue Trust applaud The Harrison's intention to host five major All Day Folk Music festivals in partnership with the Jamboree Venue, plus several feeder gigs and workshops at The Harrison. The Harrison has an outstanding history as a venue that specialises in folk and americana. For many years it has been the heart of the UK folk scene with its long-standing commitment to showcasing new and emerging talent. Music Venue Trust wholeheartedly supports their ambitious programme to bring together disparate cultures, create community and re-vitalise an important music scene damaged by the Pandemic.

As a partner on this project the charity will support the promotion of these events by sharing across our platforms; amplifying their reach.

Yours sincerely,

A handwritten signature in black ink, appearing to read 'Clara Cullen', written in a cursive style.

Clara Cullen
Venue Support Manager
Music Venue Trust