

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Our Strategy, Let's Create

Let's Create is our ten-year Strategy 2020-2030. It explains how we want our funding to make a difference. It includes three Outcomes and their Elements, and four Investment Principles.

We recommend reading Let's Create before you apply. This is so you're familiar with the difference that we want projects to make (the Outcomes and their Elements). It will also help you to use the Investment Principles to shape and deliver a successful project.

We will ask questions in the application form which relate to the Outcomes, their Elements and the Investment Principles. We will tell you which questions these are.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference using the Outcomes and Investment Principles. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name:

Steve Banks

Applicant number:

55827613

Applicant type:

Individual

What name is your bank account registered in?

Stephen Banks

Main art form:

Music

Are you based within England or the wider United Kingdom?

Yes

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Address information

Non-UK address or address not found: ☐

Address name or number: 81b

Street: Effingham Road

Locality:

Town / city: BRISTOL

Postcode: BS6 5AY

Main contact number: 07811 379098

Mobile:

Email address: steve@steve-banks.co.uk
(Organisation email address
if applicant is an organisation)

Website address: <http://www.steve-banks.co.uk>

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need 12 weeks to process applications for £30,001 and over, your start date must be more than 12 weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 18/11/2024

Project end date: 01/07/2026

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Emboldened 3: Steve Banks & Jonathan Silk collaborate to release a double album of cutting-edge music with jazz orchestra & choir + a showcase event at a major venue for live & digital audiences + open rehearsal & Q&A for 250 yng musicians.

Reflecting on universal themes; connecting yng musicians across the Midlands, SW & Wales with 8 follow-up masterclasses + a new 3-day wkshp. A full PR campaign, comprehensive pitch deck + partnerships = meaningful creative educational outreach & legacy.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

National & international; new audiences; CYP outreach education ; digital + live performance

Let's Create Outcomes and Elements

This question is about Let's Create Outcomes and Elements. You can find out more about them [here](#)

What does your project focus on?

- This gives us a good sense of how you see your project
- You can select one, two or three options
- The descriptions below are a guide to help you decide
- This helps us to understand how your project will make a difference>
- We'll check we agree with the options you've selected when we look at your application

Outcome 1: Creative People

My project is about the public taking part in creative activity, either during the project or in the future.

X

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

Please select the Element you think best reflects the difference your project will make.

H: Develop and improving pathways towards careers in the creative industries

Outcome 2: Cultural Communities

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

Outcome 3: A Creative and Cultural Country

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

Please select the Element you think best reflects the difference your project will make.

R: Ensuring people have opportunities to sustain their careers and fulfil their potential in the creative industries, especially those who are currently under-represented

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

An ambitious 360 programme, leveraging 2 rounds of ACE investment; DYCP RnD > NLPG phase 1 development & consultation, leads now to a prog. comprising:

Professional Development

- Rehearsal & recording of a full Afro-Cuban, Brazilian, jazz & classical orchestral arrangement (London) & choir + percussion (B'ham) using original compositions feat. collab. between emerging national/international artists Steve Banks & Jonathan Silk

- 'Never been done before' 90 mins of original compositions with the ACE funded 'Emboldened' suite at the centre, enables the culmination/full breadth of this artistic journey/output to attract a wide stylistic listening & media audience/demographic

- Release of a double album with full PR & record label support inc. original artwork & photography + HD video release of concert, CD & digital album, music scores & education opps = full 360 professional dev opps & career sustaining trajectory; leveraging previous ACE investment & assets; linking now with £21K external investment to sustain the edu platform linked to the professional delivery

- Evaluative impact report of ACE funded journey since 2018 with animations, artwork & message of 'Emboldened' (theme = response to adversity) as part of accessible pitch deck on website = legacy for international audiences; beacon of English artistic excellence & culmination of ACE journey since 2018; supporting professional careers by visibilising excellence.

The UK/European industry consultant will connect with youth & professional orchestras, concert promoters & a wide number of industry professionals for future national/international educational & creative collabs/opps.

CYP sited & outreach offer

- Album showcase event at Bristol Beacon inc. daytime open rehearsal/Q&A with yng musicians education event; 250 yng musicians connect with jazz orchestra + choir of 25 top UK musicians & evening album release + concert of all music

- Bristol Beacon supported masterclasses at 8 music centres in SW & Wales & pilot of Mubu Jazz Wkshps B'Ham; a 3 day, specialist & accessible wkshp delivered by a uniquely experienced team with proven success

- Individually designed curricula support the specific needs of each group of YP, exploring expression, improvisation, composition & arranging

- The 360 new educational platform for 'Emboldened' supports those with financial barriers to participate in professional environments outside of school settings. It offers YP an aspirational framework; understanding creativity as a career opportunity; channeling excellence in jazz into grassroots environments

- Mubu Jazz Wkshp (MJW) establishes a new initiative, connecting leading, local educational partners in B'ham with ACE & LG Harris, national charitable trust to develop the emerging potential of yng musicians at the Conservatoire (RBC); with RBC SIK inc. YP outreach + wkshp rooms & Eastside Jazz Club + 2 yng musicians.

Ambition, Quality and Dynamism

The next two questions are about our Ambition and Quality and Dynamism Investment Principles. You can find more about them here.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Leveraging 6 years of investment, development, partnership engagement & consultation, Emboldened now comprises a scaled work, with national & international scope/impact; ACE history of Emboldened:
DYCP 1 (2018) – Composition study + lessons
NLPG 1 (2021) – Emboldened (composing/recording/performance – developed to 6 date tour)
DYCP 2 (2022) – New compositions x4 + rehearsals & recording
NLPG 2 (2023) - Emboldened (album release & tour) + mentoring & performing with yng composer/musicians + collab for jazz orchestra & performance inc. WYJO & UoB Jazz Orch + Choir at CBSO Centre.

Steve Banks' creative career has developed exponentially since receiving a DYCP grant in 2018 In 2021, with further support from ACE, he composed the 'Emboldened' suite. This was released as the 'Emboldened' album in 2023 receiving universal UK/US critical acclaim including 5* 'Album of The Month' BBC Music Magazine.

Building a collaborative approach to platforming new music, he is siting it in a cultural context of emergent/mid-career performers, support orgs & ambassadors.

Funding now ensures the opp to record/perform the culmination of this creative development so the impact is not lost; also, due to recent dramatic cuts to B'Ham arts funding, the future of edu progs is under serious threat. The Mubu Jazz Wkshp model has real potential as a sustainable world-class educ prog, establishing strong connections with experienced partners.

How will you know if you've achieved what you set out to do?

Bespoke evaluation framework, Peer review, Impact and Insight Toolkit

Select the evaluation method(s) you'll use:

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Artistic Policy statement:
World class performance & recording informs sustainable edu. platform that builds opps for both established & emergent musicians; Emboldened is a 360 transformative music prog. that transmits new collab compositions & arrangements to the international stage.

Framework:

- Stakeholder grp of all voices is formed to ensure longitudinal impact is considered & all aspects of outreach are aligned & inform accessible impact report (hosted digitally to WCAG 2.1 standard)
- 6 project review meetings with exp. team of producer, collaborators & record label CEO are informed by support from exp. consultant; reflecting on logistics & workflow, impact, audience & participant reach, etc.
- 5 dev + 2 eval meetings incl. creative directors collate feedback from all staff & partners to implement ongoing evolution & future planning
- Strategy & development consultant with diversity & inclusion specialism will engage with Mubu Music Ltd + MJW creative directors & administrator in 2 eval meetings + provide full, independent impact report for MJW webpage
- Experienced consultant & music industry specialist, Elaine Crouch compiles a full impact report for pitch deck
- External eval consultants, Sasolo engage with producer to complete an independent report with 2 meetings to maximise creative & educational impact, legacy & future development
- Pitch deck considers the album, concert video, sheet music, album & concert reviews, & social themes of 'Emboldened'.

Environmental Responsibility

This question is about our Environmental Responsibility Investment Principle.

You can read more about this in the Being environmentally responsible section of the Guidance Library.

What are you doing to make your project environmentally responsible?

Alternative travel and transport for people involved in your project, Audience travel – for example collecting data on how people travel to events or encouraging sustainable travel, Carbon footprint - for example using a carbon calculator to forecast or better understand your project footprint, Training and development – for example climate literacy or mentoring, Production models - for example concept touring or local casting

Please click the 'Save' button below after you have answered the question.

Tell us more

Up to 1500 characters

- What are the environmental actions or targets for your project?
- Are you testing any new approaches or ideas?
- How will you evaluate and share your environmental approach?

Having engaged with reports by: Julie's Bicycle, Music Declares Emergency, Music Industry Climate Pack & Your Guide To Music; the planning of targets/actions & approaches for both performance & wkshps inc. transport considerations is as follows:

- Online carbon footprint calculator will establish best options for transport offering minimum impact considering cost vs. benefit.
- Website will inc. a statement 'Steve Banks supports sustainable transport' with links to relevant websites + email signature with hyperlink
- Requests for low environmental impact measures at venues inc. no single use plastic in food/drink provision
- Rehearsal & recording sessions in both London & Birmingham include a majority of musicians & industry professionals based in the local area with extensive public transport options
- Musicians travelling from outside Bristol for the showcase event will use predominantly public transport
- Hotels to be provided for specific musicians travelling for all 2-3 day events
- Coach travel provision confirmed by partners incl. Gloucestershire Youth Jazz Orchestra, for grps of YP travelling to showcase event in Bristol
- All meetings for project planning/review/evaluation & all MJW meetings to be on Zoom to avoid travel/emissions
- All sheet music emailed to musicians as pdf, with paper only used where nec. for rehearsal & recording sessions.
- Musicians will use pdf charts on tablets where possible to avoid paper consumption

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	Supporting Letters	24/08/2024

Attachment Details

Document description: Supporting Letters

People and communities

We want the projects we fund to reach and engage people and communities in England. This might be during a project or after a project has finished.

We believe that the best art and culture happens when it reflects the creative and cultural talent, voices and experiences of people from a range of backgrounds and communities. We call this the Creative Case for Diversity.

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by ‘communities’?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- UK & international music audiences
- Jazz, Afro-Cuban, Brazilian & classical fans; CD & digital release
- Major venue audience for launch event with 290 capacity
- Education; Midlands, SW & Wales = yng musicians; diverse demographic & ethnicity, inc. inner-city schls & YP.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 20 to 24, Audience type - Age - Aged 16 to 19, Audience type - Age - Aged 12 to 15

People who share a particular ethnicity. ☒

Audience type - Ethnicity - Black/Black British - African, Audience type - Ethnicity - Black/Black British - Caribbean, Audience type - Ethnicity - Any other Black/African/Caribbean background, Audience type - Ethnicity - Mixed/multiple – White & Black African, Audience type - Ethnicity - Mixed/multiple – White & Black Caribbean, Audience type - Ethnicity - Any other Mixed/Multiple ethnic background

People who have a particular disability. ☐

People with a particular sexual orientation. ☐

People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 290

As audience members in a digital space ☒

How many people? 9,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 477

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 54

As users of a digital product ☐

As readers of a book, or a physical or electronic publication

People will experience it in the longer-term, after the project has ended.

X

What information have you used to work out how many people will experience your project?

Up to 800 characters

AUDIENCE

Cap. aud. exp. @Bristol Studio
T:290ppl

DIG. AUD.

Online: 8000
You Tube: 1000
Based on prior experience, PR, & the involvement of musicians and creatives
T:9000 ppl

PART. PHYS.

Mubu Jazz Workshop: 25
Mubu Jazz Workshop - support tutors: 2
Bristol Beacon daytime showcase: 250
8 masterclasses x 25 ppl: 200
T: 477

CREATIVE

1 Producer
1 Choir Consultant
6 Tutors
25 Musicians
4 Consultants
1 Music Consultant
1 PR
1 Painter
1 Designer
1 Music Producer
1 Studio Recordist
1 Studio Runner
1 Sound Eng.
2 web designers
2 videog.
2 photog.
1 arts admin.
1 accountant
T: 54ppl

FUTURE

- Album: 5k
- CD Purchases: 200
- YT Aud.: 2k
- Mubu Jazz wrkshps: 500 YP + 60 Creatives
- YP collabs: 200
- Future Creative collabs: 100
T:8060

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Outreach:

-B'ham: RBC Learning & Participation dept. maximises reach/access, inclusivity, impact & legacy to YP of all demographics, esp. music centres & individuals under-represented in jazz & with limited resources & access to arts. Partnering with RBC inc. its extensive LEAP education programme & Mubu Music Ltd, a specialist regional arts & culture production company, ensures connection with yng musicians throughout B'ham

-Creative Learning team at Bristol Beacon = ideal educational hub for showcase event & outreach masterclasses; newly renovated exceptional performance space = 100K audience reach + 30K YP. Accessible & extensive edu progs + links with local yng musicians with specialism in inclusivity & diversity ensures targeted impact.

-Existing & new educational connections/networks in B'ham & SW reflect legacy & build new connections; LG Harris Trust amplifies support (£21K investment) & connects schls & edu centres to the showcase event & the follow-up masterclasses.

-SLR record label, Dynamic PR company, Tom Chapman designer & Moozi Digital web design strengthen the project reach.

-Nikki Iles, UK/European Music Industry Consultant connects the project with UK/European jazz orchestras, orgs & industry specialists.

-Accessible & extensive pitch deck on SB & MJW websites maximises impact, inclusivity, reach & legacy inc. all aspects of the project.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
X	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Rehearsal for orchestra ins...	One physical place	The Premises Studios	Hackney	24/02/2025	25/02/2025	2	Confirmed to happ...
Recording orchestra instrum...	One physical place	Angel Recording S...	Islington	03/03/2025	04/03/2025	2	Confirmed to happ...
Mixing and editing orchestr...	One physical place	Sansom Studios, U...	Bromsgrove	11/03/2025	28/03/2025	4	Confirmed to happ...
Mubu Jazz Workshop (3 days)	One physical place	Royal Birmingha m ...	Birmingham	14/04/2025	16/04/2025	3	Confirmed to happ...
Recording orchestra voices ...	One physical place	Royal Birmingha m ...	Birmingham	23/04/2025	24/04/2025	2	Confirmed to happ...
Recording percussion (1 day)	One physical place	Royal Birmingha m ...	Birmingham	25/04/2025	25/04/2025	1	Confirmed to happ...
Mixing and editing orchestr...	One physical place	Royal Birmingha m ...	Birmingham	28/04/2025	29/04/2025	1	Confirmed to happ...
Final mixing (2 days)	One physical place	Sansom Studios, U...	Bromsgrove	09/05/2025	10/05/2025	1	Confirmed to happ...
Showcase event	One physical place	Bristol Music Trust	Bristol, City of	29/11/2025	29/11/2025	1	Confirmed to happ...

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Masterclass 1/8 - Glouceste...	One physical place	Cheltenha m Bourns...	Cheltenham	17/01/202 6	17/01/202 6	1	Confirmed to happ...
Masterclass 2/8 - Wiltshire...	One physical place	Wiltshire Music C...	Wiltshire	24/01/202 6	24/01/202 6	1	Confirmed to happ...
Masterclass 3/8 - Bristol B...	One physical place	Bristol Music Trust	Bristol, City of	31/01/202 6	31/01/202 6	1	Confirmed to happ...
Masterclass 4/8 - Bristol P...	One physical place	St. Monica Trust	Bristol, City of	07/02/202 6	07/02/202 6	1	Confirmed to happ...
Masterclass 5/8 - Bristol T...	One physical place	Trinity Academy	Bristol, City of	14/02/202 6	14/02/202 6	1	Confirmed to happ...
Masterclass 6/8 - Bristol C...	One physical place	Bristol Cathedral. ..	Bristol, City of	21/02/202 6	21/02/202 6	1	Confirmed to happ...
Masterclass 7/8 - Wells Cat...	One physical place	Wells Cathedral S...	Somerset	28/02/202 6	28/02/202 6	1	Confirmed to happ...
Masterclass 8/8 - National ...	One physical place	National Youth Ar...	Cardiff	07/03/202 6	07/03/202 6	1	Confirmed to happ...
CD/digital music release	Digital Experience		Bristol, City of				Confirmed to happen
Showcase Videos	Digital Experience		Bristol, City of	12/01/202 5	01/07/202 6	1,000	Confirmed to happen

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Location details

Name of activity: Rehearsal for orchestra instruments (2 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Premises Studios

Street: 205-209 Hackney Road

Town/city: LONDON

Postcode: E2 8JL

Local authority: Hackney

Start date: 24/02/2025

End date: 25/02/2025

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Peter Storey

Contact email address for the place:

Email: bookings@premisesstudios.com

Is the activity

Confirmed to happen here

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Location details

Name of activity: Recording orchestra instruments (2 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Angel Recording Studios Ltd

Street: Upper Street

Town/city: LONDON

Postcode: N1 2TU

Local authority: Islington

Start date: 03/03/2025

End date: 04/03/2025

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Joanne Changer

Contact email address for the place:

Email: jo.changer@abbeyroad.com

Is the activity

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed to happen here

Location details

Name of activity: Mixing and editing orchestra instruments (4 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Sansom Studios, Unit 2

Street: Houndsfield Lane

Town/city: BIRMINGHAM

Postcode: B47 5QR

Local authority: Bromsgrove

Start date: 11/03/2025

End date: 28/03/2025

Number of times the activity is happening:

Number: 4

Contact name for the place:

Name: Olly Sansom

Contact email address for the place:

Email: info@sansomstudios.com

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Is the activity

Confirmed to happen here

Location details

Name of activity: Mubu Jazz Workshop (3 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Royal Birmingham Conservatoire

Street: Jennens Road

Town/city: BIRMINGHAM

Postcode: B4 7XR

Local authority: Birmingham

Start date: 14/04/2025

End date: 16/04/2025

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Shirley Thompson

Contact email address for the place:

Email: Shirley.Thompson@bcu.ac.uk

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Is the activity

Confirmed to happen here

Location details

Name of activity: Recording orchestra voices (2 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Royal Birmingham Conservatoire

Street: Jennens Road

Town/city: BIRMINGHAM

Postcode: B4 7XR

Local authority: Birmingham

Start date: 23/04/2025

End date: 24/04/2025

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Ben Markland

Contact email address for the place:

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Email: Ben.Markland@bcu.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Recording percussion (1 day)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Royal Birmingham Conservatoire

Street: Jennens Road

Town/city: BIRMINGHAM

Postcode: B4 7XR

Local authority: Birmingham

Start date: 25/04/2025

End date: 25/04/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ben Markland

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Contact email address for the place:

Email: Ben.Markland@bcu.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Mixing and editing orchestra voices and percussion (2 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Royal Birmingham Conservatoire

Street: Jennens Road

Town/city: BIRMINGHAM

Postcode: B4 7XR

Local authority: Birmingham

Start date: 28/04/2025

End date: 29/04/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Ben Markland

Contact email address for the place:

Email: Ben.Markland@bcu.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Final mixing (2 days)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Sansom Studios, Unit 2

Street: Houndsfield Lane

Town/city: BIRMINGHAM

Postcode: B47 5QR

Local authority: Bromsgrove

Start date: 09/05/2025

End date: 10/05/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Olly Sansom

Contact email address for the place:

Email: info@sansomstudios.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Showcase event

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Bristol Music Trust

Street: Colston Street

Town/city: BRISTOL

Postcode: BS1 5AR

Local authority: Bristol, City of

Start date: 29/11/2025

End date: 29/11/2025

Number of times the activity is happening:

Number: 1

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Contact name for the place:

Name: Liz Williamson

Contact email address for the place:

Email: liz.williamson@bristolbeacon.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 1/8 - Gloucestershire Jazz Live

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Cheltenham Bournside School & Sixth Form Centre

Street: Warden Hill Road

Town/city: CHELTENHAM

Postcode: GL51 3EF

Local authority: Cheltenham

Start date: 17/01/2026

End date: 17/01/2026

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Peter Martin

Contact email address for the place:

Email: Peter.Martin@gloucestershire.gov.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 2/8 - Wiltshire Youth Jazz Orchestra

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Wiltshire Music Centre Trust Ltd

Street: Ashley Road

Town/city: BRADFORD-ON-AVON

Postcode: BA15 1DZ

Local authority: Wiltshire

Start date: 24/01/2026

End date: 24/01/2026

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Cassie Tait

Contact email address for the place:

Email: cassie.tait@wiltshiremusic.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 3/8 - Bristol Beacon Jazz Ambassadors

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Bristol Music Trust

Street: Colston Street

Town/city: BRISTOL

Postcode: BS1 5AR

Local authority: Bristol, City of

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Start date: 31/01/2026

End date: 31/01/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Adam Kent

Contact email address for the place:

Email: Adam.Kent@bristolbeacon.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 4/8 - Bristol Pre-Conservatoire

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: St. Monica Trust

Street: Cote Lane

Town/city: BRISTOL

Postcode: BS9 3UN

Local authority: Bristol, City of

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Start date: 07/02/2026

End date: 07/02/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jonathan James

Contact email address for the place:

Email: jonpjames@yahoo.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 5/8 - Bristol Trinity Academy

Location options: One physical place

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: Trinity Academy

Street: Romney Avenue

Town/city: BRISTOL

Postcode: BS7 9BY

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Local authority: Bristol, City of

Start date: 14/02/2026

End date: 14/02/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Eiron Bailey

Contact email address for the place:

Email: e.bailey@trinityacademybristol.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 6/8 - Bristol Cathedral Choir School

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Bristol Cathedral Choir School

Street: College Square

Town/city: BRISTOL

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Postcode: BS1 5TS

Local authority: Bristol, City of

Start date: 21/02/2026

End date: 21/02/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Liz Gleed

Contact email address for the place:

Email: egleed@bristolcathedral.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 7/8 - Wells Cathedral School

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Wells Cathedral School

Street: The Liberty

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Town/city: WELLS

Postcode: BA5 2ST

Local authority: Somerset

Start date: 28/02/2026

End date: 28/02/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Edward Leaker

Contact email address for the place:

Email: e.leaker@wells-cathedral-school.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Masterclass 8/8 - National Youth Arts Wales

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: National Youth Arts Wales

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Street: Fitzalan Place

Town/city: CARDIFF

Postcode: CF24 0ED

Local authority: Cardiff

Start date: 07/03/2026

End date: 07/03/2026

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Evan Dawson

Contact email address for the place:

Email: evandawson@nyaw.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: CD/digital music release

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience
Confirmed to happen

Location details

Name of activity: Showcase Videos
Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 12/01/2025
End date: 01/07/2026

Is the digital experience
Confirmed to happen

Inclusivity and Relevance

This question relates to our Inclusivity and Relevance Investment Principle.
You can find more about it [here](#)

What steps are you taking to make your project inclusive and relevant?

Up to 3500 characters

Inclusivity

- How have you embraced a wide range of diverse influences and practices in bringing your project together?
- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?
- If it's relevant, how will the project team reflect the people and communities your project will reach?

Designed to engage talented & curious yng & emergent musicians regardless of socioeconomic background, ethnicity or gender, Emboldened phase 3 is delivered in partnership with embedded orgs to ensure a reach into emergent musical communities/orgs that support BIPOC/female/refugee & socio-economically deprived participants. Supported by Bristol Beacon, RBC & Mubu Music development progs & strategies & in collab with a list of rural & metropolitan schools & orgs connected to these major frontline institutions; the project leverages 6 years of development & consultation to ensure longitudinal impact; de-binarising the notion of amateur & professional to ensure equity of opportunity, based on talent & drive, not postcode or bank balance.

All offers are:

- free to access
- delivered in accessible spaces
- hyper local / offer transport to ensure inclusion
- presented to WCAG 2.1 standards.

Safeguarding/inclusion:

- Extensive consultation & evaluation from 1st iteration & ongoing relationship with partners & artists informs the design of the wkshps & the outreach scheme.

Initiatives inc:

- Gantt chart for YP journey & troubleshoot what to do, e.g. if a YP drops out
- Key artists with enhanced security checks to protect all participants
- Parents/guardians contacted to give consent for YP under 18 to complete questionnaires & take part
- Family member +1 ticket for final event adds to the community outreach
- Reserved seating for audiences with babies, elderly, disabled & easy access/entry/exit is deployed.

Developed to reach underserved communities in metropolitan areas (Birmingham & Bristol) & isolated communities in West of England / Wales via Bristol Beacon the project will engage with yng ppl, largely aged 14-19 & with a holistic development programme with a team of specialists co-devsing curricula to meet & respond to individual needs.

This project provides quality, paid work & exposure for 52+ creative professionals; 25 professional musicians + 27+ professionals working in the music industry inc. high proportion of female partners, Global Majority & inter-generational staff; experienced professionals support ynger musicians & students, developing their careers in the arts.

Bringing together musicians from across England, Scotland & Wales, + Brazil & Denmark, the album will connect directly with European jazz orchestras inc. NDR (Germany).

2 further edu wkshps & performances are confirmed during this NLPG timeline at Guildhall School (London) & Leeds Conservatoire; demonstrating the quality & potential as recognised by major UK educators. Their input has been curated alongside 6 yrs of developmental curricula building. Inviting educational leaders & yng musicians to daytime, pre-concert open rehearsal + Q&A with musicians provides a unique opp for 250+ yng musicians over SW, midlands & Wales to closely connect with top UK/international musicians. Extending the impact to

audiences, YP & educational partners (inc. National Youth Arts Wales, Jazz Ambassadors, Music in Schls prg etc.), not normatively engaged with professional development in jazz/classical due to financial or social barriers, promotes future collaborations with UK/European professional, youth & community orchestras.

New web pages & pitch decks on SB & MJW websites ensure all aspects of the project are fully accessible online to national/international audiences

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 18/11/2024

Project End Date: 01/07/2026

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
18/11/2024	18/11/2024	Project planning meeting (online) - Project Producer, Collaborator, Consultant & Record Company CEO	Steve Banks, Jonathan Silk,...
18/11/2024	18/11/2024	MJW planning meeting (online)	Steve Banks, Sam Slater, Sa...
20/11/2024	20/11/2024	Meeting with Record Company CEO. Album release plan + scheduling initial meeting with PR company.	Steve Banks & Sam Slater
22/11/2024	22/11/2024	Planning meeting with project collaborator for rehearsals & recording + music prep.	Steve Banks & Jonathan Silk
25/11/2024	25/11/2024	Meeting with choir consultant. Booking vocalists & logistics + scheduling final edits for music.	Steve Banks & Sara Colman
27/11/2024	27/11/2024	Contact all orchestra musicians & producer to confirm dates for rehearsals, recording & mixing	Jonathan Silk & Steve Banks
29/11/2024	29/11/2024	Invoice payments and budget reconcilliaton	Steve Banks
02/12/2024	02/12/2024	Contact Premises Studios to confirm orchestra instruments rehearsal dates + logistics	Steve Banks
03/12/2024	03/12/2024	Contact Angel Studios to confirm dates + logistics for recording orchestra instruments	Steve Banks
06/12/2024	06/12/2024	Contact Royal B'ham Conservatoire to confirm dates + logistics for recording voices	Steve Banks
08/12/2024	08/12/2024	Contact Bristol Beacon to confirm date & details for Showcase event + planning meetings	Steve Banks
10/12/2024	10/12/2024	Contact Sansom Studio to confirm editing & mixing dates	Steve Banks
11/12/2024	11/12/2024	Contact mastering engineer to confirm dates	Steve Banks

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

12/12/2024	13/12/2024	Contact all educational partners. Confirm dates/details for showcase event & follow-up masterclasses	Steve Banks
16/12/2024	16/12/2024	Contact videographer. confirm date for showcase event + initial discussion on requirements/logistics	Steve Banks
16/12/2024	16/12/2024	Contact photographer to discuss orchestra recording session and confirm date	Steve Banks
17/12/2024	17/12/2024	Contact artist to discuss image style/theme for album artwork & promotion	Steve Banks
18/12/2024	18/12/2024	Contact designer to confirm dates for album design layout	Steve Banks
18/12/2024	18/12/2024	Contact website designer to schedule website development	Steve Banks
19/12/2024	19/12/2024	Invoice payments and budget reconciliation	Steve Banks
06/01/2025	06/01/2025	Project review meeting (online) - Project Producer, Collaborator, Consultant & Record Company CEO	Steve Banks, Jonathan Silk,...
07/01/2025	07/01/2025	Studio producer, project lead & collaborator meeting - orchestra music for rehearsal/recording	Steve Banks, Jonathan Silk ...
08/01/2025	08/01/2025	MJW planning meeting (online)	Sam Slater, Sara Colman, Pe...
09/01/2025	09/01/2025	MJW webpage to go live. Online recruitment begins.	Sam Slater & Richard Foote
10/01/2025	10/01/2025	Choir consultant, project producer & collaborator meeting - choir rehearsal/recording music edits	Sara Colman, Steve Banks & ...
13/01/2025	17/01/2025	Refining music and ensuring all scores, parts & demo audio are prepared.	Steve Banks & Jonathan Silk
20/01/2025	20/01/2025	Share pdf parts & demo audio with all musicians online to prepare for orchestra reh. & recording	Steve Banks & Jonathan Silk
21/01/2025	21/01/2025	Printing all scores & parts	Steve Banks
21/01/2025	23/02/2025	Write & Submit ACE Interim report	Steve Banks & Elaine Crouch
22/01/2025	22/01/2025	Invoice payments and budget reconciliation	Steve Banks
28/01/2025	28/01/2025	Rehearsal with GSMD Jazz Orchestra	Steve Banks
13/02/2025	14/02/2025	Rehearsal with GSMD Jazz Orchestra + London concert at Milton Court	Steve Banks & Jonathan Silk
24/02/2025	25/02/2025	Orchestra rehearsal sessions at Premises Studios (two days)	Steve Banks & Jonathan Silk
28/02/2025	28/02/2025	Invoice payments and budget reconciliation.	Steve Banks
03/03/2025	04/03/2025	Orchestra recording sessions at Angel Studios (two days)	Steve Banks & Jonathan Silk
07/03/2025	07/03/2025	Invoice payments and budget reconciliation.	Steve Banks
10/03/2025	10/03/2025	MJW planning meeting (online)	Richard Foote, Richard Shre...
11/03/2025	28/03/2025	Orchestra Editing & Mixing (4 days) with time for listening/reflection between sessions	Steve Banks & Olly Sansom
29/03/2025	31/03/2025	Rehearsals with Leeds Contemporary Jazz Orchestra	Steve Banks
02/04/2025	02/04/2025	MJW planning meeting (online)	Richard Foote, Richard Shre...

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

04/04/2025	04/04/2025	Invoice payments and budget reconcilliaton	Steve Banks
06/04/2025	07/04/2025	Rehearsal & concert with Leeds Contemporary Jazz Orchestra	Steve Banks & Jonathan Silk
09/04/2025	09/04/2025	MJW planning meeting (online)	Richard Foote, Richard Shre...
14/04/2025	16/04/2025	Mubu Jazz Workshop	Richard Foote, Sara Colman,...
17/04/2025	02/05/2025	MJW administrator to collate feedback from partners, young musicians & staff + photo/video	Richard Foote
23/04/2025	24/04/2025	Orchestra Voices recording session at Royal Birmingham Conservatoire (two days)	Steve Banks, Jonathan Silk ...
25/04/2025	25/04/2025	Percussion recording session at Royal Birmingham Conservatoire (one day)	Steve Banks, Jonathan Silk ...
28/04/2025	29/04/2025	Voices & Percussion Editing and Mixing Session (two days)	Steve Banks, Jonathan Silk ...
06/05/2025	06/05/2025	MJW Review meeting 1/2 (online). Consultant begins impact report.	Sam Slater, Helga Henry, Sa...
07/05/2025	07/05/2025	Invoice payments and budget reconcilliaton.	Steve Banks
09/05/2025	10/05/2025	Final mixing of all audio combining orchestra and choir (two days)	Steve Banks & Olly Sansom
16/05/2025	16/05/2025	Mastering session (one day)	Peter Beckmann & Steve Banks
19/05/2025	19/05/2025	Invoice payments and budget reconcilliaton.	Steve Banks
23/05/2025	23/05/2025	MJW Review meeting 2/2 (online). Check impact report progress + website prep	Sam Slater, Helga Henry, Ri...
09/06/2025	13/06/2025	Finalise album artwork images with artist	Steve Banks
16/06/2025	20/06/2025	Meetings to discuss, refine & finalise CD formatting & design with designer and record company CEO	Steve Banks, Tom Chapman & ...
19/06/2025	19/06/2025	MJW Updated webpage goes live inc. impact report + videos & photos	Sam Slater, Helga Henry & S...
20/06/2025	20/06/2025	Invoice payments and budget reconcilliaton.	Steve Banks
23/06/2025	23/06/2025	Meeting to plan PR campaign, writing press release, collect assets & confirm album release date	Sam Slater, Rupert Burley &...
30/06/2025	30/06/2025	Contact CD manufacturer to confirm design details & schedule dates	Sam Slater & Steve Banks
02/07/2025	02/07/2025	Register recordings with PRS/PPL, Proper distribution, Bandcamp and streaming services.	Sam Slater & Steve Banks
04/07/2025	04/07/2025	Invoice payments and budget reconcilliaton.	Steve Banks
11/07/2025	11/07/2025	Project review meeting (online) - Project Producer, Collaborator, Consultant & Record Company CEO	Steve Banks, Jonathan Silk,...
28/07/2025	31/07/2025	CD Manufacture	Sam Slater
01/08/2025	01/08/2025	Invoice payments and budget reconcilliaton.	Steve Banks
11/08/2025	11/11/2025	PR campagin promoting album release and showcase event - national & international media	Rupert Burley, Sam Slater &...

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

18/08/2025	29/08/2025	Create videos from recording sessions photos & mastered audio to support PR campaign + social media	Steve Banks
01/09/2025	11/05/2026	Social media campaign begins inc. album release, showcase, education outreach & website/pitch deck	Steve Banks & Tom Robins
02/09/2025	05/09/2025	Begin website & pitch deck dev. feat. album release, educational opportunities & sheet music	Steve Banks & Tom Robins
08/09/2025	08/09/2025	Launch website page phase 1/2 - digital & CD release, press quotes, photos from recording, etc.	Steve Banks & Tom Robins
09/09/2025	09/09/2025	Invoice payments and budget reconcilliaton.	Steve Banks, Jonathan Silk,...
10/09/2025	10/09/2025	Project review meeting (online) - Project Lead, Collaborator, Consultant & Record Company CEO	Steve Banks, Jonathan Silk,...
15/09/2025	19/09/2025	Confirm logistics for showcase event, inc. travel arrangements & timings with all musicians	Steve Banks & Jonathan Silk
29/09/2025	28/11/2025	Planning meetings x3 with Bristol Beacon for showcase event + outreach masterclasses	Steve Banks & Laurie Stewart
29/09/2025	28/11/2025	Contact all education outreach partners - confirming showcase event & individual masterclass details	Steve Banks & Laurie Stewart
03/10/2025	03/10/2025	Invoice payments and budget reconcilliaton.	Steve Banks
03/11/2025	03/11/2025	Digital & CD release date	Sam Slater & Steve Banks
29/11/2025	29/11/2025	Showcase event at Bristol Beacon	Steve Banks & Jonathan Silk
02/12/2025	02/12/2025	Invoice payments and budget reconcilliaton.	Steve Banks
03/12/2025	12/12/2025	Collate feedback from Bristol Beacon, educational leaders & young musicians from showcase event	Steve Banks & Laurie Stewart
05/12/2025	12/12/2025	Meetings with Bristol Beacon x2. Showcase review + planning masterclasses	Steve Banks & Laurie Stewart
15/12/2025	15/12/2025	PR campaign review meeting - summary & report	Rupert Burley, Sam Slater &...
16/12/2025	16/12/2025	Invoice payments and budget reconcilliaton.	Steve Banks
05/01/2026	09/01/2026	Edit audio and video from concert performance for video release + audience interview footage	Steve Banks
12/01/2026	15/01/2026	Upload showcase video to YT & website + schedule clips for social media	Steve Banks, Tom Robins
16/01/2026	16/01/2026	Project review meeting (online) - Project Producer, Consultant & Record Company CEO	Steve Banks
17/01/2026	17/01/2026	Masterclass 1/8 with Gloucestershire Youth Jazz Orchestra & Jazz Academy	Steve Banks
19/01/2026	19/01/2026	Meeting UK/European Music Industry Consultant 1 of 2 (online)	Steve Banks & Nikki Iles
24/01/2026	24/01/2026	Masterclass 2/8 with Wiltshire Youth Jazz Orchestra & Jazz Factory	Steve Banks
31/01/2026	31/01/2026	Masterclass 3/8 with Bristol Beacon/Jazz Ambassadors	Steve Banks
02/02/2026	02/02/2026	Invoice payments and budget reconcilliaton.	Steve Banks
07/02/2026	07/02/2026	Masterclass 4/8 at Bristol Pre-Conservatoire	Steve Banks

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

14/02/2026	14/02/2026	Masterclass 5/8 at Trinity Academy, Bristol	Steve Banks
21/02/2026	21/02/2026	Masterclass 6/8 at Bristol Cathedral School	Steve Banks
28/02/2026	28/02/2026	Masterclass 7/8 at Wells Cathedral School	Steve Banks
07/03/2026	07/03/2026	Masterclass 8/8 for National Youth Arts Wales	Steve Banks
09/03/2026	20/03/2026	Collate masterclass feedback from all education outreach partners	Steve Banks
09/03/2026	20/03/2026	Follow up meetings with all educational outreach leaders to review + ongoing support/collaboration	Steve Banks
13/03/2026	13/03/2026	Invoice payments and budget reconcilliaton.	Steve Banks
23/03/2026	10/04/2026	Collate all resources preparing for impact report & pitch deck	Steve Banks & Elaine Crouch
13/04/2026	30/04/2026	Compile project impact report with project consultant to present in pitch deck	Elaine Crouch & Steve Banks
01/05/2026	01/05/2026	Invoice payments and budget reconcilliaton.	Steve Banks
05/05/2026	08/05/2026	Create pitch deck on website	Tom Robins & Steve Banks
11/05/2026	11/05/2026	Launch website phase 2/2. Pitch deck inc. album & concert, education resources & impact report	Steve Banks & Tom Robins
11/05/2026	15/05/2026	Send pitch deck link to all existing & potential education, creative & performance partners	Steve Banks
13/05/2026	13/05/2026	External Evaluation Consultant meeting 1/2 (online)	Steve Banks & Saskia Coburn
25/05/2026	25/05/2026	Project evaluation/legacy meeting (online) - Project Producer, Consultant & Record Company CEO	Steve Banks, Elaine Crouch ...
27/05/2026	27/05/2026	External Evaluation Consultant meeting 2/2 (online)	Steve Banks & Saskia Coburn
29/05/2026	29/05/2026	Meeting UK/European Music Industry Consultant 2 of 2 (online)	Steve Banks & Nikki Iles
01/06/2026	01/06/2026	Invoice payments and budget reconcilliaton.	Steve Banks
02/06/2026	30/06/2026	Write ACE activity report.	Steve Banks & Elaine Crouch
26/06/2026	26/06/2026	Invoice payments and budget reconcilliaton.	Steve Banks
29/06/2026	29/06/2026	Accountant external audit	Steve Banks & Julian Arnold
01/07/2026	01/07/2026	Submit ACE activity report - Project End	Steve Banks

Project plan details

Start date:

18/11/2024

End date:

18/11/2024

Activity or task details:

Project planning meeting (online) - Project Producer, Collaborator, Consultant & Record Company CEO

Task lead:

Steve Banks, Jonathan Silk, Elaine Crouch & Sam Slater

Project plan details

Start date:

18/11/2024

End date:

18/11/2024

Activity or task details:

MJW planning meeting (online)

Task lead:

Steve Banks, Sam Slater, Sara Colman, Percy Pursglove, Richard Foote & Richard Shrewsbury

Project plan details

Start date:

20/11/2024

End date:

20/11/2024

Activity or task details:

Meeting with Record Company CEO. Album release plan + scheduling initial meeting with PR company.

Task lead:

Steve Banks & Sam Slater

Project plan details

Start date:

22/11/2024

End date: 22/11/2024

Activity or task details: Planning meeting with project collaborator for rehearsals & recording + music prep.

Task lead: Steve Banks & Jonathan Silk

Project plan details

Start date: 25/11/2024

End date: 25/11/2024

Activity or task details: Meeting with choir consultant. Booking vocalists & logistics + scheduling final edits for music.

Task lead: Steve Banks & Sara Colman

Project plan details

Start date: 27/11/2024

End date: 27/11/2024

Activity or task details: Contact all orchestra musicians & producer to confirm dates for rehearsals, recording & mixing

Task lead: Jonathan Silk & Steve Banks

Project plan details

Start date: 29/11/2024

End date: 29/11/2024

Activity or task details: Invoice payments and budget reconcilliaton

Task lead: Steve Banks

Project plan details

Start date: 02/12/2024

End date: 02/12/2024

Activity or task details: Contact Premises Studios to confirm orchestra instruments rehearsal dates + logistics

Task lead: Steve Banks

Project plan details

Start date: 03/12/2024

End date: 03/12/2024

Activity or task details: Contact Angel Studios to confirm dates + logistics for recording orchestra instruments

Task lead: Steve Banks

Project plan details

Start date: 06/12/2024

End date: 06/12/2024

Activity or task details: Contact Royal B'ham Conservatoire to confirm dates + logistics for recording voices

Task lead: Steve Banks

Project plan details

Start date: 08/12/2024

End date: 08/12/2024

Activity or task details: Contact Bristol Beacon to confirm date & details for Showcase event + planning meetings

Task lead: Steve Banks

Project plan details

Start date: 10/12/2024

End date: 10/12/2024

Activity or task details: Contact Sansom Studio to confirm editing & mixing dates

Task lead: Steve Banks

Project plan details

Start date: 11/12/2024

End date: 11/12/2024

Activity or task details: Contact mastering engineer to confirm dates

Task lead: Steve Banks

Project plan details

Start date: 12/12/2024

End date: 13/12/2024

Activity or task details: Contact all educational partners. Confirm dates/details for showcase event & follow-up masterclasses

Task lead: Steve Banks

Project plan details

Start date: 16/12/2024

End date: 16/12/2024

Activity or task details: Contact videographer. confirm date for showcase event + intial discussion on requirements/logistics

Task lead: Steve Banks

Project plan details

Start date: 16/12/2024

End date: 16/12/2024

Activity or task details: Contact photographer to discuss orchestra recording session and confirm date

Task lead: Steve Banks

Project plan details

Start date: 17/12/2024

End date: 17/12/2024

Activity or task details: Contact artist to discuss image style/theme for album artwork & promotion

Task lead: Steve Banks

Project plan details

Start date: 18/12/2024

End date: 18/12/2024

Activity or task details: Contact designer to confirm dates for album design layout

Task lead: Steve Banks

Project plan details

Start date:

18/12/2024

End date:

18/12/2024

Activity or task details:

Contact website designer to schdule website development

Task lead:

Steve Banks

Project plan details

Start date:

19/12/2024

End date:

19/12/2024

Activity or task details:

Invoice payments and budget reconcilliaton

Task lead:

Steve Banks

Project plan details

Start date:

06/01/2025

End date:

06/01/2025

Activity or task details:

Project review meeting (online) - Project Producer, Collaborator, Consultant & Record Company CEO

Task lead:

Steve Banks, Jonathan Silk, Elaine Crouch & Sam Slater

Project plan details

Start date:

07/01/2025

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

End date: 07/01/2025

Activity or task details: Studio producer, project lead & collaborator meeting - orchestra music for rehearsal/recording

Task lead: Steve Banks, Jonathan Silk & Ben Markland

Project plan details

Start date: 08/01/2025

End date: 08/01/2025

Activity or task details: MJW planning meeting (online)

Task lead: Sam Slater, Sara Colman, Percy Pursglove, Richard Foote & Richard Shrewsbury

Project plan details

Start date: 09/01/2025

End date: 09/01/2025

Activity or task details: MJW webpage to go live. Online recruitment begins.

Task lead: Sam Slater & Richard Foote

Project plan details

Start date: 10/01/2025

End date: 10/01/2025

Activity or task details: Choir consultant, project producer & collaborator meeting - choir rehearsal/recording music edits

Task lead: Sara Colman, Steve Banks & Jonathan Silk

Project plan details

Start date:

13/01/2025

End date:

17/01/2025

Activity or task details:

Refining music and ensuring all scores, parts & demo audio are prepared.

Task lead:

Steve Banks & Jonathan Silk

Project plan details

Start date:

20/01/2025

End date:

20/01/2025

Activity or task details:

Share pdf parts & demo audio with all musicians online to prepare for orchestra reh. & recording

Task lead:

Steve Banks & Jonathan Silk

Project plan details

Start date:

21/01/2025

End date:

21/01/2025

Activity or task details:

Printing all scores & parts

Task lead:

Steve Banks

Project plan details

Start date:

21/01/2025

End date:

23/02/2025

Activity or task details:

Write & Submit ACE Interim report

Task lead: Steve Banks & Elaine Crouch

Project plan details

Start date: 22/01/2025

End date: 22/01/2025

Activity or task details: Invoice payments and budget reconcilliaton

Task lead: Steve Banks

Project plan details

Start date: 28/01/2025

End date: 28/01/2025

Activity or task details: Rehearsal with GSMD Jazz Orchestra

Task lead: Steve Banks

Project plan details

Start date: 13/02/2025

End date: 14/02/2025

Activity or task details: Rehearsal with GSMD Jazz Orchestra + London concert at Milton Court

Task lead: Steve Banks & Jonathan Silk

Project plan details

Start date: 24/02/2025

End date: 25/02/2025

Activity or task details:

Orchestra rehearsal sessions at Premises Studios (two days)

Task lead:

Steve Banks & Jonathan Silk

Project plan details

Start date:

28/02/2025

End date:

28/02/2025

Activity or task details:

Invoice payments and budget reconcilliaton.

Task lead:

Steve Banks

Project plan details

Start date:

03/03/2025

End date:

04/03/2025

Activity or task details:

Orchestra recording sessions at Angel Studios (two days)

Task lead:

Steve Banks & Jonathan Silk

Project plan details

Start date:

07/03/2025

End date:

07/03/2025

Activity or task details:

Invoice payments and budget reconcilliaton.

Task lead:

Steve Banks

Project plan details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Start date: 10/03/2025

End date: 10/03/2025

Activity or task details: MJW planning meeting (online)

Task lead: Richard Foote, Richard Shrewsbury, Sara Colman & Percy Pursglove

Project plan details

Start date: 11/03/2025

End date: 28/03/2025

Activity or task details: Orchestra Editing & Mixing (4 days) with time for listening/reflection between sessions

Task lead: Steve Banks & Olly Sansom

Project plan details

Start date: 29/03/2025

End date: 31/03/2025

Activity or task details: Rehearsals with Leeds Contemporary Jazz Orchestra

Task lead: Steve Banks

Project plan details

Start date: 02/04/2025

End date: 02/04/2025

Activity or task details: MJW planning meeting (online)

Task lead: Richard Foote, Richard Shrewsbury, Sara Colman & Percy Pursglove

Project plan details

Start date:

04/04/2025

End date:

04/04/2025

Activity or task details:

Invoice payments and budget reconcilliaton

Task lead:

Steve Banks

Project plan details

Start date:

06/04/2025

End date:

07/04/2025

Activity or task details:

Rehearsal & concert with Leeds Contemporary Jazz Orchestra

Task lead:

Steve Banks & Jonathan Silk

Project plan details

Start date:

09/04/2025

End date:

09/04/2025

Activity or task details:

MJW planning meeting (online)

Task lead:

Richard Foote, Richard Shrewsbury, Sara Colman & Percy Pursglove

Project plan details

Start date:

14/04/2025

End date:

16/04/2025

Activity or task details:

Mubu Jazz Workshop

Task lead: Richard Foote, Sara Colman, Percy Pursglove

Project plan details

Start date: 17/04/2025

End date: 02/05/2025

Activity or task details: MJW administrator to collate feedback from partners, young musicians & staff + photo/video

Task lead: Richard Foote

Project plan details

Start date: 23/04/2025

End date: 24/04/2025

Activity or task details: Orchestra Voices recording session at Royal Birmingham Conservatoire (two days)

Task lead: Steve Banks, Jonathan Silk & Ben Markland

Project plan details

Start date: 25/04/2025

End date: 25/04/2025

Activity or task details: Percussion recording session at Royal Birmingham Conservatoire (one day)

Task lead: Steve Banks, Jonathan Silk & Ben Markland

Project plan details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Start date: 28/04/2025

End date: 29/04/2025

Activity or task details: Voices & Percussion Editing and Mixing Session (two days)

Task lead: Steve Banks, Jonathan Silk & Ben Markland

Project plan details

Start date: 06/05/2025

End date: 06/05/2025

Activity or task details: MJW Review meeting 1/2 (online). Consultant begins impact report.

Task lead: Sam Slater, Helga Henry, Sara Colman, Percy Pursglove, Richard Foote & Steve Banks.

Project plan details

Start date: 07/05/2025

End date: 07/05/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 09/05/2025

End date: 10/05/2025

Activity or task details: Final mixing of all audio combining orchestra and choir (two days)

Task lead: Steve Banks & Olly Sansom

Project plan details

Start date: 16/05/2025

End date: 16/05/2025

Activity or task details: Mastering session (one day)

Task lead: Peter Beckmann & Steve Banks

Project plan details

Start date: 19/05/2025

End date: 19/05/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 23/05/2025

End date: 23/05/2025

Activity or task details: MJW Review meeting 2/2 (online). Check impact report progress + website prep

Task lead: Sam Slater, Helga Henry, Richard Foote & Steve Banks.

Project plan details

Start date: 09/06/2025

End date: 13/06/2025

Activity or task details: Finalise album artwork images with artist

Task lead: Steve Banks

Project plan details

Start date: 16/06/2025

End date: 20/06/2025

Activity or task details: Meetings to discuss, refine & finalise CD formatting & design with designer and record company CEO

Task lead: Steve Banks, Tom Chapman & Sam Slater

Project plan details

Start date: 19/06/2025

End date: 19/06/2025

Activity or task details: MJW Updated webpage goes live inc. impact report + videos & photos

Task lead: Sam Slater, Helga Henry & Steve Banks

Project plan details

Start date: 20/06/2025

End date: 20/06/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date:

23/06/2025

End date:

23/06/2025

Activity or task details:

Meeting to plan PR campaign, writing press release, collect assets & confirm album release date

Task lead:

Sam Slater, Rupert Burley & Steve Banks

Project plan details

Start date:

30/06/2025

End date:

30/06/2025

Activity or task details:

Contact CD manufacturer to confirm design details & schedule dates

Task lead:

Sam Slater & Steve Banks

Project plan details

Start date:

02/07/2025

End date:

02/07/2025

Activity or task details:

Register recordings with PRS/PPL, Proper distribution, Bandcamp and streaming services.

Task lead:

Sam Slater & Steve Banks

Project plan details

Start date:

04/07/2025

End date:

04/07/2025

Activity or task details:

Invoice payments and budget reconcilliaton.

Task lead:

Steve Banks

Project plan details

Start date:

11/07/2025

End date:

11/07/2025

Activity or task details:

Project review meeting (online) - Project Producer, Collaborator, Consultant & Record Company CEO

Task lead:

Steve Banks, Jonathan Silk, Elaine Crouch & Sam Slater

Project plan details

Start date:

28/07/2025

End date:

31/07/2025

Activity or task details:

CD Manufacture

Task lead:

Sam Slater

Project plan details

Start date:

01/08/2025

End date:

01/08/2025

Activity or task details:

Invoice payments and budget reconcilliaton.

Task lead:

Steve Banks

Project plan details

Start date:

11/08/2025

End date:

11/11/2025

Activity or task details:

PR campagin promoting album release and showcase event - national & international media

Task lead: Rupert Burley, Sam Slater & Steve Banks

Project plan details

Start date: 18/08/2025

End date: 29/08/2025

Activity or task details: Create videos from recording sessions photos & mastered audio to support PR campaign + social media

Task lead: Steve Banks

Project plan details

Start date: 01/09/2025

End date: 11/05/2026

Activity or task details: Social media campaign begins inc. album release, showcase, education outreach & website/pitch deck

Task lead: Steve Banks & Tom Robins

Project plan details

Start date: 02/09/2025

End date: 05/09/2025

Activity or task details: Begin website & pitch deck dev. feat. album release, educational opportunities & sheet music

Task lead: Steve Banks & Tom Robins

Project plan details

Start date: 08/09/2025

End date: 08/09/2025

Activity or task details: Launch website page phase 1/2 - digital & CD release, press quotes, photos from recording, etc.

Task lead: Steve Banks & Tom Robins

Project plan details

Start date: 09/09/2025

End date: 09/09/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks, Jonathan Silk, Elaine Crouch & Sam Slater

Project plan details

Start date: 10/09/2025

End date: 10/09/2025

Activity or task details: Project review meeting (online) - Project Lead, Collaborator, Consultant & Record Company CEO

Task lead: Steve Banks, Jonathan Silk, Elaine Crouch & Sam Slater

Project plan details

Start date: 15/09/2025

End date: 19/09/2025

Activity or task details: Confirm logistics for showcase event, inc. travel arrangements & timings with all musicians

Task lead: Steve Banks & Jonathan Silk

Project plan details

Start date: 29/09/2025

End date: 28/11/2025

Activity or task details: Planning meetings x3 with Bristol Beacon for showcase event + outreach masterclasses

Task lead: Steve Banks & Laurie Stewart

Project plan details

Start date: 29/09/2025

End date: 28/11/2025

Activity or task details: Contact all education outreach partners - confirming showcase event & individual masterclass details

Task lead: Steve Banks & Laurie Stewart

Project plan details

Start date: 03/10/2025

End date: 03/10/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 03/11/2025

End date: 03/11/2025

Activity or task details: Digital & CD release date

Task lead: Sam Slater & Steve Banks

Project plan details

Start date: 29/11/2025

End date: 29/11/2025

Activity or task details: Showcase event at Bristol Beacon

Task lead: Steve Banks & Jonathan Silk

Project plan details

Start date: 02/12/2025

End date: 02/12/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 03/12/2025

End date: 12/12/2025

Activity or task details: Collate feedback from Bristol Beacon, educational leaders & young musicians from showcase event

Task lead: Steve Banks & Laurie Stewart

Project plan details

Start date: 05/12/2025

End date: 12/12/2025

Activity or task details: Meetings with Bristol Beacon x2. Showcase review + planning masterclasses

Task lead: Steve Banks & Laurie Stewart

Project plan details

Start date: 15/12/2025

End date: 15/12/2025

Activity or task details: PR campaign review meeting - summary & report

Task lead: Rupert Burley, Sam Slater & Steve Banks

Project plan details

Start date: 16/12/2025

End date: 16/12/2025

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 05/01/2026

End date: 09/01/2026

Activity or task details: Edit audio and video from concert performance for video release + audience interview footage

Task lead: Steve Banks

Project plan details

Start date: 12/01/2026

End date: 15/01/2026

Activity or task details: Upload showcase video to YT & website + schedule clips for social media

Task lead: Steve Banks, Tom Robins

Project plan details

Start date: 16/01/2026

End date: 16/01/2026

Activity or task details: Project review meeting (online) - Project Producer, Consultant & Record Company CEO

Task lead: Steve Banks

Project plan details

Start date: 17/01/2026

End date: 17/01/2026

Activity or task details: Masterclass 1/8 with Gloucestershire Youth Jazz Orchestra & Jazz Academy

Task lead: Steve Banks

Project plan details

Start date: 19/01/2026

End date: 19/01/2026

Activity or task details: Meeting UK/European Music Industry Consultant 1 of 2 (online)

Task lead: Steve Banks & Nikki Iles

Project plan details

Start date: 24/01/2026

End date: 24/01/2026

Activity or task details: Masterclass 2/8 with Wiltshire Youth Jazz Orchestra & Jazz Factory

Task lead: Steve Banks

Project plan details

Start date: 31/01/2026

End date: 31/01/2026

Activity or task details: Masterclass 3/8 with Bristol Beacon/Jazz Ambassadors

Task lead: Steve Banks

Project plan details

Start date: 02/02/2026

End date: 02/02/2026

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 07/02/2026

End date: 07/02/2026

Activity or task details: Masterclass 4/8 at Bristol Pre-Conservatoire

Task lead: Steve Banks

Project plan details

Start date: 14/02/2026

End date: 14/02/2026

Activity or task details: Masterclass 5/8 at Trinity Academy, Bristol

Task lead: Steve Banks

Project plan details

Start date: 21/02/2026

End date: 21/02/2026

Activity or task details: Masterclass 6/8 at Bristol Cathedral School

Task lead: Steve Banks

Project plan details

Start date: 28/02/2026

End date: 28/02/2026

Activity or task details: Masterclass 7/8 at Wells Cathedral School

Task lead: Steve Banks

Project plan details

Start date: 07/03/2026

End date: 07/03/2026

Activity or task details: Masterclass 8/8 for National Youth Arts Wales

Task lead: Steve Banks

Project plan details

Start date: 09/03/2026

End date: 20/03/2026

Activity or task details: Collate masterclass feedback from all education outreach partners

Task lead: Steve Banks

Project plan details

Start date: 09/03/2026

End date: 20/03/2026

Activity or task details: Follow up meetings with all educational outreach leaders to review + ongoing support/collaboration

Task lead: Steve Banks

Project plan details

Start date: 13/03/2026

End date: 13/03/2026

Activity or task details: Invoice payments and budget reconciliaton.

Task lead: Steve Banks

Project plan details

Start date:

23/03/2026

End date:

10/04/2026

Activity or task details:

Collate all resources preparing for impact report & pitch deck

Task lead:

Steve Banks & Elaine Crouch

Project plan details

Start date:

13/04/2026

End date:

30/04/2026

Activity or task details:

Compile project impact report with project consultant to present in pitch deck

Task lead:

Elaine Crouch & Steve Banks

Project plan details

Start date:

01/05/2026

End date:

01/05/2026

Activity or task details:

Invoice payments and budget reconcilliaton.

Task lead:

Steve Banks

Project plan details

Start date:

05/05/2026

End date:

08/05/2026

Activity or task details:

Create pitch deck on website

Task lead:

Tom Robins & Steve Banks

Project plan details

Start date:

11/05/2026

End date:

11/05/2026

Activity or task details:

Launch website phase 2/2. Pitch deck inc. album & concert, education resources & impact report

Task lead:

Steve Banks & Tom Robins

Project plan details

Start date:

11/05/2026

End date:

15/05/2026

Activity or task details:

Send pitch deck link to all existing & potential education, creative & performance partners

Task lead:

Steve Banks

Project plan details

Start date:

13/05/2026

End date:

13/05/2026

Activity or task details:

External Evaluation Consultant meeting 1/2 (online)

Task lead:

Steve Banks & Saskia Coburn

Project plan details

Start date:

25/05/2026

End date:

25/05/2026

Activity or task details:

Project evaluation/legacy meeting (online) - Project Producer, Consultant & Record Company CEO

Task lead: Steve Banks, Elaine Crouch & Sam Slater

Project plan details

Start date: 27/05/2026

End date: 27/05/2026

Activity or task details: External Evaluation Consultant meeting 2/2 (online)

Task lead: Steve Banks & Saskia Coburn

Project plan details

Start date: 29/05/2026

End date: 29/05/2026

Activity or task details: Meeting UK/European Music Industry Consultant 2 of 2 (online)

Task lead: Steve Banks & Nikki Iles

Project plan details

Start date: 01/06/2026

End date: 01/06/2026

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 02/06/2026

End date: 30/06/2026

Activity or task details: Write ACE activity report.

Task lead: Steve Banks & Elaine Crouch

Project plan details

Start date: 26/06/2026

End date: 26/06/2026

Activity or task details: Invoice payments and budget reconcilliaton.

Task lead: Steve Banks

Project plan details

Start date: 29/06/2026

End date: 29/06/2026

Activity or task details: Accountant external audit

Task lead: Steve Banks & Julian Arnold

Project plan details

Start date: 01/07/2026

End date: 01/07/2026

Activity or task details: Submit ACE activity report - Project End

Task lead: Steve Banks

Managing your project

What experience do you have of managing a project?

I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

- Steve Banks (SB) has successfully delivered 2 NLPGs, both significantly exceeding planned outcomes & remaining within budget incl. performances/tours, recording, album release & PR, music & cross-media collaborations, education outreach for individuals, small & large ensembles
- Jonathon Silk (JS) - main collaborator is a highly experienced musician, jazz orchestra & education leader incl. long term experience leading both B'ham Jazz Orchestras & recording JS Jazz Orchestra; & as Head of Jazz Performance at University of B'ham & tutor at Royal B'ham Conservatoire; leading B'ham Gospel Orchestra, etc.
- Elaine Crouch (Project Consultant) of ECN Music is highly experienced in arts project management, working regularly with SB since 2020
- Saskia Coburn (External Evaluation Consultant) is highly experienced in arts evaluation incl. inclusivity & outreach
- Helga Henry (MJW Consultant) arts strategy & development specialist based in B'ham
- Nikki Iles, UK/European Music Industry Consultant leads on artistic & education impact, development & legacy. Connecting the project with UK/European jazz orchestras, organisations & industry specialists + leading education, outreach centres & projects
- MJW partnering with RBC & its extensive LEAP education programme & Mubu Music Ltd, a specialist regional arts & culture production company, connects with yng musicians throughout B'ham
- Bristol Beacon offers 100k audience reach + accessibility & extensive education progs.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Steve Banks		steve@steve-banks.co.uk	Project Producer. Managing ...	Confirmed
Jonathan Silk		jonnysilk@gmail.com	Project Collaborator - Reg...	Confirmed
ECN Music	Elaine Crouch	elaine@buysometime.org.uk	Project Consultant. Plannin...	Confirmed
Sasolo	Saskia Coburn	saskia@sasolo.co.uk	External Evaluation Consult...	Confirmed
Stoney Lane	Sam Slater	sam@stoneylane.net	Sam Slater is CEO of Stoney...	Confirmed
Dynamic Agency	Rupert Burley	rupert@dynamicagency.co.uk	PR campaign for album relea...	Confirmed
Tom Chapman		tomchapmanmusic@gmail.com	CD Designer - Creating desi...	Confirmed
Gina Southgate		ginasouthgate@yahoo.co.uk	Artist - highly respected c...	Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Premises Studios	Peter Storey	bookings@premise sstudios.com	Rehearsal Studio owner. Exc...	Confirmed
Angel Studios	Jo Changer	jo.changer@abbeyr oad.com	Recording Studio. World cla...	Confirmed
Royal Birmingham Conservatoire	Ben Markland	Ben.Markland@bcu .ac.uk	Recording Studio with indus...	Confirmed
Sansom Studios	Olly Sansom	info@sansomstudio s.com	Editing & mixing orchestra ...	Confirmed
Technology Works	Peter Beckmann	peterb@technology works.co.uk	Mastering. Highly respected...	Confirmed
Birnam	Martin Hadden	info@birnam.com	CD manufacture. Trusted qua...	Confirmed
Moozi Digital	Tom Robins	tom@moozidigital.c om	Website designer. Updating ...	Confirmed
Bristol Beacon	Liz Williamson	liz.williamson@brist olbeaco...	Programme co- ordinator for ...	Confirmed
Bristol Beacon	Laurie Stewart	laurie.stewart@brist olbeaco...	Head of Creative Learning. ...	Confirmed
Rob Ellmore		rob@bristoljazzand bluesfest...	Videographer + assistant fo...	Confirmed
Nikki Iles		nikkiiles@aol.com	UK/European Music Industry ...	Confirmed
Ben Markland		benmarkland@mac. com	Studio producer for Angel r...	Confirmed
Pedro Velasco		pedrovelascomusic @gmail.com	Photographer/video grapher f...	Confirmed
Sara Colman		sara@saracolman.c om	Choir consultant co- ordinat...	Confirmed
Sara Colman		sara@saracolman.c om	Alto Vocalist in the orches...	Confirmed
Clare Wheeler		clare.wheeler@gsm d.ac.uk	Alto Vocalist in the orches...	Confirmed
Joe Spinoza		jspinozamusica@gm ail.com	Tenor Vocalist in the orche...	Confirmed
Ruby Thorne		rubythorne28@gma il.com	Soprano Vocalist in the orc...	Confirmed
Andy Playfoot		playfeet@aol.com	Bass Vocalist in the orches...	Confirmed
Gareth Lockrane		glockrane@yahoo.c o.uk	Flautist in the orchestra (...)	Confirmed
Jason Yarde		yardesax@hotmail. com	Alto & Soprano Saxophonist ...	Confirmed
Chris Maddock		chrismaddock123@ gmail.com	Alto Saxophonist & Clarinet...	Confirmed
Julian Siegel		mail@juliansiegel.c om	Tenor Saxophonist, Clarinet...	Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Trish Clowes		trishkellyclowes@gmail.com	Tenor Saxophonist & Clarine...	Confirmed
Karen Sharp		karenssharp1971@gmail.com	Baritone Saxophonist & Bass...	Confirmed
Tom Walsh		tom.walsh@msn.com	Trumpet & Flugelhorn player...	Confirmed
Alex Ridout		bub.c.ridout@gmail.com	Trumpet & Flugelhorn player...	Confirmed
Ryan Quigley		ryancquigley@gmail.com	Trumpet & Flugelhorn player...	Confirmed
Percy Pursglove		percypursglove@googlemail.com	Trumpet & Flugelhorn player...	Confirmed
Keiren McLeod		kieranmcLeod@gmail.com	Trombonist in the orchestra...	Confirmed
Richard Foote		tbonefoote@gmail.com	Trombonist in the orchestra...	Confirmed
Tom Dunnett		tomdunnett@hotmail.co.uk	Trombonist in the orchestra...	Confirmed
Yusuf Narcin		oynarcin@hotmail.co.uk	Bass Trombonist in the orch...	Confirmed
Henrik Jensen		bassjensen@hotmail.com	Bassist in the orchestra (a...	Confirmed
Rebecca Nash		rebecca.nash@hotmail.com	Pianist in the orchestra (a...	Confirmed
Adriano Adewale		adrianoadewale@gmail.com	Brazilian percussionist for...	Confirmed
Reuben Fowler		reubenfowler@yahoo.co.uk	Conductor for the orchestra...	Confirmed
Guildhall School Of Music and Drama	Adam Williams	Adam.Williams@gsmd.ac.uk	Jazz Programming and Ensemb...	Confirmed
Leeds Conservatoire	Greg Bush	G.Bush@lcm.ac.uk	Performances & Ensembles Ma...	Confirmed
Royal Welsh College of Music and Drama	Andrew Bain	Andrew.Bain@rwcmd.ac.uk	Head of Jazz Department at ...	Confirmed
Trinity Centre	Edson Burton	edson@trinitybristol.org.uk	Heritage & Engagement Curat...	Confirmed
Trinity Academy Bristol	Eiron Bailey	e.bailey@trinityacademybris...	Head Teacher. New, mixed ge...	Confirmed
National Youth Arts Wales	Evan Dawson	evandawson@nyaw.org.uk	Chief Executive. National c...	Confirmed
Bristol Pre-Conservatoire	Jonathan James	jonpjames@yahoo.co.uk	Artistic Director. Weekly g...	Confirmed
Wiltshire Youth Jazz Orchestra	Cassie Tait	cassie.tait@wiltshiremusic....	WYJO Head of Creative Learn...	Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Bristol Cathedral Choir School	Liz Gleed	egleed@bristolcathedral.org.uk	Head of Music at music-spec...	Confirmed
Wells Cathedral School	Edward Leaker	e.leaker@wells-cathedral-sc...	Head of Instrumental & Voca...	Confirmed
University of Birmingham	Gavin Allsop	g.m.allsop@bham.ac.uk	University Music Manager. C...	Confirmed
Royal Birmingham Conservatoire	Jeremy Price	Jeremy.Price@bcu.ac.uk	Head of Jazz. Confirmed par...	Confirmed
LG Harris Charitable Trust	Richard Harris	rhdtfb@gmail.com	Trustee. Charitable trust w...	Confirmed
Gloucestershire Jazz Live	Peter Martin	Peter.Martin@gloucestershir...	Director of Gloucester Jazz...	Confirmed
Royal Birmingham Conservatoire	Shirley Thompson	Shirley.Thompson@bcu.ac.uk	Vice Principal. Enthusiasti...	Confirmed
Birmingham City University	Richard Shrewsbury	conlearning@bcu.ac.uk	Learning & Participation De...	Confirmed
Mubu Music Ltd & Mubu Music Projects CIC	Sam Slater	sam@mubu.co.uk	Mubu Music Ltd/Mubu Music P...	Confirmed
Richard Foote		tbonefoote@gmail.com	Administrator for Mubu Jazz...	Confirmed
Sara Colman		sara@saracolman.com	Creative Director & Tutor f...	Confirmed
Percy Pursglove		percypursglove@googlegmail.com	Creative Director & Tutor f...	Confirmed
Steve Banks		steve@steve-banks.co.uk	Tutor for Mubu Jazz Worksho...	Confirmed
Rebecca Nash		rebecca.nash@hotmail.com	Tutor for Mubu Jazz Worksho...	Confirmed
Jonathan Silk		jonnysilk@gmail.com	Tutor for Mubu Jazz Worksho...	Confirmed
Trish Clowes		trishkellyclowes@gmail.com	Tutor for Mubu Jazz Worksho...	Confirmed
Helga Henry		helga@helgahenry.com	Mubu Jazz Workshop Consulta...	Confirmed
Robannas	Rob Hoffman	info@robannas.com	Owner. Instrument hire comp...	Confirmed
Iza Korsak		iza.korsak@yahoo.co.uk	Photographer & videographer...	Confirmed
Steve Banks		steve@steve-banks.co.uk	Tutor for 8 follow-up outre...	Confirmed
John Davis & Co.	Julian Arnold	julesarn@aol.com	Senior chartered accountant...	Confirmed
London Jazz Festival/Serious	Pelin Opcin	pelinopcin@serious.co.uk	Programming manager at Seri...	Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Turner Sims	Kevin Appleby	K.M.Appleby@soton.ac.uk	Programming manager at Turn...	Confirmed
Jazzwise Magazine	Mike Flynn	mikeflynn@jazzwise.com	Editor of the largest UK ja...	Confirmed
Manchester Jazz Festival	Steve Mead	steve@manchesterjazz.com	Manchester Jazz Festival Di...	Confirmed
TDE Promotions	Tony Dudley Evans	tonydudleyevans@gmail.com	Independant Jazz Programme ...	Confirmed
BBC Bristol	Alex Perrigot	Alex.Perrigot@bbc.co.uk	BBC Bristol Programming Ass...	Confirmed

Partners details

Name: Steve Banks

Main contact (if organisation):

Email address: steve@steve-banks.co.uk

Role in project: Project Producer. Managing timeline, budget & logistics, comms & delegation with all creative & education partners incl. regular comms with Project Consultant, Collaborator + MJW staff. Leading project planning, review & evaluation meetings. Overseeing album editing, mixing & mastering, website design & social media promotion. Co-ordinating showcase event + masterclasses. Writing ACE reports + project impact report w/ consultant. Manager of 2 successful ACE NPLGs + highly experienced musician.

Confirmed or expected: Confirmed

Partners details

Name: Jonathan Silk

Main contact (if organisation):

Email address: jonny silk@gmail.com

Role in project: Project Collaborator - Regular comms with SB + all project planning, review & evaluation meetings. Overseeing scores/parts, comms with musicians, advising on rehearsal/recording & showcase event logistics, mixes & mastered audio. Highly experienced professional musician inc. recording & performing as director of several jazz orchestras inc. recording at Angel Studio. Experienced educator inc. Head of Jazz at University of Birmingham. Strong professional connection with all musicians.

Confirmed or expected: Confirmed

Partners details

Name: ECN Music
Main contact (if organisation): Elaine Crouch
Email address: elaine@buysometime.org.uk
Role in project: Project Consultant. Planning, outreach, strategy, review & evaluation. All project meetings & email/phone comms with SB throughout project + compiling project impact report. A wealth of experience inc. ECN strategy, operations & label manager, 8 years Whirlwind Recordings label manager, music business lecturer & freelance tour/project manager spec. jazz musicians, ensembles & organisations, managing ACE funded projects inc. budget management, project efficiency & evaluation/development.
Confirmed or expected: Confirmed

Partners details

Name: Sasolo
Main contact (if organisation): Saskia Coburn
Email address: saskia@sasolo.co.uk
Role in project: External Evaluation Consultant. Commissioned to complete an independent evaluation to underpin future roll out and development ideas. Sasolo are one of the UK's foremost consultancies for individuals and small organisations in the arts ecology, helping them to develop strategy and legacy ideas within their disciplines.
Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Stoney Lane

Main contact (if organisation): Sam Slater

Email address: sam@stoneylane.net

Role in project: Sam Slater is CEO of Stoney Lane Records ('SLR') based in Birmingham - established label w/ high-profile recording artists & events. Overseeing album release, funding CD manufacture & offering support in kind inc. SLR website promotion + attending all scheduled meetings - maximising target audience reach, efficiency & timeline, comms & access to industry contacts/networking expanding audience reach, securing media coverage in collaboration with PR agency, overseeing CD design & artwork.

Confirmed or expected: Confirmed

Partners details

Name: Dynamic Agency

Main contact (if organisation): Rupert Burley

Email address: rupert@dynamicagency.co.uk

Role in project: PR campaign for album release. Generating specifically targeted, media exposure (print, online, radio, album reviews & news stories), engaging key UK music/media industry contacts. Managing Director. Highly experienced publicist & founder of Dynamic Agency. 10+ years experience with proven track record of achieving consistent and extensive top-tier media coverage for a wide range of clients. Offering competitive rates. Successful PR campaign with SB for 2023 album release.

Confirmed or expected: Confirmed

Partners details

Name: Tom Chapman

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Main contact (if organisation):

Email address: tomchapmanmusic@gmail.com

Role in project: CD Designer - Creating designs & images for CD & digital release. Tom has designed several albums for Stoney Lane Records. Tom's natural & creative flair alongside thorough knowledge of templates, layout, colour, etc. ensure the artwork, photography and text, etc. are presented at the highest professional level. Worked successfully with SB for 2023 Stoney Lane Records album release.

Confirmed or expected: Confirmed

Partners details

Name: Gina Southgate

Main contact (if organisation):

Email address: ginasouthgate@yahoo.co.uk

Role in project: Artist - highly respected contemporary painter with extensive audience reach. Confirmed license for existing artwork to be used for album cover & throughout PR campaign, websites, social media, etc.

Confirmed or expected: Confirmed

Partners details

Name: Premises Studios

Main contact (if organisation): Peter Storey

Email address: bookings@premisesstudios.com

Role in project: Rehearsal Studio owner. Excellent rehearsal room with tuned grand piano at a very competitive rate in ideal location to minimise travel for orchestra musicians. Strongly recommended by musicians.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: Angel Studios

Main contact (if organisation): Jo Changer

Email address: jo.changer@abbeyroad.com

Role in project: Recording Studio. World class recording studio to capture orchestra with highest industry quality sound supported by experienced recording engineer, recordist & runner. Currently offering special low daily rate with a significant reduction allowing this recording to be possible. Editing & mixing efficiency + location close to majority of musicians will reduce costs further. JS also is familiar with layout, personnel & rec process having led a recording of Jonathan Silk Jazz Orchestra previously.

Confirmed or expected: Confirmed

Partners details

Name: Royal Birmingham Conservatoire

Main contact (if organisation): Ben Markland

Email address: Ben.Markland@bcu.ac.uk

Role in project: Recording Studio with industry-leading equipment & live room for recording & mixing orchestra voices & percussion. Offered free (support in kind) as Sara Colman (vocalist & choir consultant co-ordinator) is currently Recording Artist in Residence & Ben Markland (studio producer & recording engineer) is Assistant Head of Music Tech Dept. Also providing opportunities for student engineers to assist in professional sessions & vocal/instrumental students to observe for valuable industry experience.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: Sansom Studios

Main contact (if organisation): Olly Sansom

Email address: info@sansomstudios.com

Role in project: Editing & mixing orchestra recording + providing final mix with choir. Studio and sound engineer in Birmingham. Strong professional history with SLR label & SB inc. providing sound recording & mixing for SB's 2023 album release with excellent results. Also offering competitive rates in convenient location alongside remote working to help reduce costs.

Confirmed or expected: Confirmed

Partners details

Name: Technology Works

Main contact (if organisation): Peter Beckmann

Email address: peterb@technologyworks.co.uk

Role in project: Mastering. Highly respected mastering engineer with extensive experience inc. large ensembles. Competitive rates available remotely, reducing costs without compromising quality. Strong professional history with SLR label inc. providing mastering for SB's 2023 album release.

Confirmed or expected: Confirmed

Partners details

Name: Birnam

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Main contact (if organisation): Martin Hadden

Email address: info@birnam.com

Role in project: CD manufacture. Trusted quality service inc. the most competitive price & efficient process alongside alternatives. Also benefitting from a long-term professional history with SLR label.

Confirmed or expected: Confirmed

Partners details

Name: Moozi Digital

Main contact (if organisation): Tom Robins

Email address: tom@moozidigital.com

Role in project: Website designer. Updating website with dedicated 'Emboldened with Jazz Orchestra + Choir' page featuring pitch deck inc. CD & download links, concert video footage, media reviews, music scores, info on all education opportunities inc. link to MJW website + full project impact report. Highly experienced and creative web designer offering accessible and impactful design at competitive rates. Established professional history with SB having designed current website.

Confirmed or expected: Confirmed

Partners details

Name: Bristol Beacon

Main contact (if organisation): Liz Williamson

Email address: liz.williamson@bristolbeacon.org

Role in project: Programme co-ordinator for showcase event venue inc. schedule & budget for evening concert confirmed with SB. Recently re-opened in 2023 following significant redevelopment inc. ACE investment. Leading national concert venue with world class facilities & extensive audience reach. Offering significant support inc. staff, marketing & sound technician & PA.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: Bristol Beacon

Main contact (if organisation): Laurie Stewart

Email address: laurie.stewart@bristolbeacon.org

Role in project: Head of Creative Learning. Co-ordinating showcase event daytime event venue with young people with SB inc. open rehearsal + Q&A with jazz orchestra & choir. Lead hub for music education in SW inc. Bristol Beacon Music In Schools Programme reaching 30k+ children & Jazz Ambassadors ensemble. Linking follow-up masterclass in SW, midlands and Wales. Offering significant support in kind inc. comms with schools, marketing, staff, PA & venue hire of world-class facilities/expertise. Also, partnering wi

Confirmed or expected: Confirmed

Partners details

Name: Rob Ellmore

Main contact (if organisation):

Email address: rob@bristoljazzandbluesfest.com

Role in project: Videographer + assistant for launch event concert. Highly experienced Bristol-based professional, specialising in live music with a particular familiarity with Bristol Beacon performance spaces. High quality, industry standard results at a very competitive rate compared to alternatives inc. 3x HD cameras & editing.

Confirmed or expected: Confirmed

Partners details

Name:

Nikki Iles

Main contact (if organisation):

Email address:

nikkiiles@aol.com

Role in project:

UK/European Music Industry Consultant. 2 meetings + showcase attendance confirmed. Artistic & education impact, development & legacy. Connecting the project with UK/European jazz orchestras, organisations & industry specialists + education, outreach centres & projects. Established recording artist, pianist, band leader, & educator. The UK preeminent jazz orchestra composer/arranger/conductor, NDR Jazz Orchestra Conductor & Composer (Germany) with extensive international collaborations & awards.

Confirmed or expected:

Confirmed

Partners details

Name:

Ben Markland

Main contact (if organisation):

Email address:

benmarkland@mac.com

Role in project:

Studio producer for Angel recording sessions, RBC recording sessions recording engineer & mixing engineer for vocals. Continuity throughout recording process strengthens project + expertise as highly experienced producer & sound engineer. Assistant HOD at RBC: support in kind access to studio for recording & mixing alongside valuable professional experience for students. SB, JS & SC have years of experience working with Ben as exceptional producer, MD, bassist, recording & sound engineer.

Confirmed or expected:

Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Partners details

Name: Pedro Velasco

Main contact (if organisation):

Email address: pedrovelascomusic@gmail.com

Role in project: Photographer/videographer for instrument recording session. Pedro is also a musician and specialises in live music photography & video with extremely high quality results. Images will be used for album artwork, PR, website, and social media, etc. Worked previously with several musicians in this project with strong recommendations and offering competitive rates. Based locally to reduced costs/environmental.

Confirmed or expected: Confirmed

Partners details

Name: Sara Colman

Main contact (if organisation):

Email address: sara@saracolman.com

Role in project: Choir consultant co-ordinator. Overseeing all vocal scores + comms/logistics with vocalists for recording & showcase event + regular comms w/ project producer & collaborator. Highly experienced vocalist & choir director in many professional & education settings. Currently artist in residence at RBC: support in kind recording studio time for choir & student experience + GSMD tutor therefore developing music for SB guest artist project during Jan/Feb 2025 before recording + showcase.

Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Sara Colman

Main contact (if organisation):

Email address: sara@saracolman.com

Role in project: Alto Vocalist in the orchestra (all recording sessions and launch concert performance). Highly experienced vocalist & choir director in various high-profile professional (recording & performance) & educational settings inc. vocal tutor at RBC & GSMD. Sara will also therefore be very familiar with the music following the SB guest artist project at GSMD during Jan-Feb 2025 before recording, maximising efficiency & reducing costs.

Confirmed or expected: Confirmed

Partners details

Name: Clare Wheeler

Main contact (if organisation):

Email address: clare.wheeler@gsmd.ac.uk

Role in project: Alto Vocalist in the orchestra (all recording sessions and launch concert performance). Highly experienced professional vocalist and choir director + professor & jazz vocal ensemble leader at GSMD, London. Claire will therefore be very familiar with the music following the SB guest artist project at GSMD Jan-Feb 2025 before recording, maximising efficiency & reducing costs.

Confirmed or expected: Confirmed

Partners details

Name: Joe Spinoza

Main contact (if organisation):

Email address: jspinozamusic@gmail.com

Role in project:

Tenor Vocalist in the orchestra (all recording sessions and launch concert performance).
Young professional musician with great potential and strong recommendation from choir consultant - significantly enhancing professional rehearsal, recording & performance experience and exposure alongside more established professionals. Familiar with the music as member of 2024 University of Birmingham jazz orchestra + choir ensemble project.

Confirmed or expected:

Confirmed

Partners details

Name:

Ruby Thorne

Main contact (if organisation):

Email address:

rubythorne28@gmail.com

Role in project:

Soprano Vocalist in the orchestra (all recording sessions and launch concert performance).
Young professional musician with great potential - significantly enhancing professional rehearsal, recording & performance experience and exposure alongside more established professionals.

Confirmed or expected:

Confirmed

Partners details

Name:

Andy Playfoot

Main contact (if organisation):

Email address:

playfeet@aol.com

Role in project:

Bass Vocalist in the orchestra (all recording sessions and launch concert performance).
Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: Gareth Lockrane

Main contact (if organisation):

Email address: glockrane@yahoo.co.uk

Role in project: Flautist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader inc. RAM professor to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Jason Yarde

Main contact (if organisation):

Email address: yardesax@hotmail.com

Role in project: Alto & Soprano Saxophonist & Clarinetist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Chris Maddock

Main contact (if organisation):

Email address: chrismaddock123@gmail.com

Role in project: Alto Saxophonist & Clarinettist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time.

Confirmed or expected: Confirmed

Partners details

Name: Julian Siegel

Main contact (if organisation):

Email address: mail@juliansiegel.com

Role in project: Tenor Saxophonist, Clarinettist & Flautist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader inc. RAM professor to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Trish Clowes

Main contact (if organisation):

Email address: trishkellyclowes@gmail.com

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Tenor Saxophonist & Clarinettist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader inc. RAM & GSMD professor to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Karen Sharp

Main contact (if organisation):

Email address: karensharp1971@gmail.com

Role in project: Baritone Saxophonist & Bass Clarinettist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time.

Confirmed or expected: Confirmed

Partners details

Name: Tom Walsh

Main contact (if organisation):

Email address: tom.walsh@msn.com

Role in project: Trumpet & Flugelhorn player in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader inc. RAM professor to connect with yp during open rehearsal & Q&A at showcase event.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: Alex Ridout

Main contact (if organisation):

Email address: bub.c.ridout@gmail.com

Role in project: Trumpet & Flugelhorn player in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Ryan Quigley

Main contact (if organisation):

Email address: ryancquigley@gmail.com

Role in project: Trumpet & Flugelhorn player in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Percy Pursglove

Main contact (if organisation):

Email address: percypursglove@googlemail.com

Role in project: Trumpet & Flugelhorn player in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event + active on European scene: NDR Jazz Orchestra (Germany) etc. connecting European/UK connections/opportunities enhancing project legacy/impact.

Confirmed or expected: Confirmed

Partners details

Name: Keiren McLeod

Main contact (if organisation):

Email address: kieranmcleod@gmail.com

Role in project: Trombonist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time.

Confirmed or expected: Confirmed

Partners details

Name: Richard Foote

Main contact (if organisation):

Email address: tbonefoote@gmail.com

Role in project: Trombonist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Tom Dunnett

Main contact (if organisation):

Email address: tomdunnett@hotmail.co.uk

Role in project: Trombonist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time.

Confirmed or expected: Confirmed

Partners details

Name: Yusuf Narcin

Main contact (if organisation):

Email address: oynarcin@hotmail.co.uk

Role in project: Bass Trombonist in the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time.

Confirmed or expected: Confirmed

Partners details

Name: Henrik Jensen

Main contact (if organisation):

Email address: bassjensen@hotmail.com

Role in project: Bassist in the orchestra (all rehearsals, recording sessions and launch concert performance). Henrik has also recorded & performed in SB quintet since 2020 therefore familiar with the music. Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Rebecca Nash

Main contact (if organisation):

Email address: rebecca.nash@hotmail.com

Role in project: Pianist in the orchestra (all rehearsals, recording sessions and launch concert performance). Rebecca has also recorded & performed in SB quintet since 2020 therefore familiar with the music. Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Adriano Adewale

Main contact (if organisation):

Email address: adrianoadewale@gmail.com

Role in project: Brazilian percussionist for day of recording overdubs at RBC (saving cost of being present for full rehearsal/recording schedule) + performing in showcase concert performance. I have recorded with Adriano previously. Highly experienced musician will ensure a performance at the highest professional level and efficient use of studio time. Also, highly experienced educator & ensemble leader to connect with yp during open rehearsal & Q&A at showcase event.

Confirmed or expected: Confirmed

Partners details

Name: Reuben Fowler

Main contact (if organisation):

Email address: reubenfowler@yahoo.co.uk

Role in project: Conductor for the orchestra (all rehearsals, recording sessions and launch concert performance). Highly experienced musician inc. award-winning Reuben Fowler Jazz Orchestra composer/arranger/conductor rec. at Angel Studios + recent collaboration as cond./arr. for Danish Radio Big Band, etc. - international connections/opportunities enhancing project legacy/impact. Reuben will ensure a performance at the highest professional level and efficient use of studio time.

Confirmed or expected: Confirmed

Partners details

Name: Guildhall School Of Music and Drama

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Main contact (if organisation): Adam Williams

Email address: Adam.Williams@gsmd.ac.uk

Role in project: Jazz Programming and Ensembles Manager. Confirmed rehearsals & performance with SB and JS as guest artists with GSMD Jazz Orchestra during Jan/Feb 2025 in support of the album recording & release. Professional dev. + educational outreach supporting creative development of approx. 30 young musicians + enhancing reach, profile & impact of project + opportunity for SB, JS, SC & CW to develop music inc. scores/parts ahead of recording, refining arrangements & maximising efficiency.

Confirmed or expected: Confirmed

Partners details

Name: Leeds Conservatoire

Main contact (if organisation): Greg Bush

Email address: G.Bush@lcm.ac.uk

Role in project: Performances & Ensembles Manager. Confirmed rehearsals & performance with SB and JS as guest artists with Leeds Contemporary Jazz Orchestra during Feb/Mar 2025 in support of the album recording & release. Professional dev. + educational outreach supporting creative development of approx. 30 young musicians + enhancing reach, profile & impact of project.

Confirmed or expected: Confirmed

Partners details

Name: Royal Welsh College of Music and Drama

Main contact (if organisation): Andrew Bain

Email address: Andrew.Bain@rwcmd.ac.uk

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Head of Jazz Department at Royal Welsh College of Music and Drama. Confirmed partner connecting yp to showcase event. Also, interconnecting educational project partners Bristol Beacon as educational hub for west of England, Youth Arts Wales & RWCMD for this project (showcase event & follow up outreach masterclasses) & future collaborations/legacy opportunities, forging new partnerships & benefitting maximum number of yp with limited access to arts alongside aspiring young professionals.

Confirmed or expected: Confirmed

Partners details

Name: Trinity Centre

Main contact (if organisation): Edson Burton

Email address: edson@trinitybristol.org.uk

Role in project: Heritage & Engagement Curator. Trinity Centre, Bristol, providing an inclusive programme of arts, heritage & cultural activities that reaches and represents the communities of Bristol delivering an eclectic programme of arts workshops, events, performances & festivals, celebrating the diverse cultural identity & heritage of the city. Inviting yp to showcase open rehearsal & Q&A with orchestra musicians

Confirmed or expected: Confirmed

Partners details

Name: Trinity Academy Bristol

Main contact (if organisation): Eiron Bailey

Email address: e.bailey@trinityacademybristol.org

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Head Teacher. New, mixed gender, non-selective Secondary Academy with music specialism. YP aged 11-18 in area with high % of ethnic diversity and low-income families. Confirmed partner to connect with aspiring local yp from a wide demographic for the showcase event & follow up outreach masterclass. Also, strengthening inclusive connections/opportunities with Bristol Beacon as education hub for west of England.

Confirmed or expected: Confirmed

Partners details

Name: National Youth Arts Wales

Main contact (if organisation): Evan Dawson

Email address: evandawson@nyaw.org.uk

Role in project: Chief Executive. National charity supporting young performers across Wales from ages 11-25 providing the connection between grass-roots arts activities and the professional creative industries. Confirmed partner for showcase event + follow up masterclass as part of the 'Music Futures' programme offering free development opportunities for young musicians 16-18 yrs. targeting diverse backgrounds, social groups & genders currently under-represented with music industry mentoring & experience.

Confirmed or expected: Confirmed

Partners details

Name: Bristol Pre-Conservatoire

Main contact (if organisation): Jonathan James

Email address: jonpjames@yahoo.co.uk

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Artistic Director. Weekly group tuition for 30+ young jazz/classical musicians aspiring for conservatoire training. Open to all with bursaries available. Confirmed partner to connect with aspiring local yp from a wide demographic for the showcase event & follow up outreach masterclass. Also, strengthening inclusive connections/opportunities with all education partners & Bristol Beacon as education hub for west of England.

Confirmed or expected: Confirmed

Partners details

Name: Wiltshire Youth Jazz Orchestra

Main contact (if organisation): Cassie Tait

Email address: cassie.tait@wiltshiremusic.org.uk

Role in project: WYJO Head of Creative Learning and Community Engagement. Offering bursary scheme - inclusive & accessible music education to all local yp. Recent successful collaboration with SB and JS inc. rehearsals & concert at Wiltshire Music Centre in November 2023 + connections with WMC Jazz Factory programme. Confirmed partner to connect with 25+ aspiring local yp from a wide demographic for the showcase event & follow up outreach masterclass + strengthening connections w/ all partners & Bristol Beacon.

Confirmed or expected: Confirmed

Partners details

Name: Bristol Cathedral Choir School

Main contact (if organisation): Liz Gleed

Email address: egleed@bristolcathedral.org.uk

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Head of Music at music-specialist, non-fee paying school with vibrant jazz & classical programmes for all students aged 11-18. Confirmed partner to connect with aspiring local yp from a wide demographic for the showcase event & follow up outreach masterclass. Also, strengthening inclusive connections/opportunities with all education partners & Bristol Beacon as education hub for west of England.

Confirmed or expected: Confirmed

Partners details

Name: Wells Cathedral School

Main contact (if organisation): Edward Leaker

Email address: e.leaker@wells-cathedral-school.com

Role in project: Head of Instrumental & Vocal Coaching & Co-Ordinator of Woodwind, Jazz and Popular Music. Local school with students aged 4-18 with specialism in music, offering world-calss musical training and specialist pathways for those wishing to study jazz and improvisation. Confirmed partner for the showcase event & follow up outreach masterclass. Also, strengthening inclusive connections/opportunities with all education partners & Bristol Beacon as education hub for west of England.

Confirmed or expected: Confirmed

Partners details

Name: University of Birmingham

Main contact (if organisation): Gavin Allsop

Email address: g.m.allsop@bham.ac.uk

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: University Music Manager. Confirmed partner for the showcase event, inviting young musicians to open rehearsal & Q&A. Strong connections as JS is Head of Jazz Programming & SB is jazz guitar tutor at UoB + recent successful collaboration with SB and JS inc. rehearsals with UoB Jazz Orchestra & Choir + May 2024 concert at CBSO Centre.

Confirmed or expected: Confirmed

Partners details

Name: Royal Birmingham Conservatoire

Main contact (if organisation): Jeremy Price

Email address: Jeremy.Price@bcu.ac.uk

Role in project: Head of Jazz. Confirmed partner inviting young musicians to showcase event open rehearsal & Q&A. Also, collaborating with Richard Shrewsbury in Learning & Participation dept. at RBC inc. organising RBC students as support tutors for MJW + connecting MJW yp with the jazz dept. at RBC for future education opportunities. Strong connections with wider project as all MJW tutors are also RBC tutors & musicians in the orchestra.

Confirmed or expected: Confirmed

Partners details

Name: LG Harris Charitable Trust

Main contact (if organisation): Richard Harris

Email address: rhdtfb@gmail.com

Role in project: Trustee. Charitable trust with strong links to young people and the arts. Enthusiatic support of this project with a confirmed donation of £21,000. Also expressed a keen intention, based on this project, to explore an ongoing potential new partnership supporting Bristol Beacon as educational hub of west of England reaching 30k+ yp.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: Gloucestershire Jazz Live

Main contact (if organisation): Peter Martin

Email address: Peter.Martin@gloucestershire.gov.uk

Role in project: Director of Gloucester Jazz Live inc. Gloucester Youth Jazz Orchestra & Youth Jazz Academy. An active programme of rehearsals, tutoring and performances for 40+ young musicians. Part of wider Gloucestershire Music programme. Confirmed partner to connect with aspiring local yp from a wide demographic for the showcase event & follow up outreach masterclass. Also, strengthening inclusive connections/opportunities with all education partners & Bristol Beacon as education hub for west of England.

Confirmed or expected: Confirmed

Partners details

Name: Royal Birmingham Conservatoire

Main contact (if organisation): Shirley Thompson

Email address: Shirley.Thompson@bcu.ac.uk

Role in project: Vice Principal. Enthusiastic support for the MJW offering two large work spaces & Eastside Jazz Club for 3 days as support in kind + overseeing safeguarding, connecting with stewards & duty manager & Learning & Participation dept. recruiting local yp from schools & music programmes. Encouraging ongoing collaboration with MJW partners & future development of MJW at RBC.

Confirmed or expected: Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Partners details

Name: Birmingham City University
Main contact (if organisation): Richard Shrewsbury
Email address: conlearning@bcu.ac.uk
Role in project: Learning & Participation Dept. Manager at RBC - Partner for MJW administrator to recruit yp. Working extensively with music hubs, schools and community organisations across Birmingham reaching 4500+ yp to deliver a range of opportunities. Widening participation in Conservatoire activities to people from all social & cultural backgrounds is a key focus. Funding 2 current RBC students as MJW support tutors as SIK. Connecting with Bristol Beacon provide access for B'ham yp to showcase event.
Confirmed or expected: Confirmed

Partners details

Name: Mubu Music Ltd & Mubu Music Projects CIC
Main contact (if organisation): Sam Slater
Email address: sam@mubu.co.uk
Role in project: Mubu Music Ltd/Mubu Music Projects CIC, a specialist regional arts and culture production company will provide consultancy, promotion and administration for the Mubu Jazz Workshop at Royal Birmingham Conservatoire. This will involve all development & review meetings, working closely with MJW staff & RBC including the Learning and Participation Dpt. Including overseeing Mubu website development with clear design & accessibility for info & application portal before the MJW + presenting impact report
Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Richard Foote

Main contact (if organisation):

Email address: tbonefoote@gmail.com

Role in project: Administrator for Mubu Jazz Workshop. Extensive experience with managing successful, large scale youth music programmes in B'ham including Jazzlines at B'ham Symphony Hall + connections/knowledge of local schools & music centres. Specialist in recruiting YP from a range of demographics & ethnic groups with limited access to the arts, safeguarding, contracts, scheduling, etc.

Confirmed or expected: Confirmed

Partners details

Name: Sara Colman

Main contact (if organisation):

Email address: sara@saracolman.com

Role in project: Creative Director & Tutor for Mubu Jazz Workshop: Developing course content/scheduling & comms/planning with all partners + all MJW development & review meetings inc. feedback/development/legacy planning + leading ensemble sessions. 2009-2023 co-founder, creative director & lead tutor for Jazzlines Summer School at Symphony Hall, Birmingham - free access for 60+ yp from wide ethnic/demographic. 20+ years as lecturer in major UK conservatoires and successful recording/performing artist.

Confirmed or expected: Confirmed

Partners details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Name: Percy Pursglove

Main contact (if organisation):

Email address: percupursglove@googlemail.com

Role in project: Creative Director & Tutor for Mubu Jazz Workshop: Developing course content/scheduling & comms/planning with all partners + all MJW development & review meetings inc. feedback/development/legacy planning + leading ensemble sessions. 2009-2023 co-founder, creative director & lead tutor for Jazzlines Summer School at Symphony Hall, Birmingham - free access for 60+ yp from wide ethnic/demographic. 20+ years as lecturer in major UK conservatoires and successful recording/performing artist.

Confirmed or expected: Confirmed

Partners details

Name: Steve Banks

Main contact (if organisation):

Email address: steve@steve-banks.co.uk

Role in project: Tutor for Mubu Jazz Workshop. 15+ years extensive experience as a highly respected UK jazz educator and guest artist at UK universities & conservatoires & ensemble workshop leader. Critically acclaimed UK recording & performing artist.

Confirmed or expected: Confirmed

Partners details

Name: Rebecca Nash

Main contact (if organisation):

Email address: rebecca.nash@hotmail.com

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Tutor for Mubu Jazz Workshop. 15+ years extensive experience as a highly respected UK jazz educator and guest artist at UK universities & conservatoires & ensemble workshop leader. Critically acclaimed UK recording & performing artist.

Confirmed or expected: Confirmed

Partners details

Name: Jonathan Silk

Main contact (if organisation):

Email address: jonnysilk@gmail.com

Role in project: Tutor for Mubu Jazz Workshop. 15+ years extensive experience as a highly respected UK jazz educator and guest artist at UK universities & conservatoires & ensemble workshop leader. Head of Jazz Performance at University of Birmingham. Highly successful UK composer, recording & performing artist.

Confirmed or expected: Confirmed

Partners details

Name: Trish Clowes

Main contact (if organisation):

Email address: trishkellyclowes@gmail.com

Role in project: Tutor for Mubu Jazz Workshop. 15+ years extensive experience as a highly respected UK jazz educator and guest artist at UK universities & conservatoires & ensemble workshop leader. Critically acclaimed international recording & performing artist.

Confirmed or expected: Confirmed

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Partners details

Name: Helga Henry

Main contact (if organisation):

Email address: helga@helgahenry.com

Role in project: Mubu Jazz Workshop Consultant. Compiling MJW impact report following review meeting with MJW administrator, creative directors and Mubu Music Ltd. Diversity and inclusion consultant based in Birmingham. Specialist in arts coaching, strategy and development. Experienced in compiling impact reports with strong recommendation from Sam Slater of Mubu Music Ltd based on recent experience.

Confirmed or expected: Confirmed

Partners details

Name: Robannas

Main contact (if organisation): Rob Hoffman

Email address: info@robannas.com

Role in project: Owner. Instrument hire company in B'ham providing instrument hire for MJW, with strong recommendation from creative directors and Mubu Music Ltd. Local to RBC offering delivery, collection & reduced rate to support MJW.

Confirmed or expected: Confirmed

Partners details

Name: Iza Korsak

Main contact (if organisation):

Email address: iza.korsak@yahoo.co.uk

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Photographer & videographer for MJW for promotion/marketing on Mubu Music and SB websites + social media. Local, experienced, professional photographer specialising in live music offering competitive rates. Strong recommendation based on recent experience from MJW partners.

Confirmed or expected: Confirmed

Partners details

Name: Steve Banks

Main contact (if organisation):

Email address: steve@steve-banks.co.uk

Role in project: Tutor for 8 follow-up outreach masterclasses with education partners after showcase event - connecting directly as lead artist & composer for showcase event inc. co-ordinating open reh. and Q&A with yp + concert performance. Experienced ensemble music educator since 2005 inc. leading & designing courses for UK youth jazz orchestras, B'ham Jazzlines lead tutor, South West Music Schools tutor, ACE funded composition mentoring, university of B'ham + Bristol & BIMM tutor.

Confirmed or expected: Confirmed

Partners details

Name: John Davis & Co.

Main contact (if organisation): Julian Arnold

Email address: julesarn@aol.com

Role in project: Senior chartered accountant offering to provide external auditing for confirmed fee. Reliable professional service having provided SE Tax Return for SB since 2019.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Confirmed or expected: Confirmed

Partners details

Name: London Jazz Festival/Serious

Main contact (if organisation): Pelin Opcin

Email address: pelinopcin@serious.co.uk

Role in project: Programming manager at Serious including EFG London Jazz Festival. Inviting to showcase event performance & sharing website pitch deck to promote future UK performances of jazz orchestra & choir.

Confirmed or expected: Confirmed

Partners details

Name: Turner Sims

Main contact (if organisation): Kevin Appleby

Email address: K.M.Appleby@soton.ac.uk

Role in project: Programming manager at Turner Sims concert hall, Southampton. Inviting to showcase event performance & sharing website pitch deck to promote future UK performances of jazz orchestra & choir.

Confirmed or expected: Confirmed

Partners details

Name: Jazzwise Magazine

Main contact (if organisation): Mike Flynn

Email address: mikeflynn@jazzwise.com

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Role in project: Editor of the largest UK jazz publication (print & online) with 20k+ national & international audience. Inviting to showcase event performance (known personally and lives close to event) & sharing website pitch deck to promote project & future performances & educational outreach of jazz orchestra & choir.

Confirmed or expected: Confirmed

Partners details

Name: Manchester Jazz Festival

Main contact (if organisation): Steve Mead

Email address: steve@manchesterjazz.com

Role in project: Manchester Jazz Festival Director. Inviting to showcase event concert & sharing website pitch deck, promoting future orchestra performances & enhancing profile/connections for the project. (Many orchestra & choir musicians have previously performed at MJF supporting continuity).

Confirmed or expected: Confirmed

Partners details

Name: TDE Promotions

Main contact (if organisation): Tony Dudley Evans

Email address: tonydudleyevans@gmail.com

Role in project: Independant Jazz Programme Curator and TDE Promotions. Retired Cheltenham Jazz Festival Director with extensive national connections to festivals, promoters, artists & creative industry specialists. Inviting to showcase event concert & sharing website pitch deck, promoting future orchestra performances & enhancing profile/connections for the project.

Confirmed or expected: Confirmed

Partners details

Name:

BBC Bristol

Main contact (if organisation):

Alex Perrigot

Email address:

Alex.Perrigot@bbc.co.uk

Role in project:

BBC Bristol Programming Assistant. Inviting BBC Bristol (local TV & radio) to promote the showcase event & overall project: interviews & reviews. (SB interviewed previously for 2023 album release).

Confirmed or expected:

Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £66,225

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)?

Yes

What industry standard did you use?
Up to 600 characters

Musicians Union & Artist Union guidance.

How many people working with you to deliver your project will be employed on a freelance basis?

54

Statutory responsibilities

Tick the option that feels relevant:

If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	7.53%	£8,322
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	18.99%	£21,000
Income total (cash)	26.52%	£29,322
Support in kind	13.60%	£15,037
Arts Council England Funding	59.89%	£66,225
Income total	100.00%	£110,584

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	16.03%	£7,110
Confirmed	83.97%	£37,249
Income total	100.00%	£44,359

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Initial CD sales & pre-orders from album launch to March 2026 based...	Expected	15/03/2026	£2,210
Earned income	Ticket sales from live showcase event (confirmed 70% share of 280 c...	Expected	02/12/2025	£4,900
Support in kind	Royal Birmingham Conservatoire: 5 days recording studio hire @ £450...	Confirmed	---	£2,250
Support in kind	Stoney Lane Record Label: PR, networking & admin support inc. all p...	Confirmed	---	£2,000
Support in kind	Bristol Beacon. Venue hire to host daytime educational showcase eve...	Confirmed	---	£2,600
Earned income	Stoney Lane Records funding CD manufacture x 500. Direct quote from...	Confirmed	---	£1,212
Support in kind	Royal Birmingham Conservatoire, Learning and Participation Dept. Fu...	Confirmed	---	£600
Private income	LG Harris Charitable Trust	Confirmed	---	£21,000
Support in kind	Royal Birmingham Conservatoire: Workshop Rooms x2 + Eastside Jazz C...	Confirmed	---	£6,237
Support in kind	Mubu Music Ltd. Consultation, promotion & administration services i...	Confirmed	---	£1,350

Income details

Income heading:

Earned income

Description:

Initial CD sales & pre-orders from album launch to March 2026 based on previous sales. 150 @ £15 unit cost. (Net profit after 1.75% Paypal transaction fee). Payment from record label. Plus nominal streaming and download income projected 3/11/2024-1/7/2026 @ 10000 streams @ 0.005 = £50 and 100 downloads @0.05 = £5

Expected or confirmed:

Expected

When will this expected income be confirmed:

15/03/2026

Amount (£):

£2,210

Income details

Income heading:

Earned income

Description:

Ticket sales from live showcase event (confirmed 70% share of 280 capacity @ £25 ticket price)

Expected or confirmed:

Expected

When will this expected income be confirmed:

02/12/2025

Amount (£):

£4,900

Income details

Income heading:

Support in kind

Description:

Royal Birmingham Conservatoire: 5 days recording studio hire @ £450 p/day

Expected or confirmed:

Confirmed

Amount (£):

£2,250

Income details

Income heading: Support in kind

Description: Stoney Lane Record Label: PR, networking & admin support inc. all planning & review meetings throughout project. Confirmed fee.

Expected or confirmed: Confirmed

Amount (£): £2,000

Income details

Income heading: Support in kind

Description: Bristol Beacon. Venue hire to host daytime educational showcase event + communication & website provision for registration & marketing + liaising with educational partners for showcase event & follow up masterclasses + overseeing staff & safeguarding for open rehearsal & Q&A + PA, sound engineer & FOH staff for evening concert + targeted online & print event marketing.

Expected or confirmed: Confirmed

Amount (£): £2,600

Income details

Income heading: Earned income

Description: Stoney Lane Records funding CD manufacture x 500. Direct quote from Birnam also based on previous project experience for best quote.

Expected or confirmed: Confirmed

Amount (£): £1,212

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Income details

Income heading: Support in kind

Description: Royal Birmingham Conservatoire, Learning and Participation Dept. Funding 2 RBC students - student placement as MJW support tutors (£100 x 2 x 3 days)

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Private income

Description: LG Harris Charitable Trust

Expected or confirmed: Confirmed

Amount (£): £21,000

Income details

Income heading: Support in kind

Description: Royal Birmingham Conservatoire: Workshop Rooms x2 + Eastside Jazz Club for Mubu Jazz Workshop x 3 days. Confirmed fee.

Expected or confirmed: Confirmed

Amount (£): £6,237

Income details

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Income heading: Support in kind

Description: Mubu Music Ltd. Consultation, promotion & administration services in support of MJW inc. all 5 planning & 2 review meetings (£1000) + Contribution of 50% of mubu.co.uk total web development fee (£350 of £700 total)

Expected or confirmed: Confirmed

Amount (£): £1,350

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Expected income profile is regulated & based on previous iterations & set to achieve targets without upsetting cash flow or reducing income profile:

- Initial CD sales & pre-orders from album launch to March 2026 based on previous sales. 150 @ £15 unit cost. (Net profit after 1.75% Paypal transaction fee). Payment from record label. Plus nominal streaming & download income projected
- Ticket sales from live showcase event (confirmed 70% share of 280 capacity @ £25 ticket price).

SIK is extensive & offers incredible visible support to inc:

- Royal Birmingham Conservatoire: 5 days recording studio hire @ £450 p/day + dedicated space/facilities for MJW @ £6,237 + 2 yng musicians @ £600
- Stoney Lane Record Label: PR, networking & admin support inc. all planning & review meetings throughout project @ £2,000
- Bristol Beacon. Venue hire to host daytime educational showcase event + communication & website provision for registration & marketing + liaising with educational partners for showcase event & follow up masterclasses + overseeing staff & safeguarding for open rehearsal & Q&A @ £2,600 + PA, sound engineer & FOH staff for evening concert + targeted online & print event marketing.
- Mubu Music: consultation, admin & promo @ £1,350

Confirmed income:

An exceptional investment of £21K from LG Harris trust enables a much greater portfolio of outreach & transforms the ACE investment to ensure longevity & connectivity.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	64.56%	£71,390
Other artistic or creative costs for delivering the activity	7.49%	£8,280
Making your work accessible	0.00%	£0
Developing your organisation and people	3.92%	£4,340
Marketing and developing audiences	1.81%	£2,000
Overheads	6.32%	£6,990
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.30%	£2,547
Personal access costs	0.00%	£0
Expenditure total (cash)	86.40%	£95,547
Support in kind	13.60%	£15,037
Expenditure total	100.00%	£110,584

Total income (for information): £110,584

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Steve Banks, Project Producer. (£800 pcm x 20 = £16,000). Managing ...	£16,000
Paying people - artistic, creative, specialist costs	Elaine Crouch, Project Consultant. Confirmed fee. 5x online plannin...	£3,000

Paying people - artistic, creative, specialist costs	Jonathan Silk. Project Collaborator. Confirmed fee. 5x online plann...	£1,550
Paying people - artistic, creative, specialist costs	CD design & formatting. Direct quote from Tom Chapman also based on...	£500
Marketing and developing audiences	PR campaign for 3 months. Direct quote from Rupert Burley, Managing...	£2,000
Other artistic or creative costs for delivering the activity	Rehearsal studio for orchestra instruments (Studio hire: 1 day (8.5...	£498
Other artistic or creative costs for delivering the activity	Angel Recording Studio for orchestra instruments (£950 Studio fee p...	£5,064
Paying people - artistic, creative, specialist costs	Musician fees for orchestra instrument rehearsals (2 days @ £250 x ...	£9,500
Paying people - artistic, creative, specialist costs	Musician fees for orchestra instrument recording (2 days @ £250 x 1...	£9,500
Paying people - artistic, creative, specialist costs	Musician fees for orchestra voices recording sessions (2 days @ £25...	£2,500
Paying people - artistic, creative, specialist costs	Musician fee for percussion recording session (1 day @ £250)	£250
Paying people - artistic, creative, specialist costs	Musician fees for showcase event performance (£300 x 25 musicians (...	£7,500
Paying people - artistic, creative, specialist costs	Ben Markland. Studio producer fee for orchestra instrument recordin...	£1,750
Paying people - artistic, creative, specialist costs	Editing & mixing instruments (4 days) + final mixing of instruments...	£2,100
Paying people - artistic, creative, specialist costs	Mastering. Direct quote from Peter Beckmann at Technology Works als...	£1,188
Overheads	Travel for rehearsals & recording sessions + masterclasses. (Musici...	£880
Overheads	Hotel costs for rehearsals & recording: London rehearsal (6 musica...	£3,200
Overheads	Subsistence for musicians at rehearsal & recording sessions (19 mus...	£940
Other artistic or creative costs for delivering the activity	Printing all orchestra scores and parts. Direct quote from Bristol ...	£96
Paying people - artistic, creative, specialist costs	Videographer + assistant to capture live showcase concert with 3x c...	£750
Paying people - artistic, creative, specialist costs	Website design & development for SB website - create new page inc. ...	£1,400
Paying people - artistic, creative, specialist costs	Sara Colman. Choir consultant co-ordinator - overseeing/advising on...	£750
Paying people - artistic, creative, specialist costs	Photographer/videographer for orchestra recording session. Direct q...	£300
Paying people - artistic, creative, specialist costs	Steve Banks. Outreach masterclass for yp following showcase event (...	£1,600
Other artistic or creative costs for delivering the activity	CD manufacture x 500. Direct quote from Birnam also based on previo...	£1,212

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Paying people - artistic, creative, specialist costs	Tutor fees for Mubu Jazz Workshop: £350 x 3 days x 6 tutors	£6,300
Developing your organisation and people	Administrator/Producer fee for Mubu Jazz Workshop: £250 x 12 days. ...	£3,000
Paying people - artistic, creative, specialist costs	Creative Directors fees for Mubu Jazz Workshop: £250 x 4 days = £10...	£2,000
Developing your organisation and people	MJW Consultancy. Attending review meetings x2 + compiling impact re...	£500
Overheads	Hotel cost for Mubu Jazz Workshop tutors: 4 rooms x 3 nights @ £100	£1,200
Overheads	Subsistence costs for Mubu Jazz Workshop tutors: Travel £50 x 7 peo...	£770
Other artistic or creative costs for delivering the activity	Musical Instrument Hiring Costs for Mubu Jazz Workshop. Confirmed f...	£1,200
Paying people - artistic, creative, specialist costs	Stewards for Mubu Jazz Workshop (2 stewards @ £576 x 3 days x 2 = £...	£2,072
Paying people - artistic, creative, specialist costs	Photographer/videographer for Mubu Jazz Workshop website promotion/...	£250
Paying people - artistic, creative, specialist costs	Development of Mubu Music Ltd website. Confirmed fee from Mubu Musi...	£350
Developing your organisation and people	UK/European Music Industry Consultant online meetings. Confirmed fe...	£120
Other artistic or creative costs for delivering the activity	Showcase event costs. Piano hire inc. tuning (£120) + recording eng...	£210
Developing your organisation and people	Accountant for external auditing	£320
Developing your organisation and people	Saskia Coburn, Sasolo. External Evaluation consultant. Confirmed fe...	£400
Other	Contingency @ 4%	£2,547
Paying people - artistic, creative, specialist costs	Artist fee for album artwork. Image of existing artwork licensed fo...	£280

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Steve Banks, Project Producer. (£800 pcm x 20 = £16,000). Managing timeline, budget & logistics. Overall planning, communication inc. distribution/delegation of roles with all partners. Leading project planning, review and evaluation meetings. Writing ACE reports, and overseeing website design, evaluation process & impact report. Video editing & social media promotion.

Amount (£): £16,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Elaine Crouch, Project Consultant. Confirmed fee. 5x online planning meetings + 1x review meeting (£50 x 6 = £300). Compiling impact report of overall project (£500) & advising/developing ACE interim & final reports with Steve Banks inc. 4 meetings (£500). Email & phone communication/support throughout 20 month project (£65 pcm x 20 = £1,700). (£300 + £500 + £500 + £1,700 = £3000)

Amount (£): £3,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Jonathan Silk. Project Collaborator. Confirmed fee. 5x online planning meetings (£50 x 5 = £250) + Overseeing all scores/parts, comms with musicians for rehearsals, recordings & showcase event inc. meetings with studio producer & choir consultant, advising on logistics, mixes & mastered audio. Cost spread evenly from project beginning until album release & showcase event (Nov 2024 - Nov 2025) £100pcm x 13 = £1,300. £250 + £1,300 = £1,550

Amount (£): £1,550

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: CD design & formatting. Direct quote from Tom Chapman also based on previous project experience.

Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR campaign for 3 months. Direct quote from Rupert Burley, Managing Director of Dynamic Agency, also based on previous project experience. (50% first installment half way - six weeks into campaign & 50% balance on completion of 3 month campaign: 2 x £1000 installments)

Amount (£): £2,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rehearsal studio for orchestra instruments (Studio hire: 1 day (8.5 hours) @ £172 + grand piano hire @ £62 = £234 x2 days = £468 + £30 membership fee = £498 TOTAL). Direct quote from Premises Studios, Hackney.

Amount (£): £498

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Angel Recording Studio for orchestra instruments (£950 Studio fee p/day + £350 Recordist + £750 Engineer = £2050 p/day + £410 VAT 20% = £2460 x 2 days = £4920 + £144 Piano Tune (£120 + £24 VAT 20%) = £5064 TOTAL. Direct quote from Angel Studio.

Amount (£): £5,064

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musician fees for orchestra instrument rehearsals (2 days @ £250 x 19 musicians (inc. Conductor, Flute, Reeds x5, Trumpet x4, Trombone x4, Guitar, Piano, Bass, Drums)

Amount (£): £9,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musician fees for orchestra instrument recording (2 days @ £250 x 19 musicians (inc. Conductor, Flute, Reeds x5, Trumpet x4, Trombone x4, Guitar, Piano, Bass, Drums)

Amount (£): £9,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musician fees for orchestra voices recording sessions (2 days @ £250 x 5 musicians)

Amount (£): £2,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musician fee for percussion recording session (1 day @ £250)

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musician fees for showcase event performance (£300 x 25 musicians (inc. Conductor, Voices, x5, Flute, Reeds x5, Trumpet x4, Trombone x4, Guitar, Piano, Bass, Drums & Percussion). This fee includes travel & subsistence costs.

Amount (£): £7,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Ben Markland. Studio producer fee for orchestra instrument recording sessions (2 days) + Recording engineer for orchestra voices recording sessions (2 days) + Recording engineer for percussion recording sessions (1 day) + Editing and mixing voices & percussion (2 days) = 7 days @ £250

Amount (£): £1,750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Editing & mixing instruments (4 days) + final mixing of instruments & voices (2 days) = 6 days @ £350. Direct quote from Sansom Studios also based on previous experience.

Amount (£): £2,100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Mastering. Direct quote from Peter Beckmann at Technology Works also based on previous experience.

Amount (£): £1,188

Expenditure details

Expenditure heading: Overheads

Description: Travel for rehearsals & recording sessions + masterclasses. (Musicians travelling from outside of London for rehearsal (6x £50 = £300) + recording (6x £50 = £300) + B'ham recording (5x £40 = £200) + 8x Masterclasses (£80))

Amount (£): £880

Expenditure details

Expenditure heading: Overheads**Description:** Hotel costs for rehearsals & recording: London rehearsal (6 musicians x 2 nights @ £125 = £1,500) + London recording (6 musicians x 2 nights @ £125 = £1,500) + B'ham recording (1 musician x 2 nights @ £100 = £200). Includes reduced hotel rates available as MU member.**Amount (£):** £3,200

Expenditure details

Expenditure heading: Overheads**Description:** Subsistence for musicians at rehearsal & recording sessions (19 musicians + 1 studio producer in London rehearsal/recording sessions x4 days = 80) + (5 musicians + 1 studio producer in B'ham vocal recording sessions x 2 days = 12) + (1 musician + 1 studio producer B'ham perc. recording session x 1 day = 2). 94 total x £10)**Amount (£):** £940

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity**Description:** Printing all orchestra scores and parts. Direct quote from Bristol Business Centre.**Amount (£):** £96

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Videographer + assistant to capture live showcase concert with 3x cameras inc. editing.
Direct quote from Rob Ellmore.

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Website design & development for SB website - create new page inc. dedicated pitch deck on my website + edits (4 days @ £350 = £1,400: Two £700 installments due in Sep 2025 & June 2026).
Direct quote from Moozi Digital.

Amount (£): £1,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sara Colman. Choir consultant co-ordinator - overseeing/advising on choir parts + comms with vocalists for recording sessions & showcase event. Confirmed fee for 3x days @ £250. 1st installment of £500 due May 2025, 2nd installment of £250 due Dec 2025.

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Photographer/videographer for orchestra recording session. Direct quote from Pedro Velasco (1 day @ £300)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Steve Banks. Outreach masterclass for yp following showcase event (£200 x 8 = £1,600. 1st £800 installment in Feb 2026, 2nd £800 installment March in 2026).

Amount (£): £1,600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: CD manufacture x 500. Direct quote from Birnam also based on previous project experience.

Amount (£): £1,212

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Tutor fees for Mubu Jazz Workshop: £350 x 3 days x 6 tutors

Amount (£): £6,300

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Administrator/Producer fee for Mubu Jazz Workshop: £250 x 12 days. (3 installments: Jan 2025 £1,000, May 2025 £1,500 & Jun 2025 £500)

Amount (£): £3,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Creative Directors fees for Mubu Jazz Workshop: £250 x 4 days = £1000 x 2 CDs

Amount (£): £2,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: MJW Consultancy. Attending review meetings x2 + compiling impact report for Mubu Jazz Workshop. Confirmed fee from Helga Henry.

Amount (£): £500

Expenditure details

Expenditure heading: Overheads

Description: Hotel cost for Mubu Jazz Workshop tutors: 4 rooms x 3 nights @ £100

Amount (£): £1,200

Expenditure details

Expenditure heading: Overheads**Description:** Subsistence costs for Mubu Jazz Workshop tutors: Travel £50 x 7 people = £350 + Food/Drink £20 x 7 people x 3 days = £420**Amount (£):** £770

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity**Description:** Musical Instrument Hiring Costs for Mubu Jazz Workshop. Confirmed fee from Robannas, B'ham. (3x drum kit, 3x electric keyboard & 3x PA inc. 2 microphones = £400 p/day total inc. delivery & collection x3 days. Confirmed fee inc. reduced rate to support MJW.**Amount (£):** £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs**Description:** Stewards for Mubu Jazz Workshop (2 stewards @ £576 x 3 days x 2 = £1152 + 1 duty manager x 3 days = £920). Confirmed cost from RBC.**Amount (£):** £2,072

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs**Description:** Photographer/videographer for Mubu Jazz Workshop website promotion/marketing. Confirmed fee from Iza Korsak. 1 day @ £250

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Development of Mubu Music Ltd website. Confirmed fee from Mubu Music Ltd as 50% contribution to overall cost.

Amount (£): £350

Expenditure details

Expenditure heading: Developing your organisation and people

Description: UK/European Music Industry Consultant online meetings. Confirmed fee from Nikki Iles. (£60 x2 = £120. 1st £60 installment due Feb 2026, 2nd £60 installment due July 2026).

Amount (£): £120

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Showcase event costs. Piano hire inc. tuning (£120) + recording engineer (£300) = £420. Confirmed 50/50 split with Bristol Beacon.

Amount (£): £210

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Accountant for external auditing

Amount (£): £320

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Saskia Coburn, Sasolo. External Evaluation consultant. Confirmed fee for 2x 1hr meetings (£50 x2 = £100) + providing an independent project evaluation (£400))

Amount (£): £400

Expenditure details

Expenditure heading: Other

Description: Contingency @ 4%

Amount (£): £2,547

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist fee for album artwork. Image of existing artwork licensed for use. Direct quote from English painter Gina Southgate.

Amount (£): £280

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

The artistic fees are devised in consultation with past contributors & partners, artistic, technical, production & delivery freelancers. Steve has examined industry standards, union rates, & received quotes from quality artists & practitioners.

- Artists' fees agreed with musicians & performers referencing MU rates
- Freelance staff fees reached in consultation with each individual
- Wkshp fees based on Artists Union recommendations

Steve has explored similar work both in his own history & is responding to ecology feedback concerning the proper remuneration of artists & those in positions of cultural authority. Steve agrees the expenditure in advance & calculates the fees as no more than an agreed maximum of overall spend targets for each year against the cash flow plan.

He monitors expenditure, forecasts cash flow, receives invoices & makes payments for the production & outreach budgets, ensuring that the calculation & setting of professional fees is consistent.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

- Musical Instrument Hiring Costs for Mubu Jazz Workshop. Confirmed fee from Robannas, B'ham. (3x drum kit, 3x electric keyboard & 3x PA inc. 2 microphones = £400 p/day total inc. delivery & collection x3 days. Confirmed fee inc. reduced rate to support MJW.
- Rehearsal studio for orchestra instruments (Studio hire: 1 day (8.5 hours) @ £172 + grand piano hire @ £62 = £234 x2 days = £468 + £30 membership fee = £498 TOTAL). Direct quote from Premises Studios, Hackney. Angel Recording Studio for orchestra instruments (£950 Studio fee p/day + £350
- Recordist + £750 Engineer = £2050 p/day + £410 VAT 20% = £2460 x 2 days = £4920 + £144 Piano Tune (£120 + £24 VAT 20%) = £5064 TOTAL. Direct quote from Angel Studio.apposite to the project
- Printing all orchestra scores and parts. Direct quote from Bristol Business Centre
- CD manufacture x 500. Direct quote from Birnam also based on previous project experience.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

- Accountant for external auditing; direct quote
- Saskia Coburn, Sasolo. External Evaluation consultant. Confirmed fee for 2x 1hr meetings (£50 x2 = £100) + providing an independent project evaluation (£400).
- Administrator/Producer fee for Mubu Jazz Workshop: £250 x 12 days = £3K (3 instalments: Jan 2025 £1,000, May 2025 £1,500 & Jun 2025 £500)
- Helga Henry. MJW External Consultant. Attending review meetings x2 + compiling impact report for Mubu Jazz Workshop. Confirmed fee £500
- Nikki Iles. UK/European Music Industry Consultant online meetings. Confirmed fee. (£60 x2 = £120. 1st £60 instalment due Feb 2026, 2nd £60 instalment due July 2026).

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

- PR campaign for 3 months. Direct quote from Rupert Burley, Managing Director of Dynamic Agency, also based on previous project experience. (50% first instalment half way - six weeks into campaign & 50% balance on completion of 3 month campaign: 2 x £1000 instalments).

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

- Travel for rehearsals & recording sessions + masterclasses. (Musicians travelling from outside of London for rehearsal (6x £50 = £300) + recording (6x £50 = £300) + B'ham recording (5x £40 = £200) + 8x Masterclasses (£80))
- Hotel costs for rehearsals & recording: London rehearsal (6 musicians x 2 nights @ £125 = £1,500) + London recording (6 musicians x 2 nights @ £125 = £1,500) + B'ham recording (1 musician x 2 nights @ £100 = £200). Includes reduced hotel rates available as MU member.
- Hotel cost for Mubu Jazz Workshop tutors: 4 rooms x 3 nights @ £100
- Subsistence costs for Mubu Jazz Workshop tutors: Travel £50 x 7 people = £350 + Food/Drink £20 x 7 people x 3 days = £420

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A reasonable contingency is set to cover unforeseen costs as per the size of the budget

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Financial attachments

As you are applying for a £30,001-£100,000 project, you need to attach the following document to this screen:

- A cashflow for the project

You can use the links below to upload the financial documents. Please note that the maximum file size you can upload is 10MB and we accept PDF, MS Word, MS Excel, MS PowerPoint and JPEG files.

Document Type	Required?	Description	Date attached	Attachment type
Click to add attachment...	No	Cashflow	23/08/2024	Project cashflow
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Description: Cashflow

Financial attachment type: Project cashflow

Attachment details

Description:

Financial attachment type:

Attachment details

Description:

Financial attachment type:

Attachment details

Description:

Financial attachment type:

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Match funding / partnerships collapse.

-All partners & match funding are confirmed.

R2: Logistics of relationships are not well planned or aligned.

-Project connects a strong, highly experienced team of industry professionals & specialists with the project producer closely supported throughout including regular, strategically timed planning, review & evaluation meetings with consultant, collaborator & record company CEO. If a musician, industry professional, venue or educational partner, etc. becomes unavailable due to unforeseen circumstances, there is a strong network of industry contacts in the project to consult & adjust. Flexibility is also in-built to timeline & cash flow alongside consultant support to respond to unexpected challenges/changes.

R3: Creative / musical differences / lack of completion.

-The music for the recording & concert has been composed, arranged & performed & is therefore ready.

R4: Insufficient visibilisation.

-Promotion for album supported/enhanced by national PR company & record label. The Head of Creative Learning at Bristol Beacon has confirmed marketing & logistical support with BB mailing list & extensive network of contacts as educational hub for the West of England. Professional HD video recording of full concert subsequently shared via SB, JS websites & Youtube available to worldwide audience, providing a lasting document in addition to album recording. Inviting national & local press/media (e.g. BBC Bristol feature, Jazzwise live review, etc.), National festival & venue promoters inc. Steve Mead (Manchester Jazz Festival), Tony Dudley Evans (TDE Promotions) Mike Flynn (Jazzwise), Pelin Opcin (Serious), Kevin Appleby (Turner Sims) & Nikki Iles.

R5: Insufficient safeguarding protocols.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

-As a major performance venue & education centre, Bristol Beacon has confirmed provision of all safeguarding incl. stewards, FOH staff, first aid & accessibility requirements for the concert. All education partners are established, recognised institutions. Experienced with managing large educational events, Head of Creative Learning at Bristol Beacon will oversee planning & implementing of safeguarding of YP at the showcase event. MJW administrator is experienced manager of events for yng musicians & will oversee safeguarding alongside RBC senior staff. All MJW tutors have current DBS certificates + SB has a current DBS certificate for outreach masterclasses. As an MU member, SB has access to the MU's Safeguarding guidance hub, incl. MU safeguarding policy, code of conduct, & safeguarding advice.
R6: Accessibility is not well supported.

-Both the Bristol Beacon & RBC are fully accessible for all physically disabled participants/audiences. Bristol Beacon & RBC LEAP programme are experienced specialists with local extensive local knowledge in equality, diversity & inclusion for YP across SW & Midlands, encouraging participation of yng musicians from Global Majority, LGBTQ+ & complex socio-economic backgrounds & with barriers to accessing musical opportunities due to challenges such as family circumstances or mental health conditions.
R7: Legacy is not well planned / executed.

-Network of supportive education partners + thorough evaluation & legacy process incl. 3 consultants/specialists. Pitch deck on Steve's website for long term promotion/exposure of project, incl. impact report, CD/digital album, live concert video, artwork & photos, media, testimonials & future educational/creative collaborations + orch. & quintet pdf scores & parts. Website designer experienced in accessible, impactful presentation, ensuring an inclusive, international audience. MJW pitch deck on Mubu Music website incl. impact report, testimonials, photos & info on future workshops.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

Other attachments

If you want you can attach one additional document to support your application. For example, this could be a detailed management plan if your project is particularly complex.

You can provide a weblink or an attachment.

It needs to be:

- Five pages or less if it's an attachment
- One webpage
- Three minutes or less if it's an audio file

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:
Web link:
Web link:

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	No	Summary & Project Plan	25/08/2024	Other
Click to add attachment...	No			
Click to add attachment...	No			
Click to add attachment...	No			

Attachment details

Document description: Summary & Project Plan

Other attachment type: Other

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

Attachment details

Document description:

Other attachment type:

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☒
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Black/Black British:	
African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

What was the occupation of the highest income earner in your household when you were 14? n/a

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☒
Other	☐

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you, including our appraisal of your application.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: Steve Banks

55827613

Project: A collaborative recording, performance and pedagogical programme; working in jazz and choral modalities; including young musicians and reflecting on powerful themes

NLPG-00754757-V2-OV-20240825

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Steve Banks

Date of birth: 18/08/1981

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Subsidy Control Declaration

Arts Council England must ensure all its public funding awards are made in compliance with the Subsidy Control Act 2022.

By ticking the box below, you confirm that the information provided within your application is true and correct at the point of completion and agree to Arts Council England using this information to undertake any Subsidy Control compliance work.

Arts Council England reserves the right to contact you as required to request further information to support this.

Tick this box if you agree with the above

X

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application	Tend to agree
The guidance provided by Arts Council was easy to find	Tend to agree
The questions in the application form were easy to understand	Tend to agree
The questions in the application form helped with planning my project	Strongly agree
What do you value about Project Grants?	It supports projects that are inclusive and relevant, It allows creative risk-taking and experimentation, It's always open, It supports a wide range of projects, It supports fair pay, It encourages partnership working, It helps to secure other funding, It's accessible to a wide range of people, It supports individuals at different stages of their career

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	21/08/2024
Address information	21/08/2024
Your project	24/08/2024
Time limited priorities	No Input Required
At a glance	24/08/2024
In more detail	25/08/2024
Example	24/08/2024
People and communities	No Input Required
Who will experience it	25/08/2024
Where	24/08/2024
Location	24/08/2024
Inclusivity and Relevance	25/08/2024
Your planning	No Input Required
Project timeline	24/08/2024
Who you are working with	24/08/2024
Budget: How much are you applying to us for?	23/08/2024
Fair pay	24/08/2024
Budget - Income	24/08/2024
Questions	25/08/2024
Budget - Expenditure	25/08/2024
Questions	25/08/2024
Financial attachments	23/08/2024
Risks and challenges	25/08/2024
Other attachments	25/08/2024

Application submission	Page 175	26/08/2024
------------------------	----------	------------

Monitoring information	23/08/2024
Declaration	23/08/2024
How did we do	No Input Required

7 Kensington Apartments Redland Court Road Bristol BS6 7BQ

rhdtfb@gmail.com

July 2024

To whom it may concern:

I am delighted to be able to support Steve Banks' Arts Council England NLPG application. Steve is reliable and professional, creative and dedicated, and connected to a strong team of industry specialists.

His proposal for the Mubu Jazz Workshop in partnership with the Royal Birmingham Conservatoire in April 2025 is an outstanding prospect, with an experienced team of tutors. I am sure it will have a positive impact on Birmingham's young musicians with strong future potential.

Additionally, we feel that the showcase event at Bristol Beacon and follow-up masterclasses have the chance of reaching and inspiring an impressive number of young people throughout the southwest of England. I hope that this element of Steve's project can initiate a closer relationship between LG Harris Trust and Bristol Beacon, opening the possibility of providing further support in the future. I am also confident that the album and live concert will present new music of the highest level of expression and expertise.

Considering the impact, integration and potential lasting legacy of both education and artistic elements, this is an exciting and thoughtfully designed project. The LG Harris Trust has therefore agreed to pledge £21,000 in support.

Richard Harris

Trustee, LG Harris Trust



Mubu Music Projects CIC
129 Zellig Building
The Custard Factory
Gibb Street
Birmingham B9 4AT
United Kingdom

Tel. +44 (0)121 221 6594

www.mubu.co.uk •

• hello@mubu.co.uk

August 2024

We are very much looking forward to working with Steve Banks to present the first Jazz Workshop in April 2025 at Royal Birmingham Conservatoire. This is a well-researched and cleverly designed programme, integrating a strong and experienced network of education specialists with a clear vision of reaching young people from all backgrounds throughout Birmingham.

Mubu Music work across a range of artistic programmes, strengthening communities, inclusion and helping to bring social change through music. We will help with project consultancy, networking and online development for 2025 workshop applications, alongside an impact report, testimonials and promotion for future workshops.

We hope this will be the beginning of an ongoing and valuable music opportunity benefitting Birmingham's young people, and fully support Steve's ACE project application.

Best wishes,

Sam Slater
Director



Richard Shrewsbury
Head of Learning and Participation
richard.shrewsbury@bcu.ac.uk
07545 638112

August 2024

**Royal Birmingham Conservatoire + Young Musicians Event 2025
'Mubu Jazz Workshop' in partnership with Mubu Music Ltd**

To Whom It May Concern:

This letter is in support of the application for the 'MUBU Jazz Workshop' initiative to enable young people from diverse backgrounds across the West Midlands, who otherwise might not have the opportunity, to access world class quality jazz workshop activity in the Easter school break in 2025 at Royal Birmingham Conservatoire (RBC).

The Mubu Jazz workshop and Mubu Ltd as an organisation have similar aims in reaching out and providing access to aspiring young musicians who need extra support, and these kinds of opportunities are invaluable at a point when funding for short courses and opportunities to participate in larger groups at school are fewer especially for young people from inner city schools.

With our RBC commitment to equality, diversity and inclusion, we actively seek participation of young musicians from BAME, LGBTQ+ and low socio-economic backgrounds. We are also keen to support young musicians who face barriers to accessing musical opportunities due to challenges such as family circumstances or mental health conditions. This Mubu application is clear in its ambitions to achieve these too, and we would be happy to signpost young people that access the RBC L&P Programme and use our extensive music education network to build the capacity of Mubu to reach out to young people in the city and region.

In addition, RBC Learning and Participation would be happy to support 2 RBC student placements on the programme with match funding support of £300 per student £600 in total for their participation in the programme.

I wish you all the very best with your application and if you require any further support please do not hesitate to get in touch.

Yours sincerely,

Richard Shrewsbury, Head of Learning and Participation, RBC



26 July 2024

To whom it may concern,

Re: Mubu Jazz Workshop Pilot Scheme Easter 2025

The Mubu Jazz Workshop (MJW) presents an exciting opportunity for Royal Birmingham Conservatoire (RBC), and we are delighted to be able to offer partnership to Steve Banks in support of this element of his ACE NLPG application. Steve and his assembled team of world class tutors all have existing relationships with RBC as tutors or alumni, and our involvement with this project from the outset fully accords with our objectives of being both accessible and available to our community.

Richard Shrewsbury, Head of RBC's Learning & Participation (L&P) department, will work closely with the MJW administration to support participant recruitment. The L&P dept have also offered to provide and pay for a team of RBC senior students to support the MJW tutors.

RBC would like to donate dedicated space for the workshop worth £6237. This includes two large workshop rooms, each with two excellent grand pianos, as well as the Eastside Jazz Club, all located within our state-of-the-art building in Birmingham. We will also negotiate the recruitment of duty manager(s) and stewards to staff the event (to be paid for by MJW).

We hope to provide the young musician participants the opportunity to enjoy first-hand the experience of learning within the vibrant energy of a dynamic conservatoire. We are convinced that this will be an impactful experience for them, expanding their horizons and promoting self-confidence. Furthermore, we hope that this pilot event will provide the blueprint for further, larger-scale iterations in the future.

Yours faithfully,

Professor Shirley Thompson
Vice Principal (Music)
Royal Birmingham Conservatoire
shirley.thompson@bcu.ac.uk

Steve,

Many thanks for meeting again to discuss your project and how the Creative, Learning and Engagement Hub Team at Bristol Beacon can support the educational element of your ACE NLPG proposal.

As hub lead for the West of England geography, we are excited about the opportunities this project could bring to young and aspiring musicians from Bristol and the surrounding areas.

As part of our commitment in kind support we have discussed:

- In kind venue support for the Lantern space at Bristol Beacon to host an afternoon workshop for key stakeholders to attend and participate with performers prior to an evening concert during the academic year 2025-26. This will include young players and singers from Bristol Beacon ensembles and Bristol schools as well as be open to other engaged regional groups within Wiltshire, Gloucestershire, Birmingham, Wells and Wales.
- Overseeing appropriate staff and safeguarding for the event
- Communication and website provision for registration and marketing for the event provided by Bristol Beacon
- Support with liaising with schools and ensembles to set up post event, follow up workshops and masterclasses, both in existing ensembles but also in schools in areas of higher deprivation

It is our hope that by working with you with Bristol Beacon as a central venue for the afternoon workshop and as Hub Lead for the West of England region, we can bring together young people from across the city and surrounding area, including those with limited access, to develop their musicianship skills and further deepen these within the network with the subsequent workshops.

I can confirm that event space, staffing and administration costs will total £2,600, which we will be offering as support in kind.

I wish you all the very best with your application process and look forward to hearing from you in due course.

Many thanks,

Laurie

Laurie Stewart

Head of Creative Learning

Bristol Beacon

t: 0117 204 7140

a: Bristol Beacon, Bristol BS1 5AR


a: Beacon Music Centre, Stanton Road, Bristol BS10 5SJ

My pronouns: she/her

Please note my working days are Monday, Tuesday, Thursday and Friday



Visit bristolbeacon.org to find out more.



Bristol Beacon is run by Bristol Music Trust. Bristol Music Trust is a charity registered in England & Wales (no. 1140898). A non-profit-making company limited by guarantee. Registered in England no. 7531978. Registered office: Bristol Beacon, Bristol, BS1 5AR. VAT no. 108248327.

Clips from University of Birmingham Jazz Orchestras & Choir performing 'Emboldened' feat. Steve Banks & Jonathan Silk at CBSO Centre, March 2024: <https://youtu.be/o8p0Gth9qN4?si=gFYndKSoL5af9ET->



Steve Banks' creative output has developed rapidly since receiving a DYCP grant in 2018 to study composition and perform with his own quintet for the first time. In 2021, with further support from ACE, he composed the 'Emboldened' suite. Alongside other compositions this was released as the 'Emboldened' album, Steve's first as bandleader, on Stoney Lane Records in 2023 receiving universal UK/US critical acclaim including 5* 'Album of The Month' BBC Music Magazine. This journey has also encompassed quintet concerts across the UK, including sold-out major venues, collaborations with animators, artists & photographers plus mentoring, rehearsing and performing with young instrumentalists/composers and youth jazz orchestras.

During 2023-24, with both ACE support and commissions, Steve collaborated with the exceptional Scottish arranger/drummer Jonathan Silk to perform his music for jazz orchestra in concerts with Wiltshire Youth Jazz Orchestra at Wiltshire Music Centre (November 2023) and University of Birmingham Jazz Orchestra at CBSO Centre (March 2024). They have since been invited to rehearse & perform with young musicians at Guildhall School of Music Jazz Orchestra in London (March 2025) and the Contemporary Jazz Orchestra in Leeds (April 2025). This demonstrates the strong educational value & potential recognised by national conservatoires & youth orchestras, which now needs ACE support to reach a far greater number & wider demographic of young people, otherwise without access and resources, directly connecting young musicians with industry leading professionals.

Working with influential, experienced partners and building new connections, this project presents a unique opportunity to exponentially expand the educational outreach achieved so far with ACE support. It will realise the potential impact and legacy of connecting a strong network of music education provision across the SW, Midlands & Wales through an extensive, carefully designed, varied programme of outstanding, accessible and inclusive educational experiences.

"It has been an extraordinary experience for me to collaborate with Jonathan Silk as he has expanded my compositions for quintet into the dynamic, soaring musical landscapes of jazz orchestra, imbued with his unique musical voice. We have seized the opportunity of further enhancing the jazz orchestra with a 5-part choir. This brings a depth and connection with the audience only possible with voices and has culminated in an exhilarating re-imagining of this music, promoting it into an entirely new level of expression and emotional resonance. Continued ACE support will ensure the opportunity to capture the culmination of this creative development at the highest level of musicianship, and the resulting, potential impact of this ACE supported artistic journey is not lost"

Recording English jazz orchestras is rare due to the associated costs. Presenting an English jazz orchestra playing all original music with a 5-voice choir & electric guitar at the centre to a live concert audience, captured in both world-class studios & HD video is unprecedented. This project celebrates English creative excellence, accessible to all and promoted to a worldwide audience. It actively inspires the next generations of young musicians, breaking down barriers, connecting educational, industry and creative partners across London, Birmingham, Bristol the SW & Wales with a strong future legacy.

Project Plan

Who are we working with

- 25 professional musicians (incl. 7 women, 3 BIPOC & 2 young professionals)
- 27+ music industry & creative professionals (incl. 3 consultants, collaborator, music PR company, record label, designer, 2 recording engineers + 2 young assistants, recordist, runner, mixing engineer, mastering engineer, producer, website designer, CD manufacturer, 2 videographers, painter, 2 photographers, administrator & UK/European industry mentor)
- 400+ young musicians across SW, Midlands & Wales
- Royal Birmingham Conservatoire, a local arts & culture production company + schools & youth music centres across Birmingham to establish new 3-day jazz workshop
- Bristol Beacon (West of England music education hub) connecting schools & youth music organisations in SW, Midlands & Wales for a showcase event + 8 outreach masterclasses
- 2 recording studios in Birmingham
- 1 recording studio in London
- 1 rehearsal studio in London

Where are we working

- 2 days at a rehearsal studio in London for orchestra instruments
- 2 days recording at world-class studio in London for orchestra instruments
- 3 days recording at world-class studio in Birmingham for orchestra voices & percussion
- Editing & mixing audio at an independent recording studio in Birmingham
- 1x 3-day Workshop at Royal Birmingham Conservatoire
- Showcase event at Bristol Beacon feat. evening concert & album launch + inviting youth music organisations from across the SW, Midlands & Wales for daytime open rehearsal and Q&A with jazz orchestra & choir.
- 8x outreach masterclasses in schools & music centres across SW England & Wales

What are we delivering

All aspects of the project present world-class excellence in creativity & educational experiences:

ALBUM & CONCERT

- 1x double album of jazz orchestra & choir - bold, contemporary music encompassing jazz, Afro-Cuban, Brazilian & classical genres feat. 25 exceptional professional UK musicians. All original compositions & arrangements feat. a collaboration between emerging national/international artists English guitarist/composer Steve Banks & Scottish drummer/arranger Jonathan Silk.
- Live concert + HD video at major venue; connecting with live & online audiences featuring all musicians from the recording performing together for the first time at album launch
- Providing a lasting document/legacy for international audiences - a beacon of English artistic excellence & the culmination of the life changing & far-reaching effects of ACE investment since 2018

BRISTOL BEACON SHOWCASE DAYTIME EDUCATIONAL EVENT + FOLLOW UP MASTERCLASSES

- Unique opportunity for 250 young musicians across SW, Midlands and Wales to experience & closely connect with jazz orchestra + choir featuring 25 acclaimed UK musicians in a free daytime open rehearsal & Q&A session in major performance venue before evening concert
- Follow up outreach masterclasses in 8 schools/centres invited to the showcase, individually designed to best support the specific needs/opportunities of each group of YP, further exploring improvisation, composition, arranging, the empowering social themes of 'Emboldened', and how YP can express themselves through music in smaller, more focussed settings

MUBU JAZZ WORKSHOP

- Mubu Jazz Workshop (MJW) & Royal Birmingham Conservatoire (RBC) are directly integrated within the overall ACE project as all 6 tutors + tutor/administrator are part of the jazz orchestra & choir for the rehearsals, recording & showcase concert & the orchestra choir will also be recorded at RBC.
- MJW 2025 will present a 3-day, specialist and accessible workshop for young people delivered by a uniquely experienced team developing from proven historic success. This new model reflects strong demand and has real potential for future growth and longevity.
- MJW establishes a new initiative, connecting leading, local educational partners in Birmingham with ACE & a national charitable trust to develop the emerging potential of 24 enthusiastic young musicians aged 14-18 yrs for 3 days of world-class, impactful and inspiring jazz education within the exceptional environment of the Royal Birmingham Conservatoire.
- Offering free provision for all ethnicities, genders and demographic groups within Birmingham with targeted marketing to inner city schools.
- Due to recently announced substantial cuts to Birmingham City Council arts funding, specialist provision is under serious threat. MJW will offer free provision for all ethnicities, genders and demographic groups within Birmingham with targeted marketing to inner city schools.
- Partnering with the established RBC Learning and Participation Department will help to recruit young musicians throughout Birmingham. This will be further supported by our administrator's extensive experience with local schools and an enhanced Mubu Music Ltd website with accessible information and an online application form.
- The MJW administrator has substantial experience as an independent producer of arts educational events and programmes in Birmingham, alongside a successful career as a professional musician.
- Developing the emerging potential of 24 enthusiastic young musicians aged 14-18 yrs for 3 days of world-class, impactful and inspiring jazz education within the exceptional environment of the Royal Birmingham Conservatoire.
- RBC have confirmed keen SIK including use of two large workshop rooms and the Eastside Jazz Club, all with excellent grand pianos.
- RBC also offering SIK for 2 students as support tutors & the opportunity for further student ensembles to perform, developing the career experience of emerging young professionals
- Mubu Music Ltd, a specialist regional arts and culture production company will provide consultancy, promotion and administration.
- Teaching staff will be a specially selected team of experienced, highly respected jazz educators and recording/performing musicians. Their extensive combined experience includes creative direction of the Birmingham Jazzlines Summer School 2012-2022 and senior teaching positions at several international conservatoires and universities.
- MJW creative directors Sara Colman and Percy Pursglove founded the Jazzlines Summer School in 2012. This grew year on year until its final presentation of a 5-day programme at Birmingham Symphony Hall in 2022, which included 60 young people, 6 lead tutors 12 support tutors, 6 peer mentors, 4 visiting guest artists and a concurrently running jazz festival.
- A carefully designed structure and timetable will include ensemble workshops & informal peer-to-peer performances, group singing, improvisation sessions and masterclasses along with opportunities to experience specially curated live jazz performed by RBC students in the Eastside Jazz Club.
- Mubu Jazz Workshop and RBC will be strictly adhering to all safeguarding and health and safety procedures for young people.
- Branding and marketing (before, during and after the workshop) will be supported by Mubu Music Ltd. An experienced local photographer/videographer will capture a record of the event providing ongoing promotion on the Mubu Music Ltd website and social media content.
- An evaluation meeting will be followed up by a detailed impact report compiled by the administrator and consultant. This will be published as part of a new pitch deck on the Mubu Music Ltd website.
- Feedback will be invited from all partners, staff and young musicians to inform evaluation and enable forward planning.
- Dedicated new mubu.co.uk webpage with impact report, testimonials, images & details of MJW 2025 will promote future workshops to YP & potential partners.
- MJW will develop the educational experience & profile of all professional tutors + 2 student support tutors, creative directors & administrators in presenting a world-class educational event.

- Funding, educational & arts industry partners & staff have expressed enthusiastic intention for this 'pilot' MJW workshop to continue expanding in subsequent years to include more YP, professional tutors + visiting masterclasses & young musicians with an increased portfolio of local & national funding partners.

CONNECTING EDUCATION PARTNERS & FUNDERS + FUTURE DEVELOPMENT OPPORTUNITIES

- Bristol Beacon - educational hub for West of England reaching 32K YP directly supporting the showcase event & outreach masterclasses, with committed support for future educational collaborations
- RBC Vice-Principal & RBC Learning & Participation dept. reaching 5K CYP across Birmingham have both offered significant SIK and committed ongoing support for the Mubu Jazz Workshop incl. expanding links to educational partners & funding organisations.
- Birmingham arts production company, Mubu Music have committed ongoing support for the Mubu Jazz Workshop, including website representation & outreach.
- LG Harris Trust, the major charitable donor for this project offering £21K, have expressed intention for significant ongoing support for Bristol Beacon Creative Learning and the Mubu Jazz Workshop based on the example and success of this project
- The showcase event and subsequent masterclasses, involving 400+ CYP, will strengthen existing & establish new educational connections/networks between schools, music centres and conservatoires across the midlands, SW & Wales. This reflects the potential impact & strong ongoing legacy of the project, maximising reach/access, inclusivity, impact & legacy to YP of all demographics, ethnicities, & genders esp. music centres & individuals under-represented in jazz & with limited resources & access to the arts.

CONNECTING & SUPPORTING CREATIVE PROFESSIONALS, AUDIENCES & FURTHER LEGACY

- 'Emboldened for Jazz Orchestra & Choir' presents accessible, bold, contemporary composition & arranging, performed by an exciting combination of 25 of the finest English professional jazz instrumentalists & vocalists with a high-quality recording, live performance & online concert video.
- Capturing 90 minutes of original music with the 'Emboldened' suite at the centre, providing the full breadth & artistic impact; the culmination of a dramatic, 6-year ACE supported artistic journey attracting a stylistically wide international audience & demographic.
- Quality, paid work for 52+ creative professionals: 25 professional musicians including a high proportion of female partners, BIPOC & cross-generation – more experienced professionals alongside younger musicians & students, developing their careers in the arts alongside 27+ experienced music industry specialists & creative professionals. The carefully selected combination of partners ensures the highest artistic level of creative output & expression alongside the most impactful & successful implementation & integration of all aspects of the project.
- Considerably enhancing the national & international professional profile & network of Steve Banks & Jonathan Silk as performing & recording artists, composers, arrangers & educators, both poised at a pivotal point of their creative careers. This will also spotlight and connect all the musicians in the rehearsals, recordings & concert + the creative industry professionals involved in the project, generating future career opportunities & networks.
- The themes of Emboldened offer an inspiring reflection on the positive response of humanity to adversity – a powerful, inclusive message of social integration and universally shared human experience. An orchestral setting including voices is the most impactful presentation of the Emboldened themes, and the integral element of improvisation inherent to jazz presents spontaneous, personal/individual statements/expression from all soloists as a central feature of the music.
- CD/Digital album widely available through artists/record label websites, Bandcamp and streaming.
- New stevebanks.co.uk website page featuring accessible & extensive pitch deck will maximise the impact, inclusivity, reach & legacy of all aspects of the project; a full impact report, album (CD/digital), HD concert video, pdf sheet music of parts & scores, media album/concert reviews, exploring the social themes of 'Emboldened' inc. album liner notes, links to creative & educational partners, events & opportunities inc. MJW, connecting to previous NLPG projects demonstrating both creative & education impact since 2018 inc. legacy monitoring - young musicians/centres worked with/supported so far.

- PR campaign will ensure widespread attention from national & international media (print, online, digital & radio) for album release & concert + new partnership with Bristol Beacon; major performance venue presenting a varied programme of world-class music with a 100k mailing list + inviting targeted promoters, media & educators to the showcase concert + profiles/connections of established musicians involved.
- The UK/European music industry consultant will connect the project with youth & professional orchestras, concert promoters & a wide number of industry professionals for future national/international educational & creative collaborations & opportunities.
- 3 experienced arts consultants will contribute to a comprehensive evaluative process, providing accessible evaluation & impact reports consolidating a far reaching & continued legacy.