

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: BASHIR RUTASINGWA

Applicant number: 59216206

Applicant type: Organisation

What is your organisation's legal name? AFRICAN CULTURAL DEVELOPMENT (ACD-ARTS)

What name is your bank account registered in? AFRICAN CULTURAL DEVELOPMENT (ACD-ARTS)

Please give any other names your organisation uses: ACD ARTS

Which option most closely describes your organisation? Arts organisation

Which option most closely describes your organisation's status? Company limited by guarantee

Which category most closely describes your organisation? Amateur or voluntary organisation

Are you a registered charity? No

Main art form: Not discipline specific

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 304

Street: Amhurst Road

Locality:

Town / city: LONDON

Postcode: E8 2JB

Main contact number: 07449967838

Email address: admin@acd-arts.org
**(Organisation email address
if applicant is an organisation)**

Website address: <https://www.acd-arts.org>

Fax number:

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Board member	Yes	Bashir	Rutasingwa	07449967838	bashir@acdarts.com

Contact details

Contact type:

Board member

Is this the main contact for the applicant?

☒

First name:

Bashir

Middle name:

Last name:

Rutasingwa

Position:

Director

Primary contact number:

07449967838

Alternate contact number:

Mobile phone number:

07449967838

Email address:

bashir@acdarts.com

Fax number:

Financial background

In what year was your organisation formed?

2011

What is your organisation's company number?
(if applicable)

07671582

What was your organisation's turnover in the last full financial year? (£)

£67,478

If you are a new organisation, please estimate your income for the first year.

Actual

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	Governance document	15/12/2021	Governance document

Attachment details

Document description:

Governance document

Other attachment type:

Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 08/04/2024

Project end date: 01/11/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

African Cultural Development Arts (ACDA) connect East African & Pan African rhythms, melodies & dances in schl wkshps & band performances via community hubs in 6 cities. Opening new entry points to creativity they use celebratory folk forms to: activate CYP as performers, cross-pollinate generations & diasporas. ACDA capture their arts' pedagogy & build org skills & visibility through internal training, full team evaluation, & publishing accessible, interactive digital wkshps to inform growth.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Pan / East African music; interactive dance; youth music; folk pedagogy; organisation visibility

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

The Drumfest (DF) project will:

- Platform Ugandan folk musics & dances in schools & in community-rooted venues
- Enable CYP, with no music or dance experience necessary, to create, improvise, perform & promote interculturalism
- Use the shared joy & mass appeal in collective singing & dancing to cross-pollinate white British & African diasporic audiences
- Build national visibility of the ACDA band, foregrounding underrepresented East African music, as West/Southern African musics boom
- Launch digital content to reach new audiences & explore new ways of spreading audience interaction in live shows.

The project involves:

- 10 shows in 6 cities by the ACDA band fusing Ugandan, East African & wider African folk music & dance
- A marketing campaign & outreach campaign to activate culture vulture audiences & hidden diasporas in London, Luton, Birmingham, Sheffield, Frome (Somerset), Shrewsbury
- Guest performances by Seby Ntege's quartet in the 3 larger venues in Birmingham, Frome & London's Rich Mix
- Wkshp training for 6 core musicians & dancers to upskill & co-devise pedagogy
- 10 African dance, percussion & melody wkshps for CYP aged 7-11, 8 wkshps in 2 London primary schools over 1 month & 2 in a Sheffield primary school in a day
- 3 shows in those schools & 1 at Rich Mix
- 6 short videos on interactive Ugandan dance, percussion & melody (singing/mallet instruments)
- A website rework to feature the video series, an org promo video & an org evaluation.

CYP will:

- Play traditional Embuutu drums, call & respond to each other, practice polyrhythms & simple improvisation
- Sing cyclical melodies with 2 part harmonies, practice slotting these into drum breaks, & lead & follow the rhythm section
- Dance accessible grp choreographies, practice responding to drum calls & vocal lines, & encouraging audience participation.

DF enables ACDA to:

- Build & evidence their reputation for using world class culture to build bridges between culturally disconnected communities
- Build inroads into more school settings inc. out of London for 1st time
- Develop cultural practice that compliments national curricula around Black history, migration, empire & modernity
- Longitudinally sustain & develop the careers of 9 underrepresented artists thru sharing teaching skills, practicing leadership in different contexts & visibilising their work in the grassroots & online
- Practice & strengthen grassroots audience triage methods & leave lasting relationships & communication lines in place between isolated African diasporas
- Communicate live & online the diversity of African folk forms, their connections & differences, their ability to unite people of all backgrounds at all stages of their lives to be creative together.
- Practice collective goal setting, reflection & evaluation to embed learning &

community consultation into the org as it grows
 -Devolve wkshp facilitation skills among the band's musicians to increase dynamism & strengthen careers.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

ACDA was formed in 2007 & incorporated in 2011 to preserve African arts in the diaspora & promote wellbeing & social cohesion through music & dance. It has run community arts workshops in African-rooted music, dance, drama, storytelling & poetry as well as skillshares in stage management, production & community organising. Throughout the year, ACDA's East African folk band performs, rehearses, composes, arranges, devises & trains new members in traditional instruments, dances & audience interaction practices. They perform in community & commercial settings inc. parties, proms, university festivals, hospital inaugurations/anniversaries & in many black history month programmes, inc. events at West Minister Abbey, Royal Albert Hall, Earl's Court, Rich Mix, at Gywl Pontadarwe & Tredegar House festivals & at the Ealing Global Music Day.

DF represents a step change for ACDA because:
 -Day jobs, families, caring responsibilities & lack of visibility have made it challenging to build momentum & sustainability for core artists to justify spending more time performing, teaching & touring
 -It connects education & youth empowerment work to community performances & touring to integrate programmes, streamline operations & lay foundations for a yearly creative/engagement season
 -It invests in core artists' professional development to diversify partnerships & income streams, while embedding accessibility, community consulting & dynamism in the model.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

DF will learn & reflect via:

- Mentorship from Sasolo to integrate programmes, continuously evaluate, consult communities & vision multi-year growth
- Paid outreach time for the Project Manager to consult regional diaspora grps on how to reach underserved audiences & sustain those networks after the show
- A 1st ever team planning & team evaluation to increase org learning & ownership among long time collaborators.

Success is at least:

- 71% turnout across all shows, with 15% marginalised communities using free tickets disseminated via triage partners
- 144 CYP participating in wkshps; at least half perform in the showcase at their own sch
- 5 CYP from each London school perform in the final Rich Mix show
- A majority of band members reporting increased wkshp skills & confidence delivering independently
- 1 triage partner in each town/city reporting improved connectivity to other grps &/or orgs in their area
- 3K video views & 30K impressions; metrics show audiences out of London.

Via feedback games at the end of wkshps, 50%+ CYP report feeling more:

- Able to play an instrument, dance &/or sing
- Aware of similarities & differences in African musics & cultures
- Interested in finding out more about different African musics & cultures.

After each wkshp CYP will be asked to name 1 traditional instrument, 1 rhythm or dance type, 1 Ugandan language & 1 song lyric.

A showreel of the project will enable ACDA to pitch to new show venues & schools in other cities.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://vimeo.com/910479010>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- KS2 CYP in 2 London schools with high EAL & pupil premium funding; KS2 CYP in Sheffield
- East African, Pan African, Caribbean & mixed heritage diasporic communities & their families inc. out of London
- Audiences new to East African musics & dances inc. CYP & their families in London & Sheffield.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.

People who share a particular ethnicity.

X

Audience type - Ethnicity - Black/Black British - African, Audience type - Ethnicity - Black/Black British - Caribbean, Audience type - Ethnicity - Any other Black/African/Caribbean background, Audience type - Ethnicity - Mixed/multiple – White & Black African, Audience type - Ethnicity - Mixed/multiple – White & Black Caribbean

People who have a particular disability.

People with a particular sexual orientation.

People who are of a particular gender.

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 1,285

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 144

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 3

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 17

As users of a digital product ☒

How many people: 3,000

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term,
after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Artists:

- Project Manager, Lead Artist, Choreographer, 5 performers
- Seby Ntege & 3 band members
- Marketing Manager, Photographer, Videographer, Video Editor
- Sasolo Consultant.

Physical Audiences by show (1,285):

- London Richmix 370 capacity, 50% sales, 20% free tickets = 259
- London Halkevi 100 cap, 60% sales, 20% free = 80
- Birmingham 300 cap, 50% sales, 10% free = 180
- Sheffield & Luton, 100 cap each, 60% sales, 10% free = 140
- Gymnasium 200 cap, 60% sales, 10% free = 140
- Shrewsbury 180 cap, 60% sales, 10% free = 126
- 3 Schools, 150 cap each, 60% sales, 20% free = 360.

Digital Audiences:

- 6 videos x 500 views = 3k, estimated from partner reach.

Participants:

- 6 wkshps, 30 cap each, 60% sales, 20% free = 144

Volunteers:

- 3.

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

ACDA will market the shows via:

- Paid insta & fb ads per venue
- Partnerships with venue marketing teams (Rich Mix) or community leaders e.g. shout outs at Sunday service at Elim Community Church
- Short, engaging 1-3min videos from the digital content filming day teaching simple dance moves, clapping rhythms & chorus lines to sing at the live shows to generate excitement & multiply interactivity when live
- 10-30s videos edited down from these
- On-call reposts during gigs, specific high calibre moments for audiences to share, saving to highlights reels to share audience excitement.

ACDA will reach CYP in schools via:

- Bespoke comms informed by teachers Shannel Duncan at Tolgate Primary School, Sola Adebiyi at Windsor Primary School (via Play With Us) & Thom Winterbotham at Malin Bridge Primary School
- Whatsapp eflyers & low-data-usage videos for parents grps
- Flyers (printed by the schools) put up in Year 3, 4, 5 & 6 classrooms for wkshp participation & in school halls & staff rooms for the final performances.

DS will reach underserved communities via:

- Grassroots tools inc. word of mouth, tight knit whatsapp, facebook grps & self-organised community flyering via 3 volunteers
- African community triage partners local to each venue inc. Kundakids in London, Kauma Arts in Birmingham, 75 Derby Radio in Derby, SADACCA in Sheffield, Somerset African Caribbean Network for Frome, Self Help Africa in Shrewsbury.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☐	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☒	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☐	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Rhythm & Dance Youtube Series	Digital Experience		Hackney				Confirmed to happen
Workshops in London at Toll...	Several physical places	Tollgate Primary ...	Newham	03/09/2024	24/09/2024	4	Confirmed to happ...
Workshops in London at Wind...	Several physical places	Windsor Primary S...	Newham	04/09/2024	25/09/2024	4	Confirmed to happ...
Workshops in Sheffield at M...	Several physical places	Malin Bridge Prim...	Sheffield	27/09/2024	27/09/2024	2	Confirmed to happ...
Show in Telford at Elim Com...	Several physical places	Elim Communit y Ch...	Telford and Wrekin	12/09/2024	12/09/2024	1	Confirmed to happ...
Show in Frome at Gymnasium	Several physical places	The Gymnasiu m	Somerset	15/09/2024	15/09/2024	1	Confirmed to happ...
Show in London at Halkevi T...	Several physical places	Turkish and Kurdi...	Hackney	19/09/2024	19/09/2024	1	Confirmed to happ...
Show in Luton show at Sheph...	Several physical places	Victoria House	Luton	20/09/2024	20/09/2024	1	Confirmed to happ...
Show in London at Tollgate ...	Several physical places	Tollgate Primary ...	Newham	24/09/2024	24/09/2024	1	Confirmed to happ...
Show in London at Windsor P...	Several physical places	Windsor Primary S...	Newham	25/09/2024	25/09/2024	1	Confirmed to happ...

Applicant: BASHIR RUTASINGWA

59216206

Project: ACD Arts Drumfest - East African & Pan-African folk forms activate CYP's creativity, new pedagogies & org visibility NLPG-00705490-V2-UN-20240207

Show in Birmingham show at ...	Several physical places	Fazeley Studios	Birmingham	26/09/2024	26/09/2024	1	Confirmed to happ...
Show ni Sheffield at Malin ...	Several physical places	Malin Bridge Prim...	Sheffield	27/09/2024	27/09/2024	1	Confirmed to happ...
Show in Sheffield at Arbour...	Several physical places	The Arbourthorne ...	Sheffield	27/09/2024	27/09/2024	1	Confirmed to happ...
Show in London at Rich Mix ...	Several physical places	Rich Mix Cultural...	Tower Hamlets	03/10/2024	03/10/2024	1	Confirmed to happ...

Location details

Name of activity: Rhythm & Dance Youtube Series
Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? No

Is the digital experience
Confirmed to happen

Location details

Name of activity: Workshops in London at Tollgate Primary School
Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Tollgate Primary School

Applicant: BASHIR RUTASINGWA

59216206

Project: ACD Arts Drumfest - East African & Pan-African folk forms activate CYP's creativity, new pedagogies & org visibility NLPG-00705490-V2-UN-20240207

Street: Barclay Road

Town/city: LONDON

Postcode: E13 8SA

Local authority: Newham

Start date: 03/09/2024

End date: 24/09/2024

Number of times the activity is happening:

Number: 4

Contact name for the place:

Name: Shannel Duncan

Contact email address for the place:

Email: shannel.duncan@tolgate.boleyntrust.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshops in London at Windsor Primary School

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Windsor Primary School

Street: East Ham Manor Way

Town/city: LONDON

Postcode: E6 5NG

Local authority: Newham

Start date: 04/09/2024

End date: 25/09/2024

Number of times the activity is happening:

Number: 4

Contact name for the place:

Name: Sola Adebisi

Contact email address for the place:

Email: sola.playwithus@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshops in Sheffield at Malin Bridge Primary School

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue: ☐

Name of place: Malin Bridge Primary School

Street: Dykes Lane

Town/city: SHEFFIELD

Postcode: S6 4RH

Local authority: Sheffield

Start date: 27/09/2024

End date: 27/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Thom Winterbotham

Contact email address for the place:

Email: twinterbotham@sheffieldclc.net

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in Telford at Elim Community Church

Location options: Several physical places

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: Elim Community Church

Street: Brookdale

Town/city: TELFORD

Postcode: TF1 6LP

Local authority: Telford and Wrekin

Start date: 12/09/2024

End date: 12/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Natalie Headley

Contact email address for the place:

Email: natalie.headley@taarc.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in Frome at Gymnasium

Location options: Several physical places

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: The Gymnasium

Street: Unit 3, Station Approach

Town/city: FROME

Postcode: BA11 1RE

Local authority: Somerset

Start date: 15/09/2024

End date: 15/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Lydia Moore

Contact email address for the place:

Email: lydmoa@yahoo.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in London at Halkevi Turkish Community Centre

Location options: Several physical places

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Turkish and Kurdish Community Centre

Street: 31-33 Dalston Lane

Town/city: LONDON

Postcode: E8 3DF

Local authority: Hackney

Start date: 19/09/2024

End date: 19/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Yashar Ismailoglu

Contact email address for the place:

Email: haikeviuk@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in Luton show at Shepherd's Voice Ministry

Location options: Several physical places

Location details

Click to use postcode search:

☐

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Victoria House

Street: 28-30 Victoria Street

Town/city: LUTON

Postcode: LU1 2UA

Local authority: Luton

Start date: 20/09/2024

End date: 20/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Sarah Hamba

Contact email address for the place:

Email: info@shepherdsvoice.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in London at Tollgate Primary School with CYP showcase

Location options: Several physical places

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: Tollgate Primary School

Street: Barclay Road

Town/city: LONDON

Postcode: E13 8SA

Local authority: Newham

Start date: 24/09/2024

End date: 24/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Shannel Duncan

Contact email address for the place:

Email: shannel.duncan@tolgate.boleyntrust.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in London at Windsor Primary School with CYP showcase

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Windsor Primary School

Street: East Ham Manor Way

Town/city: LONDON

Postcode: E6 5NG

Local authority: Newham

Start date: 25/09/2024

End date: 25/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Sola Adebisi

Contact email address for the place:

Email: sola.playwithus@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in Birmingham show at Fazeley Studios, Digbeth & stay over before travelling to Sheffield

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Fazeley Studios

Street: 191, Fazeley Street

Town/city: BIRMINGHAM

Postcode: B5 5SE

Local authority: Birmingham

Start date: 26/09/2024

End date: 26/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Tennexxa Freeman

Contact email address for the place:

Email: tcuperformingarts@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Show ni Sheffield at Malin Bridge Primary School with CYP showcase

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Malin Bridge Primary School
Street: Dykes Lane
Town/city: SHEFFIELD
Postcode: S6 4RH
Local authority: Sheffield

Start date: 27/09/2024
End date: 27/09/2024

Number of times the activity is happening:
Number: 1

Contact name for the place:
Name: Thom Winterbotham

Contact email address for the place:
Email: twinterbotham@sheffieldclc.net

Is the activity
Confirmed to happen here

Location details

Name of activity: Show in Sheffield at Arbourthorne Social Centre

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Arbourthorne Centre

Street: Edenhall Road

Town/city: SHEFFIELD

Postcode: S2 2LD

Local authority: Sheffield

Start date: 27/09/2024

End date: 27/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Andrew Bukenya

Contact email address for the place:

Email: bukeandr@aol.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Show in London at Rich Mix with CYP showcase from Windsor & Tollgate schools & talk by Lead Artist

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 03/10/2024

End date: 03/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Martha Rumney

Contact email address for the place:

Email: martha.rumney@richmix.org.uk

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

The ACDA band's music & workshops embrace diverse Ugandan influences & practices inc.:

- Dances & musics ranging Runyege Ntogoro (courtship), Otwenge (harvest), Analeyo (cattle keeping), Kizino (stamping) & Maganda (royal)
- Creative cultures from the Lingala, Luo, Bantu, Lugbara & neighbouring Hutu, Tutsi & Nubi people
- Instruments inc. Amadinda xylophone, Ngoma drum, Ndingidi tube fiddle, Adungu bow lyre, Mbira thumb piano Ndere flute.

The DF tour's approach responds to lived experience & triage partner feedback that:

- White audiences less likely to attend African-themed events are best reached via smaller venues embedded in local areas
- African audiences outside of London require targeted reach campaigns, accessible materials, word of mouth recommendations to get people out
- East African arts & artists have less opps & visibility in intercultural programming due to West African & Southern African genres being treated as 'the' subsaharan arts.

DF builds access & removes barriers to participation by:

- Activating artists' personal, family & wider diaspora networks across England
- Involving diverse African community triage partners local to each venue inc. Kundakids in London, Kauma Arts in Birmingham, 75 Derby Radio in Derby, SADACA in Sheffield, Somerset African Caribbean Network for Frome, Self Help Africa in Shrewsbury
- Harnessing dynamic outreach tools inc. word of mouth, tight knit whatsapp, facebook grps & self-organised community flyering via 3 volunteers
- Using community radio features, short videos & voice messages to minimise language barriers & increase engagement
- Translating eflyers & video captions into Luganda, Swahili & Luo
- Offering substantial free tickets via the above networks to reduce economic barriers.

The ACDA workforce:

- Includes 1st & 2nd generation musicians & dancers from Uganda, Sierra Leone, South Africa, Nigeria, Ghana, Tanzania & Granada
- Includes artists with no formal training, raised in folk contexts, or who learned through participating in ACDA over up to 16 years
- Reflects the communities, peoples, language grps & diverse experiences of migration DF reaches.

DF addresses the Creative Case for Diversity by:

- Platforming 1st & 2nd gen Black African artists & leaders, showcasing non-commercial heritage art forms in schools & local venues as role models for the next generation
- Uplifting overachieving underrecognised producer & curator Bashir Rungasingwa following 16yrs tireless community arts work at the grassroots
- Connecting isolated communities via intercultural activities to reduce isolation & encourage ppl to be creative at all stages of their lives
- Transcending cultural monoliths by visibilising African folk forms underrepresented in 'World Music' & African-themed events, educational curricula & cross-cultural settings.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 08/04/2024

Project End Date: 01/11/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
10/04/2024	11/04/2024	Project Management - Accept grant, confirm artists, venues, schools, partners, budget & timeline	Project Manager Bashir Ruta...
15/04/2024		Org Development - Plan development, set success measures & evaluation questions	Sasolo Arts Development
22/04/2024		Digital Content - Plan filming day, confirm in kind camera & equipment spec & pick up	Bashir Rutasingwa
22/04/2024	03/05/2024	Org Development - Solicit input from triage partners on cross promo, outreach & increasing access	Bashir Rutasingwa
29/04/2024		Project Management - Review venue contracts, plan tech, get in & get out	Bashir Rutasingwa
06/05/2024		Workshops - Plan activities (rhythm/melody/dance), training & skillshare session, digital content	Lead Artist Freddy Macha
13/05/2024		Workshops - Training & Skillshare day, practice activities, develop session plans, prep for filming	Freddy Macha
15/05/2024	12/06/2024	Project Outreach - Activate current triage partners, plan research into new triage partners	Bashir Rutasingwa
20/05/2024		Digital Content - Filming day: interactive rhythm/melody/dance content for online & live audiences	Videographer
27/05/2024	07/06/2024	Digital Content - Edit content for youtube series, live audiences & mkting campaign	Video Editor
03/06/2024		Marketing - Plan campaign inc. targets, materials, photoshoot, short videos, partner cross-promotion	Marketing Manager
17/06/2024		Marketing - Create assets, commission designer, schedule posts, prep ad targets & tags, update PR	Marketing Manager

19/06/2024	10/07/2024	Project Outreach - Research into new triage partners, focused on Ugandan & wider African diasporas	Bashir Rutasingwa
24/06/2024	30/09/2024	Digital Content - Launch online series, release & promote videos every 2 weeks	Bashir Rutasingwa
01/07/2024	05/09/2024	Marketing - Launch campaign, involve fans, activate grassroots networks, respond to engagement	Marketing Manager
03/07/2024	28/08/2024	Marketing - 75 Derby Radio promo slots outlining ACDA, Drumfest, the youtube series & donations	Marketing Manager
03/07/2024	17/07/2024	Project Management - Plan schools logistics, risk assessments, circulate internal eflyers	Bashir Rutasingwa
17/07/2024	28/08/2024	Project Outreach - Disseminate invites & free tickets via partners, share grassroots promo pack	Bashir Rutasingwa
18/07/2024	15/08/2024	Project Management - Plan tour logistics, book transport, hire equipment, circulate call sheets	Bashir Rutasingwa
14/08/2024		Project Management - Pay artists, collate receipts, update cashflow	Bashir Rutasingwa
03/09/2024	24/09/2024	Workshops - 4 wkshps at London Newham School Tollgate Primary School	Freddy Macha
04/09/2024	25/09/2024	Workshops - 4 wkshps at London East Ham School Windsor Primary School	Freddy Macha
06/09/2024	01/11/2024	Marketing - Reinvigorate campaign with wkshp videos & photos, story mentions, whatsapp grp feedback	Marketing Manager
12/09/2024		Show in Shrewsbury show at Elim Community Church	Freddy Macha
15/09/2024		Show in Somerset show at Gymnasium in Frome	Freddy Macha
19/09/2024		Show in London at Halkevi Turkish Community Centre	Freddy Macha
20/09/2024		Show in Luton show at Shepherd's Voice Ministry	Freddy Macha
24/09/2024		Show at London Newham School Tollgate Primary School with CYP showcase	Freddy Macha
25/09/2024		Show at London East Ham School Windsor Primary School with CYP showcase	Freddy Macha
26/09/2024		Show in Birmingham show at Fazeley Studios, Digbeth / overnight stay before travelling to Sheffield	Freddy Macha
27/09/2024		Workshops - 2 wkshps at Sheffield School Malin Bridge Primary School	Freddy Macha
27/09/2024		Show at Sheffield School Malin Bridge Primary School with CYP showcase	Freddy Macha
27/09/2024		Show in Sheffield at Arbourthorne Social Centre	Freddy Macha
03/10/2024		Show in London at Rich Mix with CYP showcase from Windsor & Tollgate schools & talk by Lead Artist	Freddy Macha
07/10/2024		Digital Content - Collate metrics, comments & screenshots of sharing to inform evaluation	Bashir Rutasingwa
14/10/2024	18/10/2024	Org Development - Solicit & collate feedback from schools, wkshp venues & newly trained facilitators	Marketing Manager
21/10/2024		Org Development - Evaluation with core team on success measures, questions, feedback & next steps	Marketing Manager
22/10/2024		Org Development - Vision next steps for ACDA, assess regional demand, cost new seasonal programmes	Sasolo Arts Development

Applicant: BASHIR RUTASINGWA

59216206

Project: ACD Arts Drumfest - East African & Pan-African folk forms activate CYP's creativity, new pedagogies & org visibility NLPG-00705490-V2-UN-20240207

23/10/2024		Project Management - Pay artists, collate receipts & invoices, finalise budget report	Bashir Rutasingwa
28/10/2024	01/11/2024	Project Management - Collate evaluation materials, write & submit report, thank artists & partners	Bashir Rutasingwa

Project plan details

Start date:

10/04/2024

End date:

11/04/2024

Activity or task details:

Project Management - Accept grant, confirm artists, venues, schools, partners, budget & timeline

Task lead:

Project Manager Bashir Rutasingwa

Project plan details

Start date:

15/04/2024

End date:

Activity or task details:

Org Development - Plan development, set success measures & evaluation questions

Task lead:

Sasolo Arts Development

Project plan details

Start date:

22/04/2024

End date:

Activity or task details:

Digital Content - Plan filming day, confirm in kind camera & equipment spec & pick up

Task lead:

Bashir Rutasingwa

Project plan details

Start date:

22/04/2024

End date:

03/05/2024

Activity or task details:

Org Development - Solicit input from triage partners on cross promo, outreach & increasing access

Task lead: Bashir Rutasingwa

Project plan details

Start date: 29/04/2024

End date:

Activity or task details: Project Management - Review venue contracts, plan tech, get in & get out

Task lead: Bashir Rutasingwa

Project plan details

Start date: 06/05/2024

End date:

Activity or task details: Workshops - Plan activities (rhythm/melody/dance), training & skillshare session, digital content

Task lead: Lead Artist Freddy Macha

Project plan details

Start date: 13/05/2024

End date:

Activity or task details: Workshops - Training & Skillshare day, practice activities, develop session plans, prep for filming

Task lead: Freddy Macha

Project plan details

Start date: 15/05/2024

End date: 12/06/2024

Activity or task details: Project Outreach - Activate current triage partners, plan research into new triage partners

Task lead: Bashir Rutasingwa

Project plan details

Start date: 20/05/2024

End date:

Activity or task details: Digital Content - Filming day: interactive rhythm/melody/dance content for online & live audiences

Task lead: Videographer

Project plan details

Start date: 27/05/2024

End date: 07/06/2024

Activity or task details: Digital Content - Edit content for youtube series, live audiences & mkting campaign

Task lead: Video Editor

Project plan details

Start date: 03/06/2024

End date:

Activity or task details: Marketing - Plan campaign inc. targets, materials, photoshoot, short videos, partner cross-promotion

Task lead: Marketing Manager

Project plan details

Start date:

17/06/2024

End date:

Activity or task details:

Marketing - Create assets, commission designer, schedule posts, prep ad targets & tags, update PR

Task lead:

Marketing Manager

Project plan details

Start date:

19/06/2024

End date:

10/07/2024

Activity or task details:

Project Outreach - Research into new triage partners, focused on Ugandan & wider African diasporas

Task lead:

Bashir Rutasingwa

Project plan details

Start date:

24/06/2024

End date:

30/09/2024

Activity or task details:

Digital Content - Launch online series, release & promote videos every 2 weeks

Task lead:

Bashir Rutasingwa

Project plan details

Start date:

01/07/2024

End date: 05/09/2024

Activity or task details: Marketing - Launch campaign, involve fans, activate grassroots networks, respond to engagement

Task lead: Marketing Manager

Project plan details

Start date: 03/07/2024

End date: 28/08/2024

Activity or task details: Marketing - 75 Derby Radio promo slots outlining ACDA, Drumfest, the youtube series & donations

Task lead: Marketing Manager

Project plan details

Start date: 03/07/2024

End date: 17/07/2024

Activity or task details: Project Management - Plan schools logistics, risk assessments, circulate internal eflyers

Task lead: Bashir Rutasingwa

Project plan details

Start date: 17/07/2024

End date: 28/08/2024

Activity or task details: Project Outreach - Disseminate invites & free tickets via partners, share grassroots promo pack

Task lead: Bashir Rutasingwa

Project plan details

Start date:

18/07/2024

End date:

15/08/2024

Activity or task details:

Project Management - Plan tour logistics, book transport, hire equipment, circulate call sheets

Task lead:

Bashir Rutasingwa

Project plan details

Start date:

14/08/2024

End date:

Activity or task details:

Project Management - Pay artists, collate receipts, update cashflow

Task lead:

Bashir Rutasingwa

Project plan details

Start date:

03/09/2024

End date:

24/09/2024

Activity or task details:

Workshops - 4 wkshps at London Newham School Tollgate Primary School

Task lead:

Freddy Macha

Project plan details

Start date:

04/09/2024

End date:

25/09/2024

Activity or task details:

Workshops - 4 wkshps at London East Ham School Windsor Primary School

Task lead: Freddy Macha

Project plan details

Start date: 06/09/2024

End date: 01/11/2024

Activity or task details: Marketing - Reinvigorate campaign with wkshp videos & photos, story mentions, whatsapp grp feedback

Task lead: Marketing Manager

Project plan details

Start date: 12/09/2024

End date:

Activity or task details: Show in Shrewsbury show at Elim Community Church

Task lead: Freddy Macha

Project plan details

Start date: 15/09/2024

End date:

Activity or task details: Show in Somerset show at Gymnasium in Frome

Task lead: Freddy Macha

Project plan details

Start date: 19/09/2024

End date:

Activity or task details: Show in London at Halkevi Turkish Community Centre

Task lead: Freddy Macha

Project plan details

Start date: 20/09/2024

End date:

Activity or task details: Show in Luton show at Shepherd's Voice Ministry

Task lead: Freddy Macha

Project plan details

Start date: 24/09/2024

End date:

Activity or task details: Show at London Newham School Tollgate Primary School with CYP showcase

Task lead: Freddy Macha

Project plan details

Start date: 25/09/2024

End date:

Activity or task details: Show at London East Ham School Windsor Primary School with CYP showcase

Task lead: Freddy Macha

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Show in Birmingham show at Fazeley Studios, Digbeth / overnight stay before travelling to Sheffield

Task lead: Freddy Macha

Project plan details

Start date: 27/09/2024

End date:

Activity or task details: Workshops - 2 wkshps at Sheffield School Malin Bridge Primary School

Task lead: Freddy Macha

Project plan details

Start date: 27/09/2024

End date:

Activity or task details: Show at Sheffield School Malin Bridge Primary School with CYP showcase

Task lead: Freddy Macha

Project plan details

Start date: 27/09/2024

End date:

Activity or task details: Show in Sheffield at Arbourthorne Social Centre

Task lead: Freddy Macha

Project plan details

Start date:

03/10/2024

End date:

Activity or task details:

Show in London at Rich Mix with CYP showcase from Windsor & Tollgate schools & talk by Lead Artist

Task lead:

Freddy Macha

Project plan details

Start date:

07/10/2024

End date:

Activity or task details:

Digital Content - Collate metrics, comments & screenshots of sharing to inform evaluation

Task lead:

Bashir Rutasingwa

Project plan details

Start date:

14/10/2024

End date:

18/10/2024

Activity or task details:

Org Development - Solicit & collate feedback from schools, wkshp venues & newly trained facilitators

Task lead:

Marketing Manager

Project plan details

Start date:

21/10/2024

End date:

Activity or task details: Org Development - Evaluation with core team on success measures, questions, feedback & next steps

Task lead: Marketing Manager

Project plan details

Start date: 22/10/2024

End date:

Activity or task details: Org Development - Vision next steps for ACDA, assess regional demand, cost new seasonal programmes

Task lead: Sasolo Arts Development

Project plan details

Start date: 23/10/2024

End date:

Activity or task details: Project Management - Pay artists, collate receipts & invoices, finalise budget report

Task lead: Bashir Rutasingwa

Project plan details

Start date: 28/10/2024

End date: 01/11/2024

Activity or task details: Project Management - Collate evaluation materials, write & submit report, thank artists & partners

Task lead: Bashir Rutasingwa

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

ACDA's pan-africanist organiser Director Bashir Rutasingwa, diaspora heavyweights Josephine Sackey Gifty & Freddy Macha & guest musician virtuoso Seby Ntege bring together deep connections & visibility within the Ugandan, East African & wider African diasporas. Rutasingwa's cross-sector roles & approach ensure well-positioned culture advocates give platform & resources to promote the project & raise donations. Ntege's input in planning & evaluation brings knowledge from UK-wide heritage arts projects.

Local promo partners like Play With Us (Sola Adebisi) in London, HopTiluDrop in Somerset, The Creative Universe in the Midlands & Afrobeat Fridays in the West Country help select schools & locally-rooted venues with a track record of attracting broad audiences for intercultural events.

The residency at 75 Derby FM activates live audiences in Birmingham & Shrewsbury but has national reach as a unique offering regularly curated by over 32 British Ugandan DJs, presenters & journalists, with guests from arts, science, business & third sectors.

Working with Sasolo Arts Development to institute learning, reflection & visioning from the outset will enable ACDA to streamline operations, build new offerings & create industry-facing promotion materials. The long term goal is to diversify partnerships & revenue streams to transition from a seasonal, undersupported, overdelivering org towards a more sustainable, year-round arts, heritage & education programme.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
ACD-Arts	Bashir Rutasingwa	bashir@acdarts.com	ACD-Arts preserves African ...	Confirmed
Bashir Rutasingwa		bashir@acdarts.com	Org Director & Project Mana...	Confirmed
Seby Ntege	Seby Ntege	seby.ntege@gmail.com	Guest performer & advisor o...	Confirmed
Seby Ntege Band	Seby Ntege	seby.ntege@gmail.com	Seby Ntege's 4-piece band b...	Confirmed
Freddy Macha	Freddy Macha	applesavocados@gmail.com	ACDA Lead Artist Freddy Mac...	Confirmed
Josephine Sackey Gifty		josiebookings@live.com	ACDA Choreographer, dancer ...	Confirmed
Rashidah Mirembe		rashidashidah@tutanota.com	ACDA lead singer Mirembe Ra...	Confirmed
Bryan Seruwagi		Bryanseruwagi@gmail.com	ACDA drummer in the African...	Confirmed

Robinah Mukiibi		mukibiir@gmail.com	ACDA dancer Robinah is a Lo...	Confirmed
Theodero Caliste		Theo28bone@gmail.com	ACDA guitarist Theo a multi...	Confirmed
Gloria Mulondo Namirembe Najjuja		namirembenajjuka10@gmail.com	ACDA reserve trainee dancer...	Confirmed
Tollgate Primary School	Shannel Duncan	shannel.duncan@tollgate.bol...	London Primary School for w...	Confirmed
Windsor Primary School	Sola Adebisi	sola.playwithus@gmail.com	London Primary School for w...	Confirmed
Malin Bridge Primary School	Thom Winterbotham	twinterbotham@sheffieldclc.net	Sheffield Primary School. T...	Confirmed
Halkevi	Yashar Ismailoglu	haikeviuk@gmail.com	London show venue & promoti...	Confirmed
Rich Mix	Martha Rumney	martha.rumney@richmix.org.uk	London show venue providing...	Confirmed
Fazeley Studios	Tennexa Freeman	tcuperformingarts@gmail.com	Birmingham show venue organ...	Confirmed
The Creative Universe	Tennexa Freeman	tcuperformingarts@gmail.com	Birmingham show venue & pro...	Confirmed
Gymnasium	Lydia Moore	lydmoa@yahoo.co.uk	Frome show venue. Previousl...	Confirmed
Arbourthorne Community Church	Andrew Bukenya	bukeandr@aol.com	Arbourthorne Community Cent...	Confirmed
Shepherd's Voice Ministry	Sarah Hamba	info@shepherdsvoice.org.uk	Luton show venue. Pr. Bakka...	Confirmed
75 Derby radio	Baker Kiyangi	bakerkiyangi@gmail.com	Project promotion partner h...	Confirmed
Shamirah Najjuuko	Shamira Najjuuko	shamirako@gmail.com	Volunteer promoter for Telf...	Confirmed
Edgar Kyeba Williams	Edgar Kyeba Williams	edgark1212@gmail.com	Volunteer promoter for Shef...	Confirmed
HopTilUdrop Entertainment Agency	Jennie Evans	jennie.evans@hoptiludrop.co.uk	Audience triage partner in ...	Confirmed
Wiltshire Community Arts	Lydia Moore	lydmoa@yahoo.co.uk	Audience triage partner in ...	Confirmed
Afro Fridays at Trinity Centre Bristol	Cassie & Nayo	contact@afrobeatfridays.co.uk	Audience triage partner in ...	Confirmed
Osagyefo Theatre	Martin Hanson	ekowhanson@hotmail.com	Audience triage partner in ...	Confirmed
Kunda Kids	Lousia Kiwana Olafuyi	lousia@kundakids.com	Audience triage partner in ...	Confirmed
Community African Network (CAN)	Oladapo Oawosokanre	Eoladapo@canafri.org.uk	Audience triage partner in ...	Confirmed
AFRIDAC	Oladapo Oawosokanre	oawosokanre@afridac.org	Audience triage partner in ...	Confirmed
Uganda Muslim Community UK & Ireland	Baker Kiyangi	bakerkiyangi@gmail.com	Audience triage partner in ...	Confirmed

Applicant: BASHIR RUTASINGWA

59216206

Project: ACD Arts Drumfest - East African & Pan-African folk forms activate CYP's creativity, new pedagogies & org visibility

NLPG-00705490-V2-UN-20240207

Iroko Theatre Company	Alex Oma Pius	info@irokotheatre.org.uk	Audience triage partner in ...	Confirmed
Sasolo Arts Development	Saskia Coburn	saskia@sasolo.co.uk	Sasolo advocates for artist...	Confirmed
SADACCA	Robert Walcott	admin@sadacca.co.uk	Audience triage partner in ...	Confirmed

Partners details

Name: ACD-Arts

Main contact (if organisation): Bashir Rutasingwa

Email address: bashir@acdarts.com

Role in project: ACD-Arts preserves African arts in the diaspora & promoting wellbeing through music & dance in fun, informative & entertaining ways. Community arts workshops encompass costume design, drama storytelling & traditional African instruments & rhythms inc. Soca, Khalimba, Lingala, Soukous, Zomba. Sensory sessions suit adults & YP KS1-4. All acts are exclusively delivered in African Languages. ACDA train & sustain their house band to offer CPD to emerging musicians, dancers, choreographers & teachers.

Confirmed or expected: Confirmed

Partners details

Name: Bashir Rutasingwa

Main contact (if organisation):

Email address: bashir@acdarts.com

Role in project: Org Director & Project Manager, Bashir Rutasingwa is an East African community development specialist, entrepreneur & social change advocate. On the boards of African Diaspora Network UK & Uganda Youth Forum, Rutasingwa fosters inter-diaspora relations & empowers young Black leaders. Internationally he provides strategic direction for Safari Cheza Africa & Girl Rescue Foundation on using African arts in development programmes around education, health, agriculture & gender equality.

Confirmed or expected: Confirmed

Partners details

Name: Seby Ntege**Main contact (if organisation):** Seby Ntege**Email address:** seby.ntege@gmail.com

Role in project: Guest performer & advisor on planning & evaluation, Seby Ntege will help design wkshps & share facilitation skills with ACDA artists. An internationally acclaimed multi-instrumentalist from Busoga region, Eastern Uganda, Ntege is expert on half a dozen folkloric instruments, inc. akogo thumb piano & adungu harp. He has performed extensively & collaborated with Gambian Kora legend Sona Jobarteh. He activates his East, Central & West African communities to support & fundraise for ACDA events.

Confirmed or expected: Confirmed

Partners details

Name: Seby Ntege Band**Main contact (if organisation):** Seby Ntege**Email address:** seby.ntege@gmail.com

Role in project: Seby Ntege's 4-piece band bring big sounds, authenticity, cultural richness & loyal diaspora audiences to the bigger shows in the project. They mix rock band instrumentation with traditional sounds & instruments inc. akogo thumb piano, endongo lyre, adungu harp, & endingidi one stringed fiddle. They have performed across the UK inc. on the festival circuit & for Nest Collective Unamplifire.

Confirmed or expected: Confirmed

Partners details

Name: Freddy Macha

Main contact (if organisation): Freddy Macha**Email address:** applesavocados@gmail.com**Role in project:** ACDA Lead Artist Freddy Macha is directing the music & leading workshop skill sharing for ACDA's emerging educators. Macha is a prominent Tanzanian writer & musician based in London. With accolades as an award-winning writer & two published albums of music, poetry, & prose, Freddy plays a crucial role in conveying the project's message. As a regular contributor to Tanzanian newspapers & London-based Informer East Africa, he ensures effective communication & storytelling to diverse audiences.**Confirmed or expected:** Confirmed

Partners details

Name: Josephine Sackey Gifty**Main contact (if organisation):****Email address:** josiebookings@live.com**Role in project:** ACDA Choreographer, dancer & drummer, Josie is a dance trainer & conducts lessons for both beginners to intermediate participants. With over 3 years teaching in various schools & workshops, Josie is sharing her knowledge of African dance with a passion for culture. She is a self-taught dancer, choreographer & drummer with over 10 years' experience in African arts. Josie is of Ghanaian's descent, with Nigerian & Ugandan cultures knowledge which broadens her creative palette.**Confirmed or expected:** Confirmed

Partners details

Name: Rashidah Mirembe**Main contact (if organisation):**

Email address: rashidashidah@tutanota.com**Role in project:** ACDA lead singer Mirembe Rashidah is an engaging performing artist. Relocated to the UK last year after building a portfolio of singing dancing & acrobatics, Rashidah is immersed & permeable to the audience's interaction, incorporating mixed media, sound & voice. 4 years as a dancer & 3 years in acrobats, Rashida sings, dances, trains both traditional/folk dances & songs. Trained by influential masters Rashidah has performed on big stages in East Africa (Uganda, Kenya, Tanzania) & China.**Confirmed or expected:** Confirmed

Partners details

Name: Bryan Seruwagi**Main contact (if organisation):****Email address:** Bryanseruwagi@gmail.com**Role in project:** ACDA drummer in the African music, dance & drama worlds. Performer since 7 years old, percussionist in African drums & this has allowed him to have a strong cultural foundation enabling him to connect with the society Bryan plays for bands, regularly leads & facilitates both drumming & music workshops in community. E.g., local council, schools or education institutes or theatre. Bryan has featured on projects world tours in culture drumming & worked with traditional producers (China, Dubai & UK)**Confirmed or expected:** Confirmed

Partners details

Name: Robinah Mukiibi**Main contact (if organisation):****Email address:** mukibiir@gmail.com

Role in project: ACDA dancer Robinah is a London-based artist born in Kampala, Uganda. Robinah's art derives from her father Christopher Mukibii, a legend in the music, dance & drama industries in Uganda. Robinah appeared in bands, dance troupes & plays in Uganda until 2004. Since then UK projects with Project Phakama inc. "Breaking the Glass Box", "The Museum of You" weekend dance & music workshop & "The arts as a catalyst for social inclusion & shared intercultural learning " with partners from Germany, Gran C

Confirmed or expected: Confirmed

Partners details

Name: Theodero Caliste

Main contact (if organisation):

Email address: Theo28bone@gmail.com

Role in project: ACDA guitarist Theo a multi instrumentalist from Granada in the Caribbean known for fusing genres from Venezuela, West Africa, Reggae & Jazz. Over the years Theo has performed with traditional musicians Sona Jobarteh, Jalle Keebe (Gambia) Sugu Mugu (Ghana). Theo has travelled extensively to research African Caribbean arts & incorporate new sounds inc. to Egypt, Morocco, Gambia & Senegal.

Confirmed or expected: Confirmed

Partners details

Name: Gloria Mulondo Namirembe Najjuja

Main contact (if organisation):

Email address: namirembenajjuka10@gmail.com

Role in project: ACDA reserve trainee dancer, Gloria began exploring her artistic side in primary school through drama & poetry leading to joining traditional dance groups from a young age. As member of ACDA she is available to support in case of any illness or unexpected changes.

Confirmed or expected: Confirmed

Partners details

Name: Tollgate Primary School

Main contact (if organisation): Shannel Duncan

Email address: shannel.duncan@tollgate.boleyntrust.org

Role in project: London Primary School for workshops & CYP showcase & cultural show. Family Support Officer Shannel Duncan & Head of History Jason Smith have engaged ACD-ARTS to provide African Drumming, Dance & Story Telling workshops at Tollgate Primary to work alongside curricula around civic education & Black history.

Confirmed or expected: Confirmed

Partners details

Name: Windsor Primary School

Main contact (if organisation): Sola Adebisi

Email address: sola.playwithus@gmail.com

Role in project: London Primary School for workshops & CYP showcase & cultural show. Play With Us are working with Windsor Primary School in Beckton to bring more diverse cultural activities & extra curricular learning. ACDA provided workshops for Black History Month in 2019 & 2022 & this time would be returning to repeat sessions for CYP's longitudinal development & a showcase seeing participants as performers in their own right.

Confirmed or expected: Confirmed

Partners details

Name: Malin Bridge Primary School
Main contact (if organisation): Thom Winterbotham
Email address: twinterbotham@sheffielddcl.net
Role in project: Sheffield Primary School. Thom Winterbotham teaches Y4 at Malin Bridge Primary School & is the school's music specialist, running whole school workshops in melodic & rhythmic instruments. Additionally Thom is an educational consultant at Sheffield eLearning Service, based at the council, specialising in RSE & PSHE supported by Learn Sheffield. This year's special focus is on Africa & the Caribbean so ACDA's programme comes at the right time to combine history, geography & music holistically.
Confirmed or expected: Confirmed

Partners details

Name: Halkevi
Main contact (if organisation): Yashar Ismailoglu
Email address: haikeviuk@gmail.com
Role in project: London show venue & promotion partner. Halkevi - Turkish & Kurdish Community Centre provides a comprehensive service for the Kurdish/Turkish refugee communities in London, catering for their welfare, social, health & educational needs. They also host many other community orientated groups, orgs across different sectors to support their local area.
Confirmed or expected: Confirmed

Partners details

Name: Rich Mix
Main contact (if organisation): Martha Rumney
Email address: martha.rumney@richmix.org.uk

Role in project: London show venue providing subsidised space & considerable promotion in kind. RichMix venue welcomes communities of the world in East London to create, enjoy & share culture. They champion diversity across live music, spoken word, theatre, dance, visual art & cinema. Their creative engagement programmes develop & facilitate creative potential of East London's CYP, families & communities. The building is home to 27+ socially progressive & innovative creative businesses & charities.

Confirmed or expected: Confirmed

Partners details

Name: Fazeley Studios

Main contact (if organisation): Tennexa Freeman

Email address: tcuperformingarts@gmail.com

Role in project: Birmingham show venue organised by The Creative Universe. This former warehouse & church was reimagined in the early 2000s to create a stunning venue in the heart of Digbeth, located under the soaring ceilings of the church or overlooking over the courtyard.

Confirmed or expected: Confirmed

Partners details

Name: The Creative Universe

Main contact (if organisation): Tennexa Freeman

Email address: tcuperformingarts@gmail.com

Role in project: Birmingham show venue & promoter. The Creative Universe, est. 2014 by Kieron 'Konez' Burke & Tennexa Freeman & powerful diverse artists. Based at the Old Rep, they produce professional productions, theatre workshops & training opps for YP in the creative arts. At the tender age of just 15 Tennexa began writing her first pieces of work using experiences from her every day life enabling her to create socially relevant, captivating plays touching on crucial topics that were seen as taboo.

Confirmed or expected: Confirmed

Partners details

Name: Gymnasium

Main contact (if organisation): Lydia Moore

Email address: lydmoa@yahoo.co.uk

Role in project: Frome show venue. Previously a gym, this warehouse space has taken on a new life as a music venue, bar & co-working space. Huge rolling shutter doors open the space up to the courtyard outside, creating a sociable space for the community to eat, drink, chat & dance to their hearts content!

Confirmed or expected: Confirmed

Partners details

Name: Arbourthorne Community Church

Main contact (if organisation): Andrew Bukenya

Email address: bukeandr@aol.com

Role in project: Arbourthorne Community Centre run a church, provide space for local events & run an IT suite with non-accredited, beginners computer courses & an accessible internet café.

Confirmed or expected: Confirmed

Partners details

Name: Shepherd's Voice Ministry

Main contact (if organisation): Sarah Hamba

Email address: info@shepherdsvoice.org.uk

Role in project: Luton show venue. Pr. Bakka founded Shepherd's Voice in 1998 while an art workshop facilitator in Lambeth. In 2000, he was ordained & started a night vigil ministry called "3 AM." The service continued for over 12yrs every single day of the week for people of all backgrounds. Since then he has started weekly services in Peterborough, Feltham, Edmonton, South London & Luton. In 2019, he opened the main branch that is now the head office of Shepherd's Voice in Luton.

Confirmed or expected: Confirmed

Partners details

Name: 75 Derby radio

Main contact (if organisation): Baker Kiyingi

Email address: bakerkiyingi@gmail.com

Role in project: Project promotion partner hosting ACDA weekly on their radio show in the build up to the tour. Community activist & radio host Baker Kiyingi amplifies young pan African voices. Based in Derby, UK, Kiyingi leverages his influence as the 75Derby radio host to uplift local & national talent.

Confirmed or expected: Confirmed

Partners details

Name: Shamirah Najjuko**Main contact (if organisation):** Shamira Najjuuko**Email address:** shamirako@gmail.com**Role in project:** Volunteer promoter for Telford Elim Community Church show Shamirah lived in Dudley with her Family & will volunteer with the Shrewsbury Show as a previous ACDA artist under creative sponsorship. Her continued love derives from her Amina Namakula mother's pedigree who is an international choreographer, instructor & dance trainer in both African & contemporary. Both are associate members of Kaumaarts UK.**Confirmed or expected:** Confirmed

Partners details

Name: Edgar Kyeba Williams**Main contact (if organisation):** Edgar Kyeba Williams**Email address:** edgark1212@gmail.com**Role in project:** Volunteer promoter for Sheffield Arbourthorn show, Edgar has back ground in arts inc. script writing, acting, directing & filming. Based in Sheffield he volunteers at Sheffield Shiezler as well as Crucible Theatre & will use his experience, networks & connections to bring underserved audiences to the show.**Confirmed or expected:** Confirmed

Partners details

Name: HopTilUdrop Entertainment Agency**Main contact (if organisation):** Jennie Evans**Email address:** jennie.evans@hoptiludrop.co.uk**Role in project:** Audience triage partner in kind for Frome show, Jennie will list ACDA events on their agency website & make inroads in the local press. Jennie runs HopTilUdrop entertainment Agency & will include ACDA in their Somerset brochure & flyers.

Confirmed or expected: Confirmed

Partners details

Name: Wiltshire Community Arts

Main contact (if organisation): Lydia Moore

Email address: lydmoa@yahoo.co.uk

Role in project: Audience triage partner in kind for Frome show. Wiltshire Community Arts is based at The West Wiltshire Community Club who with the West Wiltshire History Centre & Inter-faith Forum celebrated the Windrush generation through elders in Wiltshire's African Caribbean community sharing their stories, heritage & experiences of both the Caribbean & the UK with wider Wiltshire communities. The project's legacy includes a widely seen touring exhibition & an education resource pack.

Confirmed or expected: Confirmed

Partners details

Name: Afro Fridays at Trinity Centre Bristol

Main contact (if organisation): Cassie & Noyo

Email address: contact@afrobeatfridays.co.uk

Role in project: Audience triage partner in kind for Frome show. ACDA regularly participate in Bristol Afro Fest & are relying on their support to activate harder to reach diaspora audiences in Frome as well as activate new British audiences using their expertise in targeting new communities.

Confirmed or expected: Confirmed

Partners details

Name: Osagyefo Theatre**Main contact (if organisation):** Martin Hanson**Email address:** ekowhanson@hotmail.com**Role in project:** Audience triage partner in kind for Luton show across Bedfordshire. Martin is Founder & Executive Director of Osagyefo Theatre offering opps to new graduates from UK & the Legon School of Performing Arts in Ghana. Marting is a teacher, performing artist & holds an MA in Creative Entrepreneurship from University of East Anglia, Norwich & Post Graduate Diploma in Arts Management from Anglia Ruskin University, Cambridge. Martin has delivered educational workshops in the UK for 10yrs inc. thru ACDA.**Confirmed or expected:** Confirmed

Partners details

Name: Kunda Kids**Main contact (if organisation):** Louisa Kiwana Olafuyi**Email address:** lousia@kundakids.com**Role in project:** Audience triage partner in kind for London shows. Louisa Kiwana Olafuyi is a mother, entrepreneur, author, & children's media executive based in London, U.K. She is the Co-founder & Director at Kunda Kids & the creator of the children's 3D animation series Kunda & Friends. Born in Uganda & having worked in various cities worldwide, Luisa's rich journeys have fed her belief in the power of storytelling & its ability to inspire the next generation.**Confirmed or expected:** Confirmed

Partners details

Name: Community African Network (CAN)**Main contact (if organisation):** Oladapo Oawosokanre

Email address: Eoladapo@canafri.org.uk**Role in project:** Audience triage partner in kind for London shows. Community African Network providing information & support to Hackney's African communities. CAN was established in June 2016 when 7 local organisations agreed to jointly advocate, campaign, & promote issues around health & well-being affecting African in the UK. Now 15 member orgs have built their internal capacity through training, advocacy capabilities through joint outreaches & support from the Hackney Council Voluntary Service (HCVS).**Confirmed or expected:** Confirmed

Partners details

Name: AFRIDAC**Main contact (if organisation):** Oladapo Oawosokanre**Email address:** oawosokanre@afridac.org**Role in project:** Audience triage partner in kind for London & national shows. African Development & Advocacy Centre empowers the African & Caribbean communities in the UK by advocating on issues that disproportionately affect the community through research, community collaboration, policy engagement & capacity building. Their strong network of relationships with community organisations big & small make them well-positioned to help the Drumsong project reach the communities it intends to serve.**Confirmed or expected:** Confirmed

Partners details

Name: Uganda Muslim Community UK & Ireland**Main contact (if organisation):** Baker Kiyangi**Email address:** bakerkiyangi@gmail.com

Role in project: Audience triage partner in kind for London. Baker Kiyingi is a community leader who is the Youth President for the Uganda Muslim Community & youth mentor building wellbeing & leadership. He believes if youth pool resources to serve their community, everyone will thrive.

Confirmed or expected: Confirmed

Partners details

Name: Iroko Theatre Company

Main contact (if organisation): Alex Oma Pius

Email address: info@irokothatre.org.uk

Role in project: Audience triage partner in kind for London & national shows. Advisor in kind on org development. Retired theatre artistry company of Ghana background & will support the project by helping to promote the show using the Iroko Theatre huge history & network from delivering projects across the UK.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo Arts Development

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasolo.co.uk

Role in project: Sasolo advocates for artists from rich & diverse diasporas, complex socio-economic contexts, womxn & queer artists & those with in/visible disabilities & neurodiversities. Sasolo has delivered creative programmes, evaluation, funding support & delivery plans for over 1,000+ artists in 5yrs. Sasolo emerged from supporting African Caribbean musicians & educators in the UK & is expert at translating diasporic art forms & ways of working to the mainstream industries for success.

Confirmed or expected: Confirmed

Partners details

Name: SADACCA

Main contact (if organisation): Robert Walcott

Email address: admin@sadacca.co.uk

Role in project: Audience triage partner in kind in Sheffield. Advisor on org structure. The Sheffield & District African Caribbean Community Association (SADACCA) is a venue, community hub & healthcare provider in Sheffield with a reputation for being an inclusive multi-use space embedded in the many generations of people of growing up thru it. Set up by dedicated 1st gen African & Caribbean locals responding to need, it now hosts talks, workshops, gigs & houses community building orgs & healthcare initiatives.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £30,000

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)?

Yes

What industry standard did you use?
Up to 600 characters

Musicians Union rates or higher.

How many people working with you to deliver your project will be employed on a freelance basis?

17

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	21.82%	£10,504
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	8.31%	£4,000
Income total (cash)	30.13%	£14,504
Support in kind	7.54%	£3,630
Arts Council England Funding	62.33%	£30,000
Income total	100.00%	£48,134

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	57.92%	£10,504
Confirmed	42.08%	£7,630
Income total	100.00%	£18,134

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	ACD-Arts Reserves	Confirmed	---	£4,000
Earned income	London show at Rich Mix (370 capacity x 50% sales x £13.5 avg. ticke...	Expected	04/10/2024	£2,497
Earned income	London show at Halkevi Turkish Community Centre (100 capacity x 60%...	Expected	20/09/2024	£630
Earned income	Sheffield show at Arbourthorne Social Centre (100 capacity x 60% sa...	Expected	28/09/2024	£630
Earned income	Birmingham show at Fazeley Studios, Digbeth (300 capacity x 50% sal...	Expected	27/09/2024	£1,575
Earned income	Somerset show at Gymnasium in Frome (200 capacity x 60% sales x £10...	Expected	16/09/2024	£1,260
Earned income	Luton show at Shepherd's Voice Ministry (100 capacity x 60% sales x...	Expected	21/09/2024	£630
Earned income	Shrewsbury show at Elim Community Church (180 capacity x 60% sales ...	Expected	13/09/2024	£794
Earned income	Shows in 3 schools (3 events x 150 capacity x £4.20 avg. tickets x ...	Expected	26/09/2024	£1,134
Earned income	Workshop Tickets (6 workshops x 30 capacity x 60% CYP paying avg. £...	Expected	26/09/2024	£454
Earned income	Community Fundraising after workshops & performances (10 shows/wksh...	Expected	04/10/2024	£900
Support in kind	Venue subsidy Rich Mix	Confirmed	---	£400
Support in kind	Venue in kind Halkevi in Dalston (2hr wkshp @ £40/hr, 1 evening per...	Confirmed	---	£340
Support in kind	Venue in kind AFRIDAC (2hr wkshp @ £50/hr, 1 evening performance x ...	Confirmed	---	£300
Support in kind	Venue in kind Shepherd's Voice Ministry	Confirmed	---	£250
Support in kind	Venue in kind event spaces at Windsor, Tollgate & Malin Bridge Prim...	Confirmed	---	£540
Support in kind	PR & Marketing support from 75 Derby Radio FM	Confirmed	---	£800
Support in kind	Marketing support from Rich Mix	Confirmed	---	£500
Support in kind	Camera Hire from Moses Night Speed Productions	Confirmed	---	£500

Income details

Income heading: Private income

Description: ACD-Arts Reserves

Expected or confirmed: Confirmed

Amount (£): £4,000

Income details

Income heading: Earned income

Description: London show at Rich Mix (370 capacity x 50% sales x £13.5 avg. ticket price)

Expected or confirmed: Expected

When will this expected income be confirmed: 04/10/2024

Amount (£): £2,497

Income details

Income heading: Earned income

Description: London show at Halkevi Turkish Community Centre (100 capacity x 60% sales x £10.5 avg. ticket price)

Expected or confirmed: Expected

When will this expected income be confirmed: 20/09/2024

Amount (£): £630

Income details

Income heading: Earned income

Description: Sheffield show at Arbourthorne Social Centre
(100 capacity x 60% sales x £10.5 avg. ticket price x 70/30 door split)

Expected or confirmed: Expected

When will this expected income be confirmed: 28/09/2024

Amount (£): £630

Income details

Income heading: Earned income

Description: Birmingham show at Fazeley Studios, Digbeth
(300 capacity x 50% sales x £10.5 avg. ticket price)

Expected or confirmed: Expected

When will this expected income be confirmed: 27/09/2024

Amount (£): £1,575

Income details

Income heading: Earned income

Description: Somerset show at Gymnasium in Frome (200 capacity x 60% sales x £10.50 avg. ticket price x 50/50 door split)

Expected or confirmed: Expected

When will this expected income be confirmed: 16/09/2024

Amount (£): £1,260

Income details

Income heading: Earned income

Description: Luton show at Shepherd's Voice Ministry (100 capacity x 60% sales x £10.5 avg. ticket price)

Expected or confirmed: Expected

When will this expected income be confirmed: 21/09/2024

Amount (£): £630

Income details

Income heading: Earned income

Description: Shrewsbury show at Elim Community Church (180 capacity x 60% sales x £10.5 avg. ticket price x 70/30 split)

Expected or confirmed: Expected

When will this expected income be confirmed: 13/09/2024

Amount (£): £794

Income details

Income heading: Earned income

Description: Shows in 3 schools (3 events x 150 capacity x £4.20 avg. tickets x 60% parents paying, rest for free)

Expected or confirmed: Expected

When will this expected income be confirmed: 26/09/2024

Amount (£): £1,134

Income details

Income heading: Earned income

Description: Workshop Tickets (6 workshops x 30 capacity x 60% CYP paying avg. £4.20, rest for free)

Expected or confirmed: Expected

When will this expected income be confirmed: 26/09/2024

Amount (£): £454

Income details

Income heading: Earned income

Description: Community Fundraising after workshops & performances (10 shows/wkshps x £90 bucket collection each from previous experience)

Expected or confirmed: Expected

When will this expected income be confirmed: 04/10/2024

Amount (£): £900

Income details

Income heading: Support in kind

Description: Venue subsidy Rich Mix

Expected or confirmed: Confirmed

Amount (£): £400

Income details

Income heading: Support in kind

Description: Venue in kind Halkevi in Dalston (2hr wkshp @ £40/hr, 1 evening performance x £250)

Expected or confirmed: Confirmed

Amount (£): £340

Income details

Income heading: Support in kind

Description: Venue in kind AFRIDAC (2hr wkshp @ £50/hr, 1 evening performance x £200)

Expected or confirmed: Confirmed

Amount (£): £300

Income details

Income heading: Support in kind

Description: Venue in kind Shepherd's Voice Ministry

Expected or confirmed: Confirmed

Amount (£): £250

Income details

Income heading: Support in kind

Description: Venue in kind event spaces at Windsor, Tollgate & Malin Bridge Primary Schools (£180 est. value x 3)

Expected or confirmed: Confirmed

Amount (£): £540

Income details

Income heading:

Support in kind

Description:

PR & Marketing support from 75 Derby Radio FM

Expected or confirmed:

Confirmed

Amount (£):

£800

Income details

Income heading:

Support in kind

Description:

Marketing support from Rich Mix

Expected or confirmed:

Confirmed

Amount (£):

£500

Income details

Income heading:

Support in kind

Description:

Camera Hire from Moses Night Speed Productions

Expected or confirmed:

Confirmed

Amount (£):

£500

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Private Income:

ACD-Arts Reserves are reinvested from the past year of projects.

Earned income:

Venue Shows:

- All except Rich Mix cost £12 with £7 concessions, with 70% audiences paying full price making the avg. ticket price £10.50
- Most are calculated at 60% sales, not inc. free tickets for CYP & underserved communities
- Larger venues Rich Mix & Fazeley Studios calculated at 50% sales
- Final show at Rich Mix features Seby Ntege's quartet, a talk & showcase from CYP, so tickets are £15, £10 concs, 70% paying full price making the avg. £13.50.

School workshops & shows:

- Cost £3-£5 with teachers collecting in advance & on the door, with ample free tickets distributed
- Calculate 60% parents buying tickets, & of them, 60% paying full price, making avg. ticket price £4.20
- Wkshps breakdown = 6 wkshps x 30 capacity x 60% sales x £4.20 avg. ticket price
- Shows breakdown = 3 schools x 150 capacity x 60% sales x £4.20 avg. ticket price.

Community Fundraising after workshops & performances is based on previous experiences of similar sized events.

Support in Kind:

- All in kind venues or venue subsidies based on direct quotes
- School hall value estimate based on previous experience
- PR & Marketing support valued at £100 per feature on 8 shows
- Marketing support quoted by Rich Mix
- Camera Hire quoted by Moses Night Speed Productions.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	42.24%	£20,330
Other artistic or creative costs for delivering the activity	16.65%	£8,012
Making your work accessible	12.69%	£6,107
Developing your organisation and people	11.84%	£5,700
Marketing and developing audiences	6.81%	£3,280
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.23%	£1,075
Personal access costs	0.00%	£0
Expenditure total (cash)	92.46%	£44,504
Support in kind	7.54%	£3,630
Expenditure total	100.00%	£48,134

Total income (for information): £48,134

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project Manager - Managing Artists, Events & Partners (£250 x 15 days)	£3,750
Paying people - artistic, creative, specialist costs	Project Manager - Outreach Research & Campaign (£125 x 10 half days)	£1,250

Paying people - artistic, creative, specialist costs	Lead Artist - Curating, Planning Rehearsals, Planning Videos, Co-pl...	£1,000
Paying people - artistic, creative, specialist costs	Choreographer - Choreographing Shows & Videos, Co-planning Workshop...	£1,250
Paying people - artistic, creative, specialist costs	Rehearsals (£120 x 2 rehearsals x 7 artists inc. 6 artists, 1 produ...	£1,680
Paying people - artistic, creative, specialist costs	Performances (£150 x 10 shows x 6 performers inc. lead artist)	£9,000
Developing your organisation and people	Workshop Training & Practice (£150 x 6 core performer/facilitators ...	£1,050
Making your work accessible	Workshop Facilitation (£150 x 2 leaders per workshop x 9 workshops)	£2,700
Making your work accessible	Workshop Content Filming for new Youtube channel (£200 x 6 artists,...	£1,600
Paying people - artistic, creative, specialist costs	Guest Performers Seby Ntege & Band (£200 x 4 artists x 3 shows in S...	£2,400
Other artistic or creative costs for delivering the activity	Transport - Van Milage inc. equipment + 2 artists (51p per mile x 1...	£693
Other artistic or creative costs for delivering the activity	Transport - Trains for Facilitators/Performers (5 artists x 5 locat...	£1,125
Other artistic or creative costs for delivering the activity	Transport - Trains for Seby Ntege & Band (4 artists x 3 shows out o...	£540
Other artistic or creative costs for delivering the activity	Accommodation - Birmingham Airbnbs before travel to Sheffield (£50 ...	£350
Other artistic or creative costs for delivering the activity	Per diems - Sheffield (£56.70 x 6 artists + 1 producer x 2 days) fo...	£794
Other artistic or creative costs for delivering the activity	Venue Hire - London Rich Mix at subsidised rate	£500
Other artistic or creative costs for delivering the activity	Venue Hire - Birmingham Fazeley Studios (£80/hr x 5hrs all inclusive)	£400
Other artistic or creative costs for delivering the activity	Venue Hire - Sheffield Arbourthorn Community Centre	£200
Other artistic or creative costs for delivering the activity	Venue Hire - Frome Gymnasium (space hire £25 x 8hrs, tech/sound £40...	£440
Other artistic or creative costs for delivering the activity	Equipment hire - Instruments (£180 x 9 days)	£1,620
Other artistic or creative costs for delivering the activity	Equipment hire - Tech (2 venues x £300)	£600
Other artistic or creative costs for delivering the activity	Equipment hire - Costumes & Props	£750
Marketing and developing audiences	Marketing - Marketing Manager (£120 x 9 days)	£1,080
Marketing and developing audiences	Marketing - Ad Spend on Facebook/Insta per show (£25 x 2 platforms ...	£500
Marketing and developing audiences	Marketing - Photographer (£200 x 4 inc. 1 school wkshp, 1 rehearsal...	£800
Marketing and developing audiences	Marketing - Ad Spend on Youtube channel for video series (£75 ad sp...	£900

Applicant: BASHIR RUTASINGWA

59216206

Project: ACD Arts Drumfest - East African & Pan-African folk forms activate CYP's creativity, new pedagogies & org visibility NLPG-00705490-V2-UN-20240207

Making your work accessible	Marketing - Videographer (£72.5/hr x 15hrs) inc. digital content da...	£1,087
Making your work accessible	Marketing - Video Editor (£90/hr inc. VAT x 8hrs)	£720
Developing your organisation and people	Marketing - Website Design (£250 x 3 days)	£750
Developing your organisation and people	Planning, monitoring & evaluation (£150 x 2 sessions x 6 core team)	£1,800
Developing your organisation and people	Organisational Development & Evaluation Support from Sasolo	£2,100
Other	Contingency at 2.5%	£1,075

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project Manager - Managing Artists, Events & Partners (£250 x 15 days)

Amount (£): £3,750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project Manager - Outreach Research & Campaign (£125 x 10 half days)

Amount (£): £1,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead Artist - Curating, Planning Rehearsals, Planning Videos, Co-planning Workshops & Training, Giving Talk (£250 x 4 days)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Choreographer - Choreographing Shows & Videos, Co-planning Workshops & Training (£250 x 5 days)

Amount (£): £1,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Rehearsals (£120 x 2 rehearsals x 7 artists inc. 6 artists, 1 producer)
Amount (£): £1,680

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Performances (£150 x 10 shows x 6 performers inc. lead artist)
Amount (£): £9,000

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Workshop Training & Practice (£150 x 6 core performer/facilitators + 1 guest Seby Ntege)
Amount (£): £1,050

Expenditure details

Expenditure heading: Making your work accessible
Description: Workshop Facilitation (£150 x 2 leaders per workshop x 9 workshops)
Amount (£): £2,700

Expenditure details

Expenditure heading: Making your work accessible

Description: Workshop Content Filming for new Youtube channel (£200 x 6 artists, 1 producer, 1 guest for 1 day)

Amount (£): £1,600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Guest Performers Seby Ntege & Band (£200 x 4 artists x 3 shows in Shrewsbury, Frome, London)

Amount (£): £2,400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Transport - Van Milage inc. equipment + 2 artists (51p per mile x 1360 miles round trips)

Amount (£): £693

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Transport - Trains for Facilitators/Performers (5 artists x 5 locations out of London x £45 avg. return ticket price) with 6th artist & producer in the van

Amount (£): £1,125

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Transport - Trains for Seby Ntege & Band (4 artists x 3 shows out of London x £45 avg. ticket price)

Amount (£): £540

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Accommodation - Birmingham Airbnbs before travel to Sheffield (£50 x 6 artists + 1 producer)

Amount (£): £350

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Per diems - Sheffield (£56.70 x 6 artists + 1 producer x 2 days) for Birmingham overnight stay & extra long day in Sheffield

Amount (£): £794

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Hire - London Rich Mix at subsidised rate

Amount (£): £500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Hire - Birmingham Fazeley Studios (£80/hr x 5hrs all inclusive)

Amount (£): £400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Hire - Sheffield Arbourthorn Community Centre

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Hire - Frome Gymnasium (space hire £25 x 8hrs, tech/sound £40 x 6hrs)

Amount (£): £440

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Equipment hire - Instruments (£180 x 9 days)

Amount (£): £1,620

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Equipment hire - Tech (2 venues x £300)

Amount (£): £600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Equipment hire - Costumes & Props

Amount (£): £750

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing - Marketing Manager (£120 x 9 days)

Amount (£): £1,080

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing - Ad Spend on Facebook/Insta per show (£25 x 2 platforms x 10 shows)

Amount (£): £500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing - Photographer (£200 x 4 inc. 1 school wkshp, 1 rehearsal, 1 performance, 1 day editing)

Amount (£): £800

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing - Ad Spend on Youtube channel for video series (£75 ad spend x 2 platforms x 6 videos) for insta

Amount (£): £900

Expenditure details

Expenditure heading: Making your work accessible

Description: Marketing - Videographer (£72.5/hr x 15hrs) inc. digital content day, 1 London wkshp, 1 London show

Amount (£): £1,087

Expenditure details

Expenditure heading: Making your work accessible

Description: Marketing - Video Editor (£90/hr inc. VAT x 8hrs)

Amount (£): £720

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Marketing - Website Design (£250 x 3 days)
Amount (£): £750

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Planning, monitoring & evaluation (£150 x 2 sessions x 6 core team)
Amount (£): £1,800

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Organisational Development & Evaluation Support from Sasolo
Amount (£): £2,100

Expenditure details

Expenditure heading: Other
Description: Contingency at 2.5%
Amount (£): £1,075

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

- Core artists rate £250/day set to reflect experience & responsibility
- Lead Artist & Choreographers' fees are on top of performance fees in the band & co-facilitating wkshps
- Rehearsal rates are half days up to 4hrs & above MU rates
- Performance rates all above MU rate of £147 for up to 3hrs.
- Guest Performers' fee set to attract a seminal Ugandan maestro & his musicians to perform the bigger venues in London Birmingham & Frome.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Transport:

- Van Milage based on extensive experience & factoring in extra weight from instruments
- Train tickets based on averages buying in advance
- ACDA band trains factor in 2 artists travelling in the van inc. Project Manager

Accommodation only needed for 1 night between Birmingham & Sheffield shows. Cost includes 2 or 3 shared exclusive airbnbs to maximise cost effectiveness.

Per diems set at MU Subsistence rate £57.60 for overnight stay in Birmingham & long day in Sheffield (2 wkshps & 2 shows)

Venue Hires all quoted by venues using their cost breakdowns & factoring in their in-kind support.

Equipment hire:

- Instrument hire based on previous experience includes enough drums & xylophones for up to 30 wkshp participants to rotate trying percussion, melody & dance
- Tech £300 per venue covers hiring a local PA & sound desk for X & Y venues.
- Costumes & Props covers sourcing traditional garments & special objects from within the community for 1 month plus maintenance & specialist cleaning.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Workshop Facilitation fee enables 1 experienced band member & 1 training band member to co-facilitate on rotation. Fee covers up to 4hrs inc. set up, set down. Note: wkshp day in Sheffield inc. performance fees which ensures the extra travel & labour is compensated.

Workshop Content Filming for new Youtube channel enables the full band + guest Seby Ntege to film 6 short Ugandan folk rhythm, dance & melody videos with the Project Manager Directing.

Videographer & Video Editor rates quoted by artists. Videographer hours cover filming the digital content day, 1 school wkshp in London & the final show at Richmix with a CYP showcase & audience vox pop feedback.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Project Manager outreach rate at half day rate, spread out over half days to enable slower longitudinal engagement as communities can be slow to reply at first.

Workshop Training & Practice fee matches workshop delivery fee for 1 half day session sharing skills, practicing delivery & adjusting the wkshp plans.

Web design quote covers updating the website to foreground the new content channel, & embed the videos in the site.

Planning, monitoring & evaluation involves Project Manager, Lead Artist, guest artist & mentor Seby Ntege, Lead Dancer, Lead Singer & Marketing Manager.

It covers:

-A half day group planning, implementing continuous evaluation systems in accessible ways e.g. reflective voice notes after workshops for artists EAL for whom written or typed notes are harder

-A half day team evaluating against success measures & visioning next steps for the project.

Organisational Development & Evaluation Support quoted by Sasolo Arts Development to advise on planning, documenting & evaluating the project inc. designing follow-up materials to build future opportunities, reporting & visioning next steps.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

-Marketing Manager rate 20% above London Living Wage to attract someone competent. 9 days covers planning, scheduling, lining up insta/fb ads per show & insta/fb ads per online video release

-Ad Spend set low at £25 per platform to reinforce extensive community-based in kind audience triage partnerships £500

-Ad spend on Youtube channel for video series set higher per platform & per video in order to build this new audience on a new platform & maximise the support of in kind partnerships

-Photographer rate quoted covers 1 school wshp, 1 rehearsal, 1 performance & the edit to create materials for the website & to promote future wkshps & shows.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Contingency set at 2.5% to cover unexpected costs arising whether connected to travel, accessibility for CYP & families or instrument maintenance & repair.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1 - Some CYP won't feel ready to perform after only 4 sessions trying new instruments & dance moves.

Risk 2 - Sensitive traditional instruments could be damaged during transport & education sessions.

Risk 3 - Small marketing budget for a tour. Rich Mix & Fazeley Studios venues are big to sell.

Risk 4 - Visibilising East African folk music is hard in an industry based on cultural monoliths, Spotify playlisting & where African music is best known in club night contexts.

Risk 5 - ACDA artists have multiple careers, families & caring responsibilities so it's hard to build capacity & momentum.

Mitigation 1 - ACDA's pedagogy draws on traditional call & response modelling & teaches at multiple layers of complexity to suit the learning styles & speeds of each CYP. In the sharing CYP on drums can go from holding the basic pulse or playing complex polyrhythms & soloing. This applies to dance, the basic choreography will involve repetition with small variations that allow CYP to be part of the chorus at any level & with any mobility or learning differences. This principle applies to the showcase after only 2 wkshps at Malin Bridge Primary in Sheffield. The final showcase at Rich Mix will focus on inviting excelling CYP & those showing a deep interest, but be open to any parent or guardian who is happy to bring a student to perform. Travel can be subsidised for anyone expressing is a barrier, in dialogue with ACDA's rep at each school.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 2 - ACDA's in house percussion have strong padded cases. Rented percussion through trusted companies inc. Hobgoblin music comes with insurance with a £50 excess per total claim per rental, not per instrument, so is manageable within contingency in case of any accidents. ACDA have many years experience protecting fragile instruments & costumes & CYP will be monitored & asked to take off rings & watches before playing the drums.

Mitigation 3 - Relatively low marketing ad spend matches mostly smaller venues, chosen because they are embedded in communities, e.g. community churches important to African diaspora networks. Project Manager has paid outreach time to activate word of mouth in community triage networks, inform targeted social media engagement & appear on grassroots community radio. Rich Mix (370) & Fazeley (300) -sized venues are a step up for ACDA to self-promote & as such are calculated at 50% sales (not inc. free outreach tickets). They will benefit from the momentum of a multi-month campaign & the buzz from previous shows as they come at the end of the project.

Mitigation 4 - Through Bashir Rutasingwa's cross-diaspora work, Seby Ntege's visibility & triage partners AFRIDAC & SADACCA, the project will access audiences interested in wider African culture, focus on similarities, hashtags, collaborations & the many countries represented in the band.

Mitigation 5 - Consulting from Sasolo along with perspectives from diaspora partner orgs in dance, music & theatre will enable ACDA to develop new ways of working & a growth model that sustains & builds the careers of its complex marginalised artists.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 3

Number of board/council members: 0

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:	Bashir Rutasingwa	Yes	No	No	No	Prefer not to say
Artistic Director:	Daniel Lubinga	Yes	No	No	No	Prefer not to say
Executive Director:	Rovin Asaasira	Yes	No	No	Yes	Prefer not to say
Chairperson:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	
Irish	
Gypsy, Roma or Irish Traveller	
Any other White background	

Applicant: BASHIR RUTASINGWA

59216206

Project: ACD Arts Drumfest - East African & Pan-African folk forms activate CYP's creativity, new pedagogies & org visibility NLPG-00705490-V2-UN-20240207

Mixed:	
White and Black Caribbean	
White and Black African	
White and Asian	
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	
Any other Asian background	

Black/Black British:	
African	3
Caribbean	
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	3
Queer	
Number who identify in another way	
Prefer not to say	
Not known	

*** Enter the total number of board/management members by the category of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	
Clerical and Intermediate Occupations	
Senior Managers and Administrators	
Technical and Craft Occupations	
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	
Self-employed	
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	3
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	1
35-49	2
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Number of D/deaf and/or Disabled people, or who have a long term health condition:

	Number:
D/deaf and/or Disabled	
Not D/deaf and/or Disabled	3
Prefer not to say	
Not known	

* Neurodivergent:

Number of neurodivergent board/management: 0

Sex:

Sex	Number:
Female	1
Male	2
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	1
Man	2
Non-binary	
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

Number whose gender identity is different to their sex as registered at birth: 0

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: BASHIR RUTASINGWA

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

- **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**
- **confers an economic advantage on one or more enterprises; and**

☐
☐

• is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and	
• has, or is capable of having, an effect on — (i) competition or investment within the United Kingdom, (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.	

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.	X
---	--------------

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	29/01/2024
Address information	29/01/2024
Contact information	29/01/2024
Financial background	01/02/2024
Governance document	29/01/2024
Your project	07/02/2024
Time limited priorities	No Input Required
At a glance	06/02/2024
In more detail	07/02/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	07/02/2024
Where	07/02/2024
Location	07/02/2024
Inclusivity and Relevance	06/02/2024
Your planning	No Input Required
Project timeline	06/02/2024
Who you are working with	07/02/2024
Budget: How much are you applying to us for?	01/02/2024
Fair pay	01/02/2024

Budget - Income	06/02/2024
Questions	06/02/2024
Budget - Expenditure	07/02/2024
Questions	07/02/2024
Risks and challenges	07/02/2024
Monitoring information	07/02/2024
Declaration	06/02/2024

THE COMPANIES ACT 2006


SPECIAL RESOLUTION

To alter clauses in the articles of association

Part A

Enter details of the community interest company

Company name: AFRICAN CULTURAL DEVELOPMENT (ACD ARTS)

~~Community Interest Company:~~ 

Company number 07671582

At a general meeting of the above company, duly convened and held at:
DURNING HALL COMMUNITY CENTRE, EARLHAM GROVE, FOREST GATE,
LONDON, E7 9AB

On the following date. 15/05/2016


The following two resolutions listed in Part B were passed as special resolutions

Part B

RESOLUTION


That:

- (1) The following clauses in the articles of association shall be amended as follows:
TO REMOVE THE ARTICLE TEMPLATE YOU HAVE ON THE SYSTEM
SO THAT YOU CAN USE OUR OWN DRAFTED.
- (2) The articles of association shall be altered so as to take the form of the articles of association attached to this resolution are in substitution for, and to the exclusion of, any articles of association of the company previously registered with the Registrar of Companies


Chairman

Version 1.0 28/2/2012

TU WEDNESDAY



A18 08/06/2016 #1
COMPANIES HOUSE
A58PG5S0
A09 24/05/2016 #415
COMPANIES HOUSE
A57N35IQ

3rd / 05 / 2016
.....
Date

THE COMPANY'S ACTS

AND THE COMPANY'S

ACTS AND THE COMPANY'S ACTS

1971

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

1971

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

1971

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANY'S ACTS AND THE COMPANY'S ACTS

THE COMPANIES ACT 2006

SPECIAL RESOLUTION

To alter the objects of the company

Part A

Enter details of the community interest company

Company name AFRICAN CULTURAL DEVELOPMENT (ACD ARTS)
insert company name please select Community Interest
Company number insert company number 07671582 Company

At a general meeting of the above company, duly convened and held at
insert address DURNING HALL COMMUNITY CENTRE,
EARLHAM GROVE FOREST GATE, LONDON, E7 9AB

On the following date insert date 15/05/2016

The following two resolutions listed in Part B were passed as special resolutions

Part B

RESOLUTION

That

- (1) The objects clause in the memorandum or articles of association shall be amended as follows
insert clause details REMOVE THE TEMPLATE YOU HAVE ON THE SYSTEM SO YOU PUT COMPANY'S DRAFTED ONE.
- (2) The articles of association shall be altered so as to take the form of the articles of association attached to this resolution are in substitution for, and to the exclusion of, any articles of association of the company previously registered with the Registrar of Companies


Chairman


TUESDAY 24/05/2016 14:18

3rd 105/2016
Date