

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Emmanuel McDonald

53943528

Project: Dendê abre caminho - Opening paths to collective joy.

NLPG-00732498

Applicant details

Applicant name: Emmanuel McDonald

Applicant number: 53943528

Applicant type: Individual

What name is your bank account registered in? Emmanuel McDonald

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 40

Street: St. James Road

Locality:

Town / city: HASTINGS

Postcode: TN34 3LH

Main contact number: 07970 245804

Mobile: 07970 245804

Email address: percnation@gmail.com
**(Organisation email address
if applicant is an organisation)**

Website address:

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 19/07/2024

Project end date: 10/09/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Dendê Nation offers a Carnival Arts hub & live performance modality, merging genuine/representative CPD with community outreach & dynamic Afro Brazilian wkshps, partnering with Brazil's premier Afro Bloco, Ilê Aiyê. Culminating in a highly visible showcase & procession for the Notting Hill Carnival (NHC) & a Summer Camp in Suffolk; engaging participants from Samba Reggae grps in London & from cities across England.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Afro-Brazilian culture / Music / Dance / CYP / Global Majority / Carnival

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Dendê's 'Caminho Aberto' or 'Open Paths (Portuguese) to Collective Joy' project solidifies their role as a leading exponent of Samba Reggae in the carnival sector.

Building on its foundations & previous ACE success, Dendê collaborates with international artists from Ilê Aiyê, who are renowned figures from the global movement, (as they conclude their 50th Anniversary Tour); fostering collaboration in the diaspora; building cultural agency, & positively impacting marginalised grps.

Dendê's involvement in NHC is a seminal moment for the community facing Samba Reggae movement; which has historically been fragmented. Their involvement marks a continued integration with other diasporic artists (Jamaican/Trinidadian/African heritage etc); ensuring longitudinal engagement & growth opps for all underrepresented artists.

Project's key components & objectives:

- offer advanced CPD opps for emerging & established artists through mentorship in drumming & dance by Marivaldo Paim (Ilê's music director) & Larissa Valéria (Ebony Goddess 2024); fostering the autonomy of Black creatives via knowledge exchange, exploration of wisdom, & advancement in pedagogy
- host a weekend residency for NHC participants, developing content for this year's NHC Parade, incl. drumming, dance, turban & costume making sessions & discussions; encouraging amateur, & professional learners to cultivate knowledge, develop skills, & deepen understanding.

Dendê will offer additional drumming sessions for NHC Parade guests; inc. Reading's Samba group, Beatroots; disseminating world-class culture outside the metropole to further develop skills & enhance each group's authenticity & professional vision. They will further:

- conduct a series of wkly sessions in Brighton, Lewisham, & online, with experienced instructors, targeting underprivileged communities
- produce family friendly drumming workshops: with accessible drumming workshops at Rathfern School in Lewisham, catering to single parents & families through free sessions & discounted NHC participation fees
- repurpose costumes by partnering with Sustenta Carnaval, a leading Rio Carnival circular economy/social impact project, promoting sustainable practices within the costume-making process.

Culminating in a final rehearsal & performance at the Notting Hill Carnival, one of Europe's largest outdoor events, by & for families as part of Kids Day; it will be followed by a final event of dance & drumming wkshps, & closing parade at the Music Worldwide Summer Camp.

Through these activities, Dendê promotes cultural exchange & community cohesion; celebrating diversity.

The project champions & cultivates connections within the Afro-Brazilian diasporic community, broadening support to engage CYP & their families, & provides avenues for communities/community grps to collectively engage with international artists; integrating an environmentally sustainable process, with ancestral traditions & innovation.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

The project builds on the achievements & feedback from ACE-funded iteration, "Ebi Dendê" in 2023. Now, collaborating with Ilê Aiyê artists, it bolsters global networking & leverages the grp's London base, to optimise resources & minimise transport expenses.

Working closely with Black artists, key figures of the movement, in an authentic transmission, participants gain insight into the evolution of Ilê's repertoire & explore recent innovations in Afro-Brazilian culture through playing, singing, dancing & collaborating.

Building on recent evaluation, the project centres:

- a wknd residency to explore cultural heritage & rhythmic innovation, & techniques, inc. turban making from Afro-Atlantic cultures; connecting tradition with contemporary, diasporic creativity, establishing learning, exchange, & networking opps for the participants
- wkly sessions to engage Black families in Lewisham, to connect to their cultural heritage, repositioning them to prevent cultural theft as they access creative resources, & networks in the summer holidays, to prevent stagnation & dislocation for underserved communities
- online sessions, to enhance dancers' understanding with 2 prominent figures from the Afro-Brazilian diaspora; disseminating choreography
- in addition to the NHC performance, Beetroot will perform / recreate wshps at the Music Worldwide summer camp, guaranteeing longitudinal dissemination of the devised content.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Facing marginalisation & underrepresentation, Global Majority (GM) cohorts encounter systemic barriers hindering their access to self-expression platforms, resulting in reduced visibility, & participation in cultural/societal discourse.

'Dendê Abre Caminho' KPI's measure:

- enhanced production value
- improved accessibility for GM cohorts
- boosted confidence in creative & showcasing modalities.

To advance its autonomous artistic goals, a GM-led artistic team offer embedded guest panels to evaluate & discuss, "Women & Ancestrality," with Q&A sessions to explore the connections between culture & historical significance, workshops & mentorship.

To measure the development of community members' skills & confidence, ensuring relevance & authenticity:

- post-event debriefs that define & measure KPIs against outcomes
- utilises docu shorts as the project's digital legacy
- targets 30% average growth across social media platforms
- curates /publishes feedback from participants & audiences through digital & F2F channels.

The longitudinal impact pathways measure:

- Beetroot & Summer Camp organisers & ticket sales, assessing wider impact, & popularity; quantifying the project impact on cultural enrichment & community empowerment
- longitudinal increased participation & engagement in artistic activities; via ongoing eval meetings
- heightened visibility of diverse narratives & perspectives & community bonds.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
- a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

- * Samba reggae members of groups from London, Hastings, Brighton, Reading, Leeds, Norwich & beyond
- * Global majority CYP & families from Lewisham
- * Audiences at Notting Hill and Music Worldwide Summer Camp

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 12 to 15, Audience type - Age - Aged 5 to 11, Audience type - Age - Aged under 5

People who share a particular ethnicity. ☒

Audience type - Ethnicity - Black/Black British - African, Audience type - Ethnicity - Black/Black British - Caribbean, Audience type - Ethnicity - Any other Black/African/Caribbean background, Audience type - Ethnicity - Any other ethnic group, Audience type - Ethnicity - Latin American, Audience type - Ethnicity - Mixed/multiple – White & Black African, Audience type - Ethnicity - Mixed/multiple – White & Black Caribbean, Audience type - Ethnicity - Any other Mixed/Multiple ethnic background

People who have a particular disability. ☐

People with a particular sexual orientation. ☐

People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 100,500

As audience members in a digital space ☐As visitors in a physical space ☐As visitors in a digital space ☐As participants in the project, in a physical space ☒

How many people: 388

As participants in the project, in a digital space ☒

How many people: 190

As volunteers in a physical space ☒

How many people: 50

As volunteers in a digital space ☐As creative or cultural practitioners contributing to or taking part ☒

How many people: 28

As users of a digital product ☐

As readers of a book, or a physical or
electronic publication

People will experience it in the longer-term,
after the project has ended.

What information have you used to work out how many people will
experience your project?

Up to 800 characters

Aud. Physical.

-NHC: 100k

-M.W. Summer Camp Parade:500ppl

T: 100500

Part. Physical.

-Mentoring sessions: 12ppl

-Weekend residency: 35ppl

-Family drumming: 25ppl

-Brighton dancers: 15

-NHC dancers/drummers:110ppl

-NHC CYP:24ppl

-Beetroot drumming wkshp: 40ppl

MW Summer Camp:

-Drumming: 80ppl

-Dance:50ppl

T: 388

Part. Dig.

Tutorials:

-Drumming - 120ppl

-Dancers- 70ppl

T: 190

Vols.

-Parents & friends NHC Parade (based on 2023): 50ppl

Creative

-1 Project Manager

-1 Producer

-3 Dance artists

-10 Musicians

-2 Singers

-1 Turbans teacher

-1 Talk host

-1 Costume designer

-1 Costume assistant

-1 Social Media assistant

-1 Graphic designer

-1 Digital branding/social media assistant

-1 Photographer

-2 Translators

-2 Consultants

T:29

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Dendê Abre Caminho (DAB) are working with multiple triage partners to reach their participants;

- Rathfern school; music tuition grps via Music Directors existing work
- Musical Directors' existing London & Hastings Samba Reggae grps.
- previous participants of NHC iteration 1; over 90% of Dendê's 2023 NHC parade participants have signed up for this year's project.

Audiences, new partnerships with:

- Mama Sound - promotional platform, connecting networks during Ilê's tour in England
- Beetroot - collaborating on the promotion of DAB's content internally, boosting attendance from Samba Reggae audiences
- Summer Camp festival operator - marketing campaign announces DAB as part of their line-up through their social media
- Gandaia Arts - PR & social media partner
- National Samba Reggae network - invites grps to collaborate at NHC, marking the culmination of their summer gatherings.

PR & Marketing:

- Press Association, UK & International media output
- Brazilian/Latin media such as Leros Magazine, Radio Mais Brazil, Podcast Caipirinha Appreciation & Latinos in London.
- online advertising / strategic posts on social media to leverage the extensive library of curated digital assets, using them to evoke core memories in participants, inspire others, & organically expand the reach.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☒	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
FAMILIES - Drumming session...	One physical place	Rathfern Primary ...	Lewisham	07/08/2024	21/08/2024	3	Confirmed to happ...
ADULTS - Drumming sessions ...	One physical place	Rathfern Primary ...	Lewisham	07/08/2024	21/08/2024	3	Confirmed to happ...
ADULTS - Dance session on Z...	Streaming or Broadcast		Hastings	07/08/2024	21/08/2024	3	Confirmed to happen
ADULTS - Dance sessions in ...	One physical place	Samurai	Brighton and Hove	07/08/2024	21/08/2024	3	Confirmed to happ...
Final rehearsal Notting Hil...	One physical place	St. Charles Catho...	Kensington and Chelsea	24/08/2024	24/08/2024	1	Confirmed to happ...
Notting Hill Carnival (NHC)...	One physical place	Canal Way	Kensington and Chelsea	25/08/2024	25/08/2024	1	Confirmed to happ...
Mentoring with Marivaldo Pa...	One physical place	Rich Mix Cultural...	Tower Hamlets	02/08/2024	02/08/2024	1	Confirmed to happ...
Mentoring with Larissa Valé...	One physical place	Rich Mix Cultural...	Tower Hamlets	02/08/2024	02/08/2024	1	Confirmed to happ...
Mentoring - Drumming sessio...	Digital Experience		Hastings				Confirmed to happen
Mentoring - Dance session - ...	Digital Experience		Hastings				Confirmed to happen

Residency weekend - Dance m...	One physical place	Rich Mix Cultural...	Tower Hamlets	03/08/2024	04/08/2024	1	Confirmed to happ...
Residency weekend - Costume...	One physical place	Rich Mix Cultural...	Tower Hamlets	03/08/2024	04/08/2024	2	Confirmed to happ...
Residency weekend - Women &...	One physical place	Rich Mix Cultural...	Tower Hamlets	03/08/2024	03/08/2024	1	Confirmed to happ...
Residency weekend - Drummin...	One physical place	Rich Mix Cultural...	Tower Hamlets	03/08/2024	04/08/2024	2	Confirmed to happ...
Residency weekend - Turban ...	One physical place	Rich Mix Cultural...	Tower Hamlets	03/08/2024	04/08/2024	2	Confirmed to happ...
Drumming workshop Beatroots	One physical place	The Weller Centre	Reading	06/08/2024	06/08/2024	1	Confirmed to happ...
Drumming workshops at Music...	One physical place	Hulver Farm	East Suffolk	30/08/2024	01/09/2024	3	Confirmed to happ...
Dance workshops at Music Wo...	One physical place	Hulver Farm	East Suffolk	30/08/2024	01/09/2024	3	Confirmed to happ...
Carnival Parade at Music Wo...	One physical place	Hulver Farm	East Suffolk	01/09/2024	01/09/2024	1	Confirmed to happ...

Location details

Name of activity: FAMILIES - Drumming sessions in Lewisham

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Rathfern Primary School

Street: Rathfern Road

Town/city: LONDON

Postcode: SE6 4NL

Local authority: Lewisham

Start date: 07/08/2024

End date: 21/08/2024

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Sally McPherson

Contact email address for the place:

Email: s.mcpherson@rathfern.Lewisham.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: ADULTS - Drumming sessions in Lewisham

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Rathfern Primary School

Street: Rathfern Road

Town/city: LONDON

Postcode: SE6 4NL

Local authority: Lewisham

Start date: 07/08/2024

End date: 21/08/2024

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Sally McPherson

Contact email address for the place:

Email: s.mcpherson@rathfern.Lewisham.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: ADULTS - Dance session on ZOOM - Nara Couto

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Hastings

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Start date: 07/08/2024

End date: 21/08/2024

Number of times streamed/ broadcast:

Number: 3

Name of broadcaster or streaming service/host:

Name: Zoom

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: ADULTS - Dance sessions in Brighton - Rosaria Gracia

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Samurai

Street: New England Street

Town/city: BRIGHTON

Postcode: BN1 4GQ

Local authority: Brighton and Hove

Start date: 07/08/2024

End date: 21/08/2024

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Rosaria Gracia

Contact email address for the place:

Email: rosaria.gracia@googlemail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Final rehearsal Notting Hill Carnival

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: St. Charles Catholic Sixth Form College

Street: St. Charles Square

Town/city: LONDON

Postcode: W10 6EY

Local authority: Kensington and Chelsea

Start date: 24/08/2024

End date: 24/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Fee Turuka

Contact email address for the place:

Email: carnival.lss@googlemail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Notting Hill Carnival (NHC) Parade

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Canal Way

Street: Ladbroke Grove

Town/city: LONDON

Postcode: W10 5AA

Local authority: Kensington and Chelsea

Start date: 25/08/2024

End date: 25/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Emannuel McDonald

Contact email address for the place:

Email: percnation@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Mentoring with Marivaldo Paim (Int. artist) - Drumming session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 02/08/2024

End date: 02/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Mentoring with Larissa Valéria (Int. artist) - Dance session

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 02/08/2024

End date: 02/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Mentoring - Drumming session - TUTORIALS
Music

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Hastings

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Mentoring - Dance session - TUTORIALS Dance

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Hastings

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Residency weekend - Dance masterclasses

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 03/08/2024

End date: 04/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Residency weekend - Costume making sessions

Location options: One physical place

Location details

Click to use postcode search:

☐

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 03/08/2024

End date: 04/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Residency weekend - Women & Ancestrality Talk

Location options: One physical place

Location details

Click to use postcode search:

☐

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 03/08/2024

End date: 03/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Residency weekend - Drumming masterclasses

Location options: One physical place

Location details

Click to use postcode search:

☐

or

Click if within UK but no postcode is available:

☐

Click if international venue:

☐

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 03/08/2024

End date: 04/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Residency weekend - Turban making masterclass

Location options: One physical place

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: Rich Mix Cultural Foundation

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6LA

Local authority: Tower Hamlets

Start date: 03/08/2024

End date: 04/08/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Oliver Carruthers

Contact email address for the place:

Email: Oliver.Carruthers@richmix.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Drumming workshop Beatroots

Location options: One physical place

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: The Weller Centre

Street: Amersham Road

Town/city: READING

Postcode: RG4 5NA

Local authority: Reading

Start date: 06/08/2024

End date: 06/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Gavin Loombs

Contact email address for the place:

Email: beatroots@readipop.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Drumming workshops at Music Worldwide Summer Camp

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hulver Farm

Street:

Town/city: BUNGAY

Postcode: NR35 1NF

Local authority: East Suffolk

Start date: 30/08/2024

End date: 01/09/2024

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Gary Newland

Contact email address for the place:

Email: gary@musicworldwide.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Dance workshops at Music Worldwide Summer Camp

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hulver Farm

Street:

Town/city: BUNGAY

Postcode: NR35 1NF

Local authority: East Suffolk

Start date: 30/08/2024

End date: 01/09/2024

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Gary Newland

Contact email address for the place:

Email: gary@musicworldwide.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Carnival Parade at Music Worldwide Summer Camp

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Hulver Farm

Street:

Town/city: BUNGAY

Postcode: NR35 1NF

Local authority: East Suffolk

Start date: 01/09/2024

End date: 01/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Gary Newland

Contact email address for the place:

Email: gary@musicworldwide.co.uk

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

Design & planning

Over its decade-long journey, Dendê has cultivated a dedicated community of creative stakeholders who actively contribute to the group's evolution; pushing boundaries through collaborative activities, feedback sessions, open forums, discussion panels, evaluation, & networking opportunities; informing this new iteration for 2024. Dendê's longitudinal grassroots activity has built a diverse roster of carnival enthusiasts & underserved/barriered participants, incl.:

- existing & new (annually) participants & their families; centering diverse, CYP, Global Majority groups
- intersectional cultural grps, accessed through past festivals, online platforms, & carnival celebrations; now enabling the exchange of ideas, techniques, & resources, to strengthen international connections within the Samba Reggae community
- consumers of / participants in Black culture in both rural & metropolitan areas, facilitated through the Summer Camp, & Beatroots wkshps.

Consultation & evaluation

2023 evaluation identified barriers, & implemented new solutions as follows:

- Costs: solutions: weekend residency at 50% discount for ppl on benefits (UC, WTC, JSA); free workshops for CYP & their relatives/carers; discounted carnival fee for participants from complex socio-economic backgrounds
- Availability: solutions: digital tuition content available for those who are geographically distant or financially unable to attend regular F2F wrkshps & development sessions
- Location: solutions: hyper local workshops at Rathfern School for CYP; Rich Mix, venue strategically chosen for its public transport connections; HQ at Notting Hill, securing people's belonging & a safe place for costume change & bathroom facilities.

Inclusion:

- Q&A forum prioritises diversification & inclusion, by centering the role of women within the ancestral context of Afro-Brazilian history
- Translated digital/written content from Portuguese to English to inc. all groups
- Live translation in sessions to support Portuguese speaking artists
- Jam sessions with Samba Reggae legends at multiple entry points, to foster interest in the arts at both entry & professional levels across participant groups, challenging elitist tropes.

Relevance:

- Representation: to enhance Global Majority involvement, a diverse range of international Black artists & production crew members, & partners ensure that marginalised grps have a 'see it to be it' experience; encouraging ambition. Being guided by representative mentors in positions of cultural authority improves career sitelines for underserved participants.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 19/07/2024

Project End Date: 10/09/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
19/07/2024	19/07/2024	Grant approval	Emmanuel McDonald
19/07/2024	19/07/2024	Confirm artists and venues	Mariana Pinho
19/07/2024	19/07/2024	Production meeting - action plan	Emmanuel McDonald
19/07/2024	19/07/2024	Book photographer NHC	Mariana Pinho
20/07/2024	20/07/2024	Purchase flights for International guest artists (Portugual and France return flights)	Mariana Pinho
20/07/2024	20/07/2024	Announce grant on social media	Mariana Pinho
20/07/2024	20/07/2024	Book accommodation for International artists	Mariana Pinho
20/07/2024	20/07/2024	Book truck and sound system hire for NHC	Stella Lucien
20/07/2024	20/07/2024	Meeting with graphic designer	Mariana Pinho
22/07/2024	22/07/2024	Zoom meeting with Residency artists and music/dance/costume coordinators	Emmanuel McDonald
23/07/2024	23/07/2024	Collect costumes Sustenta Carnaval/Mama Sound	Mariana Pinho
23/07/2024	23/07/2024	Approval design /Social Media plan	Mariana Pinho/Tatiana Moreno
24/07/2024	10/09/2024	Social media campaign	Tatiana Moreno
25/07/2024	25/07/2024	Source costume materials	Mariana Pinho
06/08/2024	06/08/2024	Showcase costumes on social media	Mariana Pinho/tatiana Moreno

02/08/2024	02/08/2024	Transport artists from Brixton to Rich Mix	Stella Lucien
02/08/2024	02/08/2024	Transport drums to Rich Mix	Emmanuel McDonald
02/08/2024	02/08/2024	Mentoring with Marivaldo Paim (Int. artist) - Drumming session	Stella Lucien
02/08/2024	02/08/2024	Mentoring with Larissa Valéria (Int. artist) - Dance session	Mariana Pinho
03/08/2024	04/08/2024	Residency weekend - Dance masterclasses	Mariana Pinho
03/08/2024	04/08/2024	Residency weekend - Costume making sessions	Mariana Pinho
03/08/2024	03/08/2024	Residency weekend - Dance masterclasses - Women & Ancestrality Talk	Simone Amorim
03/08/2024	04/08/2024	Residency weekend - Drumming masterclasses	EM
04/08/2024	04/08/2024	Residency weekend - Turban making masterclasses	Thais Muniz
04/08/2024	04/08/2024	Transport drums to Lewisham	EM
05/08/2024	05/08/2024	Edit tutorial videos for participants	Mariana Pinho
04/08/2024	04/08/2024	Transport costumes to Norwich	Mariana Pinho
06/08/2024	06/08/2024	Travel with Marivaldo Paim to Reading - workshop Beatroots	Mariana Pinho
06/08/2024	06/08/2024	Drumming workshop Beatroots	Mariana Pinho
07/08/2024	07/08/2024	Marivaldo Paim return to France	Stella Lucien
07/08/2024	07/08/2024	Invoice Beatroot	Mariana Pinho
07/08/2024	07/08/2024	Insert registrations on cashflow	Stella Lucien
12/08/2024	12/08/2024	Pay Invoices (weekend residency & Beatroot)	EM
12/08/2024	12/08/2024	Order t shirts	Mariana Pinho
12/08/2024	12/08/2024	Mid project project meeting - follow up action plan	Mariana Pinho
12/08/2024	12/08/2024	Organise schedule NHC weekend	EM - MP
07/08/2024	21/08/2024	FAMILY - Drumming workshops in Lewisham	EM
08/08/2024	08/08/2024	Post Larissa's dance and Marivaldo's drumming tutorials online	Tatiana Moreno
07/08/2024	21/08/2024	ADULTS - Drumming sessions in Lewisham	EM
07/08/2024	21/08/2024	ADULTS - Dance session on ZOOM - Nara Couto	Mariana Pinho
15/08/2024	15/08/2024	Post Nara Couto's dance and Emannuel MacDonald's drumming tutorial online	Stella Lucien
22/08/2024	22/08/2024	Post Nara Couto's dance and Emannuel MacDonald's drumming tutorial online	Stella Lucien
07/08/2024	21/08/2024	ADULTS - Dance sessions in Brighton - Rosaria Gracia	Rosaria Gracia
08/08/2024	08/08/2024	Post Rosaria Gracia -Brighton tutorials online	Rosaria Gracia
15/08/2024	15/08/2024	Post Rosaria Gracia -Brighton tutorials online	Rosaria Gracia
22/08/2024	22/08/2024	Post Rosaria Gracia -Brighton tutorials online	Rosaria Gracia
14/08/2024	14/08/2024	Insert registrations on cashflow	Stella Lucien
15/08/2024	15/08/2024	Send info pack to participants	Stella Lucien
22/08/2024	22/08/2024	Workshop feedback meeting	MP
21/08/2024	21/08/2024	Insert registrations on cashflow	Stella Lucien
21/08/2024	21/08/2024	Pay teachers	EM

28/08/2024	28/08/2024	Insert registrations on cashflow	Stella Lucien
19/08/2024	19/08/2024	Receive t shirts	MP
23/08/2024	23/08/2024	Source Musica com Dende materials	Simone Amorim
22/08/2024	22/08/2024	Pick international Guests Marivaldo Paim & Nara Couto from airport	Stella Lucien
22/08/2024	22/08/2024	Take international Guests Marivaldo Paim & Nara Couto to accommodation	Stella Lucien
23/08/2024	23/08/2024	Collect truck	EM
23/08/2024	23/08/2024	Collect Sound system	EM
23/08/2024	23/08/2024	Collect drums (Lewisham)	EM
23/08/2024	23/08/2024	Park the truck at the school parking of Notting Hill venue	EM
23/08/2024	23/08/2024	Purchase water and fruits for NHC Parade	MP
23/08/2024	23/08/2024	Transport drums to rehearsal	EM
24/08/2024	24/08/2024	Transport costs from Norwich to Rich Mix	MP
24/08/2024	24/08/2024	Take international Guests Marivaldo Paim & Nara Couto to rehearsal and back	Stella Lucien
24/08/2024	24/08/2024	Setup drums, t shirts & registration at Rich Mix venue	EM, MP , SL
24/08/2024	24/08/2024	Introduce Safeguarding & First Aid staff and info to all participants	Sally Chop
24/08/2024	24/08/2024	Final rehearsal	EM MP SL
24/08/2024	25/08/2024	Organise teams (production/ safeguarding/first aider /volunteers)	MP Sally Chop
24/08/2024	24/08/2024	Take international Guests Marivaldo Paim & Nara Couto to NHC Parade	SL
25/08/2024	25/08/2024	Greet participants allocating costumes and wrist bands for kids	Sally Chop/Mariana Pinho
25/08/2024	25/08/2024	NHC Parade	MP
25/08/2024	25/08/2024	Empty venue and load truck with drums	MP, SL
25/08/2024	25/08/2024	Load costumes for maintenance	MP
26/08/2024	26/08/2024	Transport costumes	EM
26/08/2024	26/08/2024	Marivaldo Paim travels to Norwich	MP
26/08/2024	26/08/2024	Nara Couto returns to Portugal	SL
27/08/2024	27/08/2024	Wash and clean costumes	MP
26/08/2024	27/08/2024	Pay NHC invoices	EM
26/08/2024	26/08/2024	Send feedback to participants	SL
28/08/2024	28/08/2024	Feedback meeting with artists	EM, MP, SL
30/08/2024	30/08/2024	Deadline feedback form from participants	SL
29/08/2024	29/08/2024	Travel from Norwich to Hulver Farm	Gary Newland
30/08/2024	01/09/2024	Drumming workshops at Music Worldwide Summer Camp	Gary Newland
30/08/2024	01/09/2024	Dance workshops at Music Worldwide Summer Camp	Gary Newland
01/09/2024	01/09/2024	Carnival Parade at Music Worldwide Summer Camp	Gary Newland
01/09/2024	01/09/2024	Wash and clean costumes	MP

Applicant: Emmanuel McDonald

53943528

Project: Dendê abre caminho - Opening paths to collective joy.

NLPG-00732498

02/09/2024	02/09/2024	Marivaldo flight back to France	SL
01/09/2024	01/09/2024	Invoice Music Worldwide	EM
02/09/2024	09/09/2024	Collate evidence and gather feedback for evaluation report	MP
10/09/2024	10/09/2024	Submit evaluation report	EM

Project plan details

Start date:

19/07/2024

End date:

19/07/2024

Activity or task details:

Grant approval

Task lead:

Emmanuel McDonald

Project plan details

Start date:

19/07/2024

End date:

19/07/2024

Activity or task details:

Confirm artists and venues

Task lead:

Mariana Pinho

Project plan details

Start date:

19/07/2024

End date:

19/07/2024

Activity or task details:

Production meeting - action plan

Task lead:

Emmanuel McDonald

Project plan details

Start date:

19/07/2024

End date:

19/07/2024

Activity or task details:

Book photographer NHC

Task lead:

Mariana Pinho

Project plan details

Start date:

20/07/2024

End date:

20/07/2024

Activity or task details:

Purchase flights for International guest artists (Portugual and France return flights)

Task lead:

Mariana Pinho

Project plan details

Start date:

20/07/2024

End date:

20/07/2024

Activity or task details:

Announce grant on social media

Task lead:

Mariana Pinho

Project plan details

Start date:

20/07/2024

End date:

20/07/2024

Activity or task details:

Book accommodation for International artists

Task lead:

Mariana Pinho

Project plan details

Start date:

20/07/2024

End date:

20/07/2024

Activity or task details:

Book truck and sound system hire for NHC

Task lead:

Stella Lucien

Project plan details

Start date: 20/07/2024

End date: 20/07/2024

Activity or task details: Meeting with graphic designer

Task lead: Mariana Pinho

Project plan details

Start date: 22/07/2024

End date: 22/07/2024

Activity or task details: Zoom meeting with Residency artists and music/dance/costume coordinators

Task lead: Emmanuel McDonald

Project plan details

Start date: 23/07/2024

End date: 23/07/2024

Activity or task details: Collect costumes Sustenta Carnaval/Mama Sound

Task lead: Mariana Pinho

Project plan details

Start date: 23/07/2024

End date: 23/07/2024

Activity or task details: Approval design /Social Media plan

Task lead: Mariana Pinho/Tatiana Moreno

Project plan details

Start date:

24/07/2024

End date:

10/09/2024

Activity or task details:

Social media campaign

Task lead:

Tatiana Moreno

Project plan details

Start date:

25/07/2024

End date:

25/07/2024

Activity or task details:

Source costume materials

Task lead:

Mariana Pinho

Project plan details

Start date:

06/08/2024

End date:

06/08/2024

Activity or task details:

Showcase costumes on social media

Task lead:

Mariana Pinho/tatiana Moreno

Project plan details

Start date:

02/08/2024

End date:

02/08/2024

Activity or task details:

Transport artists from Brixton to Rich Mix

Task lead:

Stella Lucien

Project plan details

Start date: 02/08/2024

End date: 02/08/2024

Activity or task details: Transport drums to Rich Mix

Task lead: Emmanuel McDonald

Project plan details

Start date: 02/08/2024

End date: 02/08/2024

Activity or task details: Mentoring with Marivaldo Paim (Int. artist) -
Drumming session

Task lead: Stella Lucien

Project plan details

Start date: 02/08/2024

End date: 02/08/2024

Activity or task details: Mentoring with Larissa Valéria (Int. artist) -
Dance session

Task lead: Mariana Pinho

Project plan details

Start date: 03/08/2024

End date: 04/08/2024

Activity or task details: Residency weekend - Dance masterclasses

Task lead: Mariana Pinho

Project plan details

Start date: 03/08/2024
End date: 04/08/2024
Activity or task details: Residency weekend - Costume making sessions
Task lead: Mariana Pinho

Project plan details

Start date: 03/08/2024
End date: 03/08/2024
Activity or task details: Residency weekend - Dance masterclasses - Women & Ancestrality Talk
Task lead: Simone Amorim

Project plan details

Start date: 03/08/2024
End date: 04/08/2024
Activity or task details: Residency weekend - Drumming masterclasses
Task lead: EM

Project plan details

Start date: 04/08/2024
End date: 04/08/2024
Activity or task details: Residency weekend - Turban making masterclasses
Task lead: Thais Muniz

Project plan details

Start date: 04/08/2024

End date: 04/08/2024

Activity or task details: Transport drums to Lewisham

Task lead: EM

Project plan details

Start date: 05/08/2024

End date: 05/08/2024

Activity or task details: Edit tutorial videos for participants

Task lead: Mariana Pinho

Project plan details

Start date: 04/08/2024

End date: 04/08/2024

Activity or task details: Transport costumes to Norwich

Task lead: Mariana Pinho

Project plan details

Start date: 06/08/2024

End date: 06/08/2024

Activity or task details: Travel with Marivaldo Paim to Reading - workshop Beatroots

Task lead: Mariana Pinho

Project plan details

Start date: 06/08/2024

End date: 06/08/2024

Activity or task details: Drumming workshop Beatroots

Task lead: Mariana Pinho

Project plan details

Start date: 07/08/2024

End date: 07/08/2024

Activity or task details: Marivaldo Paim return to France

Task lead: Stella Lucien

Project plan details

Start date: 07/08/2024

End date: 07/08/2024

Activity or task details: Invoice Beatroot

Task lead: Mariana Pinho

Project plan details

Start date: 07/08/2024

End date: 07/08/2024

Activity or task details: Insert registrations on cashflow

Task lead: Stella Lucien

Project plan details

Start date:

12/08/2024

End date:

12/08/2024

Activity or task details:

Pay Invoices (weekend residency & Beatroot)

Task lead:

EM

Project plan details

Start date:

12/08/2024

End date:

12/08/2024

Activity or task details:

Order t shirts

Task lead:

Mariana Pinho

Project plan details

Start date:

12/08/2024

End date:

12/08/2024

Activity or task details:

Mid project project meeting - follow up action plan

Task lead:

Mariana Pinho

Project plan details

Start date:

12/08/2024

End date:

12/08/2024

Activity or task details:

Organise schedule NHC weekend

Task lead:

EM - MP

Project plan details

Start date: 07/08/2024

End date: 21/08/2024

Activity or task details: FAMILY - Drumming workshops in Lewisham

Task lead: EM

Project plan details

Start date: 08/08/2024

End date: 08/08/2024

Activity or task details: Post Larissa's dance and Marivaldo's drumming tutorials online

Task lead: Tatiana Moreno

Project plan details

Start date: 07/08/2024

End date: 21/08/2024

Activity or task details: ADULTS - Drumming sessions in Lewisham

Task lead: EM

Project plan details

Start date: 07/08/2024

End date: 21/08/2024

Activity or task details: ADULTS - Dance session on ZOOM - Nara Couto

Task lead: Mariana Pinho

Project plan details

Start date:

15/08/2024

End date:

15/08/2024

Activity or task details:

Post Nara Couto's dance and Emannuel MacDonald's drumming tutorial online

Task lead:

Stella Lucien

Project plan details

Start date:

22/08/2024

End date:

22/08/2024

Activity or task details:

Post Nara Couto's dance and Emannuel MacDonald's drumming tutorial online

Task lead:

Stella Lucien

Project plan details

Start date:

07/08/2024

End date:

21/08/2024

Activity or task details:

ADULTS - Dance sessions in Brighton - Rosaria Gracia

Task lead:

Rosaria Gracia

Project plan details

Start date:

08/08/2024

End date:

08/08/2024

Activity or task details:

Post Rosaria Gracia -Brighton tutorials online

Task lead:

Rosaria Gracia

Project plan details

Start date: 15/08/2024

End date: 15/08/2024

Activity or task details: Post Rosaria Gracia -Brighton tutorials online

Task lead: Rosaria Gracia

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Post Rosaria Gracia -Brighton tutorials online

Task lead: Rosaria Gracia

Project plan details

Start date: 14/08/2024

End date: 14/08/2024

Activity or task details: Insert registrations on cashflow

Task lead: Stella Lucien

Project plan details

Start date: 15/08/2024

End date: 15/08/2024

Activity or task details: Send info pack to participants

Task lead: Stella Lucien

Project plan details

Start date:

22/08/2024

End date:

22/08/2024

Activity or task details:

Workshop feedback meeting

Task lead:

MP

Project plan details

Start date:

21/08/2024

End date:

21/08/2024

Activity or task details:

Insert registrations on cashflow

Task lead:

Stella Lucien

Project plan details

Start date:

21/08/2024

End date:

21/08/2024

Activity or task details:

Pay teachers

Task lead:

EM

Project plan details

Start date:

28/08/2024

End date:

28/08/2024

Activity or task details:

Insert registrations on cashflow

Task lead:

Stella Lucien

Project plan details

Start date: 19/08/2024

End date: 19/08/2024

Activity or task details: Receive t shirts

Task lead: MP

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Source Musica com Dende materials

Task lead: Simone Amorim

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Pick international Guests Marivaldo Paim & Nara Couto from airport

Task lead: Stella Lucien

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Take international Guests Marivaldo Paim & Nara Couto to accommodation

Task lead: Stella Lucien

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Collect truck

Task lead: EM

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Collect Sound system

Task lead: EM

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Collect drums (Lewisham)

Task lead: EM

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Park the truck at the school parking of Notting Hill venue

Task lead: EM

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Purchase water and fruits for NHC Parade

Task lead: MP

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Transport drums to rehearsal

Task lead: EM

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Transport costs from Norwich to Rich Mix

Task lead: MP

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Take international Guests Marivaldo Paim & Nara Couto to rehearsal and back

Task lead: Stella Lucien

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Setup drums, t shirts & registration at Rich Mix venue

Task lead: EM, MP , SL

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Introduce Safeguarding & First Aid staff and info to all participants

Task lead: Sally Chop

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Final rehearsal

Task lead: EM MP SL

Project plan details

Start date: 24/08/2024

End date: 25/08/2024

Activity or task details: Organise teams (production/ safeguarding/first aider /volunteers)

Task lead: MP Sally Chop

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Take international Guests Marivaldo Paim & Nara Couto to NHC Parade

Task lead: SL

Project plan details

Start date: 25/08/2024

End date: 25/08/2024

Activity or task details: Greet participants allocating costumes and wrist bands for kids

Task lead: Sally Chop/Mariana Pinho

Project plan details

Start date: 25/08/2024

End date: 25/08/2024

Activity or task details: NHC Parade

Task lead: MP

Project plan details

Start date: 25/08/2024

End date: 25/08/2024

Activity or task details: Empty venue and load truck with drums

Task lead: MP, SL

Project plan details

Start date: 25/08/2024

End date: 25/08/2024

Activity or task details: Load costumes for maintenance

Task lead: MP

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Transport costumes

Task lead: EM

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Marivaldo Paim travels to Norwich

Task lead: MP

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Nara Couto returns to Portugal

Task lead: SL

Project plan details

Start date: 27/08/2024

End date: 27/08/2024

Activity or task details: Wash and clean costumes

Task lead: MP

Project plan details

Start date: 26/08/2024

End date: 27/08/2024

Activity or task details: Pay NHC invoices

Task lead: EM

Project plan details

Start date: 26/08/2024

End date: 26/08/2024

Activity or task details: Send feedback to participants

Task lead: SL

Project plan details

Start date: 28/08/2024

End date: 28/08/2024

Activity or task details: Feedback meeting with artists

Task lead: EM, MP, SL

Project plan details

Start date: 30/08/2024

End date: 30/08/2024

Activity or task details: Deadline feedback form from participants

Task lead: SL

Project plan details

Start date: 29/08/2024

End date: 29/08/2024

Activity or task details: Travel from Norwich to Hulver Farm

Task lead: Gary Newland

Project plan details

Start date: 30/08/2024

End date: 01/09/2024

Activity or task details: Drumming workshops at Music Worldwide Summer Camp

Task lead: Gary Newland

Project plan details

Start date: 30/08/2024

End date: 01/09/2024

Activity or task details: Dance workshops at Music Worldwide Summer Camp

Task lead: Gary Newland

Project plan details

Start date: 01/09/2024

End date: 01/09/2024

Activity or task details: Carnival Parade at Music Worldwide Summer Camp

Task lead: Gary Newland

Project plan details

Start date: 01/09/2024

End date: 01/09/2024

Activity or task details: Wash and clean costumes

Task lead: MP

Project plan details

Start date: 02/09/2024

End date: 02/09/2024

Activity or task details: Marivaldo flight back to France

Task lead: SL

Project plan details

Start date: 01/09/2024

End date: 01/09/2024

Activity or task details: Invoice Music Worldwide

Task lead: EM

Project plan details

Start date: 02/09/2024

End date: 09/09/2024

Activity or task details: Collate evidence and gather feedback for evaluation report

Task lead: MP

Project plan details

Start date: 10/09/2024

End date: 10/09/2024

Activity or task details: Submit evaluation report

Task lead: EM

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Dendê Abre Caminho unites a diverse team of individuals & orgs.:

Marivaldo Paim, a renowned music mentor & guest drummer from Salvador de Bahia, joins to share his expertise in percussion & music arrangement, elevating the status of UK samba reggae groups

Emmanuel McDonald leads the Dendê group in music, maintaining an ongoing commitment to CYP school kids & the community.

Mariana Pinho, with extensive experience, serves as both project manager & costume maker.

Gandaia Arts, a UK-based Brazilian arts organisation dedicated to quality & authenticity, serves as a premier platform for promotion & production.

Sustenta Carnaval creates sustainable costumes from recycled materials & offers expertise in environmental reporting. Rosaria Gracia coordinates the dance aspect, bringing together dancers from Brighton to participate in the NHC.

Ilê Aiyê Bloco, a vital partnership, preserves & promotes authentic Afro-Brazilian cultural traditions.

Nara Couto, as dance coordinator, develops her Ancestral research program for NHC, while Larissa Valéria, crowned Ebony Goddess, adds international reach through both physical & online masterclasses.

Musica com Dendê brings the authenticity of the traditional "Baianas" to NHC, incorporating Afro-Brazilian elements, with support from Thaís Muniz of Turbante-se, who shares the historical path of turban making with Dendê.

Music Worldwide & Beatroots handle bookings to further disseminate Dendê Abre Caminho's content to new audiences.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Dende Nation	Emmanuel McDonald	1dende.nation@gmail.com	R: Samba reggae group that ...	Confirmed
Emmanuel McDonald		percnation@gmail.com	R: Music director, Percussi...	Confirmed
Dende Nation Hastings	Emmanuel McDonald	oi@dende.co.uk	R: Dende Nation Hastings, a...	Confirmed
Gandaia Arts	Mariana Pinho	gandaia.org@gmail.com	R: Gandaia Arts, a top UK B...	Confirmed
Mariana Pinho		gandaia@me.com	R: Project manager/evaluati...	Confirmed
Rosaria Gracia		rosaria.gracia@gmail.com	R: Dance teacher & choreogr...	Confirmed
Vikkie Page		vikkimariepage@gmail.com	Vikkie, a photographer and ...	Confirmed
Marivaldo Paim		Paimpercu@hotmail.fr	R: Marivaldo, a music mento...	Confirmed

Sustenta Carnaval	Mariana Pinho	projetosustenta.mariana@gmail.com	Role: Provider of costumes ...	Confirmed
Nara Couto		producaonaracouto@gmail.com	R: Dancer teacher/choreogra...	Confirmed
Bloco Ilê Aiyê	Vivaldo Benvindo dos Santos	blocoileaiye@gmail.com	R: guest group (music conte...	Confirmed
Mama Sound LTD	Maria Santos	mariamamasound@gmail.com	R: Mama Sound is the artist...	Confirmed
Larissa Valéria	Mama Sound	mariamamasound@gmail.com	R: Dance mentor & choreogra...	Confirmed
Rathfern School	Sally McPherson	s.mcpherson@rathfern.Lewisham.gov.uk	R: venue for family & adult...	Confirmed
POLH UK	Ana Gisele Lubas	anagisele@sabiaduvista.com	R: Promo partner. POLH UK, ...	Confirmed
Daka Doum	Robin Tyndale	robin@dakadoum.org.uk	R: DakaDoum, a carnival art...	Confirmed
Bea Shantifa		shantifa@live.co.uk	R: Beatrice, a UK guest sin...	Confirmed
Will Roper		willroper@gmail.com	R: Musician Will Roper work...	Confirmed
Beatroots Samba Group	Gavin Loombs	beatroots@readipoint.co.uk	R: Promo partner, host of M...	Confirmed
Musica com Dendê	Simone Amorim	simonecascais@hotmail.com	R: Baiana section coordinat...	Confirmed
Nádia Pimentel		nadiapimentel7@gmail.com	R: NHC Singer. Nádia Piment...	Confirmed
Braziliarty	Alicia Bastos	ab@braziliarty.org	R: promotion of Project via...	Confirmed
Sol Samba	Rob	nameroftrebor@yahoo.co.uk	R: Promo partner, inviting ...	Confirmed
Fine City Samba	Hej Jones	mrhej@gmail.com	R: Promo partner. Fine City...	Confirmed
London School of Samba	Fee Turuka	carnival.lss@googlemail.com	R: Venue partner for Final ...	Confirmed
Ancestral experience	Nara Couto	producaonaracouto@gmail.com	R: Dance teacher/ carnival ...	Confirmed
Rich Mix	Oliver Carruthers	Oliver.Carruthers@richmix.org.uk	R: Venue for Weekend reside...	Confirmed
Weller Centre	Gavin Loombs	beatroots@readipoint.co.uk	The Weller Centre aims to p...	Confirmed
Djembe Tots	Abi Bailey	djembetots@gmail.com	R: partner bringing familie...	Confirmed
Thais Muniz		talktothaismuniz@gmail.com	R: Turban making workshops....	Confirmed
Turbante-se	Thais Muniz	talktothaismuniz@gmail.com	R: Turban making teacher Th...	Confirmed
Simone Cascais		simonecascais@hotmail.com	R: Simone, founder of Music...	Confirmed

Stella Lucien		stella.lucien@gmail.com	R: Stella is one Dendês mus...	Confirmed
Tatiana Moreno		tatianamoreno.sp@gmail.com	R: Social media assistant T...	Confirmed
Music Worlwide Summer Camp	Gary Newland	gary@musicworldwide.co.uk	R: Music Worldwide Summer C...	Confirmed
Gary Newland		gary@musicworldwide.co.uk	R: Gary Newland, Music Worl...	Confirmed
Alberto Pitta		apitta@gmail.com	Role: Alberto Pitta is a ce...	Confirmed
Leros Magazine	Vicente Lou	leros@leros.co.uk	R: Promo partner: Leros is ...	Confirmed
Latinos in London	Carlitos Nino	info@latinosinlondon.com	R: Promo partners. Latinos ...	Confirmed
Radio Mais Brazil	Rodrigo Correa	radiomaisbrazil@gmail.com	R: Promo partner. Radio Mai...	Confirmed
Press Association	Danielle de Souza	danielle.desouza@pa.media	R: PR partner. The press as...	Confirmed

Partners details

Name: Dende Nation

Main contact (if organisation): Emmanuel McDonald

Email address: 1dende.nation@gmail.com

Role in project: R: Samba reggae group that unites members of other UK samba reggae groups and educational projects, Dende Nation, a London-based Samba reggae group, formed from a love of infectious Brazilian music. Founded in 2003, it promotes Afro-Brazilian culture inclusivity through weekly classes & performances. Originating within a Capoeira group, it's evolved into a community fostering tight bonds. They perform at various events, emphasizing cultural connection regardless of background.

Confirmed or expected: Confirmed

Partners details

Name: Emmanuel McDonald

Main contact (if organisation):

Email address: percnation@gmail.com

Role in project: R: Music director, Percussion Teacher. Mac is a Capoeirista that was introduced to Samba-Reggae in teens. Following this passion he founded Dende Nation London (2003) and Dende Nation Hastings (2009). Expert drum maker, advocates for traditional Samba-Reggae. Develops new orchestra arrangements, teaches at UK events promoting holistic change & is dedicated to spreading musical joy.

Confirmed or expected: Confirmed

Partners details

Name: Dende Nation Hastings

Main contact (if organisation): Emmanuel McDonald

Email address: oi@dende.co.uk

Role in project: R: Dende Nation Hastings, a Samba reggae group, prepares for Notting Hill carnival, rehearsing projects and NHC parade. Founded in 2009 as the sister group to Dende Nation London, it fosters Afro-Brazilian culture awareness in Hastings. Open to all percussion abilities, they perform at local events like Hastings Fat Tuesday and St. Leonards Festival.

Confirmed or expected: Confirmed

Partners details

Name: Gandaia Arts

Main contact (if organisation): Mariana Pinho

Email address: gandaia.org@gmail.com

Role in project: R: Gandaia Arts, a top UK Brazilian arts organisation, manages projects with a focus on quality and authenticity. Since 2009, it has led groundbreaking collaborations, bringing over 80 foreigners to experience Carnival. Renowned for education and performance, it collaborates with various entities including the Brazilian Embassy and WOMAD. Under Mariana Pinho's leadership, it has won awards and grants, notably for the ACE-funded project "Yamuna Yemanjá- When India meets Brazil" (2015).

Confirmed or expected: Confirmed

Partners details

Name: Mariana Pinho

Main contact (if organisation):

Email address: gandaia@me.com

Role in project: R: Project manager/evaluation & costume maker. Mariana, a revered Brazilian dance artist, integrates practice & performance with African diasporic performers, drawing from her experience with prestigious Samba Schools. In the UK for over 20 years, she connects organisations with Brazilian interests, embedding her work in UK carnival culture. Her roles include choreographer & costume designer for Maracatudo Mafua, London School of Samba, & coordinator for outreach programs and ACE-funded projects.

Confirmed or expected: Confirmed

Partners details

Name: Rosaria Gracia

Main contact (if organisation):

Email address: rosaria.gracia@googlemail.com

Role in project: R: Dance teacher & choreographer, Rosaria Gracia, based in Brighton, serves as dance coordinator bringing Brighton dancers to NHC. An ethnochoreologist, dance and health specialist, and movement director, she leads a diverse group from Brighton to NHC, sharing routines with London, Cornwall, & online dancers. As an award-winning dance artist and researcher, she explores the application of dance in health conditions like dementia, Parkinson's, and mental health.

Confirmed or expected: Confirmed

Partners details

Name: Vikkie Page

Main contact (if organisation):

Email address: vikkimariepage@gmail.com

Role in project: Vikkie, a photographer and researcher, focuses on feminist and decolonial visual cultures in her PhD. With a background in dance & activism for gender equality, she values co-creation and feminist ethics in her process-oriented approach. She collaborates closely with participants to create visual narratives expressing their stories & agency.

Confirmed or expected: Confirmed

Partners details

Name: Marivaldo Paim

Main contact (if organisation):

Email address: Paimpercu@hotmail.fr

Role in project: R: Marivaldo, a music mentor & guest drummer for NHC Parade, hails from Salvador de Bahia. With roots in Ilê Aiyê, he's a renowned composer & percussive arranger, collaborating with top artists like Caetano Veloso and Ivete Sangalo. In Europe, he teaches percussion & performs with various musicians. He remains a central figure in Ilê Aiyê, contributing to the reinvention of African traditions.

Confirmed or expected: Confirmed

Partners details

Name: Sustenta Carnaval

Main contact (if organisation): Mariana Pinho

Email address: projetosustenta.mariana@gmail.com

Role in project: Role: Provider of costumes SUSTENTA CARNAVAL PROJECT is a social impact and circular economy project that reuse textile waste from Rio's Carnival costumes, reducing landfill waste. Revenue from repurposed costumes funds carbon neutralisation via forest preservation. This sustainable initiative sets a media example for UK Carnival groups. The materials for this project are from a samba school that paid homage to Ilê Aiyê in 2024's Rio carnival.

Confirmed or expected: Confirmed

Partners details

Name: Nara Couto

Main contact (if organisation):

Email address: producaonaracouto@gmail.com

Role in project: R: Dancer teacher/choreographer, Nara Couto is a Brazilian singer, songwriter, producer & dancer from Salvador - Bahia. Her first artistic contact was with the Afro block Ilê Aiyê Her technical development began at the Folk Ballet of Bahia, where she worked as a dancer since 1999, when she was 17 years old. Since then she has worked with several prominent artists on the music scene, such as Gilberto Gil, Margareth Menezes, Mateus Aleluia, Lazzo Matumbi, Ara Ketu & Ivete Sangalo among others.

Confirmed or expected: Confirmed

Partners details

Name: Bloco Ilê Aiyê

Main contact (if organisation): Vivaldo Benvindo dos Santos

Email address: blocoileaiye@gmail.com

Role in project: R: guest group (music content) - Ilê Aiyê, Brazil's pioneering Afro-Bloco since 1974, emerged in Salvador's Liberdade neighborhood, a response to racial discrimination in carnival. Inspired by Black Power & the Black Panther movements, advocating for social justice, & celebrating African heritage. Through cultural spectacles, it enhances Black self-esteem & empowers future generations. Celebrating 50 years, it tours Europe & Africa, enriching global cultural exchange.

Confirmed or expected: Confirmed

Partners details

Name: Mama Sound LTD

Main contact (if organisation): Maria Santos

Email address: mariamamasound@gmail.com

Role in project: R: Mama Sound is the artistic manager responsible for Ilê Aiyê's 50th anniversary tour. Based between the UK and Brazil, the company is dedicated to curating music, art & culture. Recognised for its commitment to environmental conservation, human rights & cultural preservation, Mama Sound is a beacon of social change in the arts community. Led by a team of visionary women, Mama Sound operates as a collective of artists inspiring positive transformation through their creative efforts.

Confirmed or expected: Confirmed

Partners details

Name: Larissa Valéria

Main contact (if organisation): Mama Sound

Email address: mariamamasound@gmail.com

Role in project: R: Dance mentor & choreographer, Larissa will develop a routine that will give dance coordinators a in depth mentoring session. She will also develop a dance piece on the weekend residency for participants to perform at NHC, incl. recorded tutorial for ongoing practice. Elected Ilê's Ebony Goddess 2024's, a title that is part of a profound & personal search for identity & self-esteem, resonating with women of African descent in Brazil & throughout the world of the African Diaspora.

Confirmed or expected: Confirmed

Partners details

Name: Rathfern School

Main contact (if organisation): Sally McPherson

Email address: s.mcpherson@rathfern.Lewisham.sch.uk

Role in project: R: venue for family & adults only sessions, Rathfern Primary School students, experiences samba reggae drumming, participating in Notting Hill Carnival. With a strong community ethos & commitment to moral & spiritual development, the school collaborates with Emmanuel to enrich learning through music. This partnership fosters enjoyment, engagement, & positive changes in focus & attendance for students and families alike."

Confirmed or expected: Confirmed

Partners details

Name: POLH UK

Main contact (if organisation): Ana Gisele Lubas

Email address: anagisele@sabiaduvida.com

Role in project: R: Promo partner. POLH UK, a non-profit, bridges Portuguese-speaking families with Dende activities, promoting language and culture. With 9 initiatives fostering emotional bonds, they expand Portuguese language teaching in the UK. Collaborating with our project, they'll promote activities in Lewisham and surrounding areas.

Confirmed or expected: Confirmed

Partners details

Name: Daka Doum

Main contact (if organisation): Robin Tyndale

Email address: robin@dakadoum.org.uk

Role in project: R: DakaDoum, a carnival arts group in Falmouth, specializes in Afro-Brazilian percussion and dance. Their drummers blend Brazilian and West African rhythms, while dancers showcase authentic movements, including those of Afro-Brazilian orixas. They offer open weekly classes and perform at various events. Keen to expand their skills, they will join Dende for Notting Hill Carnival.

Confirmed or expected: Confirmed

Partners details

Name: Bea Shantifa

Main contact (if organisation):

Email address: shantifa@live.co.uk

Role in project: R: Beatrice, a UK guest singer, brings her rich experience from performing in bands across France & the UK to her solo debut single, "Gbeto." With roots in Benin & France, she lends her unique voice to Brazilian music, collaborating with Dende and Nádia Pimentel for Notting Hill Carnival Parade.

Confirmed or expected: Confirmed

Partners details

Name: Will Roper

Main contact (if organisation):

Email address: willroper@gmail.com

Role in project: R: Musician Will Roper works as a trumpet player & horn section leader for NHC Parade. With 20 years of global performance experience spanning diverse genres, from UK brass bands to Colombian cumbias, he advocates for music's transformative power merges professional music with community engagement. As an electronic music producer, he fosters creativity in young people through the Arts Council Wales' CYNEFIN project. Additionally, he promotes community change through cultural events production.

Confirmed or expected: Confirmed

Partners details

Name: Beatroots Samba Group

Main contact (if organisation): Gavin Loombs

Email address: beatroots@readipop.co.uk

Role in project: R: Promo partner, host of Marivaldo percussion workshop & members taking part of NHC Parade. Beatroots is Reading's community Samba drumming group. It has been running since 1996 and has performed at many major events and festivals including WOMAD, The Thames Festival and the Olympic Rowing during London 2012. New players are always welcome.

Confirmed or expected: Confirmed

Partners details

Name: Musica com Dendê

Main contact (if organisation): Simone Amorim

Email address: simonecascais@hotmail.com

Role in project: R: Baiana section coordinator, "Música com Dendê" is a cultural project that passionately revives and safeguards Afro-Brazilian heritage through a fusion of music, dance, gastronomy, storytelling, & ancestral traditions from the population of the state of Bahia. To foster pride & build connections among Brazilians who live in UK, as well as Afro-descendant groups such as other Afro-latinx, Caribbeans & Africans.

Confirmed or expected: Confirmed

Partners details

Name: Nádia Pimentel

Main contact (if organisation):

Email address: nadiapimentel7@gmail.com

Role in project: R: NHC Singer. Nádia Pimentel is an experienced singer, hailing from Cabo Verde and Angola, immersed in music from childhood. Career highlights include TV performances and participation in Portugal's "Idols." Versatile artist influenced by various genres, now collaborating with @alehsoul at @sambaderaizukofficial in London.

Confirmed or expected: Confirmed

Partners details

Name: Braziliarty

Main contact (if organisation): Alicia Bastos

Email address: ab@braziliarty.org

Role in project: R: promotion of Project via online channels (FCB/IG)

Confirmed or expected: Confirmed

Partners details

Name: Sol Samba

Main contact (if organisation): Rob

Email address: nameroftrebor@yahoo.co.uk

Role in project: R: Promo partner, inviting its members to join Dendê for NHC Parade. Sol Samba is celebrating its 25th year of community engagement through Brazilian culture in Oxford. As a community group, they inspire through their activities of authentic carnival music & dance sessions, encouraging everyone to join.

Confirmed or expected: Confirmed

Partners details

Name: Fine City Samba

Main contact (if organisation): Hej Jones

Email address: mrhej@gmail.com

Role in project: R: Promo partner. Fine City Samba, based in Norwich, was formed in 2000, fuses traditional Brazilian rhythms with reggae, dance, & drum'n'bass, adding a UK twist. With over 50 members, they welcome all ages & backgrounds. Rehearsing weekly in Norwich, they offer workshops for education and team building. Committed to inclusivity & community wellbeing, they perform at local events & are a not for profit organisation.

Confirmed or expected: Confirmed

Partners details

Name: London School of Samba
Main contact (if organisation): Fee Turuka
Email address: carnival.lss@googlemail.com
Role in project: R: Venue partner for Final Rehearsal. The Samba school is able to hire part of their space used for their NHC HQ as the theatre space can be used by Dendê to change, store the participants belongings in safety and with the appropriate setup (space, toilet facilities).
Confirmed or expected: Confirmed

Partners details

Name: Ancestral experience
Main contact (if organisation): Nara Couto
Email address: producaonaracouto@gmail.com
Role in project: R: Dance teacher/ carnival coordinator for London and UK dancers. Nara is a dancer/choreographer & singer from Salvador-Bahia. In this project she provides a space for reconnection with Afro-referenced cultural roots, nature & inner balance in total dialogue with the body in movement. Through multi-referential practical moments of black cultures & the oral transmission of knowledge, preserving ancestral traditions through dance.
Confirmed or expected: Confirmed

Partners details

Name: Rich Mix
Main contact (if organisation): Oliver Carruthers
Email address: Oliver.Carruthers@richmix.org.uk

Role in project: R: Venue for Weekend residency & Final rehearsal Rich Mix is East London's hub for cultural exchange & creativity since 2006. Their diverse programming spans music, theatre, film, & more, welcoming all communities. Supporting local artists & businesses, championing diversity, collaboration, & creativity. As a charity, every contribution directly impacts their community engagement efforts, fostering inclusivity & empowerment through the arts.

Confirmed or expected: Confirmed

Partners details

Name: Weller Centre

Main contact (if organisation): Gavin Loombs

Email address: beatroots@readipop.co.uk

Role in project: The Weller Centre aims to provide activities, events and services for local residents of Caversham

Confirmed or expected: Confirmed

Partners details

Name: Djembe Tots

Main contact (if organisation): Abi Bailey

Email address: djembetots@gmail.com

Role in project: R: partner bringing families from Frome to take part at NHC Parade. Founded by Abi, a professional musician & early years music specialist, with over a decade of experience in London schools & nurseries. Passionate about West/Southern African and Brazilian percussion, she integrates these disciplines in her sessions, creating dynamic and engaging musical experiences."

Confirmed or expected: Confirmed

Partners details

Name: Thais Muniz

Main contact (if organisation):

Email address: talktothaismuniz@gmail.com

Role in project: R: Turban making workshops. Turbante.se, leads the turban making workshop at weekend residency towards the use of headwraps at NHC Parade. Delving into its aesthetic, anthropological, & political significance. The project explores turban history & practical tying methods, promoting cultural connections & women's empowerment. Through workshops & street performances worldwide, it fosters cross-cultural dialogue, addressing cultural appropriation & resistance symbols.

Confirmed or expected: Confirmed

Partners details

Name: Turbante-se

Main contact (if organisation): Thais Muniz

Email address: talktothaismuniz@gmail.com

Role in project: R: Turban making teacher Thais Muniz, a designer & cultural strategist based in Dublin - Ireland, leads the turban making workshops and assists in production. With over a decade of research & production expertise in both Brazil & internationally, she's a leading expert on turban representation & women's empowerment in Afro-Brazilian culture. Her innovative approach to patterns and materials has popularised turban use through workshops & media collaborations worldwide.

Confirmed or expected: Confirmed

Partners details

Name: Simone Cascais

Main contact (if organisation):

Email address: simonecascais@hotmail.com

Role in project: R: Simone, founder of Musica com Dende, is a cultural luminary leading the Women & Ancestrality workshop at the weekend residency. With a deep commitment to disseminating Bahia culture in the UK, she embodies the essence of her heritage. Her involvement in initiatives like Migrants in Actions showcases her dedication to cultural exchange & empowerment. As a leader and advocate, Simone inspires others to connect with their roots & celebrate the richness of Afro-Brazilian traditions.

Confirmed or expected: Confirmed

Partners details

Name: Stella Lucien

Main contact (if organisation):

Email address: stella.lucien@gmail.com

Role in project: R: Stella is one Dendês music coordinator/assistant & will work as Production assistant, liaising with artists, aligning transport & logistics aspects of the project. Stella has expertise in Statutory and Financial accounting, payroll, & taxes, she navigates international corporate environments effortlessly. Fluent in French, she adeptly handles diverse European accounting & tax regulations. As a freelance accountant, she aids SMEs in bookkeeping, budgeting offering invaluable guidance.

Confirmed or expected: Confirmed

Partners details

Name: Tatiana Moreno

Main contact (if organisation):

Email address: tatianamoreno.sp@gmail.com

Role in project: R: Social media assistant Tatiana Moreno, a multifaceted Visual Artist and Cultural Producer, will spearhead social media campaigns and manage content transfer across IG and FCB platforms. She also owns Avoar books, the sole bookstore in Pirenópolis, Goias, Brazil, showcasing her passion for art and literature.

Confirmed or expected: Confirmed

Partners details

Name: Music Worlwide Summer Camp

Main contact (if organisation): Gary Newland

Email address: gary@musicworldwide.co.uk

Role in project: R: Music Worldwide Summer Camp host for both Marivaldo & Mariana drumming & dance sessions/parade. A 3 days summer camp with over 12 countries being represented through arts & culture. The organisation develops music & multi-cultural education programmes & residencies for organisations & institutions including universities, schools, LEA's, theatres & community groups, & provide management services & artistic programming for festivals including WOMAD.

Confirmed or expected: Confirmed

Partners details

Name: Gary Newland

Main contact (if organisation):

Email address: gary@musicworldwide.co.uk

Role in project: R: Gary Newland, Music Worldwide Summer Camp prproducer in the UK festival sector, shares his expertise through music and educational curation. As the driving force behind DrumCamp, a 25-year project, he envisions a perfect weekend for drummers, dancers, makers and families from East Anglia and beyond.

Confirmed or expected: Confirmed

Partners details

Name: Alberto Pitta

Main contact (if organisation):

Email address: apitta@gmail.com

Role in project: Role: Alberto Pitta is a celebrated Bahian graphic designer known for Afro-Brazilian prints from Salvador Bahia. His international exhibitions span Germany, Angola, the US, France, and England. Inspired by his upbringing, he explores textile art at his Pirajá atelier. Pitta's impact on Salvador's carnival culture through Ilê Aiyê prints underline his artistic legacy. His work with Instituto Oyá reflects his dedication to nurturing young talent, honouring his mother's vision.

Confirmed or expected: Confirmed

Partners details

Name: Leros Magazine

Main contact (if organisation): Vicente Lou

Email address: leros@leros.co.uk

Role in project: R: Promo partner: Leros is a publication distributed across 300 Brazilian commercial & cultural venues in London. Featuring both print and online versions, the magazine will publish an article about the project & its dates.

Confirmed or expected: Confirmed

Partners details

Name: Latinos in London
Main contact (if organisation): Carlitos Nino
Email address: info@latinosinlondon.com
Role in project: R: Promo partners. Latinos in London specialised on disseminating latin culture in London.
Confirmed or expected: Confirmed

Partners details

Name: Radio Mais Brazil
Main contact (if organisation): Rodrigo Correa
Email address: radiomaisbrazil@gmail.com
Role in project: R: Promo partner. Radio Mais Brazil UK is an online radio station that promotes Brazilian cultural, sports, and social information in Portuguese for Brazilian & Anglo communities in the UK.
Confirmed or expected: Confirmed

Partners details

Name: Press Association
Main contact (if organisation): Danielle de Souza
Email address: danielle.desouza@pa.media
Role in project: R: PR partner. The press association will write and publish an article on their database, which is utilized by over 500 different media platforms and publications worldwide, including The Independent, Yahoo, AOL, Sunday Express, & many others.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,565

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Dendê employs Artist & Musician rates for fair pay:

- musicians & dancers receive £100/hour for workshop delivery & £300/day
- international guest artists get £300 for specialist workshops & £400/day
- project management earns £250/day
- production assistant £200/day
- assistant (social media & costume) £150/day
- specialist graphic design has a fixed fee of £1400.

How many people working with you to deliver your project will be employed on a freelance basis? 29

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	31.17%	£14,930
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	0.00%	£0
Income total (cash)	31.17%	£14,930
Support in kind	7.11%	£3,404
Arts Council England Funding	61.72%	£29,565
Income total	100.00%	£47,899

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	37.63%	£6,900
Confirmed	62.37%	£11,434
Income total	100.00%	£18,334

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Beatroot Ilê Aiyê Masterclass drumming fee	Confirmed	---	£1,500
Earned income	Participants fee for Lewisham Drumming workshops (adults) 25 ppl x ...	Expected	20/08/2024	£600
Earned income	Brighton Dance Participants fee for NHC - 15 ppl @£50 per person	Confirmed	---	£750
Earned income	Participants fee for Notting Hill Carnival + Weekend residency 35pp...	Expected	01/08/2024	£3,500
Earned income	Participants fee for Notting Hill Carnival 70ppl Early bird @£50 pe...	Confirmed	---	£3,500
Earned income	Participants fee for Notting Hill Carnival 40ppl full fee @£70 per ...	Expected	24/08/2024	£2,800
Earned income	Rathfern Kids NHC registration 24x £20 (based in 2023 figures + 30%...	Confirmed	---	£480
Earned income	Music Worlwide Summer Camp - Drumming workshops with Marivaldo Paim	Confirmed	---	£1,200
Earned income	Music Worlwide Summer Camp - Dance workshops with Mariana Pinho	Confirmed	---	£600
Support in kind	Rich Mix discounted hire	Confirmed	---	£600
Support in kind	Rathfern School Hall hire 3 x 90 minutes @£30 an hour for kids	Confirmed	---	£125
Support in kind	Rathfern School Hall hire 3 x 90 minutes @£30 an hour for adults se...	Confirmed	---	£125
Support in kind	Rathfern School Instrument hire 24 kids x £2 per instrument X 3 ses...	Confirmed	---	£144
Support in kind	Rathfern School Workshops coordination	Confirmed	---	£600
Support in kind	Rathfern School Workshops coordination for NHC (rehearsal and Parade)	Confirmed	---	£600
Support in kind	Marivaldo Paim accommodation in Norwich from 26/08 until 29/08 - 3 ...	Confirmed	---	£210
Support in kind	Ilê Aiyê costumes from their Barbican Instagram space by Sustenta ...	Confirmed	---	£900
Support in kind	Flight Marivaldo Paim from London to France on 07/08/24 by Mama So...	Confirmed	---	£100

Income details

Income heading: Earned income**Description:** Beatroot Ilê Aiyê Masterclass drumming fee**Expected or confirmed:** Confirmed**Amount (£):** £1,500

Income details

Income heading: Earned income**Description:** Participants fee for Lewisham Drumming workshops (adults) 25 ppl x 3 sessions x £8 per session/person**Expected or confirmed:** Expected**When will this expected income be confirmed:** 20/08/2024**Amount (£):** £600

Income details

Income heading: Earned income**Description:** Brighton Dance Participants fee for NHC - 15 ppl @£50 per person**Expected or confirmed:** Confirmed**Amount (£):** £750

Income details

Income heading: Earned income**Description:** Participants fee for Notting Hill Carnival + Weekend residency 35ppl x £100 per person

Expected or confirmed: Expected
When will this expected income be confirmed: 01/08/2024
Amount (£): £3,500

Income details

Income heading: Earned income
Description: Participants fee for Notting Hill Carnival 70ppl Early bird @£50 per person
Expected or confirmed: Confirmed
Amount (£): £3,500

Income details

Income heading: Earned income
Description: Participants fee for Notting Hill Carnival 40ppl full fee @£70 per person
Expected or confirmed: Expected
When will this expected income be confirmed: 24/08/2024
Amount (£): £2,800

Income details

Income heading: Earned income
Description: Rathfern Kids NHC registration 24x £20 (based in 2023 figures + 30% growth)
Expected or confirmed: Confirmed
Amount (£): £480

Income details

Income heading: Earned income

Description: Music Worlwide Summer Camp - Drumming workshops with Marivaldo Paim

Expected or confirmed: Confirmed

Amount (£): £1,200

Income details

Income heading: Earned income

Description: Music Worlwide Summer Camp - Dance workshops with Mariana Pinho

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Support in kind

Description: Rich Mix discounted hire

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Support in kind

Description: Rathfern School Hall hire 3 x 90 minutes @£30 an hour for kids

Expected or confirmed: Confirmed

Amount (£): £125

Income details

Income heading: Support in kind

Description: Rathfern School Hall hire 3 x 90 minutes @£30 an hour for adults session

Expected or confirmed: Confirmed

Amount (£): £125

Income details

Income heading: Support in kind

Description: Rathfern School Instrument hire 24 kids x £2 per instrument X 3 sessionn

Expected or confirmed: Confirmed

Amount (£): £144

Income details

Income heading: Support in kind

Description: Rathfern School Workshops coordination

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Support in kind

Description: Rathfern School Workshops coordination for NHC (rehearsal and Parade)

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Support in kind

Description: Marivaldo Paim accommodation in Norwich from 26/08 until 29/08 - 3 nights @£70 per night

Expected or confirmed: Confirmed

Amount (£): £210

Income details

Income heading: Support in kind

Description: Ilê Aiyê costumes from their Barbican Instagram space by Sustenta Carnaval/Mama Sound

Expected or confirmed: Confirmed

Amount (£): £900

Income details

Income heading: Support in kind

Description: Flight Marivaldo Paim from London to France on 07/08/24 by Mama Sound

Expected or confirmed: Confirmed

Amount (£): £100

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

£6230 of match income is confirmed in guaranteed fees for events participation & bookings:

- Beatroot, Ilê Aiyê Masterclass drumming: £1500
- Brighton Dance participants fee for NHC - 15 ppl @£50 per person: £750
- Participants fee for NHC; 70ppl Early bird @£50 per person: £3500
- Rathfern Kids NHC registration 24 x £20: £480
- Music Worldwide Summer Camp - drumming workshops with Marivaldo Paim: £1200 & dance workshops: £600.

Expected income includes participation fee projections, based on averages from previous NHC projects, incl.:

- participants fee for Lewisham Drumming workshops (adults) 25 ppl x 3 sessions x £8 per session/person: £600
 - participants fee for NHC + Weekend residency 35ppl x £100 per person: £3,500
 - participants fee for NHC 40ppl full fee @£70 per person: £2,800
- totalling £6900

In the event of lower-than-expected participation fees, the group will counteract this by offering group discounts. Additionally, they anticipate supplementing the income through secured summer bookings beyond the project's scope, for 2024.

If necessary, revenue from these engagements can bolster the matching funds. Dendê are also prepared to utilise reserves should their income fall short of projections.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	48.85%	£23,400
Other artistic or creative costs for delivering the activity	16.45%	£7,880
Making your work accessible	1.25%	£600
Developing your organisation and people	3.34%	£1,600
Marketing and developing audiences	7.83%	£3,750
Overheads	6.96%	£3,335
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	3.76%	£1,800
Other	4.45%	£2,130
Personal access costs	0.00%	£0
Expenditure total (cash)	92.89%	£44,495
Support in kind	7.11%	£3,404
Expenditure total	100.00%	£47,899

Total income (for information): £47,899

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project Manager 8 weeks x 1.5 days (£250 per day) per week	£3,000
Paying people - artistic, creative, specialist costs	Production assistant - 8 weeks x 1 day @ £200 per day/ week	£1,600
Paying people - artistic, creative, specialist costs	Music Director 12 days @150 per day	£1,800

Application submission	Page 107	18/05/2024
------------------------	----------	------------

Developing your organisation and people	Marivaldo Paim Mentor fee - Music mentoring for music coordinators ...	£300
Developing your organisation and people	Larissa Valéria Mentor fee - Dance mentoring for dance coordinators...	£300
Paying people - artistic, creative, specialist costs	Residency weekend Day 1 - Women & ancestry talk artist fee @£30...	£300
Paying people - artistic, creative, specialist costs	Residency weekend - Costume making facilitator fee x 3 hours @£100...	£600
Paying people - artistic, creative, specialist costs	Residency weekend - Ilê Aiyê drumming master fee x 2 days @ £400 p...	£800
Paying people - artistic, creative, specialist costs	Residency weekend - Ilê Aiyê dance master fee x 2 days @ £400 per...	£800
Making your work accessible	Translator for Dance masterclass @£150 per session x 2 sessions/days	£300
Making your work accessible	Translator for Drumming masterclass @£150 per session x 2 sessions...	£300
Other artistic or creative costs for delivering the activity	Accommodation Ilê Aiyê artists x 2 artists x 4 nights @70 per night...	£560
Other artistic or creative costs for delivering the activity	Per diem Ilê Aiyê artists x 2 artists x 4 days @30 per day/person	£240
Other artistic or creative costs for delivering the activity	Transport Ilê Aiyê artists x 2 artists sharing taxi x 3 days @60 p...	£360
Paying people - artistic, creative, specialist costs	Residency weekend Day 2 - Turban making facilitator fee x 3 hours ...	£300
Other artistic or creative costs for delivering the activity	Materials (cotton) for Turbans workshop	£250
Other artistic or creative costs for delivering the activity	Rich Mix Venue hire - Residency weekend Friday 4 hours @£50 per hour	£200
Other artistic or creative costs for delivering the activity	Rich Mix Venue hire - Residency weekend (Sat & Sun) 2 spaces x 8 ho...	£800
Paying people - artistic, creative, specialist costs	Drumming teacher - Adults only Lewisham x 3 workshops @£150	£450
Paying people - artistic, creative, specialist costs	Drumming teacher - SCHOOL x 3 workshops @£150	£450
Paying people - artistic, creative, specialist costs	Dance teacher Nara - Online x 3 workshops @£150	£450
Paying people - artistic, creative, specialist costs	Brighton Dance teacher Rosaria x 3 workshops @£150	£450
Other artistic or creative costs for delivering the activity	Brighton studio hire x 3 x £20 per hour	£60
Overheads	Costume transport (Norwich/London)	£300
Paying people - artistic, creative, specialist costs	Beatroot Masterclass Ilê Aiyê drumming master fee @ £600 per day	£600
Other artistic or creative costs for delivering the activity	Beatroot Masterclass Ilê Aiyê drumming master - transport fee (cab ...	£150
Other artistic or creative costs for delivering the activity	Beatroot Masterclass accomodation 2 nights @£70 per night	£140

Other artistic or creative costs for delivering the activity	Beatroot Masterclassper diem 2 days @£35 per day	£70
Paying people - artistic, creative, specialist costs	Dendê Music Assistant - Final NHC rehearsal @£150 per day	£150
Paying people - artistic, creative, specialist costs	Brighton Dance Coordinator - Final NHC rehearsal @£250 per day	£250
Paying people - artistic, creative, specialist costs	Nara Couto Special Guest Dance Coordinator - Final NHC rehearsal @£...	£400
Paying people - artistic, creative, specialist costs	Musica com Dendê - Final NHC rehearsal @£250 per day	£250
Paying people - artistic, creative, specialist costs	Music Director - Final NHC rehearsal @£300 per day	£300
Paying people - artistic, creative, specialist costs	Marivaldo Paim Special Guest - Final NHC rehearsal @£350 per day	£350
Paying people - artistic, creative, specialist costs	Singers x 2 artists - Final NHC rehearsal @£200 per day	£400
Other artistic or creative costs for delivering the activity	Rich Mix Venue Hire @ £300 day	£300
Paying people - artistic, creative, specialist costs	Turban making session at Final NHC rehearsal @£300 per session	£300
Paying people - artistic, creative, specialist costs	Dendê Music Assistant - NHC Parade @£200	£200
Paying people - artistic, creative, specialist costs	Horn section (6 musicians) - Final NHC rehearsal @£200	£1,200
Paying people - artistic, creative, specialist costs	Music Director - NHC Parade @£400	£400
Paying people - artistic, creative, specialist costs	Brighton Dance Coordinator - NHC Parade @£350	£350
Paying people - artistic, creative, specialist costs	Guest Dance artist Nara Couto -NHC Parade @£400	£400
Paying people - artistic, creative, specialist costs	Singers fee x 2 artists - NHC Parade @£300 per artist	£600
Paying people - artistic, creative, specialist costs	Horn section (6 musicians) - NHC Parade @£250	£1,500
Paying people - artistic, creative, specialist costs	Guest Music Artist - Marivaldo Paim - 1x NHC Parade @ 400 per day	£400
Other artistic or creative costs for delivering the activity	Venue Hire LSS for NHC changing and participants belongings @£250 p...	£250
Paying people - artistic, creative, specialist costs	Costume designer 10 days @ £150 per day	£1,500
Paying people - artistic, creative, specialist costs	Costume assistant 7 days @ £100 per day/ week	£700
Environmental responsibility costs	Costume materials provided by Sustenta Carnaval	£1,500
Paying people - artistic, creative, specialist costs	Costume assistance - NHC Parade @£200 per day	£200
Other artistic or creative costs for delivering the activity	Costume materials (tools, glue and additional fabric and paint)	£500
Overheads	Musica com Dende Materials for NHC Parade (Flowers, popcorn, herbs)	£250
Overheads	Refreshments (water & fruits) - Final rehearsal and Notting Hill C...	£300
Other artistic or creative costs for delivering the activity	Side canvas truck for Transp. Equip. for Final rehearsal + NHC Soun...	£680

Overheads	T shirts for stewards (30 x @8 per t-shirt)	£240
Overheads	T shirts for participants (200 x @8 per t-shirt)	£1,600
Other artistic or creative costs for delivering the activity	Accommodation Guest artists (2x Artists x Final rehearsal and NHC ...	£560
Other artistic or creative costs for delivering the activity	Transport Guests Artists London - return cab from airport + transfe...	£180
Other artistic or creative costs for delivering the activity	Transport Brighton Dance Coordinator (Final rehearsal and NHC Parad...	£120
Environmental responsibility costs	Sustainability consultancy/report (transport and materials)	£300
Marketing and developing audiences	Editing Music & Dance tutorials from Weekend residency mentoring s...	£150
Marketing and developing audiences	Graphic designer Alberto Pitta	£1,300
Marketing and developing audiences	Social media assistant - 8 weeks x 3 x 1/2 days (£100 per day) per...	£800
Marketing and developing audiences	Photographer Final Rehearsal + NHC Parade @£350 per day	£700
Other artistic or creative costs for delivering the activity	Sound system hire for NHC Parade	£1,000
Other artistic or creative costs for delivering the activity	Generator for Sound system - NHC Parade	£600
Paying people - artistic, creative, specialist costs	Sound engineer for Sound system - NHC Parade @£250 per day	£250
Other	Contingency	£2,130
Overheads	First aid Pre carnival and NHC Parade @£200 per day	£200
Overheads	Safeguard x 1 (sally) - Pre carnival and NHC Parade @£200 per day	£200
Overheads	Lead steward -Pre carnival and NHC Parade @£200 per day	£200
Other artistic or creative costs for delivering the activity	Van driver - NHC Parade @£250 per day	£250
Other artistic or creative costs for delivering the activity	Van petrol - NHC Weekend	£100
Overheads	Congestion Charge - NHC weekend	£45
Other artistic or creative costs for delivering the activity	Marivaldo Paim return train fare London-Norwich - London	£40
Other artistic or creative costs for delivering the activity	Marivaldo Paim return cab fare Brixton- Liverpool street - Airport	£40
Other artistic or creative costs for delivering the activity	Marivaldo Paim return flight £130	£130
Other artistic or creative costs for delivering the activity	Nara Couto return cab fare Airport - Brixton - Airport	£100
Other artistic or creative costs for delivering the activity	Nara Couto return flight @£200	£200
Paying people - artistic, creative, specialist costs	Marivaldo Paim Drumming workshops fee at Music Worldwide Summer Cam...	£1,000

Applicant: Emmanuel McDonald

53943528

Project: Dendê abre caminho - Opening paths to collective joy.

NLPG-00732498

Paying people - artistic, creative, specialist costs	Mariana Pinho Dance workshops fee at Music Worldwide Summer Camp se...	£700
Marketing and developing audiences	Create social media templates, edit reels , cohesive to A. Pitt'as ...	£800
Developing your organisation and people	Evaluation	£1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project Manager 8 weeks x 1.5 days (£250 per day) per week

Amount (£): £3,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production assistant - 8 weeks x 1 day @ £200 per day/ week

Amount (£): £1,600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music Director 12 days @150 per day

Amount (£): £1,800

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Marivaldo Paim Mentor fee - Music mentoring for music coordinators x 3 hours @£100 per hour

Amount (£): £300

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Larissa Valéria Mentor fee - Dance mentoring for dance coordinators x 3 hours @£100 per hour

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Residency weekend Day 1 - Women & ancestry talk artist fee @£300 set fee

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Residency weekend - Costume making facilitator fee x 3 hours @£100 per hour x 2 days

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Residency weekend - Ilê Aiyê drumming master fee x 2 days @ £400 per day

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Residency weekend - Ilê Aiyê dance master fee x 2 days @ £400 per day

Amount (£): £800

Expenditure details

Expenditure heading: Making your work accessible

Description: Translator for Dance masterclass @£150 per session x 2 sessions/days

Amount (£): £300

Expenditure details

Expenditure heading: Making your work accessible

Description: Translator for Drumming masterclass @£150 per session x 2 sessions/days

Amount (£): £300

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Accommodation Ilê Aiyê artists x 2 artists x 4 nights @70 per night/person

Amount (£): £560

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Per diem Ilê Aiyê artists x 2 artists x 4 days @30 per day/person

Amount (£): £240

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Transport Ilê Aiyê artists x 2 artists sharing taxi x 3 days @60 per day/return journey

Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Residency weekend Day 2 - Turban making facilitator fee x 3 hours @£100 per hour

Amount (£): £300

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Materials (cotton) for Turbans workshop

Amount (£): £250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rich Mix Venue hire - Residency weekend Friday 4 hours @£50 per hour

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rich Mix Venue hire - Residency weekend (Sat & Sun) 2 spaces x 8 hours @ £200 per venue/day

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Drumming teacher - Adults only Lewisham x 3 workshops @£150

Amount (£): £450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Drumming teacher - SCHOOL x 3 workshops @£150

Amount (£): £450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Dance teacher Nara - Online x 3 workshops @£150

Amount (£): £450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Brighton Dance teacher Rosaria x 3 workshops @£150

Amount (£): £450

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Brighton studio hire x 3 x £20 per hour

Amount (£): £60

Expenditure details

Expenditure heading: Overheads

Description: Costume transport (Norwich/London)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Beatroot Masterclass Ilê Aiyê drumming master fee @ £600 per day

Amount (£): £600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Beatroot Masterclass Ilê Aiyê drumming master - transport fee (cab + train) return fare @£150

Amount (£): £150

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Beatroot Masterclass accomodation 2 nights @£70 per night

Amount (£): £140

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Beatroot Masterclassper diem 2 days @£35 per day

Amount (£): £70

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Dendê Music Assistant - Final NHC rehearsal @£150 per day

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Brighton Dance Coordinator - Final NHC rehearsal @£250 per day

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Nara Couto Special Guest Dance Coordinator -
Final NHC rehearsal @£300 per day

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musica com Dendê - Final NHC rehearsal
@£250 per day

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music Director - Final NHC rehearsal @£300 per
day

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Marivaldo Paim Special Guest - Final NHC
rehearsal @£350 per day

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Singers x 2 artists - Final NHC rehearsal @£200 per day

Amount (£): £400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rich Mix Venue Hire @ £300 day

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Turban making session at Final NHC rehearsal @£300 per session

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Dendê Music Assistant - NHC Parade @£200

Amount (£): £200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Horn section (6 musicians) - Final NHC rehearsal @£200

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music Director - NHC Parade @£400

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Brighton Dance Coordinator - NHC Parade @£350

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Guest Dance artist Nara Couto -NHC Parade @£400

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Singers fee x 2 artists - NHC Parade @£300 per artist

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Horn section (6 musicians) - NHC Parade @£250

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Guest Music Artist - Marivaldo Paim - 1x NHC Parade @ 400 per day

Amount (£): £400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Venue Hire LSS for NHC changing and participants belongings @£250 per day

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume designer 10 days @ £150 per day

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume assistant 7 days @ £100 per day/ week

Amount (£): £700

Expenditure details

Expenditure heading: Environmental responsibility costs

Description: Costume materials provided by Sustenta
Carnaval

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume assistance - NHC Parade @£200 per
day

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the
activity

Description: Costume materials (tools, glue and additional
fabric and paint)

Amount (£): £500

Expenditure details

Expenditure heading: Overheads

Description: Musica com Dende Materials for NHC Parade (Flowers, popcorn, herbs)

Amount (£): £250

Expenditure details

Expenditure heading: Overheads

Description: Refreshments (water & fruits) - Final rehearsal and Notting Hill Carnival Parade

Amount (£): £300

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Side canvas truck for Transp. Equip. for Final rehearsal + NHC Sound system vehicle hire 3 days @£170 per day x 4 days

Amount (£): £680

Expenditure details

Expenditure heading: Overheads

Description: T shirts for stewards (30 x @8 per t-shirt)

Amount (£): £240

Expenditure details

Expenditure heading: Overheads

Description: T shirts for participants (200 x @8 per t-shirt)**Amount (£):** £1,600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity**Description:** Accommodation Guest artists (2x Artists x Final rehearsal and NHC Parade x 4 nights @70 per day)**Amount (£):** £560

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity**Description:** Transport Guests Artists London - return cab from airport + transfer from accomodation to venues x 2 @90 per return trip**Amount (£):** £180

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity**Description:** Transport Brighton Dance Coordinator (Final rehearsal and NHC Parade x @60 per day)**Amount (£):** £120

Expenditure details

Expenditure heading: Environmental responsibility costs

Description: Sustainability consultancy/report (transport and materials)

Amount (£): £300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Editing Music & Dance tutorials from Weekend residency mentoring sessions @£75 each

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Graphic designer Alberto Pitta

Amount (£): £1,300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social media assistant - 8 weeks x 3 x 1/2 days (£100 per day) per week

Amount (£): £800

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photographer Final Rehearsal + NHC Parade @£350 per day

Amount (£): £700

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Sound system hire for NHC Parade

Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Generator for Sound system - NHC Parade

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sound engineer for Sound system - NHC Parade
@£250 per day

Amount (£): £250

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £2,130

Expenditure details

Expenditure heading: Overheads

Description: First aid Pre carnival and NHC Parade @£200 per day

Amount (£): £200

Expenditure details

Expenditure heading: Overheads

Description: Safeguard x 1 (sally) - Pre carnival and NHC Parade @£200 per day

Amount (£): £200

Expenditure details

Expenditure heading: Overheads

Description: Lead steward -Pre carnival and NHC Parade @£200 per day

Amount (£): £200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Van driver - NHC Parade @£250 per day

Amount (£): £250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Van petrol - NHC Weekend

Amount (£): £100

Expenditure details

Expenditure heading: Overheads

Description: Congestion Charge - NHC weekend

Amount (£): £45

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Marivaldo Paim return train fare London-Norwich - London

Amount (£): £40

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Marivaldo Paim return cab fare Brixton-Liverpool street - Airport

Amount (£): £40

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Marivaldo Paim return flight £130

Amount (£): £130

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Nara Couto return cab fare Airport - Brixton - Airport

Amount (£): £100

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Nara Couto return flight @£200

Amount (£): £200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Marivaldo Paim Drumming workshops fee at Music Worldwide Summer Camp set fee

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Mariana Pinho Dance workshops fee at Music Worldwide Summer Camp set fee

Amount (£): £700

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Create social media templates, edit reels ,
cohesive to A. Pitt'as design for social media
schedule, 8 weeks x 3 x 1/2 days (£120 per
day) per week

Amount (£): £800

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Evaluation

Amount (£): £1,000

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

The costs for paying individuals in the budget were meticulously calculated based on various factors, including the nature of their roles & the duration of their involvement. For instance, for Project Manager, it was estimated 8 weeks work, dedicating 1.5 days per week, with a daily rate of £250 with a total of £3,000. For production assistant role was projected 8 weeks work, contributing 1 day per week at £200 per day, amounting to £1,600.

The residency weekend involved several facilitators & masters, such as costume making facilitator (£300) & Ilê Aiyê drumming master (£400 per day), with fees structured per hour or per day, reflecting their expertise & time commitment.

Workshops conducted by instructors like the dance teachers Nara & Brighton Dance teacher Rosaria were also factored in, with fees of £150 per session/artist. Additionally, fees for Final NHC rehearsal & NHC Parade participants, including musicians, singers, & dancers, were determined based on their roles & the significance of their contributions, varying from £200 to £350. Costs for support roles like the Costume Assistant & Drumming Assistant (£150 per day) were also incorporated to ensure smooth execution of the events.

These calculations were made meticulously to ensure fair compensation within the project's budget constraints.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

The budget for other artistic or creative costs was meticulously calculated based on specific requirements & expenses. This includes accommodation expenses for Ilê Aiyê artists, totaling £560 for 2 artists over 4 nights.

Transport costs for guest artists, including return cab fares & transfers, amounted to £180. Additionally, transportation for the Brighton dance coordinator & guest artists was factored in, totaling £120 and £360 respectively.

For logistical support, a side canvas truck hire for 3 days costed at £680 to transport equipment for the final rehearsal & NHC parade. Other expenses encompassed costume materials (£500), materials for the NHC Parade by Musica com Dende (£200), & materials for the Turbans workshop (£250).

Venue hire fees were allocated for NHC (£250 per day), Rich Mix (£300 for half a day, £800 for Sat & Sun). Transport fees for the Beatroot Masterclass, accommodation, & per diem amounted to £150, £140, & £70 respectively. Lastly, per diem for Ilê Aiyê artists was set at £35 per day. These calculations ensure all necessary expenses are covered within the allocated budget.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

The costs for making the work accessible were determined by considering the need for translation services during the dance and drumming masterclasses. A translator hire for each session is quoted a rate of £150 per session, totaling £300 for 2 sessions/days, to ensure inclusivity by providing translation support for participants who may require it.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

The costs for paying individuals in the budget were calculated based on their roles & the duration of their involvement.

Mentor fees for Marivaldo Paim & Larissa Valéria were calculated based on 3 hours of mentoring each, at a rate of £100 per hour, resulting in £300 for each mentor.

The evaluation costs are set at £1000 for overseeing the project, calculated at a rate of £250 per day for 4 days of work.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

To calculate the costs of marketing & developing audiences, various elements were considered.

Editing music & dance tutorials from the weekend residency mentoring sessions incurred a charge of £75 each, totaling £150. Graphic designer Alberto Pitta fee of £1,400 to create visual content.

Additionally, £960 was allocated for creating social media templates, editing reels, & maintaining a cohesive social media schedule, with a social media assistant hired for the same period at the same rate.

For capturing visuals, a photographer was enlisted for the final rehearsal and NHC Parade, costing £350 per day, amounting to £700.

These expenses were structured to effectively promote the project & engage with audiences across multiple platforms.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

The costs of overheads were carefully determined to cover various operational expenses.

This incl. costume transportation from Norwich to London, totalling £300.

T-shirts for stewards (30 x £8 per T-shirt) amounted to £240, while T-shirts for participants (200 x £8 per T-shirt) totalled £1,600.

First aid services for both the Pre-carnival & NHC Parade incurred a cost of £250, with an equal amount allocated for safeguarding measures.

A van driver hire for NHC Parade at a fee of £250, with an additional £100 for van petrol during NHC weekend.

Congestion charges during NHC weekend amounted to £45.

These outlays were carefully calculated to ensure the smooth operation of the event & the well-being of all involved.

How have you worked out the environmental responsibility costs in your budget?

Up to 1500 characters

The environmental responsibility costs within the budget were determined through careful consideration of sustainable practices.

£1,000 was allocated for costume materials provided by Sustenta Carnaval, ensuring the use of eco-friendly resources.

Additionally, £300 was designated for sustainability consultancy & reports, covering aspects such as transportation & materials to uphold environmentally conscious practices throughout the project.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

The costs of expenditure listed as 'other' in the budget were calculated with prudence & foresight. A contingency fund of £2130 was allocated to account for unforeseen circumstances or additional expenses that may arise during the project's execution, a safety net to ensure financial stability & flexibility in managing unexpected costs effectively.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £2,010

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Main risks

R.Language Barrier:

Risk: UK audiences may struggle to understand international artists / content

Risk Impact: misinterpretation or disengagement of non-English-speaking attendees

R.2.Commitment from families during school holidays:

R: families may prioritise holiday plans over project participation during school breaks

RI: decreased attendance & participation from families, especially those from disadvantaged backgrounds

R3. Limited effectiveness of online dance tutorials:

R: online dance tutorials may not resonate with participants as effectively as in-person sessions

RI: reduced engagement & retention rates for virtual dance lessons

R4. Insufficient participant turnout:

R: failure to attract enough participants to meet project goals & requirements

RI: diminished community involvement & impact due to low turnout

R5. Imbalanced sound dynamics between horn section & drummers:

R: horn section may be overshadowed by the drummers, leading to an imbalanced audio experience

RI: lack of clarity & coherence in the musical performance, affecting audience enjoyment

R6.Inadequate sound projection for singers:

R: singers' voices may not carry effectively to reach dancers & drummers, hindering coordination

RI: disruption of musical harmony & synchronisation during performances

R.7.Engagement of groups from across England:

R: difficulty in engaging diverse groups from various regions of England due to logistical challenges or lack of interest

RI: limited representation & inclusivity, impacting the richness of the cultural exchange

R.8 Logistical challenges:

R.8.1-issues such as transportation delays, venue availability, or equipment malfunctions could disrupt event planning & execution

R.8.2-disruptions in scheduling, reduced efficiency, & potential dissatisfaction among participants & stakeholders.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation strategies:

Mitigation: provide translation services for international audiences
Mitigation outcome: ensures clear communication through visual aids, printed information material & gestures for better understanding.

M: incentives through free workshop & discounted NHC participation fees
MO: engages families throughout the year to foster long-term commitment

M: balance online tutorials with in-person sessions to cater to diverse learning preferences
MO: -enhances online engagement through interactive elements & personalised feedback

M: implement proactive recruitment strategies, such as 2023's direct communication, targeted outreach & promotional campaigns, collaborate with community leaders & influencers
MO: amplifies project visibility & participation

M:conduct sound check to ensure balanced audio levels during performance, provide additional amplification (PA system)
MO: adjusts instrumental arrangements for optimal sound balance

M: position speakers strategically to ensure singers' voices reach all participants effectively
MO: allows real-time audio adjustments during performance

M: partner with local organisations & community groups to facilitate outreach & engagement
MO: program content & activities tailored to resonate with diverse cultural backgrounds & interests

M: develop comprehensive contingency plans to address potential disruptions, such as backup transportation options & alternative venue arrangements
MO: dedicated personnel oversee logistics & troubleshoot issues promptly to maintain event efficiency.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:	Select:
----------------------	---------

Applicant: Emmanuel McDonald

53943528

Project: Dendê abre caminho - Opening paths to collective joy.

NLPG-00732498

African	☐
Caribbean	☒
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? Teacher

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☒
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☐
50-64	☒
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:**Is your gender identity different to your sex as registered at birth?**

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: Emmanuel McDonald

Date of birth: 07/04/1971

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

• **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**

• **confers an economic advantage on one or more enterprises; and**

☐
☐

- is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and
- has, or is capable of having, an effect on —
 - (i) competition or investment within the United Kingdom,
 - (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
 - (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"? No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Introduction		No Input Required
Application submission	Page 149	18/05/2024

Applicant details	11/05/2024
Address information	11/05/2024
Your project	13/05/2024
Time limited priorities	No Input Required
At a glance	15/05/2024
In more detail	17/05/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	17/05/2024
Where	12/05/2024
Location	12/05/2024
Inclusivity and Relevance	17/05/2024
Your planning	No Input Required
Project timeline	12/05/2024
Who you are working with	17/05/2024
Budget: How much are you applying to us for?	12/05/2024
Fair pay	12/05/2024
Budget - Income	12/05/2024
Questions	17/05/2024
Budget - Expenditure	17/05/2024
Questions	17/05/2024
Risks and challenges	17/05/2024
Monitoring information	12/05/2024
Declaration	17/05/2024