

Introduction

National Lottery Project Grants

We will ask you questions about different parts of your activity:

- Some basic details about your project – when it's happening, what it's called
- What you want to do, why, and what you want it to achieve
- Who your project will engage, and how they'll engage with it
- How you will manage the project
- The budget for the project

We will use the information you give us in this application to decide whether we will offer you a grant.

The first few screens are autofilled with information you have already provided in your applicant profile. If you need to make any amendments, go back to the 'Applicants' section and edit your applicant profile.

Throughout Grantium, any questions marked with an asterisk (*) must be answered otherwise you won't be able to submit your form.

All our text boxes have a character limit. Please stick to this character limit as any additional text won't be saved.

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

Applicant details

Applicant name: simon keep

Applicant number: 54678322

Applicant type: Individual

What name is your bank account registered in? simon keep

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: Sandal

Street: The Street

Locality: Middleton

Town / city: SUDBURY

Postcode: CO10 7LW

Main contact number: 07747788238

Mobile:

Email address: simon@holkham.net
**(Organisation email address
if applicant is an organisation)**

Website address: holkhamsound.com

Fax number:

Responding to Project Grants Priorities

Your project is responding to the following priority:

Selected priority: - Not applying against any Time Limited Priority -

Essential information

In this section we'll ask you some basic details about you and your project.

What do we mean by 'project'?

- A series of activities or a piece of work.
- A project has a start and an end date
- A project has a set of measurable aims that you'd like to achieve in that time.

Amount requested

Tell us the total amount you are applying to us for, including any personal access costs* (£): £29,840

How much of this request is for your / your collaborators' personal access costs?* (£): £0

*If you, or the people you are working with, are:

- deaf or disabled,
- neurodivergent,
- experience learning difficulties,
- have a mental health or
- long term health condition,

there may be extra costs relating to your access needs. These could be to help you deliver the project, or for the online management of your grant.

Some examples are a BSL interpreter, a notetaker or specialist tutor for admin support, counselling costs during your project.

Do you, or does your organisation object to receiving National Lottery funding for religious reasons? No

Fair pay

Arts Council England is committed to ensuring proper and fair payment to artists and those who work in the creative industries. Please read the Fair pay section of our How to apply guidance for more information.

Have you used a recognised industry standard to work out how to pay artists and professionals involved in your project (including you)? Yes - If so, which one?

Please explain in more detail.

Up to 600 characters

Musicians Union & Equity rates are respected, as well as national living wage.

If there are other people included in the delivery of my project, as workers or volunteers, I am aware of my responsibilities:

X

The latest government guidance on employing people is here.

Your Project

In your own words, tell us what your project is.

**First, give us:
A 50-word summary:**

Up to 300 characters

ASH is a collaborative, digital project where the stakeholders co-design the creative input & influence the design process. It enables the user to create soundscapes that respond to the exact environment they are in.

**Then:
A more detailed description of your project:
We want to understand what your project involves; what is it about and what will happen**

Up to 800 characters

ASH is a free downloadable app that makes everyBODY a musician, with nature & the environment as a co-composer & muse.

An immersive experience, ASH creates person centred musical experiences. It:

- leads audiences to discover hidden music. As you walk through an area, GPS will trigger music, folk tales, effects; creating a magical soundscape, unique & relevant to East Anglia's natural environment
- Models digital as an inclusive tool to build cultural experiences for marginalised grps
- Works with curated partners to reach 4 grps with lived experience of poor mental health & mobility challenges
- Generates a pipeline from design to use
- Launches the app with Strada Music - global music agency.

Your activity

**What type of activity does your project mainly focus on?
This gives us a good sense of the different elements of your project
Tick as many as feel relevant**

Developing new creative or cultural work mainly with other people (Eg co-creation with participants), Developing our organisation (Eg trying out new business models, business planning, testing out a new approach), Working innovatively and/or collaboratively (Eg working across sectors, with new partners, learning from inter/national best practice, etc)

Please click the 'Save' button below after you have answered the question.

Audience and participants

Is your project aimed at any of the groups below as audiences or participants?

By 'audience' we mean people who are going to experience your project as viewers, listeners or readers but are not actively involved in the project.

By 'participants' we mean people who are actively involved in your project (other than the artists or others leading the project) by devising, creating, making, presenting or performing.

Tick here if your activity is specifically aimed at any particular age group.

☐

Tick here if your activity is specifically aimed at any identified ethnic groups.

☐

Tick here if your activity is specifically aimed at disabled people.

☒

Tick the categories of disabled people that you expect to be significantly represented among audience and participants.

Audience type - Disability - Invisible disabilities, Audience type - Disability - Cognitive or learning disabilities, Audience type - Disability - Mental impairment, Audience type - Disability - Physical impairment

Tick here if your activity is specifically aimed at individuals or groups with a particular sexual orientation identity.

☐

Tick here if your activity is specifically aimed at either male, female or trans people.

☐

Who and how

Estimate how many people will experience your project?
Please enter a '0' if any type is not relevant to your project.

Type	Description	How many people will experience this project?
Creative practitioners	People taking part in the project to deliver creative activity or directly benefitting from the project in their role as a creative or cultural practitioner	17
Active participants	People taking part in or contributing to the project, going beyond being audience members. This might include taking part in a workshop, performing in a community show, or joining a class	160
Volunteers	Those supporting or benefitting from the project in a voluntary role	0
Live audiences/ visitors	Those who are present during the live presentation of a creative product such as a live show or an exhibition	0
Streaming audiences	Those who experience a recording or broadcast of a live presentation through a digital platform	0
Digital audiences	Those who experience a creative product designed to be experienced through digital technology	5,000
Total		5,177

How have you worked out these figures?

Up to 800 characters

CREATIVE

4 app developers,
1 graphic designer,
1 music producer,
1 mixing assistant,
1 sound designer
and 6 musicians.

ACTIVE

48 F2F workshop participants,
80 online workshop participants.

DIGITAL

This is an estimate based upon current steaming figure, Strada music reach
amd In depth remote testing pre launch, based on previous iteration of ASH

How many of the people taking part in/contributing to you project are employed on a freelance basis? 17

How will people experience your project?
You can select more than one option if your project is going to have multiple ways of experiencing it. Tick all that apply.

Select	Type	Description
☒	Live event(s) – static	A creative event where there is a live audience present, happening in one location over a single or multiple number of events
☐	Live event(s) – multiple locations/touring	A creative event that is happening in multiple locations either simultaneously or consecutively. For example, touring shows and exhibitions visiting multiple venues, or purpose-built structures that are moved from one location to another
☐	Streaming or Broadcasting	A creative event that is presented live but either streamed live or broadcast as a recording of a live event
☒	Digital Experience - static	A creative product that is designed to be distributed and experienced through digital platforms or hardware such as headsets or personal devices
☐	Longer term public engagement in England	This activity will allow you to engage individuals and communities in England in the future rather than during your project. For example if your project solely focuses on research and development, organisational development, creating a product or only touring outside of England

Please click the 'Save' button below after you have answered the question.

Where

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

The location(s) you add to this list need to match what you've selected on the previous screen (Who and how) in answer to the question 'How will people experience your project'

If your project is not happening in a specific place, select 'Longer term public engagement in England' on the previous screen (Who and how) and delete any locations you have added to this list.

Type	Name of activity	Venue name	Local authority	Start date	End date	Number	Expected /confirmed
Live event(s) – static	Co-design workshop F2F	Hamilton Mas Gallery	East Suffolk	09/05/2023	15/08/2023	4	Confirmed
Live event(s) – static	Co-design workshop F2F	The Hold Suffolk ...	Ipswich	09/05/2023	15/08/2023	4	Confirmed
Live event(s) – static	Co-design workshop Online	Cohere Arts	East Suffolk	10/05/2023	16/08/2023	4	Confirmed
Live event(s) – static	Co-design workshop Online	School of Health ...	Colchester	10/05/2023	16/08/2023	4	Confirmed
Digital Experience - static	Remote Testing of ASH by co...		Braintree	17/10/2023	17/10/2023		Confirmed
Digital Experience - static	Launch of App		Braintree	01/03/2024	01/03/2024		Confirmed

Engagement details

Type: Live event(s) – static

Name of activity: Co-design workshop F2F

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Venue name: Hamilton Mas Gallery

Street: Bent Hill

Town/city: FELIXSTOWE

Postcode: IP11 7DG

Local authority: East Suffolk

Start date: 09/05/2023

End date: 15/08/2023

Number of performances, or number of exhibition/ event days:

Number: 4

Venue contact name:

Name: Bryony Graham

Venue contact email address:

Email: bryonygraham@hamiltonmas.org.uk

Status of the booking:

Status: Confirmed

Engagement details

Type: Live event(s) – static

Name of activity: Co-design workshop F2F

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Venue name: The Hold Suffolk Archive - 131

Street: Fore Street

Town/city: IPSWICH

Postcode: IP4 1LR

Local authority: Ipswich

Start date: 09/05/2023

End date: 15/08/2023

Number of performances, or number of exhibition/ event days:

Number: 4

Venue contact name:

Name: Barbara Miranda

Venue contact email address:

Email: Barbara.Miranda@suffolk.gov.uk

Status of the booking:

Status: Confirmed

Engagement details

Type: Live event(s) – static

Name of activity: Co-design workshop Online

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Venue name: Cohere Arts

Street: 44a Hall Farm Road

Town/city: WOODBRIDGE

Postcode: IP12 1PJ

Local authority: East Suffolk

Start date: 10/05/2023

End date: 16/08/2023

Number of performances, or number of exhibition/ event days:

Number: 4

Venue contact name:

Name: Amy Mallet

Venue contact email address:

Email: amyvmallett@aol.co.uk

Status of the booking:

Status: Confirmed

Engagement details

Type: Live event(s) – static

Name of activity: Co-design workshop Online

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Venue name: School of Health and Human Science

Street: University Of Essex - Wivenhoe Park

Town/city: COLCHESTER

Postcode: CO4 3SQ

Local authority: Colchester

Start date: 10/05/2023

End date: 16/08/2023

Number of performances, or number of exhibition/ event days:

Number: 4

Venue contact name:

Name: Cathy Constable

Venue contact email address:

Email: cathyc@essex.ac.uk

Status of the booking:

Status: Confirmed

Engagement details

Type: Digital Experience - static

Name of activity: Remote Testing of ASH by co-design groups

Will the digital creation be experienced locally, nationally or internationally?:

Please select all that apply: National - England-wide

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 17/10/2023

End date: 17/10/2023

Name of the creator of your digital experience:

Name: Fishclaw

Contact email address (if applicable):

Email: fishclaw@outlook.com

Status of the arrangement:

Status: Confirmed

Engagement details

Type: Digital Experience - static

Name of activity: Launch of App

Will the digital creation be experienced locally, nationally or internationally?:

Please select all that apply: International - outside of the UK

Please click the 'Save' button below after you have answered the question.

Is the digital experience time limited? Yes

Start date: 01/03/2024

End date: 01/03/2024

Name of the creator of your digital experience:

Name: Strada Music

Contact email address (if applicable):

Email: stuart.hardy@stradamusic.com

Status of the arrangement:

Status: Confirmed

Feasibility and risk

This section helps us to understand how you will successfully deliver your project.

We need to know your plans for managing the project, what your budget is and how you will respond to any risks or challenges.

You don't need to have managed a project before, but you need to be able to demonstrate that you have given consideration to how you will manage the project, the budget, and any risks/challenges, and that you or your project partners have the skills to ensure it is delivered successfully.

When we look at your answers to the questions in this section we will think about:

- whether the budget is appropriate for the scale and type of activity?
- how appropriate are the areas of income and spending?
- whether all items in the budget are relevant and reasonable [are fees or wages appropriate to the context? Have quotes for assets/equipment been appropriately researched for any purchases?]
- whether the activity is attracting income from other sources; - is any other income confirmed? If not, are your potential income sources realistic?
- if appropriate financial controls are in place - Do you or the people you're working with have the necessary skills to manage the budget?
- if the activity is realistic and well-planned, and if you have demonstrated that you or the people you are working with are able to deliver the project

Project timeline

Project dates

Tell us the start and end dates for your project.

Please allow enough time to plan your project and for us to process your application, as well as enough time for us to make a payment before your start date if your project is successful. See our How to apply guidance for more details.

The dates you give here should be the dates for the full project you're asking us to fund.

We need eight weeks to process applications for £30,000 and under.

Project start date: 02/05/2023

Project end date: 04/03/2024

Please use the tool below to list the main stages and tasks of the project from the start date onwards, and to show who will lead on each element of the project. Please add each project stage in order. You must enter at least one stage.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
02/05/2023	31/05/2023	Phase 1 App Design	Douglas Kelly
02/05/2023	02/05/2023	Zoom meeting and planning with UCD Principle	Joane Moore
02/05/2023	02/05/2023	Zoom Meeting with project mentors.	Simon Keep
03/05/2023	03/05/2023	Meeting with Sophie's Games. App Dev. PHASE 1 App Design	SK
09/05/2023	09/05/2023	Co-Design Group 1 F2F. Hamilton Mas Gallery.	SK
09/05/2023	09/05/2023	Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.	Jos Dow
10/05/2023	10/05/2023	Co-design group 3. Online. Cohere Arts	SK

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

10/05/2023	10/05/2023	Co-design group 4. Online. School of Health and Human Science, University of Essex	JD
15/05/2023	15/05/2023	Evaluate and reflect on first round of workshops	JD
15/05/2023	15/05/2023	Feedback to Sophie's Games	SK
01/06/2023	30/06/2023	PHASE 2 APP Design	DK
06/06/2023	06/06/2023	Music rehearsal 1	SK
02/06/2023	02/06/2023	Zoom meeting and planning with UCD Principle	JM
13/06/2023	13/06/2023	Co-Design Group 1 F2F. Hamilton Mas Gallery.	SK
13/06/2023	13/06/2023	Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.	JD
14/06/2023	14/06/2023	Co-design group 3. Online. Cohere Arts	SK
14/06/2023	14/06/2023	Co-design group 4. Online. School of Health and Human Science, University of Essex	JD
16/06/2023	16/06/2023	Brief Graphic Designer	SK
20/06/2023	20/06/2023	Evaluate and reflect on first round of workshops	JD
20/06/2023	20/06/2023	Zoom meeting with UCD Principle	JM
21/06/2023	21/06/2023	Feedback to Sophie's Games	SK
03/07/2023	31/07/2023	Phase 3 App Design	DK
04/07/2023	04/07/2023	Music Rehearsal 2	SK
05/07/2023	05/07/2023	Zoom meeting and planning with UCD Principle	JM
11/07/2023	11/07/2023	Co-Design Group 1 F2F. Hamilton Mas Gallery.	SK
11/07/2023	11/07/2023	Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.	SK
12/07/2023	12/07/2023	Co-design group 3. Online. Cohere Arts	SK
12/07/2023	12/07/2023	Co-design group 4. Online. School of Health and Human Science, University of Essex	JD
18/07/2023	18/07/2023	Evaluate and reflect on third round of workshops	JD
19/07/2023	19/07/2023	Zoom meeting with UCD Principle	JM
19/07/2023	19/07/2023	Feedback to Sophie's Games	SK
01/08/2023	31/08/2023	Phase 4 App Design	DK
08/08/2023	08/08/2023	Music Rehearsal 3	SK
15/08/2023	15/08/2023	Co-Design Group 1 F2F. Hamilton Mas Gallery.	SK
15/08/2023	15/08/2023	Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.	JD
16/08/2023	16/08/2023	Co-design group 3. Online. Cohere Arts	SK
16/08/2023	16/08/2023	Co-design group 4. Online. School of Health and Human Science, University of Essex	JD
22/08/2023	22/08/2023	Zoom Meetings with project mentors.	SK
28/08/2023	01/09/2023	Record final version of the music with Ian Stephenson	SK
10/09/2023	29/09/2023	Add final music loops to app	SK
03/10/2023	03/10/2023	Zoom Meeting with project mentors Marketing.	SK

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

03/10/2023	03/10/2023	Marketing planning for app launch with Strada Music	JD
04/10/2023	04/10/2023	Evaluation (With UCD Principle)	JD
09/10/2023	13/10/2023	final adjustments	DK
17/10/2023	17/10/2023	Final remote testing by all participants from co-design groups	SK
01/03/2024	01/03/2024	Launch Event. Remote live digital Experience. International event Promoted by Strada Music	JD
04/03/2024	04/03/2024	Release on iOS and android platforms	DK

Project plan details

Start date: 02/05/2023

End date: 31/05/2023

Activity or task details: Phase 1 App Design

Task lead: Douglas Kelly

Project plan details

Start date: 02/05/2023

End date: 02/05/2023

Activity or task details: Zoom meeting and planning with UCD Principle

Task lead: Joane Moore

Project plan details

Start date: 02/05/2023

End date: 02/05/2023

Activity or task details: Zoom Meeting with project mentors.

Task lead: Simon Keep

Project plan details

Start date: 03/05/2023

End date: 03/05/2023

Activity or task details: Meeting with Sophie's Games. App Dev. PHASE 1 App Design

Task lead: SK

Project plan details

Start date: 09/05/2023

End date: 09/05/2023

Activity or task details: Co-Design Group 1 F2F. Hamilton Mas Gallery.

Task lead: SK

Project plan details

Start date: 09/05/2023

End date: 09/05/2023

Activity or task details: Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.

Task lead: Jos Dow

Project plan details

Start date: 10/05/2023

End date: 10/05/2023

Activity or task details: Co-design group 3. Online. Cohere Arts

Task lead: SK

Project plan details

Start date: 10/05/2023

End date: 10/05/2023

Activity or task details: Co-design group 4. Online. School of Health and Human Science, University of Essex

Task lead: JD

Project plan details

Start date: 15/05/2023

End date: 15/05/2023

Activity or task details: Evaluate and reflect on first round of workshops

Task lead: JD

Project plan details

Start date: 15/05/2023

End date: 15/05/2023

Activity or task details: Feedback to Sophie's Games

Task lead: SK

Project plan details

Start date: 01/06/2023

End date: 30/06/2023

Activity or task details: PHASE 2 APP Design

Task lead: DK

Project plan details

Start date: 06/06/2023

End date: 06/06/2023

Activity or task details: Music rehearsal 1

Task lead: SK

Project plan details

Start date: 02/06/2023

End date: 02/06/2023

Activity or task details: Zoom meeting and planning with UCD Principle

Task lead: JM

Project plan details

Start date: 13/06/2023

End date: 13/06/2023

Activity or task details: Co-Design Group 1 F2F. Hamilton Mas Gallery.

Task lead: SK

Project plan details

Start date: 13/06/2023

End date: 13/06/2023

Activity or task details: Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.

Task lead: JD

Project plan details

Start date: 14/06/2023

End date: 14/06/2023

Activity or task details: Co-design group 3. Online. Cohere Arts

Task lead: SK

Project plan details

Start date: 14/06/2023

End date: 14/06/2023

Activity or task details: Co-design group 4. Online. School of Health and Human Science, University of Essex

Task lead: JD

Project plan details

Start date: 16/06/2023

End date: 16/06/2023

Activity or task details: Brief Graphic Designer

Task lead: SK

Project plan details

Start date: 20/06/2023

End date: 20/06/2023

Activity or task details: Evaluate and reflect on first round of workshops

Task lead: JD

Project plan details

Start date: 20/06/2023

End date: 20/06/2023

Activity or task details: Zoom meeting with UCD Principle

Task lead: JM

Project plan details

Start date: 21/06/2023

End date: 21/06/2023

Activity or task details: Feedback to Sophie's Games

Task lead: SK

Project plan details

Start date: 03/07/2023

End date: 31/07/2023

Activity or task details: Phase 3 App Design

Task lead: DK

Project plan details

Start date: 04/07/2023

End date: 04/07/2023

Activity or task details: Music Rehearsal 2

Task lead: SK

Project plan details

Start date: 05/07/2023

End date: 05/07/2023

Activity or task details: Zoom meeting and planning with UCD Principle

Task lead: JM

Project plan details

Start date: 11/07/2023

End date: 11/07/2023

Activity or task details: Co-Design Group 1 F2F. Hamilton Mas Gallery.

Task lead: SK

Project plan details

Start date: 11/07/2023

End date: 11/07/2023

Activity or task details: Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.

Task lead: SK

Project plan details

Start date: 12/07/2023

End date: 12/07/2023

Activity or task details: Co-design group 3. Online. Cohere Arts

Task lead: SK

Project plan details

Start date: 12/07/2023

End date: 12/07/2023

Activity or task details: Co-design group 4. Online. School of Health and Human Science, University of Essex

Task lead: JD

Project plan details

Start date: 18/07/2023

End date: 18/07/2023

Activity or task details: Evaluate and reflect on third round of workshops

Task lead: JD

Project plan details

Start date: 19/07/2023

End date: 19/07/2023

Activity or task details: Zoom meeting with UCD Principle

Task lead: JM

Project plan details

Start date: 19/07/2023

End date: 19/07/2023

Activity or task details: Feedback to Sophie's Games

Task lead: SK

Project plan details

Start date: 01/08/2023

End date: 31/08/2023

Activity or task details: Phase 4 App Design

Task lead: DK

Project plan details

Start date: 08/08/2023

End date: 08/08/2023

Activity or task details: Music Rehearsal 3

Task lead: SK

Project plan details

Start date: 15/08/2023

End date: 15/08/2023

Activity or task details: Co-Design Group 1 F2F. Hamilton Mas Gallery.

Task lead: SK

Project plan details

Start date: 15/08/2023

End date: 15/08/2023

Activity or task details: Co-design group 2. F2F. The Hold Suffolk Archive with NHS Suffolk And Norfolk Trust.

Task lead: JD

Project plan details

Start date: 16/08/2023

End date: 16/08/2023

Activity or task details: Co-design group 3. Online. Cohere Arts

Task lead: SK

Project plan details

Start date: 16/08/2023

End date: 16/08/2023

Activity or task details: Co-design group 4. Online. School of Health and Human Science, University of Essex

Task lead: JD

Project plan details

Start date: 22/08/2023

End date: 22/08/2023

Activity or task details: Zoom Meetings with project mentors.

Task lead: SK

Project plan details

Start date: 28/08/2023

End date: 01/09/2023

Activity or task details: Record final version of the music with Ian Stephenson

Task lead: SK

Project plan details

Start date: 10/09/2023

End date: 29/09/2023

Activity or task details: Add final music loops to app

Task lead: SK

Project plan details

Start date: 03/10/2023

End date: 03/10/2023

Activity or task details: Zoom Meeting with project mentors Marketing.

Task lead: SK

Project plan details

Start date: 03/10/2023

End date: 03/10/2023

Activity or task details: Marketing planning for app launch with Strada Music

Task lead: JD

Project plan details

Start date: 04/10/2023

End date: 04/10/2023

Activity or task details: Evaluation (With UCD Principle)

Task lead: JD

Project plan details

Start date: 09/10/2023

End date: 13/10/2023

Activity or task details: final adjustments

Task lead: DK

Project plan details

Start date: 17/10/2023

End date: 17/10/2023

Activity or task details: Final remote testing by all participants from co-design groups

Task lead: SK

Project plan details

Start date: 01/03/2024

End date: 01/03/2024

Activity or task details: Launch Event. Remote live digital Experience. International event Promoted by Strada Music

Task lead: JD

Project plan details

Start date: 04/03/2024

End date: 04/03/2024

Activity or task details: Release on iOS and android platforms

Task lead: DK

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive. (By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.)

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
 Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	3.25%	£1,550
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	12.59%	£6,000
Income total (cash)	15.85%	£7,550
Support in kind	21.52%	£10,250
Arts Council England Funding	62.64%	£29,840
Income total	100.00%	£47,640

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	0.00%	£0
Confirmed	100.00%	£17,800
Income total	100.00%	£17,800

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Gig. Under the Edge Arts.	Confirmed	---	£400
Earned income	Gig. Folk in a Field. Festival.	Confirmed	---	£700
Earned income	Gig. Private party	Confirmed	---	£450
Private income	RH Trees. Investment to promote biodiversity improvement and ADB aw...	Confirmed	---	£4,000
Support in kind	Brett Macdonald. business mentoring support 2 days @ 400 per day	Confirmed	---	£800
Support in kind	Mercury Creatives. Project mentoring support 2 days @ 400 per day	Confirmed	---	£800
Support in kind	Strada Music. Cost for promoting App launch.	Confirmed	---	£750
Support in kind	Occupational therapy supervision and support provided by project le...	Confirmed	---	£7,900
Private income	Private investment	Confirmed	---	£2,000

Income details

Income heading: Earned income
Description: Gig. Under the Edge Arts.
Expected or confirmed: Confirmed
Amount (£): £400

Income details

Income heading: Earned income
Description: Gig. Folk in a Field. Festival.
Expected or confirmed: Confirmed
Amount (£): £700

Income details

Income heading: Earned income
Description: Gig. Private party
Expected or confirmed: Confirmed
Amount (£): £450

Income details

Income heading: Private income
Description: RH Trees. Investment to promote biodiversity improvement and ADB awareness
Expected or confirmed: Confirmed
Amount (£): £4,000

Income details

Income heading: Support in kind
Description: Brett Macdonald. business mentoring support 2 days @ 400 per day
Expected or confirmed: Confirmed
Amount (£): £800

Income details

Income heading: Support in kind
Description: Mercury Creatives. Project mentoring support 2 days @ 400 per day
Expected or confirmed: Confirmed
Amount (£): £800

Income details

Income heading: Support in kind
Description: Strada Music. Cost for promoting App launch.
Expected or confirmed: Confirmed
Amount (£): £750

Income details

Income heading: Support in kind
Description: Occupational therapy supervision and support provided by project lead (trained occupational therapist)
Expected or confirmed: Confirmed

Amount (£): £7,900

Income details

Income heading: Private income

Description: Private investment

Expected or confirmed: Confirmed

Amount (£): £2,000

Income Questions

Tell us more about the match funding for your project

- **How you have worked out the earned income you expect to receive during the project?**
- **Why is it realistic?**
- **How will your project meet its aims if you receive less income than expected?**

Up to 1500 characters

Confirmed income:

- Applicant input - arising from 3 events this year: £1550
- RH Trees, investment to promote biodiversity improvement & awareness: £4000
- Private investment (philanthropic benefactor): £2000.

All match is confirmed, therefore there is no risk of shortfall.

Support in Kind:

- Brett Macdonald: business mentoring support 2 days @ 400 per day = £800
- Mercury Creatives. Project mentoring support 2 days @ 400 per day = £800
- Strada Music. Cost for promoting App launch = £750
- Occupational therapy supervision & support provided by project lead (trained occupational therapist) = £7900.

This suite of SIK demonstrates:

- Visibility support; Strada - supporting launch to build brand reach for the work in the market once Proof Of Concept completed
- Ability to develop the work with increased user grps in the future through constant mentoring to build resilience & growth into the work
- Safety & safeguarding, user adaptation & inclusivity awareness through occupational therapy oversight.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Breakdown your expenditure so we can understand your costs, for example: Artist fee (2 x Creative specialists @ £150 per day for 10 days = £3,000)

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Artistic spending	30.45%	£14,505
Making your work accessible	41.48%	£19,760
Developing your organisation and people	0.00%	£0
Marketing and developing audiences	4.46%	£2,125
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.10%	£1,000
Personal access costs	0.00%	£0
Expenditure total (cash)	78.48%	£37,390
Support in kind	21.52%	£10,250
Expenditure total	100.00%	£47,640

Total income (for information): £47,640

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Artistic spending	Project manager 10 days @200 per day	£2,000
Artistic spending	Dani Ryles. Graphic Design and Illustration for app 4 days @ 250	£1,000
Artistic spending	Ian Stephenson. Recording, arranging and mixing loops - £60/hr - 40...	£2,460

Artistic spending	Ian Stephenson. Recording extra sound packs for future updates £60/...	£1,440
Artistic spending	Fishclaw. Musicians fee for recording 5 days for 5 people @ £130 pe...	£3,250
Artistic spending	Creating Sound design, Field recordings, mixing additional files an...	£1,250
Artistic spending	Fishclaw Musician rehearsal fee 5 people for 3 sessions @ £65 per p...	£975
Artistic spending	Fuel for recording: studio - drive from Essex to Northumberland ret...	£310
Artistic spending	Accommodation for recording: £200 per night for 5 people for 5 nights	£1,000
Making your work accessible	Sophie's Games. App Dev stage 1. Walk screen, UI, main menu, contro...	£3,750
Making your work accessible	Sophie's Games. AppDev stage 2. Audio Triggers. implementing GIS Da...	£4,500
Making your work accessible	Sophie's Games. App Dev Stage 3. Customise, changes from co-design ...	£3,750
Making your work accessible	Sophie's Games. App Dev IOS and Android services. Updates and troub...	£3,000
Marketing and developing audiences	Publishing on App Store & Google Store 1 year	£125
Making your work accessible	UCD Co-Design consultant. 4 x half day @£150	£600
Making your work accessible	Co-Design Group 1 F2F. Workshop Leader 4 sessions @ 250 per session...	£1,000
Making your work accessible	Co-Design Group 2 F2F. Workshop Leader 4 sessions @ 250 per session...	£1,000
Making your work accessible	Co-Design Group 3 Online. Workshop Leader 4 sessions @ 150 per sess...	£600
Making your work accessible	Co-Design Group 4 Online. Workshop Leader 4 sessions @ 150 per sess...	£600
Making your work accessible	Co-design Workshop participant expenses and diems. F2F. 8 session. ...	£960
Marketing and developing audiences	Final report and evaluation 5 days @£200	£1,000
Artistic spending	Co-Design Group 1 F2F. Venue Hire. Hamilton Mas Gallery. 4 sessions...	£240
Artistic spending	Co-Design Group 2 F2F. Venue hire. The Hold Suffolk Archives. 4 ses...	£400
Artistic spending	Bury Rehearsal Rooms Rehearsal Studio 3 x 3 hour session at £60 per...	£180
Marketing and developing audiences	Platforming the app on social media through each associated user gr...	£1,000
Other	Contingency	£1,000

Expenditure details

Expenditure heading: Artistic spending
Description: Project manager 10 days @200 per day
Amount (£): £2,000

Expenditure details

Expenditure heading: Artistic spending
Description: Dani Ryles. Graphic Design and Illustration for app 4 days @ 250
Amount (£): £1,000

Expenditure details

Expenditure heading: Artistic spending
Description: Ian Stephenson. Recording, arranging and mixing loops - £60/hr - 40 hrs
Amount (£): £2,460

Expenditure details

Expenditure heading: Artistic spending
Description: Ian Stephenson. Recording extra sound packs for future updates £60/hr - 24 hrs
Amount (£): £1,440

Expenditure details

Expenditure heading: Artistic spending
Description: Fishclaw. Musicians fee for recording 5 days for 5 people @ £130 per standard MU session.
Amount (£): £3,250

Expenditure details

Expenditure heading: Artistic spending
Description: Creating Sound design, Field recordings, mixing additional files and audio troubleshooting. 5 days @ 250
Amount (£): £1,250

Expenditure details

Expenditure heading: Artistic spending
Description: Fishclaw Musician rehearsal fee 5 people for 3 sessions @ £65 per person
Amount (£): £975

Expenditure details

Expenditure heading: Artistic spending
Description: Fuel for recording: studio - drive from Essex to Northumberland return @£0.50 per mile. 2 vehicles 310 miles
Amount (£): £310

Expenditure details

Expenditure heading: Artistic spending

Description: Accommodation for recording: £200 per night for 5 people for 5 nights
Amount (£): £1,000

Expenditure details

Expenditure heading: Making your work accessible
Description: Sophie's Games. App Dev stage 1. Walk screen, UI, main menu, control. 10 days @375
Amount (£): £3,750

Expenditure details

Expenditure heading: Making your work accessible
Description: Sophie's Games. AppDev stage 2. Audio Triggers. implementing GIS Datasets, Pipeline and audio effects 12 days @ 375
Amount (£): £4,500

Expenditure details

Expenditure heading: Making your work accessible
Description: Sophie's Games. App Dev Stage 3. Customise, changes from co-design groups, walk screen, additional features and archive walks.10 days @ 375
Amount (£): £3,750

Expenditure details

Expenditure heading: Making your work accessible

Description: Sophie's Games. App Dev IOS and Android services. Updates and trouble shooting 8 days @ 375

Amount (£): £3,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Publishing on App Store & Google Store 1 year

Amount (£): £125

Expenditure details

Expenditure heading: Making your work accessible

Description: UCD Co-Design consultant. 4 x half day @£150

Amount (£): £600

Expenditure details

Expenditure heading: Making your work accessible

Description: Co-Design Group 1 F2F. Workshop Leader 4 sessions @ 250 per session (including prep and evaluation)

Amount (£): £1,000

Expenditure details

Expenditure heading: Making your work accessible

Description: Co-Design Group 2 F2F. Workshop Leader 4 sessions @ 250 per session (including prep and evaluation)

Amount (£): £1,000

Expenditure details

Expenditure heading: Making your work accessible

Description: Co-Design Group 3 Online. Workshop Leader 4 sessions @ 150 per session (including prep and evaluation)

Amount (£): £600

Expenditure details

Expenditure heading: Making your work accessible

Description: Co-Design Group 4 Online. Workshop Leader 4 sessions @ 150 per session (including prep and evaluation)

Amount (£): £600

Expenditure details

Expenditure heading: Making your work accessible

Description: Co-design Workshop participant expenses and diems. F2F. 8 session. 6 participants per session. £20 per session.

Amount (£): £960

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Final report and evaluation 5 days @£200

Amount (£): £1,000

Expenditure details

Expenditure heading: Artistic spending
Description: Co-Design Group 1 F2F. Venue Hire. Hamilton Mas Gallery. 4 sessions at 60 per half day.
Amount (£): £240

Expenditure details

Expenditure heading: Artistic spending
Description: Co-Design Group 2 F2F. Venue hire. The Hold Suffolk Archives. 4 sessions at 100 per half day.
Amount (£): £400

Expenditure details

Expenditure heading: Artistic spending
Description: Bury Rehearsal Rooms Rehearsal Studio 3 x 3 hour session at £60 per session
Amount (£): £180

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Platforming the app on social media through each associated user grp website - generating final copy & content
Amount (£): £1,000

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £1,000

Expenditure questions

How have you worked out the costs of the artistic spending included in your budget?

Up to 1500 characters

All fees respect Artists Union, Musicians Union & Artists Network recommendations for hourly/daily rates dependant on experience & role of each artistic facilitator & creative. The team have used 1st iteration of ACE work to calculate time requirements & unit costed each facet of the work. It is then cost coded & cash flowed by the project manager:

- Appointed Dani Ryles to provide the graphic elements for the app. Dani's fee is based on 4 days @ £250 per day.
- Creating Sound design, field recordings, mixing additional files & audio troubleshooting costed at 5 days @£250; emerging directly from the focus groups & co-design wkshps
- Musician rehearsal fees are based on MU rates & costed at 5 people for 3 sessions at £65 each
- Fishclaw members to spend 5 days recording studio: musicians fee for recording 5 days for 5 people at £130 per person is based upon a standard MU session
- Recording studio fees for recording & producing the music for the app & recording, arranging & mixing loops is costed at £60/hr x 40 hrs.

All direct quotes are checked against value parameters & sourced from internet (accommodation) or known providers (Bury Rehearsal studios).

How have you worked out the costs of making your work accessible included in your budget?

Up to 1500 characters

- Sophie's Games. App Dev stage 1. Walk screen, UI, main menu, control 10 days @£375
- Sophie's Games. AppDev stage 2. Audio Triggers. implementing GIS Datasets, Pipeline and audio effects 12 days @£375
- Sophie's Games. App Dev Stage 3. Customise, changes from co-design groups, walk screen, additional features and archive walks 10 days @£375
- Sophie's Games. App Dev IOS and Android services. Updates and trouble shooting 8 days @£375
- Publishing on App Store and google store 1 year £125
- UCD Co-Design consultant. 4 x half day @£150
- Co-Design Group 1 F2F. Workshop Leader 4 sessions @ 250 per session (including prep and evaluation) £1000
- Co-Design Group 2 F2F. Workshop Leader 4 sessions @ 250 per session (including prep and evaluation) £1000
- Co-Design Group 3 Online. Workshop Leader 4 sessions @ 150 per session (including prep and evaluation) £600
- Co-Design Group 4 Online. Workshop Leader 4 sessions @ 150 per session (including prep and evaluation) £600
- Co-design Workshop participant expenses and diems. F2F. 8 session. 6 participants per session. £20 per session £960

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

- Final reporting & evaluation 5 days @£200
- Publishing to Google/Apple £125
- Final press copy/PR content for distribution on all associated user grp sites, Strad & Fishclaw web/socials £1000.

The app will be disseminated to all user grps, & inform the launch event & be used to build connectivity to wider user grps. Strada will be the main link from the project to commercial usage, but the app will remain free & therefore be largely communicated through user grps; starting with the 4 key partners in this phase & dissemination through their stakeholder associations. App & Google store will be hyperlinked to user web/socials to disseminate the app.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Small contingency of £1000 to cover variations/fluctuations in spend.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

Partners and collaborators

Who will be working with you to deliver your project?

Use the table at the bottom of the page to tell us about the people involved in your project. You should include any partners helping you deliver the work (such as marketing support), as well as any artists, or creative or cultural practitioners you are working with.

What experience do you have of managing a project? I have managed projects like this before

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
UCD Principle	Joanne Moore	joannemoore@yahoo.com	User Centred Design Princip...	Confirmed
Sophie's Games	Douglas Kelly	douglas@sophiesgames.com	To develop the app. "Specia...	Confirmed
Dani Ryles	Dani Ryles	DaniRyles@suffolk.ac.uk	Create the graphics and use...	Confirmed
Ian Stephenson	Ian Stephenson	ian.stephenson@me.com	Recording and producing the...	Confirmed
Norfolk and Suffolk NHS Foundation Trust.	Sophie Davies	sophie.davies@nhs.uk	Consulting and finding part...	Confirmed
The Hold Suffolk Archive	Barbara Miranda	barbara.miranda@suffolk.gov.uk	Providing location for Co d...	Confirmed
Hamilton Mas Gallery	Bryony Graham	bryonygraham@hamiltonmas.org...	Providing workshop location...	Confirmed
Cohere Art	Amy Mallet	amyvmallett@aol.co.uk	Providing participants and ...	Confirmed
School of Health and Human Science, University ...	Cathy Constable	cathyc@essex.ac.uk	Consulting on the project a...	Confirmed
Kernos Centre	Christine Boatwright	admin@kenros.org.uk	Helping providing participa...	Confirmed

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

Brett Macdonald	Brett Macdonald	macdonald.brett@gmail.com	App entrepreneur providing ...	Confirmed
Mercury Creatives	Antony Stuart Hicks	antony@apltheatre.com	Project Development and Mar...	Confirmed
Fishclaw	Jos Dow	josedow@outlook.com	Jos was taught by renowned ...	Confirmed
Fishclaw	Shari Stacher	sharimstacher@gmail.com	Shari Stacher developed an ...	Confirmed
Fishclaw	Pete Rowley	peterjohnrowley@icloud.com	Pete taught himself to play...	Confirmed
Fishclaw	Charlie Charlton	char713@hotmail.co.uk	Charlie plays the bass.	Confirmed
RH TREES	Rory Hobbs	Info@rhtrees.co.uk	Providing 4 K investment to...	Confirmed
Strada Music LLP	Stuart Hardy	stuart.hardy@stradamusic.com	Pomoting lauch event. Strad...	Confirmed
Simon Keep		simon@holkham.net	Project lead. Simon Keep is...	Confirmed

Partners details

Name: UCD Principle
Main contact (if organisation): Joanne Moore
Email address: joannemoore@yahoo.com
Role in project: User Centred Design Principle to Consult on the
Up to 2000 characters planning of co-design workshops. BBC interactive strategist consulting on the co-design process. Joanne Moore is a Senior Interaction Designer in BBC R&D. She has an MSc in Human Computer Interaction with Ergonomics from UCL. Joanne's research interests include authentication and data privacy around user experiences when consuming media; as well as media multitasking, in particular factors that affect the distribution of attention across media streams.
Confirmed or expected: Confirmed

Partners details

Name: Sophie's Games
Main contact (if organisation): Douglas Kelly
Email address: douglas@sophiesgames.com
Role in project: To develop the app. "Specialist in Unity and
Up to 2000 characters interactive technologies with over 10 years experience building entertaining and educational apps. Previous commissions include: *PopupView - platform for hosting a multitude of AR experiences *Wetlands Trust - AR narrated Treasure hunt prototype *LEGOLAND play tables - Reading double motion cameras to alter the projection and music played for a children's installation. *Hamburg University Of Music And Theater - Painting and sound creation in VR using OSC, MAX, Unreal Engine, C++ and Blueprints *Lovemore - An AS3 ADOBE AIR dating sim game, re-released with a new service provider and platform *Sustainable app - Android/iOS shopping app for examining environmental impact of potential purchases and alternative comparisons."

Confirmed or expected: Confirmed

Partners details

Name: Dani Ryles
Main contact (if organisation): Dani Ryles
Email address: DaniRyles@suffolk.ac.uk
Role in project: Create the graphics and user interface of the app
Up to 2000 characters based upon brief from co-design groups. Dani is Designer / Illustrator / Arts Educator. She set up After Hours collective, a Female Art's collective with the aim of supporting and uplifting women and mothers across Suffolk who wish to find the time to indulge their creative passions while connecting with like-minded individuals.
Confirmed or expected: Confirmed

Partners details

Name: Ian Stephenson
Main contact (if organisation): Ian Stephenson
Email address: ian.stephenson@me.com

Role in project: Recording and producing the music . Ian Stephenson is a highly regarded musician and composer known for his playing in bands such as Kan, Baltic Crossing and 422. His recent work to create a solo show utilising live electronics and looping is underway following a successful first performance at Sage Gateshead, where he is currently an associate artist. This work was made possible through a bursary awarded by EFDSS in 2019 as part of the PRS for Music Foundation Talent Development Partnership. Since 2014 he has operated a successful recording studio Simpson Street Studios, now based at Coquetdale Music Trust, a converted church in Thropton near Morpeth, Northumberland. He has produced albums and tracks for artists such as Alistair Anderson, Kathryn Tickell, Rachael McShane, The Outside Track and dozens more. More recently the studio has started to offer videography services, producing live music promo videos for folk bands, and recently produced a full length DVD of Hannah James' Jigdoll.

Confirmed or expected: Confirmed

Partners details

Name: Norfolk and Suffolk NHS Foundation Trust.

Main contact (if organisation): Sophie Davies

Email address: sophie.davies@nsft.nhs.uk

Role in project: Consulting and finding participants for co-design group 1. Sophie is works for Norfolk and Suffolk NHS Trust and is the People Participation Lead for Children and Young People in Suffolk. She is using lived experience of mental health to support others and make improvements to their lives.

Confirmed or expected: Confirmed

Partners details

Name: The Hold Suffolk Archive
Main contact (if organisation): Barbara Miranda
Email address: barbara.miranda@suffolk.gov.uk
Role in project: Providing location for Co design group 1
Up to 2000 characters
Confirmed or expected: Confirmed

Partners details

Name: Hamilton Mas Gallery
Main contact (if organisation): Bryony Graham
Email address: bryonygraham@hamiltonmas.org.uk
Role in project: Providing workshop location and access to participants for co-design group 2. Hamilton Mas outreach programme offers guided and supported studio sessions, 'one to ones' and small groupwork to young people living with long-term mental health conditions, complex access and inclusion needs.
Up to 2000 characters
Confirmed or expected: Confirmed

Partners details

Name: Cohere Art
Main contact (if organisation): Amy Mallett
Email address: amyvmallett@aol.co.uk
Role in project: Providing participants and support in arts health programme of workshops. Co -design group 3. Cohere Arts is a community interest company providing opportunities for communities to engage with arts, culture and heritage through: Original performance works. Participation in creative and cultural activities. Education, training and professional development rooted in the creative arts
Up to 2000 characters
Confirmed or expected: Confirmed

Partners details

Name: School of Health and Human Science, University of Essex

Main contact (if organisation): Cathy Constable

Email address: cathy@essex.ac.uk

Role in project: Consulting on the project and providing participants for co-design group 4. Cathy has worked in clinical practise as a mental health nurse for 20 years in both Inpatient and community settings in NEPFT. Recently she has worked for Colchester Mind helping to set up The Junction - a community based early intervention service for young people with mental health issues.

Up to 2000 characters

Confirmed or expected: Confirmed

Partners details

Name: Kernos Centre

Main contact (if organisation): Christine Boatwright

Email address: admin@kenros.org.uk

Role in project: Helping providing participants for co-design group 3 & 4. The aim of Kernos is to offer counselling to anyone who needs it, whenever they need it, for as long as they need it, regardless of circumstance.

Up to 2000 characters

Confirmed or expected: Confirmed

Partners details

Name: Brett Macdonald

Main contact (if organisation): Brett Macdonald

Email address: macdonald.brett@gmail.com

Role in project: App entrepreneur providing 2 x consultant sessions on business and commercial viability and development. Senior Business Consultant, with a proven track record of successfully partnering multiple businesses globally within talent acquisition and technology change programmes. Multinational experience gained over the last 18 years working with global companies, SMEs and startups, primarily within EMEA and APAC locations. Hardworking and resourceful individual with specialist knowledge of recruitment operations in heavy engineering, scientific, chemical and IT industries. Experienced Manager. Excellent communication skills. Strong understanding of technology (including cybersecurity) and wider business benefits/implications of successful recruitment and technology programmes.

Up to 2000 characters

Confirmed or expected: Confirmed

Partners details

Name: Mercury Creatives**Main contact (if organisation):** Antony Stuart Hicks**Email address:** antony@apltheatre.com

Role in project: Project Development and Marketing consultant. Antony has garnered 25 years of experience as an actor, director, producer, dame, agent, teacher, consultant and mentor. When not being 'theatrical', Antony dedicates any free time towards supporting individuals with mental health conditions within the entertainment industry and beyond. Antony is currently Mercury Creatives Co-ordinator and Executive Producer at APL Theatre based in London's West End and consulting producer for Spun Glass Theatre, Theatre for Life, Spies Like Us, Teatro Vivo, Tusk, At Sweden's Edge, Skewed Productions, Trio Entertainment. Antony is also a mentor for the Mercury Theatre Colchester Creatives programme.

Up to 2000 characters

Confirmed or expected: Confirmed

Partners details

Name: Fishclaw**Main contact (if organisation):** Jos Dow**Email address:** josdow@outlook.com

Role in project: Jos was taught by renowned folk fiddler, Dave Shepherd of Blowzabella. He has played in numerous bands and worked with the Jazmine Ava Band and Damo Suzuki (of 1970s prog-rock band, Can, fame). His sound workshops sparked what is now a key element of the YAK (Young Art Kommunity) programme at Firstsite Gallery and he has been commissioned to write & record numerous compositions for clients including the Royal Academy, Penguin Books and Rosemary Butcher - the latter having featured exhibitions in London and Berlin. Jos's role in the project is to contribute his expertise and musicianship to Fishclaw collaboration in ASH.

Up to 2000 characters

Confirmed or expected: Confirmed

Partners details

Name: Fishclaw**Main contact (if organisation):** Shari Stacher**Email address:** sharimstacher@gmail.com

Role in project: Shari Stacher developed an appreciation for Irish music when she was 3. She learnt the tin whistle & attended sessions - feiseanna and fleadhanna - around Ireland. She joined folk band The Dicey Rileys at 17 and travelled around Ireland until she moved to Colchester to study an Msc in Mental Health Nursing. She joined The Badlands Orchestra in 2013 and Fishclaw in 2015. Shari's role in the project is to contribute her expertise and musicianship to Fishclaw collaboration in ASH.

Up to 2000 characters

Confirmed or expected: Confirmed

Partners details

Name: Fishclaw
Main contact (if organisation): Pete Rowley
Email address: peterjohnrowley@icloud.com
Role in project: Pete taught himself to play drums and guitar from
Up to 2000 characters age 12. Notable projects include: -a stint in
psychedelic indie band Ourfriendtheatom -
recording with folk-gospel-indie outfit The Devil
May Cares -drumming for alt-indie band, Sleep
Machines -UK tour with yourgardenday to raise
money for mental health charity Mind Out Pete
brings his steady rhythms and long-standing
musical experience to ASH.
Confirmed or expected: Confirmed

Partners details

Name: Fishclaw
Main contact (if organisation): Charlie Charlton
Email address: char713@hotmail.co.uk
Role in project: Charlie plays the bass.
Up to 2000 characters
Confirmed or expected: Confirmed

Partners details

Name: RH TREES
Main contact (if organisation): Rory Hobbs
Email address: Info@rhtrees.co.uk

Role in project: Providing 4 K investment to promote Biodiversity
Up to 2000 characters improvement and ADB awareness. Rh Tree Consultants Ltd are a market leading arboricultural consultancy specialising in tree management policy and planning law for large scale commercial and government land managers. (Such as The Environment Agency, Highways England and The Forestry Commission) Rymer Trees Ltd are the UK's only Peat free, Uk provenance cell grown tree supplier specialising in biodiversity improvement as a result of loss of stock due to Ash Dieback disease and Sooty Bark disease. We will grow 750000 trees next year. 1.2m 2024

Confirmed or expected: Confirmed

Partners details

Name: Strada Music LLP

Main contact (if organisation): Stuart Hardy

Email address: stuart.hardy@stradamusic.com

Role in project: Promoting launch event. Strada Music represents
Up to 2000 characters some of the most established names in the Folk, Roots, World, Jazz & Americana genres, as well as providing a wealth of other services such as event & venue programming, festival organisation, special projects & consultancy.

Confirmed or expected: Confirmed

Partners details

Name: Simon Keep

Main contact (if organisation):

Email address: simon@holkham.net

Role in project: Project lead. Simon Keep is a musician, educator, researcher & sound designer with a wealth of professional & community arts experience. He runs Holkham Sound – a bespoke sound design company & is director of CLIP, music education CiC, delivering workshops for Essex Youth Services. He works with a range of high profile partners & is co-founder of folk hybrid band, Fishclaw. Simon has delivered a huge range of sound design projects, including installations, radio, film & commercials for clients such as Saab & Nike. Notable projects include: - BBC1: feature-length sound design for The Snow Queen - Radio Taxi: experimental broadcast from Taxi Gallery - Tate Modern, Turbine Hall: composition working with choreographer, Rosemary Butcher - Lock, New York: multichannel soundtrack for exhibition by artist, Catherine Yass Simon's research reflects his passion for health & wellbeing via music & sound. E.g. the Soundsight App (a project with University of Sussex) converting visual input to sound to help people with visual impairment. His current work with Hatsumi VR to develop BodyMap - an Immersive Health VR application - uses sound to help patients deal with physical pain."

Up to 2000 characters

Confirmed or expected: Confirmed

Risks and challenges

What are the main risks and challenges to your project meeting its aims? What will you do to manage these risks?

Up to 1500 characters

The R&D phase of ASH informed the new project plan & highlighted challenges re: design, connectivity & reach; these areas for improvement are managed here by:

- Creating a development framework that is bespoke; with clear aims, outcomes & tools to measure success. This will enable effective evaluation which is the key to ensuring the app launches with the maximum cultural impact
- Allowing sufficient time to plan workshops & providing the right environment so that with support, co-designing yields positive outcomes
- Employing an experienced User Centred Design Consultant to support the development of the app and ensure its technical functionality matches user requirements.

The 1st iteration highlighted the dangers of underestimating time to deliver projects. Those working on this 2nd iteration will have:

- Clearly defined areas of responsibility to improve output
- Clearly defined goals, realistically calculated.

Schedules/cashflow are managed by:

- External appointments with associated contracts linked to a payment schedule
- Timesheets to track hours delivered.

All those working on the project are DBS checked, in line with the Safeguarding Policy & disclosure protocols are in line with NHS guidelines.

Weekly project meetings ensure the activity is on track & signal any potential challenges, so mitigating action can be taken.

Delivering the Outcomes

Your Project and the Outcomes

Our strategy sets out three outcomes; Creative People, Cultural Communities and A Creative and Cultural Country. We do not expect every project to address all three outcomes, but we do want projects to align to at least one and to set out in detail how particular components are being addressed.

You can read about our three outcomes here: <https://www.artscouncil.org.uk/outcomes-0>

When we look at your answers to the questions in this section, where relevant we will think about:

- How your project is supporting people at all stages of their lives to design, develop and increase their participation in high quality creative activities
- If your project focuses on children and young people:
 - If your project reaches families from a wide range of backgrounds
 - If you are widening and improving opportunities for children and young people to take part in creative activities outside schools
 - if your project is supporting children and young people to develop their creative skills and potential
- If you are working with communities to better understand and respond to their needs and interests, resulting in increased cultural engagement and the wide range of social benefits it brings
- If your project is exploring new types of creative practice, new forms of cultural content and new ways of reaching new and existing audiences and participants
- If you are collaborating with other cultural organisations and/or with the commercial creative industries and/or with further and higher education that focuses on innovation, research and development and training, especially in relation to the use of new technologies
- If your project is strengthening the international connections of cultural organisations and creative and cultural practitioners, including co-production and touring
- If your project is bringing world-class culture to audiences in England
- If your project helps to ensure people have opportunities to sustain their careers and fulfil their potential in the creative industries, especially those who are currently under-represented
- If your project is connecting people and places, nationally and internationally

How will your project contribute to the delivery of at least one of our Outcomes, including which, if any, of the Outcome components?

A Creative and Cultural Country: England's cultural sector is innovative, collaborative and international, Creative People: Everyone can develop and express creativity throughout their life

Please click the 'Save' button below after you have answered the question.

Creative people:

How will your project contribute to this outcome?

Up to 1500 characters

ASH:

- empowers marginalised users (by means of mental health/physical/cognitive/isolation issues) to participate in immersive, person centred creative experiences
- uses innovative tech & works with GPS data & the environment to enable & inspire musical creation for those that experience barriers to participation
- connects confirmed partners at the interface of stakeholder user grps to make exploring new forms of cultural content with new audiences possible
- enables marginalised communities to construct musical soundscapes, matching sound to motion & mood
- partners with NHS & mental & physical health support network professionals to ensure supported co-design & enable creativity in music
- explores sited & digital interfaces to protect vulnerable participants whilst they co-design a powerful app that makes music by & for each user, de-codifying creativity.

The co-design methodology involves 2 grps: up to 25's & adults with a history of mental health &/or social difficulties. ASH is new tech; participants have direct input into the final product, exploring:

- musical tone & rhythm & their effect on mood/stress levels
- how the functions react to external information
- SMART goals: time out of the house, length of walk, steps
- app's look, & user interface.

The process is empowering marginalised ppl to be creative & envision themselves as cultural influencers; building pipelines to long term involvement.

A Creative and Cultural Country:

How will your project contribute to this outcome?

Up to 1500 characters

Builds on 2 years of (part ACE funded) research & development from ASH (Beta) to this final concept, the project & app:

- engages tech research & focus grps of musicians, health professionals, yng ppl & ppl with hidden & physical disabilities, in an innovative way of improving cultural outcomes
- draws on data capture, (to provide functionality & content, triggers & features) eg. environmental data, GPS, Woodland Trust databases, biodiversity, phenological calendar
- pioneers tech to support the inclusion of marginalised grps in cultural activities
- aligns professionals from arboriculture & biodiversity with musicians, improving outputs & outcomes for mid career artists & diversifying cultural engagement
- promotes the band, Fishclaw, & sustains alternative outlets for their own music production, creating interdisciplinary models to disseminate theirs (& others) music output going forward
- co-designs with representative end users; under 25's with Sophie Davies, Kernos Centre, Hamilton Mas & Cathy Constable (Senior Lecturer – Mental Health Nursing, Essex Uni) ensuring instant contact with the networks required to disseminate & reach wider user grps
- offers an alternative platform for music consumption, eg. those with social anxiety who can not attend classes/gigs & prefer isolation/nature as a compositional muse
- innovates new remote digital experiences. An International launch of the app is promoted by global artist agency, Stada Music.

The Investment Principles

Your Project and the Investment Principles

The Investment Principles are an important part of our strategy and we encourage you to use them to strengthen the planning and delivery of your project.

Our Investment Principles are:

- Ambition and Quality
- Dynamism
- Environmental Responsibility
- Inclusivity and Relevance

You can read about our Investment Principles [here](#)

In this section you can use the Investment Principles to build up a more in-depth picture of your project, which in turn will give us a stronger understanding of your intentions and plans, and how your project will contribute to delivering our Strategy.

- applications for £100,000 and under

You need to complete the section on Inclusivity and Relevance.

You can answer any of the other questions in this section to help you develop your own approach to adopting the Investment Principles. If you do answer any of the other questions we'll take that information into consideration when we make a decision on your application

When we look at your answers to the questions in this section, where relevant, we will think about:

- If the Investment Principles you have responded to are relevant to the scale of your project, and what you want it to achieve
- If you have used the Investment Principles to give an in-depth picture of your project
- If the target audiences for the activity are clearly identified
- If you have thought about how your project could help you to make a contribution to the Creative Case for Diversity
- how the activity might align with our Equality Objectives
- If there is meaningful engagement
- If the project will develop you and your work, or the work/skills of the people/organisations involved
- the quality of the experience for the people taking part in the project
- if the activity increases opportunities for people who don't currently get involved in the creativity and culture or are involved a little in creative and cultural activity
- if the activity increases opportunities for people already taking part in creative and cultural activity
- if plans to market the activity to audiences are well-defined, and are likely to achieve your aims
- if there is no immediate opportunity to involve people (for example, research and development), whether there is potential for the public to get involved in the future; and
- If you are you taking steps to improve the environmental responsibility of your project

All applicants need to complete the section on Inclusivity and Relevance.

Inclusivity and Relevance

This Investment Principle is about England's diversity being fully reflected in the organisations and individuals we support and the culture they produce through:

Communities

- Tell us who you want to reach with this project, how you have identified them, and how they have been involved in the planning and/or creative process
- Tell us about the steps you will take to make sure your project is open and accessible to people within the communities you plan to work with

Up to 1500 characters

The project is aimed at 4 marginalised grps whose interaction with arts & culture is minimised by their protected characteristics, demographic or social/physical/mental well being:

- Yng people who report poor mental health
- Older people who report poor mental health
- Ppl with challenging/complex health conditions
- Ppl with mobility conditions.

ASH works with 4 representative co-design groups for 4 sessions over the course of the design process, embedding the research from the 1st iteration & extensive consultation to ensure the final POC is finessed by the market it will serve:

- 1 x Hamilton Mas. Disability led micro art space in Felixstowe
- 1 x Ipswich, supported by NHS Trust Suffolk & Norfolk; yng people with mental health struggles
- 1 x Cohere Arts; who run digital support wkshps for ppl with a range of challenging health & mobility conditions. Long Covid, Parkinsons, people living with visual impairments.
- 1 x older ppl (service users) with Schl of Health & Human Science, University of Essex (digital).

The accessibility, user experience & creative output will be in the full control of those it is aimed at; whilst being supported & enabled by professional creatives, occupational therapists to ensure adapticity & known service providers to safeguard the process. Once released it will be continually evaluated by these grps in adhoc/app enabled feedback.

Workforce

- If you're engaging a team of people to work on your project, or are working in partnership with other individuals or organisations, tell us:
- How you will ensure they reflect the communities you wish to reach
- How you will ensure access to opportunities are open and accessible
- If you're not working with anyone else on your project you should explain why and consider how working with others would help you to reflect the communities you wish to reach.

Up to 1500 characters

Working with health professionals & including end users in the design process reclaims tech led creativity for marginalised grps who are traditionally excluded from digital culture by way of educational/economical & social barriers. The project is:

- Consulting with (named) mental health professionals
- Working with 'Cinematic Folk' band "Fishclaw" to write, rehearse & record music for the app
- Centering users in a live international launch of the app in March 2024. Promoted by Strada Music.

The app utilises feedback from RnD focus groups in 1st iteration, where partners co-designed the BETA app, inc. mental health/invisible disability patients & professionals (NHS, Moving Minds & CMHT); yng ppl under 18 from lower socio/economic backgrounds (Sound Workshop attendees); & visually impaired people (Unscene Suffolk).

Now to ensure the final market version is user-designed, this iteration further involves:

- Shari Stacher to ensure professional standards & ethical working practices are embedded in the co-design methodology; inc. safeguarding policy & disclosure protocols.
- Jo Moore, UCD consultant (ex BBC), Black British with direct experience of working with yng Black adults on design projects
- Graphic designer who founded a mothers' art collective & supports their creative development.

Creative Case

- Tell us how your project addresses the Creative Case for Diversity

Read about the Creative Case for Diversity [here](#)

Up to 1500 characters

- Working with partner organisations such as NHS ensures access to a wide range of people & backgrounds
- Mixture of face2face & zoom sessions enables those with mobility, isolation, anxiety & mixed/complex disabilities to join in
- Offering creative control to the intended users, embeds equity of opportunity to the intended cultural outcomes (GLO's/GSO's, new skills, musicality improvements, mental wellbeing improvements, confidence, creative pipelines to cultural engagement)
- Reaching those with barriers to participation, to listen to the music created by Fishclaw, discuss interfaces, explore environmental issues, map usage, build the platform with accessibility (re: text, language, mental wellbeing, gender, race, disability) at its design core, ensures new cultural/tech hybrids remain within reach of marginalised grps
- Final app is free to use, available on all platforms - iphone & android
- Travel expenses per session, mean all can attend.
- The final app will enable multiple users to explore their autonomy in creativity.

The co-design methodology develops an app that uses music, nature & personal agency to relieve symptoms & support recovery from mental/physical ill health. The process will unlock the opinions of the co-designers & awaken innate creativity to shape ASH into a tool they would want to use & that anyBODY can use as a musical instrument.

Environmental Responsibility

This Investment Principle is about leading the way in your approach to Environmental Responsibility.

You don't have to use this Investment Principle to tell us about your project, but if you think it is relevant to your project you can tick the box(es) below and tell us.

Any information you provide here we will use when making a decision on your application.

Using Data

Has your project been informed by your own or other environmental data? If so tell us about this here:

X

Up to 1500 characters

The inspiration for ASH came from the work of one of the Fishclaw members who runs an established arboricultural consultancy & tree nursery. He is leading a government project to collect data that charts the spread of Ash dieback across the UK. Sharing of this knowledge provided a visceral inspiration re: the environmental precarity of the world. The project sites users in nature & curates environmental data to create unique soundscapes, building awareness of impact on the UK landscape, with specificity to trees, & Ash - ergo ASH.

Whilst Ash Dieback will bring extensive damage to one of our most important and widespread native tree species it will also allow room for more biodiversity – just as ill-health can lead to the discovery of life enhancing experiences. As a response, ASH marries landscapes & soundscapes to create musical soundtracks to explore the East Anglian landscape & disseminate folklore embedded or expanding the cultural heritage of the Ash tree.

Data capture informs functionality & content, the Open Source Data that the app uses, includes:

- GPS
- Weather
- Tree data; Woodland Trust database on trees
- Environment - different habitats - biodiversity
- Animal GIS equivalent
- Population density
- Bodies of water GIS equivalent
- Seasons
- Phenological calendar.

Plan, Action and Change

If you plan to measure the environmental impact of your project, tell us about the data you will collect and how it will be used:

Advocacy, Education and Influence

If you plan to develop your/your organisation's skills and knowledge on environmental responsibility, tell us about it here:

Up to 1500 characters

Rory Hobbs is a professional arborist & a Fishclaw member. Rory has secured consultancy advice services through his employers, RH Tree Consultants & Rymer Trees Nursery, who will provide expertise in biodiversity & knowledge of Ash dieback as well as financially supporting the project. ASH will also work with the full cohort of participants, artists & partners & to draft an environmental development policy that respects & explores:

- travel to & from F2F sessions
- instrument/materials resourcing & use in the recording space
- digital mechanisms & energy use related to app development & possible offset mechanisms
- venue partner activities, approach to environmental / carbon footprint offset
- sustainable transport for trips to Ash sites.

The policy will be developed during the project delivery & monitored by the team, using input from Julie's Bicycle & Creative Green initiatives. ASH will build capture mechanisms to measure:

- energy use in app development & hidden impacts of digital content production
- travel & carbon footprint
- an environmental data impact framework using data to predict & analyse areas for improvement eg. travel, resources & energy use.

Ambition & Quality

This Investment Principle is about organisations and individuals being ambitious and committed to constantly improving the quality of their work.

You don't have to use this Investment Principle to tell us about your project, but if you think it is relevant to your project you can tick the box(es) below and tell us.

Any information you provide here we will use when making a decision on your application.

Understanding What Others Think

If you are taking steps to understand what people (peers and/or the public) think about your work and how you make it, tell us about it here:

X

Up to 1500 characters

During ASH's 2021 (R&D) phase, Fishclaw worked primarily with NHS & mental health workers to understand the challenges ppl accessing mental health treatment have, when engaging with culture. The app enables ppl to walk in the woods & create music, building autonomy for those who lack it, facilitating cultural experiences; such partnerships have been instrumental in identifying co-designers. A recent focus grp with specialists (social workers, nurses, support workers) agreed the app addresses all 5 'Ways to Wellbeing': connecting, physical activity, learning, giving & taking notice.

The next stage is the co-design of the ASH app with representative end users, working with 4 groups to create the experience. Feedback & evaluation is embedded in each of the grp sessions, examining not just content creation but the delivery process to ascertain improvements in accessibility, creative output, market reach & a full peer, partner & participant review. Markers will analyse, & curate success feedback via:

- Q&A
- in app feedback
- partners reflection
- user grp led (Agency building) evaluation.

To qualify success of:

- transposability & scalability with embedded procedures
- experimentation with ways of creating & producing music remotely
- music for the app
- sound design for the app
- continuous in app development e.g. bespoke sound walks in multiple outdoor locations (using geographic information systems (GIS) data to locate sounds to ancient trees).

Developing Your Work

If this project aims to develop your skills (and those you work with) and contribute to your longer-term ambitions for strengthening the quality of your work, tell us about it here:

X

Up to 1500 characters

This project enables Fishclaw, via ASH to:

- explore collaborative composition / production: introducing folkloric contexts to the music creation
- pioneer new, innovative music/arts delivery mechanisms via smartphone app with GPS & AR facets
- engage new audiences via new health & well-being partners - specifically those supporting people affected by mental health issues
- focus music industry attention on nature & the environment
- launch via a major international artists agency to ensure longevity & reach for the app
- network the app via specified partners to user grps of interest building viability & connectivity long term.

Measuring Your Progress

If you are setting out what good looks like for your project and know how you'll track how well you're doing and how well it's been received, tell us about it here:

X

Up to 1500 characters

ASH success markers are:

- a free phone app available on prescription to support the recovery of those suffering from poor mental health & NHS investment in ASH, purchasing a license for a number of users.
- raised awareness of Ash Dieback, linking culture to the environment in long term initiatives
- ASH available through Google & Apple App Stores by April 2024
- Quantifiable GSOP & GLO outcomes, improvement in confidence, engagement with wider creative schemes, musical skill development, improved well being
- ratings of excellent for partners for safeguarding & disclosure protocols
- no reported feature bloat as expectations are realistic, SMART & timelined
- UCD consultant & mentors eg. Brett MacDonald test & evaluate ASH as excellent
- Project produces downloadable fact sheets on biodiversity & sustainable tree planting that engage culture audiences with the environment creating long term feedback loops that improve outcomes for both sectors.

Dynamism

This Investment Principle is about being dynamic and able to respond to the challenges of the next decade.

You don't have to use this Investment Principle to tell us about your project, but if you think it is relevant to your project you can tick the box(es) below and tell us.

Any information you provide here we will use when making a decision on your application.

The way you work

If you are testing your organisation's model or your individual practice to ensure you can account for change, or adjust when things do not go as planned, tell us about it here:

X

Up to 1500 characters

The COVID pandemic made Fishclaw think differently about how to reach new audiences. Before COVID; musical practice followed the normal routes of live performance & recording. With live performance curtailed for many months, Fishclaw began exploring the potential of cross disciplinary projects that could take place as installations or customised digital experiences that would offer people a different & deeper experience of their work. To this end the project enables the testing of new processes & delivery mechanisms that increase skills, knowledge & new opportunities in inter-disciplinary genres, this has already captured the attention of music agent Strada.

ASH, will:

- innovate & propel the band into new modes of production, digital collaboration & methods of dissemination
- focus on access to music, art & the natural environment.
- develop a new type of arts product: tangible, resilient, multi platform & cross genre
- promote well-being, acknowledge barriers to participation & reframe Covid as a catalyst for delivery mechanism change
- expand testing from a focus group (collaborating with noted producer/composer, Jim Sutherland & renowned wild-writer, James Canton) to create a musical soundtrack exploring East Anglia's landscape & folklore, & cultural heritage of the Ash tree.

Developing People

If you plan to develop you/your organisation's skills and knowledge, tell us about it here:

Technology and Data

If you are using technology and/or data and evidence to deliver and develop your project and assess its impact, tell us about it here:

Giving us a sense of your work: Attachment

If you would like to include a document or web link to give us a sense of your work you can do it here.

For example, this could be an image, a music file, a sample of your writing, a video, a link to an online portfolio or a review of your work.

You can only attach one (either a web link or a document). Your document can be up to 10MB and we accept PDF, MS Word, MS Excel, MS PowerPoint and JPEG files. If you'd like to send us a video or a sound clip, it's best to use a link.

If we have asked you for any mandatory attachments (for example, a permission letter) you should attach these at the end of the application.

Web link: [https://www.dropbox.com/s/f4jwpawjmrn5227/As
h%20Pitch.pdf?dl=0](https://www.dropbox.com/s/f4jwpawjmrn5227/As%20Pitch.pdf?dl=0)

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☒
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? Teacher

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☒
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: simon keep

54678322

Project: ASH: an inclusive augmented audio experience

NLPG-00611924

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: simon keep

Date of birth: 23/06/1975

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 91
		23/08/2023

Introduction	No Input Required
Applicant details	14/02/2023
Address information	14/02/2023
Priorities	No Input Required
Essential information	No Input Required
Amount requested	18/02/2023
Your Project	19/02/2023
Who and how	14/02/2023
Where	20/02/2023
Feasibility and risk	No Input Required
Project timeline	Please Complete
Budget - Income	18/02/2023
Questions	18/02/2023
Budget - Expenditure	18/02/2023
Questions	18/02/2023
Partners and collaborators	17/02/2023
Risks and challenges	18/02/2023
Delivering the Outcomes	19/02/2023
Investment Principles	No Input Required
Inclusivity and Relevance	19/02/2023
Environmental Responsibility	19/02/2023
Ambition & Quality	19/02/2023
Dynamism	19/02/2023
Attachment	No Input Required
Monitoring information	17/02/2023
Declaration	17/02/2023
Notes: Activity start date cannot be in the past and/or the Activity end date cannot be earlier than Activity start date. Click here to return to the corresponding form.	