

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Applicant details

Applicant name: Abdoulaye Samb

Applicant number: 54069726

Applicant type: Individual

Main art form: Music

**Are you based within England or the wider
United Kingdom?** Yes

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Address information

Non-UK address or address not found: ☐

Address name or number: Flat 2,56

Street: Bakers Hill

Locality:

Town / city: LONDON

Postcode: E5 9HL

Main contact number: 07951785075

Mobile:

Email address: sambabdoulaye@live.com
(Organisation email address if applicant is an organisation)

Website address: <http://minnjaraby.com>

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 28/12/2024

Project end date: 19/05/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Strings of Senegal: Cultural Rhythms, Journeys, & Sounds is a project by guitarist & singer Abdoulaye Samb, feat. a mini UK tour with his band Minnjaraby. The project incl. performances, guitar workshops in Hackney schools & venues for CYP & the community, rehearsals, & the creation of new music for their 2nd album. The project explores contemporary sounds rooted in Mandingue music, to increase accessibility to diverse cultural & musical traditions.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

West African Music / Music recording / workshops & performances / CYP & Communities

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Sounds of Senegal: Culture, Rhythm & Strings; A Journey Through Tradition is a music project led by Abdoulaye, to integrate traditional Senegalese musical heritage with contemporary techniques, engaging both emerging & est. musicians, to hone & express their creativity; increase cultural awareness, diversify teaching skills, & strengthen community resilience to connect audiences & artists in meaningful ways.

The primary activities include:

Youth outreach & music development

- engage CYP in KS2 from Southwold School & KS3 from St. Augustine's CE High School, to create pathways for yng musicians to explore & engage with Senegalese music, to diversify the musical & cultural experiences, encouraging a deeper appreciation of African musical heritage.
- involve performers from the Senegalese diaspora in teaching roles, to enable Abdoulaye & team to further develop pedagogical skills, & contribute to building a resilient music comm. where students & educators co-create new learning environments.

Outreach

- inclusive sessions held at Palm 2 Community Centre create welcoming environments for local Global Majority (GM) musicians & families, to ensure accessibility to traditional music, & to foster community cohesion.

Recording

- building on a previous successful album, the recording of a 2nd album delves deeper into the nuances of Senegalese Blues, to authentically represent & evolve this genre within a diasporic context, & serve as both an artistic exploration & a means to document traditional Senegalese soundscapes in new forms.

Engagement

- the album material will be toured across grassroots venues in London & Nottingham, to test audience engagement, gather feedback, & build momentum ahead of the official album launch. By performing in smaller, local venues, the project fosters close connections with audiences.

Collab. with Liberty Music PR

- dev. sustainable production standards & attract a broader audience to the project, to introduce emergent Senegalese performers into visible spaces without compromising authenticity, to avoid cultural appropriation while promoting the organic growth of diasporic arts within the local music scene.
- the project culminates in an official album launch at Peckham Levels, a dynamic venue known for its cultural engagement, incl. physical copies of the album in CD & vinyl formats, so audiences can connect tangibly with the music.
- celebrate the project's journey & an opp. for audiences, gatekeepers, & industry professionals.

Through these activities, the project preserves & promotes Senegalese cultural heritage, strengthens community bonds & supports emerging artists from underrepresented background, encourage cultural exchange, cultivate long-term growth opps for GM artists within the UK music industry, to create a non-appropriative, inclusive environment where Senegalese music thrives,

contributing to a richer, more diverse cultural landscape.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

In October 2013, the first album by Minnjaraby was released, recorded in a single day & self-funded, resulting in a successful sales trajectory over the following years. Now, almost 11 years later, there is a demand from fans for a 2nd album & new material, to develop their artistic vision with a holistic package of interdisciplinary output.

Despite his successes, he has encountered significant barriers, with a need to strengthen their online presence & building a robust portfolio of albums & music videos, to improve their relationships with promoters, venues, & festivals (minimum standards require albums to be less than two years old, etc.).

Abdoulaye has been working professionally in education since 2015, including collaborations with Double Bass Dan, Kadialy Kouyate, Diabel Sissoko, Sony ATV, & Namvula, delivered workshops with Creative Futures (UK) Limited in community centres & private nurseries, focusing now on integrating creative workshops as a key asset in his professional portfolio. This new performance & pedagogy approach will expand his offerings.

By addressing the current ecological constraints (where artists are often perceived as either educators or performers, but not both), this strategy enhances engagement by dismantling economic & geographic barriers (offering free & local opportunities) & creates pathways to disseminate new, globally informed Senegalese Blues music.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

The theory of change focuses on empowering African Heritage artists, asserting that improved autonomy, production skills, & enriched UK audience experiences evolve from investing in quality, co-created events. Abdoulaye & the team will evaluate:

Outreach:

Assessing the impact on young students, testing if building capacity in Black-led music, ensures future projects are sustained. This includes examining how it broadens Abdoulaye's own work.

Management:

Testing quantitative/qualitative outputs/comes of partnership with Liberty PR; does it enable more autonomy & production quality?

Bookings & dissemination:

Expanding Abdoulaye's audience: does promoting the album to yngr, diverse grps, build new audiences for their disruptive blues approach?

A stakeholder board, inc. artists & partner reps, will work to challenge blues elitism thru discussion grps. A final impact report will be digitally distributed, evaluating longitudinal effect measured via:

-written/oral feedback from wkshps

-evaluation of creative output & quantitative metrics such as streaming numbers, follower growth, & PR coverage

KPIs include:

- Abdoulaye teaching guitar dynamics to 45 CYP people, encouraging music composition & performance

- enhanced rehearsal quality through Blue Studios support in kind

- a successful Peckham Levels launch, central to London's global music scene, to increase visibility

- a new album rooted in Senegalese blues, fostering collaborations & tours.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://minnjiaraby.com/videosdocumentary-about-abdoulaye-samb/>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

CYP KS2 & KS3 from 2 Schools in Hackney - East London
YP from Community Centre in Peckham - SE London
East London audiences & participants YP & Adults
Nottingham audiences
National & International music streaming/download fanbase

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 65 to 74, Audience type - Age - Aged 60 to 64, Audience type - Age - Aged 20 to 24, Audience type - Age - Aged 16 to 19, Audience type - Age - Aged 12 to 15, Audience type - Age - Aged 5 to 11, Audience type - Age - Aged 25 to 59

People who share a particular ethnicity. ☒

Audience type - Ethnicity - Black/Black British - African, Audience type - Ethnicity - Black/Black British - Caribbean, Audience type - Ethnicity - Any other Black/African/Caribbean background, Audience type - Ethnicity - Mixed/multiple – White & Black African, Audience type - Ethnicity - Mixed/multiple – White & Black Caribbean, Audience type - Ethnicity - White - British, Audience type - Ethnicity - Any other White background

People who have a particular disability. ☐

People with a particular sexual orientation.

☐

People who are of a particular gender.

☐

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space

☒

How many people: 410

As audience members in a digital space

☒

How many people? 1,300

As visitors in a physical space

☐

As visitors in a digital space

☐

As participants in the project, in a physical space

☒

How many people: 75

As participants in the project, in a digital space

☐

As volunteers in a physical space

☐

As volunteers in a digital space

☐

As creative or cultural practitioners contributing to or taking part

☒

How many people: 18

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

AUD. PHYS.

The Jago: 100ppl

Green Note: 50ppl

Nottingham: 60ppl

Peckam levels: 150ppl

Grow: 50ppl

Total: 410ppl

AUD. DIG.

Online streams x 1000

Downloads x 300

T: 1300

PART. PHYS.

Guitar workshops x 3 sessions x 25 ppl per session

T: 75

Total:

CREATIVE

1x project manager

2x sound engineers

1x photographer

7x musicians

1x graphic designer

1x Music director

1x PR

1x production manager

1x social media assistant

1x producer

1x costume maker

T: 18ppl

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Wkshps & performances:

Community involvement

- comm. actively engaged in the planning stages, with insights gathered from local residents & music enthusiasts in Hackney, Lewisham & Nottingham
- collab with local orgs such as The African Development and Advocacy Centre (AFRIDAC) & CommuniTree to further enhance outreach, enables the identification & proactive addressing of potential barriers to participation to boost the project's success by aligning with community needs & interests, ensuring that the initiative is both inclusive & relevant.

Promo strategy

- employing a combination of on/offline ad methods, including FB, Insta, & community posters, tailored to the preferences of the local audience to maximize visibility
- event promo through digital platforms, WhatsApp grps, & community networks from each of the strategic chosen venues, schools & community centre to reach individuals who may not frequently use social media, fostering a welcoming atmosphere

Phys. promo

- posters displayed for events, e.g. at the concert at Green Note & the community guitar wkshp in Clapton.
- tracking the number of promotional materials distributed, social media engagement metrics, & event attendance numbers.

PR by Liberty PR

- targeted media outreach campaigns to local press & music specialised publications (Hackney Gazette, Songlines)
- coordinated launch event & performances
- ensure gatekeepers & cohorts are invited to Album Launch.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☐	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☐	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☐	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Live concert 1	One physical place	The Jago, 440	Hackney	16/01/2025	16/01/2025	1	Confirmed to happ...
Band rehearsals	One physical place	Blue Studio 121-1...	Waltham Forest	03/01/2025	12/04/2025	3	Confirmed to happ...
Album Recording	One physical place	IMW, 24	Islington	08/01/2025	09/01/2025	2	Confirmed to happ...
Live concert 2	One physical place	Green Note	Camden	24/01/2025	24/01/2025	1	Confirmed to happ...
Live concert 3	One physical place	Grow Hackney	Hackney	09/02/2025	09/02/2025	1	Confirmed to happ...
Live concert 4	One physical place	Peckham Levels	Southwark	19/04/2025	19/04/2025	1	Confirmed to happ...
Guitar workshop 1	One physical place	Southwold Primary...	Hackney	07/02/2025	07/02/2025	1	Confirmed to happ...
Guitar workshop 2	One physical place	St. Augustine s C ...	Westminster	29/01/2025	29/01/2025	1	Confirmed to happ...
Guitar workshop 3	One physical place	Palm 2	Hackney	16/02/2025	16/02/2025	1	Confirmed to happ...
Live concert 5	One physical place	32	Nottingham	13/04/2025	13/04/2025	1	Confirmed to happ...
Photo Shoot	One physical place	Palm 2	Hackney	12/01/2025	12/01/2025	1	Confirmed to happ...
Mixing and mastering album	One physical place	Rhema Studio - 29	Lewisham	20/01/2025	29/01/2025	3	Confirmed to happ...

Location details

Name of activity: Live concert 1

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Jago, 440

Street: Kingsland Road

Town/city: LONDON

Postcode: E8 4AA

Local authority: Hackney

Start date: 16/01/2025

End date: 16/01/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Mulele Matondo

Contact email address for the place:

Email: hello@thejagodalston.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Band rehearsals

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Blue Studio 121-123, Railway Arches

Street: Beaumont Road

Town/city: LONDON

Postcode: E10 5GU

Local authority: Waltham Forest

Start date: 03/01/2025

End date: 12/04/2025

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: John Lee

Contact email address for the place:

Email: info@thebluestudios.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Album Recording

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: IMW, 24

Street: Seward Street

Town/city: LONDON

Postcode: EC1V 3PA

Local authority: Islington

Start date: 08/01/2025

End date: 09/01/2025

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Mat Doran

Contact email address for the place:

Email: mgp.doran@live.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Live concert 2

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Green Note

Street: Parkway

Town/city: LONDON

Postcode: NW1 7AN

Local authority: Camden

Start date: 24/01/2025

End date: 24/01/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Risa

Contact email address for the place:

Email: mail@greennote.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Live concert 3

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Grow Hackney

Street: Wallis Road

Town/city: LONDON

Postcode: E9 5LN

Local authority: Hackney

Start date: 09/02/2025

End date: 09/02/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Declan

Contact email address for the place:

Email: declan@growhackney.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Live concert 4

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Peckham Levels

Street: Rye Lane

Town/city: LONDON

Postcode: SE15 4ST

Local authority: Southwark

Start date: 19/04/2025

End date: 19/04/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Khadim Mane

Contact email address for the place:

Email: littlebaobabuk@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Guitar workshop 1

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Southwold Primary School

Street: Detmold Road

Town/city: LONDON

Postcode: E5 9NL

Local authority: Hackney

Start date: 07/02/2025

End date: 07/02/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Mrs Grove

Contact email address for the place:

Email: adminsouthwold@vs.hackney.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Guitar workshop 2

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: St. Augustines C Of E High School

Street: Oxford Road

Town/city: LONDON

Postcode: NW6 5SN

Local authority: Westminster

Start date: 29/01/2025

End date: 29/01/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Dennis Tjiok

Contact email address for the place:

Email: djtijok@stahigh.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Guitar workshop 3

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Palm 2

Street: Lower Clapton Road

Town/city: LONDON

Postcode: E5 0QJ

Local authority: Hackney

Start date: 16/02/2025

End date: 16/02/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ines Berra Viola

Contact email address for the place:

Email: ines.berraviola@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Live concert 5

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: 32

Street: Clarendon Street

Town/city: NOTTINGHAM

Postcode: NG1 5JD

Local authority: Nottingham

Start date: 13/04/2025

End date: 13/04/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jude

Contact email address for the place:

Email: info@communitreenotts.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Photo Shoot

Location options: One physical place

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: Palm 2

Street: Lower Clapton Road

Town/city: LONDON

Postcode: E5 0QJ

Local authority: Hackney

Start date: 12/01/2025

End date: 12/01/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ines Berra Viola

Contact email address for the place:

Email: ines.berraviola@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Mixing and mastering album

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Rhema Studio - 29

Street: Allwood Close

Town/city: LONDON

Postcode: SE26 4JP

Local authority: Lewisham

Start date: 20/01/2025

End date: 29/01/2025

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Sylvain Ndiaye

Contact email address for the place:

Email: syIndiaye@outlook.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

This project focuses on Black culture, addressing key challenges faced by Global Majority (GM) musicians. Black Lives in Music reports ongoing disparities for GM musicians in the UK, highlighting income, support, & representation barriers. The 2023 Musicians' Census found that 85% of GM musicians in the UK have experienced or witnessed discrimination, with an income gap of around £1,000 between white & GM musicians. This financial gap & limited industry connections often restrict performance opportunities & career development.

The project encourages British-born Black youth to reconnect with their musical heritage, helping them explore & strengthen their sense of identity. This creative empowerment builds community cohesion & enhances mental well-being through a shared understanding of the diasporic journey & its historical context. Abdoulaye's Black-led group attracts a high proportion of Black youth who feel supported & inspired by his performances & mentorship.

The approach includes:

- guide underrepresented artists to sustain creative careers, offering dev. that supports self-producing professionals through their touring & album recording/launch
- tour in grassroots venues & launching albums in comm. settings, serving as both a career-building strategy & a meaningful contribution to cultural preservation & empowerment
- link local communities with cultural regeneration & creative renewal.
- engage participants of different ages in arts
- use storytelling, & music to help GM youth connect their migration & diaspora experiences to personal growth
- teach technical skills, folklore, & songs to boost cultural pride, placing participants in roles of cultural authority.

Identified & removed barriers:

- costs: free cost for schools CYP & community centre for outreach, & low cost tickets throughout gigs
- location: delivered in hyper local spaces with good public transport links
- lack of peer involvement: working with partners to introduce the work via extensive feedback, live discussion, production meetings with partners Palm 2 Comm. Centre, school wkshps at St Augustine & Southwold School, & management development with Liberty PR inform the design, & centre feedback as follows.

Adaptation & inclusion approach:

- fully accessible space at Peckham Levels centre in the heart of the community removes travel barriers for Album Launch event
- multi entry point wkshps & pre-album launch schl wkshps to build inclusion
- All wkshps offer translation to Wolof to include minority ethnic groups in the UK such as Wolof, Djola & Lebou: small demog. whose amazing contribution to music in the UK must be promoted.

Abdoulaye's unique approach dynamically develops in response to the complex needs of Black artists & marginalised CYP, & the gap in the hierarchical/normative arts ecologies for grassroots, lived experience informed

pedagogies; by connecting with local orgs & national artist silos.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 28/12/2024

Project End Date: 19/05/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
28/12/2024	28/12/2024	Receive funding	Abdoulaye Samb
29/12/2024	29/12/2024	Contact partners, promoters, musicians to confirm availability	Violaine Samb
08/01/2025	08/01/2025	Book studio for rehearsals and recording	Violaine Samb
09/01/2025	09/01/2025	Send confirmation sheets for musicians	Violaine Samb
06/01/2025	06/01/2025	Meeting with Graphic Designer (social media/print materials)	Violaine Samb
10/01/2025	10/01/2025	Follow up meeting with Graphic Designer (social media/print materials) - review	Violaine Samb
13/01/2025	13/01/2025	Approval designs	Abdoulaye Samb
13/01/2025	13/01/2025	Launch Social Media Campaign	Violaine Samb
13/01/2025	13/01/2025	Order roller up banner, posters, business cards	Violaine Samb
16/01/2025	16/01/2025	Concert at the Jago	Abdoulaye Samb
09/01/2025	09/01/2025	Book accommodation Nottingham	Violaine Samb
03/01/2025	06/01/2025	Rehearsals 1 and 2 with all musicians	Abdoulaye Samb
08/01/2025	09/01/2025	Recording live in the studio	Abdoulaye Samb
10/01/2025	10/01/2025	Send recordings to Syvain Ndiaye	Mat Doran
11/01/2025	11/01/2025	Print evaluation sheets	Violaine Samb
24/01/2025	24/01/2025	Concert Green Note	Abdoulaye Samb
21/01/2025	21/01/2025	Delivery roller up banner, posters, business cards	Violaine Samb
22/01/2025	22/01/2025	Fliers distribution , local areas around venues in London - day 1 of 3	Violaine Samb

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

13/01/2025	13/01/2025	Meeting with Ines Berra Viola and Marc Bobrinskoy- design cover for CD & Vinyl	Abdoulaye Samb
12/01/2025	12/01/2025	Photo shoot	Ines Berra Viola
20/01/2025	29/01/2025	Mixing/mastering Album	Sylvain Ndiaye
17/01/2025	17/01/2025	CD & Vinyl cover artwork briefing meeting	Abdoulaye Samb
21/01/2025	22/01/2025	Review CD & Vinyl artwork and content	Abdoulaye Samb
12/02/2025	12/02/2025	Fliers distribution , local areas around venues in London - day 2 of 3	Violaine Samb
23/01/2025	23/01/2025	Send writing content to Ines Berra Viola	Violaine Samb
27/01/2025	27/01/2025	Approve final CD & Vinyl Cover/content	Marc Bobrinskoy
03/02/2025	03/02/2025	Listen to mixing and discuss changes	Abdoulaye Samb
04/02/2025	05/02/2025	Apply changes - Album mixing	Sylvain Ndiaye
07/02/2025	07/02/2025	Order Cds & Vinyls	Violaine Samb
09/02/2025	09/02/2025	Concert at Grow Hackney	Abdoulaye Samb
20/02/2025	20/02/2025	Receive and review CD & Vinyl samples	Abdoulaye Samb
21/02/2025	21/02/2025	PR meeting with Liberty Music PR	Violaine Samb
24/02/2025	24/02/2025	Approve master CD & Vinyl	Abdoulaye Samb
29/01/2025	29/01/2025	Mandingue guitar workshop at St Augustine CE School	Abdoulaye Samb
07/02/2025	07/02/2025	Mandingue guitar workshop at Southwold School	Abdoulaye Samb
16/02/2025	16/02/2025	Mandingue guitar workshop at Palm 2 Hackney	Abdoulaye Samb
18/02/2025	18/02/2025	Mid project production meeting	Abdoulaye Samb
17/02/2025	17/02/2025	Costume meeting - briefing	Violaine Samb
11/03/2025	11/03/2025	Costume review	Violaine Samb
25/03/2025	25/03/2025	Costume delivery	Violaine Samb
14/03/2025	14/03/2025	PR meeting with Liberty Music PR	Violaine Samb
05/03/2025	05/03/2025	Meeting with Little Baobab	Violaine Samb
07/03/2025	07/03/2025	Fliers distribution , local areas around venues in London - day 3 of 3	Violaine Samb
07/03/2025	07/03/2025	Preparation meeting with Mat Doran and Khadim Mane to discuss Album Launch	Abdoulaye Samb
04/04/2025	04/04/2025	Final meeting with Mat Doran and Khadim Mane to discuss Album Launch	Abdoulaye Samb
12/04/2025	12/04/2025	Final band rehearsal	Abdoulaye Samb
18/01/2025	18/01/2025	Print evaluation sheets	Violaine samb
13/04/2025	13/04/2025	Concert Nottingham	Abdoulaye Samb
19/04/2025	19/04/2025	Concert Album launch gig Peckam levels, South London	Abdoulaye Samb
19/04/2025	19/04/2025	Audience to fill in evaluation sheets	Violaine Samb
20/04/2025	23/04/2025	Analyse feedback and use for evaluation report	Violaine Samb
13/05/2025	18/05/2025	Write evaluation report	Violaine Samb
19/05/2025	19/05/2025	Submit evaluation report	Violaine Samb
14/01/2025	14/01/2025	Zoom meeting with CommuniyTree	Violaine Samb

18/05/2025	18/05/2025	Gather streaming/downloads stats	Violaine Samb
------------	------------	----------------------------------	---------------

Project plan details

Start date: 28/12/2024

End date: 28/12/2024

Activity or task details: Receive funding

Task lead: Abdoulaye Samb

Project plan details

Start date: 29/12/2024

End date: 29/12/2024

Activity or task details: Contact partners, promoters, musicians to confirm availability

Task lead: Violaine Samb

Project plan details

Start date: 08/01/2025

End date: 08/01/2025

Activity or task details: Book studio for rehearsals and recording

Task lead: Violaine Samb

Project plan details

Start date: 09/01/2025

End date: 09/01/2025

Activity or task details: Send confirmation sheets for musicians

Task lead: Violaine Samb

Project plan details

Start date: 06/01/2025

End date: 06/01/2025

Activity or task details: Meeting with Graphic Designer (social media/print materials)

Task lead: Violaine Samb

Project plan details

Start date: 10/01/2025

End date: 10/01/2025

Activity or task details: Follow up meeting with Graphic Designer (social media/print materials) - review

Task lead: Violaine Samb

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Approval designs

Task lead: Abdoulaye Samb

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Launch Social Media Campaign

Task lead: Violaine Samb

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Order roller up banner, posters, business cards

Task lead: Violaine Samb

Project plan details

Start date: 16/01/2025

End date: 16/01/2025

Activity or task details: Concert at the Jago

Task lead: Abdoulaye Samb

Project plan details

Start date: 09/01/2025

End date: 09/01/2025

Activity or task details: Book accommodation Nottingham

Task lead: Violaine Samb

Project plan details

Start date: 03/01/2025

End date: 06/01/2025

Activity or task details: Rehearsals 1 and 2 with all musicians

Task lead: Abdoulaye Samb

Project plan details

Start date:

08/01/2025

End date:

09/01/2025

Activity or task details:

Recording live in the studio

Task lead:

Abdoulaye Samb

Project plan details

Start date:

10/01/2025

End date:

10/01/2025

Activity or task details:

Send recordings to Syvain Ndiaye

Task lead:

Mat Doran

Project plan details

Start date:

11/01/2025

End date:

11/01/2025

Activity or task details:

Print evaluation sheets

Task lead:

Violaine Samb

Project plan details

Start date:

24/01/2025

End date:

24/01/2025

Activity or task details:

Concert Green Note

Task lead:

Abdoulaye Samb

Project plan details

Start date: 21/01/2025

End date: 21/01/2025

Activity or task details: Delivery roller up banner, posters, business cards

Task lead: Violaine Samb

Project plan details

Start date: 22/01/2025

End date: 22/01/2025

Activity or task details: Fliers distribution , local areas around venues in London - day 1 of 3

Task lead: Violaine Samb

Project plan details

Start date: 13/01/2025

End date: 13/01/2025

Activity or task details: Meeting with Ines Berra Viola and Marc Bobrinskoy- design cover for CD & Vinyl

Task lead: Abdoulaye Samb

Project plan details

Start date: 12/01/2025

End date: 12/01/2025

Activity or task details: Photo shoot

Task lead: Ines Berra Viola

Project plan details

Start date: 20/01/2025

End date: 29/01/2025

Activity or task details: Mixing/mastering Album

Task lead: Sylvain Ndiaye

Project plan details

Start date: 17/01/2025

End date: 17/01/2025

Activity or task details: CD & Vinyl cover artwork briefing meeting

Task lead: Abdoulaye Samb

Project plan details

Start date: 21/01/2025

End date: 22/01/2025

Activity or task details: Review CD & Vinyl artwork and content

Task lead: Abdoulaye Samb

Project plan details

Start date: 12/02/2025

End date: 12/02/2025

Activity or task details: Fliers distribution , local areas around venues in London - day 2 of 3

Task lead: Violaine Samb

Project plan details

Start date: 23/01/2025

End date: 23/01/2025

Activity or task details: Send writing content to Ines Berra Viola

Task lead: Violaine Samb

Project plan details

Start date: 27/01/2025

End date: 27/01/2025

Activity or task details: Approve final CD & Vinyl Cover/content

Task lead: Marc Bobrinskoy

Project plan details

Start date: 03/02/2025

End date: 03/02/2025

Activity or task details: Listen to mixing and discuss changes

Task lead: Abdoulaye Samb

Project plan details

Start date: 04/02/2025

End date: 05/02/2025

Activity or task details: Apply changes - Album mixing

Task lead: Sylvain Ndiaye

Project plan details

Start date: 07/02/2025

End date: 07/02/2025

Activity or task details: Order Cds & Vinyls

Task lead: Violaine Samb

Project plan details

Start date: 09/02/2025

End date: 09/02/2025

Activity or task details: Concert at Grow Hackney

Task lead: Abdoulaye Samb

Project plan details

Start date: 20/02/2025

End date: 20/02/2025

Activity or task details: Receive and review CD & Vinyl samples

Task lead: Abdoulaye Samb

Project plan details

Start date: 21/02/2025

End date: 21/02/2025

Activity or task details: PR meeting with Liberty Music PR

Task lead: Violaine Samb

Project plan details

Start date: 24/02/2025

End date: 24/02/2025

Activity or task details: Approve master CD & Vinyl

Task lead: Abdoulaye Samb

Project plan details

Start date: 29/01/2025

End date: 29/01/2025

Activity or task details: Mandingue guitar workshop at St Augustine CE School

Task lead: Abdoulaye Samb

Project plan details

Start date: 07/02/2025

End date: 07/02/2025

Activity or task details: Mandingue guitar workshop at Southwold School

Task lead: Abdoulaye Samb

Project plan details

Start date: 16/02/2025

End date: 16/02/2025

Activity or task details: Mandingue guitar workshop at Palm 2 Hackney

Task lead: Abdoulaye Samb

Project plan details

Start date: 18/02/2025

End date: 18/02/2025

Activity or task details: Mid project production meeting

Task lead: Abdoulaye Samb

Project plan details

Start date: 17/02/2025

End date: 17/02/2025

Activity or task details: Costume meeting - briefing

Task lead: Violaine Samb

Project plan details

Start date: 11/03/2025

End date: 11/03/2025

Activity or task details: Costume review

Task lead: Violaine Samb

Project plan details

Start date: 25/03/2025

End date: 25/03/2025

Activity or task details: Costume delivery

Task lead: Violaine Samb

Project plan details

Start date: 14/03/2025

End date: 14/03/2025

Activity or task details: PR meeting with Liberty Music PR

Task lead: Violaine Samb

Project plan details

Start date: 05/03/2025

End date: 05/03/2025

Activity or task details: Meeting with Little Baobab

Task lead: Violaine Samb

Project plan details

Start date: 07/03/2025

End date: 07/03/2025

Activity or task details: Fliers distribution , local areas around venues in London - day 3 of 3

Task lead: Violaine Samb

Project plan details

Start date: 07/03/2025

End date: 07/03/2025

Activity or task details: Preparation meeting with Mat Doran and Khadim Mane to discuss Album Launch

Task lead: Abdoulaye Samb

Project plan details

Start date: 04/04/2025

End date: 04/04/2025

Activity or task details: Final meeting with Mat Doran and Khadim Mane to discuss Album Launch

Task lead: Abdoulaye Samb

Project plan details

Start date: 12/04/2025

End date: 12/04/2025

Activity or task details: Final band rehearsal

Task lead: Abdoulaye Samb

Project plan details

Start date: 18/01/2025

End date: 18/01/2025

Activity or task details: Print evaluation sheets

Task lead: Violaine samb

Project plan details

Start date: 13/04/2025

End date: 13/04/2025

Activity or task details: Concert Nottingham

Task lead: Abdoulaye Samb

Project plan details

Start date: 19/04/2025

End date: 19/04/2025

Activity or task details: Concert Album launch gig Peckam levels, South London

Task lead: Abdoulaye Samb

Project plan details

Start date: 19/04/2025

End date: 19/04/2025

Activity or task details: Audience to fill in evaluation sheets

Task lead: Violaine Samb

Project plan details

Start date: 20/04/2025

End date: 23/04/2025

Activity or task details: Analyse feedback and use for evaluation report

Task lead: Violaine Samb

Project plan details

Start date: 13/05/2025

End date: 18/05/2025

Activity or task details: Write evaluation report

Task lead: Violaine Samb

Project plan details

Start date: 19/05/2025

End date: 19/05/2025

Activity or task details: Submit evaluation report

Task lead: Violaine Samb

Project plan details

Start date: 14/01/2025

End date: 14/01/2025

Activity or task details: Zoom meeting with CommuniyTree

Task lead: Violaine Samb

Project plan details

Start date: 18/05/2025

End date: 18/05/2025

Activity or task details: Gather streaming/downloads stats

Task lead: Violaine Samb

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

The project is led by Abdoulaye Samb, a Senegalese musician whose unique blend of Senegalese Blues with Fula & Mandinka influences forms its core. Peckham Levels will support the album launch with a venue & marketing.

Key contributors include Mat from Islington Music Workshop, who will assist with recording, project management & live gigs. Photographer Ines Berra Viola will capture visuals for the album, & Sylvain Ndiaye will handle mixing & mastering, drawing from his extensive experience with Senegalese music.

Live performances & recordings will feature skilled musicians: Hassan Nainia on guitar, Khadim Mane on bass, Mamadou Sarr on percussion, Crispin Forster on saxophone, & Giuliano Osella on drums. Performances are set for venues including The Jago, Grow Hackney, Green Note, & CommuniTree Nottingham, each fostering cultural diversity. Whilst AFRIDAC engages with the community in Hackney & boosts local promo.

Project oversight & workshop coordination will be managed by Violaine Samb, who will ensure smooth operations & feedback collection. Liverty Music PR will handle publicity across media. Visual branding is by Marc Bobrinskoy, & CD & vinyl production by Key Production. Blue Studios will provide rehearsal spaces, enabling the project's high-quality preparation & delivery.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Abdoulaye Samb		sambabdoulaye56@outlook.com	Abdoulaye Samb, music direc...	Confirmed
Little Baobab at Peckham Levels	Khadim Mane	littlebaobabuk@gmail.com	Little Baobab is promoting ...	Confirmed
Islington Music workshop	Mat Doran	mgp.doran@live.co.uk	Role: Producer Mat, current...	Confirmed
Ines Berra Viola		ines.berraviola@gmail.com	R: Photographer Ines, a fre...	Confirmed
Sylvain Ndiaye		syIndiaye@outlook.com	Sylvain, a well-known Seneg...	Confirmed
The Jago	Mulele Matondo	mulelematondoafrika@gmail.com	Abdoulaye will perform at T...	Confirmed
Violaine Samb		violainelondon@gmail.com	Violaine Samb, who has supp...	Confirmed
Hassan Nainia		hassanazoul@live.co.uk	Hassan Nainia, a talented ...	Confirmed
Khadim Mane		khadimmane@gmail.com	Khadim Mane will play bass ...	Confirmed
Grow Hackney	William Cumberbatch	william@growhackney.co.uk	Abdoulaye will perform at G...	Confirmed
Green Note	Risa	mail@greennote.co.uk	Abdoulaye will perform at G...	Confirmed
CommuniTree Nottinham	Jude	info@communitreenotts.uk	Abdoulaye will perform at C...	Confirmed
Crispin Forster		crispgem@aol.com	Crispin, an accomplished sa...	Confirmed
Mamadou Sarr		mamadousarruk@gmail.com	Mamadou Sarr, a versatile p...	Confirmed
Giuliano Osella		giuliano.osella@gmail.com	Giuliano Osella, an excepti...	Confirmed
Southwold School	Ruth Grover	adminsouthwold@vs.hackney.s...	Abdoulaye will deliver a gu...	Confirmed
St. Augustine's CE High School	Dennis Tjiok	djtijok@stahigh.org	Abdoulaye will deliver guit...	Confirmed
Palm 2	Ines Berra Viola	ines.berraviola@gmail.com	Abdoulaye will deliver a gu...	Confirmed
Liverty Music PR	Henry Burke	henryb@libertymusicpr.com	Henry and his team will ha...	Confirmed

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Marc Bobrinskoy		marc.bobrinskoy@hotmail.fr	Marc will design the album ...	Confirmed
Blue studios	Jack Hall	info@thebluestudios.co.uk	Blue Studios is the venue ...	Confirmed
The African Development and Advocacy Centre (AF...	irene Jackson	info@afriadac.org	R: Community engagement & p...	Confirmed

Partners details

Name: Abdoulaye Samb

Main contact (if organisation):

Email address: sambabdoulaye56@outlook.com

Role in project: Abdoulaye Samb, music director, lead musician & singer, is a Senegalese artist specialising in mandingue-style guitar & singing mainly in Wolof, his native language. His self-taught style, known as Senegalese Blues, developed in his 20s, later enriched by learning with a Griot family among Kora players. Now based in Hackney, Abdoulaye performs across London & beyond, offering a mix of traditional, soothing tunes & upbeat, danceable music with themes exploring politics, sociology & nature.

Confirmed or expected: Confirmed

Partners details

Name: Little Baobab at Peckham Levels

Main contact (if organisation): Khadim Mane

Email address: littlebaobabuk@gmail.com

Role in project: Little Baobab is promoting Senegalese culture. They have 2 restaurants, they organise pop ups and live music events. They will support the project especially for the album launch providing the venue and helping with the marketing.

Confirmed or expected: Confirmed

Partners details

Name: Islington Music workshop

Main contact (if organisation): Mat Doran

Email address: mgp.doran@live.co.uk

Role in project: Role: Producer Mat, currently studying sound engineering at Islington Music Workshop, has a deep interest in Senegalese music, language & culture. He will assist with studio recording, support overall project management, including coordinating with organisations for workshops.

Confirmed or expected: Confirmed

Partners details

Name: Ines Berra Viola

Main contact (if organisation):

Email address: ines.berraviola@gmail.com

Role in project: R: Photographer Ines, a freelance photographer based in London, will lead the photo shoot & assist with the album design. Originally a fine art photographer, she transitioned to portraiture, studying fine arts in France before spending over a decade in Berlin. There, she collaborated with underground music labels, creating press shots for artists. Her work has been shown in exhibitions worldwide. Since 2022, she has been a lighting assistant for fashion photog. Cochrane & Lay.

Confirmed or expected: Confirmed

Partners details

Name: Sylvain Ndiaye

Main contact (if organisation):

Email address: sylndiaye@outlook.com

Role in project: Sylvain, a well-known Senegalese musician, will handle mixing & mastering from his own studio. A talented keyboardist & guitarist, he has performed with many renowned bands in Senegal. Over the past 10 years, he has focused on music production, establishing his own studio to support his work.

Confirmed or expected: Confirmed

Partners details

Name: The Jago

Main contact (if organisation): Mulele Matondo

Email address: mulelematondoafrica@gmail.com

Role in project: Abdoulaye will perform at The Jago, an arts & culture hotspot in Hackney that supports his music. A mix of long-time fans (from his days at the former Passing Clouds) & new followers will attend. The Jago hosts diverse events, including live music, dance, performances, film screenings & workshops, celebrating London's multicultural communities. They bring top talent from London & beyond, with musician Mulele Matondo acclaimed as a "world premiere musician" by BBC Radio 3's Max.

Confirmed or expected: Confirmed

Partners details

Name: Violaine Samb

Main contact (if organisation):

Email address: violainelondon@gmail.com

Role in project: Violaine Samb, who has supported Abdoulaye for over 10 years, will oversee the project to ensure it runs smoothly & on schedule. She will liaise with schools for workshops, prepare evaluation forms, gather audience feedback, & assist Abdoulaye in incorporating it. Violaine will also write texts for the album cover, coordinate with the photographer & graphic designer, & manage CD & vinyl production. With strong admin & communication skills, she brings deep knowledge of Abdoulaye's music, West Afr

Confirmed or expected: Confirmed

Partners details

Name: Hassan Nainia

Main contact (if organisation):

Email address: hassanazoul@live.co.uk

Role in project: Hassan Nainia, a talented Moroccan guitarist based in London, will play guitar for the album both in the studio & at the launch. Known for his versatility & unique style, Hassan adapts seamlessly to any genre. Growing up in Morocco, he couldn't afford a guitar, so like Abdoulaye, he built his first one himself. Self-taught, he studied guitar techniques from library resources, developing a distinctive style and deep musical expertise.

Confirmed or expected: Confirmed

Partners details

Name: Khadim Mane

Main contact (if organisation):

Email address: khadimmane@gmail.com

Role in project: Khadim Mane will play bass guitar for the album in the studio & at every concert. He began learning bass in his 30s while in London, initially self-taught and later trained by Abdoulaye, mastering Abdoulaye's unique style. Now, he is one of the best bass players for Abdoulaye's music, bringing depth & expertise to each performance.

Confirmed or expected: Confirmed

Partners details

Name: Grow Hackney

Main contact (if organisation): William Cumberbatch

Email address: william@growhackney.co.uk

Role in project: Abdoulaye will perform at Grow, where he'll draw a mix of loyal fans & new listeners. A frequent performer at this Hackney Wick venue, Abdoulaye finds strong support in Grow's independent, self-organised creative space, bar & kitchen, founded in 2014. Grow hosts a diverse cultural programme celebrating local & international talent and is part of a studio ecosystem established in 2007.

Confirmed or expected: Confirmed

Partners details

Name: Green Note

Main contact (if organisation): Risa

Email address: mail@greennote.co.uk

Role in project: Abdoulaye will perform at Green Note on 13th December, attracting both longtime fans & new listeners. He has played at Green Note for several years. Located in Camden Town, this award-winning, intimate café-bar is renowned for its cosy, welcoming atmosphere. Founded in 2005 by two music enthusiasts, Green Note has become a top London venue for folk & roots music, hosting nightly gigs across genres like Americana, blues, jazz, & world music, and welcoming both local & touring acts.

Confirmed or expected: Confirmed

Partners details

Name: CommuniTree Nottinham

Main contact (if organisation): Jude

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Email address: info@communitreenotts.uk

Role in project: Abdoulaye will perform at CommuniTree in Clarendon Chambers, Nottingham, on 13th April, drawing both returning and new fans. CommuniTree is a fresh live music and performing arts hub, supported in its inaugural year by Arts Council England. Dedicated to showcasing diverse art forms, CommuniTree welcomes genres from folk and world music to classical and jazz, providing an inclusive, vibrant setting ideal for Abdoulaye's performance.

Confirmed or expected: Confirmed

Partners details

Name: Crispin Forster

Main contact (if organisation):

Email address: crispgem@aol.com

Role in project: Crispin, an accomplished saxophonist, will contribute his talent in the studio for the album and perform at its launch. He began his career as a founding member of the 90s jazz fusion group "Overtime" and later co-created the acclaimed gypsy swing band "Boom la Tête" with Stephan Bourquin. Recently, Crispin has collaborated with Ugandan musician Joseph Adamson, infusing vibrant Soukous and Afro-Cuban influences with his unique, high-energy sound.

Confirmed or expected: Confirmed

Partners details

Name: Mamadou Sarr

Main contact (if organisation):

Email address: mamadousarruk@gmail.com

Role in project: Mamadou Sarr, a versatile percussionist skilled in Djembe, Sabar, Djun Djun, Calabash, and Congas, will play in the studio for the album and at the launch. Based in London, he is an accomplished performer, composer, and educator. Currently touring with Baaba Maal and featured on Maal's album *Television*, Mamadou also collaborates globally with kora virtuoso Sona Jobarteh, bringing a rich, world-renowned percussive talent to the project.

Confirmed or expected: Confirmed

Partners details

Name: Giuliano Osella

Main contact (if organisation):

Email address: giuliano.osella@gmail.com

Role in project: Giuliano Osella, an exceptionally skilled Italian drummer, will perform in the studio for the album and at every concert. Known for his versatility, Giuliano collaborates with a variety of artists, including Noga Ritter, bringing dynamic rhythm and refined technique that will elevate both the recording and live performances.

Confirmed or expected: Confirmed

Partners details

Name: Southwold School

Main contact (if organisation): Ruth Grover

Email address: adminsouthwold@vs.hackney.sch.uk

Role in project: Abdoulaye will deliver a guitar workshop at Southwold, a lively and diverse primary school in Hackney, London, fostering creativity and musical exploration for young students.

Confirmed or expected: Confirmed

Partners details

Name: St. Augustine's CE High School

Main contact (if organisation): Dennis Tjiok

Email address: dtijok@stahigh.org

Role in project: Abdoulaye will deliver guitar workshops for high school students at St Augustine's CE High School in Kilburn, London, inspiring and developing young musicians in a supportive learning environment. St Augustine's CE High School in Kilburn, London, is a dynamic and inclusive learning community known for its commitment to academic excellence and creativity. With a diverse student body, the school encourages both personal and artistic growth, making it an ideal environment for Abdoulaye's guitar wor

Confirmed or expected: Confirmed

Partners details

Name: Palm 2

Main contact (if organisation): Ines Berra Viola

Email address: ines.berraviola@gmail.com

Role in project: Abdoulaye will deliver a guitar workshop at Palm 2 venue upstairs. It is a community space in the heart of Hackney hosting a wide range of events such as music events, workshops, pop up restaurants etc

Confirmed or expected: Confirmed

Partners details

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Name: Liverty Music PR

Main contact (if organisation): Henry Burke

Email address: henryb@libertymusicpr.com

Role in project: Henry and his team will handle Abdoulaye's press release for six weeks, inviting media like Time Out, Songlines, and other key organisations to attend and review the album launch. Liberty Music PR specialises in empowering independent artists by offering full support for releases through digital PR, & playlist optimisation. Founded in 2016 by Bee Adamic & Adam Al-Hilali, Liberty Music PR has grown to a team of over 40 freelancers worldwide.

Confirmed or expected: Confirmed

Partners details

Name: Marc Bobrinskoy

Main contact (if organisation):

Email address: marc.bobrinskoy@hotmail.fr

Role in project: Marc will design the album & vinyl covers. As a digital artist & graphic designer, he explores connections between analog & virtual media. With experience in album art, music videos & visual identities, Marc brings a collaborative, cross-media approach to his work.

Confirmed or expected: Confirmed

Partners details

Name: Blue studios

Main contact (if organisation): Jack Hall

Email address: info@thebluestudios.co.uk

Role in project: Blue Studios is the venue for the bands rehearsals, provides premier spaces in London, offering clean, well-maintained rooms equipped with high-quality gear for exceptional sound clarity. Their studios are available at affordable rates, with a friendly, professional team always ready to support musicians' needs throughout each session. Understanding the expenses involved in being in a band, The Blue Studios is committed to delivering high-standard rehearsal spaces at competitive prices.

Confirmed or expected: Confirmed

Partners details

Name: The African Development and Advocacy Centre (AFRIDAC)

Main contact (if organisation): irene Jackson

Email address: info@afridac.org

Role in project: R: Community engagement & promo partner. AFRIDAC is dedicated to campaigning & advocating for African & Afro-Caribbean communities across the UK. Open seven days a week, AFRIDAC offers a wide range of services, including benefits, housing & immigration advice; sexual health talks; mental health support; cultural activities; training sessions; food collection; & yoga & fitness classes, creating a comprehensive support network for the community.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,788

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Standards from the Musicians' Union & PRS were referenced to determine fair pay for all creative & cultural practitioners, as well as other professionals involved in the project (including the applicant), to ensure competitive compensation aligned with sector expectations, reflecting a commitment to fair wages in the creative industry.

How many people working with you to deliver your project will be employed on a freelance basis? 18

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	11.16%	£4,020
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	1.39%	£500
Income total (cash)	12.55%	£4,520
Support in kind	4.77%	£1,720
Arts Council England Funding	82.68%	£29,788
Income total	100.00%	£36,028

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	9.94%	£620
Confirmed	90.06%	£5,620
Income total	100.00%	£6,240

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Concert at Grow capacity: 50 capacity at 50% - 25 Pre sold Tickets ...	Confirmed	---	£200
Earned income	Concert at Grow capacity: 50 capacity at 50% - 25 Tickets @£12 per ...	Expected	09/01/2025	£300
Earned income	Concert fee at Jago	Confirmed	---	£500
Earned income	Concert fee Green Note	Confirmed	---	£850
Earned income	Concert fee - Album launch Peckam Levels	Confirmed	---	£800
Earned income	Concert fee Nottingham	Confirmed	---	£600
Earned income	CDs sale during Album launch £15 per CD selling 30	Confirmed	---	£450
Support in kind	Studio for free for recording at IMW campus 2 days @£500 per full day	Confirmed	---	£1,000
Support in kind	Little Baobab for marketing support for Album launch	Confirmed	---	£600
Earned income	Vinyl sale 20 copies @£15per vinyl	Expected	18/04/2025	£300
Private income	Reserves	Confirmed	---	£500
Earned income	1000/ month streams at 0.005 per stream x 1 month	Expected	18/05/2025	£5
Earned income	Downloads 300/ month at 0.05 per download x 1 months	Expected	18/05/2025	£15
Support in kind	Blue studio for rehearsals x 2 sessions @£60 per session	Confirmed	---	£120

Income details

Income heading: Earned income

Description: Concert at Grow capacity: 50 capacity at 50% - 25 Pre sold Tickets @£8 per ticket

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Earned income

Description: Concert at Grow capacity: 50 capacity at 50% - 25 Tickets @£12 per ticket

Expected or confirmed: Expected

When will this expected income be confirmed: 09/01/2025

Amount (£): £300

Income details

Income heading: Earned income

Description: Concert fee at Jago

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Earned income

Description: Concert fee Green Note

Expected or confirmed: Confirmed

Amount (£): £850

Income details

Income heading: Earned income

Description: Concert fee - Album launch Peckam Levels

Expected or confirmed: Confirmed

Amount (£): £800

Income details

Income heading: Earned income

Description: Concert fee Nottingham

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Earned income

Description: CDs sale during Album launch £15 per CD selling 30

Expected or confirmed: Confirmed

Amount (£): £450

Income details

Income heading: Support in kind

Description: Studio for free for recording at IMW campus 2 days @£500 per full day

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Support in kind

Description: Little Baobab for marketing support for Album launch

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Earned income

Description: Vinyl sale 20 copies @£15per vinyl

Expected or confirmed: Expected

When will this expected income be confirmed: 18/04/2025

Amount (£): £300

Income details

Income heading: Private income

Description: Reserves

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Earned income**Description:** 1000/ month streams at 0.005 per stream x 1 month**Expected or confirmed:** Expected**When will this expected income be confirmed:** 18/05/2025**Amount (£):** £5

Income details

Income heading: Earned income**Description:** Downloads 300/ month at 0.05 per download x 1 months**Expected or confirmed:** Expected**When will this expected income be confirmed:** 18/05/2025**Amount (£):** £15

Income details

Income heading: Support in kind**Description:** Blue studio for rehearsals x 2 sessions @£60 per session**Expected or confirmed:** Confirmed**Amount (£):** £120

Income Questions

Tell us more about the match funding for your project

Up to 1500 characters

- **How have you worked out the earned income you expect to receive during the project?**
- **How likely are you to secure your expected income?**
- **How will your project meet its aims if you receive less income than expected?**

The match funding for this project is calculated based on a blend of confirmed & anticipated income sources. Confirmed income includes concert fees from performances at venues such as Jago (£500), Green Note (£850), Peckham Levels for an album launch (£800), & Nottingham (£600). Additionally, concerts at Grow are expected to generate £200 & £300 respectively from presold tickets at 50% capacity, priced at £8 & £12 each. Merchandise sales are projected to include CD sales during the album launch (£450) & vinyl sales (20 copies at £15 each, totaling £300). Estimated digital revenue comes from 1,000 streams per month at £0.005 (£5) & 300 downloads per month at £0.05 (£15) over a one-month period. Further confirmed support includes a free recording studio at IMW campus (£1,000), marketing assistance from Little Baobab (£600), & rehearsal space at Blue Studio (£120).

In the event that income is lower than anticipated, confirmed reserves of £500 are available to cover essential costs, helping to secure the project's core objectives. Additionally, marketing & audience engagement efforts will be intensified to boost ticket & merchandise sales if needed. This diversified approach ensures that the project can remain on track to meet its aims, even if there are income variations.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	61.12%	£22,020
Other artistic or creative costs for delivering the activity	11.85%	£4,270
Making your work accessible	0.00%	£0
Developing your organisation and people	0.00%	£0
Marketing and developing audiences	16.84%	£6,068
Overheads	2.78%	£1,000
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.64%	£950
Personal access costs	0.00%	£0
Expenditure total (cash)	95.23%	£34,308
Support in kind	4.77%	£1,720
Expenditure total	100.00%	£36,028

Total income (for information): £36,028

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project Manager 40 days x 0.5days @£150 per day	£3,000
Paying people - artistic, creative, specialist costs	Producer 40 days x 0.5days @£100 per day	£2,340

Paying people - artistic, creative, specialist costs	Bass player - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Guitar player - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Saxophone player - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Drummer player - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Percussion player - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Keyboard player - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Backing vocal artist - Studio Recording fee: 2 days @£180 per day	£360
Paying people - artistic, creative, specialist costs	Lead singer/ guitar player - Studio Recording fee: 2 days @£180 per...	£360
Marketing and developing audiences	Photographer fee - photo shoot @£350	£350
Marketing and developing audiences	Photographer Album Launch 1 session @£350	£350
Marketing and developing audiences	Videographer Album Launch 1 session @£450 + 1 day editing @£200	£650
Paying people - artistic, creative, specialist costs	Sound engineer fee - mixing: 5 days @£200 per day	£1,000
Paying people - artistic, creative, specialist costs	Sound engineer fee - mastering: 5 days @£200 per day	£1,000
Marketing and developing audiences	Graphic Designer for album cover CD, vinyls and posters- set fee of...	£1,000
Other artistic or creative costs for delivering the activity	Order production of £1,000 CDs at 1.145 per CD 6-panels Digi-Style ...	£1,145
Marketing and developing audiences	Social media /marketing assistant 1 day per week x 16 weeks @£100...	£1,600
Other artistic or creative costs for delivering the activity	Transport for gigs-fuel nottingham 260 miles 45 litres at £1.5/litr...	£100
Overheads	Per Diems 7 musicians x 5 gigs @£20 per concert	£700
Marketing and developing audiences	Pay CD baby to put music on 150 global platforms	£8
Other artistic or creative costs for delivering the activity	Vinyl production by Key Production - 500 copies @£3.35 per unit	£1,675
Paying people - artistic, creative, specialist costs	Music Director fee - 15 days @£100 per day	£1,500
Marketing and developing audiences	Distribute fliers/postes 3 x 0.5 days @£100 per day	£150
Marketing and developing audiences	Roller up banner @£80	£80
Marketing and developing audiences	Flyers x 1000 copies @£55 as per online quote	£55
Marketing and developing audiences	Posters for 5 gigs 10 posters by gig £13 per 10 posters by Stokey P...	£65
Marketing and developing audiences	Production of 1000 Business cards by Stokey Printshop	£35
Other artistic or creative costs for delivering the activity	Hotel accommodation - Nottingham gig - 7 musicians x 1 night @£100 ...	£700

Other artistic or creative costs for delivering the activity	Clothes garment from tailor Hassan: 7ppl x @£50 per person	£350
Paying people - artistic, creative, specialist costs	Rehearsal fee - pre recording sessions - 7 musicians x 3 sessions @...	£2,100
Paying people - artistic, creative, specialist costs	Musicians fee - Abdoulaye fee - concert at Jago @ £400 each	£400
Paying people - artistic, creative, specialist costs	Musicians fee - Abdoulaye fee - concert Green Note @ £400 each	£400
Paying people - artistic, creative, specialist costs	Musicians fee - Abdoulaye fee - concert Grow @ £400 each	£400
Paying people - artistic, creative, specialist costs	Musicians fee - Abdoulaye fee - concert Peckam levels @ £400 each	£400
Paying people - artistic, creative, specialist costs	Musicians fee - Abdoulaye fee - Nottingham gig @ £500 each	£500
Paying people - artistic, creative, specialist costs	Musicians fee - concert at Green Note - 4 musicians @ £250 each	£1,000
Paying people - artistic, creative, specialist costs	Musicians fee - concert at Green Note - 4 musicians @ £250 each	£1,000
Paying people - artistic, creative, specialist costs	Musicians fee - concert at Grow - 4 musicians @ £250 each	£1,000
Paying people - artistic, creative, specialist costs	Musicians fee - concert at Jago - 4 musicians @ £250 each	£1,000
Paying people - artistic, creative, specialist costs	Musicians fee - Album Launch - 6 musicians @ £250 each	£1,500
Overheads	Refreshments Album Launch - By Little Baobab Backstage catering	£300
Other artistic or creative costs for delivering the activity	Pay Palm 2 venue hire for guitar workshop 1 - £60/ hour for 5 hours	£300
Other	Contingency 3%	£950
Marketing and developing audiences	PR by Liberty Music PR - set fee @£1725	£1,725
Paying people - artistic, creative, specialist costs	Music Tutor fee - 3 workshops @£200 per session	£600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project Manager 40 days x 0.5days @£150 per day

Amount (£): £3,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Producer 40 days x 0.5days @£100 per day

Amount (£): £2,340

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Bass player - Studio Recording fee: 2 days @£180 per day

Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Guitar player - Studio Recording fee: 2 days @£180 per day

Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Saxophone player - Studio Recording fee: 2 days @£180 per day
Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Drummer player - Studio Recording fee: 2 days @£180 per day
Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Percussion player - Studio Recording fee: 2 days @£180 per day
Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Keyboard player - Studio Recording fee: 2 days @£180 per day
Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Backing vocal artist - Studio Recording fee: 2 days @£180 per day

Amount (£): £360

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lead singer/ guitar player - Studio Recording fee: 2 days @£180 per day

Amount (£): £360

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photographer fee - photo shoot @£350

Amount (£): £350

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photographer Album Launch 1 session @£350

Amount (£): £350

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer Album Launch 1 session @£450 + 1 day editing @£200

Amount (£): £650

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sound engineer fee - mixing: 5 days @£200 per day

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sound engineer fee - mastering: 5 days @£200 per day

Amount (£): £1,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Graphic Designer for album cover CD, vinyls and posters- set fee of @£1000

Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Order production of £1,000 CDs at 1.145 per CD 6-panels Digi-Style pack by Key production

Amount (£): £1,145

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social media /marketing assistant 1 day per week x 16 weeks @£100 per day

Amount (£): £1,600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Transport for gigs-fuel nottingham 260 miles 45 litres at £1.5/litre; camden gig 12 miles

Amount (£): £100

Expenditure details

Expenditure heading: Overheads

Description: Per Diems 7 musicians x 5 gigs @£20 per concert

Amount (£): £700

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Pay CD baby to put music on 150 global platforms

Amount (£): £8

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Vinyl production by Key Production - 500 copies @£3.35 per unit

Amount (£): £1,675

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music Director fee - 15 days @£100 per day

Amount (£): £1,500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Distribute fliers/posters 3 x 0.5 days @£100 per day

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Roller up banner @£80

Amount (£): £80

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Flyers x 1000 copies @£55 as per online quote
Amount (£): £55

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Posters for 5 gigs 10 posters by gig £13 per 10 posters by Stokey Printshop
Amount (£): £65

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Production of 1000 Business cards by Stokey Printshop
Amount (£): £35

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Hotel accommodation - Nottingham gig - 7 musicians x 1 night @£100 per night
Amount (£): £700

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Clothes garment from tailor Hassan: 7ppl x @£50 per person

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Rehearsal fee - pre recording sessions - 7 musicians x 3 sessions @£100 each musician

Amount (£): £2,100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Abdoulaye fee - concert at Jago @ £400 each

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Abdoulaye fee - concert Green Note @ £400 each

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Abdoulaye fee - concert Grow @ £400 each

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Abdoulaye fee - concert Peckham levels @ £400 each

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Abdoulaye fee - Nottingham gig @ £500 each

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - concert at Green Note - 4 musicians @ £250 each

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - concert at Green Note - 4 musicians @ £250 each

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - concert at Grow - 4 musicians @ £250 each

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - concert at Jago - 4 musicians @ £250 each

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Album Launch - 6 musicians @ £250 each

Amount (£): £1,500

Expenditure details

Expenditure heading: Overheads

Description: Refreshments Album Launch - By Little Baobab Backstage catering

Amount (£): £300

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Pay Palm 2 venue hire for guitar workshop 1 - £60/ hour for 5 hours

Amount (£): £300

Expenditure details

Expenditure heading: Other

Description: Contingency 3%

Amount (£): £950

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: PR by Liberty Music PR - set fee @£1725

Amount (£): £1,725

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music Tutor fee - 3 workshops @£200 per session

Amount (£): £600

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Personnel costs for the project have been calculated with daily fees set according to industry standards, tailored to each role's specific time requirements. The Project Manager & Producer are allocated 40 half-days each, with daily rates of £150 & £100, amounting to £3,000 & £2,340, respectively. Musicians engaged in studio recording sessions are assigned 2 days each at a rate of £180 per day, for workshops Abdoulaye receives £200 per session, totalling £600 for 3 wrksp. Sound engineering for both mixing & mastering requires 5 days each at £200 per day, totalling £2,000, & the Music Director is engaged for 15 days at £100 per day, summing to £1,500. Pre-recording rehearsals include 7 musicians over 2 sessions, with each musician receiving £150 per session, amounting to £2,100.

For live performances, fees are budgeted per musician across multiple gigs & events, inc. concerts at venues such as Jago, Green Note, Grow, & Peckham Levels. Musicians associated with Abdoulaye receive £400-£500 per performance, while additional musicians are compensated at £250 per person for select concerts. Altogether, live performance costs amount to £9,600. This structured budgeting ensures that all contributors are fairly compensated throughout the project's stages.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

The project's artistic & creative costs have been carefully calculated to ensure full coverage of essential elements. CD production involves ordering 1,000 units in 6-panel Digi-Style packs from Key Production at £1.145 per CD, resulting in a total of £1,145. Transport costs for gigs cover fuel expenses for both the Nottingham (260 miles) & Camden (12 miles) shows, with fuel priced at £1.5 per litre, amounting to £100. Vinyl production includes 500 units, also through Key Production, at £3.35 per unit, totalling £1,675.

Accommodation has been arranged for 7 musicians for one night's stay for the Nottingham gig, budgeted at £100 per night per person, resulting in a total of £700. Additionally, performance attire has been commissioned from tailor Hassan for 7 team members, at £50 each, totalling £350. Finally, venue hire at Palm 2 for a guitar workshop is set at £60 per hour over a 5-hour session, amounting to £300. These allocations cover all critical creative expenses to support live performances & promotional outputs effectively.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Marketing & audience development costs have been meticulously budgeted to maximise promotional impact & ensure strong audience engagement. For distributing fliers & posters, three half-days have been allocated at £100 per day, amounting to £150. Liberty Music PR will manage the PR campaign, providing targeted publicity at a rate of £1,725. A photographer is commissioned for both a promotional photo shoot & the album launch, with each session priced at £350, totalling £700. For videography, the album launch includes one filming session at £450, plus an editing day at £200, bringing the videography cost to £650.

Physical marketing materials are also accounted for, with a roller-up banner at £80, 1,000 fliers at £55, & 50 posters across five gigs at £13 per set from Stokey Printshop, totalling £65. Business cards, also ordered from Stokey Printshop, are budgeted at £35 for 1,000 cards. Additionally, a graphic designer is engaged for a set fee of £1,000 to create the album cover, CD, vinyl, & poster artwork. To enhance social media outreach & maintain promotional consistency, a marketing assistant is hired for one day per week over 16 weeks, totalling £1,600. Finally, £540 is allocated for distribution services to ensure the project's music is available on digital platforms like Spotify. Altogether, these costs ensure the project has comprehensive promotional tools & resources to effectively reach & grow its audience.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

Overhead costs have been calculated to ensure essential logistical support throughout the project. Per diems are budgeted for 7 musicians across 5 gigs at a rate of £20 per concert, totalling £700. This allocation provides necessary daily expenses for the musicians at each event. For refreshments at the album launch, catering is provided by Little Baobab, supplying the equivalent of 20 food boxes at £15 per box, bringing the total for catering to £300. These overheads ensure the team is supported with practical essentials, enhancing comfort & sustainability across all key project events.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

The costs listed as "other" in the budget are calculated to cover unforeseen expenses, with a contingency fund set at 3% of the total project budget, amounting to £950. This allocation provides flexibility to address any unexpected costs that may arise, ensuring the project can proceed smoothly without compromising on quality or scope. This prudent addition to the budget supports resilience & adaptability, safeguarding the project against potential challenges.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1 - Cultural misalignment

Risk impact: Cultural and musical traditions may not fully align with students' or the community's existing interests or experiences, leading to limited engagement.

Risk 2 - Logistical Issues with teaching & rehearsal spaces

I: Scheduling conflicts or limitations in school and community centre facilities may disrupt planned teaching sessions or rehearsals.

Risk 3 - Recording & production delays

I: Unexpected delays in recording, production, or mastering could impact the project timeline, especially for physical album releases.

Risk 4 - Supply Chain Issues with CD & Vinyl production

Delays in the production or delivery of physical CDs and vinyls due to supply chain or production bottlenecks may affect the timely release of the album.

Risk 5 - Limited audience reach & engagement

I: The project may not attract sufficient community or audience engagement, affecting its outreach impact.

Risk 6 - Inadequate funding or financial shortfalls

I: Unforeseen expenses or miscalculations may lead to budget overruns, risking the project's viability.

Risk 7 - Weather-related disruptions

I: Inclement weather could impact scheduled outdoor events or performances, leading to cancellations or rescheduling.

Risk 8 - Health & safety concerns

I: Risks associated with health emergencies, such as illnesses or accidents during events, could pose safety issues for participants and audiences.

Risk 9 - Technical failures

I: Equipment malfunctions during recording sessions or live performances could affect the quality of output and participant experience.

Risk 10 - Conflicting priorities for participants

I: Musicians or students may face conflicting commitments, making it difficult for them to fully engage with the project.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1: Conduct introductory workshops

- engage participants with cultural workshops & listening sessions to familiarise them with the musical style & tradition, using local educators and community leaders to support programming.

M.2: Develop a flexible schedule

- create a flexible schedule with backup venues & times arranged in advance to adapt quickly to any logistical challenges.

M.3: Book recording sessions in advance

-schedule recording & mastering sessions early with reliable professionals, allowing for contingency time in the project timeline to manage potential delays.

M.4: Establish relationships with reputable suppliers

-select trusted suppliers for CD and vinyl production and allow a generous lead time for manufacturing to ensure timely delivery.

M.5: Implement a comprehensive marketing strategy

-utilise social media, local partnerships, & word-of-mouth promotion to drive community engagement, supported by the involvement of a local marketing assistant to boost awareness.

M.6: Over expenditure

-allocate a contingency fund within the budget to cover unforeseen expenses, ensuring financial stability throughout the project.

M.7: Alternative locations

-identify indoor alternatives for outdoor events to mitigate the impact of inclement weather, ensuring continuity of activities.

M.8: Develop health and safety protocols

-establish clear health & safety guidelines for all events

M.9: Conduct equipment checks

-regularly maintain & test all technical equipment prior to events & recording sessions to minimise the risk of technical failures.

M.10: Maintain open communication

-foster transparent communication with all participants to address potential conflicts & encourage commitment to the project schedule, providing flexibility when necessary.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:	Select:
	☐

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

African	☒
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

What was the occupation of the highest income earner in your household when you were 14? Chef

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☒
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☐
50-64	☒
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

Not known	☐
-----------	--------------------------

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒
Prefer not to say	☐

Not known	
-----------	-------------

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: Abdoulaye Samb

Date of birth: 28/01/1968

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Subsidy Control Declaration

Arts Council England must ensure all its public funding awards are made in compliance with the Subsidy Control Act 2022.

By ticking the box below, you confirm that the information provided within your application is true and correct at the point of completion and agree to Arts Council England using this information to undertake any Subsidy Control compliance work.

Arts Council England reserves the right to contact you as required to request further information to support this.

Tick this box if you agree with the above

☒

5. Tick the relevant box if any person involved in the project or writing the application:

Applicant: Abdoulaye Samb

54069726

Project: Sounds of Senegal; Culture, Rhythm and Strings; a journey through tradition

NLPG-00764260

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application Tend to agree

The guidance provided by Arts Council was easy to find Neither agree or disagree

The questions in the application form were easy to understand Neither agree or disagree

The questions in the application form helped with planning my project Neither agree or disagree

What do you value about Project Grants? It supports fair pay, It's accessible to a wide range of people

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 111
		01/11/2024

Introduction	No Input Required
Applicant details	26/10/2024
Address information	26/10/2024
Your project	31/10/2024
Time limited priorities	No Input Required
At a glance	27/10/2024
In more detail	31/10/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	01/11/2024
Where	26/10/2024
Location	29/10/2024
Inclusivity and Relevance	01/11/2024
Your planning	No Input Required
Project timeline	31/10/2024
Who you are working with	01/11/2024
Budget: How much are you applying to us for?	31/10/2024
Fair pay	31/10/2024
Budget - Income	31/10/2024
Questions	31/10/2024
Budget - Expenditure	31/10/2024
Questions	31/10/2024
Risks and challenges	26/10/2024
Monitoring information	26/10/2024
Declaration	26/10/2024
How did we do	No Input Required