

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Applicant details

Applicant name: Da Capo Events

Applicant number: 55377008

Applicant type: Organisation

What is your organisation's legal name? Da Capo Events Ltd

What name is your bank account registered in? Da Capo Events Ltd

Please give any other names your organisation uses:

Which option most closely describes your organisation? Other

If "Other", please specify: Music Organisation

Which option most closely describes your organisation's status? Company limited by shares

Which category most closely describes your organisation? Professional organisation

Are you a registered charity? No

Are you based within England or the wider United Kingdom? Yes

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Address information

Non-UK address or address not found: ☐

Address name or number: 28

Street: Monson Road

Locality:

Town / city: LONDON

Postcode: NW10 5UP

Main contact number: 07872553922

Email address: info@dacapoevents.com
(Organisation email address
if applicant is an organisation)

Website address: www.dacapoevents.com

Fax number:

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Grant administrator	Yes	Melissa	Powell	07872253922	info@dacapoevent S...

Contact details

Contact type:

Grant administrator

Is this the main contact for the applicant?

☒

First name:

Melissa

Middle name:

Last name:

Powell

Position:

Project Manager

Primary contact number:

07872253922

Alternate contact number:

Mobile phone number:

Email address:

info@dacapoevents.com

Fax number:

Financial background

In what year was your organisation formed?

2019

What is your organisation's company number?
(if applicable)

12147789

What was your organisation's turnover in the last full financial year? (£)

£25,195

If you are a new organisation, please estimate your income for the first year.

Actual

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	Certificate of incorporation	19/09/2021	Governance document

Attachment details

Document description:

Certificate of incorporation

Other attachment type:

Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 12/08/2024

Project end date: 08/12/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Da Capo Talent (DCT) disrupts the music industry, & systemically empowers Global Majority artists & women in music, via the creation of a modular skills development accelerator programme for young aspiring artists. DCT will engage 6 individuals (18-25 CYP) in R&B/Soul/Neo-Soul vocal coaching, songwriting, creative mentorship, video asset creation, a final live music showcase, & a 10-track collaborative digital album release; supporting them to start & sustain their creative careers.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Global majority & women in music; R&B/Soul; skills dev; artist accelerator programme; CYP (18-25)

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Da Capo Talent (DCT) is a free, artist accelerator programme. 6 aspiring musicians (18-25) disrupt the sector's gatekeeping by redrawing industry boundaries.

DCT supports underrepresented, Global Majority YP & women vocal artists to pursue & sustain their creative careers.

Focused on elevating R&B/Soul/Neo-Soul talent, DCT is:

- in four phases
- a bespoke/co-devised programme, that non-hierarchically supports artists as they progress thru each phase
- a proof of concept prog. to test the impact of the DCT framework
- a longitudinal concept; designed to increase accessibility to the entire pathway for future participants.

Phase 1; 6 vocal artists engage in:

- 6 intensive vocal coaching wkshps; developing their vocal range & technical skills
- 6 songwriting wkshps, collaboratively creating 6 tracks with 1 lead per song; gaining songwriting skills to elevate their artistic concept, & build a de-siloed/collaborative culture to deconstruct competition for emerging artists
- panel discussion with industry artists, studios, & venues inc. Soundcloud, Myblaqbook, F & F Studios, Last Normal Year, Predz UK, Jjacqz, & Boxpark; DCT participants gain industry knowledge, receive feedback on their music & engage in a Q&A.

Phase 2; 4 artists continue in:

- the writing & recording of professionally produced solo tracks; platforming their individual sound
- music mentorship; improving self-promotion & dissemination strategies; supporting longitudinal career impact beyond DCT.

Phase 3; 1 outstanding artist will:

- record a music video, & receive PR support from Liberty Music; giving elevated opps for an underrepresented artist to start & sustain a professional career in music.

Phase 4; DCT will host:

- a final live music showcase at O2 London for all 6 artists to perform live with a band. Performances will be professionally filmed, & each artist will gain video assets for self-reflection, & future promo
- an invitation-only listening party for project artists & team; showcasing 10 completed tracks, & the Phase 3 artist's music video
- the digital release of the 10-track album across all streaming platforms.

Da Capo's founder, Melissa, is a Black woman, with lived experience of the whitewashed, trope-filled nature of the UK music ecology that Da Capo disrupts. She will receive mentoring throughout the project from Leah Punter, a Black woman with 8+ years of experience in project management; supporting Mel to make informed decisions. As the org develops, DCT elevates Mel's position as a disruptor in the UK's music ecology.

DCT will develop Da Capo as an org; drawing on its evaluation data to articulate the proof of concept; refining the framework & positioning Da Capo as a beacon for disruptive & transformative music industry opps; upskilling & amplifying underrepresented & underserved urban R&B/Soul artists.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Est. 2019, Da Capo started as a platform for aspiring, Global Majority artists to perform & showcase their talents; supporting them to promote their music, & expand their reach. In 5 years they have worked with 100 individuals in London offering live music events, listening parties, & development progs; with an active database, they communicate with regularly to share opps & upcoming events.

Da Capo have established connections with industry venues & brands, inc: Soho House, Boxpark, O2 Academy, & radio play on BBC 1xtra, & Reprezent.

In 2023, Da Capo engaged 3 artists (selected from 100 applicants), to support them in the creation & marketing of an original song & music video. Participants learned how to develop, release & market a song, & went on to implement their experience, independently creating & releasing new music, & directing/producing music videos.

Whilst the project was a success, Da Capo identified skills gaps; vocal ranges were undeveloped, & participants had minimal technical songwriting experience. Da Capo now responds to that assessment, implementing changes to create DCT. Engaging 6 artists in songwriting technique, & vocal coaching development; DCT supports them to fulfil their creative potential & further their music careers.

A progression in Da Capo's offers; it elevates their artist development pathways, broadening the org's impact & reach, & solidifying their position as disruptors in the sector.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

DCT will partner with key community & industry orgs, to form a Creativity & Culture board; & create framework to evaluate DCT's programme. Tailored KPIs measure distance travelled via quantitative & qualitative statistics, inc participants' skills dev, visibilisation, collab dev, PR/marketing, performance skills, & longitudinal impact.

Tracking will significantly assess artists':

- vocal development; able to sing with greater control, technique, & stylistic range
- increased songwriting competence & confidence; equipped with songwriting techniques, structures & terminologies
- enthusiasm & clarity regarding their long term artist career vision & vocal style.

Da Capo will assess its team's cohesion & delivery; analysing the effectiveness of DCT's modular frameworks, & ensuring increased participation in each phase for future iterations.

Each phase of DCT will be evaluated through written & F2F feedback from the delivery team, programme participants & audiences for the final phase. The project will be filmed & photographed for evaluation & future promotion purposes, & artists will be given the opportunity to reflect on their own growth in allocated feedback time within sessions.

QR codes will be posted at the final event to receive feedback from friends, family & fans, & streaming metrics will be captured for the digital album launch.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: <https://tinyurl.com/DaCapoTalent>

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- CYP (18-25)
- Aspiring young musicians
- Independent artists
- Global majority
- Women in music
- R&B/Soul/Neo-Soul audiences
- Low income households

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 20 to 24, Audience type - Age - Aged 16 to 19

People who share a particular ethnicity. ☐

People who have a particular disability. ☐

People with a particular sexual orientation. ☐

People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 260

As audience members in a digital space ☒

How many people? 56,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 6

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 22

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

PHYSICAL AUDIENCE

Boxpark Listening Party: 60

O2 Live Showcase: 160 paying + 50 free

DIGITAL AUDIENCE Est.

Album: 50000 Album Streams, 1000 downloads

Music Video: 5000 video plays

PRACTITIONERS

1 project lead

1 Producer/Sound Engineer

1 PR senior

1 Videographer

1 Songwriter Facilitator

1 Vocal Coach

1 Production Coordinator

1 Artist Mentor

1 Social Media Marketing Manager

1 Driver

4 Band Members

1 Project Mentor

7 Panel Members

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?

- If relevant, what marketing activities are planned?

Da Capo operates as a community; with an active & established network of artists & music lovers; turnout is reliable with regular attendees at all events.

Promotional avenues include:

- social media (TikTok, Instagram, Twitter, & Facebook)
- mailing list
- direct messages (Whatsapp groups)
- word-of-mouth

Da Capo will employ their usual promotion strategies for the DCT open panel application process. The previous programme had 100 applications, of which many had exceptional creative potential & only 3 were selected; a testament to the demand of what this project offers for Global Majority artists in the UK.

Known outcomes of Da Capo's work based on previous iterations inc:

- greater industry connectivity
- raised self-esteem & confidence as creators/performers
- autonomy & self-motivation in taking next creative steps.

Listening party invites are curated to specifically connect artists with longitudinal outcomes re labels, promoters, agencies & venues that support R&B/Soul genres. The triage process is a positively discriminatory one based on a large existing database of Black & female artists & audiences linked to Da Capo, eg: Soundcloud, Myblaqbook, F and F Studios, Last Normal Year, Predz UK, Jjacqz, & Boxpark.

DCT final showcase will be promoted on EventBrite; sending direct emails to anyone who has previously purchased Da Capo tickets. The O2 will distribute showcase marketing, & artists will be given visual materials to share.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
X	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Live Music event: Final Sho...	One physical place	O2 Academy	Islington	21/06/2025	21/06/2025	1	Confirmed to happ...
Songwriting Workshops	One physical place	The Qube	Ealing	14/09/2024	22/02/2025	6	Confirmed to happ...
Music Panel	One physical place	Boxpark	Hackney	31/05/2025	31/05/2025	1	Confirmed to happ...
Vocal Coaching Workshops	One physical place	The Qube	Ealing	31/08/2024	08/02/2025	6	Confirmed to happ...
Listening Party	One physical place	Boxpark	Hackney	20/06/2025	20/06/2025	1	Confirmed to happ...
Online Album Release (10 so...	Digital Experience		Brent				Confirmed to happen
Music Video (1 Artist)	Digital Experience		Brent				Confirmed to happen
4 Artists recording solo songs	One physical place	The Qube	Ealing	28/04/2025	09/05/2025	4	Confirmed to happ...

Location details

Name of activity: Live Music event: Final Showcase

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: O2 Academy

Street: Parkfield Street

Town/city: LONDON

Postcode: N1 0PS

Local authority: Islington

Start date: 21/06/2025

End date: 21/06/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Samantha Grace

Contact email address for the place:

Email: sam@o2academyislington.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Songwriting Workshops

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Qube

Street: Dukes Road

Town/city: LONDON

Postcode: W3 0SL

Local authority: Ealing

Start date: 14/09/2024

End date: 22/02/2025

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Henry Dymott

Contact email address for the place:

Email: henry@theqube.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Music Panel

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Boxpark

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6GY

Local authority: Hackney

Start date: 31/05/2025

End date: 31/05/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kym Pham

Contact email address for the place:

Email: kym@boxpark.co.uk

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Is the activity

Confirmed to happen here

Location details

Name of activity: Vocal Coaching Workshops

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Qube

Street: Dukes Road

Town/city: LONDON

Postcode: W3 0SL

Local authority: Ealing

Start date: 31/08/2024

End date: 08/02/2025

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Henry Dymott

Contact email address for the place:

Email: henry@theqube.com

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Is the activity

Confirmed to happen here

Location details

Name of activity: Listening Party

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Boxpark

Street: Bethnal Green Road

Town/city: LONDON

Postcode: E1 6GY

Local authority: Hackney

Start date: 20/06/2025

End date: 20/06/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kym Pham

Contact email address for the place:

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Email: kym@boxpark.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Online Album Release (10 songs)

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Brent

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Music Video (1 Artist)

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Brent

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: 4 Artists recording solo songs

Location options: One physical place

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Qube

Street: Dukes Road

Town/city: LONDON

Postcode: W3 0SL

Local authority: Ealing

Start date: 28/04/2025

End date: 09/05/2025

Number of times the activity is happening:

Number: 4

Contact name for the place:

Name: Henry Dymott

Contact email address for the place:

Email: henry@theqube.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

New Musicians' Census Report Outlines an ethnicity pay gap of almost £1,000 between Global Majority musicians & their white respondents. Almost half of the Global Majority respondents experience high levels of racism, & 50% reported a lack of sustainable income as a barrier to their music careers. Da Capo works to combat the lived-reality of these statistics, intimately connected to the personal experience of them.

Founder of Da Capo, Melissa, is a London-based Black woman who actively brings change to the UK's music ecology; overcoming barriers to participation, diversifying artistic representation, & elevating career opps for individuals experiencing the lived intersectionality as per their protected characteristics, eg:

- 18-25 CYP; increasing opps for young & aspiring artists to start & sustain their artistic careers
- Global Majority artists; combatting the white tropes & racial barriers to participation in music
- Women in music; overcoming gender-based barriers to participation in music.

DCT raises social & cultural capital within its community by:

- bridging gaps between industry professionals, & aspiring artists via Music Panel, & invitation-only listening party; establishing a diverse network of excellence
- developing skills in R&B/Soul songwriting, vocals, & performance, through wkshps, mentoring & final showcase; supporting participants to develop their signature artistic style & delivery
- building artistic cohesion among underrepresented & underserved artists through collaboration; increasing their sense of belonging, self esteem, & longitudinal vision as songwriters & performers.

DCT happens in 4 phases; each with fewer participants. DCT aspires to flatten the hierarchical nature of the current structure over time. This first round serves to evaluate the workings of each phase; streamlining the delivery for future iterations, & increasing accessibility to each of the phases for future participants. Da Capo's selection process throughout this round of DCT will continue to factor applicants':

- natural talent & skills potential; elevating the artistic development & creative output associated with Da Capo
- socio-economic context/demographics; raising equality & diversifying representation within music despite possible complex personal circumstances.

Combatting economic barriers to participation, DCT increases accessibility to low income households by extending:

- DCT entirely free of charge
- discretionary bursaries to all 6 participants
- 60 free tickets for the final O2 showcase for low-income household individuals who claim Universal Credit or equivalent governmental subsidies.

Through the development of DCT as an accelerator programme, Melissa will work with a mentor; solidifying her own position & voice as an organiser; advocating for Black-led programmes for Global Majority participants. Da Capo boldly takes up space; actively becoming the change that the UK's music ecology sorely needs.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 12/08/2024

Project End Date: 08/12/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
12/08/2024		Confirm with project partners & begin planning	Melissa Powell
12/08/2024		Write out detailed project plan	Melissa Powell
12/08/2024		Create content for social media open call for the workshop, & vocal coaching	Katrina Jean-Charles
13/08/2024		Speak with DCT teams: draw up team contracts & confirm project start dates	Melissa Powell
15/08/2024	30/09/2024	Network with people to spread the word of the project within the community	Melissa Powell
15/08/2024		Confirm venue, dates and times for workshops	Placide Mbatika
15/08/2024		Confirm venue dates and times for music industry panel	Placide Mbatika
16/08/2024		Contact the vocal coach regarding group vocal sessions	Melissa Powell
16/08/2024		Confirm with venue for the live music event	Placide Mbatika
19/08/2024		Contact the songwriter to confirm workshop dates and times	Placide Mbatika
20/08/2024		Set up ticket links for the music industry panel and live music event	Melissa Powell
21/08/2024		Start promoting the song writing and vocal coaching workshops	Katrina Jean-Charles
21/08/2024		Start promoting music industry panel to public	Katrina Jean-Charles
24/08/2024	25/08/2024	Selection process: decide on applicants to participate	Melissa Powell
26/08/2024		Send communications to those who have been selected for the workshops	Melissa Powell

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

22/08/2024		Set up a meeting with the participants and artists separately of how the project will run	Melissa Powell
23/08/2024		Mel Mentoring Session 1	Leah Punter
23/08/2024		Creativity & Culture Board Meeting	Melissa Powell
31/08/2024		Vocal coaching workshop 1: An intro to vocal techniques	Olga Wozniak
14/09/2024		Songwriting workshop 1: An intro to songwriting	Bobbie Harvey
28/09/2024		Vocal coaching workshop 2: R&B articulation	Olga Wozniak
12/10/2024		Songwriting workshop 2: Artistic Authenticity	Bobbie Harvey
26/10/2024		Vocal coaching workshop 3: Preparing your voice for the studio	Olga Wozniak
09/11/2025		Songwriting workshop 3: Collaboration techniques	Bobbie Harvey
23/11/2025		Vocal coaching workshop 4: Adding flair to your voice & finding your style	Olga Wozniak
14/12/2024		Songwriting workshop 4: Weaving narratives through song	Bobbie Harvey
11/01/2025		Vocal coaching workshop 5: Mastering vocal control	Olga Wozniak
25/01/2025		Songwriting workshop 5: Conveying feelings in music	Bobbie Harvey
08/02/2025		Vocal coaching workshop 6: Vocal harmonising	Olga Wozniak
22/02/2025		Songwriting workshop 6: Listening to song structures & gaining new inspiration	Bobbie Harvey
08/03/2025		Get feedback from participants from workshops and vocal coaching	Melissa Powell
04/04/2025		Mel Mentoring Session 2	Leah Punter
04/04/2025		Creativity & Culture Board Meeting	Melissa Powell
07/04/2025		Team meeting to review first phase & review project goals	Melissa Powell
05/05/2025		Send industry panel invites & promote to the public	Melissa Powell
14/04/2025		Choose 4 artists to create a song with the producer	Melissa Powell/Coryell Hyatt
14/04/2025		Allocate time artist mentor times	Melissa Powell
14/04/2025	02/06/2025	1:1 mentoring: 6 sessions x 4 artists	Julie Powell
14/04/2025		Get availability with the artists to book studio slots to record song	Melissa Powell
28/04/2025	09/05/2025	Artists to record song with the producer in the studio	Coryell Hyatt
12/05/2025	23/05/2025	Producer to mix and master song and then send to all 4 artists	Coryell Hyatt
23/05/2025		Mel Mentoring Session 3	Leah Punter
31/05/2025		Conduct music panel + Play 4 songs at the event and get the panel to give feedback to the artists	Melissa Powell
31/05/2025	03/06/2025	Get feedback from participants from those who attended the music panel event	Melissa Powell
23/05/2025		Creativity & Culture Board Meeting	Melissa Powell
31/05/2025		Choose song to work on music video with videographer & announce selected artist	Melissa Powell
01/06/2025	01/12/2025	Promote the song with the PR marketing team	Katrina Jean-Charles

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

31/05/2025		Book studio space of where the video will be recorded	Melissa Powell
05/06/2025	08/06/2025	Film music video with videographer and selected artist	Shane Martin
06/06/2025		Mel Mentoring Session 4	Leah Punter
09/06/2025	13/06/2025	Edit video	Shane Martin
01/06/2025		Social Media Marketing Strategy	Katrina Jean-Charles
01/06/2025		PR Marketing	Liberty PR
02/06/2025		Creativity & Culture Board Meeting	Melissa Powell
31/05/2025		Promote the live events & send press release to project partners	Katrina Jean-Charles
02/06/2025		Send private invitations for listening party	Melissa Powell
31/05/2025		Finalise details with all participants on the live music event (band, venue, artists, hosts, etc.)	Melissa Powell
31/05/2025		Create QR codes	Melissa Powell
02/06/2025		Confirm with band on rehearsals and actual live music event	Placide Mbatika
02/06/2025		Confirm with the artists on the actual live music event	Placide Mbatika
02/06/2025		Book rehearsal space and confirm with relevant people	Placide Mbatika
20/06/2025		Release 10 track collaboration album across digital platforms	Melissa Powell
20/06/2025		Private listening party	Melissa Powell
21/06/2025		Live Music event where all artists 6 artists from the workshops perform	Melissa Powell
09/06/2025		Creativity & Culture Board Meeting	Melissa Powell
23/06/2025	27/06/2025	Compile feedback from all participants who took part in any stages of the project	Melissa Powell
30/06/2025	04/07/2025	Reflection process with participants: F2F & form feedback Melissa Powell	Melissa Powell
30/06/2025	04/07/2025	Reflection process with participants & artists: F2F & form feedback	Melissa Powell
04/07/2025		Mel Mentoring Session 5	Leah Punter
04/07/2025		Creativity & Culture Board Meeting	Melissa Powell
23/06/2025	08/12/2025	DCT Project evaluation & analysis process	Melissa Powell
03/12/2025		Meeting with Liberty Music to evaluate 6 months PR strategy outcomes	Melissa Powell

Project plan details

Start date:

12/08/2024

End date:

Activity or task details:

Confirm with project partners & begin planning

Task lead:

Melissa Powell

Project plan details

Start date:

12/08/2024

End date:

Activity or task details:

Write out detailed project plan

Task lead:

Melissa Powell

Project plan details

Start date:

12/08/2024

End date:

Activity or task details:

Create content for social media open call for the workshop, & vocal coaching

Task lead:

Katrina Jean-Charles

Project plan details

Start date:

13/08/2024

End date:

Activity or task details:

Speak with DCT teams: draw up team contracts & confirm project start dates

Task lead: Melissa Powell

Project plan details

Start date: 15/08/2024

End date: 30/09/2024

Activity or task details: Network with people to spread the word of the project within the community

Task lead: Melissa Powell

Project plan details

Start date: 15/08/2024

End date:

Activity or task details: Confirm venue, dates and times for workshops

Task lead: Placide Mbatika

Project plan details

Start date: 15/08/2024

End date:

Activity or task details: Confirm venue dates and times for music industry panel

Task lead: Placide Mbatika

Project plan details

Start date: 16/08/2024

End date:

Activity or task details: Contact the vocal coach regarding group vocal sessions

Task lead: Melissa Powell

Project plan details

Start date: 16/08/2024

End date:

Activity or task details: Confirm with venue for the live music event

Task lead: Placide Mbatika

Project plan details

Start date: 19/08/2024

End date:

Activity or task details: Contact the songwriter to confirm workshop dates and times

Task lead: Placide Mbatika

Project plan details

Start date: 20/08/2024

End date:

Activity or task details: Set up ticket links for the music industry panel and live music event

Task lead: Melissa Powell

Project plan details

Start date: 21/08/2024

End date:

Activity or task details: Start promoting the song writing and vocal coaching workshops

Task lead: Katrina Jean-Charles

Project plan details

Start date: 21/08/2024

End date:

Activity or task details: Start promoting music industry panel to public

Task lead: Katrina Jean-Charles

Project plan details

Start date: 24/08/2024

End date: 25/08/2024

Activity or task details: Selection process: decide on applicants to participate

Task lead: Melissa Powell

Project plan details

Start date: 26/08/2024

End date:

Activity or task details: Send communications to those who have been selected for the workshops

Task lead: Melissa Powell

Project plan details

Start date:

22/08/2024

End date:

Activity or task details:

Set up a meeting with the participants and artists separately of how the project will run

Task lead:

Melissa Powell

Project plan details

Start date:

23/08/2024

End date:

Activity or task details:

Mel Mentoring Session 1

Task lead:

Leah Punter

Project plan details

Start date:

23/08/2024

End date:

Activity or task details:

Creativity & Culture Board Meeting

Task lead:

Melissa Powell

Project plan details

Start date:

31/08/2024

End date:

Activity or task details:

Vocal coaching workshop 1: An intro to vocal techniques

Task lead: Olga Wozniak

Project plan details

Start date: 14/09/2024
End date:

Activity or task details: Songwriting workshop 1: An intro to songwriting
Task lead: Bobbie Harvey

Project plan details

Start date: 28/09/2024
End date:

Activity or task details: Vocal coaching workshop 2: R&B articulation
Task lead: Olga Wozniak

Project plan details

Start date: 12/10/2024
End date:

Activity or task details: Songwriting workshop 2: Artistic Authenticity
Task lead: Bobbie Harvey

Project plan details

Start date: 26/10/2024
End date:

Activity or task details:

Vocal coaching workshop 3: Preparing your voice for the studio

Task lead:

Olga Wozniak

Project plan details

Start date:

09/11/2025

End date:

Activity or task details:

Songwriting workshop 3: Collaboration techniques

Task lead:

Bobbie Harvey

Project plan details

Start date:

23/11/2025

End date:

Activity or task details:

Vocal coaching workshop 4: Adding flair to your voice & finding your style

Task lead:

Olga Wozniak

Project plan details

Start date:

14/12/2024

End date:

Activity or task details:

Songwriting workshop 4: Weaving narratives through song

Task lead:

Bobbie Harvey

Project plan details

Start date: 11/01/2025

End date:

Activity or task details: Vocal coaching workshop 5: Mastering vocal control

Task lead: Olga Wozniak

Project plan details

Start date: 25/01/2025

End date:

Activity or task details: Songwriting workshop 5: Conveying feelings in music

Task lead: Bobbie Harvey

Project plan details

Start date: 08/02/2025

End date:

Activity or task details: Vocal coaching workshop 6: Vocal harmonising

Task lead: Olga Wozniak

Project plan details

Start date: 22/02/2025

End date:

Activity or task details: Songwriting workshop 6: Listening to song structures & gaining new inspiration

Task lead: Bobbie Harvey

Project plan details

Start date:

08/03/2025

End date:

Activity or task details:

Get feedback from participants from workshops and vocal coaching

Task lead:

Melissa Powell

Project plan details

Start date:

04/04/2025

End date:

Activity or task details:

Mel Mentoring Session 2

Task lead:

Leah Punter

Project plan details

Start date:

04/04/2025

End date:

Activity or task details:

Creativity & Culture Board Meeting

Task lead:

Melissa Powell

Project plan details

Start date:

07/04/2025

End date:

Activity or task details:

Team meeting to review first phase & review project goals

Task lead: Melissa Powell

Project plan details

Start date: 05/05/2025

End date:

Activity or task details: Send industry panel invites & promote to the public

Task lead: Melissa Powell

Project plan details

Start date: 14/04/2025

End date:

Activity or task details: Choose 4 artists to create a song with the producer

Task lead: Melissa Powell/Coryell Hyatt

Project plan details

Start date: 14/04/2025

End date:

Activity or task details: Allocate time artist mentor times

Task lead: Melissa Powell

Project plan details

Start date: 14/04/2025

End date: 02/06/2025

Activity or task details: 1:1 mentoring: 6 sessions x 4 artists

Task lead: Julie Powell

Project plan details

Start date: 14/04/2025

End date:

Activity or task details: Get availability with the artists to book studio slots to record song

Task lead: Melissa Powell

Project plan details

Start date: 28/04/2025

End date: 09/05/2025

Activity or task details: Artists to record song with the producer in the studio

Task lead: Coryell Hyatt

Project plan details

Start date: 12/05/2025

End date: 23/05/2025

Activity or task details: Producer to mix and master song and then send to all 4 artists

Task lead: Coryell Hyatt

Project plan details

Start date: 23/05/2025

End date:

Activity or task details: Mel Mentoring Session 3

Task lead: Leah Punter

Project plan details

Start date: 31/05/2025

End date:

Activity or task details: Conduct music panel + Play 4 songs at the event and get the panel to give feedback to the artists

Task lead: Melissa Powell

Project plan details

Start date: 31/05/2025

End date: 03/06/2025

Activity or task details: Get feedback from participants from those who attended the music panel event

Task lead: Melissa Powell

Project plan details

Start date: 23/05/2025

End date:

Activity or task details: Creativity & Culture Board Meeting

Task lead: Melissa Powell

Project plan details

Start date:

31/05/2025

End date:

Activity or task details:

Choose song to work on music video with videographer & announce selected artist

Task lead:

Melissa Powell

Project plan details

Start date:

01/06/2025

End date:

01/12/2025

Activity or task details:

Promote the song with the PR marketing team

Task lead:

Katrina Jean-Charles

Project plan details

Start date:

31/05/2025

End date:

Activity or task details:

Book studio space of where the video will be recorded

Task lead:

Melissa Powell

Project plan details

Start date:

05/06/2025

End date:

08/06/2025

Activity or task details:

Film music video with videographer and selected artist

Task lead: Shane Martin

Project plan details

Start date: 06/06/2025

End date:

Activity or task details: Mel Mentoring Session 4

Task lead: Leah Punter

Project plan details

Start date: 09/06/2025

End date: 13/06/2025

Activity or task details: Edit video

Task lead: Shane Martin

Project plan details

Start date: 01/06/2025

End date:

Activity or task details: Social Media Marketing Strategy

Task lead: Katrina Jean-Charles

Project plan details

Start date: 01/06/2025

End date:

Activity or task details: PR Marketing

Task lead: Liberty PR

Project plan details

Start date: 02/06/2025

End date:

Activity or task details: Creativity & Culture Board Meeting

Task lead: Melissa Powell

Project plan details

Start date: 31/05/2025

End date:

Activity or task details: Promote the live events & send press release to project partners

Task lead: Katrina Jean-Charles

Project plan details

Start date: 02/06/2025

End date:

Activity or task details: Send private invitations for listening party

Task lead: Melissa Powell

Project plan details

Start date: 31/05/2025

End date:

Activity or task details: Finalise details with all participants on the live music event (band, venue, artists, hosts, etc.)

Task lead: Melissa Powell

Project plan details

Start date: 31/05/2025

End date:

Activity or task details: Create QR codes

Task lead: Melissa Powell

Project plan details

Start date: 02/06/2025

End date:

Activity or task details: Confirm with band on rehearsals and actual live music event

Task lead: Placide Mbatika

Project plan details

Start date: 02/06/2025

End date:

Activity or task details: Confirm with the artists on the actual live music event

Task lead: Placide Mbatika

Project plan details

Start date: 02/06/2025

End date:

Activity or task details: Book rehearsal space and confirm with relevant people

Task lead: Placide Mbatika

Project plan details

Start date: 20/06/2025

End date:

Activity or task details: Release 10 track collaboration album across digital platforms

Task lead: Melissa Powell

Project plan details

Start date: 20/06/2025

End date:

Activity or task details: Private listening party

Task lead: Melissa Powell

Project plan details

Start date: 21/06/2025

End date:

Activity or task details: Live Music event where all artists 6 artists from the workshops perform

Task lead: Melissa Powell

Project plan details

Start date:

09/06/2025

End date:

Activity or task details:

Creativity & Culture Board Meeting

Task lead:

Melissa Powell

Project plan details

Start date:

23/06/2025

End date:

27/06/2025

Activity or task details:

Compile feedback from all participants who took part in any stages of the project

Task lead:

Melissa Powell

Project plan details

Start date:

30/06/2025

End date:

04/07/2025

Activity or task details:

Reflection process with participants: F2F & form feedback Melissa Powell

Task lead:

Melissa Powell

Project plan details

Start date:

30/06/2025

End date:

04/07/2025

Activity or task details: Reflection process with participants & artists: F2F & form feedback

Task lead: Melissa Powel

Project plan details

Start date: 04/07/2025

End date:

Activity or task details: Mel Mentoring Session 5

Task lead: Leah Punter

Project plan details

Start date: 04/07/2025

End date:

Activity or task details: Creativity & Culture Board Meeting

Task lead: Melissa Powell

Project plan details

Start date: 23/06/2025

End date: 08/12/2025

Activity or task details: DCT Project evaluation & analysis process

Task lead: Melissa Powell

Project plan details

Start date: 03/12/2025

End date:

Activity or task details: Meeting with Liberty Music to evaluate 6 months PR strategy outcomes

Task lead: Melissa Powell

Managing your project

What experience do you have of managing a project?

I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

FOR DCT PARTICIPANTS:

Songwriting Facilitator, Bobbie, is an emerging female artist, singer, & songwriter originating from N. Ireland. Now based in Ldn, she performs & delivers songwriting wkshps, & will support DCT participants to strengthen their songwriting skills.

Olga is a singer, performer & songwriter, & vocal coach (Vocal Icon Ltd.) Her vocal coaching students have been successful in auditions for Brit School, Italia Conti & BIMM University. She will elevate DCT participants vocal techniques.

Producer & sound engineer Coryell has 10+ years of experience in music & media, & has worked with artists & brands inc. Moelogo, yxng bane, Afro B, BBC, JD Sports, Sony, & Universal. He will support all 6 participants to feel confident within a professional recording setting.

DCT's Band Members, Jesse Boateng, James Shephard, Sahil Bhatra, & Jeremy Endrei, have been part of Da Capo's team for several years. Experienced in performing with aspiring artists who are new to the stage, they will elevate the live performance showcase; platforming DCT participants with established industry musicians.

FOR DA CAPO:

Placide has 4 years of arts & org dev experience, & will support DCT as production coordinator; helping with strategic overview, & project evaluation.

Project Mentor, Leah, has a love for music, & supporting artists. With 8+ years of managing small to medium projects & mentoring people she will support Mel to navigate Da Capo's elevation through DCT.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Da Capo Events	Melissa Powell	info@dacapoevents.com	Project Manager: The founde...	Confirmed
F and F Studios	Coryell Hyatt	isthatfoot@gmail.com	Panel Member: Producer & So...	Confirmed
Libery Music	Cherry Joy	cherry@libertymusicpr.com	Senior A&R Executive: PR fo...	Confirmed
Blackavision	Shane Martin	blackavisionfilms@gmail.com	Videographer: a film produc...	Confirmed
Bobbie Harvey		bobbyharveymusic@gmail.com	Song Writer Facilitator: is...	Confirmed

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Olga Wozniak	Olga Wozniak	info@vocal-icon.com	Vocal Coach: Olga is a sing...	Confirmed
Placide Mbatika	Placide Mbatika	Placidembatika@outlook.com	Production Coordinator: Pla...	Confirmed
Julie Powell		julie.powell@rocketmail.com	Artist Mentor: a artist men...	Confirmed
The Qube	Henry	henry@theqube.com	Studio hire: Qube is the wo...	Confirmed
Mount Social	Katrina Jeans-Charles	contact@mountsocial.co.uk	Social media marketing: has...	Confirmed
Jordan Okai		e.jordz@live.co.uk	Transportation: Jordan has ...	Confirmed
Jesse Boateng		Nboat@hotmail.co.uk	Band member: Bass player wh...	Confirmed
James Shephard		jamesshephardmusic@gmail.com	Band member: Guitar player ...	Confirmed
Sahil Bhatra		sahil_batra@hotmail.com	Band member: Keys player wh...	Confirmed
Jeremy Endrei		RobertNorville@aol.com	Band member: Drums player w...	Confirmed
Leah Punter		Leahpunter@hotmail.com	Project Mentor: Leah has 8+...	Confirmed
Myblaqbook	Brenda Juliet	brenda@myblaqbook.com	Panel Member: Brenda starte...	Confirmed
F and F Studios	Coryell	isthatfoot@gmail.com	Panel Member: Coryell is a ...	Confirmed
Soundcloud	Charlie Black	Charlie.ogbechie@gmail.com	Panel Member/Soundcloud rep...	Confirmed
Last Normal Year	Keys Pownall	keys@lastnormalyear.com	Panel Member: Keys is a gra...	Confirmed
Predz UK	Kevin Muyulu	info@predzuk.com	Panel Member: a locally sou...	Confirmed
Jjacqz	Jackie Alecho	jalecho@googlemail.com	Panel Member: An author, po...	Confirmed
Boxpark	Kym Pham	kym@boxpark.co.uk	Panel Venue: We will be usi...	Confirmed
Gary Graham		Ggrahamax@hotmail.com	Investor: Studied music for...	Confirmed
Ashley Annoh-Antwi		Ashley.annoh@gmail.com	Investor: He has watched Da...	Confirmed

Partners details

Name: Da Capo Events

Main contact (if organisation): Melissa Powell

Email address: info@dacapoevents.com

Role in project: Project Manager: The founder of Da Capo Events and the person behind all of the events and projects that help artists, Melissa Powell is an executive producer, disruptor & creator in the music industry. She creates stages, & platforms to showcase young and upcoming talent in London, with a particular focus on Global Majority artists & women in music.

Confirmed or expected: Confirmed

Partners details

Name: F and F Studios

Main contact (if organisation): Coryell Hyatt

Email address: isthatfoot@gmail.com

Role in project: Panel Member: Producer & Sound engineer: Music producer, Studio Engineer from London. Coryell has over 10 years of experience in music and media and has worked with artists like Moelogo, yxng bane, Afro B, Ambush, Sona, Big Zeeks, Shakka, and many more. Coryell has also made music for brands such as BBC, JD Sports, Sony, Universal, Budweiser, etc. and has run multiple Recording studios and music workshops for teens.

Confirmed or expected: Confirmed

Partners details

Name: Libery Music

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Main contact (if organisation): Cherry Joy
Email address: cherry@libertymusicpr.com
Role in project: Senior A&R Executive: PR for 1 select person
Confirmed or expected: Confirmed

Partners details

Name: Blackavision
Main contact (if organisation): Shane Martin
Email address: blackavisionfilms@gmail.com
Role in project: Videographer: a film production company with 7+ years in the industry, based in London. Services include, Video production, Social Media Content, Multi-Cam event coverage, Photography, Music Videos and more.
Confirmed or expected: Confirmed

Partners details

Name: Bobbie Harvey
Main contact (if organisation):
Email address: bobbyharveymusic@gmail.com
Role in project: Song Writer Facilitator: is an emerging artist, singer, and songwriter originating from Northern Ireland. Now based in London, the talented artist is quickly making waves in the scene with her unparalleled sound and style. Bobbie has experience facilitating workshop and has great attention to detail and is a peoples person
Confirmed or expected: Confirmed

Partners details

Name: Olga Wozniak
Main contact (if organisation): Olga Wozniak
Email address: info@vocal-icon.com
Role in project: Vocal Coach: Olga is a singer, performer & songwriter. As well as being a singer she's a vocal coach under her company Vocal Icon Ltd. Her singers have been highly successful in auditions for prestigious music schools/colleges (such as Brit School, Italia Conti and BIMM University).
Confirmed or expected: Confirmed

Partners details

Name: Placide Mbatika
Main contact (if organisation): Placide Mbatika
Email address: Placidembatika@outlook.com
Role in project: Production Coordinator: Placide has 4 years of arts & organisational development. He will support the project with strategic overview and practical as required.
Confirmed or expected: Confirmed

Partners details

Name: Julie Powell
Main contact (if organisation):
Email address: julie.powell@rocketmail.com
Role in project: Artist Mentor: a artist mentor at Spotlight, a free creative youth centre in East London, Julie has many years of experience in music management & events, and as an artist development mentor.

Confirmed or expected: Confirmed

Partners details

Name: The Qube

Main contact (if organisation): Henry

Email address: henry@theqube.com

Role in project: Studio hire: Qube is the world's first members-only studio for content creators. They provide the space, facilities and network needed to create high-quality content effortlessly. A home for a new generation of creator.

Confirmed or expected: Confirmed

Partners details

Name: Mount Social

Main contact (if organisation): Katrina Jeans-Charles

Email address: contact@mountsocial.co.uk

Role in project: Social media marketing: has 4 years marketing experience and runs a successful marketing company, Mount Social.

Confirmed or expected: Confirmed

Partners details

Name: Jordan Okai

Main contact (if organisation):

Email address: e.jordz@live.co.uk

Role in project: Transportation: Jordan has been a working with Uber for many years and has a lot of experience driving people to their destinations. Jordan has offered a discount for transporting people during the project and has supported Da Capo from the beginning

Confirmed or expected: Confirmed

Partners details

Name: Jesse Boateng

Main contact (if organisation):

Email address: Nboat@hotmail.co.uk

Role in project: Band member: Bass player who is part of the team for Da Capo who plays in all of the live music events and other project that we have worked on in the pass, he is a solid member of the team. Jessy is a dynamic individual who navigates two vibrant worlds with finesse. Renowned for his electrifying bass lines, he's collaborated with a diverse array of mainstream artists such as Burns Boy Krept & Konan, Emeli Sandé, Professor Green, Noel Robinson.

Confirmed or expected: Confirmed

Partners details

Name: James Shephard

Main contact (if organisation):

Email address: jamesshephardmusic@gmail.com

Role in project: Band member: Guitar player who is part of the team for Da Capo who plays in all of the live music events and other project that we have worked on in the pass, he is a solid member of the team. James Shephard has been part of the London music scene for years, working with a diverse set of artists and musicians in a wide variety of situations. From greats of Reggae such as Gregory Isaacs, John Holt, Max Romeo, Johnny Clarke and Michael Prophet.

Confirmed or expected: Confirmed

Partners details

Name:

Sahil Bhatra

Main contact (if organisation):

Email address:

sahil_batra@hotmail.com

Role in project:

Band member: Keys player who is part of the team for Da Capo who plays in all of the live music events and other project that we have worked on in the pass, he is a solid member of the team. Sahil is a London-based keyboardist and musical director. He tours with several artists including Jessie J, Sam Ryder, BAELY, Summer Pearl, Carmy Love and Nick Corbin. He currently teaches performance, piano, and music theory at LCCM.

Confirmed or expected:

Confirmed

Partners details

Name:

Jeremy Endrei

Main contact (if organisation):

Email address:

RobertNorville@aol.com

Role in project:

Band member: Drums player who is part of the team for Da Capo who plays in all of the live music events and other project that we have worked on in the pass, he is a solid member of the team

Confirmed or expected:

Confirmed

Partners details

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Name: Leah Punter

Main contact (if organisation):

Email address: Leahpunter@hotmail.com

Role in project: Project Mentor: Leah has 8+ years of managing small to medium projects and mentoring people who want to manage them she also has a love for music and supporting artists.

Confirmed or expected: Confirmed

Partners details

Name: Myblaqbook

Main contact (if organisation): Brenda Juliet

Email address: brenda@myblaqbook.com

Role in project: Panel Member: Brenda started her PR career in the B2B/B2C Tech industry at a top global agency, before moving on into the world of Music. She transferred her love for PR and music into a new venture, co-founding her Music, Entertainment & Culture PR agency, MYBLAQBOOK in 2021, representing the likes of top clients including Aluna, Blanco, NSG, Odeal, music charity PRS Foundation and more. Brenda has been named as a PR Week supported BME PR Pro mentee for 2020.

Confirmed or expected: Confirmed

Partners details

Name: F and F Studios

Main contact (if organisation): Coryell

Email address: isthatfoot@gmail.com

Role in project: Panel Member: Coryell is a Music producer, Studio Engineer from London and has over 10 years of experience in music and media. They have worked with artists like Moelogo, yxng bane, Afro B, Ambush, Sona, Big Zeeks, Shakka, and many more. Having also made music for brands such as BBC, JD Sports, Sony, Universal, Budweiser, etc. Coryell has run multiple Recording studios and music workshops for teens, and does voiceovers for KISS.

Confirmed or expected: Confirmed

Partners details

Name: Soundcloud

Main contact (if organisation): Charlie Black

Email address: Charlie.ogbechie@gmail.com

Role in project: Panel Member/Soundcloud representative: Charlie is a music industry professional with over a decade of experience in live, artist management, distribution and artist development working for companies such as SoundCloud, Live Nation and Warner Music Group.

Confirmed or expected: Confirmed

Partners details

Name: Last Normal Year

Main contact (if organisation): Keys Pownall

Email address: keys@lastnormalyear.com

Role in project: Panel Member: Keys is a grassroots creative, with experience and expertise in artist + talent management, marketing, creative direction, playlist curating, and fashion styling. She is part of the music label and creative collective LASTNORMALYEAR (@lastnormalyear) which offers artist management, a&r, producing, creative direction, fashion styling and brand partnerships.

Confirmed or expected: Confirmed

Partners details

Name: Predz UK

Main contact (if organisation): Kevin Muyulu

Email address: info@predzuk.com

Role in project: Panel Member: a locally sought after and internationally known DJ & Host with an incredible reputation for creating a vibrant experience in any setting. As a practitioner and student of many genres, Predz is an expert selector with songs from all eras. Available to play internationally at nightclubs, festivals and private functions, Predz is truly a master of ceremonies.

Confirmed or expected: Confirmed

Partners details

Name: Jjacqz

Main contact (if organisation): Jackie Alecho

Email address: jalecho@gmail.com

Role in project: Panel Member: An author, poet, Artist manager for OluwaJbeats, Jobaa and Pocaa. Stylist, and Content and Event curator. Jjacqz is the founder of Hausofjjacqz, an all-round creative hub that fosters collaboration and creation across various art forms. Her portfolio includes collaborations with popular artists like Don't Jealous Me, Dizzy VC, Lyta, Zorro, Falzthebadguy, and Dice Ailes, as well as influencer campaigns with global brands such as Nike, Offspring, and New Era.

Confirmed or expected: Confirmed

Partners details

Name: Boxpark
Main contact (if organisation): Kym Pham
Email address: kym@boxpark.co.uk
Role in project: Panel Venue: We will be using this venue for the music panel and for the listening part to showcase the music video
Confirmed or expected: Confirmed

Partners details

Name: Gary Graham
Main contact (if organisation):
Email address: Ggrahamax@hotmail.com
Role in project: Investor: Studied music for university and has a lot of connections in the music industry and wants to invest in this project as he sees the benefits it will bring to the artists and their development
Confirmed or expected: Confirmed

Partners details

Name: Ashley Annoh-Antwi
Main contact (if organisation):
Email address: Ashley.annoh@gmail.com
Role in project: Investor: He has watched Da Capo grow from the start and attended all live music events, he is really interested in the potential of the project reaching its full potential
Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,920

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Da Capo's rates consider Artists Union England & Musician Union rates for professional standards for arts administration, workshop delivery & performances. Rates are agreed in advance with each external provider or practitioner.

How many people working with you to deliver your project will be employed on a freelance basis? 22

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	5.17%	£2,840
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	27.28%	£15,000
Income total (cash)	32.45%	£17,840
Support in kind	13.14%	£7,224
Arts Council England Funding	54.42%	£29,920
Income total	100.00%	£54,984

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	11.33%	£2,840
Confirmed	88.67%	£22,224
Income total	100.00%	£25,064

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Live music event, 200 attendees x £15 ticket price (250 venue capac...	Expected	30/06/2025	£2,720
Earned income	Album streams & downloads	Expected	03/12/2025	£120
Private income	Gary Graham	Confirmed	---	£5,000
Private income	Ashley Annoh-Anwti	Confirmed	---	£5,000
Private income	Melissa Powell	Confirmed	---	£5,000
Support in kind	Producer discount	Confirmed	---	£720
Support in kind	Sound engineer discount	Confirmed	---	£720
Support in kind	Videographer discount	Confirmed	---	£1,500
Support in kind	Marketing - Social Media discount rate 30%, 6 months	Confirmed	---	£1,260
Support in kind	Make up artist discount	Confirmed	---	£180
Support in kind	6 Guest speakers discount	Confirmed	---	£1,080
Support in kind	Songwriter Facilitator discount	Confirmed	---	£900
Support in kind	Vocal coach discount	Confirmed	---	£864

Income details

Income heading:

Earned income

Description:

Live music event, 200 attendees x £15 ticket price (250 venue capacity x 80%)

Expected or confirmed:

Expected

When will this expected income be confirmed:

30/06/2025

Amount (£):

£2,720

Income details

Income heading:

Earned income

Description:

Album streams & downloads

Expected or confirmed:

Expected

When will this expected income be confirmed:

03/12/2025

Amount (£):

£120

Income details

Income heading:

Private income

Description:

Gary Graham

Expected or confirmed:

Confirmed

Amount (£):

£5,000

Income details

Income heading:

Private income

Description: Ashley Annoh-Anwti

Expected or confirmed: Confirmed

Amount (£): £5,000

Income details

Income heading: Private income

Description: Melissa Powell

Expected or confirmed: Confirmed

Amount (£): £5,000

Income details

Income heading: Support in kind

Description: Producer discount

Expected or confirmed: Confirmed

Amount (£): £720

Income details

Income heading: Support in kind

Description: Sound engineer discount

Expected or confirmed: Confirmed

Amount (£): £720

Income details

Income heading: Support in kind

Description: Videographer discount

Expected or confirmed: Confirmed

Amount (£): £1,500

Income details

Income heading: Support in kind

Description: Marketing - Social Media discount rate 30%, 6 months

Expected or confirmed: Confirmed

Amount (£): £1,260

Income details

Income heading: Support in kind

Description: Make up artist discount

Expected or confirmed: Confirmed

Amount (£): £180

Income details

Income heading: Support in kind

Description: 6 Guest speakers discount

Expected or confirmed: Confirmed

Amount (£): £1,080

Income details

Income heading:

Support in kind

Description:

Songwriter Facilitator discount

Expected or confirmed:

Confirmed

Amount (£):

£900

Income details

Income heading:

Support in kind

Description:

Vocal coach discount

Expected or confirmed:

Confirmed

Amount (£):

£864

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

EXPECTED

Da Capo regularly has strong attendance & sold-out events, & a contingency budget is applied to cover lower sales & unforeseen circumstances.

Live music event, 160 attendees, ticket price £17 (capacity 250)

Album streams & downloads:

-10 tracks x 5000 streams per track = 50000 (£0.002 each) = £100

-1000 downloads (£0.02 each) = £20

As commercial industry professionals, Da Capo's delivery team have extended 30% of their services in-kind, discounting their overall service fee. This includes:

- Producer
- Sound engineer
- Videographer
- Marketing & Social Media
- Make up artist
- 6 Guest speakers
- Songwriter facilitator
- Vocal coach.

PRIVATE INCOME

Melissa Powell, Da Capo's founder is personally putting £5000 towards DCT, & private sponsors Gary Graham & Ashley Annoh-Anwti are providing £5000 each.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	61.40%	£33,760
Other artistic or creative costs for delivering the activity	7.09%	£3,900
Making your work accessible	1.09%	£600
Developing your organisation and people	3.64%	£2,000
Marketing and developing audiences	11.46%	£6,300
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.18%	£1,200
Personal access costs	0.00%	£0
Expenditure total (cash)	86.86%	£47,760
Support in kind	13.14%	£7,224
Expenditure total	100.00%	£54,984

Total income (for information): £54,984

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project Manager (£250 x 18 days)	£4,500
Paying people - artistic, creative, specialist costs	Project assistant (£200 x 12 days)	£2,400
Paying people - artistic, creative, specialist costs	Production Coordinator, 30 days (£200 x 13 days)	£2,600

Marketing and developing audiences	Marketing - Social Media, 6 months	£4,200
Developing your organisation and people	Project Mentor (£200 x 5 sessions)	£1,000
Developing your organisation and people	Evaluation process (£25 x 40 hrs)	£1,000
Other	Contingency	£1,200
Paying people - artistic, creative, specialist costs	Videographer: project documentation	£800
Paying people - artistic, creative, specialist costs	Phase 1: Music Producer (£250 x 6 workshops)	£1,500
Paying people - artistic, creative, specialist costs	Phase 1: Guest speakers (£300 x 6 speakers)	£1,800
Paying people - artistic, creative, specialist costs	Phase 1: Songwriter facilitator (£250 x 6 days + £200 x 3 days prep)	£2,100
Paying people - artistic, creative, specialist costs	Phase 1: Vocal Coach (£250 x 6 days + £200 x 3 days prep)	£2,100
Paying people - artistic, creative, specialist costs	Phase 1: Photographer to capture workshops	£350
Paying people - artistic, creative, specialist costs	Phase 2: Producer (£420 x 4 artists)	£1,680
Paying people - artistic, creative, specialist costs	Phase 2: Artist Mentor, (£82.50 x 24 sessions = 4 artists x 6 1:1 s...	£1,980
Paying people - artistic, creative, specialist costs	Phase 2: Select 4 Artists: Sound engineer (£420 x 4 artists)	£1,680
Paying people - artistic, creative, specialist costs	Phase 2: Photographer to capture artists' studio time	£350
Paying people - artistic, creative, specialist costs	Phase 3/Music video: Videography team (£700 x 4 days)	£2,800
Paying people - artistic, creative, specialist costs	Phase 3/Music video: Video Editing (£250 x 6 days)	£1,500
Paying people - artistic, creative, specialist costs	Phase 3/Music video: Make up artist (£150 x 4 days)	£600
Other artistic or creative costs for delivering the activity	Phase 3/Music video: Props (£210 x 4 days)	£840
Marketing and developing audiences	Phase 3: PR Marketing for 1 artist (direct quote)	£2,000
Paying people - artistic, creative, specialist costs	Phase 3: Photographer to capture video shoot & branding	£350
Paying people - artistic, creative, specialist costs	Phase 4: Live music performers (£420 x 4 artists)	£1,680
Paying people - artistic, creative, specialist costs	Phase 4: Rehearsals (£420 x 4 artists)	£1,680
Paying people - artistic, creative, specialist costs	Phase 4: Event host for final showcase	£210
Other artistic or creative costs for delivering the activity	Phase 4: Venue hire & catering for listening party	£1,860
Marketing and developing audiences	Phase 4: Flyer design	£100
Other artistic or creative costs for delivering the activity	Phase 4: Venue hire (o2) for final showcase	£720
Other artistic or creative costs for delivering the activity	Phase 4: PRS, 1 day	£480
Paying people - artistic, creative, specialist costs	Phase 4: Sound engineer	£250
Paying people - artistic, creative, specialist costs	Phase 4: Photographer to capture final showcase	£350
Paying people - artistic, creative, specialist costs	Phase 4: Videography & editing for final showcase	£500

Making your work accessible	Artist discretionary bursaries (6 artists x £100)	£600
-----------------------------	---	------

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project Manager (£250 x 18 days)

Amount (£): £4,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project assistant (£200 x 12 days)

Amount (£): £2,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production Coordinator, 30 days (£200 x 13 days)

Amount (£): £2,600

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing - Social Media, 6 months

Amount (£): £4,200

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Project Mentor (£200 x 5 sessions)

Amount (£): £1,000

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Evaluation process (£25 x 40 hrs)

Amount (£): £1,000

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Videographer: project documentation

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 1: Music Producer (£250 x 6 workshops)

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Phase 1: Guest speakers (£300 x 6 speakers)
Amount (£): £1,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Phase 1: Songwriter facilitator (£250 x 6 days + £200 x 3 days prep)
Amount (£): £2,100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Phase 1: Vocal Coach (£250 x 6 days + £200 x 3 days prep)
Amount (£): £2,100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Phase 1: Photographer to capture workshops
Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 2: Producer (£420 x 4 artists)

Amount (£): £1,680

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 2: Artist Mentor, (£82.50 x 24 sessions = 4 artists x 6 1:1 sessions)

Amount (£): £1,980

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 2: Select 4 Artists: Sound engineer (£420 x 4 artists)

Amount (£): £1,680

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 2: Photographer to capture artists' studio time

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 3/Music video: Videography team (£700 x 4 days)

Amount (£): £2,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 3/Music video: Video Editing (£250 x 6 days)

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 3/Music video: Make up artist (£150 x 4 days)

Amount (£): £600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Phase 3/Music video: Props (£210 x 4 days)

Amount (£): £840

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Phase 3: PR Marketing for 1 artist (direct quote)

Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 3: Photographer to capture video shoot & branding

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 4: Live music performers (£420 x 4 artists)

Amount (£): £1,680

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 4: Rehearsals (£420 x 4 artists)

Amount (£): £1,680

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 4: Event host for final showcase

Amount (£): £210

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Phase 4: Venue hire & catering for listening party

Amount (£):

£1,860

Expenditure details

Expenditure heading:

Marketing and developing audiences

Description:

Phase 4: Flyer design

Amount (£):

£100

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Phase 4: Venue hire (o2) for final showcase

Amount (£):

£720

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Phase 4: PRS, 1 day

Amount (£):

£480

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 4: Sound engineer

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 4: Photographer to capture final showcase

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Phase 4: Videography & editing for final showcase

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Artist discretionary bursaries (6 artists x £100)

Amount (£): £600

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Project Manager (£250 x 18 days)
Project Assistant (£200 x 11 days)
Production Coordinator, 30 days (£200 x 13 days)

Da Capo's Videographer will document the overall projects; creating reflection assets for DCT eval, & personal reflection/promo for artists: £800

Phase 1

-Producer (£250 x 6 workshops)
-Guest speakers (£300 x 6 speakers)
-Songwriter facilitator (£250 x 6 days + £200 x 3 days prep)
-Vocal Coach (£250 x 6 days + £200 x 3 days prep)
-Photographer to capture workshops £350

Phase 2

-Producer (£420 x 4 artists)
-Artist Mentor, (£495 x 4 artists: 6 x 1:1 sessions each)
-Select 4 Artists: Sound engineer (£420 x 4 artists)
-Photographer to capture artists' studio time £350

Phase 3

-Music video: Videography team (£700 x 4 days)
-Music video: Video Editing (£250 x 6 days)
-Music video: Make up artist (£150 x 4 days)
-Photographer to capture video shoot & branding £350

Phase 4

-Live music performance (£420 x 4 artists)
-Rehearsals (£420 x 4 artists)
-Event host for final showcase £210
-Sound engineer £250
-Photographer to capture final showcase £350
-Videography & editing for final showcase £500

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

- Phase 3 Music video props (£210 x 4 days)
- Venue hire & catering for listening party £1,860
- Venue hire (O2) for final showcase £720
- PRS, 1 day £480.

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Discretionary bursaries will be extended to all 6 artists; combating economic barriers to participation & supporting each of them with per diems & travel costs for the duration of DCT (6 artists x £100)

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

- Project Mentor (£200 x 5 sessions)

DCT's Evaluation process (£25 x 40 hrs); will test DCT framework elements, inc: skills dev, visibilisation, collab dev, PR / marketing, & performance skills.

Contact will be maintained with participants, with quarterly check-ins to assess the longitudinal impact of their participation in DCT; inc. long term visibility impacts & presence of continued feedback/connection with anyone from the panel discussion/private listening & final industry showcase events.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

- Da Capo Marketing & Social Media £4,200
- PR Marketing for 1 artist £2,000
- Flyer design for final O2 showcase £100.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A contingency budget has been factored to cover lower ticket sales, & unforeseen logistical circumstances: £1,200.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1 Unhealthy Dynamics: risk of fostering unhealthy competition among participants, leading to resentment, lack of collaboration, & a negative learning environment.

R2 Artist Connection post-event: risk of artists feeling the benefit of support, but struggling when their DCT journey ends; esp if they aren't included in the project continuation.

R3 Limited Impact Evaluation: risk of inadequate evaluation methods leading to difficulty in assessing the program's impact & effectiveness

R4 Participant Dropout: risk of participants dropping out of the program due to personal commitments, lack of interest, or unforeseen circumstances pertaining to their challenged personal circumstances.

R5: Lack of Industry Engagement: Risk of limited engagement from industry professionals, leading to missed networking opportunities & reduced exposure to industry feedback/knowledge for participants.

R6: Limited Cultural Relevance: risk of the program failing to adequately address the cultural needs & preferences of participants from diverse backgrounds.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

R1: DCT will emphasise the importance of collaboration & mutual support from the outset, encouraging participants to view each other as peers rather than competitors. The creation of a collaborative album will foster a culture of inclusivity & creative camaraderie; nourishing a collective spirit & encouraging artists to move away from individualistic attitudes.

R2: DCT will be transparent in their selection process, & maintain contact with all 6 participants throughout the project. All 6 artists will be platformed in the final showcase & listening party, & Da Capo will maintain connection with them every 3-6 months as per thier preference to track longitudinal impact.

M3: DCT will develop a comprehensive evaluation framework from the start, regularly collecting feedback from participants, & team to track progress & identify areas for DCT's improvement.

M4: DCT will implement a robust support system, including regular check-ins & communication protocols should participants need personal support. Participants will be given empathy in the challenges that they may face, interacting with DCT.

M5: Da Capo has worked hard to cultivate industry relationships with project partners inc venues, music platforms, & artists. Da Capo have actively involved project partners in the development of DCT & many are eager to be part of the culture that Da Capo fosters; sending the ladder down for up & coming young artists to rise.

M6: Da Capo, founded by a Black woman, for Global Majority artists & women in music, prioritises cultural competency in the design of DCT; ensuring inclusivity & representation principles are adhered to by all of the team.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 1

Number of board/council members: 0

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable
Artistic Director:		Yes	No	No	Yes	Modern Professional Occupations
Executive Director:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable
Chairperson:		Post not applicable	Post not applicable	Post not applicable	Post not applicable	Post not applicable

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	
Irish	
Gypsy, Roma or Irish Traveller	

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

Any other White background	
----------------------------	--

Mixed:	
White and Black Caribbean	
White and Black African	
White and Asian	
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	
Any other Asian background	

Black/Black British:	
African	
Caribbean	1
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	1
Queer	
Number who identify in another way	
Prefer not to say	
Not known	

Applicant: Da Capo Events

55377008

Project: Da Capo Talent: systemically empowering & upskilling young global majority artists & women in music through songwriting, vocal coaching & performance opportunities.

NLPG-00731767-V2-UN-20240518

*** Enter the total number of board/management members by the category of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	1
Clerical and Intermediate Occupations	
Senior Managers and Administrators	
Technical and Craft Occupations	
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	
Self-employed	
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	
35-49	1
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Number of D/deaf and/or Disabled people, or who have a long term health condition:

	Number:
D/deaf and/or Disabled	
Not D/deaf and/or Disabled	1
Prefer not to say	
Not known	

* Neurodivergent:

Number of neurodivergent board/management: 0

Sex:

Sex	Number:
Female	1
Male	
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	1
Man	
Non-binary	
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

Number whose gender identity is different to their sex as registered at birth: 0

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct. ☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made) ☒

Name: Melissa Powell

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance. ☒

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

- **financial assistance which is given, directly or indirectly, from public resources by a public authority; and** ☐
- **confers an economic advantage on one or more enterprises; and** ☐

• is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and	
• has, or is capable of having, an effect on — (i) competition or investment within the United Kingdom, (ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or (iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.	

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"?

No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.	X
---	--------------

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	07/05/2024
Address information	07/05/2024
Contact information	07/05/2024
Financial background	16/05/2024
Governance document	07/05/2024
Your project	18/05/2024
Time limited priorities	No Input Required
At a glance	14/05/2024
In more detail	18/05/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	16/05/2024
Where	11/05/2024
Location	13/05/2024
Inclusivity and Relevance	16/05/2024
Your planning	No Input Required
Project timeline	18/05/2024
Who you are working with	18/05/2024
Budget: How much are you applying to us for?	13/05/2024
Fair pay	13/05/2024

Application submission	Page 111	18/05/2024
------------------------	----------	------------

Budget - Income	13/05/2024
Questions	15/05/2024
Budget - Expenditure	16/05/2024
Questions	16/05/2024
Risks and challenges	16/05/2024
Monitoring information	18/05/2024
Declaration	13/05/2024



**CERTIFICATE OF INCORPORATION
OF A
PRIVATE LIMITED COMPANY**

Company Number **12147789**

The Registrar of Companies for England and Wales, hereby certifies that

DA CAPO EVENTS LTD

is this day incorporated under the Companies Act 2006 as a private company, that the company is limited by shares, and the situation of its registered office is in England and Wales.

Given at Companies House, Cardiff, on **9th August 2019**.

The above information was communicated by electronic means and authenticated by the
Registrar of Companies under section 1115 of the Companies Act 2006