

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Applicant details

Applicant name: Greshauna Hannabiell Sanders

Applicant number: 59645077

Applicant type: Individual

What name is your bank account registered in? Greshauna H Sanders

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Address information

Non-UK address or address not found: ☐

Address name or number: 80

Street: Second Avenue

Locality:

Town / city: NEWCASTLE UPON TYNE

Postcode: NE6 5XT

Main contact number: 07889 583575

Mobile: 07572 110611

Email address: hannabiells@gmail.com
**(Organisation email address
if applicant is an organisation)**

Website address: <http://www.hannabiell.com>

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 02/07/2024

Project end date: 13/12/2024

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Lead by Black, queer, female, multi-instrumentalist, Hannabiell, 'Hannabiell & Midnight Blue' (HMB) is an 8-piece Afro-Psychedelic Funk band, drawing on the rich intersections of Black feminism, African diasporic percussion, & trombone.

HMB will develop new music & audiences: engaging in creative/technical development sessions, a 4-day residency, legacy asset creation, & deliver live performances & workshops nationwide, inc. Priority Places, Middlesbrough & Darlington.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Afro-Psychedelic Funk; developing & diversifying audiences; recording & mini tour; Priority Places.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Hannabiell is a Black, queer, female composer, & multi-instrumentalist; a classically trained trombonist, & percussion player. Her 8-piece band, 'Hannabiell & Midnight Blue' (HMB) draws on African & Latin percussion, Afrobeat, Funk, Reggae & Classical/Jazz; shaping a new fusion genre; Afro-Psychedelic Funk.

As Global Majority activists, educators & entertainers; HMB use music to break stereotypes & facilitate community change.

Establishing new forms of creative practice & developing original music, HMB will engage:

- 3 Percussion & Rhythm sessions with djembe & dundun player Aboubucar Konate; exploring new African rhythms & arranging the percussive elements of HMB's music
- 3 sessions with award-winning composer Emma Johnson; professionally developing the classical horn arrangements for a new song
- 5 sessions with a transcriber to create original scores and charts; musically authoring the cultural fusion of traditional percussion & classical instrumentation
- 6 Band rehearsals with the full ensemble; refining their new material for future performances & studio recording
- 4 days residency & recording at Loft Studio; producing digital versions of their new music for future release; amplifying cohesion & raising creative & cultural capital within the band
- mentorship with artist manager & creative producer Marina Garvey Birch; developing new pathways for outreach & generating new opps for Hannabiell & HMB to sustain their music careers.

Reaching new audiences, & testing their new compositions, HMB will deliver 9 performances & 4 wkshps in a mini tour across the UK. They will travel with a manager & sound engineer; deepening the work culture among the team.

Engaging regional & rural stages, & bringing world-class musical & cultural innovation to audiences across England, HMB will perform:

- at 4 UK Festivals: Secret Garden, Esk Festival (headlining), Tropical Pressure & Shambala (both main stage); diversifying & multiplying audiences
- at 3 Established Music Venues: Band on the Wall (Manchester), Peggy's Skylight (Nottingham), & The Grove (Newcastle)
- in partnership with 2 creative/community orgs in Northern Priority Places: Theatre Hullabaloo (CYP focus in Darlington), & Taste of Africa (Middlesbrough); bringing HMB's unique fusion sounds to underserved & underrepresented communities.

Throughout the project HMB will create promotional & org dev assets; securing bookings for large-scale national & international tours in 2025. Legacy assets inc:

- 1 conceptual music video & 2 professionally filmed live performance videos
- artistic & inclusion policies, & a proficient technical rider + on stage monitoring plan
- an EPK & pitch deck & social media plan
- an impact report & evaluation process with Sasolo.

Combating the White-dominant & trope-filled ecology of the UK's music scene,

HMB's high-energy performances & wkshps are a rallying cry; visibilising their Black, diasporic existence; ergo diversifying the music sector.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?

- You can write this in full paragraphs or in bullet points

Hannabiell, lead of HMB began her musical career as a trombonist age 9. She has since added African percussion (djembe, dundun & mbira) to her repertoire, and works as a performer, musical director, educator & activist. She was the creative associate for Freedom on the Tyne 2017, & musical director & composer for Northern Stage productions in 2018 & 2019. Co-founder of Harambee Pasadia CIC, she promotes the arts as a vehicle for social change & civic engagement, with a focus on the African diaspora.

In 2012 Hannabiell was awarded Performer of the Year for the Journal Culture Awards. With HMB she has directed, composed, produced & released 2 albums: 'With Us' 2012, & 'Protest Culture' 2013. HMB have brought their high-energy Afro-Psychedelic Funk to hundreds of stages inc: TedXNewcastle, Southbank Centre, The Hare & Hound, Jazz Refreshed, & Festivals: London Jazz, Hull Jazz, Manchester Jazz, Newcastle Pride, Shambala, Green Man & Kendal Calling.

HMB are now working on an EP, (partially funded by Women Make Music PRS) which will be out for the HMB tour. Through their project, HMB will upskill through professional mentorship, create new music, & deliver performances & workshops; engaging a comprehensive evaluation process to prepare for future shows. With promotion support from Serious Music Trust, Jazz North, Brighter Sound, Britten Pears, and Woman Make Music, HMB are set to expand their reach; embarking on national & international tours in 2025.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?

- You can write this in full paragraphs or in bullet points

Together with Sasolo, HMB will create an artistic policy, inclusion policy & comprehensive evaluation process/impact report. HMB will regularly capture & reflect on performance metrics, wkshp attendance & social media engagement to measure progress towards goals.

HMB will reflect on qualitative & quantitative objectives, inc:

- increase in fanbase (subscriptions, followers, social media engagement, & audience numbers)
- bookings generated as a result of the in person shows & wkshps
- bookings generated as a result online outreach strategies
- bookings generated as a result of EPK & Pitch deck, & direct outreach strategies
- F2F & form feedback from audiences, participants, & music promoters
- metrics from social media strategy; inc. collaborative exchanges with other followings, & social media shoutouts
- HMB merchandise sales.

Wkshp & performance feedback from priority place partners will inform the appeal & receptivity in rural Northern areas for HMB's work & provide further insights into tailoring delivery for rural community outreach programmes.

Hannabiell & HMB will maintain communication & feedback with band members, team & partners to uphold project cohesion & a team effort towards targets. At the end of the project they will engage a reflection & evaluation process, addressing the qualitative difference in their new music & performances as a result of this process.

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	Audience Developm...	07/05/2024

Attachment Details

Document description: Audience Development Plan- Hannabiell & Midnight Blue

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- Jazz & diasporic African percussion audiences
- Festival audiences
- Priority places England (Middlesbrough & Darlington)
- Global Majority representation
- CYP & families

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☐
People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 40,600

As audience members in a digital space ☒

How many people? 500

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 170

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 19

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Up to 800 characters

PHYSICAL AUDIENCES

(#venue/stage capacity)

- EskFest 1,000
- Tropical Pressure 3000
- Secret Garden Party 20,000
- Shambala 15,000
- Band on The Wall 350
- Peggy's Skylight 150
- The Grove 200
- Taste of Africa 100
- Hullabaloo 800

DIGITAL AUDIENCES

Music video viewers est 500 (previous videos have 100 - 4.3k views)

WORKSHOPS

- Hullabaloo 120
- Taste of Africa 50

PRACTITIONERS

- 8 musicians
- 1 road manager
- 1 project manager
- 1 technician
- 3 mentors
- 1 photographer
- 2 videographer
- 1 project consultant
- 1 social media manager

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

HMB will:

- work with 'Untold Creative' social media managers, to strategize & elevate the quality & reach of HMB's online content
- share livestreams, posts, behind the scenes footage & short interviews with band members
- utilise targeted ads based on demographics, interest and geographical location to reach potential fans
- encourage audience participation through contests, polls, and user-generated content, incentivizing engagement
- engage their 900 mailing list subscribers
- increase traffic to their website, which currently has 400 visitors p/m.

The 9 national stages platforming HMB have well-established followings that align with the band's music & message, & regular sold-out events. They will triage HMB's marketing; posting about performances & wkshps to their social media & mailing lists.

FESTIVALS

HMB will headline EskFest (Lake District, 1000 attendees), & perform on the main stages at Shambala (Northamptonshire, 15,000,) & Tropical Pressure (Cornwall, 3000). Their final festival performance of the tour will be at Secret Garden Party (Huntingdon, 20,000) British Festival culture offers a strong setting for audience dev; reaching new people & testing audience engagement.

MUSIC VENUES

HMB will perform at established music venues

- Band on The Wall, Manchester
- Peggy's Skylight, Nottingham
- The Grove, Newcastle.

PRIORITY PLACE ORGS

Working with Taste of Africa, Middlesbrough, & Hullabaloo, Darlington, HMB will engage new, underserved communities.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
☒	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
☒	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
☒	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
☒	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
☐	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Band rehearsals	One physical place	The Music Studios...	Newcastle upon Tyne	07/07/2024	15/10/2024	6	Confirmed to happ...
Arrangement & development s...	One physical place	First Avenue Studios	Newcastle upon Tyne	16/07/2024	06/10/2024	4	Confirmed to happ...
4 days Residential & record...	One physical place	Loft Music Studios	Newcastle upon Tyne	16/09/2024	19/09/2024	4	Confirmed to happ...
Mentorship	Streaming or Broadcast		Newcastle upon Tyne	12/08/2024	08/11/2024	4	Confirmed to happen
Performance: Esk Festival	Several physical places	Woolpack Inn	Cumberland	12/07/2024	12/07/2024	1	Confirmed to happ...
Performance: Tropical Press...	Several physical places	Unit 3 Mount Plea...	Cornwall	13/07/2024	13/07/2024	1	Confirmed to happ...
Performances x3: Hullabaloo	Several physical places	Lakeside Lodge So...	Darlington	26/07/2024	26/07/2024	3	Confirmed to happ...
Workshops x3: Hullabaloo	Several physical places	Lakeside Lodge So...	Darlington	26/07/2024	26/07/2024	3	Confirmed to happ...
Performance: Secret Garden ...	Several physical places	Secret Garden Par...	Huntingdonshire	28/07/2024	28/07/2024	1	Confirmed to happ...
Performance: Band on the Wall	Several physical places	Band On The Wall	Manchester	15/08/2024	15/08/2024	1	Confirmed to happ...

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Performance: Peggy's Skylight	Several physical places	Peggys Skylight Ltd	Nottingham	16/08/2024	16/08/2024	1	Confirmed to happ...
Performance: Shambala Festival	Several physical places	Shambala Festival...	West Northamptonshire	24/08/2024	24/08/2024	1	Confirmed to happ...
Workshop & Performance: Tas...	Several physical places	Middlesbrough Bor...	Middlesbrough	25/10/2024	25/10/2024	2	Confirmed to happ...
Performance: The Grove	Several physical places	The Grove	Newcastle upon Tyne	25/10/2024	25/10/2024	1	Confirmed to happ...
Music Video Release	Digital Experience		Newcastle upon Tyne				Confirmed to happen
Arrangement and development...	One physical place	The Music Studios...	Newcastle upon Tyne	16/07/2024	06/10/2024	2	Confirmed to happ...
5 Transcriber Sessions	Streaming or Broadcast		Newcastle upon Tyne	04/11/2024	08/11/2024	5	Confirmed to happen

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Location details

Name of activity: Band rehearsals

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Music Studios - University Of Newcastle Upon Tyne

Street: Claremont Road

Town/city: NEWCASTLE UPON TYNE

Postcode: NE1 7RU

Local authority: Newcastle upon Tyne

Start date: 07/07/2024

End date: 15/10/2024

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Fred Hollingsworth

Contact email address for the place:

Email: Fred.Hollingsworth@newcastle.ac.uk

Is the activity

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Confirmed to happen here

Location details

Name of activity: Arrangement & development sessions
(Percussion & Rhythm, & Horn arrangement)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is
available:

Click if international venue:

Name of place: First Avenue Studios

Street: First Avenue

Town/city: NEWCASTLE UPON TYNE

Postcode: NE6 5YE

Local authority: Newcastle upon Tyne

Start date: 16/07/2024

End date: 06/10/2024

Number of times the activity is happening:

Number: 4

Contact name for the place:

Name: Mr Tim Nissen

Contact email address for the place:

Email: info@firstavenuestudios.co.uk

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Is the activity

Confirmed to happen here

Location details

Name of activity: 4 days Residential & recording

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Loft Music Studios

Street: Carliol Square

Town/city: NEWCASTLE UPON TYNE

Postcode: NE1 6UF

Local authority: Newcastle upon Tyne

Start date: 16/09/2024

End date: 19/09/2024

Number of times the activity is happening:

Number: 4

Contact name for the place:

Name: Andrew Archer

Contact email address for the place:

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Email: info@loftmusic.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Mentorship

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Newcastle upon Tyne

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Start date: 12/08/2024

End date: 08/11/2024

Number of times streamed/ broadcast:

Number: 4

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Name of broadcaster or streaming service/host:

Name: Marina Garvey Birch

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Performance: Esk Festival

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Woolpack Inn

Street:

Town/city: HOLMROOK

Postcode: CA19 1TH

Local authority: Cumberland

Start date: 12/07/2024

End date: 12/07/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Name: Evie Plumb

Contact email address for the place:

Email: eskfestartists@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance: Tropical Pressure Festival

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Unit 3 Mount Pleasant Ecological Park

Street:

Town/city: TRURO

Postcode: TR4 8HL

Local authority: Cornwall

Start date: 13/07/2024

End date: 13/07/2024

Number of times the activity is happening:

Number: 1

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Contact name for the place:

Name: Tim Stirrup

Contact email address for the place:

Email: tim@tropicalpressure.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Performances x3: Hullabaloo

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Lakeside Lodge South Park

Street: Parkside

Town/city: DARLINGTON

Postcode: DL1 5TD

Local authority: Darlington

Start date: 26/07/2024

End date: 26/07/2024

Number of times the activity is happening:

Number: 3

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Contact name for the place:

Name: Sarah Churlish

Contact email address for the place:

Email: SarahChurlish@theatrehullabaloo.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshops x3: Hullabaloo

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Lakeside Lodge South Park

Street: Parkside

Town/city: DARLINGTON

Postcode: DL1 5TD

Local authority: Darlington

Start date: 26/07/2024

End date: 26/07/2024

Number of times the activity is happening:

Application submission	Page 30	07/05/2024
------------------------	---------	------------

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Number: 3

Contact name for the place:

Name: Sarah Churlish

Contact email address for the place:

Email: SarahChurlish@theatrehullabaloo.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance: Secret Garden Party

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Secret Garden Party Site

Street:

Town/city: HUNTINGDON

Postcode: PE28 2PH

Local authority: Huntingdonshire

Start date: 28/07/2024

End date: 28/07/2024

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Luke Potter

Contact email address for the place:

Email: Potter@chaiwallahs.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance: Band on the Wall

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Band On The Wall

Street: Swan Street

Town/city: MANCHESTER

Postcode: M4 5JZ

Local authority: Manchester

Start date: 15/08/2024

End date: 15/08/2024

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Santana Guerout

Contact email address for the place:

Email: santana.guerout@bandonthewall.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance: Peggy's Skylight

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Peggys Skylight Ltd

Street: George Street

Town/city: NOTTINGHAM

Postcode: NG1 3BH

Local authority: Nottingham

Start date: 16/08/2024

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

End date: 16/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Paul Deats

Contact email address for the place:

Email: artists@peggysskylight.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance: Shambala Festival

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Shambala Festival Site

Street: Main Road

Town/city: NORTHAMPTON

Postcode: NN6 9LY

Local authority: West Northamptonshire

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 24/08/2024

End date: 24/08/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Dan Raffety

Contact email address for the place:

Email: dan@shambalafestival.org

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop & Performance: Taste of Africa

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Middlesbrough Borough Council, Social Services

Street:

Town/city: MIDDLESBROUGH

Postcode: TS1 2QJ

Local authority: Middlesbrough

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 25/10/2024

End date: 25/10/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Sade Sangowawa

Contact email address for the place:

Email: info@tasteofafricanortheast.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance: The Grove

Location options: Several physical places

Location details

Click to use postcode search: ☐

or

Click if within UK but no postcode is available: ☐

Click if international venue: ☐

Name of place: The Grove

Street: St. Michaels Road

Town/city: NEWCASTLE UPON TYNE

Postcode: NE6 1QU

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Local authority: Newcastle upon Tyne

Start date: 25/10/2024

End date: 25/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Charlie Dancer

Contact email address for the place:

Email: charlie@thegrovenewcastle.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Music Video Release

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Local authority: Newcastle upon Tyne

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Location details

Name of activity: Arrangement and development sessions

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Music Studios, University Of Newcastle Upon Tyne

Street: Claremont Road

Town/city: NEWCASTLE UPON TYNE

Postcode: NE1 7RU

Local authority: Newcastle upon Tyne

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 16/07/2024

End date: 06/10/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Fred Hollingsworth

Contact email address for the place:

Email: Fred.Hollingsworth@newcastle.ac.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: 5 Transcriber Sessions

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Newcastle upon Tyne

Home local authority (above)

Please select up to 3 additional local authorities if required:

Application submission	Page 39	07/05/2024
------------------------	---------	------------

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Local authority:

Local authority:

Local authority:

Start date: 04/11/2024

End date: 08/11/2024

Number of times streamed/ broadcast:

Number: 5

Name of broadcaster or streaming service/host:

Name: zoom

Is the stream or broadcast

Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

Hannabiell is a 5ft tall, African American, Black, queer woman. Originally trained as a classical trombonist she was denied access to performance opps. When she first engaged in West African drumming, she was denied tuition, & told women must dance, not drum. In spite of the elitist, racist & sexist barriers she has faced, Hannabiell has become a fierce performer; a self-taught drummer & classically trained trombonist with her own fusion sound: Afro-Psychedelic Funk.

Hannabiell's presence radically disrupts the UK's music ecology; countering the elitist tropes & prejudices that she has constantly battled throughout her career. She is an artist & activist by virtue.

Now working as an independent musician, with a female artist manager, Hannabiell:

- faces exclusion as a result of elitist networks & White, male gatekeepers in the Newcastle music scene, who hold a set view of what Jazz is and what should be programmed
- is regularly forced to advocate for herself & her communities in venues that posit minimal representation of racial diversity in programming, staffing, & within executive bodies.

Bringing together a culturally & ethnically diverse band, HMB exemplifies a message of inclusion & diversity; directly demonstrating the importance of Global Majority/Black, queer & female representation.

Hannabiell's development sessions with West African djembe & dundun player Aboubucar Konate, & award-winning composer Emma Johnson will:

- upskill her rhythmic repertoire, & compositional techniques; elevating her creative decision-making, informing her future compositions & sustaining her career
- counter the poor measures of previous tutors & gatekeepers who denied her position in music; giving confidence to her bold & fundamental expression.

HMB partners with 2 orgs in Northern ACE priority places to deliver performances & bespoke wkshps to underserved communities:

- with Taste of Africa (ToA) (Middlesbrough) HMB will deliver a performance & wkshp for Black History Month. ToA network local African communities, & provide platforms to showcase African/diasporic arts; culturally unifying minority groups, & establishing education & creative inclusion opps for the wider communities
- Hullabaloo (Darlington) focus on engaging CYP in creative opps; pioneering work which puts CYP at the heart of the creative process. HMB will deliver 3 tailored workshops & performances at a small 'Hullabaloo in the Park' festival that is completely free for all participants; overcoming financial barriers to participation, & supporting HMB to further develop their outreach strategies to factor CYP & families.

With an eclectic diasporic sound that draws on a variety of genres, HMB diversifies festival & venue line ups across the UK; challenging linear limitations & ideologies when it comes to musical categorisation, & broadening the musical taste of White-dominant audiences.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 02/07/2024

Project End Date: 13/12/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date ▲	End date	Activity or task details	Task lead
02/07/2024	03/07/2024	Confirm schedule for Producer, set tasks for July & August performances	Hannabiell Sanders, Yilis S...
02/07/2024	03/07/2024	Confirm schedule for Tour Manger	Hannabiell Sanders, Yilis S...
02/07/2024	04/07/2024	Confirm Artists involvement & confirm venues for rehearsals/residential	Hannabiell Sanders, Yilis S...
03/07/2024	05/07/2024	Meet with PR Team, Videographer & photographer, digital asset for Merch & send to printers	Untold Creative Team
04/07/2024		Confirm Technical Support involvement	Hannabiell Sanders, Yilis S...
05/07/2024	10/07/2024	Artists travel plan & accomodation confirmed for performances	Hannabiell Sanders, Yilis S...
07/07/2024		Rehearsal HMB Day 1	HMB Band
08/07/2024	10/07/2024	Website maintenance	Yilis Suriel
08/07/2024	10/07/2024	Evaluation creation (baseline, feedback forms for performances & workshops)	Sasolo
08/07/2024	14/10/2024	3 month PR Campaign begins	Yilis Suriel, Untold Creati...
10/07/2024	11/07/2024	Production meetings for residential, rehearsals, and music video dates	Hannabiell Sanders, Yilis S...
11/07/2024		Receive Tshirt and Merch from printers	Yilis Suriel

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

12/07/2024		Esk Festival Performance	Louie Ingham & HMB Band
13/07/2024		Tropical Pressure Festival Performance	Louie Ingham & HMB Band
16/07/2024		Percussion & Rhythm session 1	Aboubucar Konate
17/07/2024		1 day Tech support- tech rider, monitoring with Fred Hollingsworth	Fred Hollingsworth
24/07/2024		Rehearsal HMB Day 2	Hannabiell Sanders, Yilis S...
24/07/2024		1 Day Tech support- tech rider, monitoring, live performance setup with Fred Hollingsworth	Fred Hollingsworth
26/07/2024		Hullabaloo 3 Performances and 3 workshops	Louie Ingham & HMB Band
28/07/2024		Secret Garden Party Performance	Louie Ingham & HMB Band
28/07/2024		Live Recording of HMB by Cut2Media	Cut2Media
06/08/2024	07/08/2024	Rehearsal HMB Day 3 & 4	HMB Band
06/08/2024	07/08/2024	2 Day Tech support with Fred Hollingsworth	Fred Hollingsworth
08/08/2024		Photo Shoot with Anna Miller	HMB Band
12/08/2024		1st Mentorship Session	Marina Gravey Birch
13/08/2024		Finance Meeting with project coordinators, finance review and projection, contracts Octob	Hannabiell Sanders, Yilis S...
15/08/2024		Band on The Wall Performance and workshop	Hannabiell Sanders, Louie I...
16/08/2024		Peggy Skylight, Nottingham Performance	Hannabiell Sanders, Louie I...
19/08/2024		Horn arrangement session 1	Emma Johnson
20/08/2024		Percussion & Rhythm session 2	Aboubucar Konate
24/08/2024		Shambala Festival Performance	Hannabiell Sanders, Louie I...
28/08/2024		Percussion & Rhythm session 3	Aboubucar Konate
30/08/2024		Horn arrangement session 2	Emma Johnson
02/09/2024	13/09/2024	5 Sessions with musician to Support for Scores & Charts of Music	Hannabiell Sanders, Luke Gaul
06/09/2024		Development progress & evaluation review	Hannabiell Sanders, Yilis S...
16/09/2024	19/09/2024	4 day Residential at Loft Studio HMB	HMB Band
07/10/2024		Horn arrangement session 3	Emma Johnson
10/10/2024		2nd Mentorship Session	Marina Gravey Birch
14/10/2024	15/10/2024	Rehearsal HMB Day 5 & 6	Yilis Suriel & HMB Band

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

16/10/2024		Record Music Video with Jackson Nash	Yilis Suriel & HMB Band
17/10/2024		The Grove Newcaslte, Performance HMB	Yilis Suriel & HMB Band
21/10/2024		3rd Mentorship Session	Marina Gravey Birch
25/10/2024		Taste of Africa, 1 Performance and 1 Workshop	Yilis Suriel & HMB Band
29/10/2024	01/11/2024	Artist Feedback form (online)	Yilis Suriel & HMB Band
04/11/2024		Music Video draft Received for notes	Yilis Suriel & HMB Band
04/11/2024	18/11/2024	Apply for performing at 2025 Festivals with EPK & pitch deck	Yilis Suriel & HMB Band
04/11/2024	08/11/2024	5 Sessions with Transcriber	Luke Gaul & Max Ohara
08/11/2024		4th Mentorship Session	Hannabiell Sanders, Marina ...
08/11/2024		Final Music Video post online	Yilis Suriel & HMB Band
11/11/2024		Debriefing and Development evaluation review	Sasolo
20/11/2024		Finance meeting Hannbiell & project coordinator discuss cash flow, finance, review and p	Yilis Suriel & HMB Band
25/11/2024	13/12/2024	Evaluation/reflection phase & future planning	Yilis Suriel & HMB Band
28/11/2024	12/12/2024	Impact report & evaluation process with Sasolo	Sasolo

Project plan details

Start date:

02/07/2024

End date:

03/07/2024

Activity or task details:

Confirm schedule for Producer, set tasks for July & August performances

Task lead:

Hannabiell Sanders, Yilis Suriel

Project plan details

Start date:

02/07/2024

End date:

03/07/2024

Activity or task details:

Confirm schedule for Tour Manger

Task lead:

Hannabiell Sanders, Yilis Suriel

Project plan details

Start date:

02/07/2024

End date:

04/07/2024

Activity or task details:

Confirm Artists involvement & confirm venues for rehearsals/residential

Task lead:

Hannabiell Sanders, Yilis Suriel, Filipa Conceicao

Project plan details

Start date:

03/07/2024

End date:

05/07/2024

Activity or task details:

Meet with PR Team, Videographer & photographer, digital asset for Merch & send to printers

Task lead: Untold Creative Team

Project plan details

Start date: 04/07/2024
End date:
Activity or task details: Confirm Technical Support involvement
Task lead: Hannabiell Sanders, Yilis Suriel

Project plan details

Start date: 05/07/2024
End date: 10/07/2024
Activity or task details: Artists travel plan & accomodation confimred for performances
Task lead: Hannabiell Sanders, Yilis Suriel, Filipa Conceicao

Project plan details

Start date: 07/07/2024
End date:
Activity or task details: Rehearsal HMB Day 1
Task lead: HMB Band

Project plan details

Start date: 08/07/2024
End date: 10/07/2024

Activity or task details: Website maintenance

Task lead: Yilis Suriel

Project plan details

Start date: 08/07/2024

End date: 10/07/2024

Activity or task details: Evaluation creation (baseline, feedback forms for performances & workshops)

Task lead: Sasolo

Project plan details

Start date: 08/07/2024

End date: 14/10/2024

Activity or task details: 3 month PR Campaign begins

Task lead: Yilis Suriel, Untold Creative team

Project plan details

Start date: 10/07/2024

End date: 11/07/2024

Activity or task details: Production meetings for residential, rehearsals, and music video dates

Task lead: Hannabiell Sanders, Yilis Suriel, Filipa Conceicao

Project plan details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 11/07/2024

End date:

Activity or task details: Receive Tshirt and Merch from printers

Task lead: Yilis Suriel

Project plan details

Start date: 12/07/2024

End date:

Activity or task details: Esk Festival Performance

Task lead: Louie Ingham & HMB Band

Project plan details

Start date: 13/07/2024

End date:

Activity or task details: Tropical Pressure Festival Performance

Task lead: Louie Ingham & HMB Band

Project plan details

Start date: 16/07/2024

End date:

Activity or task details: Percussion & Rhythm session 1

Task lead: Aboubucar Konate

Project plan details

Start date: 17/07/2024

End date:

Activity or task details: 1 day Tech support- tech rider, monitoring with Fred Hollingsworth

Task lead: Fred Hollingsworth

Project plan details

Start date: 24/07/2024

End date:

Activity or task details: Rehearsal HMB Day 2

Task lead: Hannabiell Sanders, Yilis Suriel

Project plan details

Start date: 24/07/2024

End date:

Activity or task details: 1 Day Tech support- tech rider, monitoring, live performance setup with Fred Hollingsworth

Task lead: Fred Hollingsworth

Project plan details

Start date: 26/07/2024

End date:

Activity or task details: Hullabaloo 3 Performances and 3 workshops

Task lead: Louie Ingham & HMB Band

Project plan details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 28/07/2024

End date:

Activity or task details: Secret Garden Party Performance

Task lead: Louie Ingham & HMB Band

Project plan details

Start date: 28/07/2024

End date:

Activity or task details: Live Recording of HMB by Cut2Media

Task lead: Cut2Media

Project plan details

Start date: 06/08/2024

End date: 07/08/2024

Activity or task details: Rehearsal HMB Day 3 & 4

Task lead: HMB Band

Project plan details

Start date: 06/08/2024

End date: 07/08/2024

Activity or task details: 2 Day Tech support with Fred Hollingsworth

Task lead: Fred Hollingsworth

Project plan details

Start date:

08/08/2024

End date:

Activity or task details:

Photo Shoot with Anna Miller

Task lead:

HMB Band

Project plan details

Start date:

12/08/2024

End date:

Activity or task details:

1st Mentorship Session

Task lead:

Marina Gravey Birch

Project plan details

Start date:

13/08/2024

End date:

Activity or task details:

Finance Meeting with project coordinators, finance review and projection, contracts Octob

Task lead:

Hannabiell Sanders, Yilis Suriel, Filipa Coincecao

Project plan details

Start date:

15/08/2024

End date:

Activity or task details:

Band on The Wall Performance and workshop

Task lead:

Hannabiell Sanders, Louie Ingham, HMB Band members

Project plan details

Start date: 16/08/2024

End date:

Activity or task details: Peggy Skylight, Nottingham Performance

Task lead: Hannabiell Sanders, Louie Ingham, HMB Band members

Project plan details

Start date: 19/08/2024

End date:

Activity or task details: Horn arrangement session 1

Task lead: Emma Johnson

Project plan details

Start date: 20/08/2024

End date:

Activity or task details: Percussion & Rhythm session 2

Task lead: Aboubucar Konate

Project plan details

Start date: 24/08/2024

End date:

Activity or task details: Shambala Festival Performance

Task lead: Hannabiell Sanders, Louie Ingham, HMB Band members

Project plan details

Start date: 28/08/2024

End date:

Activity or task details: Percussion & Rhythm session 3

Task lead: Aboubucar Konate

Project plan details

Start date: 30/08/2024

End date:

Activity or task details: Horn arrangement session 2

Task lead: Emma Johnson

Project plan details

Start date: 02/09/2024

End date: 13/09/2024

Activity or task details: 5 Sessions with musician to Support for Scores & Charts of Music

Task lead: Hannabiell Sanders, Luke Gaul

Project plan details

Start date: 06/09/2024

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

End date:

Activity or task details: Development progress & evaluation review

Task lead: Hannabiell Sanders, Yilis Suriel, Filipa Coincecao, Sasolo

Project plan details

Start date: 16/09/2024

End date: 19/09/2024

Activity or task details: 4 day Residential at Loft Studio HMB

Task lead: HMB Band

Project plan details

Start date: 07/10/2024

End date:

Activity or task details: Horn arrangement session 3

Task lead: Emma Johnson

Project plan details

Start date: 10/10/2024

End date:

Activity or task details: 2nd Mentorship Session

Task lead: Marina Gravey Birch

Project plan details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 14/10/2024

End date: 15/10/2024

Activity or task details: Rehearsal HMB Day 5 & 6

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 16/10/2024

End date:

Activity or task details: Record Music Video with Jackson Nash

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 17/10/2024

End date:

Activity or task details: The Grove Newcastle, Performance HMB

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 21/10/2024

End date:

Activity or task details: 3rd Mentorship Session

Task lead: Marina Gravey Birch

Project plan details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Start date: 25/10/2024

End date:

Activity or task details: Taste of Africa, 1 Performance and 1 Workshop

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 29/10/2024

End date: 01/11/2024

Activity or task details: Artist Feedback form (online)

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 04/11/2024

End date:

Activity or task details: Music Video draft Received for notes

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 04/11/2024

End date: 18/11/2024

Activity or task details: Apply for performing at 2025 Festivals with EPK & pitch deck

Task lead: Yilis Suriel & HMB Band

Project plan details

Start date: 04/11/2024

End date: 08/11/2024

Activity or task details: 5 Sessions with Transcriber

Task lead: Luke Gaul & Max Ohara

Project plan details

Start date: 08/11/2024

End date:

Activity or task details: 4th Mentorship Session

Task lead: Hannabiell Sanders, Marina Gravey Birch

Project plan details

Start date: 08/11/2024

End date:

Activity or task details: Final Music Video post online

Task lead: Yilis Surriel & HMB Band

Project plan details

Start date: 11/11/2024

End date:

Activity or task details: Debriefing and Development evaluation review

Task lead: Sasolo

Project plan details

Start date:

20/11/2024

End date:

Activity or task details:

Finance meeting Hannbiell & project coordinator discuss cash flow, finance, review and p

Task lead:

Yilis Suriel & HMB Band

Project plan details

Start date:

25/11/2024

End date:

13/12/2024

Activity or task details:

Evaluation/reflection phase & future planning

Task lead:

Yilis Suriel & HMB Band

Project plan details

Start date:

28/11/2024

End date:

12/12/2024

Activity or task details:

Impact report & evaluation process with Sasolo

Task lead:

Sasolo

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

This project emphasises on HMB's development, & engages experts to support the upskilling, & evaluation required to take HMB to their next level.

Social Media agency, Untold Creative, will provide a 3 month social media package, working together with HBM to develop brand guide & comprehensive & replicable strategy to reach target audiences on Instagram & Facebook.

Sasolo will support to develop an impact report & evaluation process, artistic policy, inclusion policy & accessibility rider. They support marginalised, underrepresented & Global Majority artists to articulate their strengths & foreground their cultural impact.

Fred Hollingsworth, a technician at Newcastle University, will support with creating a Technical Rider + on stage monitoring plan.

Marina Garvey Birch co-manages artists, & runs Ladies Music Pub, a community label supporting women & non-binary people in the music industry. She will support Hannabiell with 4 mentoring sessions; assisting Hannabiell to develop the band's trajectory, & build confidence in her process as a disruptor in music.

Aboubacar Konate, from Burkina Faso, is a revered master drummer, & will offer guidance on rhythms and techniques in djembe and dundun. Bouba is a performer with the Balimaya Project.

Emma Johnson, award winning composer, provides bespoke horn section solutions for bands, artists & sessions, will engage 3 sessions to support with the development of HMB's music.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Hannabiell Sanders		hannabiells@gmail.com	Dr. G Hannabiell Sanders is...	Confirmed
Yilis Suriel		yilissuriel@gmail.com	Band Member: Percussionist ...	Confirmed
Luke Gaul		luke.gaul@hotmail.co.uk	Band Member: Guitarist for ...	Confirmed
Thomas Dixon		t.dixon@hotmail.co.uk	Band Member: Saxophonist fo...	Confirmed
Max Ohara		maxohara@btinternet.com	Band Member: Piano player f...	Confirmed
Juan Manuel Loaiza		juan.loaizare@gmail.com	Band Member: Percussionist f...	Confirmed

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

King David Ike-Elechi		kdikeelechi@gmail.com	Band Member: Drum Kit playe...	Confirmed
Stan Woodward		woodwardstan2002@gmail.com	Band Member: Bassist for HM...	Confirmed
Louie Ingham		louieinghammaker@hotmail.com	Road manager: manages logis...	Confirmed
The Loft Studio	Andrew Archer	info@loftmusic.co.uk	Residential/Recording Space...	Confirmed
First Avenue Studio	Tim Nissen	info@firstavenuestudios.co.uk	Rehearsal Space for HMB	Confirmed
Cut2Media	Joe Bainbridge	cut2media@gmail.com	Videographer (Live Videos):...	Confirmed
Jackson Nash		jacksonbnash@gmail.com	Videographer (Music Video):...	Confirmed
Anna Miller		annamillerart.photo@gmail.com	Photographer for the band f...	Confirmed
Marina Garvey Birch		marina@nubyagarci.com	Mentor: Marina Garvey Birch...	Confirmed
Aboubacar Konate		aboubacark494@gmail.com	Percussion & Rhythm session...	Confirmed
Emma Johnson		emma@johnsonmusic.co.uk	Emma Johnson, award winning...	Confirmed
Filipa Conceicao		filipaconceicao19@gmail.com	Project Manager: Producer w...	Confirmed
Sasolo	Saskia Coburn	saskia@sasolo.co.uk	Sasolo work with individual...	Confirmed
Fred Hollingsworth		Fred.Hollingsworth@newcastl...	Fred is a technician at New...	Confirmed
Untold Creative	Lucy Critchley	Lucy@untold-creative.com	Untold Creative will create...	Confirmed
ESK Festival	Evie Plumb	eskfestartists@gmail.com	Festival: An independent mu...	Confirmed
Tropical Pressure Festival	Tim Stirrup	tim@tropicalpressure.co.uk	Festival: Crowned "The Best...	Confirmed
Secret Garden Party- Chai Wallahs	Luke Potter	Potter@chaiwallahs.co.uk	Festival: When it comes to ...	Confirmed
Shambala Festival	Dan Raffety	dan@shambalafestival.org	Festival: Independent Music...	Confirmed
The Grove	Charlie Dancer	charlie@thegrovenewcastle.c...	Music Venue: The Grove is a...	Confirmed
Band on the Wall	Santana Guerout	santana.guerout@bandonthewa...	Music Venue: Band on the Wa...	Confirmed
Peggy Skylight	Paul Deats	artists@peggysskylight.co.uk	"Music Venue: founded by a ...	Confirmed
Theatre Hullabaloo	Sarah Churlish	SarahChurlish@theatrehullab...	Priority Place Org: Theatre...	Confirmed

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Taste of Africa	Sade Sangowawa	info@tasteofafrican ortheast...	Priority Place Org: Taste o...	Confirmed
Newcastle University	Rob Blazey	Rob.Blazey@newca stle.ac.uk	Rehearsal Space for HMB	Confirmed

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Partners details

Name: Hannabiell Sanders

Main contact (if organisation):

Email address: hannabiells@gmail.com

Role in project: Dr. G Hannabiell Sanders is an African American Jamaican, originally from New Jersey, USA. She holds a BFA in Music from Mason Gross School for the Arts, Rutgers University and a Masters and PhD in Music Performance from Newcastle University. With a musical career starting at the age of 9 she has become an award-winning performer, bass trombonist, African & Latin hand percussionist, composer, and activist.

Confirmed or expected: Confirmed

Partners details

Name: Yilis Surriel

Main contact (if organisation):

Email address: yilissuriel@gmail.com

Role in project: Band Member: Percussionist and Producer for HMB: She received a BFA from Mason Gross Rutgers University and a MFA from Newcastle University. Yilis has worked as a multimedia artist, Graphic designer, technician, performer, and musician. Yilis is the Co-Founder and Director of the social enterprise Harambee Pasadia CIC which creates, organizes, and manages activities and events that focus on community building and arts.

Confirmed or expected: Confirmed

Partners details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Name: Luke Gaul

Main contact (if organisation):

Email address: luke.gaul@hotmail.co.uk

Role in project: Band Member: Guitarist for HMB: Luke Gaul is an instrumentalist, Producer and creator based in Manchester. His current active projects include the R&B outfit Morning Company, the indie project Hamburg 156, as well as Hannabiell & Midnight Blue Collective.

Confirmed or expected: Confirmed

Partners details

Name: Thomas Dixon

Main contact (if organisation):

Email address: t.dixon@hotmail.co.uk

Role in project: Band Member: Saxophonist for HMB: Saxophonist, bandleader, producer and DJ. Thomas Dixon, having graduated from a degree course in the renowned Sage Gateshead, and taking inspiration from his time in the ICP's Dutch Improv Academy. He has gone on to be the founder and facilitator for Newcastle's improvised music series "Thursday Night Prayer Meeting".

Confirmed or expected: Confirmed

Partners details

Name: Max Ohara

Main contact (if organisation):

Email address: maxohara@btinternet.com

Role in project: Band Member: Piano player for HMB: Max Ohara is a keys player an arranger and musical director.

Confirmed or expected: Confirmed

Partners details

Name: Juan Manuel Loaiza

Main contact (if organisation):

Email address: juan.loaizare@gmail.com

Role in project: Band Member: Percussionist for HMB: Juan is a multiply-rooted / bi-cultural thinker and practitioner, both influenced by the European post Enlightenment tradition and shaped by the hybridity and relational-based knowledge of Afro / Latin American music, dance and thought. Juan is a migrant from Colombia with a recently granted residency visa status in the UK; an independent scholar, speaker, community music leader and professional musician with experience in Afro-diasporic musicking.

Confirmed or expected: Confirmed

Partners details

Name: King David Ike-Elechi

Main contact (if organisation):

Email address: kdikeelechi@gmail.com

Role in project: Band Member: Drum Kit player for HMB: King David Ike Elechi is a dynamic drum kit player whose music is a vibrant fusion of Jazz, Drum and Bass, House, and Gospel influences. With a rhythmic style that captivates audiences, King David brings a unique energy to the dance music scene. King is the co-owner of the band Knats.

Confirmed or expected: Confirmed

Partners details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Name: Stan Woodward

Main contact (if organisation):

Email address: woodwardstan2002@gmail.com

Role in project: Band Member: Bassist for HMB: 21 year old bassist, improviser and composer, Stan Woodward, is currently studying jazz at trinity Laban. Stan has played across the country with a number of bands but mainly is the co-owner the band Knats and the main writer.

Confirmed or expected: Confirmed

Partners details

Name: Louie Ingham

Main contact (if organisation):

Email address: louieinghammaker@hotmail.com

Role in project: Road manager: manages logistics on the road, coordinating travel and support for HMB performances, support with capturing video and photo for Social Media, Mech stall support. Louie is the Co-Director of North Star Co-Design CIC. Previously Louie was Associate Director at Northern Stage and at The Dukes. Louie has worked on new work programmes across the UK.

Confirmed or expected: Confirmed

Partners details

Name: The Loft Studio

Main contact (if organisation): Andrew Archer

Email address: info@loftmusic.co.uk

Role in project: Residential/Recording Space for HMB

Confirmed or expected: Confirmed

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Partners details

Name: First Avenue Studio

Main contact (if organisation): Tim Nissen

Email address: info@firstavenuestudios.co.uk

Role in project: Rehearsal Space for HMB

Confirmed or expected: Confirmed

Partners details

Name: Cut2Media

Main contact (if organisation): Joe Bainbridge

Email address: cut2media@gmail.com

Role in project: Videographer (Live Videos): Will create a captivating and immersive video of live performance of HMB that brings our project to life in the online realm. Cut2Media's expertise lies in harnessing the power of film to give our story a voice.

Confirmed or expected: Confirmed

Partners details

Name: Jackson Nash

Main contact (if organisation):

Email address: jacksonbnash@gmail.com

Role in project: Videographer (Music Video): Newcastle based videographer, Jackson will create HMB's music video.

Confirmed or expected: Confirmed

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Partners details

Name: Anna Miller

Main contact (if organisation):

Email address: annamillerart.photo@gmail.com

Role in project: Photographer for the band for publicity shots.

Confirmed or expected: Confirmed

Partners details

Name: Marina Garvey Birch

Main contact (if organisation):

Email address: marina@nubyagarcia.com

Role in project: Mentor: Marina Garvey Birch co-manages artists (Barb Sealy with SB Music Management, Tyson with LMP, & co-runs Ladies Music Pub, a community label supporting women & non-binary people in the music industry.) She will support Hannabiell with 4 mentoring sessions; assisting Hannabiell to develop her long-term vision for the band's direction, & build confidence in her process as a disruptor in music.

Confirmed or expected: Confirmed

Partners details

Name: Aboubacar Konate

Main contact (if organisation):

Email address: aboubacark494@gmail.com

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Role in project: Percussion & Rhythm sessions: Aboubacar Konate, Affectionately known as "Bouba," from Burkina Faso, West Africa, is a revered master and has extensive expertise across various instruments. He will be offering invaluable guidance on rhythms and techniques in djembe and dundun. Bouba is a performer with the Balimaya Project, a remarkable London-based band that earned recognition as one of the top 10 albums of 2023.

Confirmed or expected: Confirmed

Partners details

Name: Emma Johnson

Main contact (if organisation):

Email address: emma@johnsonmusic.co.uk

Role in project: Emma Johnson, award winning composer, provides bespoke horn section solutions for bands, artists & sessions. She will engage 3 sessions to support with the development of HMB's music; offerings tailored, inventive arrangements for the band. Her org Emma Johnson Music' provides heavy, tight horn sections made up of top UK musicians for live performances and studio recordings as well as offering tailored, inventive arrangements to their clients.

Confirmed or expected: Confirmed

Partners details

Name: Filipa Conceicao

Main contact (if organisation):

Email address: filipaconceicao19@gmail.com

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Role in project: Project Manager: Producer who will support to plan sessions & help with contract. Filipa is a Freelance project manager and creative producer in cultural & events sector. Fluent in English and Portuguese. Personal strengths include problem-solving, high attention to detail and capable of working under pressure.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasolo.co.uk

Role in project: Sasolo work with individuals and small organisations to translate their work, articulate their strengths and ensure connectivity to identified gaps in provision, nationally; whilst supporting marginalised, under represented and Global Majority artists to foreground their cultural impact. Sasolo will support with developing an impact report & evaluation process, artistic policy, inclusion policy & accessibility rider.

Confirmed or expected: Confirmed

Partners details

Name: Fred Hollingsworth

Main contact (if organisation):

Email address: Fred.Hollingsworth@newcastle.ac.uk

Role in project: Fred is a technician at Newcastle University and HMB's point of contact for use of the rehearsal space. He will also support with creating Technical Rider for the band, covering festival/stage plans, & an on stage monitoring plan.

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Confirmed or expected: Confirmed

Partners details

Name: Untold Creative

Main contact (if organisation): Lucy Critchley

Email address: Lucy@untold-creative.com

Role in project: Untold Creative will create and schedule social media content by providing a social media 3 month package. We will work together to come up with a social media strategy to reach your target audience via Instagram & facebook. By identifying key content areas and ways to share this messaging on social media. The posts will be a variety of Reels, static images and carousels. Create brand guidelines with stand out graphics and engaging captions. Create engaging hashtags to use on posts. schedule the

Confirmed or expected: Confirmed

Partners details

Name: ESK Festival

Main contact (if organisation): Evie Plumb

Email address: eskfestartists@gmail.com

Role in project: Festival: An independent music & arts festival in the Lake District's Hidden Valley, a quality platform for great emerging local talent and also to bring some of the UK's most exciting new acts to a part of the country where people often have to travel many hours to see bigger acts perform.

Confirmed or expected: Confirmed

Partners details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Name: Tropical Pressure Festival

Main contact (if organisation): Tim Stirrup

Email address: tim@tropicalpressure.co.uk

Role in project: Festival: Crowned "The Best Small Festival in the UK" by The Times, Tropical Pressure is the intimate and authentic festival of the summer. Each July, only a few thousand fortunate ticket-holders visit our stunning site overlooking the majestic sea near Porthtowan Beach in Cornwall for a positive, dance-inducing, and life-affirming experience.

Confirmed or expected: Confirmed

Partners details

Name: Secret Garden Party- Chai Wallahs

Main contact (if organisation): Luke Potter

Email address: Potter@chaiwallahs.co.uk

Role in project: Festival: When it comes to supporting the Grass Roots Music scene, providing consistent platforms for Independent artists, and the perfect performance environment; there really is only one festival venue capable of delivering. Through years of careful curation, the preservation of relationships between stage, artist, and industry, and the steadfast, unquenchable desire to provide the festival audience with the finest acts that the Grass Roots scene has to offer.

Confirmed or expected: Confirmed

Partners details

Name: Shambala Festival

Main contact (if organisation): Dan Raffety

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Email address: dan@shambalafestival.org

Role in project: Festival: Independent Music festival with a line up that you won't find elsewhere. The festival boast about it being a four day adventure in utopia, where you can play, make lots of new friends and return to the world fuelled up on the beauty of being alive. The Shambala Festival is an annual four-day music festival in Northamptonshire, England. The daily capacity of the festival is 15,000 people and it sells out every year.

Confirmed or expected: Confirmed

Partners details

Name: The Grove

Main contact (if organisation): Charlie Dancer

Email address: charlie@thegrovenewcastle.co.uk

Role in project: Music Venue: The Grove is a fully Accessible live music venue, boasting a 350 capacity music hall, an event space; we are a massive old industrial building turned cultural venue in the heart of Newcastle's east end, where Byker meets the Ouseburn Valley.

Confirmed or expected: Confirmed

Partners details

Name: Band on the Wall

Main contact (if organisation): Santana Guerout

Email address: santana.guerout@bandonthewall.org

Role in project: Music Venue: Band on the Wall, the venue owned and operated by Inner City Music, has been at the very heart of Manchester culture for many years. A showcase venue for some of the best music in the world, they present an internationally-acclaimed programme of live music events, both in-house and externally at venues across the UK.

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Confirmed or expected: Confirmed

Partners details

Name: Peggy Skylight

Main contact (if organisation): Paul Deats

Email address: artists@peggysskylight.co.uk

Role in project: "Music Venue: founded by a pianist & a singing chef, based in Nottingham's Creative Quarter
Authentic: Our live acts reflect the diversity of the UK and international music scene, showcasing the best jazz, blues, soul, world & folk artists."

Confirmed or expected: Confirmed

Partners details

Name: Theatre Hullabaloo

Main contact (if organisation): Sarah Churlish

Email address: SarahChurlish@theatrehullabaloo.org.uk

Role in project: Priority Place Org: Theatre Hullabaloo is a pioneering organisation that makes, tours & promotes theatre for young audiences, aged 0 – 16 years old, because they believe that they are the most important audience of all. As part their ongoing portfolio of work, Theatre Hullabaloo will be delivering an outdoor family arts festival, Hullabaloo in the Park, every July in South Park Darlington. During this festival HMB will be performing and running a series of workshops.

Confirmed or expected: Confirmed

Partners details

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Name: Taste of Africa

Main contact (if organisation): Sade Sangowawa

Email address: info@tasteofafricanortheast.co.uk

Role in project: Priority Place Org: Taste of Africa aims to bring the local community together and showcase the expression of the African culture. It has featured a range of entertainment and live performances, including international artists, Bantu arts, African drumming, Cultures Choir, traditional performances, traditional food, an African Fashion show, and youth talent. During Taste of Africa HMB will be performing and running a series of workshops.

Confirmed or expected: Confirmed

Partners details

Name: Newcastle University

Main contact (if organisation): Rob Blazey

Email address: Rob.Blazey@newcastle.ac.uk

Role in project: Rehearsal Space for HMB

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £32,080

How much of this request is for your/your collaborators' personal access costs (£)? £2,200

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

HMB's rates consider Artists Union England for professional standards for arts administration, workshop delivery & performances. Rates are agreed in advance with each external provider or practitioner.

How many people working with you to deliver your project will be employed on a freelance basis? 19

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	2.05%	£1,000
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	27.72%	£13,546
Income total (cash)	29.77%	£14,546
Support in kind	4.58%	£2,240
Arts Council England Funding	65.65%	£32,080
Income total	100.00%	£48,866

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	5.96%	£1,000
Confirmed	94.04%	£15,786
Income total	100.00%	£16,786

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Esk Festival	Confirmed	---	£1,200
Private income	Tropical Pressure	Confirmed	---	£1,275
Private income	Hullabaloo in The Park	Confirmed	---	£1,800
Private income	Secret Garden Party Chai Wallah	Confirmed	---	£1,500
Private income	Band on The Wall	Confirmed	---	£800
Private income	Peggy's Skylight	Confirmed	---	£800
Private income	Shambala	Confirmed	---	£2,400
Private income	Taste of Africa	Confirmed	---	£2,000
Private income	The Grove	Confirmed	---	£1,100
Private income	PLI Insurance 3 months coverage (Hannabiell Sanders)	Confirmed	---	£71
Earned income	Merch Sales (4 Tshirts/event @ £25/tshirt)	Expected	25/11/2024	£1,000
Support in kind	(Catering Provision) @ £20/person 9 people per event: Esk, Tropical...	Confirmed	---	£1,440
Support in kind	8 days rehearsal space Newcastle University with full band and musi...	Confirmed	---	£800
Private income	Personal Reserves	Confirmed	---	£600

Income details

Income heading: Private income

Description: Esk Festival

Expected or confirmed: Confirmed

Amount (£): £1,200

Income details

Income heading: Private income

Description: Tropical Pressure

Expected or confirmed: Confirmed

Amount (£): £1,275

Income details

Income heading: Private income

Description: Hullabaloo in The Park

Expected or confirmed: Confirmed

Amount (£): £1,800

Income details

Income heading: Private income

Description: Secret Garden Party Chai Wallah

Expected or confirmed: Confirmed

Amount (£): £1,500

Income details

Income heading: Private income

Description: Band on The Wall

Expected or confirmed: Confirmed

Amount (£): £800

Income details

Income heading: Private income

Description: Peggy's Skylight

Expected or confirmed: Confirmed

Amount (£): £800

Income details

Income heading: Private income

Description: Shambala

Expected or confirmed: Confirmed

Amount (£): £2,400

Income details

Income heading: Private income

Description: Taste of Africa

Expected or confirmed: Confirmed

Amount (£): £2,000

Income details

Income heading: Private income

Description: The Grove

Expected or confirmed: Confirmed

Amount (£): £1,100

Income details

Income heading: Private income

Description: PLI Insurance 3 months coverage (Hannabiell Sanders)

Expected or confirmed: Confirmed

Amount (£): £71

Income details

Income heading: Earned income

Description: Merch Sales (4 Tshirts/event @ £25/tshirt)

Expected or confirmed: Expected

When will this expected income be confirmed: 25/11/2024

Amount (£): £1,000

Income details

Income heading: Support in kind

Description: (Catering Provision) @ £20/person 9 people per event: Esk, Tropical pressure, Hullabaloo in the Park, Secret Garden Party, Band on the Wall, Peggy Skylight, Shambala, Taste of Africa

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Expected or confirmed: Confirmed

Amount (£): £1,440

Income details

Income heading: Support in kind

Description: 8 days rehearsal space Newcastle University with full band and music creation workshops

Expected or confirmed: Confirmed

Amount (£): £800

Income details

Income heading: Private income

Description: Personal Reserves

Expected or confirmed: Confirmed

Amount (£): £600

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

CONFIRMED INCOME

Festivals will pay for performance & wkshp delivery, inc:

- Esk Festival £1,200
- Tropical Pressure £1,275
- Hullabaloo in The Park £1,800
- Secret Garden Party Chai Wallah £1,500
- Band on The Wall £800
- Peggy's Skylight £800
- Shambala £2,400
- Taste of Africa £2,000
- The Grove £1,100

PLI Insurance: 3 months coverage (Hannabiell Sanders) £71

Personal Reserves: £600

EXPECTED INCOME

Merch Sales (4 Tshirts/event @ £25/tshirt) £1,000

A contingency of £1000 is factored into the budget to mitigate lower sales, & personal reserves are available.

IN KIND

-(Catering Provision) @ £20/person 9 people per event: Esk, Tropical pressure, Hullabaloo in the Park, Secret Garden Party, Band on the Wall, Peggy's Skylight, Shambala, & Taste of Africa
-8 days rehearsal space Newcastle University with the full band and music creation workshops.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	50.44%	£24,650
Other artistic or creative costs for delivering the activity	23.21%	£11,341
Making your work accessible	0.00%	£0
Developing your organisation and people	8.62%	£4,210
Marketing and developing audiences	6.60%	£3,225
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.05%	£1,000
Personal access costs	4.50%	£2,200
Expenditure total (cash)	95.42%	£46,626
Support in kind	4.58%	£2,240
Expenditure total	100.00%	£48,866

Total income (for information): £48,866

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Artist Performance Fees (6 Performances @£150 x 8 artists) (1 perfo...	£9,950
Paying people - artistic, creative, specialist costs	Artist Workshop Fees: Hullabaloo in the Park & Taste of Africa (4 Ar...	£1,000

Paying people - artistic, creative, specialist costs	Tour Manager fee (@£150/ performance x 8 performances)+ (@200 x 1 p...	£1,400
Paying people - artistic, creative, specialist costs	Concert Technical Support performances (@£150 x 5 performances)	£750
Paying people - artistic, creative, specialist costs	Producer: Support to plan rehearsals, residential & contracts (£200...	£2,000
Paying people - artistic, creative, specialist costs	Musical Director Fee Performances & Workshops (£150/day x 10 days) ...	£1,650
Other artistic or creative costs for delivering the activity	Artist Travel Performances (17 day Van Hire for tour £3218, Petrol ...	£4,790
Other artistic or creative costs for delivering the activity	Artist Travel Performances (9 Roundtrip train ticket for 2 musician ...	£721
Other artistic or creative costs for delivering the activity	Accommodation (July 13 Tropical Pressure £590 x 1 night. 1 Double ro...	£590
Other artistic or creative costs for delivering the activity	Accommodation (August 16 Peggy's Skylight £399 1 night. 1 Double/3 t...	£399
Other artistic or creative costs for delivering the activity	Accommodation (August 15 Band on the Wall £95 x 1 night. 2 Double/ 3...	£395
Marketing and developing audiences	Photographer- Anna Miller	£200
Marketing and developing audiences	Videographer Music Video- Jackson Nash	£800
Marketing and developing audiences	Live performance recording - Cut2media	£300
Marketing and developing audiences	3 month contract PR & Social Media Campaign - Untold Creative (£350...	£1,050
Marketing and developing audiences	Social Media Advertising (30 days @ £5/day on Facebook & Instagram)	£150
Marketing and developing audiences	Tshirt Design artist Commission fee	£150
Marketing and developing audiences	Tshirt Printing (50 t-shirts 2 desing pringing on front and arm) St...	£575
Paying people - artistic, creative, specialist costs	Tech support- tech rider, monitoring, live performance setup with Fr...	£800
Paying people - artistic, creative, specialist costs	Artist Rehearsal fee (7 artist 10 days rehearsals & residential @ £...	£3,500
Paying people - artistic, creative, specialist costs	Musical Director fee Rehearsal, Residential, development sessions H...	£3,600
Developing your organisation and people	Development session: Support for Transcribing & Charts of Music Max...	£750
Developing your organisation and people	Development session: Percussion & Rythm workshop for music creation...	£600
Developing your organisation and people	Development session: Horn arrangement workshops for music creation ...	£600
Developing your organisation and people	Development session: Band Management mentorship: Marina Gravey Bir...	£260
Other artistic or creative costs for delivering the activity	Residential & recording space (Loft Studio 4 days £250/day)	£1,000
Other artistic or creative costs for delivering the activity	Rehearsal space (First Aveune Studio 4 days £100/day)	£400

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Other artistic or creative costs for delivering the activity	Per diems Artist rehearsal/residential days (£20/day 10 days x 8 ar...	£1,600
Other artistic or creative costs for delivering the activity	Travel Cost rehearsal/residential (petrol costs for 3 Cars round tr...	£1,375
Other artistic or creative costs for delivering the activity	PLI Insurance 3 Months	£71
Developing your organisation and people	Sasolo, final reporting support & impact reporting	£2,000
Other	Contingency	£1,000
Personal access costs	Producer support: (due to due to Hannabiell's ADHD related difficul...	£2,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist Performance Fees (6 Performances @£150 x 8 artists) (1 performance @ £200 x 8 artist) + (2 performances @£150 x 4 artists)

Amount (£): £9,950

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist Workshop Fees: Hullabaloo in the Park & Taste of Africa (4 Artists @£125/workshop)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Tour Manager fee (@£150/ performance x 8 performances)+ (@200 x 1 performance)

Amount (£): £1,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Concert Technical Support performances (@£150 x 5 performances)

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Producer: Support to plan rehearsals, residential & contracts (£200 x 10 days)

Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musical Director Fee Performances & Workshops (£150/day x 10 days) + (£75 x 2 workshop days)

Amount (£): £1,650

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Artist Travel Performances (17 day Van Hire for tour £3218, Petrol for van hire & 2 artist cars £1572)

Amount (£): £4,790

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Artist Travel Performances (9 Roundtrip train ticket for 2 musician to performances from London)

Amount (£): £721

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Accomodation (July 13 Tropical Pressure £590 x 1 night. 1 Double room/3 twin/1 twin single)
Amount (£): £590

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Accomodation (August 16 Peggy's Skylight £399 1 night. 1 Double/3 twin/1 singel double)
Amount (£): £399

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Accomodation (August 15 Band on the Wall £95 x 1 night. 2 Double/ 3 Twin Room)
Amount (£): £395

Expenditure details

Expenditure heading: Marketing and developing audiences
Description: Photographer- Anna Miller
Amount (£): £200

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer Music Video- Jackson Nash

Amount (£): £800

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Live performance recording - Cut2media

Amount (£): £300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: 3 month contract PR & Social Media Campaign - Untold Creative (£350/month)

Amount (£): £1,050

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social Media Advertising (30 days @ £5/day on Facebook & Instagram)

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Tshirt Design artist Comission fee

Amount (£): £150

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Tshirt Printing (50 t-shirts 2 desing pringing on front and arm) Sticker & poster Printing (100 A3)

Amount (£): £575

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Tech support- tech rider, monitoring, live performance setup with Fred Hollingsworth (4days @£200/day)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist Rehearsal fee (7 artist 10 days rehearsals & residential @ £50/day)

Amount (£): £3,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musical Director fee Rehearsal, Residential, development sessions Hannabiell Sanders (£180/day 20 sessions)

Amount (£): £3,600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Development session: Support for Transcribing & Charts of Music Max Ohara & Luke Gaul (5 days £150/day)

Amount (£): £750

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Development session: Percussion & Rythm workshop for music creation Abubucar (£200/day 3 days)

Amount (£): £600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Development session: Horn arrangement workshops for music creation Emma Johnson (£200/day 3 days)

Amount (£): £600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Development session: Band Management mentorship: Marina Gravey Birch (£65/ session 4 sessions)

Amount (£): £260

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Residential & recording space (Loft Studio 4 days £250/day)

Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rehearsal space (First Aveune Studio 4 days £100/day)

Amount (£): £400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Per diems Artist rehearsal/residential days (£20/day 10 days x 8 artists)

Amount (£): £1,600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Travel Cost rehearsal/residential (petrol costs for 3 Cars round trip from Manchester & 5 round trip from London trains, 10 round trip Taxi to from rehearsal)
Amount (£): £1,375

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: PLI Insurance 3 Months
Amount (£): £71

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Sasolo, final reporting support & impact reporting
Amount (£): £2,000

Expenditure details

Expenditure heading: Other
Description: Contingency
Amount (£): £1,000

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Expenditure details

Expenditure heading: Personal access costs

Description: Producer support: (due to due to Hannabiell's ADHD related difficulties) creating the right templates and documents, scheduling and timetabling the rehearsals, and travel arrangements for the band (£200 x 14 days)

Amount (£): £2,200

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Artist Performances:

-6 Performances @£150 x 8 artists

-1 performance @ £200 x 8 artist

-2 performances @£150 x 4 artists

Artist Workshops: Hullabaloo in the Park & Taste of Africa: 4 Artists x £125.

Tour Manager: £150 x 8 performances + £200 x 1 performance

Concert Technical Support performances: £150 x 5 performances

Producer: 10 days x £200

Musical Director:

-£150 x 10 performance days

-£75 x 2 workshop days

Tech support: tech rider, monitoring, live performance setup: £200 x 4 days

Artist Rehearsals: 7 artists x 10 days x £50

Musical Director: £180 x 20 sessions

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

- Artist Travel Performances (17 day Van Hire for tour £3218, Petrol for van hire & 2 artist cars £1572): £4,790
- Artist Travel Performances (9 Roundtrip train ticket for 2 musician to performances from London): £721
- Accommodation (July 13 Tropical Pressure £590 x 1 night. 1 Double room/3 twin/1 twin single): £590
- Accommodation (August 16 Peggy's Skylight £399 1 night. 1 Double/3 twin/1 single double): £399
- Accommodation (August 15 Band on the Wall £95 x 1 night. 2 Double/ 3 Twin Room): £395
- Residential & recording space (Loft Studio 4 days £250/day): £1,000
- Rehearsal space (First Avenue Studio 4 days £100/day): £400
- Per diems Artist rehearsal/residential days (£20/day 10 days x 8 artists): £1,600
- Travel Cost rehearsal/residential (petrol costs for 3 Cars round trip from Manchester & 5 round trip from London trains, 10 round trip Taxi to from rehearsal): £1,375
- PLI Insurance 3 Months: £71

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

- Development sessions: Support for Transcribing & Charts of Music Max Ohara & Luke Gaul (5 days £150/day)
- Development sessions: Percussion & Rythm workshop for music creation Abubucar (£200/ day 3 days)
- Development sessions: Horn arrangement workshops for music creation Emma Johnson (£200/day 3 days)
- Development sessions: Band Management mentorship: Marina Gravey Birch (£65/ session 4 sessions)
- Sasolo, final reporting support & impact reporting, direct quote: £2000

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

- Direct Quotes:
- Photographer- Anna Miller: £200
- Videographer Music Video- Jackson Nash: £800
- Live performance recording - Cut2media: £300
- 3 month contract PR & Social Media Campaign - Untold Creative (£350/month): £1,050
- Social Media Advertising (30 days @ £5/day on Facebook & Instagram): £150
- Tshirt Design artist Commission fee: £150
- Tshirt Printing (50 t-shirts 2 design printing on front and arm) Sticker & poster Printing (100 A3): £575

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A small contingency is included to protect against fluctuations in costings:
£1,000

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Resistance from industry gatekeepers: HMB's innovative sound & commitment to diversity may face pushback from traditional gatekeepers who are resistant to change & unfamiliar with their unique Afro-Psychedelic Funk music.

R2: Audience Limitations: introducing a new genre to larger platforms may bring challenges in gaining traction with audiences who are more accustomed to mainstream or traditional music styles.

R3: Logistical Touring Challenges: extensive logistics are involved in touring, especially with the 8 band members being situated nationwide. Issues may occur with transport, accommodation, & scheduling. Any disruptions or delays in these could have impact on performance & wkshp delivery.

R4: Technical Issues with Residency/Recording: recording sessions at Loft Studio with 8 musicians may mean technical difficulties; potentially affecting the quality of the recordings & delays in project completion.

R5: Artistic Differences: collaborating with new artists & composers may lead to creative differences or conflicting visions

R6: Sustainability and Long-Term Impact: upon project conclusion, Hannabiell will need to sustain the momentum & impact of HMB's work, which may be challenging. Ensuring that the legacy assets & community connections established during the project continue to thrive will require ongoing effort and resources.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1: Resistance from industry gatekeepers: HMB will continue to be bold in their message, & direct in their policies around inclusion & diversity. Their artistic policies will uphold their stance, & ensure that like-minded connections are made with industry professionals.

M2: the band's online content will connect like-minded audiences with HMB's music; a celebration of inclusion & diversity. In addition they will collaborate with cultural partners who help bridge the gap between HMB & diverse audiences.

M3: HMB have an experienced project manager & road manager, in charge of overseeing all logistical elements of the tour. They will develop plans for transportation delays, venue changes, or other unforeseen circumstances.

M4: the recording team will conduct sound checks & equipment tests before recording sessions, to identify & address potential issues. As experienced engineers & producers, the team are familiar with Lof Studio's setup which will minimise tech challenges.

M5: Hannabiell will communicate clear expectations with collaborators from the start, inc. regular check ins. By nature, HMB fosters a healthy collaborative environment where varying perspectives & ideas are valued & respected.

M6: HMB are already developing a post-project vision & strategy, to leverage the support they are gaining. They will continue to cultivate a network of supporters, advocates & allies who can champion HMB's music & help them to sustain & multiply their momentum.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Black/Black British:	
African	☐
Caribbean	☐
Any other Black background	☒

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☒
I identify in another way	☐
Prefer not to say	☐
Not known	☐

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

What was the occupation of the highest income earner in your household when you were 14? n/a

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☒
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☐

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Prefer not to say	☒
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒

Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Greshauna Hannabiell Sanders

Date of birth:

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 116
		07/05/2024

Applicant: Greshauna Hannabiell Sanders

59645077

Project: Hannabiell & Midnight Blue: developing visibility & new audiences for Afro-Psychedelic Funk music emerging from the rich intersections of Black feminism, African diasporic percussion, & classical trombone.

NLPG-00731423

Introduction	No Input Required
Applicant details	03/05/2024
Address information	03/05/2024
Your project	05/05/2024
Time limited priorities	No Input Required
At a glance	07/05/2024
In more detail	07/05/2024
Example	07/05/2024
People and communities	No Input Required
Who will experience it	07/05/2024
Where	04/05/2024
Location	07/05/2024
Inclusivity and Relevance	07/05/2024
Your planning	No Input Required
Project timeline	07/05/2024
Who you are working with	07/05/2024
Budget: How much are you applying to us for?	07/05/2024
Fair pay	05/05/2024
Budget - Income	07/05/2024
Questions	07/05/2024
Budget - Expenditure	07/05/2024
Questions	07/05/2024
Risks and challenges	07/05/2024
Monitoring information	07/05/2024
Declaration	Please Complete

Audience Development Plan Hannabiell & Midnight Blue

Hannabiell & Midnight Blue's artistic vision is to create inclusive and uplifting musical experiences rooted in Afrobeat, Afro-psychedelic funk, and jazz traditions. We aim to foster community engagement, promote social justice, and celebrate cultural diversity through our performances, workshops, and collaborations. Our goal is to inspire dialogue, challenge stereotypes, and spark positive change, using our music as a catalyst for connection and empowerment.

This audience development plan has been created to increase reach and engagement of audiences for Hannabiell & Midnight Blue; retain and deepen relationships of existing fans; align our brand with our artistic vision and values. This document is a starting point to develop a more in-depth audience development and create tools for long-term change. It will help us to incorporate audience development into all our processes to build relationships and change behaviour.

1. Audience Analysis:

Current Audience Demographics: Our current audiences are in urban areas with diverse interests including music, culture, and social activism. Preferences include Afrobeat, Afro-psychedelic funk, and jazz music with a focus on live performances and community engagement. We perform for various jazz festivals, pop & jazz music venues, and other arts & music festivals.

Method	Details	What worked well	How could it be improved
Online	1.8K Follower Facebook 1.2K followers X 711 Instagram followers Contact Database of 919 Website weekly view 72 per week	Connecting with audiences further abroad Updating local audiences, on our future performances Creating reels of performances Having a person within our team do the posting	Having a year round Social media campaign Having a member of staff to administer the social media campaign Having a more strategic approach to building our online & email contacts Engage with higher numbers of people through targeted post and regular updates
Press	We have created a press release for past tour We have a press contact list	Working with Professional Press/PR consultant to receive reviews and coverage locally & nationally	Update press contact list Having direct contact with press and PR agency or having a member of staff and resources to create a year round campaign
Band touring	Performances	Connecting with local and national venues and programmers allowing for conversations to promote the music	Touring into areas where we are unknown Building in adequate time and resources to engage with potential audiences early on

			Ensuring print and marketing deadlines are met
Participation	Run music making workshops to various communities & organisations	Building relationships with participants	Work out a package of workshops/supplementary activity that can be offered to local communities
Increasing our professional networks and partnerships	Attend Networking events Speak to promoters	We have raised the profile of the band by applying for residencies	Build in extra resources to make connections (visits, planning meetings, etc.)

Feedback and Insights: Conduct surveys and interviews within our core audience (this is the existing established audience on social media, and those who have signed up to our online newsletter) to gather feedback on preferences, interests, and satisfaction levels. Utilise social media polls and direct communication channels to receive input. Understanding drivers for attendance to our performances will be the driver to align our marketing activities.

Identify & Research New Audience: research our existing and potential audience: with tools and methods such as surveys, analytics, social media, and feedback. Identify niche communities, events, and online platforms where these segments converge. Segment our audience based on demographics, psychographics, preference, and behaviours, such as young professionals, music enthusiasts, and cultural organisations interested in Afrobeat, Afro-psychedelic funk, and jazz music. This will help to tailor content, communication and help maximise our impact. Create good practice and embed the tools to have long-term impact.

2. Goals and Objectives: Set specific, measurable, achievable, relevant, and time-bound (SMART) objectives.

Goal: Increase fan base by encouraging subscription and increasing social media followers by 20% within six months.

Objective: Launch email marketing and targeted social media campaigns to attract new followers based on demographics and interests. Generate content creation and spread high-quality, captivating content across different platforms and formats.

Goal: Attract more performance bookings and larger crowds within one year.

Objective: Secure prime performance slots at key festivals and music venues. Develop promotional partnerships with event organisers to increase visibility and attendance. Develop participatory activities with the band.

Goal: Build a long lasting relationship with audiences by encouraging engagement.

Objective: encourage repeat attendance and continued support by fostering a sense of connection, creating loyal fans who actively promote the band to their networks. This will be achieved by providing opportunities for meaningful interaction and participation.

3. Strategy:

As part of the marketing plan, collaborate with Untold Creative to secure promotional opportunities, including featured listings and social media shoutouts.

Identify key festivals and music venues known for their diverse programming and audience demographics. Make sure all venues and festivals aspirations for audience development align with the band's.

Working with our producer to develop a list of contacts of promoters, festivals and venues that includes established venues as well as emerging platforms to reach new audiences.

4. Marketing Plan:

Social Media: In collaboration with Untold Creative

Craft brand pillars that encapsulate unique identity, values, and messaging of the band.

Establish a consistent posting schedule across social media platforms, focusing on high-engagement times and content formats.

Create engaging content such as behind-the-scenes footage, rehearsal clips, and band member interviews to push the brand and foster connection with fans.

Utilise targeted advertising based on demographics, interest and geographical location to reach potential fans.

Encourage audience participation through contests, polls, and user-generated content, incentivizing engagement with exclusive perks and rewards.

Utilise social media platforms to live stream performances, rehearsals, or Q&A sessions.

Engage with viewers in real-time and encourage interactions.

Search Engine Optimization (SEO): Use relevant keywords, meta tags, and optimised content to increase organic traffic to your website and social media profiles.

Email Marketing:

Build a larger email list of fan and interested individuals by having subscribe here QR code in our merch area.

Send regular newsletters on upcoming performances, workshops, and band news.

5. Collaborative Projects:

Cross-promote other band member's projects & work to expand our reach to each other's audiences. This process will strategically involve all individuals within the ensemble.

6. Merchandise:

Create branded merchandise (t-shirts, posters and stickers) to sell at performances and online.

7. Evaluation and Adjustment:

Regularly review performance metrics, workshop attendance, and social media engagement to measure progress towards goals.

Communicate regularly with our band members, team, and partners.

Adjust strategies based on audience behaviour, engagement metrics, feedback and changing audience preferences. Experiment with new content formats, platforms, and promotional tactics to optimise results.

Celebrate successes and learn from setbacks, continuously refining the audience development plan to adapt to evolving audience needs and market dynamics.

