

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Lucy Mellenfield

52637488

Project: Song Child: A Debut Album, Launch, National Tour

NLPG-00693678-V2-UN-20231230

Applicant details

Applicant name: Lucy Mellenfield

Applicant number: 52637488

Applicant type: Individual

What name is your bank account registered in? Lucy Mellenfield

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 4 The Old Fire Station

Street: 99 Rose Road

Locality: Harborne

Town / city: BIRMINGHAM

Postcode: B17 9LW

Main contact number: 07596552460

Mobile:

Email address: lucy.mellenfield@ntlworld.com
**(Organisation email address
if applicant is an organisation)**

Website address: www.lucymellenfield.com

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 18/03/2024

Project end date: 10/12/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Song Child (SC) will fund the recording, release, promotion & tour of jazz/folk singer-songwriter Lucy Mellenfield's debut album, Song Child. It will mark a significant milestone in her career; to lead an interdisciplinary creative project that will include dancers, videographers, local (West Midlands) musicians + facilitation of FREE songwriting wkshps for the Birmingham community (families & Central & Eastern European migrant communities).

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Song-writing, sharing stories, sound worlds, self-expression, interdisciplinary, community.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Song Child (SC) will enable young jazz/folk singer Lucy Mellenfield to record, release, & tour her debut album in 2024 inc:

- creation of unique album artwork
- a choreographed music video
- sharing songwriting skills via creative wkshps for local communities in Birmingham (families, young people & Central & Eastern European Migrants) via newly developed relationships with Little But Live Festival & Centrala.

Lucy will:

- work with established London-based producer Chris Hyson to support & oversee the delivery of her experimental album that fuses folkloric & contemporary jazz styles
- work with experimental jazz, strings, & post-production techniques to foreground the nuanced sonorities she has developed in the album songwriting
- collaborate with x 4 musicians to capture the textural depth of the album's key storytelling themes: based on diary entries, sung from the perspective of a young woman navigating the challenges of love & self-discovery, & darker themes of societal & political pressures through the modern dystopian realities of social media
- create professional legacy assets to support the album release & national tour inc: visual content for a YouTube Premier, to elevate online engagement, nationally & internationally
- establish herself within the Midlands/UK's contemporary jazz/folkloric music ecology; connecting with gatekeepers by inviting them to live performances across the UK.

SC will strengthen national connections for Lucy with cultural organisations/music venues/events via her national tour:

- Centrala, Birmingham (album launch)
- The Green Note, London
- The Gallimaufry, Bristol
- The Yard, Manchester

SC will ensure Lucy establishes/sustains her career as a musician e.g:

- exploring interdisciplinary collabs; she will work with an experienced graphic designer & artist to create unique CD art that is fully representative of her vision & produce a music video involving a videographer, choreographer & dancers
- being introduced to music gatekeepers via her collaboration/support from Stoney Lane Records.

SC will support people at all stages of their lives to increase participation in high-quality creative activities & will promote creative opportunities via the FREE wkshps she facilitates for the local Birmingham community:

X1 The Moseley Hive as part of Little But Live Festival; targeting families & young people in Moseley & Balsall Heath areas:

- widening & improving opps for children & young people to take part in creative activities outside schools + encouraging creative skill development by exploring singing/songwriting

X 1 Centrala; targeting Central & Eastern European (CEE) migrants as a result of a newly developed relationship with the venue

- promoting creative opportunities (self-expression & a sense of connection) for the local CEE diaspora to engage in accessible creative activities.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Lucy's career in music began in 2019 during her final year studying BA in Music & French at Southampton University. She self-produced her EP 'In My Short Time' & began performing jazz; inc. singing at Montreux Jazz Festival with the University of Southampton Jazz Orchestra & singing on Bill Laurance's UK tour.

She released her critically acclaimed single, Tournesols in 2019 & was featured on the BBC Introducing Solent 'Best of 2020 show'.

Since then Lucy has refined her musical repertoire; moved to Birmingham in 2020 & connected with its music scene; inc. the 2023 Jazz Mentoring Scheme. In April 2023 she was invited by Stoney Lane Records to perform at Cheltenham Jazz Festival & advised to create her debut album to support her development as an experimental jazz/folkloric musician within the UK's experimental music ecology.

SC will be the first time Lucy:

- conducts a national tour; advocating the intersection between contemporary jazz & folkloric musical traditions
- introduces cross-disciplinary collaboration to her repertoire; partnering with artists, dancers etc.
- adopts a holistic practice, using her album as a muse; sharing its themes around coming of age & the impact of social media by delivering community-oriented wkshps with established partners:
- Little But Live, encouraging creative reflection on growing up & how to use writing as a way of navigating the experience
- Centrala, to spark discussion & creative reflection around the power of social media.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Achievement measurables for Song Child (SC) will be evidenced via:

Aims:

- increase Lucy's visibility in the UK's contemporary music ecology; specifically platforming her experimentation with the intersection of contemporary jazz & folkloric music via the recording, release & national tour of her debut album
- supports interdisciplinary collaboration; e.g working with graphic designers, artists & choreographers to create unique album artwork & assets
- enables Lucy to adopt a socially engaged way of working as a musician by facilitating creative wkshps with Birmingham's local communities (young people, families & Central & Eastern European Immigrants).

Process & Methodology: Lucy & creative consultant Sasolo will measure growth & feedback using:

- Social media platform analytics (YouTube, Instagram, Facebook & streaming data - target avg. 40% growth across all platforms)
- Audiences attending national tour to receive QR codes printed on their tickets - leading to google form questionnaire; measuring experience, level of engagement, areas for improvement
- Ticket sales as a proxy for growth, popularity & future viability for Lucy's career.

Quantitative Success Measures inc: wkshp partners (Little But Live Festival & Centrala) co-define & measure KPI's & outcomes; GLO & GSOs for targeted communities such as:

- Increased interest in the arts
- Increased confidence in the creative process & sharing in front of others.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	Letter of Support	07/12/2023

Attachment Details

Document description: Letter of Support

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

Young people
Families
Central & Eastern European Migrants
Moseley community
Balsall Heath community
Audiences who support independent jazz / folk / singer-writer music (London, Green Note; Manchester, The Yard; Bristol, The Gallimaufry; Birmingham, Centrala)

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☐
People with a particular sexual orientation.	☐
People who are of a particular gender.	☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space	☒
---	-------------------------------------

How many people: 287

As audience members in a digital space ☒

How many people? 30

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 40

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 17

As users of a digital product ☒

How many people: 70

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Creative Practitioners:

- x 1 Lead Artist
- x 4 Collaborative Musicians
- x 1 String Quartet
- x 1 String Arranger
- x 1 Choreographer
- x 1 Videographer
- x 2 Photographers
- x 2 Graphic Designers
- x 1 Producer
- x 1 Stoney Lane Records
- x 1 Giant Wafer (Recording Studio)
- x 1 Mixing/Mastering Engineer

Live Audience:

- Centrala, x 1 show 49 per show (cap = 70, est 70% attend) = 49
- The Green Note x 1 show 49 per show (cap = 70, est 70% attend) = 49
- The Gallimaufry, x 1 show (cap = 200, est 70% attend = 140
- The Yard, x 1 show 49 per show (cap = 70, est 70% attend) = 49

Live Participants:

Creative wkshps

- Little But Live Festival x 20
- Centrala x 20

Digital product users:

70% of 100 CD's sold

Digital space:

Youtube Premier audience

75% of YouTube Subscribers

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Lucy will use digital & in-person advertising to reach target audiences inc. flyering at community centres & cafes to reach audiences who lack access to technology.

Digital:

- Meta business adverts to target specific audiences;
E.g the Green Note gig will be advertised towards London followers.
- curated social media content for Instagram; weekly posts leading up to the release inc. updates on project development, album tour plugs, live videos, snippets from the music video & pictures taken during the recording. Hashtags will be used to target the relevant audiences (e.g. #jazz #folk #debutalbum #birminghamartist)
- Youtube Premier for the music video to notify Lucy's subscribers of her national tour/album launch
- Facebook Event to promote the album launch, national tour, FREE workshops & YouTube Premier
- Bandsintown advertisement; people who follow similar artists will be prompted on the app to follow Lucy's artist page

Touring venue spaces & creative wkshp partners will create their own media campaigns to encourage audience engagement: e.g: Little But Live - will advertise wkshp in Moseley & online via their website & Facebook; targeting adults & families

Stoney Lane Records will promote via their contacts inc.: The Arts Desk, The Guardian, BBC Radio 3, Jazz FM, BBC Radio 2. CD on sale on website & at Cheltenham Jazz Festival Record Store

Mellenfield will be performing at the Night Garden Festival in August 2024
-build her Manchester audience

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
X	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
X	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Creative writing / Song-wri...	One physical place	The Moseley Hive	Birmingham	27/09/2024	27/09/2024	1	Confirmed to happ...
Creative writing / Song-wri...	One physical place	Centrala	Birmingham	07/11/2024	07/11/2024	1	Confirmed to happ...
Album Launch at Centrala, B...	One physical place	Centrala	Birmingham	08/11/2024	08/11/2024	1	Confirmed to happ...
National Tour: The Green No...	Several physical places	Green Note	Camden	14/11/2024	14/11/2024	1	Confirmed to happ...
National Tour: The Gallimau...	Several physical places	The Gallimaufry	Bristol, City of	21/11/2024	21/11/2024	1	Confirmed to happ...
National Tour, The Yard - M...	Several physical places	The Yard	Manchester	28/11/2024	28/11/2024	1	Confirmed to happ...
Youtube Premiere of Album	Digital Experience		Birmingham				Confirmed to happen

Location details

Name of activity: Creative writing / Song-writing workshop at The Moseley Hive as part of Little But Live Festival

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Moseley Hive

Street: Alcester Road

Town/city: BIRMINGHAM

Postcode: B13 8DD

Local authority: Birmingham

Start date: 27/09/2024

End date: 27/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Rhiannon Simpson

Contact email address for the place:

Email: moseleyhive@moseleyexchange.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Creative writing / Song-writing workshop at Centrala Space

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Centrala

Street: Fazeley Street

Town/city: BIRMINGHAM

Postcode: B5 5RT

Local authority: Birmingham

Start date: 07/11/2024

End date: 07/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Richard Short

Contact email address for the place:

Email: centrala@centralaspace.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Album Launch at Centrala, Birmingham

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Centrala

Street: Fazeley Street

Town/city: BIRMINGHAM

Postcode: B5 5RT

Local authority: Birmingham

Start date: 08/11/2024

End date: 08/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Richard Short

Contact email address for the place:

Email: centrala@centralaspace.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: National Tour: The Green Note, Camden

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Green Note

Street: Parkway

Town/city: LONDON

Postcode: NW1 7AN

Local authority: Camden

Start date: 14/11/2024

End date: 14/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Risa Tabatznik

Contact email address for the place:

Email: risagreennote@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: National Tour: The Gallimaufry, Bristol

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available: ☒

Name of place: The Gallimaufry

Street: Gloucester Rd

Town/city: Bristol

Local authority: Bristol, City of

Start date: 21/11/2024

End date: 21/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: James Koch

Contact email address for the place:

Email: james@jameskochphotography.com

Is the activity

Confirmed to happen here

Location details

Name of activity: National Tour, The Yard - Manchester

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available: ☒

Name of place: The Yard

Street: Bent St

Town/city: Manchester

Local authority: Manchester

Start date: 28/11/2024

End date: 28/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jo

Contact email address for the place:

Email: jo@theyardmcr.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Youtube Premiere of Album

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Birmingham

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience

Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

Lucy's general audience consists of normative arts audiences interested in contemporary jazz & folk music. SC will foreground her integration of non-traditional art audiences by working with established community partners; Moseley Hive (Little But Live Festival) & Centrala; centering the project around the importance of local engagement; collaborating with musicians who are representative of the Birmingham music scene.

Target cohort:

- Existing fans - appealing to wide demographic of ages & interest groups (national tour)
- New audiences - promoted by tour venues in Birmingham, London, Bristol, Manchester
- Young ppl & families; inc. those from lower socio-economic backgrounds/marginalised communities:
Little But Live Festival will bring together residents in Moseley & surrounding areas inc. Balsall Heath (16th lowest average income with a 45% BAME population). The Hive offers activities that cater to the heavily populated migrant community inc. Ukrainian & Syrian & will promote Lucy's FREE wkshp to target cohort
- CEE communities; Centrala uses arts & culture as tools to advance social integration, understanding, respect & cohesion between migrant & non-migrant communities. Centrala has identified a need for more creative activities & encouraged Lucy to facilitate song-writing wkshps with its community.

Lucy will use the wkshps to advocate collaboration as a tool for building communities & a sense of ownership. The wkshps will inc:

- sense-bound writing exercises to connect with the surrounding environment
- working as a group to inspire vocabulary & ideas to draw from
- effective tools to connect listeners to a lyric
- a final written lyric (a short verse or fully formed song) & the opp to share with the group.

SC will use its team of collaborators to support the project's engagement with target communities inc.:

- Band Members
- EDI / creative Consultation with Sasolo to support Lucy's development & future growth as grass roots musician. This will include support in devising the wkshps to ensure they are accessible to the communities Lucy is working with.

Potential barriers:

- E.g. target cohort of Central & Eastern European Migrants: Centrala has flagged the limited financial resources/time/confidence the community has to engage in creative activities.
- The FREE 2 hr wkshp will be in the evening to accommodate working hours; with planning supported by Sasolo & Centrala to ensure accessibility & inclusion for the specific community
 - All wkshp participants will be allocated a FREE ticket to attend the album launch at Centrala.

Financial Accessibility for non-traditional audiences during national tour:

Lucy will prioritise offer a 'low income' ticket tier at The Yard & Centrala; 33.33% discount for individuals (& family) who claim any of the following:

- Universal Credit
- Working Tax Credit

Applicant: Lucy Mellenfield

52637488

Project: Song Child: A Debut Album, Launch, National Tour

NLPG-00693678-V2-UN-20231230

- Job Seekers Allowance (JSA)
- Personal Independence Payment (PIP)
- Disability Allowance (DLA).

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 18/03/2024

Project End Date: 10/12/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
18/03/2024		Sasolo Consultation (1)	Lucy Mellenfield & Sasolo
18/03/2024		Send demos of the music to artist Imogen Morris. She will then start drafting ideas for album art.	Lucy Mellenfield
18/03/2024	05/04/2024	Strings to be arranged by Luke Harrison	Luke Harrison
22/03/2024		1 x band rehearsal before recording (at the Royal Birmingham Conservatoire free of charge)	Lucy Mellenfield
02/04/2024	09/04/2024	Recording the album at Giant Wafer Studios, South Wales	Lucy Mellenfield
20/04/2024		Photoshoot with Sorrel Higgins for album artwork	Sorrel Higgins
29/04/2024	31/05/2024	Imogen Morris creates album artwork using Sorrel Higgins photography	Imogen Morris
29/04/2024	03/05/2024	Carducci Quartet will be recorded at the Royal Birmingham Conservatoire (studio free of charge)	Lucy Mellenfield
30/04/2024		Sasolo Consultation (2)	Lucy Mellenfield & Sasolo
06/05/2024	17/05/2024	Post-production at Chris Hyson's studio in London	Chris Hyson
01/06/2024	14/06/2024	Mixing/Mastering with Alex Killpartrick	Alex Killpartrick
01/06/2024		Imogen send final artwork to Precision Imaging to scan (printing services)	Imogen Morris
03/06/2024	14/06/2024	Neil Davies (graphic designer) will finalise the CD design & lyric sheet	Neil Davies
17/06/2024	31/07/2024	Send off album design & music to get CD's printed using Band CD's (allow 6 weeks for delivery)	Lucy Mellenfield
01/07/2024		Photoshoot with Gareth Howell	Gareth Howell

01/07/2024		Send track to Lauren Jean Pountney Barnes to start choreographing	Lucy Mellenfield
14/07/2024	31/08/2024	Rehearsal with dancer for video shoot (Lauren Jean Pountney Barnes & dancer) at Trinity Laban studio	Lauren Pountney Barnes
01/08/2024		Alex Collett-Sinfield Shoot Music Video & Spotify Visuals	Alex Collett-Sinfield
01/08/2024		Record Label will send off press release to magazines / radio stations	Stoney Lane Records
22/08/2024		Sasolo Consultation (3)	Lucy Mellenfield & Sasolo
02/08/2024	31/08/2024	Build up online marketing campaign - post on social media / mailing list / advertise CD pre-order	Lucy Mellenfield
02/09/2024	27/09/2024	Design and print flyers for Centrala songwriting workshop & album launch	Tom Pountney Barnes
27/09/2024		Creative writing / Song-writing workshop at The Moseley Hive as part of Little But Live Festival	Lucy Mellenfield
30/09/2024		Distribute flyers for songwriting workshop at Centrala, Birmingham Community Arts Spaces	Lucy Mellenfield
25/10/2024		Release single on all streaming platforms	Stoney Lane Records
01/11/2024		Release single on all streaming platforms	Stoney Lane Records
06/11/2024		Sasolo Consultation (4)	Lucy Mellenfield & Sasolo
08/11/2024		Album Launch at Centrala, Birmingham	Lucy Mellenfield
14/11/2024		The Green Note, Camden (Trio - save travel costs - all fit in one car)	Lucy Mellenfield
21/11/2024		The Gallimaufry, Bristol (support act) (Trio - save travel costs) Contact - James Koch	Lucy Mellenfield
28/11/2024		The Yard - Manchester Full band (Contact - Jo)	Lucy Mellenfield
02/12/2024		Music Video Youtube Premier	Lucy Mellenfield
05/12/2024		Sasolo Consultation (5)	Lucy Mellenfield & Sasolo
09/12/2024	10/12/2024	Evaluate Project	Lucy Mellenfield
10/12/2024		Submit ACE Evaluation	Lucy Mellenfield
02/11/2024	02/11/2024	Band rehearsal before the UK tour	Lucy Mellenfield
07/11/2024	07/11/2024	Creative writing/ songwriting workshop at Centrala	Lucy Mellenfield

Project plan details

Start date: 18/03/2024

End date:

Activity or task details: Sasolo Consultation (1)

Task lead: Lucy Mellenfield & Sasolo

Project plan details

Start date: 18/03/2024

End date:

Activity or task details: Send demos of the music to artist Imogen Morris. She will then start drafting ideas for album art.

Task lead: Lucy Mellenfield

Project plan details

Start date: 18/03/2024

End date: 05/04/2024

Activity or task details: Strings to be arranged by Luke Harrison

Task lead: Luke Harrison

Project plan details

Start date: 22/03/2024

End date:

Activity or task details: 1 x band rehearsal before recording (at the Royal Birmingham Conservatoire free of charge)

Task lead: Lucy Mellenfield

Project plan details

Start date: 02/04/2024

End date: 09/04/2024

Activity or task details: Recording the album at Giant Wafer Studios, South Wales

Task lead: Lucy Mellenfield

Project plan details

Start date: 20/04/2024

End date:

Activity or task details: Photoshoot with Sorrel Higgins for album artwork

Task lead: Sorrel Higgins

Project plan details

Start date: 29/04/2024

End date: 31/05/2024

Activity or task details: Imogen Morris creates album artwork using Sorrel Higgins photography

Task lead: Imogen Morris

Project plan details

Start date: 29/04/2024

End date: 03/05/2024

Activity or task details: Carducci Quartet will be recorded at the Royal Birmingham Conservatoire (studio free of charge)

Task lead: Lucy Mellenfield

Project plan details

Start date: 30/04/2024

End date:

Activity or task details: Sasolo Consultation (2)

Task lead: Lucy Mellenfield & Sasolo

Project plan details

Start date: 06/05/2024

End date: 17/05/2024

Activity or task details: Post-production at Chris Hyson's studio in London

Task lead: Chris Hyson

Project plan details

Start date: 01/06/2024

End date: 14/06/2024

Activity or task details: Mixing/Mastering with Alex Killpartrick

Task lead: Alex Killpartrick

Project plan details

Start date: 01/06/2024

End date:

Activity or task details: Imogen send final artwork to Precision Imaging to scan (printing services)

Task lead: Imogen Morris

Project plan details

Start date: 03/06/2024

End date: 14/06/2024

Activity or task details: Neil Davies (graphic designer) will finalise the CD design & lyric sheet

Task lead: Neil Davies

Project plan details

Start date: 17/06/2024

End date: 31/07/2024

Activity or task details: Send off album design & music to get CD's printed using Band CD's (allow 6 weeks for delivery)

Task lead: Lucy Mellenfield

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Photoshoot with Gareth Howell

Task lead: Gareth Howell

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Send track to Lauren Jean Pountney Barnes to start choreographing

Task lead: Lucy Mellenfield

Project plan details

Start date: 14/07/2024

End date: 31/08/2024

Activity or task details: Rehearsal with dancer for video shoot (Lauren Jean Pountney Barnes & dancer) at Trinity Laban studio

Task lead: Lauren Pountney Barnes

Project plan details

Start date: 01/08/2024

End date:

Activity or task details: Alex Collett-Sinfield Shoot Music Video & Spotify Visuals

Task lead: Alex Collett-Sinfield

Project plan details

Start date: 01/08/2024

End date:

Activity or task details: Record Label will send off press release to magazines / radio stations

Task lead: Stoney Lane Records

Project plan details

Start date: 22/08/2024

End date:

Activity or task details: Sasolo Consultation (3)

Task lead: Lucy Mellenfield & Sasolo

Project plan details

Start date: 02/08/2024

End date: 31/08/2024

Activity or task details: Build up online marketing campaign - post on social media / mailing list / advertise CD pre-order

Task lead: Lucy Mellenfield

Project plan details

Start date: 02/09/2024

End date: 27/09/2024

Activity or task details: Design and print flyers for Centrala songwriting workshop & album launch

Task lead: Tom Pountney Barnes

Project plan details

Start date: 27/09/2024

End date:

Activity or task details: Creative writing / Song-writing workshop at The Moseley Hive as part of Little But Live Festival

Task lead: Lucy Mellenfield

Project plan details

Start date: 30/09/2024

End date:

Activity or task details: Distribute flyers for songwriting workshop at Centrala, Birmingham Community Arts Spaces

Task lead: Lucy Mellenfield

Project plan details

Start date: 25/10/2024

End date:

Activity or task details: Release single on all streaming platforms

Task lead: Stoney Lane Records

Project plan details

Start date: 01/11/2024

End date:

Activity or task details: Release single on all streaming platforms

Task lead: Stoney Lane Records

Project plan details

Start date: 06/11/2024

End date:

Activity or task details: Sasolo Consultation (4)

Task lead: Lucy Mellenfield & Sasolo

Project plan details

Start date: 08/11/2024

End date:

Activity or task details: Album Launch at Centrala, Birmingham

Task lead: Lucy Mellenfield

Project plan details

Start date: 14/11/2024

End date:

Activity or task details: The Green Note, Camden (Trio - save travel costs - all fit in one car)

Task lead: Lucy Mellenfield

Project plan details

Start date: 21/11/2024

End date:

Activity or task details: The Gallimaufry, Bristol (support act) (Trio - save travel costs) Contact - James Koch

Task lead: Lucy Mellenfield

Project plan details

Start date: 28/11/2024

End date:

Activity or task details: The Yard - Manchester Full band (Contact - Jo)

Task lead: Lucy Mellenfield

Project plan details

Start date: 02/12/2024

End date:

Activity or task details: Music Video Youtube Premier

Task lead: Lucy Mellenfield

Project plan details

Start date: 05/12/2024

End date:

Activity or task details: Sasolo Consultation (5)

Task lead: Lucy Mellenfield & Sasolo

Project plan details

Start date: 09/12/2024

End date: 10/12/2024

Activity or task details: Evaluate Project

Task lead: Lucy Mellenfield

Project plan details

Start date: 10/12/2024

End date:

Activity or task details: Submit ACE Evaluation

Task lead: Lucy Mellenfield

Project plan details

Start date: 02/11/2024

End date: 02/11/2024

Activity or task details: Band rehearsal before the UK tour

Task lead: Lucy Mellenfield

Project plan details

Start date: 07/11/2024

End date: 07/11/2024

Activity or task details: Creative writing/ songwriting workshop at Centrala

Task lead: Lucy Mellenfield

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Lucy Mellenfield will be working with a diverse & highly talented array of creative partners to support the delivery of Song Child.

This will inc:

-established musicians from Birmingham & the UK
 -Stoney Lane Records: who will provide an online platform to showcase the album & sell merch to new audiences. They will also connect Mellenfield with gatekeepers to the UK's contemporary music scene inc.: press, magazines & radio stations

-Chris Hyson, Producer: Since 2015 Chris has released a series of solo EPs & his musical collaborations have reached over 2 million streams online, & gained recognition & radio play across major UK stations including BBC Radio 2, BBC Radio 3, BBC Radio 6 Music, Jazz FM and Classical FM. 'His music exhibits a remarkable self-assurance' NEW YORK TIMES; 'An exceptional musician' TIME OUT. His involvement will ensure Mellenfield & the project are shared with relevant musical gatekeepers to support her evolution as a nationally recognised musician. He will also use his music production expertise to support Mellenfield in creating a high quality debut album

-Sasolo: will provide creative consultancy to ensure Mellenfield creates an accessible & inclusive wkshp model for participants & ensure Mellenfield's connectivity to identified gaps in the provision on a national scale re her tour & future iterations of similar projects.

All partners are confirmed.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Stoney Lane Records	Sam Slater	sam@stoneylane.net	Stoney Lane Record label wi...	Confirmed
Chris Hyson		chrishyson1@gmail.com	Chris Hyson will guide the ...	Confirmed
Jash Vadiveloo		Joshvadiveloo@gmail.com	Josh Vadiveloo is a 23 year...	Confirmed
Alex Collett-Sinfield		Alexcs@gmail.com	Alex plays tenor saxophone ...	Confirmed
Jonno Gaze		jonnogaze@hotmail.co.uk	Jonno Gaze is a percussioni...	Confirmed
Alex Killpartrick		info@alexkillpartrick.co.uk	Alex Killpartrick will be m...	Confirmed
Lauren Jean Pountney-Barnes		laurenjean.choreo@gmail.com	Lauren will be choreographi...	Confirmed
Luke Harrison		luke.harrison@gmail.com	Luke Harrison will be arran...	Confirmed

Carducci Quartet	Eoin Schmidt-Martin	carducciquartet@po box.com	Matthew Denton, Michelle Fl...	Confirmed
Niccolò Conti		Niccol0.conti@gmai l.com	Niccolò Conti will be the s...	Confirmed
Moseley Hive	Rhiannon Simpson	moseleyhive@mose leyexchange...	Rhiannon Simpson is the Com...	Confirmed
Centrala Space	Richard Short	centrala@centralas pace.org.uk	Hosting the album launch as...	Confirmed
Paperback Theatre	Lucy Bird	paperbacktheatre@ gmail.com	Paperback Theatre run the l...	Confirmed
Gareth Howell		garethhowell@gmai l.com	Gareth will be taking photo...	Confirmed
Imogen Morris		mariehutton@svnth crcl.com	Imogen Morris will be embro...	Confirmed
Sorrell Higgins		hello@sorrellhiggins .com	Sorrel Higgins is a freelan...	Confirmed
Neil Davies		neil.davies.studio@ gmail.com	Neil is a graphic designer,...	Confirmed
Giant Wafer	Ed Simon Lewis	ed@giantwafer.com	The band will be recording ...	Confirmed
Tom Henery		Tom.henery16@gm ail.com	Tom Henery will be playing ...	Confirmed
Lucy Mellenfield		lucy.mellenfield@ntl world.com	Lucy Mellenfield is the lea...	Confirmed
The Gallimaufry	James Koch	james@jameskochp hotography.com	Lucy Mellenfield will play ...	Confirmed
The Yard	Jo	jo@theyardmcr.com	Lucy Mellenfield will play ...	Confirmed
The Green Note	Risa Tabatznik	risagreennote@gm ail.com	Lucy Mellenfield will play ...	Confirmed
Alex Collett-Sinfield		a.collett.sinfield@g mail.com	Alex will be leading the vi...	Confirmed
Tom Pountney Barnes		Thomas.p_barnes @icloud.com	Tom will be creating the fl...	Confirmed

Partners details

Name: Stoney Lane Records

Main contact (if organisation): Sam Slater

Email address: sam@stoneylane.net

Role in project: Stoney Lane Record label will provide an online platform for Lucy to showcase her music and sell merch to new audiences, as well as get a foot in the door with press, magazines and radio stations that they are connected to (gate keepers within the industry). Founded in late 2015, Stoney Lane is an inventive, independent artist-led record label, growing out of a whole host of musical inventions, collaborations, experiments, friendships and performances, centered around Birmingham

Confirmed or expected: Confirmed

Partners details

Name: Chris Hyson

Main contact (if organisation):

Email address: chrishyson1@gmail.com

Role in project: Chris Hyson will guide the band through the recording process and lead the post-production. He has built a reputation for his refreshing perspective, taste and integrity as a producer who enhances the music and serves the song. As a result, many artists have sought out Chris to produce their music, most notably Jordan Rakei for Ninja Tune. Since 2015 Chris has released a series of solo EPs, collaborating with Jordan Rakei, Alison Sudol, Magic Lantern as well as two albums with Snowpoet.

Confirmed or expected: Confirmed

Partners details

Name: Jash Vadiveloo**Main contact (if organisation):****Email address:** Joshvadiveloo@gmail.com**Role in project:** Josh Vadiveloo is a 23 year old bassist hailing from Bedfordshire. After studying Jazz at the Royal Birmingham Conservatoire, Josh is now living in Birmingham and collaborates with some of the most exciting musicians in the country. The last few years has seen him perform with the likes of Soweto Kinch, Rachael Cohen and Jean Toussaint; around the UK and Europe**Confirmed or expected:** Confirmed

Partners details

Name: Alex Collett-Sinfield**Main contact (if organisation):****Email address:** Alexcs@gmail.com**Role in project:** Alex plays tenor saxophone in the band. He plays with a very identifiable, unique style and uses a range of extended techniques such as circular breathing, multiphonics and vocalizing. He contributes imaginative arrangement ideas and uses his knowledge in technology in our live set-up. Alex studied Music Technology and Composition at the Royal Birmingham Conservatoire. He also studied saxophone under tutors Mike Williams and Joe Wright. He works as a session musician and freelancer saxophonist.**Confirmed or expected:** Confirmed

Partners details

Name: Jonno Gaze**Main contact (if organisation):****Email address:** jonnogaze@hotmail.co.uk

Role in project: Jonno Gaze is a percussionist, composer and improviser living in Birmingham, UK. Drawing on improvised music, rock, folk, experimental and electronic music - Jonno is emerging on the British jazz and experimental music scenes. He plays with artists including Deepa Shakti, Germa Adan, Georgia Morgan Turner and is a member of groups such as Abyssal, Tephra, Ideasthesia, alongside leading his trio and quintet. He currently has two releases - Umbra for solo drums and The Birds Still Sing.

Confirmed or expected: Confirmed

Partners details

Name: Alex Killpartrick

Main contact (if organisation):

Email address: info@alexkillpartrick.co.uk

Role in project: Alex Killpartrick will be mixing and mastering the album. He is a frequent collaborator with producer Chris Hyson He recommended him for this project. Alex has worked on many London-based album projects, including Snowpoet, Thought You Knew; Elli Ingram, Selfish; Alison Sudol, Still Come The Night; Cherise, Remedy EP; and Olivia Dean, Growth.

Confirmed or expected: Confirmed

Partners details

Name: Lauren Jean Pountney-Barnes

Main contact (if organisation):

Email address: laurenjean.choreo@gmail.com

Role in project: Lauren will be choreographing the dance for the music video. Lauren is a dance artist who has an innovative and challenging approach to developing work in rehearsal and performance. Her practice is heavily focused on ethical processes; creating collaboratively with a mindset focused on the mental and physical wellbeing of her collaborators. After completing her BA(Hons) in Ballet at Bath Spa University, she was awarded an MA in Choreography at Trinity Laban Conservatoire of Music and Dance.

Confirmed or expected: Confirmed

Partners details

Name: Luke Harrison

Main contact (if organisation):

Email address: luke.harrison@gmail.com

Role in project: Luke Harrison will be arranging for strings on the album. Luke is a British composer whose work has been commissioned by ensembles such as the National Youth Percussion Orchestra and the National Youth French Horn Ensemble, broadcast on CBBC, BBC 2 and BBC Radio 3 and performed by ensembles including I Solisti (Belgium), Quatour Bozzini (Canada) and the Birmingham Contemporary Music Group. He holds a Bachelor of Music in Composition from the Royal Birmingham Conservatoire.

Confirmed or expected: Confirmed

Partners details

Name: Carducci Quartet

Main contact (if organisation): Eoin Schmidt-Martin

Email address: carducciquartet@pobox.com

Role in project: Matthew Denton, Michelle Fleming, Eoin Schmidt-Martin and Emma Denton are all four members of the Carducci quartet. They will be recording the string sections on the album at Birmingham Conservatoire Studio. The award-winning Carducci Quartet was founded in 1997. The ensemble has won numerous international competitions, including the USA Concert Artists Guild International Competition, and First Prize at Finland's Kuhmo International Chamber Music Competition.

Confirmed or expected: Confirmed

Partners details

Name: Niccolò Conti

Main contact (if organisation):

Email address: Niccol0.conti@gmail.com

Role in project: Niccolò Conti will be the studio recording engineer. He has worked with me on many projects before. This includes my 2022 single, Desert, and a sessions at Summerfield studios in 2022. He always makes the process as relaxing as possible for the musicians involved. He works internationally as an engineer across the UK and Italy. He works frequently with some of the UK's leading jazz musicians such as Sara Colman and Rebecca Nash.

Confirmed or expected: Confirmed

Partners details

Name: Moseley Hive

Main contact (if organisation): Rhiannon Simpson

Email address: moseleyhive@moseleyexchange.com

Role in project: Rhiannon Simpson is the Community Connector for Moseley Community Development Trust. They have lent Moseley hive in kind for Lucy to host a free song-writing workshop at the Paperback Theatre festival Little But Live! This venue is right at the heart of Moseley High Street, Birmingham, attracting members of the community for their series of community events year round.

Confirmed or expected: Confirmed

Partners details

Name: Centrala Space

Main contact (if organisation): Richard Short

Email address: centrala@centralaspace.org.uk

Role in project: Hosting the album launch as well as the community workshop. The band performed here in June 2023. Very happy with the sound / set up/ capacity. Rich was a great person to deal with, very friendly and supportive of the music. They were active in promoting the gig beforehand on their social media pages (FaceBook event, Instagram post, advertisements on their website & on their TV in the venue).

Confirmed or expected: Confirmed

Partners details

Name: Paperback Theatre

Main contact (if organisation): Lucy Bird

Email address: paperbacktheatre@gmail.com

Role in project: Paperback Theatre run the local festival Little but Live! Lucy will be running a songwriting workshop as part of their festival. This year they were able to welcome over one thousand members of the local community, families and young people, to enjoy live theatre, music and a range of wonderful workshops. They run a host of music, dance, drama and art, food and comedy workshops for all ages.

Confirmed or expected: Confirmed

Partners details

Name: Gareth Howell

Main contact (if organisation):

Email address: garethhowell@gmail.com

Role in project: Gareth will be taking photographs of Lucy and the band which will form part of the press release & online marketing campaign. Specialising in the worlds of music and art, Gareth works closely with his clients to deliver high quality content that fits their brief with ease.

Confirmed or expected: Confirmed

Partners details

Name: Imogen Morris

Main contact (if organisation):

Email address: mariehutton@svnthcrcl.com

Role in project: Imogen Morris will be embroidering the album cover art. Imogen is an artist living and working in Birmingham, UK. She was born in Birmingham in 1991 and received a first-class degree from Kingston University in Fine Art and Art History (BA honours) in 2013. Her works are held in a number of private and public collections in the UK and internationally.

Confirmed or expected: Confirmed

Partners details

Name: Sorrell Higgins

Main contact (if organisation):

Email address: hello@sorrelhiggins.com**Role in project:** Sorrel Higgins is a freelance photographer based in London. She will be taking the photography to be used as the album artwork. She has taken professional album artwork for artists such as Matthew Halsall and Vega Trails. She holds a first class honours in photography and currently works for Coffee and TV, a global creative studio based in London. She has worked as a producer of visual effects for both TV and film, for example, Peaky Blinders, Tetris and Tár.**Confirmed or expected:** Confirmed

Partners details

Name: Neil Davies**Main contact (if organisation):****Email address:** neil.davies.studio@gmail.com**Role in project:** Neil is a graphic designer, he will be formatting the CD art and creating the lyric booklet. He was a recommendation from an artist at Seventh Circle Art Gallery in Moseley. He works as an art director, designer, creative, artist and production manager. He has been a professional designer since 2004, working with a number of entertainment, sports and interior design clients including Warner Music and Universal Music Group.**Confirmed or expected:** Confirmed

Partners details

Name: Giant Wafer**Main contact (if organisation):** Ed Simon Lewis**Email address:** ed@giantwafer.com

Role in project: The band will be recording at Giant Wafer studios. They were recommended by Chris Hyson who has lots of recording experience here. They are in a quiet nature setting in Wales, giving the musicians and engineers mental space to breathe at the end of each day. There is accommodation provided on site with a kitchen so that costs can be kept low. There are lots of parallels between the aesthetic of the albums Chris has previously recorded here and how Lucy envisages the music to sound.

Confirmed or expected: Confirmed

Partners details

Name: Tom Henery

Main contact (if organisation):

Email address: Tom.henery16@gmail.com

Role in project: Tom Henery will be playing electric and acoustic guitar in Mellenfield's band. Originally from Newcastle upon Tyne, Tom Henery is a freelance guitarist based in Birmingham. Tom studied with guitarists Jez Franks and Chris Montague at the Royal Birmingham Conservatoire. He has vast experience in a wide range of musical settings, having performed across the UK and internationally alongside artists such as Julian Argüelles, Neil Yates, Alan Barnes and Percy Pursglove.

Confirmed or expected: Confirmed

Partners details

Name: Lucy Mellenfield

Main contact (if organisation):

Email address: lucy.mellenfield@ntlworld.com

Role in project: Lucy Mellenfield is the lead artist, songwriter, and vocalist for Song Child. She will liaise with collaborators to produce the music video and album artwork, planning and managing the recording, tour, and workshops. Examples of projects led before inc: her debut EP In My Short Time (2020), arranging and recording for orchestra at the Royal Birmingham Conservatoire, producing Desert (2022) with collaborators across London and Birmingham, and organising self-promoted gigs in Birmingham.

Confirmed or expected: Confirmed

Partners details

Name: The Gallimaufry

Main contact (if organisation): James Koch

Email address: james@jameskochphotography.com

Role in project: Lucy Mellenfield will play at The Gallimaufry, Bristol on her UK tour. It is a thriving space that hosts an eclectic mix of jazz, folk, alternative and hip hop music on various nights of the week. It attracts a diverse young crowd in the thriving city of Bristol. An independent Restaurant, Bar, Live Music Venue and Arts Space in the heart of Gloucester Rd, Bristol.

Confirmed or expected: Confirmed

Partners details

Name: The Yard

Main contact (if organisation): Jo

Email address: jo@theyardmcr.com

Role in project: Lucy Mellenfield will play at The Yard on her UK tour. The Yard hosts an eclectic range of music from alternative to the NQ jazz nights meaning that it already has a following who would be interested in Mellenfield's music. The Yard MCR is a hidden gem of site, made for creative individuals and collectives. The Yard is a space for live music, film, theatre, spoken word, fashion and touring production rehearsals.

Confirmed or expected: Confirmed

Partners details

Name: The Green Note

Main contact (if organisation): Risa Tabatznik

Email address: risagreennote@gmail.com

Role in project: Lucy Mellenfield will play at Green Note, Camden on tour. They provide a wonderful space for London fans to come and experience an intimate experience of the music. Lucy Mellenfield played her first show here in August 2023 to a sold out audience. Green Note is a multiple award-winning live music venue located in Camden Town, London. They are a unique, intimate, independent venue with a cosy vibe and friendly atmosphere.

Confirmed or expected: Confirmed

Partners details

Name: Alex Collett-Sinfield

Main contact (if organisation):

Email address: a.collett.sinfield@gmail.com

Role in project: Alex will be leading the videography in the project including the music video and Spotify shorts. Alex started his Videography career by filming live studio sessions for musicians often shooting in a one take style. Since then, Alex has been making music videos for bands such as Passive Fix and Lucy Mellenfield. His short film 'Divine Descent' was premiered at The Mockingbird Cinema in June 2023. Influences for his film and videography include Terrance Malick and Werner Herzog.

Confirmed or expected: Confirmed

Partners details

Name: Tom Pountney Barnes

Main contact (if organisation):

Email address: Thomas.p_barnes@icloud.com

Role in project: Tom will be creating the flyers for the Centrala workshop and album launch. He is an artist and musician from Birmingham, working in a variety of mediums and styles. In his graphic design he has produced album covers, posters, video content and promotional material for many artists and venues. His work often features strong use of texture, sampled materials and unconventional lettering.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,233

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons? No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Lucy Mellenfield has used Musicians Union rates to work out the fees to pay artists.

She has also received quotes directly from collaborators who set their own rates of pay. (e.g string quartet, producer, mixing/mastering)

Lucy Mellenfield has used rates given by the Artists Union/Musicians Union, & consulted Stoney Lane Records on previous iterations of similar album releases/tours to inform her pay for band members & creative practitioners.

Lucy's band members are using Musician's Union rates as a general guideline for gig, rehearsal & prep payment.

How many people working with you to deliver your project will be employed on a freelance basis? 17

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	9.00%	£3,518
Local authority funding	0.00%	£0
Other public funding	7.68%	£3,000
Private income	3.71%	£1,450
Income total (cash)	20.39%	£7,968
Support in kind	4.81%	£1,880
Arts Council England Funding	74.80%	£29,233
Income total	100.00%	£39,081

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	64.16%	£6,318
Confirmed	35.84%	£3,530
Income total	100.00%	£9,848

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Stoney Lane Record Label	Confirmed	---	£1,000
Other public funding	Help Musicians Funding - Record and Release Fund	Expected	01/03/2024	£3,000
Private income	Private Donation from Artist	Confirmed	---	£450
Earned income	Album Sales - £15 each (x50 sold at three gigs & x25 sold online)	Expected	01/12/2024	£1,125
Earned income	Centrala (Capacity = 70ppl; 70% capacity = 49 ppl (30 x £15 standar...	Expected	08/11/2024	£640
Earned income	The Green Note (Capacity = 70 ppl ; 70% capacity = 49 ppl) (49 x £1...	Expected	30/11/2024	£588
Earned income	The Galli (£200 flat fee for performers on a Tuesday evening. Free ...	Confirmed	---	£200
Earned income	The Yard. (Capacity = 100 ppl ; 70% capacity = 70 ppl. 50 x £15 sta...	Expected	30/11/2024	£950
Earned income	Album streams and downloads over 2 months based on previous figures...	Expected	01/12/2024	£15
Support in kind	Moseley Hive workshop space. £25 per hour (9am-4pm)	Confirmed	---	£175
Support in kind	Sam Slater (Stoney Lane) business advice 4 x 1 hour phone calls wit...	Confirmed	---	£200
Support in kind	Sam Slater admin time. Contacting press prior to the release (£150...	Confirmed	---	£300
Support in kind	Centrala venue for album launch (£400 for staffing & equipment use)...	Confirmed	---	£400
Support in kind	Centrala venue for creative writing / songwriting workshop (hire co...	Confirmed	---	£640
Support in kind	Birmingham Conservatoire Studio space for strings recording	Confirmed	---	£165

Income details

Income heading: Private income

Description: Stoney Lane Record Label

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Other public funding

Description: Help Musicians Funding - Record and Release Fund

Expected or confirmed: Expected

When will this expected income be confirmed: 01/03/2024

Amount (£): £3,000

Income details

Income heading: Private income

Description: Private Donation from Artist

Expected or confirmed: Confirmed

Amount (£): £450

Income details

Income heading: Earned income

Description: Album Sales - £15 each (x50 sold at three gigs & x25 sold online)

Expected or confirmed: Expected

When will this expected income be confirmed: 01/12/2024
Amount (£): £1,125

Income details

Income heading: Earned income
Description: Centrala (Capacity = 70ppl; 70% capacity = 49 ppl (30 x £15 standard ticket, 19 x £10 concession ticket)
Expected or confirmed: Expected
When will this expected income be confirmed: 08/11/2024
Amount (£): £640

Income details

Income heading: Earned income
Description: The Green Note (Capacity = 70 ppl ; 70% capacity = 49 ppl) (49 x £15 standard ticket. Venue take 20% of ticket sales).
Expected or confirmed: Expected
When will this expected income be confirmed: 30/11/2024
Amount (£): £588

Income details

Income heading: Earned income
Description: The Galli (£200 flat fee for performers on a Tuesday evening. Free entrance)
Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Earned income

Description: The Yard. (Capacity = 100 ppl ; 70% capacity = 70 ppl. 50 x £15 standard ticket + 20 x £10 concession ticket)

Expected or confirmed: Expected

When will this expected income be confirmed: 30/11/2024

Amount (£): £950

Income details

Income heading: Earned income

Description: Album streams and downloads over 2 months based on previous figures for releases over the last 24 months. Streams: $0.005 \times 1000 = 5$ downloads: $0.05 \times 200 = 10$ total: £15

Expected or confirmed: Expected

When will this expected income be confirmed: 01/12/2024

Amount (£): £15

Income details

Income heading: Support in kind

Description: Moseley Hive workshop space. £25 per hour (9am-4pm)

Expected or confirmed: Confirmed

Amount (£): £175

Income details

Income heading: Support in kind

Description: Sam Slater (Stoney Lane) business advice 4 x 1 hour phone calls with Lucy Mellenfield (£50 per hour)

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: Sam Slater admin time. Contacting press prior to the release (£150 per day - 2 days)

Expected or confirmed: Confirmed

Amount (£): £300

Income details

Income heading: Support in kind

Description: Centrala venue for album launch (£400 for staffing & equipment use) Please see supporting reference from Richard Short.

Expected or confirmed: Confirmed

Amount (£): £400

Income details

Income heading: Support in kind

Description: Centrala venue for creative writing / songwriting workshop (hire cost = £200+ VAT) + (£400 for staffing costs & equipment use)

Expected or confirmed: Confirmed

Amount (£): £640

Income details

Income heading: Support in kind

Description: Birmingham Conservatoire Studio space for strings recording

Expected or confirmed: Confirmed

Amount (£): £165

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Confirmed Income:

- Stoney Lane Record Label will contribute £1000 to support the development, recording, release & touring of the album.
- Lucy will provide £450 from recent gig & EP sales
- The Galli will provide a gig fee of £200

Expected Income:

- Help Musicians. Lucy has applied for the Record & Release fund: £3000.
- Merch Earnings: £15 each (x50 sold at three gigs & x25 sold online)
- Album streams & downloads via Youtube over 2 months based on previous figures for Lucy's releases over the last 24 months:
streams: $0.005 \times 1000 = 5$
downloads: $0.05 \times 200 = 10$
total: £15

Live gigs:

- Centrala
70 cap (est attendance 70%):
£15 standard ticket (x 30)
£10 concessions (x 19)

-The Green Note

- 70 cap (est attendance 70%):
£15 standard ticket
(Venue take 20%)

-The Yard, Manchester

- 100 cap (est attendance 70%):
£15 Standard ticket (x50)
£10 concessions (x20)

Expected income from album (CDs & streams) sales are based on figures from Lucy's previous single releases inc. her critically acclaimed, 'Tournesols' & estimation of sales made via Stoney Lane Records.

SIK:

- Moseley Hive wkshp space, £25 per hour (9am-4pm)
- Sam Slater consulting 4 x 1 hour (£50 per hour)
- Sam Slater admin time; Contacting press (£150 per day - 2 days)

Centrala:

- venue for album launch (£200 + 20% VAT)
- venue for creative wkshp (hire cost = £200+ VAT)
- Birmingham Conservatoire Studio space for strings recording
- The Galli Venue Space for national tour.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	51.83%	£20,255
Other artistic or creative costs for delivering the activity	32.25%	£12,605
Making your work accessible	5.50%	£2,150
Developing your organisation and people	0.00%	£0
Marketing and developing audiences	1.93%	£755
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.09%	£36
Environmental responsibility costs	0.00%	£0
Other	3.58%	£1,400
Personal access costs	0.00%	£0
Expenditure total (cash)	95.19%	£37,201
Support in kind	4.81%	£1,880
Expenditure total	100.00%	£39,081

Total income (for information): £39,081

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Other artistic or creative costs for delivering the activity	Recording studio (Giant Wafer studios. 7 days recording. £165 per d...	£1,455
Other artistic or creative costs for delivering the activity	Producer costs (Chris Hyson)	£7,100

Paying people - artistic, creative, specialist costs	Recording engineer (Niccolò Conti. £100 per day - 7 days + 1 day to...	£800
Paying people - artistic, creative, specialist costs	Mixing & Mastering (Alex Killpartrick) (£400 per track / 10 tracks)	£4,000
Paying people - artistic, creative, specialist costs	Session musician rehearsal costs (£100 for a 4 hour rehearsal with ...	£400
Paying people - artistic, creative, specialist costs	Session musician costs. Based on MU rates. See cost breakdown in ap...	£5,443
Paying people - artistic, creative, specialist costs	String arrangements - Luke Harrison (£100 per song - 6 tracks with ...	£600
Other artistic or creative costs for delivering the activity	String Section recordings (Carducci Quartet) (£1400 fee + £100 expe...	£1,500
Paying people - artistic, creative, specialist costs	Artist Lead Fee (Rehearsal Time, session recording, planning/admin ...	£3,410
Other artistic or creative costs for delivering the activity	Travel for Session Musicians (recording & tour) (car share from Bir...	£2,150
Other	Contingency	£1,400
Paying people - artistic, creative, specialist costs	Music Video Costs (Alex Collett-Sinfield fee £150 per day (3 days - ...	£450
Paying people - artistic, creative, specialist costs	Choreographer for music video (Lauren-Jean Pountney Barnes) £250 fe...	£400
Paying people - artistic, creative, specialist costs	Dancers in music video (£100 for rehearsal, £150 for shoot day) x 2...	£500
Paying people - artistic, creative, specialist costs	Travel Costs to filming location	£50
Marketing and developing audiences	Gareth Howell Photography (£150 for a 2 hour photoshoot, inc editin...	£150
Paying people - artistic, creative, specialist costs	Album artwork, Imogen Morris. Embroidery artwork.	£350
Paying people - artistic, creative, specialist costs	CD artwork graphic designer - Neil Davies (£300 per 6 hour day. 1 d...	£600
Marketing and developing audiences	Meta Ads - targetting areas where we are touring (West Midlands / B...	£500
Assets - buildings, equipment, instruments and vehicles	Materials for workshop (paper/ pencils)	£36
Marketing and developing audiences	Flyers for songwriting workshop (£75 for design by Tom Pountney Bar...	£105
Other artistic or creative costs for delivering the activity	Rehearsal costs before the tour (£100 for a 4 hour rehearsal with a...	£400
Paying people - artistic, creative, specialist costs	Session musicians on tour (£147 per musician per gig)	£2,352
Paying people - artistic, creative, specialist costs	Sound technician on tour - Niccolò Conti (3 venues, £150 per gig) C...	£450
Making your work accessible	Sasolo Consultation on project development & future growth as grass...	£2,150
Paying people - artistic, creative, specialist costs	Photography with Sorrel Higgins (half a day photoshoot & editing)	£450

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Recording studio (Giant Wafer studios. 7 days recording. £165 per day for the studio + £200 grand piano hire + £100 for accommodation for the duration of the recording)

Amount (£): £1,455

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Producer costs (Chris Hyson)

Amount (£): £7,100

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Recording engineer (Niccolò Conti. £100 per day - 7 days + 1 day to record strings)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Mixing & Mastering (Alex Killpartrick) (£400 per track / 10 tracks)

Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Session musician rehearsal costs (£100 for a 4 hour rehearsal with a 30 min break x 4 musicians)

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Session musician costs. Based on MU rates. See cost breakdown in application.

Amount (£): £5,443

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: String arrangements - Luke Harrison (£100 per song - 6 tracks with strings)

Amount (£): £600

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: String Section recordings (Carducci Quartet) (£1400 fee + £100 expenses - 4 individuals travelling from Worcester to Birmingham)

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Artist Lead Fee (Rehearsal Time, session recording, planning/admin (7 days) & workshop facilitation (4 days) *See cost breakdown in application.

Amount (£): £3,410

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Travel for Session Musicians (recording & tour) (car share from Birmingham to Giant Wafer in Wales, car share / train to venues) See cost breakdown in application.

Amount (£): £2,150

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £1,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Music Video Costs (Alex Collett-Sinfield fee £150 per day (3 days - planning/ shooting / editing)

Amount (£): £450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Choreographer for music video (Lauren-Jean Pountney Barnes) £250 fee for choreography of track, £50 for a rehearsal at Trinity Laban studio, £100 for shoot day at an outdoor location.

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Dancers in music video (£100 for rehearsal, £150 for shoot day) x 2 dancers

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Travel Costs to filming location

Amount (£): £50

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Gareth Howell Photography (£150 for a 2 hour photoshoot, inc editing. One solo photoshoot with Lucy Mellenfield for press release)

Amount (£): £150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Album artwork, Imogen Morris. Embroidery artwork.

Amount (£): £350

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: CD artwork graphic designer - Neil Davies (£300 per 6 hour day. 1 day drafting & 1 day finalising / re-editing)

Amount (£): £600

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Meta Ads - targetting areas where we are touring (West Midlands / Bristol/ North London/ Manchester) Advertising album / tour / merch. Boost social media posts for 3 months.

Amount (£): £500

Expenditure details

Expenditure heading: Assets - buildings, equipment, instruments and vehicles

Description: Materials for workshop (paper/ pencils)

Amount (£): £36

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Flyers for songwriting workshop (£75 for design by Tom Pountney Barnes & £30 for printing 250 flyers on Vista Print)

Amount (£): £105

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rehearsal costs before the tour (£100 for a 4 hour rehearsal with a 30 min break x 4 musicians)

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Session musicians on tour (£147 per musician per gig)

Amount (£): £2,352

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sound technician on tour - Niccolò Conti (3 venues, £150 per gig) Centrala, The Yard, The Gallimaufry

Amount (£): £450

Expenditure details

Expenditure heading: Making your work accessible

Description: Sasolo Consultation on project development & future growth as grass roots musician (5 days support: £430)

Amount (£): £2,150

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Photography with Sorrel Higgins (half a day photoshoot & editing)

Amount (£): £450

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Lucy Mellenfield has used her extensive experience managing artistic projects of a similar scale to collate a realistic & fair budget for paying all project collaborators. Below are detailed examples:

Artist lead costs:

-Admin time: emailing contacts (musicians, engineers, recording studio, producer, artists, arrangers, printing services, photographers, graphic designers) / marketing – creating social media content / social media advertising / researching artwork / planning travel / paying individuals / writing scores (editing, drafting, printing) / delivering song-writing workshop flyers to local community)- 7 days (£150 per day x 7 days = £1,050)

-Rehearsal time (2 x rehearsals) 1 before recording, 1 before the tour. (£200)

-Recording session week (£1360.80 – £194.40 per day (4 hour session x 7 days)

Song-writing workshop at Little But Live - £250 (MU rate for planning & delivery)

Song-writing workshop at Centrala - £250 (MU rate for planning & delivery)

Music Video planning - £150

-Music video shoot day– £150

Recording session musician fees:

-£194.40 per day (4 hour session)

<https://musiciansunion.org.uk/working-performing/recording-and-broadcasting/recording-agreements-rates-of-pay-and-consent-forms/bpi-agreement-and-consent-forms>

£1360.80 per person

-x 4 session musicians = £5,443.20

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Much of the other artistic costs inc Travel:

MU rate : 56p per mile

Travel for Recording

Birmingham to Wales - 72.8 miles each way / 145.6 miles round trip

= £81.54

2 cars = £163.07

Chris Hyson (1 car London to Wales) 187 miles/ 374 mile round trip = £209.44
(travel costs included in total fee)

Accommodation = adjoining cottage at Giant Wafer studios (cost covered in studio fee)

Travel on Tour:

Green Note (Trio performance – 3 musicians)

Birmingham to London (Train) Super Off-peak ticket £19.99 x 3 with rail card

= £59.97

Accommodation = with family in London

The Gallimaufry – Bristol (Trio performance – 3 musicians)

Birmingham to Bristol (x1 car) 85.3 miles / 170.6 mile round trip = £95.54 (56p per mile)

The Yard – Manchester (Full band performance – 5 musicians)

Birmingham to Manchester (87 miles)/ 174 mile round trip) = £97.44

x 2 cars = £194.88

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Lucy Mellenfield is committed to making her music accessible. This is evidenced in the devising of creative wkshps for the local Birmingham community via:

Mosely Hive, Little But Live Festival
Centrala

To ensure Mellenfield is creating wkshps that are accessible & inclusive & foregrounding how to continue sharing her musical skills via creative activities she will be working with the grassroots organisation, Sasolo.

Sasolo will provide x 5 days of consultation support, focusing specifically on:
connectivity to the national conversation

-ecological reference points

-strategy and consultation in support of key project deliverables

-administrative structures

-creative counselling.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

To ensure the project is engaging with the local Birmingham community, Mellenfield will:

-Create flyers for the songwriting workshop (£75 for design by Tom Pountney Barnes & £30 for printing 250 flyers on Vista Print)

To ensure the project is engaging with a national audience for the tour Mellenfield will pay for Meta Ads - targetting specific areas(West Midlands / Bristol/ North London/ Manchester)

-Advertising album / tour / merch. Boost social media posts for 3 months.

How have you worked out the costs of the assets included in your budget?

Up to 1500 characters

Mellenfield has factored in a small cost for materials to provide at creative wkshps for participants.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

Mellenfield has included a contingency to cover unforeseen costs, such as increased travel, or last minute musician swap outs that require the lead artist to invest more time into the project.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

RISK 1: Creative Risk; Song Child is Lucy's first venture into creating an album; inc. overseeing the creative outcomes & assets. With this comes a lot of responsibility to deliver the highest quality, which could lead to creative block/overwhelm.

R2: Management & Logistics Risk; SC is the largest project (including the first-ever national tour) Lucy has managed. The increased workload & responsibility to manage others (inc. sorting payment of invoices etc) could lead to overwhelm, overwork, burnout & poor mental health.

R3: This will be the first time Lucy has devised creative wkshps to share her skills as a musician with others in such an intimate setting. She may find the process of creating & sharing overwhelming due to her want to teach in an accessible way to non-traditional music audiences.

R4: Engagement with young people aged 8 - 16 as part of creative wkshp delivery poses extra safeguarding risks for Lucy & young people.

R5: Engagement with Central & Eastern European Migrants as part of creative wkshp delivery poses a clash of cultures & personal experiences.

R6: The album, Soul Child, does not meet target streams + sales.

R7: The tour of Soul Child does not secure as many ticket sales as expected.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

M1: Lucy has established a strong professional relationship with Stoney Lane Records, who are both invested financially & personally in the delivery of Song Child Ergo, they will offer guidance & mentorship to ensure the quality of the project is of the highest calibre. Similarly, Music Producer Chris Hyson will be supporting Lucy to produce an album that is fully representative of her talent & versatility.

M2: Lucy will be supported by her collaborators, which includes the established Stoney Lane Record Label who have extensive experience managing artists; national/international tourss etc. Selected partners will also be encouraged to use impact/effort matrixes as a framework for recommending & prioritising action items.

R3: Lucy will be supported by Sasolo, creative consultants, who will provide expert guidance on how to upskill in wkshp facilitation & to develop an accessible wkshp model for her cohort of participants.

M4: Risk of harm to young people will be mitigated through safeguarding training & DBS checks conducted by Little But Live X Moseley Hive.

M5: Centrala staff are representative of the wkshp participants to ensure the material shared is accessible & inclusive.

M6: Mitigated by extensive support from Stoney Lane Records who will promote via established PR connections (inc. BBC, the Guardian & NME) & industry gatekeepers.

M7: Lucy will use her connection with Stoney Lane Records to push the National Tour to their established contacts of press & gatekeepers inc. festivals & agents.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☒
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:

Applicant: Lucy Mellenfield

52637488

Project: Song Child: A Debut Album, Launch, National Tour

NLPG-00693678-V2-UN-20231230

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☒
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? NA

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☒
Other	☐

Age:

Age	Select:
0-19	☐
20-34	☒
35-49	☐
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:**Is your gender identity different to your sex as registered at birth?**

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Lucy Mellenfield

Date of birth: 03/03/1998

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Introduction		No Input Required
Application submission	Page 96	17/01/2024

Applicant details	01/12/2023
Address information	01/12/2023
Your project	29/12/2023
Time limited priorities	No Input Required
At a glance	13/12/2023
In more detail	21/12/2023
Example	07/12/2023
People and communities	No Input Required
Who will experience it	30/12/2023
Where	20/12/2023
Location	29/12/2023
Inclusivity and Relevance	30/12/2023
Your planning	No Input Required
Project timeline	29/12/2023
Who you are working with	29/12/2023
Budget: How much are you applying to us for?	29/12/2023
Fair pay	30/12/2023
Budget - Income	30/12/2023
Questions	30/12/2023
Budget - Expenditure	29/12/2023
Questions	20/12/2023
Risks and challenges	20/12/2023
Monitoring information	20/12/2023
Declaration	30/12/2023



Centrala
Unit 4 Minerva Works
158 Fazeley Street
Birmingham
B5 5RT

Monday 4th Dec 2023

To Whom it may concern

Letter of Support

Lucy Mellenfield is a e dedicated and highly skilled composer and Performer and we are delighted Lucy intends to Perform at Centrala again . To support Lucys application for funding for the tour Centrala will Provide Staffing and Centrala's Equipment use for the evening event as support in kind to the cost of £400 . Our Normal Venue Hire Fee of £200 + vat will still be chargeable

Yours Faithfully

Richard Short

Co Director

07540488177
0121 513 0240

UNIT 4 MINERVA WORKS
158 FAZELEY STREET
BIRMINGHAM
B5 5RT



0121 439 3050
WWW.CENTRALA SPACE.ORG.UK
 @centrala space  @centralaspace