

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name:

Julien Durand

Applicant number:

55407492

Applicant type:

Individual

What name is your bank account registered in?

Julien Durand

Main art form:

Music

Are you based within England or the wider United Kingdom?

Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 83

Street: Glendower Road

Locality: Perry Barr

Town / city: BIRMINGHAM

Postcode: B42 1SX

Main contact number: 07873877891

Mobile:

Email address: julien9000@hotmail.com
(Organisation email address if applicant is an organisation)

Website address: www.julien-durand.com

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 19/08/2024

Project end date: 20/02/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

DREAMSCAPES unites six emerging musicians on a UK tour, transforming the band into a holistic creative unit that positively impacts the music scene. The project will collaborate with venues & deliver an outreach programme, making jazz & improvisation accessible; contributing to a thriving yng UK scene. DREAMSCAPES will record & release original music; fuse diverse genres & offer an engaging education series, fostering creativity in diverse communities in London & Gloucestershire.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

National reach / Jazz audiences / Young people / Music recording / Face to face education

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

DREAMSCAPES is a yng collective founded by Julien Durand, a French-Chinese guitarist & composer exploring the influence of traditional Brazilian music on jazz. This project elevates Julien's successful ACE-funded DYCP programme, integrating the modalities & idiomatic forms of Brazilian groove & melody with his extensive knowledge of jazz, 20th-century classical, & rock music. A purposefully disruptive compositional & performance offer.

Dreamscapes seeks to reclaim jazz from the elite, white, male dominated epoch & articulate it's diversity via a compositional relationship to Brazilian music, building inclusivity & connectivity in a performance & pedagogy package; utilising the inclusivity of Brazilian music to articulate the potential of jazz to underserved cohorts.

The ambition is to:

- make quality, globally informed jazz; showcased in accessible shows with enrichment via a wkshp series to bolster understanding & ambition in marginalised & underserved cohorts (proximal to 2 venues - chosen for urban/rural barriers (Gloucestershire/Croydon)
- forge a replicable template of collaboration which fosters creativity through performance, developing new audiences, disrupting the traditional jazz audience demography.

7 performances in prominent jazz clubs across the UK, culminate in an album launch at Vortex, one of the UK's most renowned jazz venues, to:

- expand the audience base; engaging with diverse yng communities; promoting jazz & improvisation to a yngr generation
- gain exposure, experimenting & improvising on the tour to build creative resilience
- support & revitalise small jazz venues; bringing future facing music to build younger audiences & sustain the scene
- collab with visual artist/photographers in a modern, interdisciplinary approach to the artistic package.

By recording & producing a new album at AIR Studios; the grp create original music that showcases a unique sound, reaching national/international audiences through a tailored PR strategy. Using this new content as a muse, an educational resource package & replicable pedagogical series will:

- focus on students with limited access to instruments & music lessons to widen access to creative opps & develop skills of YP (aged 13-18), Gloucestershire (High School Leckhampton) & Croydon (Paxton Academy)
- create a future proof/portfolio approach to 'earning & learning'; decolonising the white centric curriculum using multi entry point (KS1-4) Brazilian modalities in existing curricula output (e.g.Geography/music etc).

Intersecting culture & community, this initiative fosters creative risk-taking among yng professionals, & enhances career trajectories for emerging artists, making a significant mark on the jazz scene via cultural enrichment, positioning them to take on larger venues & festivals across the UK.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

DREAMSCAPES has been actively engaged in the performing arts / music scene for the past 3 years, showcasing their talents in Birmingham & London; headlining the Cheltenham Jazz Festival. In 2024, they released their 1st EP to critical acclaim & quantitative success on digital streaming platforms, receiving favourable reviews from media outlets such as London Jazz News, Somewhere Soul, & Soho Radio. This project develops their artistic vision, with holistic package of interdisciplinary output.

Despite their successes, the group have encountered significant barriers; by strengthening their online presence & building a robust portfolio of albums & music videos they improve their relationship with promoters, venues, & festivals (min. standards album <2yrs old etc.).

Julien, has been working professionally in education since 2021, incl. collabs. with Musicate (Cheltenham Festivals), Yamaha Music School, & Services for Education; he delivered workshops with the Royal Birmingham Conservatoire & the National Youth Jazz Orchestra (NYJO), focusing now on integrating creative workshops as a key asset in his professional portfolio this new performance + pedagogy approach will build out his offer.

By addressing the current ecological limitations (artists as teachers or performers - not both, if desirous of industry respect), this approach both aids engagement (by dismantling economic & geographic barriers; free & local) & creates opps to disseminate new, 'globally informed' jazz.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Theory of Change:

1.CYP from diverse backgrounds in urban (Croydon) & rural (Gloucestershire) areas connect to their cultural roots through improvisation, Brazilian jazz & music-making

2. Dreamscapes achieve more bookings, disseminate more work & articulate a disruptive approach to jazz; building new audiences & promoting their album to yngr, more diverse grps.

KPI measures:

-Dreamscapes successfully use practical demo to teach 105 CYP orchestration, dynamics, encouraging students to compose & perform

-Support from National Youth Jazz Orchestra, via SIK for the recording rehearsals, improves quality & build new skills into the Dreamscapes repertoire

-A successful launch at The Vortex, central to London's global music scene, improves visibility

-A new album featuring Brazilian melody & phrasing cements new opps to collab, perform & tour.

Process

-written/oral feedback from students & teachers after wkshps

-eval framework to understand the long-term impact & creative output

-monitor quantitative output; reviews, streaming numbers, & social media stats, to understand the album's reception; increase in followers, articles published, tix publicised through PR & venues networks; no.s of new to Dreamscapes local music & jazz enthusiasts reached

-stakeholder board (reps from partner/participant) collab. with artists to challenge the elitism associated with jazz music measured in talking grps; disseminated in final impact report.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: https://drive.google.com/file/d/1dri_8SKEaJM6bNB3kzFLD66yzqpgi1fY/view?usp=sharing

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by ‘communities’?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
- a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- SE London communities - Paxton Centre in Croydon
- YP from rural Gloucestershire
- Jazz enthusiasts
- Scottish audiences - Glasgow performance

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☒	Audience type - Age - Aged 16 to 19, Audience type - Age - Aged 12 to 15, Audience type - Age - Aged 5 to 11
People who share a particular ethnicity.	☐	
People who have a particular disability.	☐	
People with a particular sexual orientation.	☐	
People who are of a particular gender.	☐	

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 500

As audience members in a digital space ☒

How many people? 26,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 105

As participants in the project, in a digital space ☐

As volunteers in a physical space ☒

How many people: 7

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 14

As users of a digital product ☒

How many people: 500

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Physical audience

- The Glad - 70 ppl
 - Kidderminster Jazz Club - 60ppl
 - Spotted Dog - 80ppl
 - The Lescar - 60ppl
 - The Bebop - 70ppl
 - Vortex - 60ppl
 - Vortex (album launch) - 100ppl
- T:500

Dig. Audience

- 26000 music streamings
 - 500 album downloads
- T: 26500

Active part.

Workshops:

- Paxton Academy - 30 pupils
 - School Gloucestershire - 75 pupils
- T: 105

Vols.

- 3 friends helping with production assistance on Album Launch,
 - 2 venue assistants per workshop x 2= 4 ppl
- T:7

Creative

- 1 Project Manager
 - 1 Singer
 - 5 musicians
 - 1 Sound engineer
 - 1 Promoter
 - 1 PR
 - 1 Production assistant
 - 1 Videographer
 - 1 Social media
 - 1 Graphic designer
- T: 14

Dig. Product

- 500 downloads

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

Colab, with educational institutions:

High School Leckhampton:
-integrate the project into their music tuition groups, utilising the framework of the band & Julien Durand's experimental & pedagogical work. Engage students & educators in the project
Paxton Academy:
-a school in Croydon, low income bckgrnd stud. in SE London, to reach a diverse group of YP.
Leveraging networks:
National Youth Jazz Orchestra:
-project featured in their newsletter, ensuring visibility among young jazz enthusiasts & their mentors
Partners:
-collaborate with venues in London, Sheffield, Birmingham, Kidderminster, Bristol, & Glasgow, engage in audience dev. & promo through their established channels
Liberty Music:
-PR a& social media partner, manage a comprehensive campaign to boost the project's visibility.
Press Association:
-the project will be featured in both UK media outputs
Jazz Media:
-engage with outlets such as London Jazz News, Somewhere Soul, & Soho Radio to target jazz aficionados
Online ads. & social media:
-strategic posts will leverage an extensive library of curated digital assets, to evoke core memories in audiences who have previously attended their concerts, inspiring new attendees & organically expanding its reach.
-create widespread awareness & engagement, to ensure it reaches & resonates with our intended audience.

Album
-appealing graphic design that connects with audience
-pre save campaign
-album available in online platforms & venial

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
X	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Performance 1- The Glad	Several physical places	The Glad Cafe C I C	Glasgow City	03/09/2024	03/09/2024	1	Confirmed to happ...
Performance 2- Kidderminste...	Several physical places	St. Ambroses Cath...	Wyre Forest	06/09/2024	06/09/2024	1	Confirmed to happ...
Performance 3- The Spotted Dog	Several physical places	The Spotted Dog	Birmingham	10/09/2024	10/09/2024	1	Confirmed to happ...
Performance 4- The Lescar	Several physical places	Lescar Hotel	Sheffield	11/09/2024	11/09/2024	1	Confirmed to happ...
Performance 5- The Vortex	Several physical places	Vortez Jazz	Hackney	12/09/2024	12/09/2024	1	Confirmed to happ...
Workshop 1 - Full band at P...	Several physical places	Paxton Academy Sp...	Croydon	13/09/2024	13/09/2024	1	Confirmed to happ...
Workshop 2 - JD at Paxton A...	Several physical places	Paxton Academy Sp...	Croydon	20/09/2024	20/09/2024	1	Confirmed to happ...
Performance 6- The Bebop Club	Several physical places	The Bebop Club, 210	Bristol, City of	25/09/2024	25/09/2024	1	Confirmed to happ...
Workshop 1 - full band - Hi...	Several physical places	High School Leckh...	Cheltenham	26/09/2024	26/09/2024	1	Confirmed to happ...
Workshop 3- JD at Paxton Ac...	Several physical places	Paxton Academy Sp...	Croydon	27/09/2024	27/09/2024	1	Confirmed to happ...

Applicant: Julien Durand

55407492

Project: DREAMSCAPES: Exploring a new vision of jazz; integrating Brazilian motifs in the traditional jazz idiom

NLPG-00738219-V2-UN-20240624

Workshop 1 - JD at High Sch...	Several physical places	High School Leckh...	Cheltenham	03/10/2024	03/10/2024	1	Confirmed to happ...
Workshop 2 - JD at High Sch...	Several physical places	High School Leckh...	Cheltenham	09/10/2024	09/10/2024	1	Confirmed to happ...
Recording at AIR studios	One physical place	Air Studios Ltd	Camden	10/10/2024	13/10/2024	3	Confirmed to happ...
Performance 7 - Album Launch	Several physical places	Vortez Jazz	Hackney	10/01/2025	10/01/2025	1	Confirmed to happ...
Studio rehearsals for Album...	One physical place	NYJO - The Firewo...	Greenwich	08/09/2024	15/09/2024	2	Confirmed to happ...

Location details

Name of activity: Performance 1- The Glad

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Glad Cafe C I C

Street: Pollokshaws Road

Town/city: GLASGOW

Postcode: G41 2HG

Local authority: Glasgow City

Start date: 03/09/2024

End date: 03/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Emilie

Contact email address for the place:

Email: jazzattheglad@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance 2- Kidderminster Jazz Club

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: St. Ambroses Catholic Primary School

Street: Leswell Street

Town/city: KIDDERMINSTER

Postcode: DY10 1RP

Local authority: Wyre Forest

Start date: 06/09/2024

End date: 06/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Annette Gregory

Contact email address for the place:

Email: kidderminsterjazzclub@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance 3- The Spotted Dog

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Spotted Dog

Street: Warwick Street

Town/city: BIRMINGHAM

Postcode: B12 0NH

Local authority: Birmingham

Start date: 10/09/2024

End date: 10/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kai Chareunsky

Contact email address for the place:

Email: jazzatthespotteddog@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance 4- The Lescar

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Lescar Hotel

Street: Sharrow Vale Road

Town/city: SHEFFIELD

Postcode: S11 8ZF

Local authority: Sheffield

Start date: 11/09/2024

End date: 11/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jez Matthews

Contact email address for the place:

Email: lescarjazz@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance 5- The Vortex

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Vortez Jazz

Street: Gillett Square

Town/city: LONDON

Postcode: N16 8AZ

Local authority: Hackney

Start date: 12/09/2024

End date: 12/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Daniel Garel

Contact email address for the place:

Email: daniel@vortexjazz.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop 1 - Full band at Paxton Academy

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Paxton Academy Sports & Science

Street: London Road

Town/city: THORNTON HEATH

Postcode: CR7 6AW

Local authority: Croydon

Start date: 13/09/2024

End date: 13/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Theresa Moses

Contact email address for the place:

Email: head@paxtonacademy.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop 2 - JD at Paxton Academy

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Paxton Academy Sports & Science

Street: London Road

Town/city: THORNTON HEATH

Postcode: CR7 6AW

Local authority: Croydon

Start date: 20/09/2024

End date: 20/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Theresa Moses

Contact email address for the place:

Email: head@paxtonacademy.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance 6- The Bebop Club

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Bebop Club, 210

Street: North Street

Town/city: BRISTOL

Postcode: BS3 1JF

Local authority: Bristol, City of

Start date: 25/09/2024

End date: 25/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Andy

Contact email address for the place:

Email: thebebopclub@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop 1 - full band - High School Leckhampton

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: High School Leckhampton

Street: Leckhampton Farm Court

Town/city: CHELTENHAM

Postcode: GL51 3GS

Local authority: Cheltenham

Start date: 26/09/2024

End date: 26/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Bunting

Contact email address for the place:

Email: mpb@hsl.gloucs.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop 3- JD at Paxton Academy

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Paxton Academy Sports & Science

Street: London Road

Town/city: THORNTON HEATH

Postcode: CR7 6AW

Local authority: Croydon

Start date: 27/09/2024

End date: 27/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Theresa Moses

Contact email address for the place:

Email: head@paxtonacademy.org.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop 1 - JD at High School Leckhampton

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: High School Leckhampton

Street: Leckhampton Farm Court

Town/city: CHELTENHAM

Postcode: GL51 3GS

Local authority: Cheltenham

Start date: 03/10/2024

End date: 03/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Bunting

Contact email address for the place:

Email: mpb@hsl.gloucs.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Workshop 2 - JD at High School Leckhampton

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: High School Leckhampton

Street: Leckhampton Farm Court

Town/city: CHELTENHAM

Postcode: GL51 3GS

Local authority: Cheltenham

Start date: 09/10/2024

End date: 09/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Matt Bunting

Contact email address for the place:

Email: mpb@hsl.gloucs.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Recording at AIR studios

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Air Studios Ltd

Street: Lyndhurst Road

Town/city: LONDON

Postcode: NW3 5NG

Local authority: Camden

Start date: 10/10/2024

End date: 13/10/2024

Number of times the activity is happening:

Number: 3

Contact name for the place:

Name: Charlotte Matthews

Contact email address for the place:

Applicant: Julien Durand

55407492

Project: DREAMSCAPES: Exploring a new vision of jazz; integrating Brazilian motifs in the traditional jazz idiom

NLPG-00738219-V2-UN-20240624

Email: bookings@airstudios.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Performance 7 - Album Launch

Location options: Several physical places

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Vortez Jazz

Street: Gillett Square

Town/city: LONDON

Postcode: N16 8AZ

Local authority: Hackney

Start date: 10/01/2025

End date: 10/01/2025

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Daniel Garel

Contact email address for the place:

Email: daniel@vortexjazz.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Studio rehearsals for Album recording

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: NYJO - The Fireworks Factory

Street: No 1 Street

Town/city: LONDON

Postcode: SE18 6HD

Local authority: Greenwich

Start date: 08/09/2024

End date: 15/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: George Gatehouse

Contact email address for the place:

Email: george@nyjo.org.uk

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

DREAMSCAPES ensure access & inclusion via:

Workshops for all skill levels

- workshops are crafted for students KS2 &3, with no prior music knowledge or skills
- provision of a resource pack featuring multiple entry points, hyperlinks, & references to Brazilian geo, culture, & DREAMSCAPES musical journey.

Inclusivity:

- all creative ideas are welcome, ensuring that every participant feels valued
- workshops are structured so that no personal instruments are needed; all activities are classroom-based
- all work is manageable within the classroom environment.

Targeting new demographics:

- using social media & posters to attract a younger audience.

Gifted young musicians:

- providing opportunities for talented yng musicians to participate from the design stages

Co-design & consultation:

- engaging in co-design sessions with participants at the project's onset
- implementing an interactive feedback mechanism, clearly explained & accessible to all participants.

Free Workshops:

- offering free workshops at both schools & community centre to ensure opportunity to participate & learn.

Accessibility:

- ensuring that all performance venues are equipped to receive & comply with accessibility standards to accommodate all audience members & participants
- offering digital resource packs developed for KS2, & KS3 in both regular & augmented formats

Outreach partners:

- collaborating with the Paxton Academy & High School Leckhampton to identify & engage target youth populations effectively

Community collaboration:

- working with community centre & school to deliver General Learning Outcomes (GLOs) & General Skills Outcomes (GSOs) for yng ppl throughout the project lifecycle & beyond.

Digital content sharing:

- offering digital content for UK & global audiences, allowing a broader experience of original new music & its creative process.

Relevance

- regularly consulting with specialised partners & cohorts throughout the project & after sessions for further development
- providing multiple feedback opportunities for all participants & audiences.

First-Hand accounts:

-incorporating insights from Julien's research & development on experimental processes in Brazilian music via improvisation and jazz

Ongoing evaluation:

-using data & feedback to continuously refine & adapt the project to meet the needs & interests of the community.

Facilitation:

-workshops are facilitated by young professional jazz musicians who are also contributing composers to the new album.

Q&A Sessions:

-live performances include Q&A sessions for yng people, fostering contemporary dialogue & engagement with emerging yng musicians.

DREAMSCAPES ensures that all target groups & audiences can access, engage with, & benefit from the project's offerings to support the growth & development of young musicians but also to enrich the broader cultural landscape by keeping jazz vibrant & dynamic.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 19/08/2024

Project End Date: 20/02/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
19/08/2024	19/08/2024	Receive funding	Julien Durand
19/08/2024	19/08/2024	Confirm venues, artists & team	Julien Durand
20/08/2024	20/08/2024	Coordinate transportation logistics	Julien Durand
20/08/2024	20/08/2024	Arrange accommodation for band members	Assistant
20/08/2024	20/08/2024	Book photographer	Julien Durand
21/08/2024	21/08/2024	Develop a promotional strategy (social media, posters, press releases).	Liberty Music PR
21/08/2024	28/08/2024	Create tour artwork, including posters & digital graphics.	David Bustos
01/09/2024	01/09/2024	Start promoting tour dates and ticket sales on social media & through local media outlets.	Liberty Music PR
22/08/2024	22/08/2024	Coordinate with venues tech teams for technical specs & requirements	Julien Durand
22/08/2024	22/08/2024	Equipment check and maintenance	Julien Durand
22/08/2024	22/08/2024	Prepare contracts for venues, crew, and any supporting acts.	Julien Durand
22/08/2024	22/08/2024	Schedule band rehearsals for album recording	Assistant
22/08/2024	22/08/2024	Finalise tour schedule, including travel routes & timings	Julien Durand
23/08/2024	23/08/2024	Distribute finalised tour itinerary to all team members and stakeholders.	Assistant
23/08/2024	23/08/2024	Prepare tour merchandise for sale during the tour	Assistant
24/08/2024	24/08/2024	Review pre-production checklist	Julien Durand
24/08/2024	24/08/2024	Order shirts online	Julien Durand

Applicant: Julien Durand

55407492

Project: DREAMSCAPES: Exploring a new vision of jazz; integrating Brazilian motifs in the traditional jazz idiom

NLPG-00738219-V2-UN-20240624

03/09/2024	10/01/2025	Monitor logistics, troubleshoot any issues that arise, & maintain communication with venues & team	Julien Durand
03/09/2024	10/01/2025	Debrief with team members & assess tour performance.	DREAMSCAPES
03/09/2024	03/09/2024	DREAMSCAPES performance at The Glad, Glasgow	Julien Durand
04/09/2024	04/09/2024	Prep for Paxton sessions	Julien Durand
05/09/2024	05/09/2024	Travel to Kidderminster	Julien Durand
06/09/2024	06/09/2024	DREAMSCAPES performance at Kidderminster Jazz Club	Julien Durand
07/09/2024	07/09/2024	Travel back and review performance	DREAMSCAPES
08/09/2024	08/09/2024	Studio rehearsal for Album recording	Julien Durand
10/09/2024	10/09/2024	DREAMSCAPES performance at The Spotted Dog, Birmingham	Julien Durand
11/09/2024	11/09/2024	DREAMSCAPES performance at The Lescar, Sheffield	Julien Durand
12/09/2024	12/09/2024	DREAMSCAPES performance at The Vortex, London	Julien Durand
13/09/2024	13/09/2024	Mid tour review meeting	DREAMSCAPES
13/09/2024	13/09/2024	First creative workshop with Paxton Academy in Croydon (Julien only)	Julien Durand
15/09/2024	15/09/2024	Studio rehearsal for Album recording	Julien Durand
20/09/2024	20/09/2024	Second creative workshop with Paxton Academy in Croydon (Julien only)	Julien Durand
21/09/2024	21/09/2024	Prep for school sessions	Julien Durand
25/09/2024	25/09/2024	DREAMSCAPES performance at The Bebop Club, Bristol	Julien Durand
26/09/2024	26/09/2024	First creative workshop with High School Leckhampton (whole band)	Julien Durand
27/09/2024	27/09/2024	Final workshop with Paxton Academy (whole band)	Julien Durand
03/10/2024	03/10/2024	Second creative workshop with High School Leckhampton (Julien only)	Julien Durand
09/10/2024	09/10/2024	Final workshop with High School Leckhampton (whole band)	Julien Durand
10/10/2024	13/10/2024	Recording at AIR studios	Julien Durand
14/10/2024	04/11/2024	Mixing tracks with Aykan Esen	Julien Durand
04/11/2024	11/11/2024	Mastering of the tracks with Jasper Ward	Jasper Ward
11/11/2024	11/11/2024	Start Album PR campaign - sending masters to reviewers, radio, playlisting, magazines etc	Liberty Music PR.
10/12/2024	10/12/2024	Send invite to the students (Paxton & school)	Assistant
11/12/2024	11/12/2024	Production review meeting	Julien Durand
10/01/2025	10/01/2025	Release album - physical copies + Bandcamp, Spotify etc	Julien Durand
10/01/2025	10/01/2025	Album launch at the Vortex	Julien Durand
13/02/2025	19/02/2025	Evaluate financial outcomes, gather feedback from fans & venues, & plan for future tours	Julien Durand
20/01/2025	20/02/2025	Submit report	Julien Durand
20/08/2024	30/08/2024	Create educational resource pack	Julien Durand
19/01/2025	19/01/2025	Final feedback Zoom meeting with partners, promoters	DREAMSCAPES
10/01/2025	19/02/2025	Album sales and streaming (gather stats)	Julien Durand
10/12/2024	10/01/2025	Pre save album campaign online	Liberty Music PR

Project plan details

Start date:

19/08/2024

End date:

19/08/2024

Activity or task details:

Receive funding

Task lead:

Julien Durand

Project plan details

Start date:

19/08/2024

End date:

19/08/2024

Activity or task details:

Confirm venues, artists & team

Task lead:

Julien Durand

Project plan details

Start date:

20/08/2024

End date:

20/08/2024

Activity or task details:

Coordinate transportation logistics

Task lead:

Julien Durand

Project plan details

Start date:

20/08/2024

End date:

20/08/2024

Activity or task details:

Arrange accommodation for band members

Task lead:

Assistant

Project plan details

Start date: 20/08/2024

End date: 20/08/2024

Activity or task details: Book photographer

Task lead: Julien Durand

Project plan details

Start date: 21/08/2024

End date: 21/08/2024

Activity or task details: Develop a promotional strategy (social media, posters, press releases).

Task lead: Liberty Music PR

Project plan details

Start date: 21/08/2024

End date: 28/08/2024

Activity or task details: Create tour artwork, including posters & digital graphics.

Task lead: David Bustos

Project plan details

Start date: 01/09/2024

End date: 01/09/2024

Activity or task details: Start promoting tour dates and ticket sales on social media & through local media outlets.

Task lead: Liberty Music PR

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Coordinate with venues tech teams for technical specs & requirements

Task lead: Julien Durand

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Equipment check and maintenance

Task lead: Julien Durand

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Prepare contracts for venues, crew, and any supporting acts.

Task lead: Julien Durand

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Schedule band rehearsals for album recording

Task lead: Assistant

Project plan details

Start date: 22/08/2024

End date: 22/08/2024

Activity or task details: Finalise tour schedule, including travel routes & timings

Task lead: Julien Durand

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Distribute finalised tour itinerary to all team members and stakeholders.

Task lead: Assistant

Project plan details

Start date: 23/08/2024

End date: 23/08/2024

Activity or task details: Prepare tour merchandise for sale during the tour

Task lead: Assistant

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Review pre-production checklist

Task lead: Julien Durand

Project plan details

Start date: 24/08/2024

End date: 24/08/2024

Activity or task details: Order shirts online

Task lead: Julien Durand

Project plan details

Start date: 03/09/2024

End date: 10/01/2025

Activity or task details: Monitor logistics, troubleshoot any issues that arise, & maintain communication with venues & team

Task lead: Julien Durand

Project plan details

Start date: 03/09/2024

End date: 10/01/2025

Activity or task details: Debrief with team members & assess tour performance.

Task lead: DREAMSCAPES

Project plan details

Start date: 03/09/2024

End date: 03/09/2024

Activity or task details: DREAMSCAPES performance at The Glad, Glasgow

Task lead: Julien Durand

Project plan details

Start date: 04/09/2024

End date: 04/09/2024

Activity or task details: Prep for Paxton sessions

Task lead: Julien Durand

Project plan details

Start date: 05/09/2024

End date: 05/09/2024

Activity or task details: Travel to Kidderminster

Task lead: Julien Durand

Project plan details

Start date: 06/09/2024

End date: 06/09/2024

Activity or task details: DREAMSCAPES performance at Kidderminster Jazz Club

Task lead: Julien Durand

Project plan details

Start date:

07/09/2024

End date:

07/09/2024

Activity or task details:

Travel back and review performance

Task lead:

DREAMSCAPES

Project plan details

Start date:

08/09/2024

End date:

08/09/2024

Activity or task details:

Studio rehearsal for Album recording

Task lead:

Julien Durand

Project plan details

Start date:

10/09/2024

End date:

10/09/2024

Activity or task details:

DREAMSCAPES performance at The Spotted Dog, Birmingham

Task lead:

Julien Durand

Project plan details

Start date:

11/09/2024

End date:

11/09/2024

Activity or task details:

DREAMSCAPES performance at The Lescar, Sheffield

Task lead:

Julien Durand

Project plan details

Start date:

12/09/2024

End date:

12/09/2024

Activity or task details:

DREAMSCAPES performance at The Vortex, London

Task lead:

Julien Durand

Project plan details

Start date:

13/09/2024

End date:

13/09/2024

Activity or task details:

Mid tour review meeting

Task lead:

DREAMSCAPES

Project plan details

Start date:

13/09/2024

End date:

13/09/2024

Activity or task details:

First creative workshop with Paxton Academy in Croydon (Julien only)

Task lead:

Julien Durand

Project plan details

Start date:

15/09/2024

End date:

15/09/2024

Activity or task details:

Studio rehearsal for Album recording

Task lead: Julien Durand

Project plan details

Start date: 20/09/2024

End date: 20/09/2024

Activity or task details: Second creative workshop with Paxton Academy in Croydon (Julien only)

Task lead: Julien Durand

Project plan details

Start date: 21/09/2024

End date: 21/09/2024

Activity or task details: Prep for school sessions

Task lead: Julien Durand

Project plan details

Start date: 25/09/2024

End date: 25/09/2024

Activity or task details: DREAMSCAPES performance at The Bebop Club, Bristol

Task lead: Julien Durand

Project plan details

Start date: 26/09/2024

End date: 26/09/2024

Activity or task details:

First creative workshop with High School Leckhampton (whole band)

Task lead:

Julien Durand

Project plan details

Start date:

27/09/2024

End date:

27/09/2024

Activity or task details:

Final workshop with Paxton Academy (whole band)

Task lead:

Julien Durand

Project plan details

Start date:

03/10/2024

End date:

03/10/2024

Activity or task details:

Second creative workshop with High School Leckhampton (Julien only)

Task lead:

Julien Durand

Project plan details

Start date:

09/10/2024

End date:

09/10/2024

Activity or task details:

Final workshop with High School Leckhampton (whole band)

Task lead:

Julien Durand

Project plan details

Start date: 10/10/2024

End date: 13/10/2024

Activity or task details: Recording at AIR studios

Task lead: Julien Durand

Project plan details

Start date: 14/10/2024

End date: 04/11/2024

Activity or task details: Mixing tracks with Aykan Esen

Task lead: Julien Durand

Project plan details

Start date: 04/11/2024

End date: 11/11/2024

Activity or task details: Mastering of the tracks with Jasper Ward

Task lead: Jasper Ward

Project plan details

Start date: 11/11/2024

End date: 11/11/2024

Activity or task details: Start Album PR campaign - sending masters to reviewers, radio, playlisting, magazines etc

Task lead: Liberty Music PR.

Project plan details

Start date: 10/12/2024

End date: 10/12/2024

Activity or task details: Send invite to the students (Paxton & school)

Task lead: Assistant

Project plan details

Start date: 11/12/2024

End date: 11/12/2024

Activity or task details: Production review meeting

Task lead: Julien Durand

Project plan details

Start date: 10/01/2025

End date: 10/01/2025

Activity or task details: Release album - physical copies + Bandcamp, Spotify etc

Task lead: Julien Durand

Project plan details

Start date: 10/01/2025

End date: 10/01/2025

Activity or task details: Album launch at the Vortex

Task lead: Julien Durand

Project plan details

Start date: 13/02/2025

End date: 19/02/2025

Activity or task details: Evaluate financial outcomes, gather feedback from fans & venues, & plan for future tours

Task lead: Julien Durand

Project plan details

Start date: 20/01/2025

End date: 20/02/2025

Activity or task details: Submit report

Task lead: Julien Durand

Project plan details

Start date: 20/08/2024

End date: 30/08/2024

Activity or task details: Create educational resource pack

Task lead: Julien Durand

Project plan details

Start date: 19/01/2025

End date: 19/01/2025

Activity or task details: Final feedback Zoom meeting with partners, promoters

Task lead: DREAMSCAPES

Project plan details

Start date: 10/01/2025

End date: 19/02/2025

Activity or task details: Album sales and streaming (gather stats)

Task lead: Julien Durand

Project plan details

Start date: 10/12/2024

End date: 10/01/2025

Activity or task details: Pre save album campaign online

Task lead: Liberty Music PR

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

The delivery of this project will involve: Julien, the project manager, musician, & artistic director, blends Brazilian jazz with his studies to create & perform with new Jazz generation musicians. Lucy-Anne Daniels, brings her creative & playful approach to music. George, a saxophonist, composer, & improviser, is known for his innovative use of the instrument's textural possibilities. Cenk is an accomplished improviser with performances at notable venues. Jack Robson brings a unique dynamic to the drum set & Hugo Piper, with his use of electronics & recognisable sound, will enhance DREAMSCAPES' music.

Aykan, a producer & sound engineer, brings expertise in mixing & sound design. Jasper, a mastering engineer at AIR Studios, ensures high-quality sound. Seb, content creator, will handle the visual & promo aspects of the project.

Paxton Academy, with a predominantly low-income student body, will benefit from music educators from Yamaha Music School. Liberty Music PR, Somewhere Soul will support the project's promotion, & contemporary marketing strategies.

Venues such as Glad Cafe, Annette Gregory's jazz club, The Spotted Dog, Lescar, Vortex Jazz Club, & The Be-Bop Club will provide performance opportunities, helping to build & maintain audiences in different cities. NYJO has been a strong supporter, offering advice, rehearsal spaces, & opportunities to conduct educational workshops. Recording at AIR Studios will ensure the highest quality for the final product.

To add a partner
To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Julien Durand		julien9000@hotmail.com	Julien, a French-Chinese gu...	Confirmed
Paxton Academy	Paxton Academy	head@paxtonacade.my.org.uk	Role: Workshops venue. Paxt...	Confirmed
High School Leckhampton	Matt Bunting	mpb@hsl.gloucs.sch.uk	R: Workshops venue.High Sch...	Confirmed
Lucy-Anne Daniels		lucyanne.od@gmail.com	Role: Singer Lucy-Anne Dani...	Confirmed
George Garford		georgegarford@myself.com	George is a saxophonist, co...	Confirmed
Cenk Esen		esencenk1@gmail.com	R: Musician Cenk is an Ista...	Confirmed
Jack Robson		jackrobson000@gmail.com	R:Musician. Jack Robson is ...	Confirmed
Hugo Piper		hugopiper@gmail.com	R; Musician Hugo Piper is a...	Confirmed

Aykan Esen		aykanesen@gmail.com	R; Sound engineer, Aykan co...	Confirmed
Jasper Ward		jasper@airstudios.com	Mastering engineer at AIR s...	Confirmed
Seb Peters		sebjpg@gmail.com	R: promoter, Seb promoted o...	Confirmed
David Bustos		david.bustos1346@gmail.com	R: Graphic designer. Freela...	Confirmed
Liberty Music PR	Steven Robertson	stevenr@libertymusicpr.com	Liberty Music PR, a reputed...	Confirmed
The Glad Cafe	Emilie	jazzattheglad@gmail.com	VR: Venue. Glad Cafe is on...	Confirmed
Kidderminster Jazz Club	Annette Gregory	kidderminsterjazzclub@gmail...	Venue: Kidderminster Jazz ...	Confirmed
The Spotted Dog	Kai Chareunsky	jazzatthespotteddog@gmail.com	R: Venue. The Spotted Dog, ...	Confirmed
Jazz at the Lescar	Jez Matthews	lescarjazz@gmail.com	R: Venue. Jez Matthews is a...	Confirmed
The Vortex	Daniel Garel	daniel@vortexjazz.co.uk	R: Venue for performance & ...	Confirmed
The Bebop Club	Andy	thebebopclub@gmail.com	R: Venue. Bristol's longest...	Confirmed
Woolwich Works	George Gatehouse	george@nyjo.org.uk	NYJO have been strong suppo...	Confirmed
AIR Studios	Charlotte Matthews	bookings@airstudios.com	AIR Studios is renowned for...	Confirmed
Disc Manufacturing Services	Jake	info@discmanufacturingservi...	R: Disc Manufacturing Servic...	Confirmed
The Jazz Mann	Ian Mann	info@thejazzmann.com	R: Album review. Winner of ...	Confirmed
London Jazz News	Catherine Ford	catherine@londonjazznews.com	R: Album review. One of the...	Confirmed
Crazeology Radio Show	Nick Davies	crazeologyradioshow@gmail.com	R" Album review & radio int...	Confirmed
Somewhere Soul	Josh	josh@somewheresoul.com	R: Promo album. Josh is an i...	Confirmed

Partners details

Name: Julien Durand

Main contact (if organisation):

Email address: julien9000@hotmail.com

Role in project: Julien, a French-Chinese guitarist & composer based in London & notable in the UK jazz scene, graduated from the Royal Birmingham Conservatoire, performing with the NYJ Orchestra & Arnie Somogyi at venues like Cadogan Hall & Birmingham Symphony Hall. Via a DYCP grant he studied in Brazil with Toninho Horta, shaping his blend of Brazilian groove & jazz. His project, DREAMSCAPES, released an EP & Cheltenham Jazz Festival performances & educates through Musicate, NYJO, & Yamaha Music School.

Confirmed or expected: Confirmed

Partners details

Name: Paxton Academy

Main contact (if organisation): Paxton Academy

Email address: head@paxtonacademy.org.uk

Role in project: Role: Workshops venue. Paxton Academy is a school in Croydon, with students from mainly low income backgrounds who wouldn't usually have access to music. Fortunately, Theresa is very supportive of bringing in music educators from Yamaha Music School and is really excited about this project.

Confirmed or expected: Confirmed

Partners details

Name: High School Leckhampton

Main contact (if organisation): Matt Bunting**Email address:** mpb@hsl.gloucs.sch.uk**Role in project:** R: Workshops venue. High School Leckhampton, Cheltenham, is a relatively new school, opened in Sept 2021. It serves students aged 11-16 & operates as a free school with a non-selective admissions policy & quickly garnered reputation, achieving an "Outstanding" Ofsted rating in Feb 2024. Extracurricular activities are an integral part of the school's program, providing numerous opportunities for students to engage in sports, health & well-being activities, & various trips & guest speaker events.**Confirmed or expected:** Confirmed

Partners details

Name: Lucy-Anne Daniels**Main contact (if organisation):****Email address:** lucyanne.od@gmail.com**Role in project:** Role: Singer Lucy-Anne Daniels is a singer inspired by gospel, jazz, folk, & alt R&B. She has performed with British jazz musicians like Soweto Kinch, Marka Kavuma, & Giacomo Smith, including at Paris' Duc de Lombards, she has collaborated with Guy Barker & the BBC Concert Orchestra & is part of the vocal trio Flight Call. Starting her career with NYJO at 16, Lucy-Anne fronted their Amy Winehouse tour & now delivers vocal masterclasses for their U18s development scheme.**Confirmed or expected:** Confirmed

Partners details

Name: George Garford**Main contact (if organisation):**

Email address: georgegarford@myself.com**Role in project:** George is a saxophonist, composer, & improviser active in the UK's contemporary jazz, new music, & improv. scenes. Core member of DREAMSCAPES, his approach adds a sense of freedom to the band's music. Though he refrains from using electronics, his innovative use of the saxophone's textures adds colors similar to electronic instruments. He also educates, having delivered workshops with NYJO & taught saxophone, drums, & guitar privately and at Ark Soane Academy & Sydenham School since 2021.**Confirmed or expected:** Confirmed

Partners details

Name: Cenk Esen**Main contact (if organisation):****Email address:** esencenk1@gmail.com**Role in project:** R: Musician Cenk is an Istanbul-born pianist, based in London since 2021, a ruthless improviser and virtuosic instrumentalist inspired by post-bop, classical music & the contemporary London jazz scene. He has since performed & toured with Romarna Campbell, McKnasty venues such as Ronnie Scott's, Royal Albert Hall & Cadogan Hall. He is also a teacher for Islington Piano Teachers providing piano lessons to students of all ages & backgrounds in London since 2021.**Confirmed or expected:** Confirmed

Partners details

Name: Jack Robson**Main contact (if organisation):****Email address:** jackrobson000@gmail.com

Role in project: R:Musician. Jack Robson is a sought-after drummer in London. Influenced by classical music and his mother's Soul & R&B records, he absorbed the city's diverse music scene, including dance subcultures and jazz. These influences shape his drumming, emphasizing dynamics and a unique ability to internalize the heartbeat of a piece. After years on the scene, Jack has played with artists like Alfa Mist, Lea Sen, Yazmin Lacey, Quinn Oulton, Jake Sherman, & more.

Confirmed or expected: Confirmed

Partners details

Name: Hugo Piper

Main contact (if organisation):

Email address: hugopiper@gmail.com

Role in project: R; Musician Hugo Piper is a highly sought-after bass player and musician. Since graduating from Trinity Laban, he has performed with Rex Orange County, Deschanel Gordon, Rosie Frater-Raylor, Mackwood Ling, and other rising stars in pop and jazz. His intelligent use of electronics and distinctive sound will enhance DREAMSCAPES, where he collaborates with longtime partner Jack Robson. Hugo's musicality and inventiveness will inspire the band & elevate their music.

Confirmed or expected: Confirmed

Partners details

Name: Aykan Esen

Main contact (if organisation):

Email address: aykanesen@gmail.com

Role in project: R; Sound engineer, Aykan completed his music production and sound engineering education at the innovative Point Blank Music School. Specializing in mixing & sound design, Aykan previously worked with DREAMSCAPES on their debut EP which received a lot of positive feedback on the quality of the sound & mixing. He is also part of the team of writers at Attack Magazine, one of the leading publications for electronic music and runs the Esen Productions studio in London.

Confirmed or expected: Confirmed

Partners details

Name: Jasper Ward

Main contact (if organisation):

Email address: jasper@airstudios.com

Role in project: Mastering engineer at AIR studios. Jasper mastered the previous EP and was extremely efficient and allowed for multiple reviews where necessary. Jasper has worked for both major and independent labels with artists like Yard Act, David Bowie, Purple Disco Machine, M Huncho, U2, Sophie May, Easy Life, & Olivia Dean

Confirmed or expected: Confirmed

Partners details

Name: Seb Peters

Main contact (if organisation):

Email address: sebjjp@gmail.com

Role in project: R: promoter, Seb promoted our debut EP with high-quality images that captured the experimental essence of DREAMSCAPES. An internationally published photographer based in Bristol, Seb's work spans portraits, music, and fine art, featuring in top brands, record labels, magazine covers, films, and more. As creative director at Studio Curve, he has photographed musical pioneers like Michael Kiwanuka and Ezra Collective, & collaborated with major brands such as Blu Bella, Dr Banana, & Kimeze.

Confirmed or expected: Confirmed

Partners details

Name: David Bustos

Main contact (if organisation):

Email address: david.bustos1346@gmail.com

Role in project: R: Graphic designer. Freelance content creator who has worked with us for the release of our EP (social media + album cover + poster). David also works with Disco Manifest, Head Rush Brass Band, Upstairs at Cherry Red's ... creating uniquely dynamic and eye-catching videos, promotion, posters, art design.

Confirmed or expected: Confirmed

Partners details

Name: Liberty Music PR

Main contact (if organisation): Steven Robertson

Email address: stevenr@libertymusicpr.com

Role in project: Liberty Music PR, a reputed company working with artists like Jorja Smith and Molly Buchan, has strong connections with magazines and radios such as Clash Magazine, Earmilk, and Reprezent. Their expertise in contemporary marketing, including TikTok, Instagram, and playlisting, makes them appealing. They've shown interest in our music since our EP release, but we lacked the funds to collaborate. Working with them could significantly boost DREAMSCAPES' visibility & album release.

Confirmed or expected: Confirmed

Partners details

Name: The Glad Cafe

Main contact (if organisation): Emilie

Email address: jazzattheglad@gmail.com

Role in project: VR: Venue. Glad Cafe is one of the leading venues in Glasgow's thriving jazz scene. They are keen supporters of young musicians and new music and we believe that audiences in Glasgow could be strong supporters of our music with bands and musicians such as corto.alto and Graham Costello having recently come out of there.

Confirmed or expected: Confirmed

Partners details

Name: Kidderminster Jazz Club

Main contact (if organisation): Annette Gregory

Email address: kidderminsterjazzclub@gmail.com

Role in project: Venue: Kidderminster Jazz Club brings the best jazz performers to entertain you! Enjoy mainstream jazz in an atmosphere where the classic sound of the vocalist, the easy vibes of the saxophone, the mellowness of the trumpet, and the relaxing flow of the piano mix effortlessly with the rhythm of the drums, all grounded by the heartbeat of the double bass. Annette has personally invited the group after watching them performing in 2023!

Confirmed or expected: Confirmed

Partners details

Name: The Spotted Dog

Main contact (if organisation): Kai Chareunsky

Email address: jazzatthespotteddog@gmail.com

Role in project: R: Venue. The Spotted Dog, Birmingham's leading jazz venue, has hosted international artists like Ben Van Gelder, Reinier Baas, & Peter Bernstein. The group performed there to a packed audience in July 2022 & have maintained a strong relationship with the venue. Individual band members frequently perform there with other projects. Birmingham is home to many of our core fans, & maintaining this connection helps the band grow its audience.

Confirmed or expected: Confirmed

Partners details

Name: Jazz at the Lescar

Main contact (if organisation): Jez Matthews

Email address: lescarjazz@gmail.com

Role in project: R: Venue. Jez Matthews is another promoter who is a strong supporter of young musicians & innovative, cutting-edge improvising music. Having never played in Sheffield before, this is a good opportunity for the group to start building a new audience & maintain a relationship with Jez and the Lescar.

Confirmed or expected: Confirmed

Partners details

Name: The Vortex

Main contact (if organisation): Daniel Garel

Email address: daniel@vortexjazz.co.uk

Role in project: R: Venue for performance & album launch. The Vortex Jazz Club is one of the most renowned jazz clubs in London with international artists performing there every week. Daniel also likes to support young bands based in London & this is a perfect opportunity to further develop their audience base in London & build a strong relationship with one of the most prominent jazz clubs in the country. They are performing again in January for their album release event.

Confirmed or expected: Confirmed

Partners details

Name: The Bebop Club

Main contact (if organisation): Andy

Email address: thebebopclub@gmail.com

Role in project: R: Venue. Bristol's longest running modern jazz club. The Be-Bop Club provides opportunities to catch some of Bristol's leading jazz musicians plus national & international guests & tours. Bristol is a new city for the group & a new path to reach new audiences & secure further booking opportunities.

Confirmed or expected: Confirmed

Partners details

Name: Woolwich Works

Main contact (if organisation): George Gatehouse

Email address: george@nyjo.org.uk

Role in project: NYJO have been strong supporters of DREAMSCAPES as three of their members (Julien, Lucy-Anne & George) are current NYJO Emerging Professionals. They have been helping the group with advice & support for this application as well as providing free rehearsal spaces & regular opportunities to conduct educational workshops with their Under-18s program, thus preparing them for a project such as this.

Confirmed or expected: Confirmed

Partners details

Name: AIR Studios

Main contact (if organisation): Charlotte Matthews

Email address: bookings@airstudios.com

Role in project: AIR Studios is renowned for its exceptional sound quality, with recent recordings by artists like Coldplay & Muse. Recording there offers the opportunity to work with top-tier equipment & engineers, ensuring that the group's music is communicated authentically & the final product is of the highest quality.

Confirmed or expected: Confirmed

Partners details

Name: Disc Manufacturing Services

Main contact (if organisation): Jake

Email address: info@discmanufacturingservices.com

Role in project: R:Disc Manufacturing Services Known as DMS, are one of the world's leading producers of vinyl and CDs. With 20+ years of experience in the music industry, DMS has produced records in the millions, shipping to all corners of the globe. From some of the industry's biggest stars, down to independent local emerging acts, we cater for all bands, artists and labels in the industry, whether re-pressing your sell out hit or duplicating your first ever promo CD. Based in the Southwest of England

Confirmed or expected: Confirmed

Partners details

Name: The Jazz Mann

Main contact (if organisation): Ian Mann

Email address: info@thejazzmann.com

Role in project: R: Album review. Winner of the Parliamentary Jazz Award for best media in 2019. Ian Mann runs one of the most recognised jazz review blogs in the UK

Confirmed or expected: Confirmed

Partners details

Name: London Jazz News

Main contact (if organisation): Catherine Ford

Email address: catherine@londonjazznews.com

Role in project: R: Album review. One of the leading reviewers of live performances and albums. Tony Dudley Evans reviewed our EP back in January and Peter Slavid reviewed our live performance at Cheltenham Jazz Festival.

Confirmed or expected: Confirmed

Partners details

Name: Crazeology Radio Show
Main contact (if organisation): Nick Davies
Email address: crazeologyradioshow@gmail.com
Role in project: R" Album review & radio interview. Nick hosts a radio show and interviewed all major artists at Cheltenham Jazz Festival including Theo Crocker, Brad Mehldau... and DREAMSCAPES!
Confirmed or expected: Confirmed

Partners details

Name: Somewhere Soul
Main contact (if organisation): Josh
Email address: josh@somewheresoul.com
Role in project: R: Promo album. Josh is an influencer who has done important work in making the music industry more accessible to young musicians such as ourselves. He gave us a platform by supporting our single "strider" as part of his "New Music Friday" series on Instagram. This allowed DREAMSCAPES to be playlisted quite a lot & reach 50,000 streams.
Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,330

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)?

Yes

What industry standard did you use?
Up to 600 characters

The project is applying Music Union guidelines for music-related work, ensuring fair compensation & working conditions. For paying freelancers & services, the standard is to base compensation on hourly or daily rates, with quotes provided for specific projects. This approach promotes transparency & fairness in compensation for engagements.

How many people working with you to deliver your project will be employed on a freelance basis?

14

Statutory responsibilities

Tick the option that feels relevant:

If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	20.20%	£7,802
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	0.00%	£0
Income total (cash)	20.20%	£7,802
Support in kind	3.88%	£1,500
Arts Council England Funding	75.92%	£29,330
Income total	100.00%	£38,632

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	33.89%	£3,152
Confirmed	66.11%	£6,150
Income total	100.00%	£9,302

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Earned income	Performance 1 - The Glad Café, set fee	Confirmed	---	£1,000
Earned income	Performance 2 -Kidderminster Jazz Club set fee	Confirmed	---	£750
Earned income	Performance 3 - Spotted Dog set fee	Confirmed	---	£500
Earned income	Performance 4 -Jazz at the Lescar set fee	Confirmed	---	£400
Earned income	Performance 5 -Vortex Jazz Club ticket sales (60 capacity x 80% tur...	Expected	12/09/2024	£480
Earned income	Performance 6 -Bebop Club set fee	Confirmed	---	£300
Earned income	CD and poster sales at performances - 6 performances x 10 CDs/post...	Confirmed	---	£600
Earned income	Performance 7 -ALbum Launch Vortex, £150 x 6 musicians	Confirmed	---	£900
Earned income	Previous DREAMSCAPES CD and merch sales at Vortex - 20 CDs x £10	Confirmed	---	£200
Support in kind	Promo for workshops - Paxton Academy	Confirmed	---	£700
Support in kind	Safeguarding and students organisation/evaluation - High School Le...	Confirmed	---	£800
Earned income	500 Band camp downloads @£12 each	Expected	19/02/2025	£600
Earned income	26k song streamings x £0.0028	Expected	19/02/2025	£72
Earned income	Vinyl sale 100 x £20 each	Expected	19/02/2025	£2,000

Income details

Income heading: Earned income

Description: Performance 1 - The Glad Café, set fee

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Earned income

Description: Performance 2 -Kidderminster Jazz Club set fee

Expected or confirmed: Confirmed

Amount (£): £750

Income details

Income heading: Earned income

Description: Performance 3 - Spotted Dog set fee

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Earned income

Description: Performance 4 -Jazz at the Lescar set fee

Expected or confirmed: Confirmed

Amount (£): £400

Income details

Income heading:

Earned income

Description:

Performance 5 -Vortex Jazz Club ticket sales (60 capacity x 80% turnout x £10 tickets)

Expected or confirmed:

Expected

When will this expected income be confirmed:

12/09/2024

Amount (£):

£480

Income details

Income heading:

Earned income

Description:

Performance 6 -Bebop Club set fee

Expected or confirmed:

Confirmed

Amount (£):

£300

Income details

Income heading:

Earned income

Description:

CD and poster sales at performances - 6 performances x 10 CDs/posters x £10 each

Expected or confirmed:

Confirmed

Amount (£):

£600

Income details

Income heading:

Earned income

Description:

Performance 7 -ALbum Launch Vortex, £150 x 6 musicians

Expected or confirmed: Confirmed

Amount (£): £900

Income details

Income heading: Earned income

Description: Previous DREAMSCAPES CD and merch sales at Vortex - 20 CDs x £10

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: Promo for workshops - Paxton Academy

Expected or confirmed: Confirmed

Amount (£): £700

Income details

Income heading: Support in kind

Description: Safeguarding and students organisation/evaluation - High School Leckhampton

Expected or confirmed: Confirmed

Amount (£): £800

Income details

Income heading: Earned income**Description:** 500 Band camp downloads @£12 each**Expected or confirmed:** Expected**When will this expected income be confirmed:** 19/02/2025**Amount (£):** £600

Income details

Income heading: Earned income**Description:** 26k song streamings x £0.0028**Expected or confirmed:** Expected**When will this expected income be confirmed:** 19/02/2025**Amount (£):** £72

Income details

Income heading: Earned income**Description:** Vinyl sale 100 x £20 each**Expected or confirmed:** Expected**When will this expected income be confirmed:** 19/02/2025**Amount (£):** £2,000

Income Questions

Tell us more about the match funding for your project

Up to 1500 characters

- **How have you worked out the earned income you expect to receive during the project?**
- **How likely are you to secure your expected income?**
- **How will your project meet its aims if you receive less income than expected?**

The earned income has been calculated based on confirmed performance fees, expected ticket sales, & merch. sales.

The likelihood of securing the expected income is high due to the confirmed nature of performance fees. The confirmed set fees at The Glad Café (£1k), Kidderminster (£750), Spotted Dog (£500), Jazz at the Lescar (£400), Bebop (£300), & the album launch at Vortex (£900) ensure a reliable source of income. This solidifies a substantial portion of the project's budget. The only variable is the ticket sales at Vortex Jazz Club (£480), which, based on historical attendance data (80% capacity for a 60-seat venue) & effective promotional strategies, is reasonably expected to meet the projected earnings.

Contingency:

-if the project receives less income than expected, several strategies will be implemented to ensure the project still meets its aims:

Increased merchandise sales: boost promotional efforts for previous DREAMSCAPES CD, new Vinyl & poster sales to enhance income from this source, these sales are projected based on past performance metrics & venue capacities, new album download and streamings are based on a increase of 30% from previous EP stats, further contributing to the total expected earnings.

-additional performances: arrange extra performances & workshops to generate more income.

This structured approach & detailed planning ensure the project's financial stability & readiness to address any unforeseen financial challenges.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	60.44%	£23,350
Other artistic or creative costs for delivering the activity	16.59%	£6,410
Making your work accessible	0.00%	£0
Developing your organisation and people	0.00%	£0
Marketing and developing audiences	15.14%	£5,850
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	3.94%	£1,522
Personal access costs	0.00%	£0
Expenditure total (cash)	96.12%	£37,132
Support in kind	3.88%	£1,500
Expenditure total	100.00%	£38,632

Total income (for information): £38,632

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Project manager 1day per week x 22 weeks @£200/day	£4,400
Paying people - artistic, creative, specialist costs	Production assistant 1/2 day per week x 20 weeks @£125/day	£1,200

Paying people - artistic, creative, specialist costs	Creative workshops at Paxton Academy - 1 whole band workshop (£200/...	£1,200
Paying people - artistic, creative, specialist costs	Creative workshops at Paxton Academy 2 workshops with just Julien £...	£400
Paying people - artistic, creative, specialist costs	Creative workshops at High School Leckhampton - 1 whole band worksh...	£1,200
Paying people - artistic, creative, specialist costs	Creative workshops at High School Leckhampton - 2 workshops with ju...	£400
Paying people - artistic, creative, specialist costs	Fees for musicians for recording 6 musicians x 2 days @£200 per day	£2,400
Other artistic or creative costs for delivering the activity	Shirts/costume for the band 6 musicians @£40 per person	£240
Other artistic or creative costs for delivering the activity	AIR studios hire - 2 days (£600/day)	£1,200
Marketing and developing audiences	Graphic designer (Promo & Album)	£1,000
Paying people - artistic, creative, specialist costs	Sound engineer (£250/day x 3 days)	£750
Paying people - artistic, creative, specialist costs	Mixing (10 tracks x @£150 per track)	£1,500
Paying people - artistic, creative, specialist costs	Mastering (10 tracks x @£100 per track)	£1,000
Marketing and developing audiences	Videographer (2days filming @£250/day + £250 one day editing)	£750
Marketing and developing audiences	Social media manager (18 weeks - £100/week)	£1,800
Marketing and developing audiences	Photoshoot to promote release	£300
Marketing and developing audiences	Photographer Album Launch @£300 per quote	£300
Marketing and developing audiences	PR campaign with Liberty PR 6 days x 1 day per week @£200 per day	£1,700
Other artistic or creative costs for delivering the activity	Travel for band: London - Glasgow 6 ppl x £40 return tickets/per p...	£240
Other artistic or creative costs for delivering the activity	Travel for band: Glasgow - London 6 ppl x £40 return tickets/per pe...	£240
Other artistic or creative costs for delivering the activity	Travel for band: London - Kidderminster - 6 ppl x £30 return tick...	£180
Other artistic or creative costs for delivering the activity	Travel for band: Kidderminster - London - 6 ppl x £35 return ticke...	£180
Other artistic or creative costs for delivering the activity	Travel for band: London - Birmingham - 6 ppl x £20 return tickets/...	£120
Other artistic or creative costs for delivering the activity	Travel for band: Birmingham - Sheffield - 6 ppl x 15 return tickets...	£90
Other artistic or creative costs for delivering the activity	Travel for band: Sheffield - London - 6 ppl x 25 return tickets/pe...	£150
Other artistic or creative costs for delivering the activity	Travel for band: London - Cardiff - 6 ppl x £30 return tickets/per...	£180
Other artistic or creative costs for delivering the activity	Travel for band: Cardiff - London - 6 ppl x £30 return tickets/per...	£180
Other artistic or creative costs for delivering the activity	Accommodation for band: 1 night in Glasgow (£50/person/night)	£300

Other artistic or creative costs for delivering the activity	Accommodation for band: 1 night in Sheffield (£50/person/night)	£300
Other artistic or creative costs for delivering the activity	Per diems (£15/day/musician x 6 performances)	£540
Other artistic or creative costs for delivering the activity	Julien travel to workshops at Paxton Academy - £10 public transport...	£20
Other artistic or creative costs for delivering the activity	Whole band travel to workshop at Paxton Academy - two taxis there a...	£100
Other artistic or creative costs for delivering the activity	Julien travel to workshops at Gloucestershire school - £50 return t...	£100
Other artistic or creative costs for delivering the activity	Whole band travel to school in Gloucestershire (1 van rental/petrol...	£200
Other	Contingency	£1,522
Paying people - artistic, creative, specialist costs	Musicians fee - Performance 1 - The Glad - 6 musicians x @£200 pe...	£1,200
Paying people - artistic, creative, specialist costs	Musicians fee - Performance 2 - Kidderminster Jazz Club - 6 musici...	£1,200
Paying people - artistic, creative, specialist costs	Musicians fee - Performance 3 - The Spotted Dog - 6 musicians x @...	£1,200
Paying people - artistic, creative, specialist costs	Musicians fee - Performance 4 - The Lescar - 6 musicians x @£250pe...	£1,200
Paying people - artistic, creative, specialist costs	Musicians fee - Performance 5 - The Vortex - 6 musicians x @£250p...	£1,200
Paying people - artistic, creative, specialist costs	Performance 6 -Bebop Club - 6 musicians x @£250per session	£1,200
Paying people - artistic, creative, specialist costs	Performance 7 -Album Launch Vortex Club - 6 musicians x @£250per s...	£1,200
Paying people - artistic, creative, specialist costs	Educational resource pack 4x 1/2 days @£250 per day	£500
Other artistic or creative costs for delivering the activity	Press 300 Vinyls- quote	£1,850

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project manager 1day per week x 22 weeks
@£200/day

Amount (£): £4,400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Production assistant 1/2 day per week x 20
weeks @£125/day

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Creative workshops at Paxton Academy - 1
whole band workshop (£200/day x 6 musicians)

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Creative workshops at Paxton Academy 2
workshops with just Julien £200/day

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Creative workshops at High School Leckhampton
- 1 whole band workshop (£200/day x 6 musicians)

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Creative workshops at High School Leckhampton
- 2 workshops with just Julien £200/day

Amount (£): £400

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Fees for musicians for recording 6 musicians x 2 days @£200 per day

Amount (£): £2,400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Shirts/costume for the band 6 musicians @£40 per person

Amount (£): £240

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: AIR studios hire - 2 days (£600/day)

Amount (£): £1,200

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Graphic designer (Promo & Album)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Sound engineer (£250/day x 3 days)

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Mixing (10 tracks x @£150 per track)

Amount (£): £1,500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Mastering (10 tracks x @£100 per track)

Amount (£): £1,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer (2days filming @£250/day + £250 one day editing)

Amount (£): £750

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social media manager (18 weeks - £100/week)

Amount (£): £1,800

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photoshoot to promote release

Amount (£): £300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photographer Album Launch @£300 per quote

Amount (£): £300

Expenditure details

Expenditure heading:

Marketing and developing audiences

Description:

PR campaign with Liberty PR 6 days x 1 day per week @£200 per day

Amount (£):

£1,700

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Travel for band: London - Glasgow 6 ppl x £40 return tickets/per person

Amount (£):

£240

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Travel for band: Glasgow - London 6 ppl x £40 return tickets/per person

Amount (£):

£240

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Travel for band: London - Kidderminster - 6 ppl x £30 return tickets/per person

Amount (£):

£180

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Travel for band: Kidderminster - London - 6 ppl x £35 return tickets/per person

Amount (£): £180

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Travel for band: London - Birmingham - 6 ppl x £20 return tickets/per person

Amount (£): £120

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Travel for band: Birmingham - Sheffield - 6 ppl x 15 return tickets/per person

Amount (£): £90

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Travel for band: Sheffield - London - 6 ppl x 25 return tickets/per person

Amount (£): £150

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Travel for band: London - Cardiff - 6 ppl x £30 return tickets/per person

Amount (£):

£180

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Travel for band: Cardiff - London - 6 ppl x £30 return tickets/per person

Amount (£):

£180

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Accomodation for band: 1 night in Glasgow (£50/person/night)

Amount (£):

£300

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Accomodation for band: 1 night in Sheffield (£50/person/night)

Amount (£):

£300

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Per diems (£15/day/musician x 6 performances)

Amount (£):

£540

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Julien travel to workshops at Paxton Academy - £10 public transport per workshop

Amount (£):

£20

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Whole band travel to workshop at Paxton Academy - two taxis there and back for musical equipment + musicians = £25 x 4

Amount (£):

£100

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Julien travel to workshops at Gloucestershire school - £50 return train ticket x 2 workshops

Amount (£): £100

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Whole band travel to school in Gloucestershire (1 van rental/petrol for band £200/day)

Amount (£): £200

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £1,522

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Performance 1 - The Glad - 6 musicians x @£200 per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Performance 2 - Kidderminster Jazz Club - 6 musicians x @£250per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Performance 3 - The Spotted Dog - 6 musicians x @£250per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Performance 4 - The Lescar - 6 musicians x @£250per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Musicians fee - Performance 5 - The Vortex - 6 musicians x @£250per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Performance 6 -Bebop Club - 6 musicians x @£250per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Performance 7 -Album Launch Vortex Club - 6 musicians x @£250per session

Amount (£): £1,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Educational resource pack 4x 1/2 days @£250 per day

Amount (£): £500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Press 300 Vinyls- quote

Amount (£): £1,850

Expenditure questions

What experience do you have of managing a project budget of this size?

I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

The artistic spending were calculated based on their roles, time commitment, & standard industry rates, such as:

Project Manager: engaged for one day per week over 22 weeks at £200 per day, totalling £4,400, reflecting the need for dedicated oversight & management throughout the project's duration. As for production assistant role was assigned for 1/2 per week over 20 weeks at £125 per day, totaling £1,200, supporting the project manager& ensuring smooth production tasks.

Creative workshops:
-Paxton Academy & High School Leckhampton with 2 formats:
1- Whole band: a session with 6 musicians at £200 per musician, totalling £1,200. Individual sessions with Julien: 2 sessions at £200 per day, totalling £400.

Recording fees for 6 musicians for two days at £200 per day each, totalling £2.4k & sound engineer hired for 3 days at £250 per day, amounting to £750 ensuring the technical quality of the recordings whilst mixing & mastering ten tracks at £150 and £100 per track, totalling £1,500 and £1k respectively, covering professional mixing of the recorded tracks to meet industry standards.

Musicians' fees for Performances: 6 musicians for 7 performances such as The Glad, Kidderminster Jazz Club, The Spotted Dog, The Lescar, The Vortex (gig & album launch, Bebop Club, Album Launch Vortex Club totalling £1,200 per performance.

This comprehensive budgeting approach ensures fair compensation for all, reflecting the project's scope & professional requirements.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

The budget for artistic and creative costs ensure comprehensive coverage of expenses associated with the project. The band, consisting of 6 musicians, requires specific shirts or costumes at a cost of £40 per person, totalling £240. The hire of AIR Studios for 2 days, essential for recordings, amounts to £1,200 at £600 per day, whilst 300 Vinyl press costs £1850. Travel expenses for the band have been calculated for various return trips: London to Glasgow, £240 each way; London to Kidderminster, £180 each way; London to Birmingham, £120; Birmingham to Sheffield, £90; Sheffield to London, £150; London to Cardiff, £180 each way. Accommodation costs include one night in Glasgow and one night in Sheffield at £50 per person per night, totalling £300 each.

Additionally, per diems for the musicians have been set at £15 per day per musician for 6 performances, summing to £540. Julien's travel expenses to workshops at Paxton Academy are £10 per workshop, totaling £20. The entire band's travel to a workshop at Paxton Academy involves 2 taxis return trips for both musical equipment & musicians, at £25 per trip, amounting to £100. Julien's travel to workshops at a Gloucestershire school is budgeted at £50 for a return ticket for 2 workshops, totalling £100. The whole band's travel to the Gloucestershire requires a van rental & petrol at £200 per day, budgeted towards smooth operations & logistical efficiency throughout the project's duration.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

The costs of marketing & developing audiences included in the budget have been carefully calculated to ensure effective promotion & outreach. A videographer has been hired for 2 days of filming & 1 day of editing, each costing £250, totalling £750. A social media manager has been engaged for 18 weeks to handle online presence & engagement, at a rate of £100 per week, resulting in a cost of £1,800.

A photoshoot has been planned to promote the release of the album, with expenses amounting to £300. Additionally, a photographer will be present at the album launch to capture the event, based on a quote of £300. A PR campaign with Liberty PR has been arranged, spanning seven weeks with one & 1/2 day of PR work per week at £200 per day, culminating in a total of £1,700.

To ensure high-quality visual & promotional materials, a graphic designer has been employed to create promotional content & the album design, with services costing £1000. These detailed budget allocations guarantee comprehensive marketing efforts, from visual content creation & social media management to professional PR campaigns, thereby fostering audience development & maximising the project's visibility and impact.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

The costs of expenditures listed as 'other' in the budget primarily encompass a contingency fund, which has been set at £1,522, a critical component of the budget, to cover unforeseen expenses that may arise during the course of the project & ensure that any unexpected costs can be managed without disrupting the overall financial plan.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

1. Cashflow management:

Risk: Insufficient funds to cover expenses, recording costs, & workshop materials

Impact: This could lead to canceled events, unfinished projects, damaged reputation, strained relationships with partners and suppliers, & potential financial insolvency.

2. Project Plans:

R: project delays or failures due to poor planning

I: scheduling conflicts, increased costs, & missed opportunities, ultimately harming the band's reputation & future prospects.

3. Audience development plans:

R: low attendance at concerts & workshops

I: financial losses, reduced engagement, & diminished motivation for the band.

4. Crisis plan:

R: unforeseen crises, such as accidents, equipment failure, or health issues

I: cause cancellations, delays, financial losses, & stress among band members.

5. Working with partners/venues

R: inefficient partner collaboration

I: lead to misunderstandings, delays, & suboptimal outcomes.

6. Mental health checks:

R: burnout & mental health issues among band members

I: reduced performance, cancellations, & long-term health problems.

7. Evaluation markers & break points:

R: inability to measure progress & success

I: missed goals, inefficiencies, & wasted resources.

8. Financial plans & alternative funding or reserves:

R: financial shortfalls

I: disrupt operations, lead to project cancellations, & cause financial instability.

9. Alternative delivery venues:

R: venue cancellations or inadequacies.

I: lead to event cancellations, financial losses, & a negative audience experience.

10. R.Venue cancellation

R: Venue programming may shift throughout the course of the application submission

I: a gap on the project's schedule

11. R: Album reach

I: Reduced sales & streaming

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

1.Mitigation:

- create a detailed budget and cash flow forecast
- secure advance payments for gigs
- explore diverse revenue streams, such as merchandise sales .

M.2:

- develop a comprehensive project timeline with clear milestones
- assign specific responsibilities & maintain regular progress reviews.

M.3:

- implement targeted marketing strategies
- engage with the existing fan base through social media
- collaborate with local influencers & community groups.

M.4:

- develop a crisis management plan, including emergency contacts, alternative plans, & a communication strategy
- ensure adequate insurance coverage.

M.5:

- select partners with a proven track record
- establish clear communication channels & mutual expectations
- regularly review partnership performance

M.6:

- schedule regular breaks
- provide access to mental health resources
- encourage open communication about wellbeing.

M.7:

- set specific, measurable evaluation markers & break points throughout the project
- regularly assess progress & adjust plans as needed.

M.8:

- maintain a financial buffer or reserve fund other group's bookings.

M.9:

- identify & secure alternative venues in advance
- maintain flexibility in the tour schedule to accommodate changes.

M.10:

- develop relationships with multiple venues to ensure backup options
- be prepared to adjust the schedule or location as necessary.

M. 11:

- utilise the tour to promote audience engagement in anticipation of the release
- Implement strategic online posts to maximize reach and impact
- generate buzz with behind-the-scenes stories from the recording process to build up audience excitement.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☒
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:

Applicant: Julien Durand

55407492

Project: DREAMSCAPES: Exploring a new vision of jazz; integrating Brazilian motifs in the traditional jazz idiom

NLPG-00738219-V2-UN-20240624

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☒
Not known	☐

What was the occupation of the highest income earner in your household when you were 14?

Finance director

* Which of the below do you feel best reflects this?

Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☒
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Age:

Age	Select:
0-19	☐
20-34	☒
35-49	☐
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

* Disability status:

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒
Prefer not to say	☐

Not known	☐
-----------	--------------------------

Sex:

Sex	Select:
Female	☐
Male	☒
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☐
Man	☒
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒
Prefer not to say	☐

Not known	
-----------	-------------

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: Julien Durand

Date of birth: 10/01/2000

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

☒

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

- Arts Council provided the guidance needed to complete a Project Grants application
- The guidance provided by Arts Council was easy to find
- The questions in the application form were easy to understand
- The questions in the application form helped with planning my project
- What do you value about Project Grants?

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 117
		24/06/2024

Introduction	No Input Required
Applicant details	15/06/2024
Address information	15/06/2024
Your project	24/06/2024
Time limited priorities	No Input Required
At a glance	21/06/2024
In more detail	24/06/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	24/06/2024
Where	24/06/2024
Location	24/06/2024
Inclusivity and Relevance	24/06/2024
Your planning	No Input Required
Project timeline	24/06/2024
Who you are working with	24/06/2024
Budget: How much are you applying to us for?	24/06/2024
Fair pay	17/06/2024
Budget - Income	24/06/2024
Questions	24/06/2024
Budget - Expenditure	24/06/2024
Questions	24/06/2024
Risks and challenges	24/06/2024
Monitoring information	17/06/2024
Declaration	17/06/2024
How did we do	No Input Required