

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name: The Bitten Peach LTD

Applicant number: 54619058

Applicant type: Organisation

What is your organisation's legal name? The Bitten Peach LTD

What name is your bank account registered in? The Bitten Peach LTD

Please give any other names your organisation uses:

Which option most closely describes your organisation? Arts organisation

Which option most closely describes your organisation's status? Company limited by shares

Which category most closely describes your organisation? Professional organisation

Are you a registered charity? No

Main art form: Theatre

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: Studio West End

Street: 4a Streatham Street

Locality:

Town / city: LONDON

Postcode: WC1A 1JB

Main contact number: +44 7502 237474

Email address: bittenpeachuk@gmail.com
(Organisation email address if applicant is an organisation)

Website address: <https://www.thebittenpeach.com/>

Fax number:

Your contact information

Contact type	Main contact	First name	Last name	Primary contact number	Email
Grant administrator	Yes	Alisa	Morris	+44 7502 237474	bittenpeachuk@gm a...
Grant administrator	No	Viphakonh	Johnson	+44 7811 134421	lilly.snatchdrago...
Grant administrator	No	Shane	Konno	+44 7749 953547	heyhey@shayshay. show
Grant administrator	No	Chi Chung Jason	Kwan	+44 7551 526133	Jasonkwanmusic@ gm...

Contact details

Contact type:

Grant administrator

Is this the main contact for the applicant?

☒

First name:

Alisa

Middle name:

Last name:

Morris

Position:

Director

Primary contact number:

+44 7502 237474

Alternate contact number:

Mobile phone number:

Email address:

bittenpeachuk@gmail.com

Fax number:

Contact details

Contact type:

Grant administrator

Is this the main contact for the applicant?

☐

First name:

Viphakonh

Middle name:

Anita

Last name:

Johnson

Position:

Director

Primary contact number:

+44 7811 134421

Alternate contact number:

Mobile phone number:

Email address:

lilly.snatchdragon@hotmail.com

Fax number:

Contact details

Contact type: Grant administrator

Is this the main contact for the applicant? ☐

First name: Shane

Middle name: Dillon

Last name: Konno

Position: Director

Primary contact number: +44 7749 953547

Alternate contact number:

Mobile phone number:

Email address: heyhey@shayshay.show

Fax number:

Contact details

Contact type: Grant administrator

Is this the main contact for the applicant? ☐

First name: Chi Chung Jason

Middle name:

Last name: Kwan

Position: Director

Primary contact number: +44 7551 526133

Alternate contact number:

Mobile phone number:

Email address: Jasonkwanmusic@gmail.com

Fax number:

Financial background

In what year was your organisation formed?

2022

What is your organisation's company number?
(if applicable)

14241489

What was your organisation's turnover in the last full financial year? (£)

£55,622

If you are a new organisation, please estimate your income for the first year.

Actual

Governance document

Please note - if you need to update the Governance document for your organisation, this must be done on your Applicant profile. The new version will then update on this form.

Document Type	Required?	Document description	Date attached	Attachment type
Click to add attachment...	Yes	Articles of Incorporation	29/02/2024	Governance document

Attachment details

Document description:

Articles of Incorporation

Other attachment type:

Governance document

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 20/05/2024

Project end date: 25/11/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

The Bitten Peach are an LGBTQ+, Pan-Asian cabaret collective. Their line-up includes drag queens, kings & things, burlesque, Bollywood, circus & more gracing their stages.

They will build on 5+ years of cabaret with 4 weeks of R&D to create a full-length theatre show, "queering" traditional Asian performance; including classic Indian dance, Chinese Opera, Japanese Kabuki & Mongolian circus. The R&D will culminate in a 'work-in-progress' show at Stratford East Theatre.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

LGBTQ+ Asian Cabaret, theatre R&D, scriptwriting, choreography, queering traditional culture

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

The Bitten Peach (BP) is a Queer Pan-Asian Cabaret production company. They (will continue here to) offer LGBTQ+ Asians, who are severely under-represented in the arts, opportunities to sustain early & mid-stage creative careers as professional performers, scriptwriters, choreographers & costume makers.

Cabaret is home to weird & wonderful art that has the potential to “queer” & subvert traditional practice. This project bridges gaps between communities & develops BP in a new production modality. BP creatively weaponise safe workspaces, Asian representation & audience education. At the intersection of racial justice & Queer advocacy, through groundbreaking performance art, they push the boundaries of what it means to be 'Queer' and what it means to be 'Asian'.

In this RnD project, The Bitten Peach will pioneer new forms of creative/cultural content/practice by developing a full-length theatre show that blends traditional Asian performance with artistic expression originating from LGBTQ+ nightlife & cabaret.

This new show will encompass the plurality of performance art within cabaret; exploring motifs, choreo & dramaturgy relating to:

- drag queens/kings/things
- Bollywood dance
- classic & neo-burlesque striptease
- cabaret-style live music; pop & jazz covers
- comedy
- circus; hoop, trapeze, flying pole & contortion
- voguing & gogo-dancing
- DJs & club music; blending kpop, jpop, bhangra, bollywood, disco & electronic music.

Over 4 weeks of R&D a work-in-progress (WIP) showcase is developed for Stratford East Theatre. The production process will:

- challenge elitist, white & heteronormative tropes in dance & theatre
- visibilise & reposition the Bitten Peach, in a normative theatre setting with ownership & autonomy over their cultural capital.

Process:

Wk 1: traditional costume/regalia research, consultation & design; exploring themes of Orientalism, cultural appropriation & exotification while experimenting with distinct Asian aesthetics. This develops a visual language that references burlesque costume making, millinery, ornamentalism & the makeup artistry/face painting of drag queens.

Wk 2: desk research, scriptwriting & storytelling; responding to historical events & objects from SOAS archives & consulting with academics in Asian studies.

Wk 3: devising choreography & learning movement with traditional practitioners in Chinese opera, Japanese Taiko drumming, Kabuki & Noh theatre, Mongolian circus, Indonesian-Balinese/Javanese dance & south Asian dance groups.

Wk 4: BP performers marry contemporary takes & Queer stories to traditional practices; bridging the forms.

This project will build a repertoire (tour & PR kit, archive footage) that disseminates, visibilises, & integrates better connectivity for Queer Asian art & artists. The WIP show will be pitched to mainstream theatre producers & live agents for future bookings, leading to increased performance & touring opportunities across the UK in 2025.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?

- You can write this in full paragraphs or in bullet points

BP is a response to the lack of Asian representation in theatre, drag & cabaret. Co-founder, Lilly Snatchdragon, says: 'The Bitten Peach is the family I never knew I needed', they dominate LGBTQ+ stages across the UK in venues, theatres & festivals to inc:

- London, Manchester & Brighton Pride
- The Bridge Theatre, Pleasance
- Underbelly Festival, Glastonbury, Mighty Hoopla.

After 5+ years of producing hugely impactful & popular productions, The Bitten Peach are outgrowing the capacity & scope of LGBTQ+ cabaret. They now find themselves under-funded, under-resourced & overworked.

This project marks an ambitious jump in scale, contextualised in their wider vision to develop performers & audiences outside of the echo chamber of Queer culture. Now working in mid-sized venues (cap. 300-500) across national theatre venues; they are evolving their impact beyond cabaret & queer nightlife.

In this project, BP will leverage their new, more diverse audience profile (inc. recent Underbelly Festival, Southbank Centre shows) to improve their national visibility & increase the external/mainstream theatrical connectivity by linking their collective to new partners (see list), inviting producers to the WIP show to improve future bookings, inc:

- arts institutions (Stratford East Theatre, Pleasance Theatre)
- non-profits (Pride in London)
- universities (SOAS)
- commercial partnerships & brands that share their ethos (Absolut Vodka, MAC).

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

BP are catalysing ideas for future shows with a 4-week intensive R&D & WIP show. They will increase the connectivity b/w traditional Asian creative cultural practice & contemporary LGBTQ+ Asian performers in the cabaret scene; creating a unique modality that centres non-hierarchical practice.

Theory of Change (ToC) statement: 'scaled up, integrated performances will reach larger cultural institutions/venues & increase creative confidence within the BP collective to improve production capacity'. Sasolo & MeWe360 will support BP to define an evaluation & feedback system to capture qualitative improvements that lead to quantitative growth post-RnD.

KPIs/Quantitative Metrics:

- social media metrics; 10% growth in IG followers & engagement, with triage from partners
- 10% increased bookings from venues/festivals/event hosts, increasing paid creative opps for BP collective.

Eval methods inc:

- 1-2-1 & group feedback with the collective & invited gatekeepers, e.g. Chris James, producer for the Royal Court Theatre / & external consultants protecting against appropriation & ensuring creative quality
- archiving RnD session digitally to inform a new production manual that translates to scalable work
- legacy assets - film of WIP show Q&A; examined to understand final show refinement for BP, informing final / tourable production.
- support & consultation from Sasolo & MeWe360; leading to tour kit / accessibility rider / ToC doc for The Bitten Peach.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link: https://drive.google.com/file/d/17EEExGvJbpjxPbGXGRN_NzTnZPQDW288O/view

Document Type	Required?	Document description	Date attached
Click to add attachment...	No		

Attachment Details

Document description:

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

LGBTQ+ East, South East & South Asian community in the UK
Queer Asians in creative industries, particularly performing arts
Traditional Asian creative practitioners
Wider theatre/dance/performing arts ecology
LGBTQ+ Cabaret scene in the UK (drag, burlesque, comedy, voguing, nightlife, etc.)

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.

People who share a particular ethnicity.

X

Audience type - Ethnicity - Any other Asian background, Audience type - Ethnicity - Asian/Asian British - Bangladeshi, Audience type - Ethnicity - Asian/Asian British - Chinese, Audience type - Ethnicity - Asian/Asian British - Indian, Audience type - Ethnicity - Asian/Asian British - Pakistani, Audience type - Ethnicity - Mixed/multiple – White & Asian

People who have a particular disability.

People with a particular sexual orientation.

X

Audience type - Sexual orientation - Any other sexual orientation, Audience type - Sexual orientation - Bisexual, Audience type - Sexual orientation - Gay Woman/Lesbian, Audience type - Sexual orientation - Gay Man, Audience type - Sexual orientation - Queer

People who are of a particular gender. ☒

Audience type - Gender - Non-binary, Audience type - Gender - Female, Audience type - Gender - Male

How will people experience your project?

Tick as many as feel relevant.

*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 356

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☐

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 22

As users of a digital product

As readers of a book, or a physical or electronic publication

People will experience it in the longer-term, after the project has ended.

What information have you used to work out how many people will experience your project?

Up to 800 characters

The BP team (& their roles):
-ShayShay; a non-binary, half-Japanese dramaturg & retired drag queen (scriptwriter)
-Lilly Snatchdragon; a half-Lao femme drag artist (director)
-Evelyn Carnate; a half-thai burlesque performer (producer)
-Jason Kwan; a queer Hong-Kong Chinese musician with exp. working in charities (admin & org. dev.)
-Mahatma Khandi; a Filipino & Sri-Lanken drag queen (consulting on makeup during R&D week 1).

Other creative practitioners: 18
-7 traditional practitioners
-4 performers from the BP community
-2 academics
-org. dev support by Sasolo Arts Development & MeWe360
-2 costuming & garment experts.
-1 BSL interpreter

Audiences: based on ticket sales to the WIP show:
460 cap x 60% turnout = 276 + 50 tickets for industry invites + 30 free tix

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

The Bitten Peach (BP) will use its internal communications system to reach its membership, inviting them to participate in the R&D, & WIP event. The system includes a discord chat among members, a WhatsApp group chat among members who joined before 2020, regular performers/producers & an email newsletter. Company directors & producers will also do individual outreach, maintaining tight-knit interpersonal relationships.

BP will leverage its partnerships with traditional practitioners (London Chinese Opera Studio), dance groups (Lila Bhawa, Akademi) & venues (Stratford East Theatre) to promote the show to wider audiences beyond the scope of the LGBTQ+ community.

Around 50 direct invites to the final show will be given to industry professionals within theatre, festivals, live bookers/live agents & press contacts.

BP rely heavily on social media marketing & email marketing to reach their existing audiences & leverage the accounts of their core team, fellow performers & partners:

- @bittenpeachuk IG: 9485
- @jasonkwanmusic IG: 12.3k
- @shayshayshow IG: 10.2k
- @lillysnatch IG: 11.5k
- @evelyn.carnate.loves IG: 3592
- @mahatmakhandi IG: 8409

Total combined core team IG following: 55,486

Total combined membership (60+ members) IG following: 1,084,316

By leveraging the sheer numbers & power of the BP collective, the project is highly likely to reach its target audience.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
R&D Week 1: Costumes & Aest...	One physical place	House of Flying S...	Hounslow	09/09/2024	13/09/2024	1	Confirmed to happ...
R&D Week 2: Script writing,...	One physical place	Studio West End	Camden	16/09/2024	20/09/2024	1	Confirmed to happ...
R&D Week 3: Movement, Chore...	One physical place	Pleasance Theatre...	Islington	23/09/2024	27/09/2024	1	Confirmed to happ...
R&D Week 4: devising with B...	One physical place	Stratford East Th...	Newham	30/09/2024	04/10/2024	1	Confirmed to happ...
Work In Progress Showcase	One physical place	Stratford East Th...	Newham	05/10/2024	05/10/2024	1	Confirmed to happ...

Location details

Name of activity: R&D Week 1: Costumes & Aesthetics

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: House of Flying Stitches, The Factory

Street: Catherine Wheel Road

Town/city: BRENTFORD

Postcode: TW8 8BD

Local authority: Hounslow

Start date: 09/09/2024

End date: 13/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Louise Holland

Contact email address for the place:

Email: houseofflyingstitches@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: R&D Week 2: Script writing, history research, dramaturgy

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Studio West End

Street: 4a Streatham Street

Town/city: LONDON

Postcode: WC1A 1JB

Local authority: Camden

Start date: 16/09/2024

End date: 20/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Alisa James

Contact email address for the place:

Email: alisajamo@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: R&D Week 3: Movement, Choreography, Traditional Practitioners

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Pleasance Theatre Festival Ltd

Street: North Road

Town/city: LONDON

Postcode: N7 9EF

Local authority: Islington

Start date: 23/09/2024

End date: 27/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Ellie Simpson

Contact email address for the place:

Email: ellie@pleasance.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: R&D Week 4: devising with Bitten Peach performers

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Stratford East Theatre

Street: Gerry Raffles Square, Theatre Square

Town/city: LONDON

Postcode: E15 1BN

Local authority: Newham

Start date: 30/09/2024

End date: 04/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Martin Willis

Contact email address for the place:

Email: mwillis@stratfordeast.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Work In Progress Showcase

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Stratford East Theatre

Street: Gerry Raffles Square, Theatre Square

Town/city: LONDON

Postcode: E15 1BN

Local authority: Newham

Start date: 05/10/2024

End date: 05/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Martin Willis

Contact email address for the place:

Email: mwillis@stratfordeast.com

Is the activity
Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

BP's Theory of Change weaponises representation as a powerful catalyst to encourage other Asians to join the arts. Representation (or lack thereof) has knock-on effects; if you can't see it, you can't be it. The negative effects of this are:

- typecasting
- racist/stereotypical roles
- cultural appropriation; esp. with traditional/ceremonial garb & hair
- tokenistic casting
- increased racial tensions & violence towards East, South East and South Asians due to poor representation.
- proliferation of harmful stereotypes (model minority myth, gendered stereotypes of Asian men & Women, leading to erasure of trans/non-binary people).

The intersection of LGBTQ+ identity & ethnic minority status is a source of isolation. The LGBTQ+ community is dominated by the tastes & politics of white, gay, cis men while Asian communities are often permeated by heteronormativity & homophobia left behind by the vestiges of colonial imperialism. BP members often report feeling "too Queer for the Asians, too Asian for the Queers".

BP conducted an internal survey in 2021. Their findings show that 37% of their audiences are normative white, cis-straight allies, evidencing the mainstream appeal of BP. Their RnD process will be pitched to future bookers, producers & writers working in normative theatre spaces; diversifying & "queering" the tastes of mainstream audiences.

BP's leadership team & wider collective (60+ members) are LGBTQ+ performers & artists who are East & South-East Asian, South-Asian & mixed-Asian. BP will use 2 AGMS on zoom in this project to steer BP's activities with input from the wider collective, make major decisions & ensure leadership stay accountable to BP's mission. These AGMs will focus on engaging the collective for feedback on the RnD footage & improvements on BP's governance structure.

BP's inclusivity activities during this project consist of:

- an active membership discord; providing an emotional & professional supportive "family" network that offers financial support/advice & gig/job sharing
- professional & artistic development (skill swaps, training in new disciplines, opps. for experimentation)
- positive working conditions, paying well over the living wage to their artists; removing barriers to creative practice for working-class artists
- building solidarity with other intersections of marginalisation - particularly with LGBTQ+ Black creatives through the Cocoa Butter Club
- accessibility interventions during the show, inc. BSR interpretation, captioning & audio description; removing d/Deaf-related barriers at the WIP show
- 30 free tickets for the wider BP collective; removing financial barriers for low-income people to the WIP show.

BP address the lack of diverse, multifaceted, Queer Asian representation within the performing arts, specifically cabaret, theatre, music, & drag by carving out their own space, creating opportunities & increasing visibility for LGBTQ+ Asians in the arts.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 20/05/2024

Project End Date: 25/11/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
20/05/2024		Meeting with Bitten Peach directors - budget, timeline, setting goals	Lilly Snatchdragon
21/05/2024	24/05/2024	Desk research - on The Silk Road, History, Music, Theatre Forms, Watching Performances	Lilly Snatchdragon
24/05/2024		Meeting with BP Directors to develop casting process for project & collective in general	Jason Kwan
27/05/2024		AGM with BP membership, engaging with project, feedback on casting policy, gathering knowledge	Jason Kwan
03/06/2024		Meeting with BP Directors - Integrate AGM minutes + members notes into Theory of Change	Jason Kwan
03/06/2024		Evaluation 1: Consultation with Sasolo - working through aims, feedback methods, ToC, Tour/PR kit	Saskia Coburn
04/06/2024		Finalise choice of partners (traditional practitioners, movement director, choreographer)	Lilly SnatchDragon
04/06/2024	11/06/2024	Email Venue to Confirm R&D dates	Alisa Morris
05/06/2024	12/06/2024	Email offers to historical consultants & theatre professionals	Lilly SnatchDragon
05/06/2024	12/06/2024	Email offers to partners - Traditional practitioners / movement director	Lilly SnatchDragon
12/06/2024		send show invites to producers & live agents/ send new offers if unavailable / send contracts	Jason Kwan
13/06/2024	17/06/2024	Schedule individual meetings with all partners (to discuss role expectations / needs)	Lilly SnatchDragon
13/06/2024	20/06/2024	Manage Assistant Facilitator / care practitioner duties (Dual role)	Jason Kwan
13/06/2024	20/06/2024	Book Videographer and Photographer	Alisa Morris

20/06/2024		Confirm Videographer and Photographer - send contracts	Alisa Morris
24/06/2024		Meeting with Consultant on Queer Asian History & History of Asian performing (1 hour)	Lilly SnatchDragon
24/06/2024		Meeting with Scriptwriter Shay Shay (1 hour)	Lilly SnatchDragon
25/06/2024		Meeting with traditional practitioners 1 (1 hour) - Chinese Opera	Lilly SnatchDragon
25/06/2024		Meeting with traditional practitioners 2(1 hour) - Indonesian Dance, Lila Bhawa	Lilly SnatchDragon
26/06/2024		Meeting with traditonal practitioners 3 (1 hour) - Indian Dance, Akademi	Lilly SnatchDragon
26/06/2024		Meeting with traditional practitioners 4 (1 hour) - Kabuki & Noh Theatre, East 15 Acting School	Lilly SnatchDragon
27/06/2024		Meeting with traditonal practitioners 5 (1 hour) - East Asian Theatre; New Earth Theatre	Lilly SnatchDragon
27/06/2024		Meeting with traditional practitioners 6 (1 hour) - Mongolian Contortion with Iona Luvsandorj	Lilly SnatchDragon
28/06/2024		Meeting with traditional practitioners 7 (1 hour) - Shiva Raichandani; (South Asian dance expert)	Lilly SnatchDragon
01/07/2024		Evaluation 2: Consultation with Sasolo Arts Development - weaving feedback through R&D weeks	Saskia Coburn
01/07/2024		Bitten Peach directors to evaluate info learned from meetings /update /decide on performers	Shane Konno
02/07/2024	09/07/2024	Send offers to performers for R&D	Alisa Morris
09/07/2024	16/07/2024	Send contracts and offers to 2nd choice performer if any are unavailable	Jason Kwan
16/07/2024		Arrange meeting performers - 1 zoom meeting all together	Lilly SnatchDragon
22/07/2024		Meeting with Performers and Director giving more details on show concept	Lilly SnatchDragon
22/07/2024		Meeting with BP Directors to update on progress	Shane Konno
23/07/2024	31/07/2024	Facilitator research and planning activities and schedule for R&D wk 1	Lilly SnatchDragon
06/08/2024	14/08/2024	Facilitator research and planning activities and schedule for R&D wk 2	Lilly SnatchDragon
20/08/2024	28/08/2024	Facilitator research and planning activities and schedule for R&D WK3	Lilly SnatchDragon
02/09/2024	06/09/2024	Facilitator research and planning activities and schedule for R&D WK4	Lilly SnatchDragon
02/09/2024		Meeting with BP Directors to update on progress / evaluate the plan for R&D, create feedback form	Jason Kwan
03/09/2024		Plan for gathering resources for R&D (place orders for refreshments, tech support etc)	Alisa Morris
09/09/2024	13/09/2024	R&D Week 1: Costume design, consultation with Christine Urquhart & House of Flying Stitches	Louise Holland
09/09/2024	13/09/2024	R&D Week 1: Makeup & styling, queering traditional aesthetics with Mahatma Khandi & costume team	Mahatma Michael
16/09/2024	20/09/2024	R&D: Week 2 - Story, w/ producer, director, script writer, script consultant	Shane Konno
16/09/2024	30/09/2024	Costume making & fittings	Louise Holland
23/09/2024	27/09/2024	R&D: WK 3 - Artforms, w/ script writer, director, producer, 7x trad practitioners	Lilly SnatchDragon

30/09/2024	04/10/2024	R&D: WK 4 - Performance, w/ director, producer, performers x4	Lilly SnatchDragon
30/09/2024	04/10/2024	Costume delivery & final touches	Louise Holland
05/10/2024		Work in Progress show at Stratford East Theatre	Lilly SnatchDragon
07/10/2024		Evaluation 3: Consultation with Sasolo - collecting feedback from R&D & audience survey	Saskia Coburn
07/10/2024		Meeting with BP Directors - reflection, evaluation, plan for gathering feedback	Alisa Morris
07/10/2024	18/10/2024	Meet with videographer, photographer, social media, plan for editing/receiving content	Jason Kwan
08/10/2024		Collating data from feedback forms	Alisa Morris
15/10/2024		Meet with assistant facilitator, director, script writer, producer to share feedback	Alisa Morris
16/10/2024		Schedule AGM, plan presentation for membership on R&D process	Jason Kwan
21/10/2024		AGM - Feedback to membership, show footage, gather membership feedback	Jason Kwan
22/10/2024		Post footage on website	Alisa Morris
22/10/2024	29/10/2024	Evaluation 4: Consultation with Sasolo, AGM + R&D feedback, planning next steps for project	Jason Kwan
04/11/2024		Meeting with BP Directors - reflection, making plans for next stage of the project	Alisa Morris
02/07/2024		Theory of Change, Tour Kit & Press kit framework development	Alisa Morris
18/09/2024		R&D: Week 2 - Site visit to SOAS, responding to collection & writing in the space	Shane Konno
09/09/2024	04/10/2024	R&D Archival footage documentation	Darius Shu
09/09/2024	04/10/2024	WIP show promotion - inviting & reminding live agents, festival bookers, theatre producers etc.	Jason Kwan
05/10/2024		1hr WIP Show Q&A & live feedback with audience & industry invitees	Lilly SnatchDragon
22/10/2024		Publishing R&D footage onto Bitten Peach website with contextualisation & booking information	Alisa Morris
22/10/2024	25/10/2024	Integration of archival footage/legacy assets into PR & Tour Kit	Alisa Morris
11/11/2024		Begin pitching to theatres for 2025 season - aiming to do 3 shows in London & Manchester	Alisa Morris
18/11/2024		Pitching to Festivals for 2025 season - set plans in place for tour season.	Alisa Morris
25/11/2024		Finalise bookings for Lunar New Year 2025	Alisa Morris

Project plan details

Start date:

20/05/2024

End date:

Activity or task details:

Meeting with Bitten Peach directors - budget, timeline, setting goals

Task lead:

Lilly Snatchdragon

Project plan details

Start date:

21/05/2024

End date:

24/05/2024

Activity or task details:

Desk research - on The Silk Road, History, Music, Theatre Forms, Watching Performances

Task lead:

Lilly Snatchdragon

Project plan details

Start date:

24/05/2024

End date:

Activity or task details:

Meeting with BP Directors to develop casting process for project & collective in general

Task lead:

Jason Kwan

Project plan details

Start date:

27/05/2024

End date:

Activity or task details:

AGM with BP membership, engaging with project, feedback on casting policy, gathering knowledge

Task lead: Jason Kwan

Project plan details

Start date: 03/06/2024

End date:

Activity or task details: Meeting with BP Directors - Integrate AGM minutes + members notes into Theory of Change

Task lead: Jason Kwan

Project plan details

Start date: 03/06/2024

End date:

Activity or task details: Evaluation 1: Consultation with Sasolo - working through aims, feedback methods, ToC, Tour/PR kit

Task lead: Saskia Coburn

Project plan details

Start date: 04/06/2024

End date:

Activity or task details: Finalise choice of partners (traditonal practitioners, movement director, choreographer)

Task lead: Lilly SnatchDragon

Project plan details

Start date: 04/06/2024

End date: 11/06/2024

Activity or task details: Email Venue to Confirm R&D dates

Task lead: Alisa Morris

Project plan details

Start date: 05/06/2024

End date: 12/06/2024

Activity or task details: Email offers to historical consultants & theatre professionals

Task lead: Lilly SnatchDragon

Project plan details

Start date: 05/06/2024

End date: 12/06/2024

Activity or task details: Email offers to partners - Traditional practitioners / movement director

Task lead: Lilly SnatchDragon

Project plan details

Start date: 12/06/2024

End date:

Activity or task details: send show invites to producers & live agents/ send new offers if unavailable / send contracts

Task lead: Jason Kwan

Project plan details

Start date: 13/06/2024

End date: 17/06/2024

Activity or task details: Schedule individual meetings with all partners (to discuss role expectations / needs)

Task lead: Lilly SnatchDragon

Project plan details

Start date: 13/06/2024

End date: 20/06/2024

Activity or task details: Manage Assistant Facilitator / care practitioner duties (Dual role)

Task lead: Jason Kwan

Project plan details

Start date: 13/06/2024

End date: 20/06/2024

Activity or task details: Book Videographer and Photographer

Task lead: Alisa Morris

Project plan details

Start date: 20/06/2024

End date:

Activity or task details: Confirm Videographer and Photographer - send contracts

Task lead: Alisa Morris

Project plan details

Start date:

24/06/2024

End date:

Activity or task details:

Meeting with Consultant on Queer Asian History & History of Asian performing (1 hour)

Task lead:

Lilly SnatchDragon

Project plan details

Start date:

24/06/2024

End date:

Activity or task details:

Meeting with Scriptwriter Shay Shay (1 hour)

Task lead:

Lilly SnatchDragon

Project plan details

Start date:

25/06/2024

End date:

Activity or task details:

Meeting with traditional practitioners 1 (1 hour) - Chinese Opera

Task lead:

Lilly SnatchDragon

Project plan details

Start date:

25/06/2024

End date:

Activity or task details:

Meeting with traditional practitioners 2(1 hour) - Indonesian Dance, Lila Bhawa

Task lead: Lilly SnatchDragon

Project plan details

Start date: 26/06/2024
End date:
Activity or task details: Meeting with traditonal practitioners 3 (1 hour) - Indian Dance, Akademi
Task lead: Lilly SnatchDragon

Project plan details

Start date: 26/06/2024
End date:
Activity or task details: Meeting with traditional practitioners 4 (1 hour) - Kabuki & Noh Theatre, East 15 Acting School
Task lead: Lilly SnatchDragon

Project plan details

Start date: 27/06/2024
End date:
Activity or task details: Meeting with traditonal practitioners 5 (1 hour) - East Asian Theatre; New Earth Theatre
Task lead: Lilly SnatchDragon

Project plan details

Start date: 27/06/2024

End date:

Activity or task details: Meeting with traditional practitioners 6 (1 hour) - Mongolian Contortion with Iona Luvsandorj

Task lead: Lilly SnatchDragon

Project plan details

Start date: 28/06/2024

End date:

Activity or task details: Meeting with traditional practitioners 7 (1 hour) - Shiva Raichandani; (South Asian dance expert)

Task lead: Lilly SnatchDragon

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Evaluation 2: Consultation with Sasolo Arts Development - weaving feedback through R&D weeks

Task lead: Saskia Coburn

Project plan details

Start date: 01/07/2024

End date:

Activity or task details: Bitten Peach directors to evaluate info learned from meetings /update /decide on performers

Task lead: Shane Konno

Project plan details

Start date: 02/07/2024

End date: 09/07/2024

Activity or task details: Send offers to performers for R&D

Task lead: Alisa Morris

Project plan details

Start date: 09/07/2024

End date: 16/07/2024

Activity or task details: Send contracts and offers to 2nd choice performer if any are unavailable

Task lead: Jason Kwan

Project plan details

Start date: 16/07/2024

End date:

Activity or task details: Arrange meeting performers - 1 zoom meeting all together

Task lead: Lilly SnatchDragon

Project plan details

Start date: 22/07/2024

End date:

Activity or task details: Meeting with Performers and Director giving more details on show concept

Task lead: Lilly SnatchDragon

Project plan details

Start date: 22/07/2024

End date:

Activity or task details: Meeting with BP Directors to update on progress

Task lead: Shane Konno

Project plan details

Start date: 23/07/2024

End date: 31/07/2024

Activity or task details: Facilitator research and planning activities and schedule for R&D wk 1

Task lead: Lilly SnatchDragon

Project plan details

Start date: 06/08/2024

End date: 14/08/2024

Activity or task details: Facilitator research and planning activities and schedule for R&D wk 2

Task lead: Lilly SnatchDragon

Project plan details

Start date: 20/08/2024

End date: 28/08/2024

Activity or task details: Facilitator research and planning activities and schedule for R&D WK3

Task lead: Lilly SnatchDragon

Project plan details

Start date: 02/09/2024

End date: 06/09/2024

Activity or task details: Facilitator research and planning activities and schedule for R&D WK4

Task lead: Lilly SnatchDragon

Project plan details

Start date: 02/09/2024

End date:

Activity or task details: Meeting with BP Directors to update on progress / evaluate the plan for R&D, create feedback form

Task lead: Jason Kwan

Project plan details

Start date: 03/09/2024

End date:

Activity or task details: Plan for gathering resources for R&D (place orders for refreshments, tech support etc)

Task lead: Alisa Morris

Project plan details

Start date: 09/09/2024

End date: 13/09/2024

Activity or task details: R&D Week 1: Costume design, consultation with Christine Urquhart & House of Flying Stitches

Task lead: Louise Holland

Project plan details

Start date: 09/09/2024

End date: 13/09/2024

Activity or task details: R&D Week 1: Makeup & styling, queering traditional aesthetics with Mahatma Khandi & costume team

Task lead: Mahatma Michael

Project plan details

Start date: 16/09/2024

End date: 20/09/2024

Activity or task details: R&D: Week 2 - Story, w/ producer, director, script writer, script consultant

Task lead: Shane Konno

Project plan details

Start date: 16/09/2024

End date: 30/09/2024

Activity or task details: Costume making & fittings

Task lead: Louise Holland

Project plan details

Start date:

23/09/2024

End date:

27/09/2024

Activity or task details:

R&D: WK 3 - Artforms, w/ script writer, director, producer, 7x trad practitioners

Task lead:

Lilly SnatchDragon

Project plan details

Start date:

30/09/2024

End date:

04/10/2024

Activity or task details:

R&D: WK 4 - Performance, w/ director, producer, performers x4

Task lead:

Lilly SnatchDragon

Project plan details

Start date:

30/09/2024

End date:

04/10/2024

Activity or task details:

Costume delivery & final touches

Task lead:

Louise Holland

Project plan details

Start date:

05/10/2024

End date:

Activity or task details:

Work in Progress show at Stratford East Theatre

Task lead: Lilly SnatchDragon

Project plan details

Start date: 07/10/2024

End date:

Activity or task details: Evaluation 3: Consultation with Sasolo - collecting feedback from R&D & audience survey

Task lead: Saskia Coburn

Project plan details

Start date: 07/10/2024

End date:

Activity or task details: Meeting with BP Directors - reflection, evaluation, plan for gathering feedback

Task lead: Alisa Morris

Project plan details

Start date: 07/10/2024

End date: 18/10/2024

Activity or task details: Meet with videographer, photographer, social media, plan for editing/receiving content

Task lead: Jason Kwan

Project plan details

Start date: 08/10/2024

End date:

Activity or task details: Collating data from feedback forms

Task lead: Alisa Morris

Project plan details

Start date: 15/10/2024

End date:

Activity or task details: Meet with assistant facilitator, director, script writer, producer to share feedback

Task lead: Alisa Morris

Project plan details

Start date: 16/10/2024

End date:

Activity or task details: Schedule AGM, plan presentation for membership on R&D process

Task lead: Jason Kwan

Project plan details

Start date: 21/10/2024

End date:

Activity or task details: AGM - Feedback to membership, show footage, gather membership feedback

Task lead: Jason Kwan

Project plan details

Start date: 22/10/2024

End date:

Activity or task details: Post footage on website

Task lead: Alisa Morris

Project plan details

Start date: 22/10/2024

End date: 29/10/2024

Activity or task details: Evaluation 4: Consultation with Sasolo, AGM + R&D feedback, planning next steps for project

Task lead: Jason Kwan

Project plan details

Start date: 04/11/2024

End date:

Activity or task details: Meeting with BP Directors - reflection, making plans for next stage of the project

Task lead: Alisa Morris

Project plan details

Start date: 02/07/2024

End date:

Activity or task details: Theory of Change, Tour Kit & Press kit framework development

Task lead: Alisa Morris

Project plan details

Start date:

18/09/2024

End date:

Activity or task details:

R&D: Week 2 - Site visit to SOAS, responding to collection & writing in the space

Task lead:

Shane Konno

Project plan details

Start date:

09/09/2024

End date:

04/10/2024

Activity or task details:

R&D Archival footage documentation

Task lead:

Darius Shu

Project plan details

Start date:

09/09/2024

End date:

04/10/2024

Activity or task details:

WIP show promotion - inviting & reminding live agents, festival bookers, theatre producers etc.

Task lead:

Jason Kwan

Project plan details

Start date:

05/10/2024

End date:

Activity or task details:

1hr WIP Show Q&A & live feedback with audience & industry invitees

Task lead: Lilly SnatchDragon

Project plan details

Start date: 22/10/2024

End date:

Activity or task details: Publishing R&D footage onto Bitten Peach website with contextualisation & booking information

Task lead: Alisa Morris

Project plan details

Start date: 22/10/2024

End date: 25/10/2024

Activity or task details: Integration of archival footage/legacy assets into PR & Tour Kit

Task lead: Alisa Morris

Project plan details

Start date: 11/11/2024

End date:

Activity or task details: Begin pitching to theatres for 2025 season - aiming to do 3 shows in London & Manchester

Task lead: Alisa Morris

Project plan details

Start date: 18/11/2024

End date:

Activity or task details: Pitching to Festivals for 2025 season - set plans in place for tour season.

Task lead: Alisa Morris

Project plan details

Start date: 25/11/2024

End date:

Activity or task details: Finalise bookings for Lunar New Year 2025

Task lead: Alisa Morris

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

The Bitten Peach (BP) harness collective power to deliver this project, bringing a wide range of skillsets & shared experiences that amplify their creative impact.

Shay is a scriptwriter & dramaturg, moving into theatre from cabaret & drag, Evelyn is trained in Shakespearean theatre & practices burlesque, Lilly has 10+ years of experience working in cabaret & Jason combines his musical background with experience in safeguarding vulnerable LGBTQ+ people at AKT charity.

House of Flying Stitches & Christine Urquhart will combine forces to develop a visual language through costuming that pulls from history & queer aesthetics. They have technical sewing, design & millinery skills. Mahatma Khandi, a Filipino/Sri Lankan drag queen, will consult on makeup & styling of costumes.

Traditional practitioners & academics bring years of niche experience & cultural significance/knowledge to bring BP deeper into traditional dance, performance & storytelling practices, avoiding surface-level engagement & building foundations for responding to history & tradition. These partners include:

- London Chinese Opera Studio
- East 15 Acting School (Japanese Kabuki & Noh Theatre)
- Akademi (Bollywood/Indian dance)
- Lila Bhawa (Indonesian dance)
- New Earth Theatre (East Asian theatre)
- Shiva Raichandani; (South Asian dance expert)
- Iona Luvsandorj; (Mongolian contortionist)
- SOAS & Iskandar Sharazuddin; bringing colonial history & race "making" theory to help contextualise work.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Stratford East Theatre	Martin Willis	mwillis@stratfordeast.com	Martin Willis is the live e...	Confirmed
Lilly Snatchdragon	Viphakonh Anita Johnson	Lilly.SnatchDragon@hotmail.com	Lilly SnatchDragon is an in...	Confirmed
Shane Konno		heyhey@shayshay.show	ShayShay is an Irish-Japane...	Confirmed
The Bitten Peach Ltd	Alisa Morris	bittenpeachuk@gmail.com	The Bitten peach is the UK'...	Confirmed
Jason Kwan		jasonkwanmusic@gmail.com	Jason Kwan is a Hong-Kong C...	Confirmed
Alisa Morris		alisajamo@gmail.com	Alisa James aka Evelyn Carn...	Confirmed

Kaajel Patel		kaajelpatel@gmail.com	Kaajel Patel is a performan...	Confirmed
Shiva Raichandani		hello@shivaraichandani.com	Shiva is a BAFTA-nominated ...	Confirmed
Nilufer Cetin		contact@nillycetin.com	Nilly is a martial arts exp...	Confirmed
Iona Luvsandorj		iona@ionacountortionist.com	Iona Luvsandorj is a contor...	Confirmed
Dosa Cat	Raheem B. Payne-Mir	raheem.pb.mir@gmail.com	Raheem B. Payne-Mir has bee...	Confirmed
Duane Nasis		duane.nasis@gmail.com	Duane Nasis (he/they) is a ...	Confirmed
Peter Frankopan		peter.frankopan@worc.ox.ac.uk	Peter is Professor of Globa...	Confirmed
Quip Lash	Amelia Cavallo	hello@quiplash.co.uk	Quip Lash provides training...	Confirmed
The Pleasance Theatre	Ellie Simpson	ellie@pleasance.co.uk	Ellie is senior producer an...	Confirmed
Studio West End	Alisa James	studio@studiowestend.co.uk	Alisa is the owner of Studi...	Confirmed
London Chinatown Chinese Association	Tim Owen	info@lccauk.com	LCCA was founded in 1978, w...	Confirmed
New Earth Theatre	Yuyu Wang	Yuyu@newearththeatre.org.uk	Yuyu is a London based mult...	Confirmed
London Chinese Opera Studio	Kathy Hall	kathyleehall.1@gmail.com	Kathy Hall (Churchill F...	Confirmed
Lila Bhawa	Ni Madé Pujawati	lilabhawa@gmail.com	Lila Bhawa is the UK's prem...	Confirmed
Christine Urquhart		christinethurquhart@gmail.com	Christine Ting - Huan Ur...	Confirmed
House of Flying Stitches	Louise Holland	houseofflyingstitches@gmail...	House of Flying Stitches ar...	Confirmed
Dear Asian Youth		info@dayldn.com	DAYLDN (Dear Asian Youth Lo...	Confirmed
Ellandar Productions	Iskandar Sharazuddin	iskandar@ellandarpoduction...	Iskandar R. Sharazud...	Confirmed
Akademi	Subathra Subramaniam	suba@akademi.co.uk	Akademi makes vibrant, fasc...	Confirmed
SOAS - Brunei Gallery	John Hollingworth	gallery@soas.ac.uk	The Brunei Gallery is a vib...	Confirmed
Sasolo Arts Development	Saskia Coburn	saskia@sasoloartsdevelopment...	Sasolo Arts Development pro...	Confirmed
Isaac Williams		isaacclouiewilliams@outlook.com	Isaac will provide personal...	Confirmed
Mahatma Khandi	Mahatma Michael	mahatma.michael@yahoo.co.uk	Mahatma Khandi is a drag qu...	Confirmed
Corinne Cumming		capturedbycorinne@gmail.com	Corinne is Bitten Peach's i...	Confirmed

Darius Shu		darius@silverprints pictures...	Darius Shu is an accomplish...	Confirmed
East 15 Acting School	Dr. Ramiro Silveria	ramiro.silveira@ess ex.ac.uk	Dr Ramiro Silveira is a dir...	Confirmed
MeWe360	Louise Nkosi	dbace@mewe360.com	MeWe360 is a black led not ...	Confirmed
The Royal Court Theatre	Chris James	chrisjames@royalco urttheatr...	Chris James is the senior p...	Confirmed
Tuckshop	Chris Clegg	chris@tuckshopuk.com	Headed up by West End theat...	Confirmed
Cassie Leon		cassie@theyardtheatre.co.uk	Cassie is a theatre, cabare...	Confirmed
HOME - Manchester	Davinia Jokhi	Davinia.Jokhi@homecr.org	Davinia Jokhi leads on thea...	Confirmed
Contact Theatre	Lizzy Tate	elizabethtait@contactmcr.com	Contact is internationally ...	Confirmed
Soho Theatre	Jules Haworth	jules@sohotheatre.com	Jules is a creative engagem...	Confirmed
Travis Alabanza		info@travisalabanza.co.uk	Travis Alabanza is an award...	Confirmed
Storyhouse - Chester	Georgina West	georgina.west@storyhouse.com	Georgina West is the commun...	Confirmed
Factory International	Mike Pony	mike.pony@factoryinternational...	Mike Pony is a Manchester-b...	Confirmed
Ameena Hamid Productions	Ameena Hamid	submissions@ameenahamidprod...	Ameena is London based crea...	Confirmed
The Bridge theatre	Katrina Gilroy	katrinagilroy@londontheatre...	Katrina is the Director of ...	Confirmed
The Lowry Theatre (Manchester)	Matthew Eames	matthew.eames@thelowry.com	Matthew Eames is a Senior T...	Confirmed
The Royal Exchange Theatre (Manchester)	Nicky Wildin	nickie.wildin@royalexchange...	Nicky is the Interim Reside...	Confirmed
Waterside Arts (Manchester)	Darren Adams	darren@watersidearts.org	Darren is the Arts Centre M...	Confirmed
Octagon Theatre (Manchester)	Will Treasure	will.treasure@octagonbolton...	Will treasure is the Head o...	Confirmed

Partners details

Name:

Stratford East Theatre

Main contact (if organisation):

Martin Willis

Email address:

mwillis@stratfordeast.com

Role in project:

Martin Willis is the live events & hires programmer at Stratford East Theatre. Stratford East is a producing theatre, built in 1884, in the heart of East London, situated a short walk from Stratford station. They represent the culturally and socially diverse community in the work they make, the people they employ and their audiences and participants. They prioritise telling stories that are current, political and representative of London.

Confirmed or expected:

Confirmed

Partners details

Name:

Lilly Snatchdragon

Main contact (if organisation):

Viphakonh Anita Johnson

Email address:

Lilly.SnatchDragon@hotmail.com

Role in project:

Lilly SnatchDragon is an international, award - winning political comedy drag queen, burlesque artist and compere. Lilly is half Lao & uses drag to challenge stereotypes of Asian women. She is one of the founders of the Bitten Peach. She will be lead artist & direct Bitten Peach's R&D theatre project, connecting traditional Asian creative practices to fresh takes of the LGBTQ+ community.

Confirmed or expected:

Confirmed

Partners details

Name:

Shane Konno

Main contact (if organisation):

Email address: heyhey@shayshay.show

Role in project: ShayShay is an Irish-Japanese-American non-binary writer, director & drag artist, working in theatre & cabaret. They are one of the founders of the Bitten Peach. They are a graduate of Yard Theatre's Live Lab 2021, Soho Theatre Writers' Lab 2022, Edinburgh TV Festivals The Network 2022, Criterion New Writing 2023, & New Earth Theatre's Writers Academy Plus 2023. They will be scriptwriting & providing dramaturgy for the project.

Confirmed or expected: Confirmed

Partners details

Name: The Bitten Peach Ltd

Main contact (if organisation): Alisa Morris

Email address: bittenpeachuk@gmail.com

Role in project: The Bitten peach is the UK's 1st Queer Pan-Asian cabaret production company. As of 2023, The Bitten Peach has worked with over 70 performers of Asian descent spanning a variety of cabaret art forms on and offstage, including drag, burlesque, dance, comedy, music, spoken word and circus. We tell Asian stories, create safe spaces, diversify Asian representation, provide platforms, and educate on racial issues. Our mission is to empower the queer Asian community through our work.

Confirmed or expected: Confirmed

Partners details

Name: Jason Kwan

Main contact (if organisation):

Email address: jasonkwanmusic@gmail.com

Role in project: Jason Kwan is a Hong-Kong Chinese pop artist & singer-songwriter. Jason has been performing with The Bitten Peach since 2019 and is a Company Director. He brings underrepresented queer-Asian narratives to the forefront of his music and campaign work, highlighting the need for greater East Asian representation in the UK music scene. Jason will provide admin support during the project & consult on safeguarding practices for LGBTQ+ Asian Bitten Peach members.

Confirmed or expected: Confirmed

Partners details

Name: Alisa Morris

Main contact (if organisation):

Email address: alisajamo@gmail.com

Role in project: Alisa James aka Evelyn Carnate is an award winning cabaret performer (Miss Burlesque UK), director & producer, co-founder of The Bitten Peach and headmistress of Soho School of Burlesque. Alisa is also the Head of Entertainment for all the WBC venues across Glastonbury Festival. Evelyn will support with the R&D production, managing finances, payments, invoices & bookkeeping

Confirmed or expected: Confirmed

Partners details

Name: Kaajel Patel

Main contact (if organisation):

Email address: kaajeljpatel@gmail.com

Role in project: Kaajel Patel is a performance artist, dancer & fine artist. Born in Leicester & based in London, she is professional dancer working across Bollywood, Indian Classical & Cabaret. She teaches a weekly class called BollySass at Soho School of Burlesque where her Queer femme Indian dance aesthetic meets Cabaret & Burlesque inspired movement. She will consult on classic Indian dance in the project.

Confirmed or expected: Confirmed

Partners details

Name: Shiva Raichandani

Main contact (if organisation):

Email address: hello@shivaraichandani.com

Role in project: Shiva is a BAFTA-nominated non-binary screenwriter, director, producer, and inclusion consultant for film and television. Born in Hong Kong, raised in Dubai and Indonesia, educated in India, and currently based in London, they are an ideal example of a global citizen with rich sensitivity to diverse cultures. Shiva will provide creative consultation for South Asian forms of theatre & dance.

Confirmed or expected: Confirmed

Partners details

Name: Nilufer Cetin

Main contact (if organisation):

Email address: contact@nillycetin.com

Role in project: Nilly is a martial arts expert and stuntwoman, specialising in Wu Shu, Shaolin and Taichi. She studied for 7 years under a 34th generation sifu, and trains with Team Tieu in London. She has worked as a stunt-double across film and television, including Ant Man and The Wasp: Quantumania (2023), The Marvels (2023), Loki (2023) and the Witcher (2019). She will bring her experience in Shaolin & Taichi choreography to movement workshops, incorporating martial arts with dance.

Confirmed or expected: Confirmed

Partners details

Name: Iona Luvsandorj

Main contact (if organisation):

Email address: iona@ionaconortionist.com

Role in project: Iona Luvsandorj is a contortionist and Guinness World Record holder who reached the Semi-Finals of Series 2 Britain's Got Talent. After many years as a successful international performer, she now teaches traditional Mongolian contortion techniques. Iona will consult on traditional Mongolian circus & contortion practices within the project.

Confirmed or expected: Confirmed

Partners details

Name: Dosa Cat

Main contact (if organisation): Raheem B. Payne-Mir

Email address: raheem.pb.mir@gmail.com

Role in project: Raheem B. Payne-Mir has been trained under the Kathak tutelage of Gauri Sharma Tripathi and Sujata Banerjee. A double Master graduate from Royal Holloway University of London, Raheem explores gender and social theories through his dance and academics. He has performed at the Southbank Centre, the West End and has a TEDxTalk on his work with Intersectionality and Queering Iconography. Raheem will perform with Bitten Peach, specialising in classic Indian movements.

Confirmed or expected: Confirmed

Partners details

Name: Duane Nasis

Main contact (if organisation):

Email address: duane.nasis@gmail.com

Role in project: Duane Nasis (he/they) is a queer Filipino-British multidisciplinary movement artist based in London. With a movement background rooted in London's thriving ballroom/voguing culture, Duane has explored a diverse range of practices from physical theatre, clowning and cabaret, to contemporary dance, gymnastics, and even lucha libre wrestling; developing a unique physical vocabulary. Duane will be one of the Bitten Peach's performers working on the R&D.

Confirmed or expected: Confirmed

Partners details

Name: Peter Frankopan

Main contact (if organisation):

Email address: peter.frankopan@worc.ox.ac.uk

Role in project: Peter is Professor of Global History at Oxford University, where is Director of the Oxford Centre for Byzantine Research. He is also UNESCO Professor of Silk Roads Studies at King's College, Cambridge. He is co-Chair of the Scientific Committee of the Silk Roads Youth Research Grant at UNESCO as well as the wider Silk Roads programme. He will provide Bitten Peach with historical context and support their desk research stage.

Confirmed or expected: Confirmed

Partners details

Name: Quip Lash

Main contact (if organisation): Amelia Cavallo

Email address: hello@quiplash.co.uk

Role in project: Quip Lash provides training, consulting and creating inclusive access for organisations, artists, spaces and performance. Quip Lash will provide consultation for Bitten Peach to create an accessible & inclusive workspace during the R&D period.

Confirmed or expected: Confirmed

Partners details

Name: The Pleasance Theatre

Main contact (if organisation): Ellie Simpson

Email address: ellie@pleasance.co.uk

Role in project: Ellie is senior producer and programmer for Pleasance theatre. Pleasance theatre are long time collaborators with The Bitten Peach, often hosting their cabaret shows. They will provide Bitten Peach rehearsal space in kind.

Confirmed or expected: Confirmed

Partners details

Name: Studio West End

Main contact (if organisation): Alisa James

Email address: studio@studiowestend.co.uk

Role in project: Alisa is the owner of Studio West end - she will provide the Bitten peach with a headquarters from which to work from and rehearsal/R&D space.

Confirmed or expected: Confirmed

Partners details

Name: London Chinatown Chinese Association

Main contact (if organisation): Tim Owen

Email address: info@lccauk.com

Role in project: LCCA was founded in 1978, with the aim of developing and expanding businesses in Chinatown and representing British Chinese to engage effectively with the British government . LCCA serves as an outlet for Chinese businesses to voice their concerns and together bringing better conditions and prosperity to the whole of Chinatown. LCCA will work with the Bitten Peach to consult on Chinese cultural events, history, costuming & future programming with London Chinatown.

Confirmed or expected: Confirmed

Partners details

Name: New Earth Theatre

Main contact (if organisation): Yuyu Wang

Email address: Yuyu@newearththeatre.org.uk

Role in project: Yuyu is a London based multidisciplinary artist working across theatre, visual arts and film. Yuyu's practice explores East Asian identities through cultural diversity in contemporary artistic practice and the global context. She is also the founder and artistic director of Cheeky Chin theatre company. New Earth Theatre will provide guidance on traditional East Asian theatre forms & contemporary takes

Confirmed or expected: Confirmed

Partners details

Name: London Chinese Opera Studio

Main contact (if organisation): Kathy Hall

Email address: kathyleehall.1@gmail.com

Role in project: Kathy Hall (Churchill Fellow 2004) is an experienced arts administrator, promoter, presenter, teacher and practitioner of Jingju (Peking Opera) and Kunqu Opera () in London. She is known UK-wide for her work with the former London Jing Kun Opera Association (2002-2014). Kathy learnt Jingju opera singing for nine years in Hong Kong with the late Mr Bao Youdie , a specialist in the Mei Lanfang style. She will help the Bitten Peach weave Chinese Opera into their R&D process.

Confirmed or expected: Confirmed

Partners details

Name: Lila Bhawa

Main contact (if organisation): Ni Madé Pujawati

Email address: lilabhawa@gmail.com

Role in project:

Lila Bhawa is the UK’s premier Indonesian Dance Group. It was established in 2002 and performs regularly in London at The SouthBank Centre, LSO St. Luke’s, City University, SOAS as well as festivals and venues around the UK and overseas. Its repertoire includes classic and contemporary Javanese and Balinese dance as well as dances from Sunda, Betawi, Sumatra, Sulawesi and Kalimantan. Lila Bhawa will consult with the Bitten Peach on traditional Indonesian dance.

Confirmed or expected:

Confirmed

Partners details

Name:

Christine Urquhart

Main contact (if organisation):

Email address:

christinethurquhart@gmail.com

Role in project:

Christine Ting - Huan Urquhart is a former Fine Art Painter and Sculptor working in Live Performance as a Set & Costume Designer and as an Art Director / Production Designer for Film. Her heritage is Taiwanese British which deeply roots her collaborations with the underrepresented and displaced. She will help design costumes for the Bitten Peach that blend traditional aesthetics with Queer forms of expression, like drag & cabaret.

Confirmed or expected:

Confirmed

Partners details

Name:

House of Flying Stitches

Main contact (if organisation):

Louise Holland

Email address:

houseofflyingstitches@gmail.com

Role in project:

House of Flying Stitches are costumiers and milliners Louise McCormack & Yuan Li , creating fabulous costumes for Cabaret, Circus, Theatre, Burlesque, private bookings. Louise McCormack performs regularly with the Bitten Peach and will provide costuming support for the R&D process.

Confirmed or expected: Confirmed

Partners details

Name: Dear Asian Youth

Main contact (if organisation):

Email address: info@dayldn.com

Role in project: DAYLDN (Dear Asian Youth London) is a student-led, UK-based chapter of non-profit organisation Dear Asian Youth. DAYLDN's aim is to educate and empower British Asian youth and communities, to uplift the British Asian identity, and ultimately to fight our misrepresentation in mainstream media. They will be invited to watch the final WIP showcase & give creative feedback.

Confirmed or expected: Confirmed

Partners details

Name: Ellandar Productions

Main contact (if organisation): Iskandar Sharazuddin

Email address: iskandar@ellandarproductions.com

Role in project: Iskandar R. Sharazuddin is a British-Bruneian theatre-maker, movement practitioner, and educator. He is the current Joint Artistic Director of Ellandar Productions focusing on theatre about a British East and Southeast Asian lived experience, female-led narratives, and diverse British Muslim narratives. Iskandar is a project manager for community work at Headlong Theatre and an actor-writer. They will provide consultancy & feedback on Bitten Peach's R&D process.

Confirmed or expected: Confirmed

Partners details

Name: Akademi

Main contact (if organisation): Subathra Subramaniam

Email address: suba@akademi.co.uk

Role in project: Akademi makes vibrant, fascinating, and meaningful South Asian dance. They use compelling power of storytelling, rhythm and gestures to create deeper connections with each other and our wider world, one mudra at a time. They will be invited to the WIP showcase to provide feedback on the traditional dance elements.

Confirmed or expected: Confirmed

Partners details

Name: SOAS - Brunei Gallery

Main contact (if organisation): John Hollingworth

Email address: gallery@soas.ac.uk

Role in project: The Brunei Gallery is a vibrant gallery located in the heart of Bloomsbury, London that hosts a changing programme of contemporary and historical exhibitions from Asia, Africa and the Middle East. The Bitten Peach will respond to SOAS's collections as part of their R&D process.

Confirmed or expected: Confirmed

Partners details

Name: Sasolo Arts Development

Main contact (if organisation): Saskia Coburn

Email address: saskia@sasoloartsdevelopment.com

Role in project: Sasolo Arts Development provides evaluation support & consultation on creative projects for marginalised artists across the UK, across a range of different disciplines. They will support the Bitten Peach with feedback, evaluation & help them reach their outcomes.

Confirmed or expected: Confirmed

Partners details

Name: Isaac Williams

Main contact (if organisation):

Email address: isaaclouiewilliams@outlook.com

Role in project: Isaac will provide personal access support for Lilly. Lilly has ADHD and experiences barriers/difficulties with executive function. Isaac will provide guidance & support during the project, keeping Lilly on track & offering resources to better manage her ADHD.

Confirmed or expected: Confirmed

Partners details

Name: Mahatma Khandi

Main contact (if organisation): Mahatma Michael

Email address: mahatma.michael@yahoo.co.uk

Role in project: Mahatma Khandi is a drag queen based in London. They are known in the London drag scene for their natural sense of witty, quick humour and use of miming in their acts. They are an integral, founding member of the Bitten Peach and will act as a stylist & makeup consultant on the project, "queering" the final looks for the Work in Progress showcase & adding accessories to the costumes.

Confirmed or expected: Confirmed

Partners details

Name: Corinne Cumming

Main contact (if organisation):

Email address: capturedbycorinne@gmail.com

Role in project: Corinne is Bitten Peach's in house photographer. She specialises in gig photography & drag event photography. She will photograph the WIP showcase for future promotional purposes & add to the Bitten Peach's archive.

Confirmed or expected: Confirmed

Partners details

Name: Darius Shu

Main contact (if organisation):

Email address: darius@silverprintspictures.com

Role in project: Darius Shu is an accomplished videographer with work across commercials, films & music videos. They will film the WIP showcase and provide their expert colourgrading & editing. The documentation of the show will inform Bitten Peach's further development.

Confirmed or expected: Confirmed

Partners details

Name: East 15 Acting School

Main contact (if organisation): Dr. Ramiro Silveria

Email address: ramiro.silveira@essex.ac.uk

Role in project: Dr Ramiro Silveira is a director, lecturer, actor trainer and researcher. He holds a PhD in Theatre Pedagogy - Theatre Artist Training from the University of São Paulo (Brazil) and an MFA in Theatre Directing from the University of Middlesex (UK). East 15 have major networks to traditional Japanese Taiko Drumming, Noh Theatre & Kabuki theatre practitioners; they will share this network with The Bitten Peach

Confirmed or expected: Confirmed

Partners details

Name:

MeWe360

Main contact (if organisation):

Louise Nkosi

Email address:

dbace@mewe360.com

Role in project:

MeWe360 is a black led not for profit that champions Black, Asian and Minority Ethnic entrepreneurs in the arts and creative industries. Their mission is to uncover the UK's hidden leadership talent so that entrepreneurs, from all backgrounds, can develop thriving creative enterprises. They offer incubator & mentorship support for the Bitten Peach to develop their organisation, management & leadership skills

Confirmed or expected:

Confirmed

Partners details

Name:

The Royal Court Theatre

Main contact (if organisation):

Chris James

Email address:

chrisjames@royalcourttheatre.com

Role in project:

Chris James is the senior producer at The Royal Court Theatre. Lilly Snatchdragon has worked with them closely for previous shows. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre through future bookings.

Confirmed or expected:

Confirmed

Partners details

Name: Tuckshop

Main contact (if organisation): Chris Clegg

Email address: chris@tuckshopuk.com

Role in project: Headed up by West End theatre producer Christopher D. Clegg, TUCKSHOP is an entertainment company like no other. They specialise in theatre production, club promotion, merchandising and artist representation all centred around DRAG. TUCKSHOP blends theatre production with drag. Chris will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre through future bookings

Confirmed or expected: Confirmed

Partners details

Name: Cassie Leon

Main contact (if organisation):

Email address: cassie@theyardtheatre.co.uk

Role in project: Cassie is a theatre, cabaret and events producer at the Cocoa Butter Club, a programmer at Mighty Hoopla & associate director at the Yard Theatre. They have worked closely with the Bitten Peach previously for Mighty Hoopla. Cassie will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre through future bookings.

Confirmed or expected: Confirmed

Partners details

Name: HOME - Manchester

Main contact (if organisation): Davinia Jokhi

Email address: Davinia.Jokhi@homemcr.org

Role in project: Davinia Jokhi leads on theatre talent development at HOME Manchester. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre.

Confirmed or expected: Confirmed

Partners details

Name: Contact Theatre

Main contact (if organisation): Lizzy Tate

Email address: elizabethtait@contactmcr.com

Role in project: Contact is internationally renowned for producing and commissioning relevant, socially engaged and distinctive new work. Most tour nationally, regularly winning awards. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach to develop a tourable show.

Confirmed or expected: Confirmed

Partners details

Name: Soho Theatre

Main contact (if organisation): Jules Haworth

Email address: jules@sohotheatre.com

Role in project: Jules is a creative engagement associate at Soho Theatre. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre through future bookings.

Confirmed or expected: Confirmed

Partners details

Name: Travis Alabanza

Main contact (if organisation):

Email address: info@travisalabanza.co.uk

Role in project: Travis Alabanza is an award winning writer, performer and theatre maker. Their writing has appeared in the BBC, Guardian, Vice, Gal-Dem and previously had a fortnightly column in the metro. Their work surrounding gender, trans identity and race has been noted internationally, giving talks at universities including Oxford, Harvard, Bristol and more. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into mainstream theatre.

Confirmed or expected: Confirmed

Partners details

Name: Storyhouse - Chester

Main contact (if organisation): Georgina West

Email address: georgina.west@storyhouse.com

Role in project: Georgina West is the communities manager at Storyhouse Live - where she manages libraries, community groups, Wayword festival and Storyhouse Queer. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre.

Confirmed or expected: Confirmed

Partners details

Name: Factory International

Main contact (if organisation): Mike Pony

Email address: mike.pony@factoryinternational.org**Role in project:** Mike Pony is a Manchester-based curator and arts producer. He is the artistic director of Submerge; an international festival of innovative performance, music and creative technology in Manchester. He also works as a freelance producer for Factory International, who deliver the biennial Manchester International Festival. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre.**Confirmed or expected:** Confirmed

Partners details

Name: Ameena Hamid Productions**Main contact (if organisation):** Ameena Hamid**Email address:** submissions@ameenahamidproductions.com**Role in project:** Ameena is London based creative producer, general manager, festival curator and facilitator. She runs Ameena Hamid Productions and co-founded HD General Management with Grace Dickson. She will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre.**Confirmed or expected:** Confirmed

Partners details

Name: The Bridge theatre**Main contact (if organisation):** Katrina Gilroy**Email address:** katrinagilroy@londontheatrecompany.co.uk**Role in project:** Katrina is the Director of Productions for London Theatre Company (The Bridge theatre). She will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre.

Confirmed or expected: Confirmed

Partners details

Name: The Lowry Theatre (Manchester)

Main contact (if organisation): Matthew Eames

Email address: matthew.eames@thelowry.com

Role in project: Matthew Eames is a Senior Theatres Programmer and Producer at the Lowry. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre & touring.

Confirmed or expected: Confirmed

Partners details

Name: The Royal Exchange Theatre (Manchester)

Main contact (if organisation): Nicky Wildin

Email address: nickie.wildin@royalexchange.co.uk

Role in project: Nicky is the Interim Resident Associate Director at the Royal Exchange. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre & touring.

Confirmed or expected: Confirmed

Partners details

Name: Waterside Arts (Manchester)

Main contact (if organisation): Darren Adams

Email address: darren@watersidearts.org

Role in project: Darren is the Arts Centre Manager at Waterside Arts. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre & touring.

Confirmed or expected: Confirmed

Partners details

Name: Octagon Theatre (Manchester)

Main contact (if organisation): Will Treasure

Email address: will.treasure@octagonbolton.co.uk

Role in project: Will treasure is the Head of Programming and Producing at Octagon Theatre. They will be invited to attend the WIP show at Stratford East Theatre & will help guide the Bitten Peach into the world of mainstream theatre & touring.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £29,950

How much of this request is for your/your collaborators' personal access costs (£)? £550

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Bitten Peach use Equity & National Union of BSL interpreters for pay guidance.

Equity day rate is £120/day for independent theatre - everyone is paid min. £150/day for their R&D process.

London single performance rate for Equity is £91.61. Cabaret fees are nearly double this, at an average of £150-200 a night for 1-2 acts. Bitten Peach will use their years of experience in cabaret & nightlife to provide performer fees of min. £200.

BSL & access support will be paid £500 for their specialist work at the WIP performance.

How many people working with you to deliver your project will be employed on a freelance basis? 23

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	12.25%	£5,140
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	9.54%	£4,000
Income total (cash)	21.79%	£9,140
Support in kind	6.82%	£2,860
Arts Council England Funding	71.39%	£29,950
Income total	100.00%	£41,950

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	34.50%	£4,140
Confirmed	65.50%	£7,860
Income total	100.00%	£12,000

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Bitten Peach Pot (Reserves)	Confirmed	---	£1,000
Private income	Deutsch Bank Awards for Creative Entrepreneurs grant (DBACE)	Confirmed	---	£2,000
Private income	Absolute Vodka sponsorship	Confirmed	---	£1,000
Earned income	Tickets to WIP show (460 capacity x 60% x £15)	Expected	06/10/2024	£4,140
Earned income	2023 Bitten Peach Dalston Super Store Residency profit (2 x £500)	Confirmed	---	£1,000
Support in kind	37% discount Studio West End Rehearsal room costs (total: £2k/wk x ...	Confirmed	---	£1,000
Support in kind	free rehearsal space - Pleasance (R&D week 3)	Confirmed	---	£600
Support in kind	theatre space for sharing - Pleasance	Confirmed	---	£200
Support in kind	tech support - Pleasance	Confirmed	---	£60
Support in kind	Stratford East Theatre Rehearsal Space in Kind (£500 rental)	Confirmed	---	£500
Support in kind	Queer Theatre Research Support	Confirmed	---	£500

Income details

Income heading:

Private income

Description:

Bitten Peach Pot (Reserves)

Expected or confirmed:

Confirmed

Amount (£):

£1,000

Income details

Income heading:

Private income

Description:

Deutsch Bank Awards for Creative Entrepreneurs grant (DBACE)

Expected or confirmed:

Confirmed

Amount (£):

£2,000

Income details

Income heading:

Private income

Description:

Absolute Vodka sponsorship

Expected or confirmed:

Confirmed

Amount (£):

£1,000

Income details

Income heading:

Earned income

Description:

Tickets to WIP show (460 capacity x 60% x £15)

Expected or confirmed:

Expected

When will this expected income be confirmed:

06/10/2024

Amount (£): £4,140

Income details

Income heading: Earned income

Description: 2023 Bitten Peach Dalston Super Store
Residency profit (2 x £500)

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Support in kind

Description: 37% discount Studio West End Rehearsal room
costs (total: £2k/wk x 2 wk)

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Support in kind

Description: free rehearsal space - Pleasance (R&D week 3)

Expected or confirmed: Confirmed

Amount (£): £600

Income details

Income heading: Support in kind

Description: theatre space for sharing - Pleasance

Expected or confirmed: Confirmed

Amount (£): £200

Income details

Income heading: Support in kind

Description: tech support - Pleasance

Expected or confirmed: Confirmed

Amount (£): £60

Income details

Income heading: Support in kind

Description: Stratford East Theatre Rehearsal Space in Kind (£500 rental)

Expected or confirmed: Confirmed

Amount (£): £500

Income details

Income heading: Support in kind

Description: Queer Theatre Research Support

Expected or confirmed: Confirmed

Amount (£): £500

Income Questions

**Tell us more about the match funding for your project
Up to 1500 characters**

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

The Bitten Peach are investing £2000 of their reserves from previous projects into the project. This income funding is confirmed.

In July 2023, the Bitten Peach won a grant from the Deutsche Bank Awards for Creative Entrepreneurs (DBACE). £2000 of this grant will go towards the project. This funding is confirmed

Bitten Peach founder & director Shay Shay was booked for a commercial sponsorship with Absolut Vodka for a pride campaign. They will put £1000 of the Absolut Vodka sponsorship towards the project. This income is confirmed.

The WIP show will be ticketed - the venue's capacity is 460. A conservative estimate of 60% turnout is used x £15 tickets. This income is expected and will be confirmed after the event.

Most of the income is confirmed - the only unconfirmed are ticket sales. Conservative estimates are used to ensure the project will meet its aims. In the unlikely event that the tickets do not sell to 60% turn out, the Bitten Peach will underwrite the project from their reserves

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	59.00%	£24,750
Other artistic or creative costs for delivering the activity	6.32%	£2,650
Making your work accessible	7.15%	£3,000
Developing your organisation and people	14.30%	£6,000
Marketing and developing audiences	1.79%	£750
Overheads	0.32%	£135
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.99%	£1,255
Personal access costs	1.31%	£550
Expenditure total (cash)	93.18%	£39,090
Support in kind	6.82%	£2,860
Expenditure total	100.00%	£41,950

Total income (for information): £41,950

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Personal access costs	Personal access support for ADHD for Lilly - Isaac Williams	£550
Other artistic or creative costs for delivering the activity	Rehearsal room (£1500/wk at Soho School of Burlesque x1 week - R&D ...	£1,250

Other artistic or creative costs for delivering the activity	Rehearsal Room Week 4 (Stratford East Rehearsal room)	£1,000
Paying people - artistic, creative, specialist costs	Traditional costume design research & consultancy (Christine Urquhart)	£250
Paying people - artistic, creative, specialist costs	Costume design & prototyping by House of Flying Stitches (x4 pieces,...	£2,000
Paying people - artistic, creative, specialist costs	Costume Stylist & Makeup direction - Queering the looks with Drag I...	£500
Paying people - artistic, creative, specialist costs	Lead Artist - Director fee - Lilly Snatchdragon (£200 a day for 20 ...	£4,000
Paying people - artistic, creative, specialist costs	Script Consultant / Historian (£150 a day for 5 days)	£750
Paying people - artistic, creative, specialist costs	Script Writer & Dramaturg - ShayShay (£150 a day for 15 days)	£2,250
Paying people - artistic, creative, specialist costs	Traditional Practitioners x7 (£250 a day for 3 days each)	£5,250
Paying people - artistic, creative, specialist costs	Performers x4 (£150 per day for 5 days R&D week 4)	£3,000
Paying people - artistic, creative, specialist costs	Performers Fee for WIP show x4 (£200 each)	£800
Paying people - artistic, creative, specialist costs	Traditional Practitioners x3 for WIP show (£250 each)	£750
Paying people - artistic, creative, specialist costs	Videographer Darius Shu (£200 per day for shooting for 3 days and £...	£1,000
Paying people - artistic, creative, specialist costs	Photographer Corinne Cumming (£250 per day for 1 day + £200 for edi...	£450
Other artistic or creative costs for delivering the activity	Catering (£100 a week for 4 weeks)	£400
Overheads	Zoom Subscription (£13.33 per month for 6 months)	£80
Developing your organisation and people	Sasolo Arts Development Consulting + Evaluation Support	£2,250
Making your work accessible	Care Pracitioner / assistant facilitator (£150 a day for 10 days - ...	£1,500
Making your work accessible	Access Support during the WIP show: BSL (QuipLash)	£500
Making your work accessible	Access Support during the WIP show: Audio Description (Stratford Ea...	£500
Making your work accessible	Access Support during the WIP show: Subtitles (Stratford East Theat...	£500
Overheads	Public Liability Insurance (£109 for the year, costed at 6 months)	£55
Marketing and developing audiences	Social Media marketing budget for asset creation + post scheduling ...	£750
Paying people - artistic, creative, specialist costs	Producer Fee (Evelyn Carnate): 1 full day/ week x 25 weeks x £150/d...	£3,750
Developing your organisation and people	Operations & Office (Jason Kwan): 1 full day/ week x 25 weeks x £15...	£3,750

Other	3% contingency	£1,255
-------	----------------	--------

Expenditure details

Expenditure heading:

Personal access costs

Description:

Personal access support for ADHD for Lilly - Isaac Williams

Amount (£):

£550

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Rehearsal room (£1500/wk at Soho School of Burlesque x1 week - R&D week 2)

Amount (£):

£1,250

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Rehearsal Room Week 4 (Stratford East Rehearsal room)

Amount (£):

£1,000

Expenditure details

Expenditure heading:

Paying people - artistic, creative, specialist costs

Description:

Traditional costume design research & consultancy (Christine Urquhart)

Amount (£):

£250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Costume design & protoyping by House of Flying Stitches (x4 pieces, £500 each)
Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Costume Stylist & Makeup direction - Queering the looks with Drag Inspired aesthetics - Mahatma Khandi
Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Lead Artist - Director fee - Lilly Snatchdragon (£200 a day for 20 days: planning, duration & post RnD)
Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Script Consultant / Historian (£150 a day for 5 days)
Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Script Writer & Dramaturg - ShayShay (£150 a day for 15 days)
Amount (£): £2,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Traditional Practitioners x7 (£250 a day for 3 days each)
Amount (£): £5,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Performers x4 (£150 per day for 5 days R&D week 4)
Amount (£): £3,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Performers Fee for WIP show x4 (£200 each)
Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Traditional Practitioners x3 for WIP show (£250 each)

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Videographer Darius Shu (£200 per day for shooting for 3 days and £400 for editing)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Photographer Corinne Cumming (£250 per day for 1 day + £200 for editing)

Amount (£): £450

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Catering (£100 a week for 4 weeks)

Amount (£): £400

Expenditure details

Expenditure heading: Overheads

Description: Zoom Subscription (£13.33 per month for 6 months)

Amount (£): £80

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Sasolo Arts Development Consulting + Evaluation Support

Amount (£): £2,250

Expenditure details

Expenditure heading: Making your work accessible

Description: Care Pracitioner / assistant facilitator (£150 a day for 10 days - weeks 3, & 4)

Amount (£): £1,500

Expenditure details

Expenditure heading: Making your work accessible

Description: Access Support during the WIP show: BSL (QuipLash)

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Access Support during the WIP show: Audio Description (Stratford East Theatre)

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Access Support during the WIP show: Subtitles (Stratford East Theatre x Quiplash)

Amount (£): £500

Expenditure details

Expenditure heading: Overheads

Description: Public Liability Insurance (£109 for the year, costed at 6 months)

Amount (£): £55

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Social Media marketing budget for asset creation + post scheduling & copy writing (£25/hour for 30 hrs over 8 weeks)

Amount (£): £750

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Producer Fee (Evelyn Carnate): 1 full day/ week x 25 weeks x £150/day (admin, planning, feedback, book-keeping, payments, logistics, creation of tour & PR kit)

Amount (£): £3,750

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Operations & Office (Jason Kwan): 1 full day/ week x 25 weeks x £150/day (Developing Theory of Change, organising AGMs, partnerships & pitching to producers/live agents, feedback collection)

Amount (£): £3,750

Expenditure details

Expenditure heading: Other

Description: 3% contingency

Amount (£): £1,255

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

The Bitten Peach's payments to lead artists & directors follows:

-Lilly Snatchdragon; director, £200/day for 20 days, accounting for 4 weeks of R&D (£4000)

-Evelyn Carnate; producer, 1 full day/ week, for 25 weeks at £150/day. This rate reflects the low-impact nature of managing admin tasks, payments & liaising with partners (£3750)

-Shay Shay; Scriptwriting & dramaturg, £150/day for 15 days, R&D weeks 2, 3 & 4. (£2250)

£2750 is allocated towards costumes & R&D for the aesthetics of the show:

-costume design & prototyping by House of Flying Stitches, 4 pieces, £500 each

-Christine Urquhart to provide traditional costume design research & consultancy (£250)

-Mahatma Khandi to provide styling & makeup direction, queering the looks with drag-inspired aesthetics (£500).

Bitten Peach performers & traditional practitioners will be paid to take part during the R&D process & perform at the WIP show:

-7 Traditional Practitioners will be paid £250/day for 3 days each during the R&D period (£5,250)

-4 Bitten Peach performers will be paid £150/day for 5 days (£3,000) & £200 each to perform at the WIP show

-3 Traditional Practitioners to perform for the WIP show, £250 each

-Peter Frankopan; script consultant & historian, £150/day for 5 days, R&D week 2

Videographer Darius Shu will be paid £200/day x 3 days for shooting, & £400 for editing.

Photographer Corinne Cumming will be paid £250 to shoot & £200 for editing.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Other creative costs associated with the project are mostly for rehearsal space hire. These are discounted fees given by the venues who are offering discounted hire as support in kind. The Bitten Peach will pay:
£1500 to Studio West End & Soho School of Burlesque for 1 week of rehearsal during R&D week 2
£1000 to Stratford East Theatre for a rehearsal room during R&D week 4

Catering for basic snacks, drinks & refreshments are budgeted at £100/week for each week of R&D (£400)

How have you worked out the costs of making your work accessible?

Up to 1500 characters

The Bitten Peach are working with Quiplash, an access support company to provide some mental health care during the R&D process. £1500 is budgeted for a care practitioner to be present for the last 2 weeks of the R&D, at £150/day for 10 days.

Quiplash will work with Stratford East Theatre to provide:

- a BSL interpreter for the WIP show, with fees based on specialist skills needed and BSL Union rates: £500
- audio description for the WIP show, based on an average of £250/hour of showtime. Bitten Peach are aiming for a 1hr:30 -2hour show. £500 is a quote from Stratford East Theatre, who have experience commissioning these access services
- captioning/subtitling for the WIP show, based on the higher end for estimates/quotes, at £500/show.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Jason Kwan will be paid £150/day for 1 full day/week & 25 weeks of low-impact, admin & office work to maintain Bitten Peach operations. He will look after participant feedback & ensure deadlines for script writing & videography/photography editing are met.

Jason is also undertaking a business accelerator program for Bitten Peach as part of their previous funding by Deutsche Bank & will impart the learnings to the Bitten Peach team.

Sasolo Arts Development will be paid £2250 to provide evaluation consultation & support during project delivery. Sasolo specialises in developing grassroots arts organisations, helping them improve their governance & accountability systems.

Jason will work with Sasolo to compile a tour kit, PR kit, pitching material & Theory of Change from the RnD process. These assets will contribute to Bitten Peach's future bookings in 2025.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

A social media marketing budget of £750 is budgeted for asset creation, post-scheduling & copywriting. This covers £25/hour over 30 hours for 8 weeks.

How have you worked out the costs of the overheads included in your budget?

Up to 1500 characters

All overhead costs are budgeted for the 6 months of the project.

A Zoom account costed at £13.33 per month for 6 months, (£80) will be needed for the Bitten Peach core team to take weekly meetings.

Public Liability Insurance (£109) for 6 months is also budgeted for, adding up to £55

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A conservative contingency of 3% of the total budget (£1,255) is used to cover unexpected costs that may arise.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Creative risk - there is potential for lack of clarity in the storyline & inability to link traditional practices with modern, contemporary LGBTQ+ references. As with any R&D process, the project is subject to content changes as the project progresses.

R2: Safeguarding risk: themes of heritage & queerness can bring stories of trauma. Performers may be exposed to traumatic & potentially triggering content.

R3: Bitten Peach's team members are neurodiverse. There is a risk for project timelines to be increased & possible workflows to be disrupted by the wildly fluctuating levels of capacity & ability resulting from neurodiversity.

R4: Scheduling conflicts with venues & performers; most performers are freelancers & have fluctuating schedules/availability. If a gig comes up last minute that pays well, many performers have no choice but to take it. Venues may also pull out due to unforeseen circumstances.

R5: Health & Safety concerns - there is a risk of injury with any performance-based practice - particularly with circus & movement-based practices (contortion & martial arts).

R6: RnD project does not catalyze further shows or a tour; there is a danger that the work exists in a vacuum & does not reach new audiences or result in further work in larger theatre venues.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1: Scriptwriter & dramaturg ShayShay will be involved with the feedback process & invite other Bitten Peach members to feedback on each stage of R&D. They will comment on the legibility of the story writing - especially during non-speaking parts.

M2: Bitten Peach co-director Jason Kwan has experience working in LGBTQ+ charities where he worked with vulnerable young LGBTQ+ people experiencing homelessness. He will provide safeguarding during the R&D process & ensure boundaries are enforced to maintain a healthy work environment.

M3: Sasolo Arts Development will consult on effective, creative workspaces & working styles. The expenditure has a small budget for ADHD personal access support. This will help support a director with ADHD access needs.

M4: The Bitten Peach have a huge network of performers to pull from in their membership. If venues pull out, The Bitten Peach have close relationships with others where the show can be hosted (Bridge Theatre & the Pleasance). Stratford East Theatre will also provide rain dates for the final show - there will be flexibility throughout the project to mitigate the risks of moving dates.

M5: Participants will be led through a warm-up & cool-down before to keep muscles warm during movement teaching. The Bitten Peach also have public liability insurance covering their legal liability in case of injury during the show.

M6: BP will personally invite industry leaders & gatekeepers to their WIP show to give feedback & begin a warm relationship with live agents, producers, writers, directors & investors. These contacts will be pitched during the WIP show to ensure visibility among the normative theatre space & expand the BP network beyond the echo-chamber of LGBTQ+ culture.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

We will not use this information to assess your application. For specific programmes, we may use this information as part of our decision-making process. Where this is the case, it will be stated in the Applicant guidance, and we will ask you to ensure this information is up to date before submitting your application.

If you do not know some of the information or you would prefer not to provide it, you can fill in the 'Not known/Prefer not to answer' box. Should a member of senior management also sit on your board/council, please only count them once.

Number of senior management: 2

Number of board/council members: 2

Leadership

	Equivalent position if different:	Identifies as Black, Asian, Ethnically Diverse?	Identifies as Disabled?	Identifies as LGBTQ+?	Identifies as Female?	Occupation of the highest income earner in the household at age 14?
Chief Executive:		Yes	Yes	Yes	Yes	Senior Managers and Administrators
Artistic Director:		Yes	No	Yes	Yes	Senior Managers and Administrators
Executive Director:		Yes	No	Yes	No	Clerical and Intermediate Occupations
Chairperson:		Yes	No	Yes	No	Clerical and Intermediate Occupations

Please complete the following tables for the total numbers of senior staff and board members, as reported above:

Ethnicity:

White:	Number:
British	
Irish	
Gypsy, Roma or Irish Traveller	
Any other White background	

Applicant: The Bitten Peach LTD

54619058

Project: The Bitten Peach: Queering traditional Asian performance & theatre with Drag, Cabaret & Burlesque

NLPG-00712325-V2-UN-20240313

Mixed:	
White and Black Caribbean	
White and Black African	
White and Asian	3
Any other Mixed/Multiple ethnic background	

Asian/Asian British:	
Indian	
Pakistani	
Bangladeshi	
Chinese	1
Any other Asian background	

Black/Black British:	
African	
Caribbean	
Any other Black background	

Other:	
Arab	
Latin American	
Any other ethnic background	
Prefer not to say	
Not known	

*** Please enter the number of people in each category:**

Sexual Orientation	Number:
Bisexual	
Gay Man	
Gay Woman/Lesbian	
Heterosexual/Straight	
Queer	4
Number who identify in another way	
Prefer not to say	
Not known	

*** Enter the total number of board/management members by the category
of highest income earner of their household when they were 14**
Click here to see examples of how we define the occupations below

Socio-economic Background	Number:
Modern Professional Occupations	
Clerical and Intermediate Occupations	2
Senior Managers and Administrators	2
Technical and Craft Occupations	
Semi-Routine Manual and Service Occupations	
Routine Manual and Service Occupations	
Middle or Junior Managers	
Traditional Professional Occupations	
Self-employed	
Short Term Unemployed	
Long Term Unemployed	
Retired	
Not applicable	
Don't know	
Prefer not to say	
Other - please specify	

Please click the 'Save' button below after you have answered the question.

Age:

Age	Number:
0-19	
20-34	2
35-49	2
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

**Number of D/deaf and/or Disabled people, or who have a long term health
condition:**

Applicant: The Bitten Peach LTD

54619058

Project: The Bitten Peach: Queering traditional Asian performance & theatre with Drag, Cabaret & Burlesque

NLPG-00712325-V2-UN-20240313

	Number:
D/deaf and/or Disabled	1
Not D/deaf and/or Disabled	3
Prefer not to say	
Not known	

* Neurodivergent:

**Number of neurodivergent
board/management: 3**

Sex:

Sex	Number:
Female	2
Male	2
Intersex	
Prefer not to say	
Not known	

Gender Identity:

Gender Identity	Number:
Woman	2
Man	
Non-binary	2
Number who identify in another way	
Not applicable	
Prefer not to say	
Not known	

* Sex registered at birth:

**Number whose gender identity is different to
their sex as registered at birth: 2**

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: Viphakonh Johnson

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Subsidy Control

The Subsidy Control rules are the new legal requirements that apply to the award of subsidies in the United Kingdom with effect from 11pm 31 December 2020. They have largely replaced EU State aid rules.

Where a "Subsidy" is present as per the definition of subsidy set out in the Subsidy Control Act 2022 ("the Act") then it is necessary for the award to comply with requirements set out in the Trade and Cooperation Agreement with the EU (and in due course those further requirements set out in the Act).

A "Subsidy" only exists when the following cumulative characteristics are present (only tick those that apply):

- **financial assistance which is given, directly or indirectly, from public resources by a public authority; and**
- **confers an economic advantage on one or more enterprises; and**

☐
☐

• is specific, that is, is such that it benefits one or more enterprises over one or more other enterprises with respect to the production of goods or the provision of services; and

• has, or is capable of having, an effect on —
(i) competition or investment within the United Kingdom,
(ii) trade between the United Kingdom and a country or territory outside the United Kingdom, or
(iii) investment as between the United Kingdom and a country or territory outside the United Kingdom.

If awarded, do you believe that your request for public funding meets all the necessary criteria to be classed as a "Subsidy"?

No

Where a "Subsidy" is declared you will be required to provide further information to establish whether the "Subsidy" would be considered lawful.

5. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

Application submission

Page 116

13/03/2024

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	01/03/2024
Address information	01/03/2024
Contact information	01/03/2024
Financial background	04/03/2024
Governance document	01/03/2024
Your project	05/03/2024
Time limited priorities	No Input Required
At a glance	12/03/2024
In more detail	13/03/2024
Example	No Input Required
People and communities	No Input Required
Who will experience it	05/03/2024
Where	01/03/2024
Location	01/03/2024
Inclusivity and Relevance	05/03/2024
Your planning	No Input Required
Project timeline	05/03/2024
Who you are working with	13/03/2024
Budget: How much are you applying to us for?	01/03/2024
Fair pay	01/03/2024

Budget - Income	13/03/2024
Questions	01/03/2024
Budget - Expenditure	05/03/2024
Questions	05/03/2024
Risks and challenges	05/03/2024
Monitoring information	05/03/2024
Declaration	12/03/2024

FILE COPY



**CERTIFICATE OF INCORPORATION
OF A
PRIVATE LIMITED COMPANY**


Company Number **14241489**

The Registrar of Companies for England and Wales, hereby certifies that

THE BITTEN PEACH LTD

is this day incorporated under the Companies Act 2006 as a private company, that the company is limited by shares, and the situation of its registered office is in England and Wales

Given at Companies House, Cardiff, on **18th July 2022**



N14241489K



Companies House




**THE OFFICIAL SEAL OF THE
REGISTRAR OF COMPANIES**



Companies House

IN01_(ef)

Application to register a company



Received for filing in Electronic Format on the: **18/07/2022**

XB8IM06J

Company Name in full:

THE BITTEN PEACH LTD

Company Type:

Private company limited by shares

Situation of Registered Office:

England and Wales

Proposed Registered Office Address:

**UNIT 207 2 SCHWARTZ WHARF
2ND FLOOR, STUDIO 7
LONDON
UNITED KINGDOM E9 5GU**

Sic Codes:

90010

I wish to entirely adopt the following model articles:

Private (Ltd by Shares)

Company Director *1*

Company Director 2

Type: **Person**

Full Forename(s): **MR CHI CHUNG JASON**

Surname: **KWAN**

Former Names:

Service Address: **17 PAVILIONS COURT 4 COOKS ROAD
LONDON
ENGLAND E15 2QU**

*Country/State Usually
Resident:* **ENGLAND**

Date of Birth: ****/06/1994** *Nationality:* **BRITISH**

Occupation: **PRODUCER**

The subscribers confirm that the person named has consented to act as a director.

Company Director 3

Type: **Person**

Full Forename(s): **MS VIPHAKONH ANITA**

Surname: **JOHNSON**

Former Names:

Service Address: **51 CORNWALL STREET
CHESTER
UNITED KINGDOM CH1 3JE**

*Country/State Usually
Resident:* **UNITED KINGDOM**

Date of Birth: ****/06/1983** *Nationality:* **BRITISH**

Occupation: **PRODUCER**

The subscribers confirm that the person named has consented to act as a director.

Company Director 4

Type: **Person**

Full Forename(s): **MX SHANE DILLON**

Surname: **KONNO**

Former Names:

Service Address: **44 ST. MARGARETS ROAD
LONDON
ENGLAND N17 6TY**

*Country/State Usually
Resident:* **ENGLAND**

Date of Birth: ****/06/1991** *Nationality:* **IRISH,AMERICAN**

Occupation: **PRODUCER**

The subscribers confirm that the person named has consented to act as a director.

Statement of Capital (Share Capital)

<i>Class of Shares:</i>	ORDINARY	<i>Number allotted</i>	4
<i>Currency:</i>	GBP	<i>Aggregate nominal value:</i>	10
<i>Prescribed particulars</i>			

FULL RIGHTS REGARDING VOTING, PAYMENT OF DIVIDENDS AND DISTRIBUTIONS

Statement of Capital (Totals)

<i>Currency:</i>	GBP	<i>Total number of shares:</i>	4
		<i>Total aggregate nominal value:</i>	10
		<i>Total aggregate unpaid:</i>	0

Initial Shareholdings

Name: **ALISA MORRIS**

Address **FLAT A 33 GOWER STREET
LONDON
ENGLAND
WC1E 6HG**

Class of Shares: **ORDINARY**

Number of shares: **1**
Currency: **GBP**
Nominal value of each share: **2.5**
Amount unpaid: **0**
Amount paid: **2.5**

Name: **CHI CHUNG JASON KWAN**

Address **17 PAVILIONS COURT 4
COOKS ROAD
LONDON
ENGLAND
E15 2QU**

Class of Shares: **ORDINARY**

Number of shares: **1**
Currency: **GBP**
Nominal value of each share: **2.5**
Amount unpaid: **0**
Amount paid: **2.5**

Name: **VIPHAKONH JOHNSON**

Address **51 CORNWALL STREET
CHESTER
UNITED KINGDOM
CH1 3JE**

Class of Shares: **ORDINARY**

Number of shares: **1**
Currency: **GBP**
Nominal value of each share: **2.5**
Amount unpaid: **0**
Amount paid: **2.5**

Name: **SHANE KONNO**

Address **44 ST. MARGARETS ROAD
LONDON
ENGLAND
N17 6TY**

Class of Shares: **ORDINARY**

Number of shares: **1**
Currency: **GBP**
Nominal value of each share: **2.5**
Amount unpaid: **0**
Amount paid: **2.5**

Persons with Significant Control (PSC)

Statement of initial significant control

On incorporation, there will be someone who will count as a Person with Significant Control (either a registerable person or relevant legal entity (RLE)) in relation to the company

Individual Person with Significant Control details

Names: **MISS ALISA MORRIS**

*Country/State Usually
Resident:* **ENGLAND**

Date of Birth: ****/09/1987** *Nationality:* **BRITISH**

Service Address: **FLAT A 33 GOWER STREET
LONDON
ENGLAND
WC1E 6HG**

The subscribers confirm that each person named as an individual PSC in this application knows that their particulars are being supplied as part of this application.

Nature of control

The person has the right, directly or indirectly, to appoint or remove a majority of the board of directors of the company.

Individual Person with Significant Control details

Names: **MR CHI CHUNG JASON KWAN**

Country/State Usually Resident: **ENGLAND**

Date of Birth: ****/06/1994** *Nationality:* **BRITISH**

Service Address: **17 PAVILIONS COURT 4 COOKS ROAD
LONDON
ENGLAND
E15 2QU**

The subscribers confirm that each person named as an individual PSC in this application knows that their particulars are being supplied as part of this application.

Nature of control

The person has the right, directly or indirectly, to appoint or remove a majority of the board of directors of the company.

Individual Person with Significant Control details

Names: **MS VIPHAKONH ANITA JOHNSON**

Country/State Usually Resident: **UNITED KINGDOM**

Date of Birth: ****/06/1983** *Nationality:* **BRITISH**

Service Address: **51 CORNWALL STREET
CHESTER
UNITED KINGDOM
CH1 3JE**

The subscribers confirm that each person named as an individual PSC in this application knows that their particulars are being supplied as part of this application.

Nature of control

The person has the right, directly or indirectly, to appoint or remove a majority of the board of directors of the company.

Individual Person with Significant Control details

Names: **MX SHANE DILLON KONNO**

*Country/State Usually
Resident:* **ENGLAND**

Date of Birth: ****/06/1991** *Nationality:* **IRISH,AMERICAN**

Service Address: **44 ST. MARGARETS ROAD
LONDON
ENGLAND
N17 6TY**

The subscribers confirm that each person named as an individual PSC in this application knows that their particulars are being supplied as part of this application.

Nature of control

The person has the right, directly or indirectly, to appoint or remove a majority of the board of directors of the company.

Statement of Compliance

I confirm the requirements of the Companies Act 2006 as to registration have been complied with.

<i>Name:</i>	ALISA MORRIS
<i>Authenticated</i>	YES
<i>Name:</i>	CHI CHUNG JASON KWAN
<i>Authenticated</i>	YES
<i>Name:</i>	VIPHAKONH JOHNSON
<i>Authenticated</i>	YES
<i>Name:</i>	SHANE KONNO
<i>Authenticated</i>	YES

Authorisation

<i>Authoriser Designation:</i>	subscriber	<i>Authenticated</i>	YES
--------------------------------	-------------------	----------------------	------------

COMPANY HAVING A SHARE CAPITAL

Memorandum of Association of THE BITTEN PEACH LTD

Each subscriber to this memorandum of association wishes to form a company under the Companies Act 2006 and agrees to become a member of the company and to take at least one share.

Name of each subscriber	Authentication
ALISA MORRIS	Authenticated Electronically
CHI CHUNG JASON KWAN	Authenticated Electronically
VIPHAKONH JOHNSON	Authenticated Electronically
SHANE KONNO	Authenticated Electronically

Dated: 18/07/2022