

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project**
- the people and communities who will experience your project**
- your planning**
- you or your organisation**

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name:

joanna vestey

Applicant number:

52824165

Applicant type:

Individual

What name is your bank account registered in?

beyond the negative

Main art form:

Visual arts

Are you based within England or the wider United Kingdom?

Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 45

Street: Park Town

Locality:

Town / city: OXFORD

Postcode: OX2 6SL

Main contact number: 07767684368

Mobile:

Email address: studio@joannavestey.com
**(Organisation email address
if applicant is an organisation)**

Website address: www.joannavestey.com

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 19/02/2024

Project end date: 25/07/2024

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Forest Bathing (FB), creatively directed by prominent photographic artist, Joanna Vestey is a collaborative art project using Shinrin-yoku, the Japanese investigation into the positive effects of nature on physical/mental health, as its muse.

FB will create & pilot an immersive VR artwork of the UK's rainforests to engage marginalised non-metropolitan young ppl in Wiltshire who traditionally face barriers to the arts & connecting with nature to support their mental health.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

outreach, young people, non-metropolitan, mental health & wellbeing, VR artwork, nature

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

X

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

There is a critical need for creativity to support the UK's epidemic of mental health issues which have worsened post-COVID.
Forest Bathing (FB) will use immersive VR technologies; stills, drone footage, 360 capturing & audio taken from UK rainforests to offer an accessible & unique IRL experience that engages marginalised non-metropolitan young ppl in Wiltshire with creativity via nature.

FB draws on data from mental health & environmental experts to support innovation & the use of new technologies to:

- inform functionality & user experience of the VR artwork, specifically targeting young ppl
- influence/inform the project brief to support future iterations of VR research/funding
- establish cross-sector networks to roll out FB as a tried & tested form of social prescribing for the UK's health system.

Joanna will:

- collaborate with NHS experts to inform creative development of FB & its connectivity to the social prescription agenda
- pilot the VR artwork on x 90 young ppl in Wiltshire via Community First; to improve creative learning outcomes
- exhibit the VR experience at Messums Wiltshire, inc:
 - 1) x 6 Community First wkshps
 - 2) a creative panel discussion with wkshp participants + environmental & mental health experts.

FB will improve cross-sector responses to the needs of marginalised communities engaging with nature-oriented art activities via representative pedagogues.

Joanna will co-devise & facilitate wkshps with Community First to:

- promote creative opps for marginalised young ppl
- empower participants to engage with an immersive, person-centred creative experience
- use tech to inspire engagement with nature & art
- offer mentorship & guidance to establish career site lines for young ppl.

Wkshp participants will:

- learn how to create digital artworks; engaging with the FB themes; deforestation, climate change & tech innovation
- present digital artworks created in wkshps via Messums online archive
- co-devise questions for the exhibition's Q&A with environmental & mental health experts/activists Guy Shrubsole & Kirsten McEwen.

FB will support the CYP to develop their creative skills & potential; improving pathways towards careers in the arts;

- creating unique artworks that have a digital legacy
- connecting participants with cultural influencers & networks; building pipelines to long-term involvement in the arts via Messums Wiltshire Outreach Prog.

FB will support a new type of creative practice & innovation for Joanna, to sustain her career via:

- collaboration with creative technologists (eg. Jesse Thompson) to deliver a VR

environment that recreates the UK's unique rainforests
-co-devising & facilitation of creative wkshps with young ppl in partnership with Community First.

FB foregrounds Joanna in the social/participatory arts ecology by:
-centring creative connectivity that engages marginalised groups to connect with nature & art via a future-facing digital artwork.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Britain was once a rainforest nation with temperate rainforest covering as much as a fifth of the UK as recently as 10,000 years ago. There are not many places on the planet where these rainforests can flourish; it has to be wet, with about 1,400mm of rain a year & mild enough for plants to grow in mid-air. Pockets of the British west coast hold the last pockets of these forests. As they are the last which remain, Joanna wants to adopt a socially & environmentally conscious practice to support the conservation of these forests whilst also providing accessible creative connections with nature.

Forest Bathing will support Joanna to take on a new way of working, to:
-embrace future-facing technology to share nature & creativity in innovative & accessible ways
-foreground hyperconnectivity for (marginalised) young ppl living in rural areas; offer ways to educate on how to access, engage with & establish careers within the arts
-cultivate social/environmental impact on arts development, through ecological peers & partners.

FB will Develop Joanna's career by introducing cross-sector working to her practice as she engages with health services/experts & technology to develop new work, re-positioning herself within the UK's contemporary arts ecology.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Peer, participant & partner feedback will ensure Joanna meets FB's KPI's:

- capturing of the UK's temperate rainforests
- creating a future-facing digital VR artwork to be experienced first hand by marginalised non-metropolitan YP
- using guidance from NHS Mental Health & environmental experts to inform the development of the artwork
- co-devising creative wkshps with Community First to steer GSO's inc: an increase in well-being & connectivity with nature, collaboration & knowledge sharing via participatory activities, engaging with the intersection between cutting-edge technology & the arts, knowledge of how to create a digital artwork & build a career in the art/environmental sectors.

Outcome:

- Joanna makes a unique artwork; sharing FB within the mainstream arts ecology to increase creative/environmental experiences; improving social outcomes & representation for viewers
- marginalised YP in rural areas are connected to the arts via the work & via curated wkshps
- feedback on how to share environmental data & facts is shared via project partners inc. a supporting document that will be used for future development of FB on a national scale
- FB can be enrolled on a national scale as a form of social prescribing due to established partnerships with NHS experts
- Joanna is recognised as a socially engaged practitioner; pushing further cross-sector working that advocates the intersection between arts, mental health & wellbeing

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	Attachment	22/11/2023

Attachment Details

Document description: Attatchment

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:

- Age
- Race
- Class

- A group of people living in the same place, a place could be something

- Small like a street or town, or
- Large like a local authority or a county

- A group of people with the same interests or connection, for example:

- Students
- Gardeners
- Community choir

- It could be some or all these things, for example:

- a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list

FB has identified young ppl by partnering with ACRE-accredited charity, Community First Youth Action Wiltshire prog supporting young ppl aged 16- 19 years Not In Education Employment or Training (NEET) living in Wiltshire.

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 16 to 19

People who share a particular ethnicity. ☐

People who have a particular disability. ☐

People with a particular sexual orientation. ☐

People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 200

As audience members in a digital space ☒

How many people? 2,200

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 90

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 19

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

Creatives:

Project Lead x 1

Project Lead Assistant x 1 Project Researcher x 1

Drone Expert x 1

360 Capturer x 1

Sound engineer & VR expert x 1 NHS Mental Health Experts x 2 Charlie Waller

Trust x 1 Community First x 1 Environmental Expert x 1 Messums Gallery x 1

University of Derby x 1

Active:

Community First Wkshps x 6:

Each wkshp will include x 15 young ppl, identified by Community First.

52824165 NLPG-00677599

Live:

Messums Gallery Exhibition: 2000 (est taken from similar 6-week exhibition programme)

Q&A: 200 (est. taken from similar panel discussion attendance - targeting local community & project collaborator networks inc. Community First & Charlie Waller).

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

FB has identified key partners & stakeholders to ensure the project reflects & is considerate of the young ppl it will engage with by collaborating with:

-NHS Mental Health professionals Sarah Tahsildar, Daniel Curtis, Kristin McKewen & the Charlie Waller Trust. FB will consult with these partners to gather expertise feedback on the VR experience to inform:

- 1)how to effectively engage the young ppl with the experience
- 2)the project's supporting brief by providing scientific evidence.

FB will engage directly with young ppl from local rural communities in Wiltshire via devolved triage & its collaborative place-based partnerships:

- the award-winning ACRE-accredited charity, Community First
- Messums Wiltshire

Joanna will directly leverage her existing digital network of 1356 ppl on IG to promote the classes. She will also work with project partners to promote the project via their online/social presence:

- Messums Wiltshire, 3,500
- Community First, 876
- Guy Shrubshole, 49.9K (Twitter/X)

Joanna will work with Sasolo Arts; a grassroots consultancy, working to support individual artists & organisations, whose outputs impact creativity & culture in the UK and internationally.

Sasolo will work with Joanna to translate her work, articulate her strengths & ensure connectivity to identified gaps in provision, nationally.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Exhibition at Messums Wilts...	One physical place	Messums	Wiltshire	15/05/2024	30/06/2024	46	Confirmed to happ...
Community First Workshops	One physical place	Messums	Wiltshire	15/05/2024	30/06/2024	6	Confirmed to happ...
Collaborative Q&A with Guy ...	One physical place	Messums	Wiltshire	27/06/2024	27/06/2024	1	Confirmed to happ...

Location details

Name of activity: Exhibition at Messums Wiltshire

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Messums

Street: Court Street

Town/city: SALISBURY

Postcode: SP3 6LW

Local authority: Wiltshire

Start date: 15/05/2024

End date: 30/06/2024

Number of times the activity is happening:

Number: 46

Contact name for the place:

Name: Katy Barron

Contact email address for the place:

Email: Katy@messumswiltshire.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Community First Workshops

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Messums

Street: Court Street

Town/city: SALISBURY

Postcode: SP3 6LW

Local authority: Wiltshire

Start date: 15/05/2024

End date: 30/06/2024

Number of times the activity is happening:

Number: 6

Contact name for the place:

Name: Katy Barron

Contact email address for the place:

Email: Katy@messumswiltshire.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Collaborative Q&A with Guy Shrubsole, Kirsten McEwan & Workshop Participants

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Messums

Street: Court Street

Town/city: SALISBURY

Postcode: SP3 6LW

Local authority: Wiltshire

Start date: 27/06/2024

End date: 27/06/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Katy Barron

Contact email address for the place:

Email: Katy@messumswiltshire.com

Is the activity

Confirmed to happen here

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

1.4 million children & young ppl sought NHS help for mental health problems in 2022 with issues inc. money & education. In response to this, Forest Bathing has identified a creative approach that supports young ppl with mental health issues via creative engagement with a future-facing VR artwork that offers an accessible way to connect with nature.

FB targets non-metropolitan & marginalised young ppl who:

- live in Wiltshire (with a higher youth unemployment rate than the national average; 8.1% of 18 - 24-year-olds receive Youth unemployment JSA/Universal Credit)
- have limited interaction with arts, culture & nature; identified by project partner Community First's Youth Action Wiltshire prog; offering alternative learning & support to young ppl aged 16- 19 years who are Not In Education Employment or Training (NEET).

FB has identified key partners & stakeholders to ensure the project reflects & is considerate of the young ppl it will engage with by collaborating with:

- NHS Mental Health professionals (e.g Sarah Tahsildar). FB will consult partners to gather expertise feedback on the VR experience to inform:
 - 1)how to effectively engage the young ppl with the experience
 - 2)the project's supporting brief by providing scientific evidence.

FB will:

- create an VR work with user experience/creative outputs co-designed with mental health experts (eg. Daniel Curtis & the Charlie Waller Trust) & environmental activists/experts (e.g. Guy Shrubsole) to ensure the communities' needs have been fully considered in the design
- break down geological barriers for young ppl in Wiltshire by connecting them with a local cultural hub (Messums Wiltshire)
- provide a FREE & accessible state-of-the-art VR experience that enables marginalised non-metropolitan young ppl to engage with creative opps (via exhibition, wkshps & Q&A)
- foster creative engagement via GLO's/GSO's from FREE wkshps; new skills, social cohesion improvements, mental well-being improvements, confidence, creative pipelines to future cultural engagement in the local area/Wiltshire - creates an accessible cross-sector artwork; a tool for mental health practitioners to support individuals with physical/mental health & well being issues; future opps to use as a viable form of social prescribing
- platform a positive model of digital as an inclusive tool to build cultural experiences for marginalised grps in the UK.

FB draws on data from mental health & environmental experts to support innovation, research & development, building new skills & the use of new technologies to:

- inform functionality & user experience of the VR artwork, specifically targeting young ppl
- influence/inform the project brief to support future iterations of VR research/funding
- engage yng ppl with mental health challenges in an innovative way.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 19/02/2024

Project End Date: 25/07/2024

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
19/02/2024		Connect with partners; confirm field trip logistics fo Joanna & Finn and Michael Danks & Giles Price	Joanna Vestey
19/02/2024	25/07/2024	1hr online weekly project management meetings	Joanna Vestey & Rosie Wells
19/02/2024		Sasolo Meeting (1) Measuring project impact KPI's	Joanna Vestey & Sasolo
26/02/2024	22/03/2024	Field Trips to forests to capture sound and stills (9 days)	Joanna Vestey
26/02/2024	27/02/2024	Field Trip 1: Ausewell Wood - Dartmoor, Bovey Valley Woods - Dartmoor & Wistman's Wood Dartmoor	Joanna Vestey
04/03/2024	05/03/2024	Field Trip 2: Fingle Woods, Devon, Lustleigh Cleave, Devon, Lydford Gorge, Devon	Joanna Vestey
04/03/2024	05/03/2024	Michael Danks Field Trip to Fingle Woods, Devon, Lustleigh Cleave, Devon, Lydford Gorge, Devon	Michael Danks
04/03/2024	05/03/2024	Giles Price Field Trip to Fingle Woods, Devon, Lustleigh Cleave, Devon, Lydford Gorge	Giles Price
11/03/2024	12/03/2024	Field Trip 3: The Dizard, Cornwall, Cabilla - Cornwall (2 days)	Joanna Vestey
11/03/2024	12/03/2024	Giles Price Field Trip to The Dizard Cornwall & Cabilla, Cornwall to create 360 content	Giles Price
11/03/2024	12/03/2024	Michael Danks Field Trip to The Dizard, Cornwall & Cabilla, Cornwall to capture drone footage	Michael Danks
18/03/2024	19/03/2024	Field Trip 4: Borrowdale, Lake District, Ullswater, Lake District	Joanna Vestey
22/03/2024		Edit stills from Field Trips - finalise x 20 prints for Messum Exhibition (1 day)	Joanna Vestey

Applicant: joanna vestey

52824165

Project: Forest Bathing: A Pilot Virtual Reality Immersive Art Experience 2024

NLPG-00690484-V2-SE-UN-000006379

25/03/2024		Print & Frame stills for Messum Exhibition	Joanna Vestey
27/03/2024	28/03/2024	Michael Danks to edit fpv drone footage	Michael Danks
27/03/2024	28/03/2024	Giles Price to edit trial 360 content	Giles Price
29/03/2024		Sasolo Meeting (2)	Joanna Vestey & Sasolo
01/04/2024	03/04/2024	Take all visuals from drone, 360 content and sound capturing for editing and creating pilot VR	Joanna Vestey & Jesse Thompson
05/04/2024		Showcase Pilot VR experience to NHS mental health experts at Tower Hamlets GP Centre:	Joanna Vestey
08/04/2024	19/04/2024	Compile feedback from mental health experts for brief to accompany pilot VR experience	Rosie Wells
24/04/2024		Sasolo Meeting (3)	Joanna Vestey & Sasolo
26/04/2024		Consultation with Guy Shrubsole & The Woodland Trust to inform detailed brief - ensure environmental	Joanna Vestey
10/05/2024		Sasolo Meeting (4)	Joanna Vestey & Sasolo
13/05/2024		Co-devising exhibition wkshp model with Community First for young ppl	Joanna Vestey & Steve Crawley
15/05/2024		Install Day	Joanna Vestey
15/05/2024	30/06/2024	Messums Wiltshire Exhibition & participatory accessible & inclusive events; advocating discussion	Joanna Vestey
20/05/2024		Community First Outreach Workshop 1 - half day	Joanna Vestey & Steve Crawley
27/05/2024		Community First Outreach Workshop 2 - half day	Joanna Vestey & Steve Crawley
03/06/2024		Community First Outreach Workshop 3 - half day	Joanna Vestey & Steve Crawley
10/06/2024		Community First Outreach Workshop 4 - half day	Joanna Vestey & Steve Crawley
17/06/2024		Community First Outreach Workshop 5 - half day	Joanna Vestey & Steve Crawley
24/06/2024		Community First Outreach Workshop 6 - half day	Joanna Vestey & Steve Crawley
27/06/2024		Collaborative Q&A: Guy Shrubsole, Kirstin McEwen & Wkshp participants	Joanna Vestey & Steve Crawley
04/07/2024		Final consultation with NHS Mental Health Experts Daniel Curtis, Sarah Tahsildar, Kirsten McKewen	Joanna Vestey
08/07/2024		Final consultation with Guy Shrubsole & The Woodland Trust to finalise detailed brief	Joanna Vestey
18/07/2024	21/07/2024	Compile evidence-led research supporting forest bathing/virtual forest bathing	Rosie Wells
22/07/2024		Sasolo Meeting (5)	Joanna Vestey & Sasolo
23/07/2024	25/07/2024	Evaluate Project	Rosie Wells

25/07/2024		Submit ACE Evaluation	Joanna Vestey & Rosie Wells
------------	--	-----------------------	-----------------------------

Project plan details

Start date:

19/02/2024

End date:

Activity or task details:

Connect with partners; confirm field trip logistics fo Joanna & Finn and Michael Danks & Giles Price

Task lead:

Joanna Vestey

Project plan details

Start date:

19/02/2024

End date:

25/07/2024

Activity or task details:

1hr online weekly project management meetings

Task lead:

Joanna Vestey & Rosie Wells

Project plan details

Start date:

19/02/2024

End date:

Activity or task details:

Sasolo Meeting (1) Measuring project impact KPI's

Task lead:

Joanna Vestey & Sasolo

Project plan details

Start date:

26/02/2024

End date:

22/03/2024

Activity or task details:

Field Trips to forests to capture sound and stills (9 days)

Task lead: Joanna Vestey

Project plan details

Start date: 26/02/2024

End date: 27/02/2024

Activity or task details: Field Trip 1: Ausewell Wood - Dartmoor, Bovey Valley Woods - Dartmoor & Wistman’s Wood Dartmoor

Task lead: Joanna Vestey

Project plan details

Start date: 04/03/2024

End date: 05/03/2024

Activity or task details: Field Trip 2: Fingle Woods, Devon, Lustleigh Cleave, Devon, Lydford Gorge, Devon

Task lead: Joanna Vestey

Project plan details

Start date: 04/03/2024

End date: 05/03/2024

Activity or task details: Michael Danks Field Trip to Fingle Woods, Devon, Lustleigh Cleave, Devon, Lydford Gorge, Devon

Task lead: Michael Danks

Project plan details

Start date: 04/03/2024

End date: 05/03/2024

Activity or task details: Giles Price Field Trip to Fingle Woods, Devon,
Lustleigh Cleave, Devon, Lydford Gorge

Task lead: Giles Price

Project plan details

Start date: 11/03/2024

End date: 12/03/2024

Activity or task details: Field Trip 3: The Dizard, Cornwall, Cabilla -
Cornwall (2 days)

Task lead: Joanna Vestey

Project plan details

Start date: 11/03/2024

End date: 12/03/2024

Activity or task details: Giles Price Field Trip to The Dizard Cornwall &
Cabilla, Cornwall to create 360 content

Task lead: Giles Price

Project plan details

Start date: 11/03/2024

End date: 12/03/2024

Activity or task details: Michael Danks Field Trip to The Dizard, Cornwall
& Cabilla, Cornwall to capture drone footage

Task lead: Michael Danks

Project plan details

Start date:

18/03/2024

End date:

19/03/2024

Activity or task details:

Field Trip 4: Borrowdale, Lake District, Ullswater, Lake District

Task lead:

Joanna Vestey

Project plan details

Start date:

22/03/2024

End date:

Activity or task details:

Edit stills from Field Trips - finalise x 20 prints for Messum Exhibition (1 day)

Task lead:

Joanna Vestey

Project plan details

Start date:

25/03/2024

End date:

Activity or task details:

Print & Frame stills for Messum Exhibition

Task lead:

Joanna Vestey

Project plan details

Start date:

27/03/2024

End date:

28/03/2024

Activity or task details:

Michael Danks to edit fpv drone footage

Task lead:

Michael Danks

Project plan details

Start date:

27/03/2024

End date:

28/03/2024

Activity or task details:

Giles Price to edit trial 360 content

Task lead:

Giles Price

Project plan details

Start date:

29/03/2024

End date:

Activity or task details:

Sasolo Meeting (2)

Task lead:

Joanna Vestey & Sasolo

Project plan details

Start date:

01/04/2024

End date:

03/04/2024

Activity or task details:

Take all visuals from drone, 360 content and sound capturing for editing and creating pilot VR

Task lead:

Joanna Vestey & Jesse Thompson

Project plan details

Start date:

05/04/2024

End date:

Activity or task details:

Showcase Pilot VR experience to NHS mental health experts at Tower Hamlets GP Centre:

Task lead: Joanna Vestey

Project plan details

Start date: 08/04/2024

End date: 19/04/2024

Activity or task details: Compile feedback from mental health experts for brief to accompany pilot VR experience

Task lead: Rosie Wells

Project plan details

Start date: 24/04/2024

End date:

Activity or task details: Sasolo Meeting (3)

Task lead: Joanna Vestey & Sasolo

Project plan details

Start date: 26/04/2024

End date:

Activity or task details: Consultation with Guy Shrubsole & The Woodland Trust to inform detailed brief - ensure environmental

Task lead: Joanna Vestey

Project plan details

Start date: 10/05/2024

End date:

Activity or task details: Sasolo Meeting (4)

Task lead: Joanna Vestey & Sasolo

Project plan details

Start date: 13/05/2024

End date:

Activity or task details: Co-devising exhibition wkshp model with Community First for young ppl

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 15/05/2024

End date:

Activity or task details: Install Day

Task lead: Joanna Vestey

Project plan details

Start date: 15/05/2024

End date: 30/06/2024

Activity or task details: Messums Wiltshire Exhibition & participatory accessible & inclusive events; advocating discussion

Task lead: Joanna Vestey

Project plan details

Start date: 20/05/2024

End date:

Activity or task details: Community First Outreach Workshop 1 - half day

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 27/05/2024

End date:

Activity or task details: Community First Outreach Workshop 2 - half day

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 03/06/2024

End date:

Activity or task details: Community First Outreach Workshop 3 - half day

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 10/06/2024

End date:

Activity or task details: Community First Outreach Workshop 4 - half day

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 17/06/2024

End date:

Activity or task details: Community First Outreach Workshop 5 - half day

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 24/06/2024

End date:

Activity or task details: Community First Outreach Workshop 6 - half day

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 27/06/2024

End date:

Activity or task details: Collaborative Q&A: Guy Shrubsole, Kirstin McEwen & Wkshp participants

Task lead: Joanna Vestey & Steve Crawley

Project plan details

Start date: 04/07/2024

End date:

Activity or task details: Final consultation with NHS Mental Health Experts Daniel Curtis, Sarah Tahsildar, Kirsten McKewen

Task lead: Joanna Vestey

Project plan details

Start date:

08/07/2024

End date:

Activity or task details:

Final consultation with Guy Shrubsole & The Woodland Trust to finalise detailed brief

Task lead:

Joanna Vestey

Project plan details

Start date:

18/07/2024

End date:

21/07/2024

Activity or task details:

Compile evidence-led research supporting forest bathing/virtual forest bathing

Task lead:

Rosie Wells

Project plan details

Start date:

22/07/2024

End date:

Activity or task details:

Sasolo Meeting (5)

Task lead:

Joanna Vestey & Sasolo

Project plan details

Start date:

23/07/2024

End date:

25/07/2024

Activity or task details:

Evaluate Project

Task lead: Rosie Wells

Project plan details

Start date: 25/07/2024

End date:

Activity or task details: Submit ACE Evaluation

Task lead: Joanna Vestey & Rosie Wells

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Forest Bathing (FB) has identified key partners & stakeholders to ensure the project reflects & is considerate of the young ppl it will engage with by collaborating with:

-NHS Mental Health professionals Sarah Tahsildar, Daniel Curtis, Kristin McKewen & the Charlie Waller Trust. FB will consult with these partners to gather expertise feedback on the VR experience to inform:
1)how to effectively engage the young ppl with the experience 2)the project's supporting brief by providing scientific evidence
-Environmental expert & activist, Guy Shrubsole who will provide evidence & facts on the impacts of deforestation of the UK's rainforests to inform the collaborative Q&A & the project brief.
-Messums Wiltshire, who offers Active Environmentalism programming (a series of talks from leading minds & thinkers) which advocates for the intersection of science, art & technology as a necessity for the future-facing arts ecology
-Community First, who manage a wide range of programmes to support vibrant communities & brighter futures for the ppl who live & work in Wiltshire; with programmes & services that aim to meet their objectives: connecting communities, tackling disadvantage, encouraging enterprise & inspiring ideas through innovation.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Joanna Vestey		studio@joannavestey.com	Name: Main contact (if orga...	Confirmed
Rosie Wells		rosiewells@gmail.com	Rosie is the project resear...	Confirmed
Finn Hassall		finnhassall847@gmail.com	Finn will be Joanna's Assis...	Confirmed
Michael Danks		michael.danks@gmail.com	Michael will capture 360 co...	Confirmed
Giles Price		info@gilesprice.com	Giles will capture all dron...	Confirmed
Tower Hamlets GP Care Group	Daniel Curtis	daniel.curtis7@nhs.net	Daniel will be a mental hea...	Confirmed
Sarah Tahsildar		sarah.tahsildar@nhs.net	Sarah will be a mental heal...	Confirmed
Jesse Thompson		jesse@s01e01.xyz	Jesse will edit & create th...	Confirmed
Messums Wiltshire	Katy Barron	Katy@messumswiltshire.com	Katy will oversee the Mess...	Confirmed
Community First	Steve Crawley	steve@youthactionwiltshire.org	Steve will co-devise the wo...	Confirmed
The Charlie Waller Trust	Abigail	abigale@charliewaller.org	The Charlie Waller Trust wi...	Confirmed
Guy Shrubsole		guy.shrubsole@gmail.com	Guy Shrubsole will provide ...	Confirmed
University of Derby	Kirsten McEwan	k.mcewan@derby.ac.uk	Kristen will be a mental he...	Confirmed
Sasolo	Saskia Coburn	sasoloartsdevelopment@gmail...	Sasolo will provide Joanna ...	Confirmed

Partners details

Name: Joanna Vestey

Main contact (if organisation):

Email address: studio@joannavestey.com

Role in project: Name: Main contact (if organisation): Email address: Role in project: Up to 2000 characters
Rosie Wells rosiewells@gmail.com "Rosie is the project researcher. She will be working closely with Joanna & the project partners (esp. mental health experts & environmental experts) to collate all data/information to be included in the project brief which will accompany all future project development. Rosie is an arts and culture strategist - creative consultant who collaborates with artists, brands and

Confirmed or expected: Confirmed

Partners details

Name: Rosie Wells

Main contact (if organisation):

Email address: rosiewells@gmail.com

Role in project: Rosie is the project researcher. She will be working closely with Joanna & the project partners (esp. mental health experts & environmental experts) to collate all data/information to be included in the project brief which will accompany all future project development. Rosie is an arts and culture strategist - creative consultant who collaborates with artists, brands and organisations, helping them to navigate and harness the power of arts & culture to advance and inspire new perspectives on the

Confirmed or expected: Confirmed

Partners details

Name: Finn Hassall

Main contact (if organisation):

Email address: finnhassall847@gmail.com

Role in project: Finn will be Joanna's Assistant during the rainforest Field Trips, which will be used for capturing sound & photographic content. Finn is a UWE student, collaborator of social engagement art projects, currently working at the Royal Photographic Society, Bristol, studying a BA at the University of West of England, Bristol and assisting photographers/clients such as BoomSatsuma, The Hoxton Group and Joanna Vestey.

Confirmed or expected: Confirmed

Partners details

Name: Michael Danks

Main contact (if organisation):

Email address: michael.danks@gmail.com

Role in project: Michael will capture 360 content of the Rainforest's for the project - these will be used in the VR experience that is piloted with the mental health experts & young ppl in the wkshps at Messums Gallery. Michael offers a 360 capture services. He is a full time videographer and 360o capture and production specialist with a film and tv background. Self shooting producer director, editor, edit producer and accomplished sound recordist with a long list of happy satisfied clients across all platforms

Confirmed or expected: Confirmed

Partners details

Name: Giles Price

Main contact (if organisation):

Email address: info@gilesprice.com

Role in project: Giles will capture all drone content of the UK's rainforests. He offers a FPV capture services/editing. He is an experienced Photographer, Director and FPV drone pilot with a demonstrated history of working in the photography industry. Skilled in Photography, Commercial Photography, Image Editing, Studio Photography, and Portrait Photography. Strong arts and design professional with a BA Hons Photographic Studies focused in Art Photography from University of Derby. CAA GVC + A2 CofC and EU EASA

Confirmed or expected: Confirmed

Partners details

Name: Tower Hamlets GP Care Group

Main contact (if organisation): Daniel Curtis

Email address: daniel.curtis7@nhs.net

Role in project: Daniel will be a mental health expert consultant on the project. He will provide his knowledge on technology & healthcare. She will be part of the feedback team on the VR experience to ensure that the user experience is fully considerate of supporting/being accessible for individuals (esp. young ppl who are experiencing mental health challenges). Her expertise will also be used to help inform and consolidate the project brief.

Confirmed or expected: Confirmed

Partners details

Name: Sarah Tahsildar

Main contact (if organisation):

Email address: sarah.tahsildar@nhs.net

Role in project: Sarah will be a mental health expert consultant on the project. She will provide her knowledge on technology & healthcare. She will be part of the feedback team on the VR experience to ensure that the user experience is fully considerate of supporting/being accessible for individuals (esp. young ppl who are experiencing mental health challenges). Her expertise will also be used to help inform and consolidate the project brief. Sarah is a Learning and Development Practitioner Leading in Mental He

Confirmed or expected: Confirmed

Partners details

Name: Jesse Thompson

Main contact (if organisation):

Email address: jesse@s01e01.xyz

Role in project: Jesse will edit & create the unique VR experience. Jesse is a digital sound/editing, multimedia artist & designer, programmer, educator, and musician. He is fascinated with human connectivity and empathy within information ecosystems like the internet. A lot of his work and research focuses on digital communication technologies as a means to democratize, balance, and empower networks of people. He received an MA from the Royal College of Art in 2019 after receiving the inaugural Pokémon Company

Confirmed or expected: Confirmed

Partners details

Name: Messums Wiltshire

Main contact (if organisation): Katy Barron

Email address: Katy@messumswiltshire.com

Role in project: Katy will oversee the Messums Exhibition & community wkshps in partnership with Community First. Katy is CEO of Messums Gallery & head of outreach their outreach programme. She has over 20 years of experience in the museum, commercial art, and photography world - curating museum exhibitions in the UK and abroad; working in one of London's leading photography galleries; and mentoring and advising photographers. She completed a BA in the History of Art at the Courtauld Institute and went on to Ma

Confirmed or expected: Confirmed

Partners details

Name: Community First

Main contact (if organisation): Steve Crawley

Email address: steve@youthactionwiltshire.org

Role in project: Steve will co-devise the workshops for his cohort of young ppl from Community First's Youth Programme with Joanna Vestey. Steve is Head of Youth Action Wiltshire. He has worked on a variety of projects to support the local Wiltsire community including the development of Oxenwood Outdoor Education Centre continues to offer affordable high quality outdoor education, alongside launching new free to access provision for 250 young people who are vulnerable and facing disadvantage every year.

Confirmed or expected: Confirmed

Partners details

Name: The Charlie Waller Trust

Main contact (if organisation): Abigail

Email address: abigale@charliewaller.org

Role in project: The Charlie Waller Trust will be a mental health expert consultant on the project. Their Director of Workplace Programme, Abigail Hirshman, will provide her knowledge on mental health and wellbeing. Abigail will be part of the feedback team on the VR experience to ensure that the user experience is fully considerate of supporting/being accessible for individuals (esp. young ppl who are experiencing mental health challenges). Her expertise will also be used to help inform and consolidate the proj

Confirmed or expected: Confirmed

Partners details

Name: Guy Shrubsole

Main contact (if organisation):

Email address: guy.shrubsole@gmail.com

Role in project: Guy Shrubsole will provide environmental consultation, offering his expertise on the deforestation of the UK's rainforests. Guy is a campaigner and investigator at Friends of the Earth. He is currently leading their work to double UK forestry cover by 2050 as part of FOE's ambitions to make space for nature and transition the UK to net zero emissions. Guy led FOE's successful campaigns to protect Sherwood Forest from fracking, secure new government funding for natural flood measures, and stop a

Confirmed or expected: Confirmed

Partners details

Name: University of Derby

Main contact (if organisation): Kirsten McEwan

Email address: k.mcewan@derby.ac.uk

Role in project: Kristen will be a mental health expert consultant on the project, providing her knowledge on mental health and wellbeing. She will be part of the feedback team on the VR experience to ensure that the user experience is fully considerate of supporting/being accessible for individuals (esp. young ppl who are experiencing mental health challenges). Her expertise will also be used to help inform and consolidate the project brief. She will also participate in the Q&A with Guy Shrubsole at Messums Gal

Confirmed or expected: Confirmed

Partners details

Name: Sasolo

Main contact (if organisation): Saskia Coburn

Email address: sasoloartsdevelopment@gmail.com

Role in project: Sasolo will provide Joanna with project impact & development support to envision national scope of project; e.g quantifying data provided from experts effectively. Sasolo is a grassroots consultancy, working to support individual artists and organisations, whose outputs impact creativity and culture in the UK and internationally. Sasolo are particularly interested in supporting those with a focus on underrepresented, marginalised and Global Majority demographics and cohorts. Sasolo work with ind

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £26,635

How much of this request is for your/your collaborators' personal access costs (£)? £0

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

2023 A-N Pay guidelines & industry standards for specific/expert professional support have been factored into the project's budget for all collaborators.

How many people working with you to deliver your project will be employed on a freelance basis? 19

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.

By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:

Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	8.30%	£4,500
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	17.90%	£9,700
Income total (cash)	26.21%	£14,200
Support in kind	24.64%	£13,350
Arts Council England Funding	49.16%	£26,635
Income total	100.00%	£54,185

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	16.33%	£4,500
Confirmed	83.67%	£23,050
Income total	100.00%	£27,550

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Saved/raised funds - Joanna Vestey	Confirmed	---	£9,700
Earned income	Sale of x 30 prints for Messums Wiltshire, £150 per print	Expected	31/05/2024	£4,500
Support in kind	Tower Hamlets GP Care Centre, space for showcasing VR experience to...	Confirmed	---	£300
Support in kind	Bayeaux Photographic x 45 prints for Messums Exhibition: normal cos...	Confirmed	---	£1,000
Support in kind	Daniel Curtis Consultancy Fee 1.5 days (£300 per day)	Confirmed	---	£450
Support in kind	Kirsten McEwan Consultancy Fee 1.5 days (£350 per day)	Confirmed	---	£750
Support in kind	Messum Wiltshire Exhibition for 6 Week Exhibition	Confirmed	---	£6,000
Support in kind	Messum Wiltshire venue space for x 6 community workshops with Commu...	Confirmed	---	£900
Support in kind	Messum Wiltshire Technician for Install & De- install, £350 per day	Confirmed	---	£700
Support in kind	Charlie Waller Trust Consultancy Fee 1.5 days (£400 per day)	Confirmed	---	£550
Support in kind	Katy Barron, Messums Outreach Manager: 6 half days + 6 days (£300/day)	Confirmed	---	£2,700

Income details

Income heading: Private income

Description: Saved/raised funds - Joanna Vestey

Expected or confirmed: Confirmed

Amount (£): £9,700

Income details

Income heading: Earned income

Description: Sale of x 30 prints for Messums Wiltshire, £150 per print

Expected or confirmed: Expected

When will this expected income be confirmed: 31/05/2024

Amount (£): £4,500

Income details

Income heading: Support in kind

Description: Tower Hamlets GP Care Centre, space for showcasing VR experience to NHS & Mental Health Experts, £300

Expected or confirmed: Confirmed

Amount (£): £300

Income details

Income heading: Support in kind

Description: Bayeaux Photographic x 45 prints for Messums Exhibition: normal cost £2500 reduced by £1000 for the project in order to support the reach into marginalised non-metropolitan communities; as long term collaborators with Joanna the company was keen to support the philanthropic nature of the work

Expected or confirmed: Confirmed

Amount (£): £1,000

Income details

Income heading: Support in kind

Description: Daniel Curtis Consultancy Fee 1.5 days (£300 per day)

Expected or confirmed: Confirmed

Amount (£): £450

Income details

Income heading: Support in kind

Description: Kirsten McEwan Consultancy Fee 1.5 days (£350 per day)

Expected or confirmed: Confirmed

Amount (£): £750

Income details

Income heading: Support in kind

Description: Messum Wiltshire Exhibition for 6 Week Exhibition

Expected or confirmed: Confirmed

Amount (£): £6,000

Income details

Income heading: Support in kind

Description: Messum Wiltshire venue space for x 6
community workshops with Community First,
£150 per workshop

Expected or confirmed: Confirmed

Amount (£): £900

Income details

Income heading: Support in kind

Description: Messum Wiltshire Technician for Install & De-
install, £350 per day

Expected or confirmed: Confirmed

Amount (£): £700

Income details

Income heading: Support in kind

Description: Charlie Waller Trust Consultancy Fee 1.5 days
(£400 per day)

Expected or confirmed: Confirmed

Amount (£): £550

Income details

Applicant: joanna vestey

52824165

Project: Forest Bathing: A Pilot Virtual Reality Immersive Art Experience 2024

NLPG-00690484-V2-SE-UN-
0000006379

Income heading: Support in kind

Description: Katy Barron, Messums Outreach Manager: 6 half
days + 6 days (£300/day)

Expected or confirmed: Confirmed

Amount (£): £2,700

Income Questions

Tell us more about the match funding for your project

Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Confirmed Income:

Joanna Vestey has raised and saved significant funds to contribute to the project, this is confirmed & in place: £9,700.

Expected Income:

Joanna estimates from previous exhibition sales that she will sell x 30 (out of 45) photographic prints created for the exhibition by pricing them at an affordable £150 per print (inc. framing).

A contingency of £1500 is included to offset any shortfall in the conservative estimates.

SIK:

-Bayeaux Photographic will print x 45 prints for the exhibition reduced by £1000
- as per details, they will reduce the fee to support the philanthropic nature of the work

Academic, Charitable & NHS support:

-Mentoring offered by NHS consultant & mental health expert Daniel Curtis; to offer his expertise feedback in support of the work, 1.5 days, £300 per day - Tower Hamlets GP Care Centre will provide space for showcasing the pilot VR experience to mental health experts, 1 day @ £300

-Kirsten McEwan expertise feedback, 1.5 days & Exhibition Q&A, @£300 per day + £250 speakers fee

-Charlie Waller Trust expertise feedback (Abigail Hirshman), 1.5 days @£400 per day.

-Messums Wiltshire offering:

1)outreach Manager support for x 6 wkshps & admin/sales support for exhibition: 6 half days + 1 day/week (£300 per day)

1)exhibition space for 6 weeks

2)wkshp space for x 6 wkshps with Community First

3)technician for in-stall & de-install

Total value - £10,300

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	45.09%	£24,430
Other artistic or creative costs for delivering the activity	20.26%	£10,980
Making your work accessible	0.00%	£0
Developing your organisation and people	3.55%	£1,925
Marketing and developing audiences	2.21%	£1,200
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	4.24%	£2,300
Personal access costs	0.00%	£0
Expenditure total (cash)	75.36%	£40,835
Support in kind	24.64%	£13,350
Expenditure total	100.00%	£54,185

Total income (for information): £54,185

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Field Trip to x 7 Forests (Joanna) - £200/ day 9 days	£1,800
Paying people - artistic, creative, specialist costs	Field Trip to x 7 Forests Finn (Assistant) £150 / day 9 days	£1,800

Other artistic or creative costs for delivering the activity	Field Trip: travel/accomodation/sustenance (Joanna & Finn, 9 days)...	£3,000
Other artistic or creative costs for delivering the activity	Field Trip: travel/accommodation/sustenance (Giles Price, 4 days)	£800
Paying people - artistic, creative, specialist costs	6 days Michael Danks (£380/day)	£2,280
Paying people - artistic, creative, specialist costs	6 days Giles Price, £1000 per day	£6,000
Paying people - artistic, creative, specialist costs	10 days Rosie Wells £400 per day (R&D)	£4,000
Paying people - artistic, creative, specialist costs	13 days Joanna Vestey £400 per day (R&D)	£5,200
Paying people - artistic, creative, specialist costs	Jesse Thompson Sound & VR editing (2 days)	£1,000
Other artistic or creative costs for delivering the activity	Framing for x 20 prints for Messums Exhibition	£1,500
Other artistic or creative costs for delivering the activity	Travel (train) to x 6 community workshops from Oxford to Salisbury	£500
Paying people - artistic, creative, specialist costs	Sarah Tahsildar Consultancy 1.5 days (£400 per day)	£550
Paying people - artistic, creative, specialist costs	Guy Shrubsole consultation fee x 1.5 days	£750
Other artistic or creative costs for delivering the activity	Rental of x 3 VR sets for Tower Hamlets GP Care Patients, £30 per day	£180
Paying people - artistic, creative, specialist costs	Steve Crawley: Wkshp Planning & Facilitation with Young People from...	£1,050
Other artistic or creative costs for delivering the activity	Rental of x 6 VR headsets for Messum Exhibition	£3,500
Developing your organisation and people	Sasolo Project Impact Consultation, £385 per session, 5 sessions	£1,925
Marketing and developing audiences	Facebook and Instagram adverts	£1,200
Other artistic or creative costs for delivering the activity	Bayeaux Photographic x 45 prints for Messums Exhibition: normal cos...	£1,500
Other	Contingency	£2,300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Field Trip to x 7 Forests (Joanna) - £200/ day 9 days

Amount (£): £1,800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Field Trip to x 7 Forests Finn (Assistant) £150 / day 9 days

Amount (£): £1,800

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Field Trip: travel/accomodation/sustenance (Joanna & Finn, 9 days) £3,000

Amount (£): £3,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Field Trip: travel/accommodation/sustenance (Giles Price, 4 days)

Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 6 days Michael Danks (£380/day)

Amount (£): £2,280

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 6 days Giles Price, £1000 per day

Amount (£): £6,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 10 days Rosie Wells £400 per day (R&D)

Amount (£): £4,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: 13 days Joanna Vestey £400 per day (R&D)

Amount (£): £5,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Jesse Thompson Sound & VR editing (2 days)
Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Framing for x 20 prints for Messums Exhibition
Amount (£): £1,500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Travel (train) to x 6 community workshops from Oxford to Salisbury
Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Sarah Tahsildar Consultancy 1.5 days (£400 per day)
Amount (£): £550

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Guy Shrubsole consultation fee x 1.5 days

Amount (£): £750

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rental of x 3 VR sets for Tower Hamlets GP Care Patients, £30 per day

Amount (£): £180

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Steve Crawley: Wkshp Planning & Facilitation with Young People from charities network, £300 per day (6 half days & 1 day for wkshp co-devising with Joanna)

Amount (£): £1,050

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Rental of x 6 VR headsets for Messum Exhibition

Amount (£): £3,500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Sasolo Project Impact Consultation, £385 per session, 5 sessions

Amount (£): £1,925

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Facebook and Instagram adverts

Amount (£): £1,200

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Bayeaux Photographic x 45 prints for Messums Exhibition: normal cost £2500 reduced by £1000 for the project in order to support the reach into marginalised non-metropolitan communities; as long term collaborators with Joanna the company was keen to support the philanthropic nature of the work

Amount (£): £1,500

Expenditure details

Expenditure heading: Other

Description: Contingency

Amount (£): £2,300

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

Joanna Vestey is an established creative practitioner with extensive experience managing large-scale creative projects & budgets. All costs for collaborators have been cross-checked with up-to-date industry rates:

- Rosie Wells
- Michael Danks
- Giles Price
- Sarah Tahsildar
- Steve Crawley
- Jesse Thompson

Environmental advocacy & responsibility are at the core of Forest Bathing VR. To support FB & its legacy as an accessible tool for engaging with arts & nature the environmental campaigner Guy Shrubsole, will consult on the project to: - give feedback on how to share environmental data & facts in an accessible, inclusive & digestible way.

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Rainforest Field Trips are an essential part of the project. Joanna has allocated x 9 days for herself & Assistant, Finley Hannley to visit those that have been identified as the most visually impactful for the VR experience.

Vestey has factored in x 6 days for drone expert Michale Danks & 360 content expert Guy Price:

- 4 days to visit Cornwall & Devon rainforests

- 2 days to review & edit content.

Rental of VR headsets:

- showcase to mental health experts to gather feedback on user experience -x 6 weeks for Messums Gallery exhibition

Quotes for the rentals have been taken from direct online quotes.

Travel for the Field Trips has been factored into the budget:

Joanna Vestey & her assistant Finn Hassall will travel together to visit & capture the stills & sound recordings of x 7 Rainforests in the UK; these have been categorised into different counties (Cornwall, Devon, Dorset & Yorkshire).

Costings for travel, accommodation & sustenance have all been researched according to:

- the trainline

- local airbnb's

- current estimate of food from supermarkets.

Vestey has consulted with Michael Danks & Giles Price to establish a realistic allocation of days for travelling to Devon & Cornwall Rainforests to capture essential content (drone & 360 capturing) for the VR experience. Costings for travel, accommodation & sustenance have all been researched according to: -

- the trainline

- local airbnb's

- current estimate of food from supermarkets.

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Joanna Vestey will work with Sasolo a grassroots consultancy firm, that supports individual artists & organisations. Sasolo are particularly interested in supporting those with a focus on underrepresented, marginalised & Global Majority demographics & cohorts. They will provide expert guidance on connectivity to the national conversation & consultation in support of key project deliverables. This will be essential in supporting the future development of the VR experience, especially evolution on a national scale.

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

FB Ads & posts: (15 x @ £80) - specifically targeting local audiences for the exhibition at Messum Gallery to encourage local footfall from the rural communities, working with Messum Gallery to build a FB group & page to target with paid advertisements for the exhibition & community wkshps for a set duration of time beforehand. Also, additional ads to run on national & international broad target levels for advertising the national scope of the project; supporting future opportunities for larger scale iterations.

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A generous contingency is included to protect against fluctuations in costings.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Forest Bathing (FB) will work with a number of external partners & collaborators whose expertise is essential to the development of the VR artwork & overall project. A project partner/collaborator might be unable to carry out their role.

R2: Safeguarding issues: FB will engage with x 90 marginalised young ppl (due to their complex socio-economic backgrounds &/or battle with mental health) via the participatory wkshps at Messums Wiltshire. Lead artist Joanna is not a mental health professional or social worker - she will need ongoing support to effectively safeguard this at-risk group. There may be members of the wkshps who do not wish to engage with the activities/could be disruptive to the rest of the group.

R3: FB will rely on environmental & scientific data as a creative resource. Due to the sum of information that is available to support the project, more time may need to be factored in to compile all evidence.

R4: Joanna will be working with cutting edge technology - exploring new ways of working that are outside of her current creative realm.

R5: Price fluctuations in assets, creative software & equipment - leading to unforeseen incurred extra costs.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Risk 1: Joanna has requested each partner provide alternative contacts to support the project should they be unable to carry out their role.

R2: Steve Crawley will be present at all engagements & activities to offer immediate, hands-on support. They will mentor Joanna on:

- Safeguarding measures
- Potential triggers & other adverse reactions
- Setting rules of engagement for safe spaces Conflict management

R3: Rosie Wells is an experienced strategist & researcher who will have the support of Joanna & Sasolo to navigate the workload. Contingency has also been included in the budget should extra days need to be allocated to summarise all data & evidence. Weekly 1hr project meetings between Rosie & Joanna will ensure the activity is on track & signal any potential challenges, so mitigating action can be taken.

R4: Joanna will be working with tech experts inc. Michael Danks & Giles Piers to support in capturing the footage needed to create the VR artwork & will technologist Jesse Thompson to transform all the footage into the VR artwork that will subsequently be shared with NHS experts & wkshp participants.

R5: A contingency fee of is allocated in the budget to account for price fluctuations in asset purchases, hires and software needed.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☒
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Black/Black British:		
Application submission	Page 75	17/01/2024

Applicant: joanna vestey

Project: Forest Bathing: A Pilot Virtual Reality Immersive Art Experience 2024

52824165

NLPG-00690484-V2-SE-UN-
0000006379

African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☒
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? NA

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☒
Other	☐

Applicant: joanna vestey

Project: Forest Bathing: A Pilot Virtual Reality Immersive Art Experience 2024

52824165

NLPG-00690484-V2-SE-UN-
0000006379

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☐
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☒
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☐
Prefer not to say	☒
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☐
Prefer not to say	☒

Applicant: joanna vestey

52824165

Project: Forest Bathing: A Pilot Virtual Reality Immersive Art Experience 2024

NLPG-00690484-V2-SE-UN-
0000006379

Not known	☐
-----------	--------------------------

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☐
Prefer not to say	☒

Not known	
-----------	-------------

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/freedom-information#section-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: joanna vestey

Project: Forest Bathing: A Pilot Virtual Reality Immersive Art Experience 2024

52824165

NLPG-00690484-V2-SE-UN-
0000006379

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: joanna vestey

Date of birth: 30/08/1972

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

☐

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page		Last Updated
Application submission		Page 83
		17/01/2024

Introduction	No Input Required
Applicant details	21/11/2023
Address information	21/11/2023
Your project	22/11/2023
Time limited priorities	No Input Required
At a glance	24/11/2023
In more detail	24/11/2023
Example	22/11/2023
People and communities	No Input Required
Who will experience it	23/11/2023
Where	21/11/2023
Location	22/11/2023
Inclusivity and Relevance	23/11/2023
Your planning	No Input Required
Project timeline	22/11/2023
Who you are working with	22/11/2023
Budget: How much are you applying to us for?	21/11/2023
Fair pay	21/11/2023
Budget - Income	22/11/2023
Questions	22/11/2023
Budget - Expenditure	22/11/2023
Questions	22/11/2023
Risks and challenges	22/11/2023
Monitoring information	22/11/2023
Declaration	28/11/2023

Project Plan and Strategic Context

Joanna says, “as a visual story teller, I firmly believe that now is the moment to speak about the environment. Technology has developed to a point where we can share and experience more than ever before. As a mother of teenagers, I am acutely aware of how many of this age group are desperately under-supported and are devastatedly affected by mental health issues. We need to do everything we can to address these issues. It is my commitment that the outcomes of this project will take people deep into another space, using visual art and tech, to creatively immerse people into the forests, allowing everyone who connects with it to stand and breath and marvel at the natural treasures we hold within the UK.”

Synopsis

Britain was once a rainforest nation with temperate rainforest covering as much as a fifth of the UK as recently as 10,000 years ago. There are not many places on the planet where these rainforests can flourish; it has to be wet, with about 1,400mm of rain a year and mild enough for plants to grow in mid-air. Pockets of the British west coast hold the last pockets of these forests but these have been found to be the richest in all of Europe containing ancient oak, birch, ash, pine and hazel woodland. Dr Smith, a renowned conservation scientist, has demonstrated that these British hotspots rival the cloud forests of the Andes for biodiversity. As they are the last which remain, we each increasingly have an international responsibility to conserve them.

Creative Ecological fit

Culture and creativity are often identified as the best way to engage young people with climate issues.

Forest Bathing creative solves the following issues:

1.The UK has an environment and sustainability problem. We are down to just 1% of the UK now being covered in these ancient forests and they need better protection and more stewardship to increase this amount urgently.

2.There is a critical need for support with the epidemic of mental health issues which have worsened post-covid. Practitioners are inundated and under vast pressure resulting in wait lists for services such as CAHMS being up to 18 months long in some areas. The VR experience will bring experiences that increase wellbeing and connectivity with nature. At a time when the cost of living crisis is affecting families across the nation this will bring pockets of joy and peace and


harmony in an accessible and affordable way.

Rationale

Joanna believes that the level of awareness created in a simple photographic display is no longer enough and does not reach a diverse enough audience. Increasingly immersive experiences offer very tangible participation and create a connection, in this case to forests which solidifies the reason we must protect them and widens the amount of people who care about them. We believe this campaign with its longer timespan and longer dwell time invites people to literally bathe in the importance of this over time.

Solutions

- Firstly, a series of monumental photographic prints will bring awareness to this plight and through print sales, will raise funds to support a campaign to enable essential work to secure these rainforests for future generations.
- Secondly, increasingly the therapeutic benefits of Shinrin-yoku, or forest bathing, an immersive experience in nature are being understood and well documented. Recent research has concluded that virtual immersive experiences of nature have comparative beneficial outcomes in relation to anxiety, wellbeing and stress. Through utilising the latest immersive VR technologies using imagery and sound from these forests we will create virtual shinrin-yoku experiences creating ‘forest rooms’.



ECOLOGICAL BACKGROUND:

“A visit to a rainforest feels to me like going into a cathedral. Sunlight streams through the stained-glass windows of translucent leaves, picking out the arches of

tree trunks with their halos of moss. They're places that at once teem with life, and yet have a sepulchral stillness to them."

Guy Shrubsole

Isolated pockets of these unique habitats remain containing ancient [oak](#), [birch](#), [ash](#), [pine](#) and [hazel](#) woodland which nestle in diverse open glades, around boulders, crags, ravines and river gorges. Mostly they are found in Scotland, Cumbria, Wales and Devon. Dr Smith says that the biodiversity of the United Kingdom's temperate rainforests, "rivals the cloud forests of the Andes". These are biodiversity hotspots and because many of the species found in the UK are not found elsewhere, Smith says; "we have an international responsibility to conserve them here". A YouGov poll recently found that 93% of the British public support protecting the country's rainforest, while 85% back its expansion and 80% think public funding should support its restoration. Guy Shrubsole, an environmental campaigner who runs the Lost Rainforests of Britain campaign, has said that the 18,870 hectares (46,628 acres) that survive in England could double in size within a generation if they were allowed to naturally regenerate.

But as Lee Schofield, Wild Haweswater site manager has said, "temperate rainforests in Britain are the jewels in the crown of the UK's natural heritage, yet they face multiple threats." Adding that if we get the regeneration right, "over the coming decades, rainforest will begin feathering back up onto the fells, creeping out from gorges, spilling down from ledges, spreading from the refuges where they have been waiting for our relationship with nature to change."

The Department for Environment, Food, and Rural Affairs recently announced its £30 million Big Nature Impact Fund to back efforts to "support and expand England's temperate rainforests." And Aviva have committed £38m of funding to this goal too. Amanda Blanc, Aviva Group Chief Executive Officer, said: "The fact that Britain's native rainforests will take carbon out of the Earth's atmosphere is reason enough to restore them. But on top of that, they're incredibly rare and beautiful. This vital work we are undertaking with The Wildlife Trusts will give communities access to these sites, improve wellbeing and show how biodiversity fights and reduces the impacts of climate change. The restored temperate rainforest will remove an estimated 800,000 tonnes of carbon dioxide from the atmosphere over the next 100 years. This is equivalent to the emissions created by one person taking over 740,000 transatlantic flights*

Creative Director, Joanna Vestey

About the photographer: Joanna Vestey is an award-winning photographic artist based in London. She makes large scale photographs and lens based media work about custodianship and our environments. She is increasingly interested in the digitisation of information and technological shifts and how these can contribute to

innovative ways to deliver new outcomes.

Her photographs have been exhibited at the Southbank centre in London, the Ashmolean gallery in Oxford, Palazzo Mora at Venice Biennale, The Powerhouse Arena in New York and Les Rencontres d'Arles. Her recent series, *Custodians* was published as a monograph by The Ashmolean Press. Her *Custodians for Covid* work sold as limited-edition prints, and raised £140k directly for UK theatres while they were forced to remain closed in lockdown. In 2021 she was awarded the TPA/Royal Photographic Society Environmental Bursary Award with which she created *Metamorphosis*. This work showcased pioneering stewards of food and environmental projects across the UK. This series has since been nominated for several awards and has been widely published. She is the founder of *Beyond The Negative*, a platform that showcases the work of photographers working to raise awareness of global issues and an Associate Lecturer at the University of Plymouth. Two years' immersion into highlighting innovators pioneering technological shifts in food production in the UK sealed Joanna's mission to firmly focus her lens on stewardship of our resources. Working with Guy Shrubsole of the Lost Rainforests of Britain; *Solace, The Last Atlantic Rainforests of Great Britain*, is a multimedia project that will both raise awareness about the last of our ancient forests and, pioneeringly, support mental wellbeing through immersive forest installations within specifically curated spaces.