

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant details

Applicant name:

Hellen Schroeder

Applicant number:

53787029

Applicant type:

Individual

What name is your bank account registered in?

Hellen Schroeder

Main art form:

Combined arts

Are you based within England or the wider United Kingdom?

Yes

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Address information

Non-UK address or address not found: ☐

Address name or number: 32

Street: Kelvedon Drive

Locality: Rushmere St. Andrew

Town / city: IPSWICH

Postcode: IP4 5LQ

Main contact number: 07884423688

Mobile: 07884423688

Email address: hellenschroeder7@gmail.com
(Organisation email address if applicant is an organisation)

Website address: <https://www.bookwormnomad.com>

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 07/09/2024

Project end date: 30/06/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Kenyan children's author & facilitator collaborates with Ipswich County Library, Schools & a Hospital; developing a proof of concept prgrmme for CYP; FURAHA; a hyperlocal Swahili-themed song, dance, crafts & theatre project.

Furaha diversifies opps for CYP to take part in extracurricular creative activities, inc: 6 free storytime events, weekend workshops + final showcase, & the creation of a digital resource pack; distributed via project partners, to teachers, facilitators & parents.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

Kenyan/Swahili CYP; African song, dance, crafts & theatre; Ipswich Library Schools & Hospital.

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

X

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.



- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

FURAHA, ('Joy' in Swahili) widens & improves opps for CYP (4-13) to participate in extracurricular creative activities in Ipswich, & diversifies creative/learning content for CYP; delivering a hyperlocal Kenyan themed proof of concept prgrmme, inc:

- Furaha Kids (FK): 30 weekly song, dance, crafts & theatre wkshps at Ipswich County Library
- 6 free storytime events at: Ipswich Hospital Children's Ward, Ranelagh Primary School, CEVAP School & The Cross Keys Creative Center
- a free community launch event
- a Digital Resource Pack (DRP), informed by FK participants; distributed across Suffolk learning spaces.

Swahili culture is imbued with arts & crafts as a pathway for self expression, & is foundational to FURAHA. Project lead, Kayleen, is a Kenyan mother, children's author, musician & arts facilitator. Her self-published children's book, Sungura the Runaway Rabbit (SRR) is integral to FURAHA. Drawing on a story set in Africa, it teaches Swahili words for various animals (eg 'Sungura' is Swahili for 'Rabbit'), & conveys important messages about diversity, & belonging.

Through FK, CYP will:

- learn Swahili CYP games, songs, dance, crafts & theatre; diversifying their creative taste through embodied exposure to cross-cultural references
- authentically engage with Kenyan/Swahili idioms, & the basics of the Swahili language; broadening their creative & linguistic capacity through animated greetings & songs; combating the mental homogenisation of Africa
- engage with the SRR story/script; leading to the final showcase, & informing the dev of the DRP
- perform SRR theatre show for friends & family; platforming the skills & creations that CYP have worked on throughout FK; raising creative esteem & building cohesion among CYP participants & community.

The DRP will provide online/printable content for CYP's creative learning.

Distributed via project partners, it will inc:

- a fully developed SRR script; to be used as learning material & for performance purposes
- an animation of SRR; telling the story digitally, with soundbites captured from FK workshops
- an interactive PDF printable workbook to support CYP's learning; with creative activities, games, colouring & writing tasks, & questions related to the SRR animation
- a 'how to use' guide; supporting teachers, facilitators & parents to use the DRP as a resource in classrooms, extra-curricular learning spaces, & kids parties etc.

Kayleen will travel to Kenya to connect with schools & institutions in her childhood home; developing international connectivity for future iterations. Additionally, the project will widen its network of UK based learning institutions; being in discussion with the local authorities for possible co-commission.

Longitudinally, Furaha will dev relationships with CYP/insitiutions in Suffolk/wider UK, with conterparts in Kenya; through creative & cultural education, online collabs, pen-pal connections, & the ongoing distribution of

FURAHA, FK & the DRP.

What's led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you've done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Project lead, Kayleen, was born and raised in Kenya. She is a mother of 2 now based in Suffolk; creating opps to engage her own children & their wider community in creative activities that additionally educate about her Kenyan homeland & Swahili culture.

Upon leaving Kenya, she:

- worked as a nursery school teacher in Germany
- worked as a community support worker in the UK
- Studied nursing & health at the University of Suffolk; involving hands on practice in hospital wards & GP surgeries.

During the 2020 pandemic, Kayleen turned her focus to her family; finding herself composing music & singing for/with her children. She has since:

- taught African dance community classes in Suffolk; partnered with African women's support group, Karibu
- provided regular playful 'Little Beats' musical sessions for 0-5 years; partnered with Suffolk Artlink
- written & self-published her own children's book, 'Sungura the Runaway Rabbit'; capturing a moral story about home and belonging, infused with Swahili language learning.

Kayleen's vibrant but gentle teaching & facilitation approach has become highly sought after in her local area; drawing on the many threads of her creative Kenyan heritage, background in teaching, community care work, & studies in nursing. FURAHA now delivers to a network that has been nurtured through hundreds of reading sessions & creative workshops; raising creative & cultural capital for Ipswich's CYP through an in-depth FURAHA/Kids prgrmme.

How will you know if you've achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Kayleen partners with Suffolk Library, project assistants & local parents/guardians, to form a stakeholder board, regularly assessing the project's milestones & future facing targets. The project will engage in a thorough post-project evaluation process & draw up a formal impact report.

FURAHA measures its impact via:

- # of CYP signed up to FK via the free storytime workshops & launch event
- retainment of schools/CYP institutions; signing for further FURAHA storytime events
- F2F & written feedback on storytime events; & analysis for common themes; supporting the development of FK
- pre, mid, & post FK feedback forms from CYP's parents/guardians; addressing a number of behavioural & learning KPIs inc: confidence, creativity, & Swahili culture/language learning
- retainment of CYP attendance through 30wks prgrmme & # of CYP engaged in final showcase
- CYP uptake for 2nd iteration/referrals & testimonials provided by parents/guardians
- # digital downloads of the resource pack & online streams of SRR animation
- # new UK & Kenyan partners acquired for future iterations of FURAHA.

FURAHA will:

- film the project for future FK promo & reflection purposes; capturing the qualitative elements of CYP's engagement & the overall tone of the prgrmme
- further develop the project to establish international CYP interconnectivity with Kenyan orgs; bringing more experiential relevance to the Swahili themes of FURAHA.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	FURAHA pitch deck	02/07/2024

Attachment Details

Document description: FURAHA pitch deck

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- CYP (4-13) & families
- Suffolk/Ipswich
- Kenyan/Swahili diaspora + international
- Primary Schools
- Ipswich Hospital children's ward

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group. ☒

Audience type - Age - Aged 5 to 11

People who share a particular ethnicity. ☐

People who have a particular disability. ☐

People with a particular sexual orientation. ☐

People who are of a particular gender. ☐

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 40

As audience members in a digital space ☐

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 300

As participants in the project, in a digital space ☐

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 11

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☒

How many people: 215

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

ATTENDEES

Storytime Sessions:

Framlingham School 100

Ranelagh School 100

Suffolk Library 20

Cross Keys 15

Ipswich Hospital Children's Ward 15

Launch day: 30

Furaha Kids 30wks prgrmme: 20

AUDIENCE

Furaha showcase: 40 adults (2 per child)

PRACTITIONERS

1 lead Facilitator

1 venue manager

3 project assistants

1 animator

1 script writer

1 costume designer

2 face painters

1 accountant

Estimated downloads of the DRP:

-20 via FURAH CYP

-50 via Ipswich County Library

-25 via Ipswich Hospital (children's ward)

-50 via Ranelagh Primary School

-50 via Framlingham Sir Robert Hitcham's CEVAP School

-20 via The Cross Keys

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?
- If relevant, what marketing activities are planned?

FURAHA exists in an established hyper-local network of Ipswich's (& surrounding areas) CYP & families; developed through Kayleen's previous workshops. She will promote the project via:

- her active mailing list & social media paid ads
- professionally designed flyers x 1000; distributed in relevant Suffolk spaces.

FURAHA additionally reaches CYP audiences in partnership with CYP orgs:

- Ipswich County Library: 2 free storytime sessions, launch event, (+ 30 week full FK prgrmmme)

The launch day will engage CYP & families in a free, larger-scale taster of FK; with face painting, crafts, Swahili singing & drumming, teas & coffees for parents/guardians, & a book sale of SRR; broadening the reach of Kayleen's CYP-focused work.

- Ipswich Hospital Children's Ward: 1 storytime event (15 CYP)
- Ranelagh Primary School: 1 storytime event (100 CYP)
- Framlingham Sir Robert Hitcham's CEVAP School: 1 storytime event (100 CYP)
- The Cross Keys Creative Center: 1 storytime event (15 CYP)

The above partners will also work to triage the distribution of the DRP; ensuring teachers, facilitators & parents receive it as a creative learning resource.

Kayleen will engage direct/in-person outreach in Nairobi, Kenya, developing partnerships for future iterations connected to: Islamia Primary School Kenya (Kayleen's childhood primary school), Kenya Children's Fund, Karibuni org, Kenyas Kids org, & Happyland Preparatory School.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
X	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Free storytime: Ipswich Ho...	One physical place	East Suffolk & No...	Ipswich	16/09/2024	16/09/2024	1	Confirmed to happ...
Free storytime: Ranelagh Pr...	One physical place	Ranelagh Primary ...	Ipswich	18/09/2024	18/09/2024	1	Confirmed to happ...
Free storytime: Framlingham...	One physical place	Sir Robert Hitcha...	East Suffolk	20/09/2024	20/09/2024	1	Confirmed to happ...
Free storytime: Suffolk Lib...	One physical place	Suffolk Libraries	Ipswich	21/09/2024	28/09/2024	2	Confirmed to happ...
Free workshop: The Cross Keys	One physical place	The Cross Keys	Mid Suffolk	24/09/2024	24/09/2024	1	Confirmed to happ...
FURAH: Free Launch day	One physical place	Suffolk Libraries	Ipswich	05/10/2024	05/10/2024	1	Confirmed to happ...
Furaha Kids 30 weeks CYP Pr...	One physical place	Suffolk Libraries	Ipswich	12/10/2024	07/06/2025	30	Confirmed to happ...
Distribution of the Digital...	Digital Experience		East Suffolk				Confirmed to happen

Location details

Name of activity: Free storytime: Ipswich Hospital

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: East Suffolk & North Essex NHS Foundation Trust

Street: Heath Road

Town/city: IPSWICH

Postcode: IP4 5PD

Local authority: Ipswich

Start date: 16/09/2024

End date: 16/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Kelly

Contact email address for the place:

Email: volunteers@esneft.nhs.uk

Is the activity

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Confirmed to happen here

Location details

Name of activity: Free storytime: Ranelagh Primary School

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Ranelagh Primary School

Street: Pauls Road

Town/city: IPSWICH

Postcode: IP2 0AN

Local authority: Ipswich

Start date: 18/09/2024

End date: 18/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Faye turner

Contact email address for the place:

Email: f.turner@ranelaghprimary.net

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Is the activity

Confirmed to happen here

Location details

Name of activity: Free storytime: Framlingham Sir Robert Hitcham's CEVAP School

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Sir Robert Hitchams C E V A P School

Street: College Road

Town/city: WOODBRIDGE

Postcode: IP13 9EP

Local authority: East Suffolk

Start date: 20/09/2024

End date: 20/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Lizz Hall

Contact email address for the place:

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Email: L.Hall@hitchams.suffolk.sch.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Free storytime: Suffolk Library

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Suffolk Libraries

Street: Northgate Street

Town/city: IPSWICH

Postcode: IP1 3DE

Local authority: Ipswich

Start date: 21/09/2024

End date: 28/09/2024

Number of times the activity is happening:

Number: 2

Contact name for the place:

Name: Hannah Balckmore

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Contact email address for the place:

Email: hannah.blackmore@suffolklibraries.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Free workshop: The Cross Keys

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: The Cross Keys

Street: Main Road

Town/city: IPSWICH

Postcode: IP6 0QP

Local authority: Mid Suffolk

Start date: 24/09/2024

End date: 24/09/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Jessica Ammes

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Contact email address for the place:

Email: teenybean121@gmail.com

Is the activity

Confirmed to happen here

Location details

Name of activity: FURAHA Free Launch day

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Suffolk Libraries

Street: Northgate Street

Town/city: IPSWICH

Postcode: IP1 3DE

Local authority: Ipswich

Start date: 05/10/2024

End date: 05/10/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Applicant: Hellen Schroeder

53787029

Project: FURAH: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Name: Hannah Balckmore

Contact email address for the place:

Email: hannah.blackmore@suffolklibraries.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Furaha Kids 30 weeks CYP Programme inc.
Final Performance

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Suffolk Libraries

Street: Northgate Street

Town/city: IPSWICH

Postcode: IP1 3DE

Local authority: Ipswich

Start date: 12/10/2024

End date: 07/06/2025

Number of times the activity is happening:

Number: 30

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Contact name for the place:

Name: Hannah Balckmore

Contact email address for the place:

Email: hannah.blackmore@suffolklibraries.co.uk

Is the activity

Confirmed to happen here

Location details

Name of activity: Distribution of the Digital Resource Pack

Location options: Digital Experience

Will the digital experience reach people locally, nationally or internationally?:

Please select all that apply: National - England-wide, Local - the local authority where you're based (this can include up to three other local authorities), International - outside of the UK, Wider UK - activity based in Northern Ireland, Scotland or Wales

Please click the 'Save' button below after you have answered the question.

Local authority: East Suffolk

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Is the digital experience time limited? No

Is the digital experience
Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

The UK's education about the African continent/culture, is predominantly taught through a White/saviour, colonial lens, & by White people; distorting & erasing the innumerable rich & varied expressions that fall within 'African culture', & painting an image of "lesser"/"3rd world" countries.

Teachers & performers of African cultural practices often lack the resources, networks, or power to correct the common falsehoods, & rarely reap the benefits of owning/creating their own cultural capital. FURAHA combats the racist & elitist tropes & gatekeeping that exist within cultural education; uplifting project lead Kayleen, a Black, Kenyan woman to:

- authentically represent her lived cultural experience; centering her voice in teaching Swahili CYP songs, dances, games, and crafts, derived from her own childhood in Kenya
- design & deliver an arts education programme; raising her own profile as a performer/educator.

The development & delivery of FURAHA, (in Ipswich, population 93% White) de-colonises CYP education, & combats African homogenisation & degradation:

- exposing Suffolk's CYP to nuanced cultural references; through a tailored Kenyan/Swahili-specific, immersive arts-based experience
- diversifying Ipswich's extracurricular activities; including non-normative mediums of arts & crafts, inc Kenyan drumming, song & dance, & Swahili language learning
- developing pathways for international connectivity between CYP in the UK & Kenya (colonised by Britain until 1963); facilitating an authentic creative exchange; combatting geographic boundaries to cultural interconnectivity & awareness.

FURAHA combats socio-economic barriers to participation:

- offering free storytime events & launch day
- offering FK as on a freemium 'pay what you can' model; fully embracing families who can't afford to donate
- distributing free books to each of the 20 FK participants, & project partners (spaces)
- running FK on weekends at a regular time; allowing parents/carers to work around school times, & manage work/life balance.

The DRP will be:

- free of charge to access; downloadable for CYP to access nationally/globally
- safe; in a digital era that poses threat/negative influence to CYP, the DRP will be mindfully created & intentionally marked as a safe learning resource for education spaces & parents to comfortably use, with a 'how to use' guide included
- combination digital & printable: the interactive PDF workbook will be designed to fill out either digitally or in ink; allowing teachers & parents/guardians to make personal decisions re interaction according to their own technological/physical resources.

FURAHA ensures safety for CYP by making DBS checks mandatory for all project facilitators, & partnering with CYP institutions (schools, children's ward) to triage the outreach & delivery. FURAHA raises creative & cultural capital for Ipswich; developing a unique, dynamic & accessible, Kenyan/Swahili-specific

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

CYP prgrmmme.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

We need to know:

- Your project plan – what you're going to do and when
- Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
- Who you'll work with and how they'll contribute
- What your budget is and how you've worked it out, including paying everyone fairly
- How you will respond to challenges you might encounter

Project timeline

Project Start Date: 07/09/2024

Project End Date: 30/06/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
07/09/2024		Communicate project with partners & confirm project timeline	Kayleen Shani
08/09/2024		Design set for workshop setting	Kayleen Shani
09/09/2024	13/09/2024	Planning the workshops	Kayleen Shani
09/09/2024	13/09/2024	Planning the animation/video production	Kayleen Shani
10/09/2024		Design masks	Kayleen Shani
10/09/2024		Making contact with media houses to invite them for the launch	Kayleen Shani
12/09/2024	15/09/2024	Sourcing required materials for the project	Kayleen Shani
13/09/2024		Promoting the workshops, social media, leaflets	Kayleen Shani
09/09/2024		Script development & Digital Resource Pack development meeting	Kayleen Shani
13/09/2024		Liaising with workshop supporters	Kayleen Shani
16/09/2024		Costume design for the music dance performance	Lady-Ann Stitches
16/09/2024		Free storytime: Ipswitch Hospital	Kayleen Shani & Nurse Kelly
24/09/2024		Free storytime: Ranelagh Primary School	Kayleen Shani & Faye Turner
10/09/2024		Free storytime: Framlingham Sir Robert Hitcham's CEVAP School	Kayleen Shani & Lizz Hall
21/09/2024		Free storytime: Suffolk Library	Kayleen Shani
14/09/2024		Free workshop: The Cross Keys	Kayleen Shani
28/09/2024		2 Free storytime: Suffolk Library	Kayleen Shani

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

28/09/2024	05/10/2024	Create animation for resource kit	Kayleen Shani
09/09/2024	13/09/2024	Create interactive PDF workbook	Kayleen Shani
05/10/2024		Furaha Launch event: A taster of the Furaha programme	Kayleen Shani
10/10/2024		Send onboarding forms to parents	Kayleen Shani
12/10/2024		Furaha Kids Week 1: Workshop: Interactive book reading session, Swahili songs and drumming	Kayleen Shani, Anne Cullian...
18/10/2024	31/10/2024	Travel to Kenya to connect with Schools & CYP Orgs in Kenya	Kayleen Shani
02/11/2024		Furaha Kids Week 2: Cutting out paperplates to make Maasai necklace, followed by music and games	Kayleen Shani, Anne Cullian...
09/11/2024		Furaha Kids Week 3: Painting & decorating the Maasai necklace, then leaving them to dry. Game	Kayleen Shani, Anne Cullian...
16/11/2024		Furaha Kids Week 4: Trying out the Maasai necklaces. Teach the kids a Kenyan circle game + mus	Kayleen Shani, Anne Cullian...
23/11/2024		Furaha Kids Week 5: Cutting out toilet paper rolls to make Maasai bangles, then decorating the	Kayleen Shani, Anne Cullian...
30/11/2024		Furaha Kids Week 6: Trying out Maasai bangles. Do a Maasai dance wearing the ornaments. Draw p	Kayleen Shani, Anne Cullian...
07/12/2024		Furaha Kids Week 7: Interactive book reading session, Swahili songs and drumming	Kayleen Shani, Anne Cullian...
09/12/2024		Script development & Digital Resource Pack development meeting	Alex Peart-Johnson
14/12/2024		Furaha Kids Week 8: Prepping to make djembes using paper cups. Followed by a Musical chairs ga	Kayleen Shani, Anne Cullian...
04/01/2025		Furaha Kids Week 9: Proceed to finalise making the djembes	Kayleen Shani, Anne Cullian...
11/01/2025		Furaha Kids Week 10: Painting and decorating the djembes	Kayleen Shani, Anne Cullian...
18/01/2025		Furaha Kids Week 11: Teach the children a Swahili song to perform for the community and simple	Kayleen Shani, Anne Cullian...
25/01/2025		Furaha Kids Week 12: Continue practising the song and introduce simple dance steps.	Kayleen Shani, Anne Cullian...
01/02/2025		Furaha Kids Week 13: Song rehearsal, and the dance steps.	Kayleen Shani, Anne Cullian...
08/02/2025		Furaha Kids Week 14: Perfect on the song and the dance steps.	Kayleen Shani, Anne Cullian...
15/02/2025		Furaha Kids Week 15: costume fitting for the performance	Lady-Ann Stitches
15/02/2025		Send feedback forms to parents for CYP & parent feedback, reviewing half way impact of th	Kayleen Shani
16/02/2025		Script development & Digital Resource Pack development meeting	Kayleen Shani
22/02/2025		Furaha Kids Week 16: Final song and dance rehearsal wearing the costumes	Kayleen Shani, Anne Cullian...
01/03/2025		Furaha Kids Week 17: Song/dance performance for family/friends/community. Video recording.	Kayleen Shani, Anne Cullian...
08/03/2025		Furaha Kids Week 18: Making jungle hats using paper plates plus games	Kayleen Shani, Anne Cullian...

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

15/03/2025		Furaha Kids Week 19: Making Binoculars using toilet paper rolls plus music and dance	Kayleen Shani, Anne Cullian...
22/03/2025		Furaha Kids Week 20: Finalise making the binoculars plus game time	Kayleen Shani, Anne Cullian...
29/03/2025		Furaha Kids Week 21: Play "I Spy" to spot different animals using our binoculars using Swahili names	Kayleen Shani, Anne Cullian...
05/04/2025		Furaha Kids Week 22: Introducing the play to the children and deciding on the participants	Kayleen Shani, Anne Cullian...
12/04/2025		Furaha Kids Week 22: Play rehearsals plus practising the songs for the play	Kayleen Shani, Anne Cullian...
19/04/2025		Furaha Kids Week 23: Play rehearsals with songs plus games	Kayleen Shani, Anne Cullian...
26/04/2025		Furaha Kids Week 24: cutting out masks for the Play plus rehearsals	Kayleen Shani, Anne Cullian...
03/05/2025		Furaha Kids Week 25: colouring/painting the masks for the Play plus rehearsals	Kayleen Shani, Anne Cullian...
05/05/2025		Script development & Digital Resource Pack development meeting	Alex Peart-Johnson
10/05/2025		Furaha Kids Week 26: Trying out the masks for the play plus further play rehearsals, songs and	Kayleen Shani, Anne Cullian...
17/05/2025		Furaha Kids Week 27: play rehearsals and trying out costumes for the play	Kayleen Shani, Anne Cullian...
24/05/2025		Furaha Kids Week 28: Songs rehearsals with drumming and play rehearsals	Kayleen Shani, Anne Cullian...
31/05/2025		Furaha Kids week 29: Play final dress rehearsals with costumes, drumming and singing.	Kayleen Shani, Anne Cullian...
07/06/2025		Furaha Kids Week 30: Play performance to for family/friends/community. Video recording. Audien	Kayleen Shani, Anne Cullian...
08/06/2025		Script development & Digital Resource Pack development meeting: receiving feedback from	Alex Peart-Johnson
09/06/2025	13/06/2025	Finalize DRP & distribute to project partners	Kayleen Shani
09/06/2025	13/06/2025	Sending thanks to participants & gathering participant/parent feedback	Kayleen Shani
16/06/2025	30/06/2025	Evaluation process & impact reporting	Kayleen Shani
17/06/2025		Stakeholder Evaluation Meeting: assessing Furaha's impact & discussing future iterations	Kayleen Shani
18/06/2025		Review Meetings with Project Partners to discuss co-commission & re-signing for future iterations	Kayleen Shani
23/06/2025		Connecting with Kenyan Orgs/Institutions to discuss future international iterations of Furaha	Kayleen Shani

Project plan details

Start date:

07/09/2024

End date:

Activity or task details:

Communicate project with partners & confirm project timeline

Task lead:

Kayleen Shani

Project plan details

Start date:

08/09/2024

End date:

Activity or task details:

Design set for workshop setting

Task lead:

Kayleen Shani

Project plan details

Start date:

09/09/2024

End date:

13/09/2024

Activity or task details:

Planning the workshops

Task lead:

Kayleen Shani

Project plan details

Start date:

09/09/2024

End date:

13/09/2024

Activity or task details:

Planning the animation/video production

Task lead:

Kayleen Shani

Project plan details

Start date: 10/09/2024
End date:
Activity or task details: Design masks
Task lead: Kayleen Shani

Project plan details

Start date: 10/09/2024
End date:
Activity or task details: Making contact with media houses to invite them for the launch
Task lead: Kayleen Shani

Project plan details

Start date: 12/09/2024
End date: 15/09/2024
Activity or task details: Sourcing required materials for the project
Task lead: Kayleen Shani

Project plan details

Start date: 13/09/2024
End date:
Activity or task details: Promoting the workshops, social media, leaflets

Task lead: Kayleen Shani

Project plan details

Start date: 09/09/2024
End date:

Activity or task details: Script development & Digital Resource Pack development meeting

Task lead: Kayleen Shani

Project plan details

Start date: 13/09/2024
End date:

Activity or task details: Liaising with workshop supporters

Task lead: Kayleen Shani

Project plan details

Start date: 16/09/2024
End date:

Activity or task details: Costume design for the music dance performance

Task lead: Lady-Ann Stitches

Project plan details

Start date: 16/09/2024

End date:

Activity or task details: Free storytime: Ipswitch Hospital

Task lead: Kayleen Shani & Nurse Kelly

Project plan details

Start date: 24/09/2024

End date:

Activity or task details: Free storytime: Ranelagh Primary School

Task lead: Kayleen Shani & Faye Turner

Project plan details

Start date: 10/09/2024

End date:

Activity or task details: Free storytime: Framlingham Sir Robert Hitcham’s CEVAP School

Task lead: Kayleen Shani & Lizz Hall

Project plan details

Start date: 21/09/2024

End date:

Activity or task details: Free storytime: Suffolk Library

Task lead: Kayleen Shani

Project plan details

Start date:

14/09/2024

End date:

Activity or task details:

Free workshop: The Cross Keys

Task lead:

Kayleen Shani

Project plan details

Start date:

28/09/2024

End date:

Activity or task details:

2 Free storytime: Suffolk Library

Task lead:

Kayleen Shani

Project plan details

Start date:

28/09/2024

End date:

05/10/2024

Activity or task details:

Create animation for resource kit

Task lead:

Kayleen Shani

Project plan details

Start date:

09/09/2024

End date:

13/09/2024

Activity or task details:

Create interactive PDF workbook

Task lead:

Kayleen Shani

Project plan details

Start date: 05/10/2024

End date:

Activity or task details: Furaha Launch event: A taster of the Furaha programme

Task lead: Kayleen Shani

Project plan details

Start date: 10/10/2024

End date:

Activity or task details: Send onboarding forms to parents

Task lead: Kayleen Shani

Project plan details

Start date: 12/10/2024

End date:

Activity or task details: Furaha Kids Week 1: Workshop: Interactive book reading session, Swahili songs and drumming

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 18/10/2024

End date: 31/10/2024

Activity or task details: Travel to Kenya to connect with Schools & CYP Orgs in Kenya

Task lead: Kayleen Shani

Project plan details

Start date:

02/11/2024

End date:

Activity or task details:

Furaha Kids Week 2: Cutting out paperplates to make Maasai necklace, followed by music and games

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

09/11/2024

End date:

Activity or task details:

Furaha Kids Week 3: Painting & decorating the Maasai necklace, then leaving them to dry. Game

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

16/11/2024

End date:

Activity or task details:

Furaha Kids Week 4: Trying out the Maasai necklaces. Teach the kids a Kenyan circle game + mus

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 23/11/2024

End date:

Activity or task details: Furaha Kids Week 5: Cutting out toilet paper rolls to make Maasai bangles, then decorating the

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 30/11/2024

End date:

Activity or task details: Furaha Kids Week 6: Trying out Maasai bangles. Do a Maasai dance wearing the ornaments. Draw p

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 07/12/2024

End date:

Activity or task details: Furaha Kids Week 7: Interactive book reading session, Swahili songs and drumming

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 09/12/2024

End date:

Activity or task details: Script development & Digital Resource Pack development meeting

Task lead: Alex Peart-Johnson

Project plan details

Start date: 14/12/2024

End date:

Activity or task details: Furaha Kids Week 8: Prepping to make djembes using paper cups. Followed by a Musical chairs ga

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 04/01/2025

End date:

Activity or task details: Furaha Kids Week 9: Proceed to finalise making the djembes

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 11/01/2025

End date:

Activity or task details: Furaha Kids Week 10: Painting and decorating the djembes

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

18/01/2025

End date:

Activity or task details:

Furaha Kids Week 11: Teach the children a Swahili song to perform for the community and simple

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

25/01/2025

End date:

Activity or task details:

Furaha Kids Week 12: Continue practising the song and introduce simple dance steps.

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

01/02/2025

End date:

Activity or task details:

Furaha Kids Week 13: Song rehearsal, and the dance steps.

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 08/02/2025

End date:

Activity or task details: Furaha Kids Week 14: Perfect on the song and the dance steps.

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 15/02/2025

End date:

Activity or task details: Furaha Kids Week 15: costume fitting for the performance

Task lead: Lady-Ann Stitches

Project plan details

Start date: 15/02/2025

End date:

Activity or task details: Send feedback forms to parents for CYP & parent feedback, reviewing half way impact of th

Task lead: Kayleen Shani

Project plan details

Start date: 16/02/2025

End date:

Activity or task details: Script development & Digital Resource Pack development meeting

Task lead: Kayleen Shani

Project plan details

Start date: 22/02/2025
End date:

Activity or task details: Furaha Kids Week 16: Final song and dance rehearsal wearing the costumes
Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 01/03/2025
End date:

Activity or task details: Furaha Kids Week 17: Song/dance performance for family/friends/community. Video recording.
Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 08/03/2025
End date:

Activity or task details: Furaha Kids Week 18: Making jungle hats using paper plates plus games
Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 15/03/2025

End date:

Activity or task details: Furaha Kids Week 19: Making Binoculars using toilet paper rolls plus music and dance

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 22/03/2025

End date:

Activity or task details: Furaha Kids Week 20: Finalise making the binoculars plus game time

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 29/03/2025

End date:

Activity or task details: Furaha Kids Week 21: Play "I Spy" to spot different animals using our binoculars using Swahili names

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 05/04/2025

End date:

Activity or task details: Furaha Kids Week 22: Introducing the play to the children and deciding on the participants

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 12/04/2025

End date:

Activity or task details: Furaha Kids Week 22: Play rehearsals plus practising the songs for the play

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 19/04/2025

End date:

Activity or task details: Furaha Kids Week 23: Play rehearsals with songs plus games

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 26/04/2025

End date:

Activity or task details: Furaha Kids Week 24: cutting out masks for the Play plus rehearsals

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

03/05/2025

End date:

Activity or task details:

Furaha Kids Week 25: colouring/painting the masks for the Play plus rehearsals

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date:

05/05/2025

End date:

Activity or task details:

Script development & Digital Resource Pack development meeting

Task lead:

Alex Peart-Johnson

Project plan details

Start date:

10/05/2025

End date:

Activity or task details:

Furaha Kids Week 26: Trying out the masks for the play plus further play rehearsals, songs and

Task lead:

Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 17/05/2025

End date:

Activity or task details: Furaha Kids Week 27: play rehearsals and trying out costumes for the play

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 24/05/2025

End date:

Activity or task details: Furaha Kids Week 28: Songs rehearsals with drumming and play rehearsals

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 31/05/2025

End date:

Activity or task details: Furaha Kids week 29: Play final dress rehearsals with costumes, drumming and singing.

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 07/06/2025

End date:

Activity or task details: Furaha Kids Week 30: Play performance to for family/friends/community. Video recording. Audien

Task lead: Kayleen Shani, Anne Cullian, Lottie Karachu & ICL

Project plan details

Start date: 08/06/2025

End date:

Activity or task details: Script development & Digital Resource Pack development meeting: receiving feedback from

Task lead: Alex Peart-Johnson

Project plan details

Start date: 09/06/2025

End date: 13/06/2025

Activity or task details: Finalize DRP & distribute to project partners

Task lead: Kayleen Shani

Project plan details

Start date: 09/06/2025

End date: 13/06/2025

Activity or task details: Sending thanks to participants & gathering participant/parent feedback

Task lead: Kayleen Shani

Project plan details

Start date: 16/06/2025

End date: 30/06/2025

Activity or task details: Evaluation process & impact reporting

Task lead: Kayleen Shani

Project plan details

Start date: 17/06/2025

End date:

Activity or task details: Stakeholder Evaluation Meeting: assessing Furaha's impact & discussing future iterations

Task lead: Kayleen Shani

Project plan details

Start date: 18/06/2025

End date:

Activity or task details: Review Meetings with Project Partners to dicuss co-commission & re-signing for future iterations

Task lead: Kayleen Shani

Project plan details

Start date: 23/06/2025

End date:

Activity or task details: Connecting with Kenyan Orgs/Institutions to discuss future international iterations of Furaha

Task lead: Kayleen Shani

Managing your project

What experience do you have of managing a project?

I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

FURAHA works closely with Suffolk County Library in the delivery of the 30 weeks FK programme. Kayleen has established a strong working relationship with them through previous workshops. They will offer physical space, & triage community engagement/marketing for the promotion of the free story time events, Furaha launch day, FK 30 weeks programme, final showcase & distribution of the DRP.

Creating the DRP, FURAHA partners with:

- Animator: Rodriguez & team at 'Your Children's Book.' The team previously supported Kayleen in the creation of her children's book, 'Sungura the Runaway Rabbit.' They will create the animated version of the story.
- Script writer: Alex, creative at The Stardust Experience ghostwriting studio. Their writers have worked with BBC Cartoon Network, Sony, Mojang, & Sky. Alex will help turn Sungura the Runaway Rabbit storybook into a CYP play script, embedded into the DRP & used for the FK final showcase.

Delivering FK, Kayleen will be supported by project assistants:

- Fred (Malawian); a community support worker with extensive experience working with CYP; he will support with the coordination of FURAHA & document the programme for reflection & future promotion purposes/added into the DRP, with consent of CYP's parents/guardians.
- Anne; a retired primary school teacher local to the Ipswich area
- Lottie (Kenyan); speaks Swahili and is familiar with Kenyan/Swahili culture. She will support with the language-learning elements of the FK programme.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Bookworm Nomad	Kayleen Shani	bookwormnomad07@gmail.com	Project Lead: Kayleen is a ...	Confirmed
Ipswich County Library	Hannah Blackmore	Hannah.Blackmore@suffolklib...	Workshop Venue: Hannah is t...	Confirmed
Emily's Entertainment	Emily	info@emilysentertainment.com	Face painters: Emily's Ente...	Confirmed
Fred Pondelani		fredpondelani@yahoo.co.uk	Project assistant & photogr...	Confirmed
Anne Cullian	Anne Cullian	annecullinan@outlook.com	Project Assistant: Anne is ...	Confirmed
Lottie Karachu		lottieleast@gmail.com	Project assistant: Lottie i...	Confirmed
Your Children's Book	Christian Rodriguez	projects@yourchildrensbook.com	Animator: Rodriguez and his...	Confirmed
The Stardust experience	Alex Peart-Johnson	alex@stardustexperience.com	Script writer: Alex is a cr...	Confirmed

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Lady-Ann Stitches	Hannah Ugochukwu	nkem5550@gmail.com	Costume designer: Ann is a ...	Confirmed
Super Accountax Limited	Lairab Nusrat	lairab.nusrat@gmail.com	Accountant: Ms Nusrat will ...	Confirmed
Ipswich Hospital	Kelly	volunteers@esneft.nhs.uk	Hospital - Children's ward:...	Confirmed
Ranelagh Primary School	Faye Turner	f.turner@ranelaghprimary.net	School: Faye Turner is the ...	Confirmed
Framlingham Sir Robert Hitcham's CEVAP School	Lizz Hall	L.Hall@hitchams.suffolk.sch.uk	School: Mrs. Hall is the de...	Confirmed
The Cross Keys	Jesicca Ammes	teenybean121@gmail.com	The Cross Keys engages its ...	Confirmed
Islamia Primary School Kenya	Principal	info@IPSK.ac.ke	Kenyan Connection: Islamia ...	Confirmed
Kenya Chidren's Fund	Evan Gitau	kcfusoperations@gmail.com	Kenyan Connection: Kenya Ch...	Confirmed
Karibuni Org	Joshua Katungu	office@karibuni.org.uk	Kenyan Connection: Karibuni...	Confirmed
Kenyas Kids Org	Larry Cook	larrycook@kenyaskids.org	Kenyan Connection: Kenyas K...	Confirmed
Happyland Preparatory School	Principal	info@happylandpreparatorysc...	Kenyan Connection: Happylan...	Confirmed

Partners details

Name: Bookworm Nomad

Main contact (if organisation): Kayleen Shani

Email address: bookwormnomad07@gmail.com

Role in project: Project Lead: Kayleen is a Kenyan mother, children's book author & workshop facilitator. She will design the entire programme, derived from her own Kenyan childhood, & deliver it with her team. With a background as a nursery teacher, community support worker, & nurse, her gentle, engaging approach has gathered a strong community of kids in the area that love to attend her workshops.

Confirmed or expected: Confirmed

Partners details

Name: Ipswich County Library

Main contact (if organisation): Hannah Blackmore

Email address: Hannah.Blackmore@suffolklibraries.co.uk

Role in project: Workshop Venue: Hannah is the assistant manager at the Ipswich County Library. The library will host a free storytime event, & Furaha Kids programme. They will additionally support with marketing & community outreach. A working relationship has already been established with the library hosting previous storytime & crafts workshops.

Confirmed or expected: Confirmed

Partners details

Name: Emily's Entertainment

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Main contact (if organisation): Emily

Email address: info@emilysentertainment.com

Role in project: Face painters: Emily's Entertainment specialises in face painting. They pride themselves on creating beautifully unique designs suitable for all ages and occasions. The team of artists has years of experience working at a number of high-profile corporate events as well as a huge number of private parties. All artists have Public Liability insurance, and all products used have been purchased from long-standing reputable manufacturers and meet EU health and safety regulations.

Confirmed or expected: Confirmed

Partners details

Name: Fred Pondelani

Main contact (if organisation):

Email address: fredpondelani@yahoo.co.uk

Role in project: Project assistant & photographer: Fredi is a community support worker who has extensive experience working with children. Originally from Malawi he will support with the coordination of FURAHA and document the programme for reflection and future promotion purposes.

Confirmed or expected: Confirmed

Partners details

Name: Anne Cullian

Main contact (if organisation): Anne Cullian

Email address: annecullinan@outlook.com

Role in project: Project Assistant: Anne is a retired primary school teacher with extensive experience working with children and young people. Anne will be support in the running of Furaha Kids.

Confirmed or expected: Confirmed

Partners details

Name:

Lottie Karachu

Main contact (if organisation):

Email address:

lottieleast@gmail.com

Role in project:

Project assistant: Lottie is originally from Kenya and speaks Swahili too. She will support Kayleen in running Furaha Kids. She has experience working with kids, and has a relatability as a younger participant in the project.

Confirmed or expected:

Confirmed

Partners details

Name:

Your Children's Book

Main contact (if organisation):

Christian Rodriguez

Email address:

projects@yourchildrensbook.com

Role in project:

Animator: Rodriguez and his team at Your Children's Book helped Kayleen with the creation of her children's book, 'Sungura the Runaway Rabbit.' They will create the animated version of the book for FURAHA's Digital Resource Pack.

Confirmed or expected:

Confirmed

Partners details

Name:

The Stardust experience

Main contact (if organisation):

Alex Peart-Johnson

Email address:

alex@stardustexperience.com

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Role in project: Script writer: Alex is a creative professional and managing partner of The Stardust Experience ghostwriting studio. He is also a published author, screenwriter, and playwright. The studio prides itself on exceptional, age-specific, exceptional written media aimed at children, but their writers have worked with BBC Cartoon Network, Sony, Mojang, and Sky. Alex will help turn Sungura the Runaway Rabbit storybook into a CYP play script.

Confirmed or expected: Confirmed

Partners details

Name: Lady-Ann Stitches

Main contact (if organisation): Hannah Ugochukwu

Email address: nkem5550@gmail.com

Role in project: Costume designer: Ann is a costume designer based in Ipswich and is experienced in making various costumes for adults and children. She will be designing costumes for the participants to wear during the final showcase.

Confirmed or expected: Confirmed

Partners details

Name: Super Accountax Limited

Main contact (if organisation): Lairab Nusrat

Email address: lairab.nusrat@gmail.com

Role in project: Accountant: Ms Nusrat will help me to do all the company accounts for the project.

Confirmed or expected: Confirmed

Partners details

Name: Ipswich Hospital
Main contact (if organisation): Kelly
Email address: volunteers@esneft.nhs.uk
Role in project: Hospital - Children's ward: Kayleen will offer a free story and music session at the children's ward in Ipswich Hospital.
Confirmed or expected: Confirmed

Partners details

Name: Ranelagh Primary School
Main contact (if organisation): Faye Turner
Email address: f.turner@ranelaghprimary.net
Role in project: School: Faye Turner is the assistant headteacher of Ranelagh Primary School in Ipswich. Kayleen will host a free story-reading session for KS1 and will also teach them some simple drumming techniques, and a Swahili song.
Confirmed or expected: Confirmed

Partners details

Name: Framlingham Sir Robert Hitcham's CEVAP School
Main contact (if organisation): Lizz Hall
Email address: L.Hall@hitchams.suffolk.sch.uk
Role in project: School: Mrs. Hall is the deputy head at Framlingham Sir Robert Hitcham's CEVAP School. Kayleen will visit the school the morning for the KS1 (100 students) assembly. She will host a musical story session accompanied by drumming and percussion, followed by African crafts.

Confirmed or expected: Confirmed

Partners details

Name: The Cross Keys

Main contact (if organisation): Jesicca Ammes

Email address: teenybean121@gmail.com

Role in project: The Cross Keys engages its community in various creative workshops and learning processes. They will host Kayleen for a free storytime workshop.

Confirmed or expected: Confirmed

Partners details

Name: Islamia Primary School Kenya

Main contact (if organisation): Principal

Email address: info@IPSK.ac.ke

Role in project: Kenyan Connection: Islamia Primary School (Kenya) is Kayleen's childhood primary school. They have registered interest in engaging future iterations of FURAHA. Kayleen will connect with them in person during a trip to Kenya.

Confirmed or expected: Confirmed

Partners details

Name: Kenya Children's Fund

Main contact (if organisation): Evan Gitau

Email address: kcfusoperations@gmail.com

Role in project: Kenyan Connection: Kenya Children's Fund has registered interest in engaging future iterations of FURAHA. Kayleen will connect with them in person during a trip to Kenya.

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Confirmed or expected: Confirmed

Partners details

Name: Karibuni Org

Main contact (if organisation): Joshua Katungu

Email address: office@karibuni.org.uk

Role in project: Kenyan Connection: Karibuni Org has registered interest in engaging future iterations of FURAHA. Kayleen will connect with them in person during a trip to Kenya.

Confirmed or expected: Confirmed

Partners details

Name: Kenyas Kids Org

Main contact (if organisation): Larry Cook

Email address: larrycook@kenyaskids.org

Role in project: Kenyan Connection: Kenyas Kids Org has registered interest in engaging future iterations of FURAHA. Kayleen will connect with them in person during a trip to Kenya.

Confirmed or expected: Confirmed

Partners details

Name: Happyland Preparatory School

Main contact (if organisation): Principal

Email address: info@happylandpreparatoryschool.ac.ke

Role in project: Kenyan Connection: Happyland Preparatory School has registered interest in engaging future iterations of FURAHA. Kayleen will connect with them in person during a trip to Kenya.

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£):

£29,880

How much of this request is for your/your collaborators’ personal access costs (£)?

£0

What do we mean by ‘Personal access costs’?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Furaha project fees reference Artists Union England (AUE) & Equity Union to inform their pay rates.
Day rates are costed at £200 - £250 and Project partners have quoted their own rates for projects duration & participation.

How many people working with you to deliver your project will be employed on a freelance basis? 11

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	1.64%	£600
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	13.66%	£5,000
Income total (cash)	15.30%	£5,600
Support in kind	3.06%	£1,120
Arts Council England Funding	81.64%	£29,880
Income total	100.00%	£36,600

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	8.93%	£600
Confirmed	91.07%	£6,120
Income total	100.00%	£6,720

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Personal Reserves	Confirmed	---	£2,000
Private income	D&B Scaffolding sponsoring the project	Confirmed	---	£3,000
Earned income	FURAHA Kids 30 weeks programme Freemium Model (£30 x 10 donations)	Expected	07/06/2025	£300
Earned income	Book sale on launch day (20 books X £7 a book)	Expected	05/10/2024	£140
Earned income	Coffee and cake sale	Expected	05/10/2024	£160
Support in kind	Suffolk County Library venue discount: (31 x £20)	Confirmed	---	£620
Support in kind	Suffolk County Library marketing	Confirmed	---	£500

Income details

Income heading:

Private income

Description:

Personal Reserves

Expected or confirmed:

Confirmed

Amount (£):

£2,000

Income details

Income heading:

Private income

Description:

D&B Scaffolding sponsoring the project

Expected or confirmed:

Confirmed

Amount (£):

£3,000

Income details

Income heading:

Earned income

Description:

FURAHA Kids 30 weeks programme Freemium Model (£30 x 10 donations)

Expected or confirmed:

Expected

When will this expected income be confirmed:

07/06/2025

Amount (£):

£300

Income details

Income heading:

Earned income

Description:

Book sale on launch day (20 books X £7 a book)

Expected or confirmed: Expected
When will this expected income be confirmed: 05/10/2024
Amount (£): £140

Income details

Income heading: Earned income
Description: Coffee and cake sale
Expected or confirmed: Expected
When will this expected income be confirmed: 05/10/2024
Amount (£): £160

Income details

Income heading: Support in kind
Description: Suffolk County Library venue discount: (31 x £20)
Expected or confirmed: Confirmed
Amount (£): £620

Income details

Income heading: Support in kind
Description: Suffolk County Library marketing
Expected or confirmed: Confirmed
Amount (£): £500

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

CONFIRMED

- Kayleen's Personal Reserves will support the project: £2,000
- A local parent, & owner of D&B Scaffolding is offering a private donation to the project, in support: £3,000

EXPECTED: In the event that sales are lower than expected, a contingency has been factored & extra personal reserves are available.

- FURAHA Kids 30 weeks programme runs on a freemium 'pay as you can' model that assumes a small donation from families who can't afford it & fully engages those who can't. Est: 10 participants x £30 donations (£1 per session)
- Book sale on launch day: 20 books X £7 a book
- Coffee and cake sale est £160 income

The free launch day will serve the community; giving them an experiential taster of the Furaha Kids prgrmme & building connections between CYP, FK team, & parents, to support the FK process.

IN KIND

- Suffolk County Library venue discount: 31 x £20 discount (£40 instead of £60) per session.
- Suffolk County Library marketing valued at £500

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	66.13%	£24,202
Other artistic or creative costs for delivering the activity	13.66%	£5,000
Making your work accessible	0.48%	£175
Developing your organisation and people	10.80%	£3,953
Marketing and developing audiences	2.05%	£750
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	3.83%	£1,400
Personal access costs	0.00%	£0
Expenditure total (cash)	96.94%	£35,480
Support in kind	3.06%	£1,120
Expenditure total	100.00%	£36,600

Total income (for information): £36,600

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Other artistic or creative costs for delivering the activity	Launch Day: Venue (£20/hr x 4 hrs)	£80
Paying people - artistic, creative, specialist costs	Launch Day: delivery team (£200 x 4 people)	£800

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Paying people - artistic, creative, specialist costs	Project Manager (£200 per day x 16 days)	£3,200
Paying people - artistic, creative, specialist costs	Project Assistant: (£200 per day x 10 days)	£2,000
Paying people - artistic, creative, specialist costs	Launch Day: Face painting (£81 x 2 painters)	£162
Paying people - artistic, creative, specialist costs	Launch Day: staff member on stall selling coffees, teas & children'...	£250
Paying people - artistic, creative, specialist costs	Accountant (direct project quote)	£150
Developing your organisation and people	DRP Animator: creating an animated version of 'Sungura the Runaway ...	£1,500
Developing your organisation and people	Ebook: Interactive PDF design	£300
Marketing and developing audiences	Website dev costs to host the Digital Resource Pack (direct quote)	£350
Making your work accessible	Gift books to participants (£7 x 25 books) (20 during workshops and...	£175
Paying people - artistic, creative, specialist costs	Workshops: Videographer to capture kids for future promo purposes &...	£240
Paying people - artistic, creative, specialist costs	Free Storytime events (£200 x 6 events)	£1,200
Other artistic or creative costs for delivering the activity	Furaha Workshop venue: Suffolk County Library (£40/day x 30 workshops)	£1,200
Paying people - artistic, creative, specialist costs	Lead Facilitator: Workshop delivery (£220 x 30 workshops)	£6,600
Paying people - artistic, creative, specialist costs	Assistant facilitator (£200 x 30 workshops)	£6,000
Paying people - artistic, creative, specialist costs	Workshop preparation and administartion (£200 x 15 days)	£3,000
Other artistic or creative costs for delivering the activity	Workshops & Storytime: Transport & Parking (£10 x 30 workshops + 6 ...	£360
Other artistic or creative costs for delivering the activity	Drums and percussion hire (direct quote)	£1,500
Marketing and developing audiences	Graphic designer: flyers, backdrop, & logo	£250
Marketing and developing audiences	Advertisement- Social media (Facebook/insta (£5/day x 14 days)	£70
Marketing and developing audiences	Printing flyers 1000 flyers (direct quote)	£80
Other artistic or creative costs for delivering the activity	Workshop props & Equipment: Crafts materials, paints & crayons, sto...	£450
Paying people - artistic, creative, specialist costs	Costume designer fee + costumes (20 kids costumes)	£600
Developing your organisation and people	Play script developer (direct quote)	£1,153
Other artistic or creative costs for delivering the activity	Public Liability Insurance + Contents Insurance	£300
Other artistic or creative costs for delivering the activity	DBS	£40
Other artistic or creative costs for delivering the activity	Workshops: Paper plates (1000 pieces £30) + Paper cups (500 pieces ...	£80
Other artistic or creative costs for delivering the activity	Workshops: Projector hire	£100

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Other artistic or creative costs for delivering the activity	Workshops: Catering - Drinks & snacks	£400
Other artistic or creative costs for delivering the activity	DIY Masks digital downloads for mask making	£30
Other artistic or creative costs for delivering the activity	Printing: Stage backdrop and stand	£460
Developing your organisation and people	Evaluation process & impact reporting (£200 x 5 days)	£1,000
Other	Contingency	£1,400

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Launch Day: Venue (£20/hr x 4 hrs)
Amount (£): £80

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Launch Day: delivery team (£200 x 4 people)
Amount (£): £800

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Project Manager (£200 per day x 16 days)
Amount (£): £3,200

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Project Assistant: (£200 per day x 10 days)
Amount (£): £2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Launch Day: Face painting (£81 x 2 painters)

Amount (£): £162

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Launch Day: staff member on stall selling coffees, teas & children's books

Amount (£): £250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Accountant (direct project quote)

Amount (£): £150

Expenditure details

Expenditure heading: Developing your organisation and people

Description: DRP Animator: creating an animated version of 'Sungura the Runaway Rabbit' (direct quote)

Amount (£): £1,500

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Ebook: Interactive PDF design

Amount (£): £300

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Website dev costs to host the Digital Resource Pack (direct quote)

Amount (£): £350

Expenditure details

Expenditure heading: Making your work accessible

Description: Gift books to participants (£7 x 25 books) (20 during workshops and 5 during the taster workshops)

Amount (£): £175

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Workshops: Videographer to capture kids for future promo purposes & Digital Resource Pack

Amount (£): £240

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Free Storytime events (£200 x 6 events)

Amount (£): £1,200

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Furaha Workshop venue: Suffolk County Library (£40/day x 30 workshops)

Amount (£):

£1,200

Expenditure details

Expenditure heading:

Paying people - artistic, creative, specialist costs

Description:

Lead Facilitator: Workshop delivery (£220 x 30 workshops)

Amount (£):

£6,600

Expenditure details

Expenditure heading:

Paying people - artistic, creative, specialist costs

Description:

Assistant facilitator (£200 x 30 workshops)

Amount (£):

£6,000

Expenditure details

Expenditure heading:

Paying people - artistic, creative, specialist costs

Description:

Workshop preparation and administartion (£200 x 15 days)

Amount (£):

£3,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Workshops & Storytime: Transport & Parking (£10 x 30 workshops + 6 storytime sessions + 1 launch)

Amount (£): £360

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Drums and percussion hire (direct quote)

Amount (£): £1,500

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Graphic designer: flyers, backdrop, & logo

Amount (£): £250

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Advertisement- Social media (Facebook/insta (£5/day x 14 days)

Amount (£): £70

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Printing flyers 1000 flyers (direct quote)

Amount (£): £80

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity

Description: Workshop props & Equipment: Crafts materials, paints & crayons, storage boxes, washable table cloths

Amount (£): £450

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Costume designer fee + costumes (20 kids costumes)

Amount (£): £600

Expenditure details

Expenditure heading: Developing your organisation and people

Description: Play script developer (direct quote)

Amount (£): £1,153

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Public Liability Insurance + Contents Insurance

Amount (£):

£300

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

DBS

Amount (£):

£40

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Workshops: Paper plates (1000 pieces £30) + Paper cups (500 pieces = £50)

Amount (£):

£80

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Workshops: Projector hire

Amount (£):

£100

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Workshops: Catering - Drinks & snacks

Amount (£):

£400

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

DIY Masks digital dowloads for mask making

Amount (£):

£30

Expenditure details

Expenditure heading:

Other artistic or creative costs for delivering the activity

Description:

Printing: Stage backdrop and stand

Amount (£):

£460

Expenditure details

Expenditure heading:

Developing your organisation and people

Description:

Evaluation process & impact reporting (£200 x 5 days)

Amount (£):

£1,000

Expenditure details

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Expenditure heading: Other

Description: Contingency

Amount (£): £1,400

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

- Project Manager Kayleen will oversee the entire FURAHA prgrmmme (£200 per day x 16 days)
- Project Assistant will support Kayleen with administrative & hands-on tasks throughout the FURAHA prgrmmme: (£200 per day x 10 days)

Launch Day & Storytime events:

- delivery team (£200 x 4 people)
- Face painting (£81 x 2 painters)
- staff member on stall selling coffees, teas & children's books: £250
- free storytime events delivery (£200 x 6 events)

Accountant (direct project quote) £150

Furaha Kids 30 wks prgrmmme:

- Videographer to capture kids for future promo purposes & Digital Resource Pack: £240
- Lead Facilitator: Workshop delivery (£220 x 30 workshops)
- Assistant facilitator (£200 x 30 workshops)
- Workshop preparation and administration (£200/day x 15)
- Costume designer fee + costumes (20 kids costumes)

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

VENUE: Suffolk County Library subsidised rates:

- Launch Day: £20/hr x 4 hrs
- Furaha Kids: £40/day x 30 workshops

Transport & Parking (£10 x 30 workshops + 6 storytime sessions + 1 launch):
£360

Furaha Kids

- Drums and percussion hire (direct quote from Wooden Roots for entire programme duration): £1,500
- Workshop props & Equipment: Crafts materials, paints & crayons, storage boxes, washable table cloths: £450
- Public Liability Insurance + Contents Insurance: £300
- DBS: £40
- Paper plates (1000 pieces £30) + Paper cups (500 pieces = £50) £80
- Projector hire: £100
- Catering - Drinks & snacks: £400
- DIY Masks digital downloads for mask making: £30
- Printing: Stage backdrop and stand: £460

How have you worked out the costs of making your work accessible?

Up to 1500 characters

FURAH: will gift a total of 25 books to participants & venues; 20 during workshops and 5 during the taster workshops. This not only combats socio-economic barriers to acquiring resources, but also develops Kayleen's reader audiences & contextualises the DRP animation when they engage with it. (£7 x 25 books): £175

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Developing the Furaha DRP provides Kayleen with legacy assets that can be leveraged to expand FURAH: , & her own creative career; giving creative autonomy & ownership to a Black, Kenyan woman; to represent her culture, language & story, her own way. The DRP diversifies the mediums of Kayleen's work, & provides her with resources to engage CYP in language learning, Swahili culture & creativity. The DRP will engage CYP in playful learning activities; & act as an outreach vehicle for the expansion of FURAH: .

DRP Animator: creating an animated version of 'Sungura the Runaway Rabbit' (direct quote): £1,500

Ebook: Interactive PDF design: £300

Play script developer: turning 'Sungura the Runaway Rabbit' into a children's play, suitable for CYP to perform, &/or professional children's theatres. (direct quote): £ 1,153

A thorough evaluation process will be conducted, & impact report will be created (£200 x 5 days): £1,000

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Website dev costs to host the Digital Resource Pack (direct quote): £350

Furaha Kids Promotion:

Graphic designer: flyers, backdrop, & logo: £250

Advertisement- Social media (Facebook/insta (£5/day x 14 days): £70

Printing flyers 1000 flyers (direct quote): £80

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A small contingency has been factored into the budget to cover any unforeseen circumstances or lesser sales: £1400

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)? £0

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1 CYP age range: Furaha Kids welcomes CYP ages 4-13. This wide range of ages may make it challenging to hold a cohesive group throughout the prgrmme.

R2 Future development: without careful consideration of Furaha in this proof of concept stage, it is possible the project will not sustain its momentum post-delivery

R3 Team members' health: team members may fall sick, compromising the quality of Furaha Kids delivery.

R4 Competition among CYP: whilst playing games, & designating the roles for the SRR show, CYP may feel left out or overlooked.

R5 Parents picking up CYP late: caregivers may fetch their children late, requiring the team to stay overtime.

R6 Caregivers may not feel included or engaged in their children's activities, making them less able to support the home practice, eg. language learning & singing the songs.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1 CYP age range: Furaha Kids will carefully design its activities to be suitable for both younger & older children. With simpler ways to engage, & more complex. Older children will additionally be encouraged to look out for the younger ones; echoing cultural norms within Swahili day-to-day life.

M2 Future development: Kayleen will actively nurture relationships with the local authorities, via the Library, schools, & hospitals; leveraging the demonstrated positive impact of Furaha to discuss co-comissioned arrangements that support Furaha to reach more CYP across the country; connecting with CYP in Kenya too.

M3 Team members' health: FURAHA will have a clearly designed activity plan, & has multiple assistants on rotation. In the event that a team member calls sick, the activity plan will guide them in knowing what will be happening that particular week.

M4 Competition among CYP: clear agreements will be set at the start of the programme; encouraging team-work, equality and upliftment among children. Children will additionally be supported to speak about their feelings, and tell a member of the FK team about anything that upsets them, so conflicts can be resolved.

M5 Parents picking up CYP late: expectations will be contracted in onboarding docs, and a small late-pick-up penalty will be charged to incentivise timeliness.

M6 Caregiver engagement: A 1-way whatsapp group will be set up, allowing parents/guardians to receive written, video & photo updates about each session, keeping them engaged in the step-by-step process, & informing them of any changes to the programme. They will additionally be given a free SRR book, & be encouraged to ask their children about how FK was for them/ support them to keep practicing the songs, dances & language learning at home.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you’re applying as an organisation, we’ll use the information you give us about the characteristics of your organisation’s board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you’re not comfortable sharing any of this information with us for this purpose, you can select ‘Prefer not to say’.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☐

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Black/Black British:	
African	☒
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☐
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☒
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

What was the occupation of the highest income earner in your household when you were 14? Business woman

*** Which of the below do you feel best reflects this?**
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☐
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☒

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Age:

Age	Select:
0-19	☐
20-34	☐
35-49	☒
50-64	☐
65-74	☐
75+	☐
Prefer not to say	☐
Not known	☐

*** Disability status:**

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	☐
No	☒
Prefer not to say	☐
Not known	☐

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	☐
No	☒

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children’s author & facilitator, in partnership with Ipswich Library

Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: Hellen Schroeder

53787029

Project: FURAHA: Engaging CYP in Swahili culture through a 30 weeks arts, crafts, song, dance & theatre programme; lead by a Kenyan children's author & facilitator, in partnership with Ipswich Library

I confirm that, as far as I know, the information in this application is true and correct.

X

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

X

Name: Hellen Schroeder

Date of birth: 18/11/1985

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

X

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

X

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

Arts Council provided the guidance needed to complete a Project Grants application

The guidance provided by Arts Council was easy to find

The questions in the application form were easy to understand

The questions in the application form helped with planning my project

What do you value about Project Grants?

Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.


By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	25/06/2024
Address information	25/06/2024
Your project	03/07/2024
Time limited priorities	No Input Required
At a glance	03/07/2024
In more detail	04/07/2024
Example	02/07/2024
People and communities	No Input Required
Who will experience it	04/07/2024
Where	26/06/2024
Location	02/07/2024
Inclusivity and Relevance	03/07/2024
Your planning	No Input Required
Project timeline	04/07/2024
Who you are working with	01/07/2024
Budget: How much are you applying to us for?	03/07/2024
Fair pay	01/07/2024
Budget - Income	04/07/2024
Questions	04/07/2024
Budget - Expenditure	04/07/2024
Questions	04/07/2024
Risks and challenges	03/07/2024
Monitoring information	04/07/2024
Declaration	04/07/2024
How did we do	No Input Required



FURAHU

JOY (SWAHILI)



30 WEEKS

- Free storytime events
- 30 weeks of workshops
- Final kid's showcase: Theatre show & drumming
- Development of kid's play script & digital animation version of 'Sungura the Runaway Rabbit'
- Creation of a Digital Resource Pack; learning resource for parents & teachers






KAYLEEN

Project lead, Kayleen, shares her Swahili culture and language through storytime events, drum, dance and craft workshops.





OBJECTIVES



Learning

Teaching children about Swahili culture, and language through the story of 'Sungura the Runaway Rabbit' and connecting them with a deeper understanding of Kenya as a country in Africa.



Creativity

Teaching children songs, dances, drumming, crafts and theatre performance skills. Supporting them to develop creatively and build confidence through the process.



Performance

At the end of the programme, children will perform 2 shows, engaging the community in their learning process.. These include a drum show with Swahili songs and dances, and a theatre show.



PROJECT SUMMARY

In partnership with Ipswich County Library, Ipswich Hospital Children's Ward, Ranelagh Primary School, CEVAP School & The Cross Keys Creative Center, Kayleen delivers a heart-felt programme, connecting kids to the songs, dances, stories and games of her own cultural Kenyan/Swahili upbringing in Nairobi. Mother, author and facilitator, she diversifies Suffolk's creative and cultural landscape with dyna

