

Introduction

National Lottery Project Grants

Arts Council National Lottery Project Grants is our funding programme for arts, museums and libraries projects. It is always open, so we can respond to people's good ideas.

Application form

In this application form we will ask you questions about:

- your project
- the people and communities who will experience your project
- your planning
- you or your organisation

When we read your answers we will think about how your project will help to make a difference to the creative and cultural lives of the people and communities in England. We will also think about how likely it is to achieve what you want it to.

The information you give us in this application form will help us decide which applications we will fund.

Remember

The first few screens are already completed with information you've provided in your applicant profile. If you need to make changes to these screens, go back to the 'Applicants' section and you can edit your applicant profile.

Throughout the application form, any questions marked with an asterisk (*) must be answered to allow you to submit the form.

The text boxes have a character limit which includes letters, numbers, symbols and spaces. Please stick to this character limit as any additional text won't be saved.

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Applicant details

Applicant name: Nardine Gharsa

Applicant number: 59394243

Applicant type: Individual

What name is your bank account registered in? Nardine Ahdi Abdelmalek Gharsa

Main art form: Music

Are you based within England or the wider United Kingdom? Yes

Address information

Non-UK address or address not found: ☐

Address name or number: 98

Street: Roseberry Gardens

Locality:

Town / city: LONDON

Postcode: N4 1JL

Main contact number: 07514639187

Mobile:

Email address: info@nardean.com

(Organisation email address if applicant is an organisation)

Website address:

Fax number:

Your project

What do we mean by 'project'? For us, a project is something that has:

- A start and end date
- Clear things you want to achieve in that time
- Ways for people to experience or take part in creativity or culture (either as part of the project or in the future)

This section of the application form helps us to understand what you want to do.

It allows you to think about how your project could help to bring creativity and culture to people in England.

When is your project going to happen?

Tell us the start and end dates for your project.

Remember:

- To allow enough time to deliver all the stages of your project
- The dates you give us here should cover the whole project period you're applying for
- We need eight weeks to process applications for £30,000 and under, your start date must be more than eight weeks from the date you submit your application
- To allow enough time for us to make a payment before your start date, if your application is funded

Project start date: 16/09/2024

Project end date: 24/01/2025

Responding to any Time limited priorities

Your project is responding to the following Time limited priority:

Selected priority: - Not applying against any Time Limited Priority -

At a glance

In your own words, give a short, clear overview of your project:

Up to 500 characters

- Be as clear as you can about what you want to do using Project Grants funding
- It's better if this is written as a full paragraph
- It will be available to the public on our website if your application is funded.

Grrls Club (GC) combats gender disparity in the music industry; elevating & sustaining songwriting careers for (trans/cis) women in music through a proof of concept model; engaging women in: a 5-day songwriting camp creating music in response to industry sync briefs, a final night listening, networking, & panel event with music industry reps, a post-camp pitching process, & a GC Collective online education platform (inc social media content, livestreams & zoom calls) with industry experts.

If you had to explain the focus of your project to someone, what single words or short phrase would you use?

Up to 100 characters

- You can be as broad or as specific as you like; it's your project
- You might think about this as your project's 'key words' or 'tags'
- Use a maximum of 5 key words or short phrases
- We won't use this response when deciding which applications to fund. It's so we can learn from how you see your project.
- Examples could be: singing; photography; digital work in libraries; South Asian dance; participatory arts; children's theatre; interactive gaming; dynamic collections work; changing business models; environmental theme; writing with older people; etc

women in music; songwriting camp; industry briefs & pitching; online education & networking

Our Strategy, Let's Create

Let's Create explains how we want our funding to make a difference. It includes three Outcomes. These Outcomes are what we want to achieve through the projects we fund, so together we can make a difference.

You don't need to read our Strategy to make an application for £30,000 and under.

Telling us what your project focuses on helps us to decide which of the Outcomes your project will make a difference towards.

What does your project mainly focus on?

- this gives us a good sense of how you see your project
- you need to select only one option
- your project may include activity to do with more than one option; we want to know where you feel the main focus is
- the descriptions below are a guide to help you decide
- don't worry if you're not sure – we'll check we agree with the option you've selected when we look at your application

My project is about the public taking part

My project is about the public taking part in creative activity, either during the project or in the future.

☐

- This means a project that gives the public the opportunity to take an active part in creative activity.
- An active part might be making, learning or contributing to creating something.
- The public includes anyone who isn't working professionally in the cultural sector, and covers all ages from early years to older people.
- Examples could be delivering workshops to the public, the public participating in an event or teaching the public..
- People might be trying something for the first time, or developing their skills and experience.
- It could be that you're developing workshop content that you'll deliver to the public in the future.
- This isn't about the public attending an event as an audience member or visitor to an exhibition.

This matches our Outcome 1: Creative People

My project is about making a difference to a place or community

My project is about making a difference to a place or community, either during the project or in the future.

☐

- This means working in a way that is focused on a specific place or community.
- Often working in a place will mean working with other partners in that place to shape and deliver a project.
- Projects could involve making, showing or performing work that responds to what a particular community is interested in.
- Examples could include a locally developed cultural festival, engaging the community in research and development for a new programme, work or event, or touring an exhibition with support from local partners.
- Projects might connect to or help to deliver existing local strategies or support local partnerships.
- It could also mean touring work into places where there is local demand. .

This matches our Outcome 2: Cultural Communities

My project is about developing professional creative or cultural practice

My project is about developing professional creative or cultural practice, either during the project or in the future.

X

- This means activity which makes a difference to an individual's, group's, or organisation's creative or cultural practice, or a difference to the wider cultural sector. Examples could be:
- Developing or showing new work or new ideas, including with partners from inside or outside the cultural sector
- Using new technologies to create or distribute work.
- Developing new skills to help those at the beginning of their careers or to help others sustain careers
- Bringing work, publications or collections from abroad to audiences in England.
- Developing international partnerships to do research or to create and present new work

This matches our Outcome 3: A Creative and Cultural Country

In more detail

Give us a more detailed description of your project: what you want to do and why you want to do it
Up to 3000 characters

This is a chance for you to tell us about your project in your own words

- What do you hope will be the result of your project?
 - What's the creative and/or cultural idea behind it?
 - Is there a difference you want to make by doing the project?
 - What steps will you take to achieve this?
-
- Be as clear as you can about what you want to do
 - You can write this in full paragraphs or in bullet points

Grrls Club (GC) is a women-led org:

- combating gender disparity in the music industry & systemically disrupting the mainstream ecology
- elevating & sustaining mainstream songwriting careers for (trans/cis) women in music
- nurturing a sense of community & solidarity for women in music.

In every area of music, women are underrepresented, underpaid, perceived as less professional, & subject to more workplace harassment & discrimination.

GC builds solidarity among women & curates industry opps, through:

- GC Camp: a proof-of-concept (PoC) 5-day, women's only songwriting camp at Pirate Studios; writing to industry briefs, followed by a post-camp pitching process
- GC Collective: a newly-curated online platform; distributing free industry insights & resources for women.

Within the commercial music industry, established writers/producers receive sync briefs; outlining what high-profile artists & clients are seeking. These are in essence, gatekept "open" calls for submissions; distributed via elitist commercial networks. Via project lead Naredan & sync specialist Natalie Reid, & partners, GC has access to industry briefs.

GC CAMP will:

- gather 18 Global Majority/women, songwriters/artists/producers
- pair 9 mid/late career & 9 early career creatives; combatting competitive narratives derived from marginalisation
- support women to diversify their creative ear/music-making skills; writing to genre-diverse briefs, developing collab excellence, & sharpening songwriting/production skills
- build a collab catalogue of 20+ songs; elevating women's career profiles & increasing accessibility to sync briefs for early-career artists
- host a final night listening party & panel discussion; combating gender disparity in the commercial ecology through industry networking & active platforming of women's music.

Following the camp, GC will directly pitch the 20+ songs on behalf of participants; reaching labels, agencies, music libraries, & publishers through non-exclusive deals; de-siloing industry opps & connections, & starting/sustaining women's commercial careers.

GC COLLECTIVE, is a free platform, providing:

- weekly Q&As, & networking support via zoom; offering free guidance for lower-income/underserved creatives
- triaging external/partner industry opps & sharing industry insights via instagram; increasing accessibility for women to engage in professional music spaces
- social media livestreams with Grrls Club partners; answering GC sourced questions; bridging accessibility gaps & combatting socio-economic barriers to industry knowledge
- quarterly in-person meet ups; raising the quality of solidarity & celebration among women in music.

Longitudinally, Grrls Club will use this PoC model to further dev relationships with commercial industry partners; creating additional GC camps & elevating the quality of upskilling/collab opps, available via GC collective; for women to be supported, celebrated, & safe in their music careers.

What’s led you or your organisation to do this project now?

Up to 1500 characters

- What ideas or experiences have led you or your organisation to this point?
- Is this project helping you or your organisation learn or try new things?
- If you’ve done something similar before, how is this different?
- You can write this in full paragraphs or in bullet points

Nardean is the founder of Grrls Club. She is a UK based, Egyptian-Australian singer, songwriter & producer; established in hip hop & alternative R&B.

Her core industry accomplishments include:

- 2mil+ streams across her catalogue
- 2018 debut record ‘Creatress’: 500k+ streams, & Australian radio rotation additions & Spotify/Apply playlists
- 2021 EP ‘The New Era’ inc single ‘aux cord’; nominated as FBi Radio’s song of the year, & aired on Beat1 Radio’s ‘The New Australia’
- 2022 EP release through Elefant Traks records: ‘The Architect’ ft. in Spotify’s “New Music Friday AU & NZ” playlists
- being handpicked by Gary Vee as one of 22 up & coming worldwide artists to watch
- producing for Tik Tok series “Top Gun Cypher” (Mazbou Q)
- shortlisted for: APRA’s PDA twice, & Acclaim All Stars 2022 & winning APRA Women in Music mentorship 2023
- 2024 release of EP ‘The Remedy’

She now lives & works in London as a producer, arranger, engineer & topline. Having secured her own studio, she develops her own new music & upskilling as a producer; providing a safe production environment.

Nardean has been invited as a core producer for Tileyard’s songwriting camps, & is currently in early conversations about future collabs between Grrls Club & Tileyard; a leading London music institution. She continues to leverage her network to build Grrls Club & support women in music to be resourced, connected, and represented.

How will you know if you’ve achieved what you set out to do?

Up to 1500 characters

- Are there opportunities for learning and reflection during your project?
- How will you know what difference the project has made?
- What steps will you take to understand what people thought of the project?
- You can write this in full paragraphs or in bullet points

Longitudinal investment in collab work for women de-silos accessibility & representation opps & gives greater impact to their voice & music; helping to change the gender-based epoch/gatekeeping within the commercial music ecology.

GC forms a creative partner group; headed Nardean; an artist, producer & advocate for women in music; joined by industry peers & partners.

Regular partner/committee meetings will be held throughout the project to review stats gathered via social media metrics, & F2F/written feedback, inc:

- participants' overall experience of the songwriting camp: inc. before & after written feedback
- # songs created at the camp & their overall quality
- # songs pitched & accepted (20% est.)
- # artists who have/not written for briefs before
- GC Collective attendance for zoom calls, live streams & social media metrics

Natalie Reid will be in charge of catalogue management for the coordination of the post-camp pitching process. Her forms will capture: who was in the room, the name of the song written, & agreed percentages for royalty split. Following the camp she will list all info with music publishing/royalty collection company; Sentric.

GC Camp will be filmed & photographed for reflection & future promo purposes/updated pitch deck.

Regular check ins will be embedded in the GC camp schedule, post-camp, & during GC Collective zoom calls; establishing camaraderie, care & a sustainable sense of community that elevates the overall GC experience.

Example

Example

This is your chance to bring your project to life.

You could:

- Give us a sense of what it looks like or sounds like
- Give us a flavour of what previous work has looked like or sounded like
- Show us work from other practitioners involved which relates to your project

You can provide a weblink or an attachment.

- Up to five pages if it's an attachment
- One webpage
- Up to three minutes of an audio or video file hosted online
- Files that are no bigger than 10MB

The formats we accept are:

- PDF
- Microsoft Word
- Microsoft Excel
- Microsoft PowerPoint
- JPEG file
- Webpage

Web link:

Document Type	Required?	Document description	Date attached
Click to add attachment...	No	GRRLS CLUB INFO DECK	08/07/2024

Attachment Details

Document description: GRRLS CLUB INFO DECK

People and communities

This section of the application form helps you to explain:

- Who will experience your project
- How you will reach them
- Where your project will take place
- How it is inclusive and relevant to the people you want to reach

What do we mean by 'communities'?

- A group of people with a characteristic in common, for example:
 - Age
 - Race
 - Class
- A group of people living in the same place, a place could be something
 - Small like a street or town, or
 - Large like a local authority or a county
- A group of people with the same interests or connection, for example:
 - Students
 - Gardeners
 - Community choir
- It could be some or all these things, for example:
 - a group of people with a characteristic in common, living in the same place

Who will experience it

Who will get to experience your project? Specific communities will experience the project

Who is the community or communities you plan to reach?

Up to 300 characters

- this can be a bullet point list
- Women in Music
- The Music Industry/Gatekeepers
- Songwriters/Producers
- Established Career Creatives
- Early Career/aspiring Artists
- Labels/Sync management agencies/Industry Artists
- Global Majority

Communities

Do you plan to reach any of these specific communities with your project:

People in a particular age group.	☐
People who share a particular ethnicity.	☐
People who have a particular disability.	☐
People with a particular sexual orientation.	☐
People who are of a particular gender.	☒

Audience type - Gender - Female

How will people experience your project?

Tick as many as feel relevant.
*You need to select at least one option and tell us how many people.

As audience members in a physical space ☒

How many people: 150

As audience members in a digital space ☒

How many people? 10,000

As visitors in a physical space ☐

As visitors in a digital space ☐

As participants in the project, in a physical space ☒

How many people: 9

As participants in the project, in a digital space ☒

How many people: 100

As volunteers in a physical space ☐

As volunteers in a digital space ☐

As creative or cultural practitioners contributing to or taking part ☒

How many people: 25

As users of a digital product ☐

As readers of a book, or a physical or electronic publication ☐

People will experience it in the longer-term, after the project has ended. ☐

What information have you used to work out how many people will experience your project?

Up to 800 characters

ATTENDEES

150 listening party/networking event attendees

AUDIENCE

Grrls Club estimates an active 10k social media following by the end of the project; engaging with posts & livestreams.

PARTICIPANTS

In person: 9 early career artists participating in Songwriting Camp

Online: 20 participants x 5 Grrls Club Collective zoom calls

PRACTITIONERS

1 Project lead

1 Assistant

3 mentors

1 sync specialist

1 social media manager

1 lawyer

2 chefs

2 cameras

1 coordinator

5 GC zoom call industry experts

9 established writers/producers (-1 mentor, -project lead) = 7

Reaching people

You've told us who will get to experience your project and how they will experience it.

What steps are you taking to make sure your project reaches these people?

Up to 1500 characters

- What steps will you take to make sure people are aware of your project?

- If relevant, what marketing activities are planned?

Triage partners will join Nardean on joint instagram livestreams:
-growing the GC online platform; leveraging the social media reach of partners
-distributing the application form for GC Songwriting Camp, & talking about GC in detail.

Partners are:

- PIRATE: will co-create an outreach strategy, & be the main triage partner (hosting the camp)
- The Ivors Academy: the UK's not-for-profit professional association for songwriters/composers
- Loud Parade: multi award-winning music creative agency
- Shoreditch Arts Club: hosting the final night GC Camp listening party/networking event & panel discussion
- Sentric: British independent music publisher specialising in emerging songwriters and artists
- Tileyard: host 8 songwriting camps per year.

GC applications will be captured via a Google Form, asking for:

- songwriter/producer bio
- 2 examples of work
- 1 example of a brief they have written to (if applicable)

The selection process will be held by the GC committee; with a selection criteria designed by the committee:

- ensuring equity; barriers to participation are removed
- observing applicants' sync/industry potential.

GC final night event (listening party, networking & panel discussion) attendees will be invited directly. Invites will target industry elite; seeding the possibilities for early/aspiring artists' work to be connected with mainstream gatekeepers, & raising the GC profile.

Where

Where is your project happening?

We want to know the places that your project will happen.

This table explains the options for telling us where your project is happening, including if it's not happening anywhere specific.

Please select as many options as are relevant.

Select	Location options	Description
X	My project includes an activity happening in one physical place	A creative or cultural activity or event where the people viewing, taking part or working on the activity are physically present. This could be a one-off activity or event or something that happens more than once in the same place. For example a performance, a place you're using to create new work, a research and development space, an exhibition, workshops.
	My project includes the same or similar work happening in several physical places	A creative or cultural work or event happening in more than one location. This can be either at the same time or one after another. For example Touring a piece of work or an exhibition, or a workshop series. This is where the people viewing or taking part are physically present.
X	My project includes streaming or broadcasting	A creative or cultural work or event that is being live streamed on a website or broadcast on tv or radio for example. There may be people physically present at the event, but there are also people viewing or taking part who are not physically present.
	My project includes a digital experience	A creative or cultural product that is designed to be experienced through a digital platform or hardware. For example cultural learning through gaming, an immersive experience through virtual reality or a phone app.
	My project includes things that aren't happening anywhere specific	For example your project might focus on developing your organisation, you might be creating something new which you'll share with the public after the project end date, you might be doing some research to inform future public-facing work

Location

Here you can build a list of where your project is happening.

The location(s) you add to this list need to match what you've selected on the Where table on the previous screen.

You can select the same option or different options as many times as you want until you have a list of the places that your project will happen.

Using the tool below, please enter the location(s) where activity is happening. To add a location, click the 'Add new item' icon on the left of the screen. To add more than one location, use the 'Save and Add another' button.

If your project is not happening in a specific place, select 'Project includes things that aren't happening anywhere specific' on the Where screen and delete any locations you have added to this list.

Name of activity	Location option	Venue name	Local authority	Start date	End date	Number	Expected /Confirmed
Grrls Club Songwriting Camp...	One physical place	BúnBúnBún	Hackney	04/11/2024	04/11/2024	1	Confirmed to happen
Grrls Club Songwriting Camp...	One physical place	PIRATE.COM - Rehe...	Hackney	05/11/2024	09/11/2024	5	Confirmed to happen
Grrls Club Songwriting Camp...	One physical place	Shoreditch Arts H...	Hackney	09/11/2024	09/11/2024	1	Confirmed to happen
Mentoring sessions with Rah...	Streaming or Broadcast		Haringey	20/09/2024	23/01/2025	5	Confirmed to happen
Mentoring sessions with Che...	Streaming or Broadcast		Haringey	23/09/2024	24/01/2025	5	Confirmed to happen
Mentoring sessions with Rad...	Streaming or Broadcast		Haringey	01/10/2024	23/11/2024	3	Confirmed to happen
Grrls Club Collective: free...	Streaming or Broadcast		Haringey	27/11/2024	20/01/2025	6	Confirmed to happen
Grrls Club Collective: Inst...	Streaming or Broadcast		Haringey	23/09/2024	04/10/2024	6	Confirmed to happen

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Location details

Name of activity: Grrls Club Songwriting Camp Welcome Dinner

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: BúnBúnBún

Street: Kingsland Road

Town/city: LONDON

Postcode: E8 4AR

Local authority: Hackney

Start date: 04/11/2024

End date: 04/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Name: Manager

Contact email address for the place:

Email: hello@bunbunbun.co

Is the activity

Confirmed to happen here

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Location details

Name of activity: Grrls Club Songwriting Camp: 5 Day Songwriting Camp with 10 established artists + 8 early-career artists: women write to genre-diverse industry briefs, developing creative skills in: collaboration, brief response, technical songwriting/producing techniques.

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: PIRATE.COM - Rehearsal & Recording Studios

Street: Tottenham Road

Town/city: LONDON

Postcode: N1 4BZ

Local authority: Hackney

Start date: 05/11/2024

End date: 09/11/2024

Number of times the activity is happening:

Number: 5

Contact name for the place:

Name: Emmavie Mbongo

Contact email address for the place:

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Email: emmavie.mbongo@pirate.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Grrls Club Songwriting Camp Listening event & panel discussion (ft. Chelsea Warner, Cee Beats, Rahmon & Natalie Reid, moderated by Nardean)

Location options: One physical place

Location details

Click to use postcode search:

or

Click if within UK but no postcode is available:

Click if international venue:

Name of place: Shoreditch Arts House

Street: Redchurch Street

Town/city: LONDON

Postcode: E2 7DD

Local authority: Hackney

Start date: 09/11/2024

End date: 09/11/2024

Number of times the activity is happening:

Number: 1

Contact name for the place:

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Name: Solomon

Contact email address for the place:

Email: solomon@shoreditchartsclub.com

Is the activity

Confirmed to happen here

Location details

Name of activity: Mentoring sessions with Rahmon Agbaje x 5

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Haringey

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Start date: 20/09/2024

End date: 23/01/2025

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Number of times streamed/ broadcast:

Number: 5

Name of broadcaster or streaming service/host:

Name: zoom

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Mentoring sessions with Chelsea Warner x 5

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Haringey

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Start date: 23/09/2024

End date: 24/01/2025

Number of times streamed/ broadcast:

Number: 5

Name of broadcaster or streaming service/host:

Name: zoom

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Mentoring sessions with Radu Munteanu x 3

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Haringey

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Local authority:

Start date: 01/10/2024

End date: 23/11/2024

Number of times streamed/ broadcast:

Number: 3

Name of broadcaster or streaming service/host:

Name: zoom

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Grrls Club Collective: free zoom call/Q&As with industry guests x 6

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based (this can include up to three other local authorities)

Please click the 'Save' button below after you have answered the question.

Local authority: Haringey

Home local authority (above)

Please select up to 3 additional local authorities if required:

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Local authority:

Local authority:

Local authority:

Start date: 27/11/2024

End date: 20/01/2025

Number of times streamed/ broadcast:

Number: 6

Name of broadcaster or streaming service/host:

Name: 8/1/2025

Is the stream or broadcast

Confirmed to happen

Location details

Name of activity: Grrls Club Collective: Instagram
livestream/content partnerships

Location options: Streaming or Broadcast

Will the event be streamed or broadcast locally, nationally or internationally?:

Please select all that apply: Local - the local authority where you're based
(this can include up to three other local
authorities)

Please click the 'Save' button below after you have answered the question.

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Local authority: Haringey

Home local authority (above)

Please select up to 3 additional local authorities if required:

Local authority:

Local authority:

Local authority:

Start date: 23/09/2024

End date: 04/10/2024

Number of times streamed/ broadcast:

Number: 6

Name of broadcaster or streaming service/host:

Name: Instagram

Is the stream or broadcast

Confirmed to happen

Inclusivity and Relevance

What steps are you taking to make your project inclusive and relevant?

Up to 3000 characters

Inclusivity

- How will you make sure the communities you want to reach are able to access your project, and feel included and welcomed?
- What things might stop people experiencing or accessing your project, and how will you address them?

Relevance

- How have you involved the people you want to reach in the design and planning of your project?
- What information or data do you have on the place or community your project involves? How have you used this to shape your project?

In the UK, women have gender parity in the early stages of music careers (eg. studying music degrees); they then face gender-based barriers & marginalisation that inhibit their ability to sustain careers; in every area of music, women are underrepresented, underpaid, perceived as less professional/capable, & subject to more workplace harassment & discrimination.

Acc. to Spotify's 2023 report, women constitute only 22.3% of artists, 12.8% of songwriters, & 2.8% of producers. GC, lead by Egyptian-Australian female producer/artist, will systematically disrupt the patriarchal elitism & gatekeeping that governs these statistics.

Early-career participants of GC Camp will:

- gain access to industry briefs; de-siloing creative career opps
- receive attendance bursaries; combatting socio-economic barriers to participation, education & upskilling (eg. childcare)
- be held with equity; established & early-career creatives will collaborate on the same tracks
- receive active upskilling through experience; guided by established artists who are more familiar with syncs & commercial songwriting/production culture
- receive fair % splits on tracks with more established artists; established & emerging artists will be held with equity in the creation space & pitching process
- retain the rights to their work; teams can release music independently
- have their songs pitched by the GC team; affording accessibility to networks & industry connections that would otherwise be unobtainable.

The final night listening party/panel event will provide industry exposure for women in music; starting/sustaining their creative careers, providing:

- a bold industry introduction to GC & the need for this platform to be commercially supported
- early career artists direct connection to industry elite via networking
- listening & feedback on music from established industry guests
- Q&A opps during the panel discussion.

Largely comprised of a Global Majority team, GC's ethnically diverse representation further combats the multiplied marginalisation that women of colour face at the intersections of racism & sexism. This positions the team to relate to racial complexities that other Global Majority participants face; navigating a trope-filled industry.

The GC Collective will improve pathways to mainstream careers, bridge accessibility gaps for underrepresented/underserved creatives, & elevate peer-to-peer connections, by delivering:

- free online distribution of industry knowledge
- free Q&A/masterclass zoom calls with industry experts
- triaged external opps in association with partners
- quarterly in-person meet ups.

GC actively centres conversations about the lack of safety/respect that is inherent to women's experiences; either facing direct abuse, or insidious dismissing & invisibilizing. By creating a women's only creation space, GC provides what is missing for women; a space to self-actualise, be seen, heard and actively valued as industry creatives.

Your planning

You've told us what you want to do and what you hope to achieve. We now need to understand how this will come together to be successfully delivered.

- We need to know:
- Your project plan – what you're going to do and when
 - Your plans for managing the project – you don't need to have managed a project before, but you need to show you've thought about what you'll do or who will support you
 - Who you'll work with and how they'll contribute
 - What your budget is and how you've worked it out, including paying everyone fairly
 - How you will respond to challenges you might encounter

Project timeline

Project Start Date: 16/09/2024

Project End Date: 24/01/2025

You've told us the start and end date of your project. We need to know what will happen during your project. Creating a timeline shows the key tasks that your project is made up of.

We understand that plans can change over the life of a project, but we need to see that you have a plan in place to deliver your project.

To create the table, click the 'Add new item' icon on the left of the screen to add a project stage. To add more than one stage, use the 'Save and Add another' button.

The table at the bottom of the page will populate with the information you enter about the stages of your project.

Start date	End date	Activity or task details	Task lead
16/09/2024		Confirm project with partners	Nardean Gharsa
16/09/2024		GC Committee meeting 1: general project planning & overview, & safeguarding policy development	Nardean Gharsa
17/09/2024		Create branding for social media	Dilara Yaka
18/09/2024		Create contract of publishing splits/master rights for camp attendees	Natalie Reid
19/09/2024		Create application form & public application page	Kiki Karabatak
19/09/2024		Book Chelsea Warner travel & accommodation	Kiki Karabatak
20/09/2024		Mentoring session with Rahmon Agbaje 1	Rahmon Agbaje
21/09/2024		Share application form via Grrls Club social media	Nardean Gharsa
21/09/2024		Send application form & public application page to triage partners	Kiki Karabatak
23/09/2024		Schedule Grrls Club social media content	Dilara Yaka
23/09/2024		Mentoring session with Chelsea Warner 1	Chelsea Warner
23/09/2024		Grrls Club Collective: Instagram livestream/content partnership with Nardean & The Ivors Academy	Nardean Gharsa & Shirin Abs...
25/09/2024		Grrls Club Collective: Instagram livestream/content partnership with Nardean & PIRATE studios	Nardean Gharsa & Molly Johnson
26/09/2024		Create kit welcome kit for Grrls Club songwriting camp producers/artists	Nardean Gharsa
26/09/2024		Organise catering details	Numra Saddiqui
27/09/2024		Grrls Club Collective: Instagram livestream/content partnership with Nardean & Loud Parade	Nardean Gharsa & Rahmon Agbaje

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

27/09/2024		Mentoring session with Chelsea Warner 2	Chelsea Warner
30/09/2024		Create Grrls Club songwriting Camp detailed schedule	Nardean Gharsa
30/09/2024		Book photographer/videographer to document event	Kiki Karabatak
30/09/2024		GC Committee meeting 2: overview on application process & submission metrics	Nardean Gharsa
01/10/2024		Mentoring session with Radu Munteanu 1	Radu Munteanu
02/10/2024		Grrls Club Collective: Instagram livestream/content partnership with Nardean & Shoredich Arts Club	Nardean Gharsa & Solomon
04/10/2024		Grrls Club Collective: Instagram livestream/content partnership with Nardean & Sentric	Nardean Gharsa & Molly Johnson
04/10/2024		Mentoring session with Chelsea Warner 3	Chelsea Warner
07/10/2024		Reach out to labels/a&r's, publishers etc to invite to listening party	Nardean Gharsa
07/10/2024		Organise listening party (DJ, food/drinks, speakers etc)	Kiki Karabatak
07/10/2024		Mentoring session with Rahmon Agbaje 2	Rahmon Agbaje
08/10/2024		Mentoring session with Radu Munteanu 2	Radu Munteanu
14/10/2024		Mentoring session with Rahmon Agbaje 3	Rahmon Agbaje
19/10/2024		GC Committee meeting 3: camp selection process	Nardean Gharsa
21/10/2024		Confirm Songwriting Camp position with selected creatives & send onboarding docs	Nardean Gharsa
28/10/2024		Create whatsapp group for GC Camp participants to be in contact	Kiki Karabatak
28/10/2024		Schedule Grrls Club social media content	Dilara Yaka
29/10/2024		GC Committee meeting 4: final camp prep check in	Nardean Gharsa
04/11/2024		Welcome dinner (night before camp)	Nardean Gharsa
05/11/2024		Grrls Club Songwriting Camp Day 1 - Writing for briefs	Nardean Gharsa
06/11/2024		Grrls Club Songwriting Camp Day 2 - writing for briefs	Nardean Gharsa
07/11/2024		Grrls Club Songwriting Camp Day 3 - writing for briefs	Nardean Gharsa
08/11/2024		Grrls Club Songwriting Camp Day 4 - creative freedom day	Nardean Gharsa
09/11/2024		Grrls Club Songwriting Camp Day 5 - creative freedom day - half day writing	Nardean Gharsa
09/11/2024		Grrls Club Songwriting Camp Listening event & panel discussion at Shoreditch Arts House	Nardean Gharsa
18/11/2024		GC Committee meeting 5: post camp check in & briefing on 'Collective' online delivery & vision	Nardean Gharsa
18/11/2024		Send follow up email to participants with evaluation form & info about future GC Collective opps	Kiki Karabatak
20/11/2024		Collate & send playlist with all the tracks	Nardean Gharsa
20/11/2024		Structure plans for each of the songs	Nardean Gharsa
21/11/2024		Mentoring session with Rahmon Agbaje 4	Rahmon Agbaje
22/11/2024		Mentoring session with Chelsea Warner 4	Chelsea Warner
23/11/2024		Mentoring session with Radu Munteanu 3	Radu Munteanu

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

23/11/2024		Collate song management docs from songwriting camp	Natalie Reid
25/11/2024		Schedule Grrls Club social media content	Dilara Yaka
25/11/2024	06/12/2024	Pitch process: send songs to sync agencies, labels, PR etc.	Natalie Reid
25/11/2024		Short term evaluation meeting with Grrls Club Songwriting participants	Nardean Gharsa
27/11/2024		Grrls Club Collective: free zoom call/Q&A 1, with industry guest: Chelsea Warner	Chelsea Warner
28/11/2024		Mentoring session with Rahmon Agbaje 4	Rahmon Agbaje
29/11/2024		Mentoring session with Chelsea Warner 4	Chelsea Warner
04/12/2024		Grrls Club Collective: free zoom call/Q&A 2, with industry guest: Emmavie (PIRATE Studios)	Nardean Gharsa & Emmavie
11/12/2024		Grrls Club Collective: free zoom call/Q&A 3, with industry guest: Molly Johnson (Sentric)	Nardean Gharsa & Molly Johnson
12/12/2024		GC Committee meeting 6: collating camp data for a partners pitch deck, outlining GC vision	Nardean Gharsa
18/12/2024		Grrls Club Collective: free zoom call/Q&A 4, with industry guest: Natalie Reid (Sync Specialist)	Nardean Gharsa & Natalie Reid
23/12/2024		Schedule Grrls Club social media content	Dilara Yaka
23/12/2024		Grrls Club Collective: free zoom call/Q&A 5, with industry guest: Amy Louisee (Ciima)	Nardean Gharsa & Amy Louisee
08/01/2025		Grrls Club Collective: free zoom call/Q&A 6, with industry guest: Dilara Yaka	Nardean Gharsa & Dilara Yaka
15/01/2025		Long term evaluation meeting with Grrls Club Songwriting participants	Nardean Gharsa
20/01/2025		GC Committee meeting 7: updates on free zoom call receptivity & metrics & longitudinal strategy	Nardean Gharsa
25/01/2025		Grrls Club first Quarterly Meet Up	Nardean Gharsa
23/01/2025		Mentoring session with Rahmon Agbaje 5	Rahmon Agbaje
24/01/2025		Mentoring session with Chelsea Warner 5	Chelsea Warner
24/01/2025		GC Committee meeting 8: focus on future iterations & sharing final evaluation results	Nardean Gharsa
24/01/2025		Impact reporting/ evaluation solification: send docs to project partners	Nardean Gharsa
18/09/2024	18/10/2024	Pirate Studios co-curating & running outreach strategy	Nardean Gharsa & Molly Johnson
18/10/2024		Application process closes	Nardean Gharsa
21/10/2024		Contact other applicants to inform they haven't been selected, and notify them of upcoming calls	Kiki Karabatak
06/10/2024		Grrls Club Collective: Instagram livestream/content partnership with Nardean & Tileyard	Nardean & Radu Munteanu

Project plan details

Start date:

16/09/2024

End date:

Activity or task details:

Confirm project with partners

Task lead:

Nardean Gharsa

Project plan details

Start date:

16/09/2024

End date:

Activity or task details:

GC Committee meeting 1: general project planning & overview, & safeguarding policy development

Task lead:

Nardean Gharsa

Project plan details

Start date:

17/09/2024

End date:

Activity or task details:

Create branding for social media

Task lead:

Dilara Yaka

Project plan details

Start date:

18/09/2024

End date:

Activity or task details:

Create contract of publishing splits/master rights for camp attendees

Task lead: Natalie Reid

Project plan details

Start date: 19/09/2024
End date:

Activity or task details: Create application form & public application page
Task lead: Kiki Karabatak

Project plan details

Start date: 19/09/2024
End date:

Activity or task details: Book Chelsea Warner travel & accommodation
Task lead: Kiki Karabatak

Project plan details

Start date: 20/09/2024
End date:

Activity or task details: Mentoring session with Rahmon Agbaje 1
Task lead: Rahmon Agbaje

Project plan details

Start date: 21/09/2024
End date:

Activity or task details: Share application form via Grrls Club social media

Task lead: Nardean Gharsa

Project plan details

Start date: 21/09/2024

End date:

Activity or task details: Send application form & public application page to triage partners

Task lead: Kiki Karabatak

Project plan details

Start date: 23/09/2024

End date:

Activity or task details: Schedule Grrls Club social media content

Task lead: Dilara Yaka

Project plan details

Start date: 23/09/2024

End date:

Activity or task details: Mentoring session with Chelsea Warner 1

Task lead: Chelsea Warner

Project plan details

Start date: 23/09/2024

End date:

Activity or task details: Grrls Club Collective: Instagram
livestream/content partnership with Nardean &
The Ivors Academy

Task lead: Nardean Gharsa & Shirin Absolum

Project plan details

Start date: 25/09/2024

End date:

Activity or task details: Grrls Club Collective: Instagram
livestream/content partnership with Nardean &
PIRATE studios

Task lead: Nardean Gharsa & Molly Johnson

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Create kit welcome kit for Grrls Club songwriting
camp producers/artists

Task lead: Nardean Gharsa

Project plan details

Start date: 26/09/2024

End date:

Activity or task details: Organise catering details

Task lead: Numra Saddiqui

Project plan details

Start date:

27/09/2024

End date:

Activity or task details:

Grrls Club Collective: Instagram
livestream/content partnership with Nardean &
Loud Parade

Task lead:

Nardean Gharsa & Rahmon Agbaje

Project plan details

Start date:

27/09/2024

End date:

Activity or task details:

Mentoring session with Chelsea Warner 2

Task lead:

Chelsea Warner

Project plan details

Start date:

30/09/2024

End date:

Activity or task details:

Create Grrls Club songwriting Camp detailed
schedule

Task lead:

Nardean Gharsa

Project plan details

Start date:

30/09/2024

End date:

Activity or task details: Book photographer/videographer to document event

Task lead: Kiki Karabatak

Project plan details

Start date: 30/09/2024

End date:

Activity or task details: GC Committee meeting 2: overview on application process & submission metrics

Task lead: Nardean Gharsa

Project plan details

Start date: 01/10/2024

End date:

Activity or task details: Mentoring session with Radu Munteanu 1

Task lead: Radu Munteanu

Project plan details

Start date: 02/10/2024

End date:

Activity or task details: Grrls Club Collective: Instagram livestream/content partnership with Nardean & Shoredich Arts Club

Task lead: Nardean Gharsa & Solomon

Project plan details

Start date:

04/10/2024

End date:

Activity or task details:

Grrls Club Collective: Instagram
livestream/content partnership with Nardean &
Sentric

Task lead:

Nardean Gharsa & Molly Johnson

Project plan details

Start date:

04/10/2024

End date:

Activity or task details:

Mentoring session with Chelsea Warner 3

Task lead:

Chelsea Warner

Project plan details

Start date:

07/10/2024

End date:

Activity or task details:

Reach out to labels/a&r's, publishers etc to invite
to listening party

Task lead:

Nardean Gharsa

Project plan details

Start date:

07/10/2024

End date:

Activity or task details:

Organise listening party (DJ, food/drinks,
speakers etc)

Task lead: Kiki Karabatak

Project plan details

Start date: 07/10/2024

End date:

Activity or task details: Mentoring session with Rahmon Agbaje 2

Task lead: Rahmon Agbaje

Project plan details

Start date: 08/10/2024

End date:

Activity or task details: Mentoring session with Radu Munteanu 2

Task lead: Radu Munteanu

Project plan details

Start date: 14/10/2024

End date:

Activity or task details: Mentoring session with Rahmon Agbaje 3

Task lead: Rahmon Agbaje

Project plan details

Start date: 19/10/2024

End date:

Activity or task details: GC Committee meeting 3: camp selection process

Task lead: Nardean Gharsa

Project plan details

Start date: 21/10/2024

End date:

Activity or task details: Confirm Songwriting Camp position with selected creatives & send onboarding docs

Task lead: Nardean Gharsa

Project plan details

Start date: 28/10/2024

End date:

Activity or task details: Create whatsapp group for GC Camp participants to be in contact

Task lead: Kiki Karabatak

Project plan details

Start date: 28/10/2024

End date:

Activity or task details: Schedule Grrls Club social media content

Task lead: Dilara Yaka

Project plan details

Start date: 29/10/2024

End date:

Activity or task details: GC Committee meeting 4: final camp prep check in

Task lead: Nardean Gharsa

Project plan details

Start date: 04/11/2024

End date:

Activity or task details: Welcome dinner (night before camp)

Task lead: Nardean Gharsa

Project plan details

Start date: 05/11/2024

End date:

Activity or task details: Grrls Club Songwriting Camp Day 1 - Writing for briefs

Task lead: Nardean Gharsa

Project plan details

Start date: 06/11/2024

End date:

Activity or task details: Grrls Club Songwriting Camp Day 2 - writing for briefs

Task lead: Nardean Gharsa

Project plan details

Start date:

07/11/2024

End date:

Activity or task details:

Grrls Club Songwriting Camp Day 3 - writing for briefs

Task lead:

Nardean Gharsa

Project plan details

Start date:

08/11/2024

End date:

Activity or task details:

Grrls Club Songwriting Camp Day 4 - creative freedom day

Task lead:

Nardean Gharsa

Project plan details

Start date:

09/11/2024

End date:

Activity or task details:

Grrls Club Songwriting Camp Day 5 - creative freedom day - half day writing

Task lead:

Nardean Gharsa

Project plan details

Start date:

09/11/2024

End date:

Activity or task details:

Grrls Club Songwriting Camp Listening event & panel discussion at Shoreditch Arts House

Task lead: Nardean Gharsa

Project plan details

Start date: 18/11/2024
End date:

Activity or task details: GC Committee meeting 5: post camp check in & briefing on 'Collective' online delivery & vision
Task lead: Nardean Gharsa

Project plan details

Start date: 18/11/2024
End date:

Activity or task details: Send follow up email to participants with evaluation form & info about future GC Collective opps
Task lead: Kiki Karabatak

Project plan details

Start date: 20/11/2024
End date:

Activity or task details: Collate & send playlist with all the tracks
Task lead: Nardean Gharsa

Project plan details

Start date: 20/11/2024

End date:

Activity or task details: Structure plans for each of the songs

Task lead: Nardean Gharsa

Project plan details

Start date: 21/11/2024

End date:

Activity or task details: Mentoring session with Rahmon Agbaje 4

Task lead: Rahmon Agbaje

Project plan details

Start date: 22/11/2024

End date:

Activity or task details: Mentoring session with Chelsea Warner 4

Task lead: Chelsea Warner

Project plan details

Start date: 23/11/2024

End date:

Activity or task details: Mentoring session with Radu Munteanu 3

Task lead: Radu Munteanu

Project plan details

Start date: 23/11/2024

End date:

Activity or task details: Collate song management docs from songwriting camp

Task lead: Natalie Reid

Project plan details

Start date: 25/11/2024

End date:

Activity or task details: Schedule Grrls Club social media content

Task lead: Dilara Yaka

Project plan details

Start date: 25/11/2024

End date: 06/12/2024

Activity or task details: Pitch process: send songs to sync agencies, labels, PR etc.

Task lead: Natalie Reid

Project plan details

Start date: 25/11/2024

End date:

Activity or task details: Short term evaluation meeting with Grrls Club Songwriting participants

Task lead: Nardean Gharsa

Project plan details

Start date:

27/11/2024

End date:

Activity or task details:

Grrls Club Collective: free zoom call/Q&A 1, with industry guest: Chelsea Warner

Task lead:

Chelsea Warner

Project plan details

Start date:

28/11/2024

End date:

Activity or task details:

Mentoring session with Rahmon Agbaje 4

Task lead:

Rahmon Agbaje

Project plan details

Start date:

29/11/2024

End date:

Activity or task details:

Mentoring session with Chelsea Warner 4

Task lead:

Chelsea Warner

Project plan details

Start date:

04/12/2024

End date:

Activity or task details:

Grrls Club Collective: free zoom call/Q&A 2, with industry guest: Emmavie (PIRATE Studios)

Task lead: Nardean Gharsa & Emmavie

Project plan details

Start date: 11/12/2024
End date:
Activity or task details: Grrls Club Collective: free zoom call/Q&A 3, with industry guest: Molly Johnson (Sentric)
Task lead: Nardean Gharsa & Molly Johnson

Project plan details

Start date: 12/12/2024
End date:
Activity or task details: GC Committee meeting 6: collating camp data for a partners pitch deck, outlining GC vision
Task lead: Nardean Gharsa

Project plan details

Start date: 18/12/2024
End date:
Activity or task details: Grrls Club Collective: free zoom call/Q&A 4, with industry guest: Natalie Reid (Sync Specialist)
Task lead: Nardean Gharsa & Natalie Reid

Project plan details

Start date: 23/12/2024

End date:

Activity or task details: Schedule Grrls Club social media content

Task lead: Dilara Yaka

Project plan details

Start date: 23/12/2024

End date:

Activity or task details: Grrls Club Collective: free zoom call/Q&A 5, with industry guest: Amy Louisee (Ciima)

Task lead: Nardean Gharsa & Amy Louisee

Project plan details

Start date: 08/01/2025

End date:

Activity or task details: Grrls Club Collective: free zoom call/Q&A 6, with industry guest: Dilara Yaka

Task lead: Nardean Gharsa & Dilara Yaka

Project plan details

Start date: 15/01/2025

End date:

Activity or task details: Long term evaluation meeting with Grrls Club Songwriting participants

Task lead: Nardean Gharsa

Project plan details

Start date:

20/01/2025

End date:

Activity or task details:

GC Committee meeting 7: updates on free zoom call receptivity & metrics & longitudinal strategy

Task lead:

Nardean Gharsa

Project plan details

Start date:

25/01/2025

End date:

Activity or task details:

Grrls Club first Quarterly Meet Up

Task lead:

Nardean Gharsa

Project plan details

Start date:

23/01/2025

End date:

Activity or task details:

Mentoring session with Rahmon Agbaje 5

Task lead:

Rahmon Agbaje

Project plan details

Start date:

24/01/2025

End date:

Activity or task details:

Mentoring session with Chelsea Warner 5

Task lead:

Chelsea Warner

Project plan details

Start date: 24/01/2025
End date:
Activity or task details: GC Committee meeting 8: focus on future iterations & sharing final evaluation results
Task lead: Nardean Gharsa

Project plan details

Start date: 24/01/2025
End date:
Activity or task details: Impact reporting/ evaluation solification: send docs to project partners
Task lead: Nardean Gharsa

Project plan details

Start date: 18/09/2024
End date: 18/10/2024
Activity or task details: Pirate Studios co-curating & running outreach strategy
Task lead: Nardean Gharsa & Molly Johnson

Project plan details

Start date: 18/10/2024

End date:

Activity or task details: Application process closes

Task lead: Nardean Gharsa

Project plan details

Start date: 21/10/2024

End date:

Activity or task details: Contact other applicants to inform they haven't been selected, and notify them of upcoming calls

Task lead: Kiki Karabatak

Project plan details

Start date: 06/10/2024

End date:

Activity or task details: Grrls Club Collective: Instagram livestream/content partnership with Nardean & Tileyard

Task lead: Nardean & Radu Munteanu

Managing your project

What experience do you have of managing a project? I have managed projects like this before

Who will be working with you to deliver your project

For example this might be:

- A team of people (tell us who they are, and about their role and skills:...)
- A particular artist, practitioner or group (tell us: ...)
- A particular specialist(s) (tell us: ...)
- Other organisation(s) as collaborators, coproducers etc (tell us...)
- Other organisation(s) helping you to manage the project (tell us...)

How will they help you to deliver your project?

Up to 1500 characters

- What skills will they bring?
- If some people's involvement isn't confirmed yet, do you know what you'll do if they can't be involved?

Social Media Manager for Grrls Club Social Media: With over 100k social media followers, Dilara has a proven track record in launching brands online. She is another woman in music who understands the message of Grrls Club. She will be in charge of the GC Collective social media content; co-curating with project lead Nardean, scheduling, & reviewing engagement metrics.

Sync Specialist, Natalie has been in copyright consulting for 4+ years, has a Music Business degree, and now works as a project manager at @ Framework. She will provide Grrls Club with briefs for the camp, design and manage the sync forms and be integral to the pitching process.

Project lead, Nardean, will be supported by 3 mentors in the proof of concept process; supporting her to develop various elements of Grrls Club to magnify GC impact. Mentors are:

- Rahmon Agbaje, CEO of Loud Parade, will support with entrepreneurial mentorship & starting a sync business.
- Chelsea Warner (established Australian artist/producer) will support with the Grrls Club programme dev, with a focus on developing careers in music. As a multi-hyphenate, she has carved out a notable Pop/R&B/Hip-hop career, and has worked with a long list of artists inc. Kid Cudi, Lil Durk, & Tia Ray; working on tracks for artists like Chance the Rapper, & Lil Nas X.
- Radu Munteanu (Tileyard) will support with aligning best practice for running a songwriting camp. He is A&R at Tileyard, a music org that facilitate 8 camps per year.

To add a partner

To add a partner, click the 'Add new item' icon on the left of the screen. To add more than one partner, use the 'Save and Add another' button.

Name	Main contact	Email address	Role in project	Confirmed or expected
Nardean Gharsa		info@nardean.com	Project Lead, GRRLS CLUB fo...	Confirmed
Kiki Karabatak		kiki@clickmgmt.co.uk	Operations Assistant, 2IC o...	Confirmed
Dilara Yaka		kaiyamusic.contact@gmail.com	Social Media Manager for Gr...	Confirmed
Ciima	Amy Louisee	amy@ciima.tv	Female Film Director, partn...	Confirmed
Simkins Lawyers	Naoise Tan	Naoise.Tan@simkins.com	Lawyer: Naoise will help us...	Confirmed
Empress Markets	Numra Saddiqui	hello@empressmarkets.co.uk	Catering for Camp: Numra is...	Confirmed
1079 Productions	Ellie Howard	ellie@1079productions.co.uk	Videographer/Photographer: ...	Confirmed
Natalie Reid		natalie.rae.reid1@gmail.com	Sync Specialist: MPA NXT-GE...	Confirmed

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers.

NLPG-00741746-V2-UN-20240717

PIRATE Studios	Emmavie Mbongo	emmavie.mbongo@pirate.com	Main Studio Venue: Emmavie ...	Confirmed
Bun Bun Bun	Manager	hello@bunbunbun.co	Welcome Dinner Venue: BunBu...	Confirmed
Shoreditch Arts Club	Solomon Oyemade	solomon@shoreditchartsclub.com	Listening Party Venue: Solo...	Confirmed
The Ivors Academy Trust	Shirin Absolum	Shirin.Absolum@ivorsacademy...	Triage Partner for Outreach...	Confirmed
Loud Parade	Rahmon Agbaje	rahmon@loudparade.com	Project Mentor & Sync Brief...	Confirmed
Sentric	Molly Johnson	molly.johnson@sentricmusic.com	Triage Partner for Outreach...	Confirmed
Tileyard	Radu Munteanu	radu@tileyardeducation.co.uk	Triage Partner for Outreach...	Confirmed
Chelsea Warner		chelseapwarner@gmail.com	Established Project Music P...	Confirmed
CeeBeaats		ceenationproductions@gmail.com	Established Project Music P...	Confirmed
Nuria Sagales Carbonell		nailamusic@gmail.com	Established Artist/Writer f...	Confirmed
Rosa		roseabellebaysan@gmail.com	Established Career Artist/W...	Confirmed
Kota Banks		kotabanksmusic@gmail.com	Established Artist/Writer f...	Confirmed
Debbie		toleana@sweetmgmt.com	Established Artist/Writer f...	Confirmed
Etta Bond		ettabond@gmail.com	Established Artist/Writer f...	Confirmed
Yoji		elliott@dveightgroup.com	Established Artist/Writer f...	Confirmed

Partners details

Name: Nardean Gharsa

Main contact (if organisation):

Email address: info@nardean.com

Role in project: Project Lead, GRRLS CLUB founder. Singer, songwriter & producer, working across commercial music, artist development, sync and technical roles such as engineering. Passionate about empowering women in music. After a successful career in Australia as an artist, she has relocated to London where she works as a producer, engineer and topliner. After having secured her own studio, her focus is on working with women in the industry to produce and engineer their music in a safe and welcoming environment

Confirmed or expected: Confirmed

Partners details

Name: Kiki Karabatak

Main contact (if organisation):

Email address: kiki@clickmgmt.co.uk

Role in project: Operations Assistant, 2IC of GRRLS CLUB. She has 7 years work experience in Financial Regulation Consulting, 2 years work experience as Head of Hospitality Finance for Summer Camp Music Festival (Chillicothe, IL), and an MA postgraduate degree in Music Business Management. Kiki is General Manager and Music Management Assistant for Click Management and Artist Manager for ReZh and TeeWhyThree. Passionate about women in music, and a proven track record of running successful events in music

Confirmed or expected: Confirmed

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Partners details

Name: Dilara Yaka

Main contact (if organisation):

Email address: kaiyamusic.contact@gmail.com

Role in project: Social Media Manager for Grrls Club Social Media: With over 100k social media followers, Dilara has a proven track record in launching brands online. She is another woman in music who understands the message of Grrls Club. She will be in charge of the GC Collective social media content; co-curating with project lead Nardean, scheduling, & reviewing engagement metrics.

Confirmed or expected: Confirmed

Partners details

Name: Ciima

Main contact (if organisation): Amy Louisee

Email address: amy@ciima.tv

Role in project: Female Film Director, partnering with Grrls Club: Ciima will provide £4000 for Grrls Club to spend one day writing music for a fashion label advert that she is directing/producing: Entrepreneur, brand manager, video director, she has worked with huge artists such as Nayo & Omah Lay.

Confirmed or expected: Confirmed

Partners details

Name: Simkins Lawyers

Main contact (if organisation): Naoise Tan

Email address: Naoise.Tan@simkins.com

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Role in project: Lawyer: Naoise will help us create contracts for sync placements and advise on legalities of what we are endeavouring to do.

Confirmed or expected: Confirmed

Partners details

Name: Empress Markets

Main contact (if organisation): Numra Saddiqui

Email address: hello@empressmarket.co.uk

Role in project: Catering for Camp: Numra is a Chef with a focus on female empowerment in the kitchen. Her team will provide nourishing food with intention that will further connect the members on the camp.

Confirmed or expected: Confirmed

Partners details

Name: 1079 Productions

Main contact (if organisation): Ellie Howard

Email address: ellie@1709productions.co.u

Role in project: Videographer/Photographer: Ellie Howard is a forward thinking creative director and founder of video production company '1709 Productions'. Her passion for photography, music and videos developed through school. She pursued media at a music college, her first 8 months at the college she quickly developed a taste for making short social media content for music artists and filming music events which slowly led to widening her network of artists who were in need of music videos and visual content.

Confirmed or expected: Confirmed

Partners details

Name: Natalie Reid

Main contact (if organisation):

Email address: natalie.rae.reid1@gmail.com

Role in project: Sync Specialist: MPA NXT-GEN Scholar, Natalie has been in copyright consulting for 4+ years, has a Music Business degree, and now works as a project manager at @ Framework. She will provide Grrls Club with briefs for the camp, design and manage the sync forms and be integral to the pitching process.

Confirmed or expected: Confirmed

Partners details

Name: PIRATE Studios

Main contact (if organisation): Emmavie Mbongo

Email address: emmavie.mbongo@pirate.com

Role in project: Main Studio Venue: Emmavie is the Pirate marketing co-ordinator and ambadasor liasion. It is her role to connect artists with pirate who want to utilise the spaces. She is giving Grrls Club the studios for free and also designing & running the outreach for the Camp's open call.

Confirmed or expected: Confirmed

Partners details

Name: Bun Bun Bun

Main contact (if organisation): Manager

Email address: hello@bunbunbun.co

Role in project: Welcome Dinner Venue: BunBunBun is a Vietnamese restaurant situated close to Pirates Studios. They will host the welcome dinner.

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Confirmed or expected: Confirmed

Partners details

Name: Shoreditch Arts Club

Main contact (if organisation): Solomon Oyemade

Email address: solomon@shoreditchartsclub.com

Role in project: Listening Party Venue: Solomon is the programmer at this venue and has offered Grrls Club the venue in kind.

Confirmed or expected: Confirmed

Partners details

Name: The Ivors Academy Trust

Main contact (if organisation): Shirin Absolum

Email address: Shirin.Absolum@ivorsacademytrust.org

Role in project: Triage Partner for Outreach: Focusing on over-18 music creators across the UK, the Trust supports their creative, professional and leadership development so they can fulfil their potential and build life-long careers in music. Shirin has provided a connection to the Ivors Academy, who will advertise our camp in their mailout with a link to the application form.

Confirmed or expected: Confirmed

Partners details

Name: Loud Parade

Main contact (if organisation): Rahmon Agbaje

Email address: rahmon@loudparade.com

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Role in project: Project Mentor & Sync Briefs provider: Loud Parade takes music and audios to new levels. From bespoke compositions, licensing, sonic branding, data analytics and more, they are pros in using music & sound to define and elevate your brand or production. For decades they have recognised the visual presence of a brand. Loud Parade CEO Rahmon, will mentor Nardean, with a focus on entrepreneurial mentorship & starting a sync business..

Confirmed or expected: Confirmed

Partners details

Name: Sentric

Main contact (if organisation): Molly Johnson

Email address: molly.johnson@sentricmusic.com

Role in project: Triage Partner for Outreach: Sentric will triage the outreach by connecting writers/producers from their publishing company, & providing industry briefs.

Confirmed or expected: Confirmed

Partners details

Name: Tileyard

Main contact (if organisation): Radu Munteanu

Email address: radu@tileyardeducation.co.uk

Role in project: Triage Partner for Outreach, & Mentor: Tielyard's mission is to champion and support independent artists and businesses by providing them with space to work and room to grow. A&R at Tileyard will mentor Nardean with a focus on aligning best practice for running a songwriting camp. Tileyard facilitate 8 camps per year.

Confirmed or expected: Confirmed

Partners details

Name:

Chelsea Warner

Main contact (if organisation):

Email address:

chelseapwarner@gmail.com

Role in project:

Established Project Music Producer for GC Camp & Mentor: Producer, songwriter, vocalist and multi-instrumentalist, Sydney based Chelsea Warner creates forward-thinking pop, R&B, & hip-hop. As a true multi-hyphenate, she thrives in all facets of the song creation process, from beat making to vocal arranging to songwriting and more. She has worked with a long list of artists, including Amelia Moore, Joy Crookes, and Essosa, and has cuts with artists like Kid Cudi, Lil Durk, and TIA RAY.

Confirmed or expected:

Confirmed

Partners details

Name:

CeeBeaats

Main contact (if organisation):

Email address:

ceenationproductions@gmail.com

Role in project:

Established Project Music Producer for GC Camp: Cee Beaats is a multi-genre producer who has worked with some huge artists eg Tyla, Digga D, produced on the BBC series 'Champion.' A champion for women in music

Confirmed or expected:

Confirmed

Partners details

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Name: Nuria Sagales Carbonell

Main contact (if organisation):

Email address: nailamusic@gmail.com

Role in project: Established Artist/Writer for GC Camp: Originally from Barcelona, Naila is making her mark in the UK music scene as a songwriter extraordinaire. Whether she's grooving to Latin beats, crafting catchy Pop tunes, or delivering soulful R&B melodies, she's got it all covered. With collaborations alongside producers linked to artists like Bad Bunny, AJ Tracey, and Mahalia, Naila's talent shines through in every song.

Confirmed or expected: Confirmed

Partners details

Name: Rosa

Main contact (if organisation):

Email address: roseabellebaysan@gmail.com

Role in project: Established Career Artist/Writer for GC Camp: alt pop artist, studied music performance at BIM, about to release her 2nd EP and working on a 3rd one. she is the perfect example of an artist who is doing all the things correctly but will struggle to make a sustainable living off music due to low income from streaming. Nardean has worked with her on multiple occasions and believes her writing is extremely syncable, a camp like this will strengthen her ability to build a sustainable career

Confirmed or expected: Confirmed

Partners details

Name: Kota Banks

Main contact (if organisation):

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Email address: kotabanksmusic@gmail.com

Role in project: Established Artist/Writer for GC Camp: Australian pop prodigy Kota Banks says she never stops writing new material – she couldn't if she tried. Banks boasts over 40 million streams on her original music, critically acclaimed by the likes of Billboard, NME, Junkee, The Atlantic, Clash, Paper Mag and more. Line of Best Fit has praised her as one of the most 'refreshing, sharp Australian talents in recent times'.

Confirmed or expected: Confirmed

Partners details

Name: Debbie

Main contact (if organisation):

Email address: toleana@sweetmgmt.com

Role in project: Established Artist/Writer for GC Camp: a Rolling Stone interview quotes "Debbie's small but mighty collection of satin R&B songs have found fans in John Legend and Mahalia. She's even co-written with labelmate Stormzy on his forthcoming new album, This is What I Mean, out next month. - Her music is full of sincere reflections on life and love, but the Londoner usually doesn't even know what she's going to write about when she enters the studio. "It's about living and then creating""

Confirmed or expected: Confirmed

Partners details

Name: Etta Bond

Main contact (if organisation):

Email address: ettabond@gmail.com

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Role in project: Established Artist/Writer for GC Camp: Etta Bond is known and loved for her soulful British vocal and straight-talking attitude. Championed by The Guardian as a 'skinhead soul princess', she has been named one of their Future 50 rising stars to watch. Etta has an impressive list of collaborations that include SiR, Wretch 32, Labrinth, Avelino, Tom Misch, Kojey Radical and more. With further plaudits coming from Annie Mac, Julie Adenuga, Jamz Supernova, MistaJam, and DJ Target.

Confirmed or expected: Confirmed

Partners details

Name: Yoji

Main contact (if organisation):

Email address: elliot@dveightgroup.com

Role in project: Established Artist/Writer for GC Camp: Yoji is a young female singer/songwriter, who's classically trained piano. She's part of a three-piece group as well as pursuing her own artist career. She's especially strong within the Pop, R&B, soul world and great at Melodie's.

Confirmed or expected: Confirmed

Budget: How much are you applying to us for?

We need to know how much money you are applying to us for.

We'll ask you to tell us how much money you'll have to spend on the project (the income) and what you will spend it on (the expenditure). We'll also ask you to think about any challenges for your project and explain how you will respond to these.

Whilst we understand that budgets can change over the life of a project, this information allows us to see how you've planned your budget and how realistic it is that your project will deliver what you want it to.

Please read the Budget section of our Guidance for Applicants for help on completing your budget.

Please tell us the total amount you are applying to us for, including any personal access costs (£): £31,978

How much of this request is for your/your collaborators' personal access costs (£)? £2,000

What do we mean by 'Personal access costs'?

*If you, or any of the core team of people you are delivering the project with, experience barriers because you identify as:

- D/deaf or disabled
- neurodivergent
- experience learning difficulties
- having a mental health condition
- having a long term health condition

there may be extra costs relating to your access needs. These would be to:

- help you deliver the project; or
- for the online management of your grant.
- Some examples are: a BSL interpreter, a notetaker, or specialist tutor for admin support, or counselling costs.

Costs can only be for the project period (between your project start date and end date).

Costs for caring responsibilities or costs for making your activity accessible to the people experiencing your project, including participants, can be included as part of your project budget but should not be included as personal access costs.

Only include personal access costs that you will have if your application is successful. This does not include costs relating to preparing, planning and submitting your application.

You can find more about personal access costs, and more about how we can support you to submit an application, in our Access Support information sheet.

If your personal access costs take your request over £100,000 we will still treat your application as an application for £30,001 and over

Lottery funding

Do you, or does your organisation object to receiving National Lottery funding for religious, cultural or ethical reasons?

No

Fair pay

We are committed to making sure creative and cultural practitioners and those who work in the creative and cultural sector are paid fairly.

Please read the Fair pay section in our Project Grants guidance library for more information.

Have you used a recognised industry standard to work out how to pay creative and cultural practitioners and any other sector professionals involved in your project (including you)? Yes

What industry standard did you use?
Up to 600 characters

Grrls Club considers Artists Union England & Musician Union rates for professional standards for arts administration, & the songwriting camp delivery. All rates are agreed in advance with each external provider/practitioner.

How many people working with you to deliver your project will be employed on a freelance basis? 25

Statutory responsibilities

Tick the option that feels relevant: If there are people being paid or people volunteering as part of your project, you confirm you are aware of your responsibilities

The latest government guidance on employing people is here.

Budget - Income

Income table

Please complete the income table below with all your cash income, as well as any support in kind you will receive.
By support in kind we mean goods or services that you would otherwise have to pay for, but are being provided for free.

Remember:

- Your budget must balance. This means your total income needs to be the same amount as your total expenditure.
- Only include income that relates specifically to this project.
- Do not include personal access costs in the income table. These are automatically included in the total amount you are requesting from us.
- For any earned income you should include how these amounts have been calculated in the description field, for example:
Ticket sales (7 dates @ 60% of 100 capacity x £8 ticket price) £3,360

To add an income line

To add each income line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Income summary

Income heading	% Project value	Amount (£)
Earned income	0.00%	£0
Local authority funding	0.00%	£0
Other public funding	0.00%	£0
Private income	9.43%	£4,000
Income total (cash)	9.43%	£4,000
Support in kind	15.22%	£6,460
Arts Council England Funding	75.35%	£31,978
Income total	100.00%	£42,438

Expected / confirmed summary

Income heading	% Project income	Amount (£)
Expected	0.00%	£0
Confirmed	100.00%	£10,460
Income total	100.00%	£10,460

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers. NLPG-00741746-V2-UN-20240717

Please tick the box if you have less than 10% funding from sources other than the Arts Council.

☐

Income heading	Description	Expected or confirmed	Expected confirmed date	Amount
Private income	Ciima Private Sponsorship	Confirmed	---	£4,000
Support in kind	Pirate Studios giving us the studios free of charge (5 x studios at...	Confirmed	---	£1,750
Support in kind	Pirate Studios co-curating & running outreach strategy	Confirmed	---	£500
Support in kind	Mentoring in-Kind with Rahmon (5 x £200)	Confirmed	---	£1,000
Support in kind	Mentoring in-Kind with Chelsea Warner (5 x £200)	Confirmed	---	£1,000
Support in kind	Mentoring in-Kind with Radu Munteanu (3 x £200)	Confirmed	---	£600
Support in kind	Grrls Club Collective Zoom Calls (6 industry experts x £185)	Confirmed	---	£1,110
Support in kind	Shoreditch Arts House venue for Listening party/networking event/pa...	Confirmed	---	£500

Income details

Income heading:

Private income

Description:

Ciima Private Sponsorship

Expected or confirmed:

Confirmed

Amount (£):

£4,000

Income details

Income heading:

Support in kind

Description:

Pirate Studios giving us the studios free of charge (5 x studios at £70 per studio, over 5 days)

Expected or confirmed:

Confirmed

Amount (£):

£1,750

Income details

Income heading:

Support in kind

Description:

Pirate Studios co-curating & running outreach strategy

Expected or confirmed:

Confirmed

Amount (£):

£500

Income details

Income heading:

Support in kind

Description:

Mentoring in-Kind with Rahmon (5 x £200)

Expected or confirmed:

Confirmed

Amount (£): £1,000

Income details

Income heading:

Support in kind

Description:

Mentoring in-Kind with Chelsea Warner (5 x £200)

Expected or confirmed:

Confirmed

Amount (£):

£1,000

Income details

Income heading:

Support in kind

Description:

Mentoring in-Kind with Radu Munteanu (3 x £200)

Expected or confirmed:

Confirmed

Amount (£):

£600

Income details

Income heading:

Support in kind

Description:

Grrls Club Collective Zoom Calls (6 industry experts x £185)

Expected or confirmed:

Confirmed

Amount (£):

£1,110

Income details

Income heading:

Support in kind

Description:

Shoreditch Arts House venue for Listening party/networking event/panel discussion

Expected or confirmed:

Confirmed

Amount (£):

£500

Income Questions

Tell us more about the match funding for your project
Up to 1500 characters

- How have you worked out the earned income you expect to receive during the project?
- How likely are you to secure your expected income?
- How will your project meet its aims if you receive less income than expected?

Ciima (Amy Louisee) is a female film director who is offering £4000 to the Grrls Club proof of concept camp, in exchange for 1 day of writing to Ciima briefs; GC camp participants will create music for a fashion label advert that Ciima is directing/producing. This gives Grrls Club direct access to additional metrics that will support with the further dev of artist-client alignment.

Pirate Studios giving us the studios free of charge: 5 x studios x £70 per studio, x 5 days

Additionally Pirate Studios will co-curating & run an outreach strategy; partner posts on Instagram will help to grow Grrls Club's following.

Nardean will receive in-kind mentoring sessions throughout the process by established industry figures (who will in no way be negatively impacted by in-kind agreements); supporting her in the development & launch of Grrls Club. She will be supported by:

-Rahmon Agbaje (Loud Parade): entrepreneurial mentorship & starting a sync business: 5 sessions x £200

-Chelsea Warner (established Australian artist/producer): developing careers in music: 5 sessions x £200

-Radu Munteanu (Tileyard): best practice for running a camp: 3 sessions x £200

6 industry experts aligned to Grrls Club will join the Collective Zoom Calls; offering in-kind advice to women in music via the GC Collective zoom calls. (6 x £185).

Shoreditch Arts House will provide the venue for the Grrls Club final night listening party/networking event/panel discussion. Typical cost: £500.

Budget - Expenditure

Expenditure table

Please complete the expenditure table below with all your cash expenditure.

Remember:

- Your budget must balance. This means your total expenditure needs to be the same amount as your total income.
- Only include expenditure that will be spent between the start and end date of your project.
- The table already includes any Support in kind you added on the Income screen so you do not need to add this.
- Include example breakdown for expenditure, for example: Artist fee (£300 per day x 30 days) £9,000

Spending (expenditure) summary

Expenditure heading	% Project value	Amount (£)
Paying people - artistic, creative, specialist costs	42.18%	£17,900
Other artistic or creative costs for delivering the activity	6.36%	£2,700
Making your work accessible	13.55%	£5,750
Developing your organisation and people	7.07%	£3,000
Marketing and developing audiences	7.96%	£3,378
Overheads	0.00%	£0
Assets - buildings, equipment, instruments and vehicles	0.00%	£0
Environmental responsibility costs	0.00%	£0
Other	2.95%	£1,250
Personal access costs	4.71%	£2,000
Expenditure total (cash)	84.78%	£35,978
Support in kind	15.22%	£6,460
Expenditure total	100.00%	£42,438

Total income (for information): £42,438

To add an expenditure line

To add each expenditure line, click the 'Add new item' icon on the left of the screen. To add more than one line of expenditure, use the 'Save and Add another' button.

Expenditure	Description	Amount
Paying people - artistic, creative, specialist costs	Grrls Club (Collective) Management/event production fee (£250 x 12 ...	£3,000
Paying people - artistic, creative, specialist costs	Project assistance (£250 x 10 days)	£2,250

Paying people - artistic, creative, specialist costs	Camp Operations Co-Ordinator (£20 x 60 hrs)	£1,000
Paying people - artistic, creative, specialist costs	Creating Welcome/Info Pack for artists/producers	£500
Paying people - artistic, creative, specialist costs	GC Collective Zoom Call coordiantion (£50 x 6 calls)	£300
Paying people - artistic, creative, specialist costs	Paying Key Producers/Writers (£500 x 9 artists)	£4,500
Making your work accessible	Bursaries for early-career artists (£250 x 9 artists)	£2,250
Paying people - artistic, creative, specialist costs	Grrls Club Songwriting Camp Coordinator (£200 x 5 days)	£1,000
Paying people - artistic, creative, specialist costs	On-site support + Operations (£20 x 30 hrs)	£600
Paying people - artistic, creative, specialist costs	Catalogue Management: sync Specialist fee to organise catalogue, cr...	£500
Paying people - artistic, creative, specialist costs	Post event outreach: sync meetings, creating library etc (£250 x 12...	£3,000
Marketing and developing audiences	Videographer Editing (£25 x 24 hrs)	£600
Paying people - artistic, creative, specialist costs	Lawyer consultation for contracts (direct quote)	£1,000
Other artistic or creative costs for delivering the activity	Catering for the camp (direct quote from Empress Markets)	£1,500
Other artistic or creative costs for delivering the activity	Welcome dinner catering (direct quote from Empress Markets)	£600
Paying people - artistic, creative, specialist costs	Listening party/networking event DJ	£250
Other artistic or creative costs for delivering the activity	Listening party catering (direct quote)	£600
Marketing and developing audiences	Photographer For Camp (direct quote from 1079 Productions)	£1,250
Marketing and developing audiences	Videographer for Camp (direct quote from 1079 Productions)	£1,028
Marketing and developing audiences	Marketing Strategy / Branding (£20 x 25 hrs)	£500
Making your work accessible	Social Media Content Creation & Management for Grrls Club Collectiv...	£3,500
Developing your organisation and people	Chelsea warner flighs + accomm (return flight Australia-UK £800) + ...	£2,000
Developing your organisation and people	Evaluation process & pitch deck update (£200 x 5 days)	£1,000
Other	Contingency	£1,250
Personal access costs	Nardean is hugely capable, but as a neurodivergent (diagnosed ADHD)...	£2,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Grrls Club (Collective) Management/event production fee (£250 x 12 days)

Amount (£): £3,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Project assistance (£250 x 10 days)

Amount (£): £2,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Camp Operations Co-Ordinator (£20 x 60 hrs)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Creating Welcome/Info Pack for artists/producers

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: GC Collective Zoom Call coordiantion (£50 x 6 calls)

Amount (£): £300

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Paying Key Producers/Writers (£500 x 9 artists)

Amount (£): £4,500

Expenditure details

Expenditure heading: Making your work accessible

Description: Bursaries for early-career artists (£250 x 9 artists)

Amount (£): £2,250

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Grrls Club Songwriting Camp Coordinator (£200 x 5 days)

Amount (£): £1,000

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: On-site support + Operations (£20 x 30 hrs)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Catalogue Management: sync Specialist fee to organise catalogue, create forms & register songs in Sentric (£20 x 25 hrs)

Amount (£): £500

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Post event outreach: sync meetings, creating library etc (£250 x 12 days)

Amount (£): £3,000

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer Editing (£25 x 24 hrs)

Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs

Description: Lawyer consultation for contracts (direct quote)

Amount (£): £1,000

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Catering for the camp (direct quote from Empress Markets)
Amount (£): £1,500

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Welcome dinner catering (direct quote from Empress Markets)
Amount (£): £600

Expenditure details

Expenditure heading: Paying people - artistic, creative, specialist costs
Description: Listening party/networking event DJ
Amount (£): £250

Expenditure details

Expenditure heading: Other artistic or creative costs for delivering the activity
Description: Listening party catering (direct quote)

Amount (£): £600

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Photographer For Camp (direct quote from 1079 Productions)

Amount (£): £1,250

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Videographer for Camp (direct quote from 1079 Productions)

Amount (£): £1,028

Expenditure details

Expenditure heading: Marketing and developing audiences

Description: Marketing Strategy / Branding (£20 x 25 hrs)

Amount (£): £500

Expenditure details

Expenditure heading: Making your work accessible

Description: Social Media Content Creation & Management for Grrls Club Collective (£250 x 14 days)

Amount (£): £3,500

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Chelsea warner flighs + accomm (return flight Australia-UK £800) + (£120 x 10 nights)
Amount (£): £2,000

Expenditure details

Expenditure heading: Developing your organisation and people
Description: Evaluation process & pitch deck update (£200 x 5 days)
Amount (£): £1,000

Expenditure details

Expenditure heading: Other
Description: Contingency
Amount (£): £1,250

Expenditure details

Expenditure heading: Personal access costs
Description: Nardean is hugely capable, but as a neurodivergent (diagnosed ADHD) individual, she needs extra support with processing/administration/management. (£200 x 10 days)
Amount (£): £2,000

Expenditure questions

What experience do you have of managing a project budget of this size? I have managed a project budget of this size or larger before

How have you worked out the costs for paying people included in your budget?

Up to 1500 characters

- Grrls Club (Collective) Management/event production fee (£250 x 12 days)
- Project assistance (£250 x 10 days)
- Camp Operations Co-Ordinator (£20 x 60 hrs)
- Creating Welcome/Info Pack for artists/producers: £500
- GC Collective Zoom Call coordination (£50 x 6 calls)
- Paying Key/Established Producers/Writers (£500 x 9 artists)
- Grrls Club Songwriting Camp Coordinator (£200 x 5 days)
- On-site support + Operations (£20 x 30 hrs)
- Catalogue Management: sync Specialist fee to organise catalogue, create forms & register songs in Sentic (£20 x 25 hrs)
- Post event outreach: sync meetings, creating library etc (£250 x 12 days)
- Lawyer consultation for contracts (direct quote): £1,000
- Listening party/networking event DJ: £250

How have you worked out the other artistic or creative costs included in your budget?

Up to 1500 characters

Empress Markets is a woman-led catering business. Direct quotes have been provided for:

- Songwriting Camp Catering: £1,500
- Listening party catering: £600

The songwriting camp welcome dinner will be held with a set menu, at BunBun: £600

How have you worked out the costs of making your work accessible?

Up to 1500 characters

Grrls Club combats socio-economic barriers to participation by offering travel bursaries for early-career artists who attend the GC Camp. (£250 x 9 artists)

Social Media Content Creation & Management will be the bedrock of the Grrls Club Collective online platform. Through collaborative content with project partners, GC will distribute typically gatekept industry info & insights; de-siloing knowledge, & supporting women in music to start/sustain their creative careers. (£250 x 14 days)

How have you worked out the costs of developing your organisation included in your budget?

Up to 1500 characters

Producer & project support, Chelsea Warner will travel to the UK from Sydney, Australia, to be hands-on mentoring/support & working producer for Nardean. Her in-kind 1:1 sessions with Nardean will help with the longitudinal development of Grrls Club with particular focus on developing careers in music. Chelsea & Nardean have a long-standing connection through the Australian music industry, & Chelsea will draw on her previous songwriting/producing/camp experience to solidify a modular formula for future GC Camps: Flights + accomm (return flight Australia-UK £800) + (£120 x 10 nights)

A thorough evaluation process & impact reporting will support Grrls Club to develop future GC Camp iterations, & GC Collective content/delivery. This will additionally support Grrls Club to demonstrate its significance; aiding the development of commercial industry partnerships & sponsors. Evaluation process (£200 x 5 days)

How have you worked out the costs of marketing and developing audiences included in your budget?

Up to 1500 characters

Photography & Videography will capture the GC camp's visuals, for reflection & future promo purposes. Direct quotes have been provided by 1079 Productions:
-Photographer £1,250
-Videographer £1,028
-Videographer Editing (£25 x 24 hrs)

Marketing Strategy / Branding development will support Grrls Club's outreach; connecting with marginalised artists to offer free info/education & upskilling opps via the GC Collective online platform (£20 x 25 hrs)

How have you worked out the costs of expenditure listed as 'other' in your budget?

Up to 1500 characters

A contingency of £1,250 has been factored into the budget to protect against any fluctuations in costing, or unforeseen circumstances.

How much of your total project budget is being spent on International costs (such as visas, carnets, freight, travel, accommodation, per diems)?

£2,000

Risks and challenges

There are risk and challenges to any project. Our funding can support you to take more risks than you might normally be able to. It may allow you to try new creative or cultural ideas, despite the unknowns and the possible financial or reputational risks.

Taking creative or cultural risk is important because it means that creativity and culture are always growing and changing.

It's important that you've thought about what the risks or challenges are. If they happen, you're then able to manage them and still deliver your project successfully.

If you want to understand more about risk, including the different types of risk, you can have a look at our Practitioners guide to identifying and managing risk information sheet.

What are the main risks and challenges to your project meeting its aims?

Up to 2000 characters

- What could go wrong?
- What might happen differently?

Risk 1: Given the male-dominant, sexist, & marginalising music ecology that Grrls Club exists to combat, GC may receive push-back or lack of support from industry reps & gatekeepers; furthering the invisibilising that women in music face.

R2: Pairing early career writers/producers with established creatives in the songwriting camp may slow technical process & lead to less than the minimum 20 songs that GC plans to create.

R3: Slow engagement on social media may lead to lower-than-expected engagement in GC Collective elements of the project.

R4: Established writers/producers may drop out ahead of the programme, due to being offered other career opps that they favour over GC Camp or other unforeseen circumstances.

R5: GC may struggle to sustain the momentum of this proof of concept iteration, & not be able to develop future camp iterations/continuation of online content creation.

R6: Women who have been working in a male-dominated space will likely have abuse histories that may be triggered/revealed in the Grrls Club space.

What will you do to manage these risks?

Up to 2000 characters

- What plans have you put in place?
- Have these actions worked before?

Mitigation 1: The GC message & ethos recognises the ecology it exists within, & connects with like-minded individuals & orgs to deliver impactful & demonstrable results. Project partners (eg. Tileyard & Ivors Academy Trust) have already expressed interest in developing collab camps & content; providing a strong proof of concept can be shown.

M2: GC will clearly outline its expectations of established writers & producers; asking that they are patient & supportive of early career creatives. This serves to flatten the hierarchical/competitive thinking that can obstruct women from supporting one another. Through the camp, a culture will be nourished, or women-for-women, & women-with-women.

M3: GC hires an experienced Social Media Manager with a strong track record to co-create & manage the online content & promo. GC will create join posts with project partners; cross-pollinating the valuable content & increasing the exposure to GC social media.

M4: GC has a strong network of established artists, both directly & via project partners. In the event that established creatives drop out, GC will refer to its direct networks, &/or the open call submissions; finding highly-skilled artists of equal caliber.

M5: GC is already in conversation with project partners about leveraging this proof of concept into future iterations. This includes collaborative camps (eg. Tileyard x Grrls Club) and also the elevation of industry figures working with Grrls Club to support women in music to start/sustain their creative careers. Longitudinally, GC will extend its offers to engage cohorts of young girls, & develop new pathways for media distribution; eg. podcast, app, & membership site.

M6: A safeguarding policy will be written by Grrls Club; ensuring clear protocol & connections are available for any participants who need extra safeguarding/support.

Safeguarding

You acknowledge that safeguarding is important in all projects working with the public. You acknowledge that if your project is funded you must sign up to Terms and Conditions that require you to have appropriate policies and procedures in place – and to put them into effect where needed – to support the safe delivery of the project.

X

About you / your organisation

We use all of this information in an anonymised way to help us see a clear picture of who we are supporting through Project Grants, and how this might need to change to ensure that, over time, the grants we make reflect the diversity of contemporary England.

We also use some of the information to help us make funding decisions.

Sometimes we prioritise supporting people and organisations who share characteristics that are underrepresented in recipients or beneficiaries of National Lottery Project Grants funding, so it helps us to know the characteristics of the individual or the organisation applying.

We believe that the creativity of each of us should be valued and given the chance to flourish, and every one of us should have access to a remarkable range of high-quality cultural experiences.

Equitable access to arts and culture funding is an important part of this. We believe the spread of who and what we invest in should reflect the makeup of the wider country we live in.

This is about us delivering on our Equality Objective:

We will ensure a more equitable distribution of our investment to improve opportunities for everyone, especially those with under-represented protected characteristics and from disadvantaged socio-economic groups.

We know from our data that Black, Asian and ethnically diverse people and disabled people are underrepresented as recipients and beneficiaries of National Lottery Project Grants funding. If you choose to tell us, information about your ethnicity and whether you identify as a disabled person may be used as part of our decision-making process. (If you're applying as an organisation, we'll use the information you give us about the characteristics of your organisation's board and/or senior management.) We will use this information combined with information about who your project will work with, and all the other information you give us about your project.

We will never share this information with others, except in an anonymised way.

If you're not comfortable sharing any of this information with us for this purpose, you can select 'Prefer not to say'.

Monitoring information

We use the information in this section to report how we have spent our funding from the National Lottery.

In this section, you must answer all the questions. If you prefer not to provide some of the information, you can tick the 'Prefer not to answer' box. We may use this information to report to the Government or to monitor the different backgrounds of people who receive grants.

Ethnicity:

White:	Select:
British	☐
Irish	☐
Gypsy, Roma or Irish Traveller	☐
Any other White background	☐

Mixed:	Select:
White and Black Caribbean	☐
White and Black African	☐
White and Asian	☐
Any other Mixed/Multiple ethnic background	☒

Asian/Asian British:	Select:
Indian	☐
Pakistani	☐
Bangladeshi	☐
Chinese	☐
Any other Asian background	☐

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers.

NLPG-00741746-V2-UN-20240717

Black/Black British:	
African	☐
Caribbean	☐
Any other Black background	☐

Other:	
Arab	☐
Latin American	☐
Any other ethnic background	☐
Prefer not to say	☐
Not known	☐

*** Please tick the description which best describes your sexual orientation:**

Sexual Orientation	Select:
Bisexual	☒
Gay Man	☐
Gay Woman/Lesbian	☐
Heterosexual/Straight	☐
Queer	☐
I identify in another way	☐
Prefer not to say	☐
Not known	☐

What was the occupation of the highest income earner in your household when you were 14? Librarian

* Which of the below do you feel best reflects this?
Click here to see examples of how we define the occupations below

Socio-economic Background	Select:
Modern Professional Occupations	☐
Clerical and Intermediate Occupations	☒
Senior Managers and Administrators	☐
Technical and Craft Occupations	☐
Semi-Routine Manual and Service Occupations	☐
Routine Manual and Service Occupations	☐
Middle or Junior Managers	☐
Traditional Professional Occupations	☐
Self-employed	☐
Short Term Unemployed	☐
Long Term Unemployed	☐
Retired	☐
Not applicable	☐
Don't know	☐
Prefer not to say	☐
Other	☐

Age:

Age	Select:
0-19	
20-34	<input checked="" type="text" value="X"/>
35-49	
50-64	
65-74	
75+	
Prefer not to say	
Not known	

* Disability status:

Do you identify as D/deaf and/or Disabled person, or have a long term health condition?

	Select:
Yes	
No	<input checked="" type="text" value="X"/>
Prefer not to say	
Not known	

Neurodivergent:

Do you consider yourself to be neurodivergent?

	Select:
Yes	<input checked="" type="text" value="X"/>
No	

Prefer not to say	☐
Not known	☐

Sex:

Sex	Select:
Female	☒
Male	☐
Intersex	☐
Prefer not to say	☐
Not known	☐

Gender Identity:

Gender Identity	Select:
Woman	☒
Man	☐
Non-binary	☐
I identify in another way	☐
Not applicable	☐
Prefer not to say	☐
Not known	☐

Sex registered at birth:

Is your gender identity different to your sex as registered at birth?

	Select:
Yes	☐
No	☒

Applicant: Nardine Gharsa

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers.

59394243

NLPG-00741746-V2-UN-20240717

Prefer not to say	☐
Not known	☐

Declaration

Data Protection and Freedom of Information

We are committed to being as open as possible. This includes being clear about how we assess and make decisions on Arts Council National Lottery Project Grants and how we will use your application form and other documents you give us. We are happy to provide you with copies of the information we hold about you.

We handle any personal data we receive in accordance with the United Kingdom General Data Protection Regulation, the UK Data Protection Act 2018 and other applicable laws that regulate the use and privacy of personal data (Data Protection Law). For more information about the personal data that we collect, what we use it for, and your data protection rights, please refer to our Privacy Notice.

As a public organisation we also have to follow the Freedom of Information Act 2000.

You must read the Freedom of Information (FOI) guidance on our website (<https://www.artscouncil.org.uk/our-organisation/freedom-information#t-in-page-nav-6>) before you sign your application.

By signing this application form, you acknowledge the following:

1. That we will use this application form and the information you give to us, including any personal data as referred to in our Privacy Notice, for the following purposes:
 - a) To decide whether to give you a grant.
 - b) To provide copies to other individuals or organisations who are helping us assess and monitor grants, including local authorities, other lottery distributors and organisations that award grants. After we reach a decision, we may also tell them the outcome of your application and, if appropriate, why we did not offer you a grant.
 - c) To hold in our database and use for statistical purposes.
 - d) If we offer you a grant, we will publish information about you relating to the activity we have funded, including the amount of the grant and the activity it was for. This information may appear in our press releases, in our print and online publications, and in the publications or websites of the Department for Digital, Culture, Media and Sport (DCMS) and any partner organisations who have funded the activity with us.
 - e) If we offer you a grant, you will support our work to campaign for arts and culture, contributing (when asked) to important publicity activities during the period we provide funding for. You will also give us, when asked, case studies, images and audio-visual materials that we can use to celebrate artistic and cultural excellence.
 - f) As an organisation that gives out public funds, we may carry out checks on the personal and financial information you provide us. If you provide false, fraudulent or inaccurate information in your application or at any point in the lifetime of any funding agreement we enter into with you, we may share the information about you with other National Lottery distribution bodies and relevant external bodies to prevent fraud and money laundering. If we identify or suspect fraudulent activity we will report this to the police and take appropriate action.

Applicant: Nardine Gharsa

59394243

Project: Grrls Club: women's only songwriting camp & industry pitching process, & public resource platform; combating gender disparity, building solidarity & sustaining music industry careers.

NLPG-00741746-V2-UN-20240717

I confirm that, as far as I know, the information in this application is true and correct.

☒

I confirm that I am 18 years old or over (or will be at the time of accepting any grant offer made)

☒

Name: Nardine Gharsa

Date of birth: 09/01/1992

2. You have read and understood our Freedom of Information (FOI) guidance (<https://www.artscouncil.org.uk/freedom-information#section-6>) and acknowledge that if information about this application is requested under the FOI Act, we will process that request in line with our obligations under the FOI Act.

3. Tick this box to confirm you meet our bank account requirements as set out in our Bank Details guidance.

☒

4. Tick the relevant box if any person involved in the project or writing the application:

I am happy to be contacted by Arts Council England, or by a third-party organisation on behalf of Arts Council England, for feedback to help evaluate the programme.

☒

How did we do

Your feedback is important to us.

Every year we review National Lottery Project Grants to keep improving the programme. We'll look at these responses each time we do a review.

All answers are anonymous. They won't be seen by anyone deciding on your application.

To what extent do you agree with the following statements:

- Arts Council provided the guidance needed to complete a Project Grants application
- The guidance provided by Arts Council was easy to find
- The questions in the application form were easy to understand
- The questions in the application form helped with planning my project
- What do you value about Project Grants?


Submission summary

The submission summary displays a list of all the steps you've worked through. If you have completed a step successfully, there will be a green tick beside it. If a step is incomplete or has not been completed successfully, this will be indicated by a red tick. A hyperlinked statement will tell you what part of each step needs attention. Click on this hyperlinked statement to take you to the step and make your amendments.

By clicking submit, you are submitting your completed application form for our consideration.

Page	Last Updated
Introduction	No Input Required
Applicant details	05/07/2024
Address information	05/07/2024
Your project	10/07/2024
Time limited priorities	No Input Required
At a glance	14/07/2024
In more detail	16/07/2024
Example	08/07/2024
People and communities	No Input Required
Who will experience it	14/07/2024
Where	08/07/2024
Location	15/07/2024
Inclusivity and Relevance	16/07/2024
Your planning	No Input Required
Project timeline	15/07/2024
Who you are working with	17/07/2024
Budget: How much are you applying to us for?	14/07/2024
Fair pay	14/07/2024
Budget - Income	14/07/2024
Questions	14/07/2024
Budget - Expenditure	15/07/2024
Questions	15/07/2024
Risks and challenges	15/07/2024
Monitoring information	10/07/2024
Declaration	17/07/2024
How did we do	No Input Required

Application submission	Page 105	17/07/2024
------------------------	----------	------------



GRRRLS CLUB

writing camp

why?

every woman in music knows, the music industry is a boys club.

the purpose of GRRRLS CLUB is to create pathways to professional careers for women in the music industry, while also nurturing a sense of community and camaraderie between female identifying artists, writers and producers.



the issue

all across the music industry, women are underrepresented, underpaid, perceived as less professional, subject to more workplace harassment and discriminated against. these issues have been studied extensively and accounted for.

there are many women who *begin* their music careers, and then find themselves up against these barriers, inhibiting their ability to develop sustainable careers. i have personally had conversations with women who have *given up* their careers because they feel unsafe working with men.


and all the studies reflect this fact: women are statistically accounted for in the early stages, but are hugely underrepresented on the charts, in board rooms and in production/technical roles in the world's biggest streaming songs.

statistics


women studying music:

while music degrees are somewhat equal in their gender representation, it appears that many women struggle to make careers out of their skills.

Of the **25,690** students studying music related subjects at all degree levels in 2018: **44.33%** were female




Of the **5,295** students studying music related subjects at post graduate level in 2018: **49.40%** were female




women signed to labels/publishers


Of those **writers** currently signed to 106 UK music **publishers**:




Of those **artists** currently signed to 219 UK music **labels**:



Of those **working for** 126 UK music **publishers**:



female producers 2012–2022 (avg 3.4%)



charts

TOP 5 DSP SCORECARD

There are 36 unique songs across the DSPs Top 10 streamed tracks of 2022. These songs report 256 credits for key technical roles (i.e. producers and engineers). Here's how women and non-binary people are represented across those key roles, broken down by DSP

	SPOTIFY		APPLE MUSIC		AMAZON MUSIC		YOUTUBE		TIKTOK	
	W+NB	MEN	W+NB	MEN	W+NB	MEN	W+NB	MEN	W+NB	MEN
ENGINEERS	1	32	3	32	3	38	3	30	0	18
PRODUCERS	1	20	2	19	2	22	0	20	1	9

W+NB = Women & Non-Binary Contributors

0%

OF ENGINEERS WERE WOMEN + NON-BINARY PEOPLE ON TIKTOK'S TOP 10 STREAMED TRACKS OF 2022

0%

OF PRODUCERS WERE WOMEN + NON-BINARY PEOPLE ON YOUTUBE'S TOP 10 STREAMED TRACKS OF 2022

The share of female songwriters across the top 100 songs in 2020 stood at below 13 percent – a figure that has pretty much remained unchanged in the past decade. But this disparity not only unfolds behind the scenes: In 2020, just over 20 percent of artists on Billboard's top 100 charts were female.

info and graphics taken from:

<https://www.ukmusic.org/wp-content/uploads/2020/09/Counting-the-Music-Industry-full-report-2019.pdf>

<https://www.statista.com/statistics/801248/share-producer-music-industry-us-gender/#:~:text=According%20to%20a%20study%20on,approximately%2096.6%20percent%20were%20male.>

<https://wi.mtsu.edu/media/fix.pdf>

what do these statistics mean?

by reading the above statistics, it can be seen that women take up space in early stages, yet struggle to create professional, sustainable careers.

an expert from a Guardian article:

'Catherine Marks, who ... has worked in the industry for 17 years, says the lack of diversity is due to a ceiling that inhibits progression. "Since I started, there have been more women coming through at entry level but there's no support," she says. "There's still a perception issue that impacts their ability to find management and get introduced to decision makers in the industry."'

(<https://www.theguardian.com/music/2023/apr/25/a-male-dominated-team-does-not-reflect-society-why-are-only-5-of-music-producers-women>)



pathways to equality

as a female music producer myself, and through my research into the topic, i have identified these four key points that i believe will help minimise the gender gap in music:

- more women in executive roles, making key decisions
- prioritising women's access to paid opportunities
- clearer pathways for career progression
- visibly putting women in the role of producer/engineer in order to change the industry's perception

this is why GRRLS CLUB is such an important project. The sync/placement focussed camp will create paid opportunities, as well as visibly show women in producer/writer/technical roles. a key factor in the importance of GRRLS CLUB is my plan to continue the community after the camp. often i have been to camps where i felt such a strong sense of community, only for it to dwindle shortly after and to find myself once again feeling alone in the "boys club."

grrls club short term goals

songwriting camps

- run regularly (3 – 4 times a year)
- regular income created through sync placements
- this income to be re-invested and to fund the songwriting camps

weekly community calls/quarterly in person meets

- weekly calls to play music for feedback, seek advice on situations, vent, strategise etc
- a place to find collaborators, skill share etc
- in person meets to happen in London, provide a place to network and connect in real life



future vision

many other sectors have diversity quotas for hiring – why is it not the same in the creative industries?

down the line, i see GRRLS CLUB becoming an A-Z music production company, with a focus on managing producers and creating songs for sync, ads and video games.

one of the fundamental rules of Grrls Club will be that at all times, 50% of our employees are women or female identifying.

example of brief

here is an example of a type of brief we will write to.

this a previous brief i received from Loud Parade.

(note: brand name is blanked out for privacy purposes as the campaign has not yet run)

BRAND/PROJECT OVERVIEW	
BRAND NAME	██████████
PRODUCT NAME	
CAMPAIGN NAME	██████████ Christmas Campaign Brief
BRAND BACKGROUND INFORMATION	We are pitching a potential Christmas Song for ██████████ this year. The track needs to be a feel good, joyful track, that is catchy and makes people want to get involved with the excitement for Christmas across socials. Magic of christmas
CAMPAIGN BACKGROUND INFORMATION	Pitch, trying to blow the client away with a unique <u>mindblowing</u> song. Think big, Cheesy but classy. Family friendly with a slight lean towards women Tell a story, they like the idea of playing on the matching pyjama sets
PRODUCT	
GEOGRAPHIES	Europe
MUSIC BRIEF	
MUSIC BRIEF	A Modern Christmas Classic. Modern twist on a <u>christmas</u> song. Catchy, made for tiktok, Major key, positive, happy tone, use of Big Band, choir and/or harmonies, iconic chorus - reference to christmas, jingle bells and Primark products - e.g. their famous matching family pyjamas, slippers etc Reference to Christmas coming around the corner Catchy tagline/strapline for the song title. Should evoke feelings of happiness, excitement or nostalgia Cheesy, funny/witty but not annoying
GENRE	Any (Pop, R&B)

a final note

on a personal note, i have been working in the music industry for a decade now, and i have not felt this type of passion for any other project.

every person i have spoken to about GRRLS CLUB is so supportive of the idea, and vehemently agrees that something like this is needed. not just a camp for women, but a community.

it is the space i have needed for so long, and instead of waiting for a seat at the table, this is me bringing my own chair, table and boardroom.

its time to dismantle the boys club and let the grrls in.